

www.fairfaxcounty.gov

FAIRFAX COUNTY, VIRGINIA

*Department of
Information Technology*



Fairfax County
VIRGINIA

FY 2006

**INFORMATION
TECHNOLOGY PLAN**

ADVERTISED



FAIRFAX COUNTY INFORMATION TECHNOLOGY PLAN

FY 2006

PREPARED BY

The Department of Information Technology



FAIRFAX COUNTY BOARD OF SUPERVISORS

Gerald E. Connolly, Chairman	At-Large
Sharon Bulova, Vice Chairman	Braddock District
Joan M. DuBois	Dranesville District
Linda Q. Smyth	Providence District
Catherine M. Hudgins	Hunter Mill District
Michael R. Frey	Sully District
Penelope A. Gross	Mason District
Dana Kauffman	Lee District
Elaine McConnell	Springfield District
Gerald W. Hyland	Mt. Vernon District

Anthony H. Griffin, County Executive
Verdia L. Haywood, Deputy County Executive
Robert A. Stalzer, Deputy County Executive
David J. Molchany, Chief Information Officer
Edward L. Long, Jr., Chief Financial Officer

January 2005

TABLE OF CONTENTS

SECTION 1 – INTRODUCTION

1.1 PLAN OVERVIEW	1-1
1.2 CHIEF INFORMATION OFFICER ORGANIZATION	1-2
1.2.1 Department of Information Technology	1-3
1.2.2 Cable Communications and Consumer Protection	1-6
1.2.3 Fairfax County Public Library	1-7
1.2.4 HIPAA Compliance Program	1-7
1.2.5 Information Technology Policy Advisory Committee.....	1-8
1.2.6 Senior Information Technology Steering Committee	1-9

SECTION 2 – STRATEGIC DIRECTIONS AND INITIATIVES

2.1 STATEMENT OF DIRECTION.....	2-1
2.2 E-GOVERNMENT	2-1
2.3 INTEGRATED CONTENT AND DOCUMENT MANAGEMENT	2-3
2.4 CUSTOMER RELATIONSHIP MANAGEMENT (CRM)	2-6
2.5 GEOGRAPHIC INFORMATION SYSTEM (GIS).....	2-8
2.6 FAIRFAX INSPECTIONS DATABASE ONLINE (FIDO)	2-14
2.7 TELECOMMUNICATIONS.....	2-16

SECTION 3 – INFORMATION TECHNOLOGY PROGRAMS

3.1 TECHNOLOGY OVERVIEW.....	3-1
3.2 INFORMATION TECHNOLOGY PROJECTS	3-7
3.3 PUBLIC SAFETY	3-9
CAD System Enhancements (IT0001.6)	3-9
CAD In-Vehicle Mobile Field Reporting and Transport (IT0001.7)	3-10
Replacement of the Voice Logging Recorder System (IT0001.11)	3-11
Public Safety Communications Center Training Facility (IT0001.12)	3-12
Public Safety Subscriber Radio Replacement (IT0001.13)	3-13
Mobile Computer Terminal Lifecycle Replacement (IT0001.14)	3-14
Electronic Records Management System (IT0011.5).....	3-16
Land Records Automation System (IT0020)	3-17
Adult Detention Center Information System (IT0025)	3-19
Court Modernization (IT0039)	3-20
Incident Reporting and Training Records (IT0048)	3-21
Courtroom Technologies (IT0056)	3-23
Police Records Management System (IT0062)	3-24
Electronic Summons / Court Scheduling.....	3-25

3.4 CORPORATE ENTERPRISE	3-27
Automated Board Meeting Records (IT00XX)	3-27
Fairfax County Master Address System (IT0004.1)	3-27
GIS Orthoimagery Update (IT0004.2)	3-28
GIS Oblique Aerial Imagery (IT0004.3)	3-29
Tax / Revenue Administration (IT0006)	3-30
Library Project (IT0008)	3-32
Electronic Accounts Payable System (IT0011.7)	3-33
Correspondence Tracking and Management System (IT0022.9)	3-34
CRM – Call Center Integration (IT0022.10)	3-36
Public Access Technology – Kiosk (IT0024.1)	3-37
Public Access Technology – Interactive Voice Response (IT0024.2)	3-38
Public Access Technology - Internet/Intranet Initiatives (IT0024.3)	3-40
Human Resources Information System (IT0043)	3-43
Upgrade Commodity / Service Codes (IT0047)	3-45
3.5 TECHNOLOGY INFRASTRUCTURE	3-47
Windows 2003 Server Upgrade (IT0031)	3-47
Public Service Communications Replacement (IT0050)	3-48
Remote Access (IT0058)	3-50
Telecommunications Modernization (IT0060)	3-51
IT Security (IT0061)	3-52
3.6 HUMAN SERVICES	3-54
Athletic Facilities Scheduling System (AFSS) (IT0002.6)	3-54
Homeless Information System (IT0002.7)	3-55
Document Management & Imaging – DFS (IT0011.8)	3-56
Document Management & Imaging – OFC (IT0011.11)	3-57
Health Department Management Information System (IT0015)	3-58
SYNAPS – Fairfax/Falls Church Community Services Board (IT0054)	3-59
Child Care Technology (IT0059)	3-61
Child Care Wireless Technology (IT0059.1)	3-62
Cost Allocation System (IT00XX)	3-63
Integrated Housing Management System (IT00XX)	3-63
3.7 PLANNING AND DEVELOPMENT	3-65
Fairfax Inspections Database Online (FIDO) (IT0055)	3-65
Facility Space Modernization (IT0063)	3-67
Proffer Database and Status System (IT0064)	3-68
Facility Maintenance Management System (IT0065)	3-69
Stormwater Maintenance Management System (IT00XX)	3-70
Home Occupation Permitting System (IT00XX)	3-71

SECTION 4. MANAGEMENT CONTROLS AND PROCESSES

4.1 STRATEGIC FRAMEWORK	4-1
4.2 STRATEGIC PLANNING PROCESS	4-5
4.3 ARCHITECTURAL PLANNING AND EXECUTION	4-6
4.4 SYSTEMS DEVELOPMENT LIFE CYCLE STANDARD	4-7
4.5 IT PROJECT MANAGEMENT PROGRAM	4-9
4.6 HIPAA COMPLIANCE PROGRAM EXECUTION	4-11

SECTION 5. INFORMATION TECHNOLOGY ARCHITECTURE

5.1 ENTERPRISE ARCHITECTURE	5-1
5.2 IT ARCHITECTURE PROCESS MODEL	5-1
5.3 APPLICATION & DATA ARCHITECTURE	5-3
5.3.1 The Application Tools	5-4
5.4 PLATFORM ARCHITECTURE	5-5
5.4.1 The Platforms	5-6
5.4.2 Storage Area Network	5-7
5.5 NETWORK ARCHITECTURE	5-8
5.5.1 Enterprise Data Communications Network	5-9
5.5.2 Voice Communications Network	5-10
5.5.3 Emergency Communications Network	5-12
5.5.4 Institutional Network (I-NET)	5-13
5.6 INTERNET ARCHITECTURE (E-GOVERNMENT)	5-14
5.7 SECURITY ARCHITECTURE	5-14

APPENDIX

Fairfax County IT Standards	A-1
CHART A: Platform Architecture Standards: End User Hardware	A-2
CHART A: Platform Architecture Standards: Hand Held Mobile Devices	A-3
CHART B: Platform Architecture Standards: File / Print / Web Services	A-4
CHART C: Platform Architecture Standards: Database / Application Servers	A-5
CHART D: Database & Application Architecture Standards: Servers	A-6
Fairfax County Data Communications Standards	A-7



Fairfax County
VIRGINIA



SECTION 1

INTRODUCTION

INTRODUCTION

FEATURED IN THIS SECTION

1.1	PLAN OVERVIEW	1
1.2	CHIEF INFORMATION OFFICER ORGANIZATION	2
1.2.1	Department of Information Technology.....	3
1.2.2	Cable Communications and Consumer Protection	6
1.2.3	Fairfax County Public Library	7
1.2.4	HIPAA Compliance Program	7
1.2.5	Information Technology Policy Advisory Committee	8
1.2.6	Senior Information Technology Steering Committee	9

SECTION 1 INTRODUCTION

1.1 PLAN OVERVIEW

Like many governments that are faced with growth in demand for services in the face of new needs and a changing economy, the County is faced with major challenges and opportunities. These challenges and opportunities are caused by heightened expectations of the County's constituents, citizens and the business community to interact and conduct business with the County through modern automation, and, need to leverage and enhance limited staff resource productivity by use of technology to accomplish work. This expectation occurs within an environment of rapid change and finite resources. To be successful, the County's Information Technology (IT) resource must be contemporary, flexible, scalable and secure and be able to respond to ever changing requirements. It builds on an enterprise architecture that supports the variety of needs while maintaining a supportable portfolio of systems and tools, and operates effectively and efficiently to ensure better services, better products, shorter project life cycles, less cost and more convenience.

To enable the Fairfax County technology program to meet this challenge, continued emphasis is placed on projects that keep the technical infrastructure a strong and secure foundation for information systems applications and services, allow County government to communicate easily internally and with the community, and facilitate appropriate and easy access to County data and services. Emphasis is also placed on processes to ensure that IT projects are managed consistently through proper levels of oversight and tracking, and, that the IT investments are leveraged, deliver a return and are aligned with County's strategic goals.

This plan summarizes the County's underlying principles for the management of IT (*Section 1*); Initiatives and Strategic Directions (*Section 2*); current IT Programs and Planned Enhancements (*Section 3*); Management Controls and Processes (*Section 4*); as well as provides a view of the Information Technology Architecture (*Section 5*). The plan identifies technology initiatives that are required to accomplish mission related goals and objectives; on-going project accomplishments; resources required for successful implementation; and return on investment assessments for these initiatives.

The modernization efforts described in this plan are funded in the Information Technology Fund - Fund 104 and Fund 120 (E-911). Sometimes projects are included in the IT Plan that are funded from other agency resources to take advantage of total available dollars, to augment investment fund funding capacity, and avail additional opportunities to meet goals for of the IT planning process. Ongoing Department of Information Technology (DIT) operating and personnel costs are funded in the General Fund - Fund 001 and the Technology Infrastructure Fund - Fund 505. Governance, architecture, and infrastructure for supporting IT are described in this plan, but the specific routine operational work, on-going support efforts, normal upgrades and maintenance work is not reflected in this plan. Together, the four funds support the comprehensive Information Technology requirement of all agencies, lines of business, and services. Additional details of each fund can be found in the Fairfax County Fiscal Year 2006 Adopted Budget Plan.

Information Technology Goals


In recognition of the need to link the County's Information Technology efforts more closely to its business goals, the senior management of the County met in the latter part of 1999 to define the County-wide Information Technology (IT) goals within the context of the service demands that must be met. In addition, the formulation of the goals provided a framework by which the allocation of critical resources could be directed and categorized, and accomplishments identified and aligned with County goals.

In FY 2004, based on global changes in social and economic paradigm shifts, new priorities were adopted for funding. These priorities were re-validated for FY 2006:

- **Mandated Requirements**
- **Leveraging of Prior Investments**
- **Enhancing County Security**
- **Improving Service Quality and Efficiency**
- **Ensuring a Current and Supportable Technology Infrastructure**

The next pages describe the organizational structure of Information related departments and fit with strategy and deployment of information technology in Fairfax County Government.

1.2 CHIEF INFORMATION OFFICER ORGANIZATION



The County's Chief Information Officer (CIO) is responsible for the overall management of technology and information resources. The Board of Supervisors has broadened the role of the CIO since the position was created in FY 1995. Not only is the CIO responsible for oversight of the Department of Information Technology, the CIO is also responsible for a broad range of information related departments. The Fairfax County Library, the Department of Cable Communications and Consumer Protection, and the Health Insurance Portability Accountability Act (HIPAA) Compliance Office also report directly to the CIO. The Office of Public Affairs information function works closely with the CIO for tying together a comprehensive communications message strategy and integrity of content for published information served through the

WEB programs. The CIO's direct responsibility for information spans policy, books, television, technology, consumer protection and the management of documents.

To assist the CIO with technology direction and validation of trends, the Board of Supervisors in FY 1998 created a private sector group called the Information Technology Policy Advisory Committee (ITPAC). The group is made up of 10 members appointed directly by the Board of Supervisors and five members that are recommended to the Board by the Fairfax County Federation of Civic Associations, School Board, Northern Virginia Technology Council, League of Women Voters and the Fairfax County Chamber of Commerce respectively.

The ITPAC meets monthly to review the County's technology projects, plans and direction and endorses the annual technology spending plan to the Board of Supervisors during budget review and deliberations. The ITPAC serves as the board of directors to the CIO, providing advice, experience and support for the IT program.

In FY 1999 an internal County group, the Senior IT Steering Committee, was created to assist and advise the CIO and CTO. Today, this group includes the County Executive, Chief Financial Officer, Deputy County Executives, Chief Information Officer, Director of the Department of Management and Budget, and Director of the Department of Information Technology/CTO. The committee's work is augmented by the Senior Management Team composed of County department heads for participation in key policy issues. The Senior IT Steering Committee meets on a regular basis to look at specific IT initiatives, opportunities and issues; set the County's IT strategy based on the Board of Supervisors' direction; and approve the annual IT investment plan which is delivered by the CIO to the ITPAC for its endorsement.

The current CIO Organization depicted above groups the County's information programs and services under a single authority to provide efficient and effective constituent services. The following paragraphs will highlight each organization with a discussion of its mission, goals and technology focus.

1.2.1 DEPARTMENT OF INFORMATION TECHNOLOGY

The Department of Information Technology (DIT) provides leadership, process, governance, architecture, resources and expertise in deploying modern information technologies to improve government efficiency and citizen access to government information and services. To give focus and direction to staff within the department and to help plan for the future, an overall mission has been established together with eight goals. The mission and goals statements were developed with considerable input from staff regarding the important issues facing the department.

Fairfax County continues to make the necessary investments in information technology hardware and software, which through careful planning, cooperative business and technical execution provides its citizens with a return on investment in the form of improved services. These goals were established to energize the department in performing its functions of developing and maintaining current information technology systems, and providing a technology infrastructure and customer service support to County agencies. The Department of Information Technology is charged with establishing technology architecture, implementing and managing systems, applications and communications, and managing and security the county's information assets.

The organization structure of the Department of Information Technology (DIT) has evolved over the years to align with changing priorities, trends and expertise requirements IT, and leverage technology platforms and available resources. It is designed to address the ongoing evolution of technology and its utilization in support of the business functions within County Government. This evolution has seen a tremendous growth in distributed systems, from local area networks to web based and wireless hand-held computers, as well as in the number of platforms, enterprise-class solutions and software applications used in support of various County functions. These information technology systems have become crucial components in the day-to-day operations of almost all areas of County government, and the increasing complexity and sophistication of these systems require well-trained end users and support staff. DIT is organized into four major divisions: Enterprise Systems Division supporting applications development and support for grouped agency business areas, corporate systems and Geographical Information Systems that are used by all agencies; Business Systems Division which supports specific agency business areas; Technology Infrastructure Division that manages all hardware, communications and network platforms enterprise-wide, integration tools, enterprise messaging applications as well as the network based digital multi-function printing devices that supports document management County-wide for distributed printing, print-on-demand, and electronic transfer of printed information. The Architecture, Planning and Administration Division provides support to all IT activities

including standards, IT portfolio management and IT policy support and architectural direction including web, CRM, and information architecture. In FY 05, a new division was carved out of existing groups to focus efforts on the growing requirements of homeland security regional collaborative and interoperability initiatives and mandates.

MISSION AND GOALS

The Department of Information Technology will deliver quality and innovative information technology solutions to provide citizens, the business community and County staff with convenient access to appropriate information and services.

- Goal 1: Deliver timely and effective responses to customer requirements through teamwork.
- Goal 2: Provide vision, leadership, and a framework for evaluating emerging technologies and implementing proven information technology solutions.
- Goal 3: Provide citizens, the business community and County staff with convenient access to appropriate information and services through technology.
- Goal 4: Work with County agencies to improve business operations by thoroughly understanding business needs and by planning, implementing and managing the best information technology solutions available.
- Goal 5: Guarantee a reliable communication and computer infrastructure foundation on which to efficiently conduct County business operations today and in the future.
- Goal 6: Effectively communicate information about plans, projects, and achievements to County staff and customers.
- Goal 7: Develop and maintain technically skilled staff that is competent in current and emerging information technology and a user community that understands and can employ modern technologies to maximize business benefits.
- Goal 8: Ensure effective technical and fiscal management of the department's operations, resources, technology projects and contracts.

Ten Fundamental Principles of Information Technology (IT)


In addition to the Department of Information Technology's Mission and Goals, Fairfax County Information Technology (IT) projects and processes are guided by ten fundamental principles approved by the Board of Supervisors in 1996 and updated in 2003.

1. Our ultimate goal is to provide citizens, the business community, and County employees with timely, convenient access to appropriate information and services through the use of technology.
2. Business needs drive information technology solutions. Strategic partnerships will be established between the stakeholders and County so that the benefits of IT are leveraged to maximize the productivity of County employees and improve customer services.

3. Evaluate business processes for redesign opportunities before automating them. Use new technologies to make new business methods a reality. Exploit functional commonality across organizational boundaries.
4. Manage Information Technology as an investment.
 - Annually allocate funds sufficient to cover depreciation to replace systems and equipment before life-cycle end. Address project and infrastructure requirements through a multi-year planning and funding strategy.
 - Manage use of funds at the macro level in a manner that provides for optimal spending across the investment portfolio aligned to actualized project progress.
 - Look for cost-effective approaches to improving "legacy systems". Designate systems as "classic" and plan their modernization. This approach will help extend investments and system utility.
 - Invest in education and training to ensure the technical staffs in central IT and user agencies understand and can apply current and future technologies.
5. Implement contemporary, but proven, technologies. Fairfax County will stay abreast of emerging trends through an ongoing program of technology evaluation. New technologies often will be introduced through pilot projects where both the automation and its business benefits and costs can be evaluated prior to any full-scale adoption.
6. Hardware and software shall adhere to open (vendor-independent) standards and minimize proprietary solutions. This approach will promote flexibility, inter-operability, cost effectiveness, and mitigate the risk of dependence on individual vendors.
7. Provide a solid technology infrastructure as the fundamental building block of the County's IT architecture to support reliability, performance and security of the County's information assets. Manage and maintain the enterprise network as an essential communications channel connecting people to information and process via contemporary server platforms and workstations. It will provide access for both internal and external connectivity; will be flexible, expandable, and maintainable; be fully integrated using open standards and capable of providing for the unimpeded movement of data, graphics, image, video, and voice.
8. Approach IT undertakings as a partnership of central management and agencies providing for a combination of centralized and distributed implementation. Combine the responsibility and knowledge of central management, agency staff, as well as outside contract support, within a consistent framework of County IT architecture and standards. Establish strategic cooperative arrangements with public and private enterprises to extend limited resources.
9. Consider the purchase and integration of top quality, commercial-off-the-shelf (COTS) software requiring minimal customization as the first choice to speed the delivery of new business applications. This may require redesigning some existing work processes to be compatible with beneficial common practice capabilities inherent in many off-the-shelf software packages, and, achieves business goals. In consideration of this, it is recognized that certain county agencies operate under business practices that have been established in response to specific local interpretations and constraints and that in these instances, the institutionalization of these business practices may make the acquisition of COTS software not feasible. Develop applications using modern, efficient methods and laborsaving tools in a collaborative application development environment following the architectural framework and standards. An information architecture supported by a repository for common information objects (e.g., databases, files, records, methods, application inventories); repeatable processes and infrastructures will be created, shared and reused.

10. Capture data once in order to avoid cost, duplication of effort and potential for error and share the data whenever possible. Establish and use common data and common databases to the fullest extent. A data administration function will be responsible for establishing and enforcing data policy, data sharing and access, data standardization, data quality, identification and consistent use of key corporate identifiers.

1.2.2 CABLE COMMUNICATIONS & CONSUMER PROTECTION



The Department of Cable Communications and Consumer Protection has four major areas of responsibility that fit within the overall provisioning of information services County-wide:


Communications Policy and Regulatory encourages telecommunications and cable industry development throughout the County promoting the greatest diversity and highest quality service offerings at the least cost to citizens and businesses. The division develops goals for future cable and telecommunications industry development and related legislation; provides regulatory oversight and enforcement of telecommunications statutes; and obtains high quality utility services at the lowest possible rates and charges.

Communications Productions provides award-winning productions services for visual communication technologies and training/informational programming for County employees that best utilize telecommunications resources.

Consumer Protection manages information necessary to protect consumers, investigates citizen complaints and initiates enforcement actions involving violations of consumer protection and tenant-landlord laws; provides staff support to the Consumer Protection Commission and Tenant-Landlord Commission; regulates the taxicab industry in Fairfax County; and administers a licensing program which regulates the businesses governed by chapters 6, 28, 33, 38 and 84.1 of the **Fairfax County Code**.

Mail and Printing Reprographics branches provide printing services for major publications and other specialty printing needs, and, mail distribution services for County government.

1.2.3 FAIRFAX COUNTY PUBLIC LIBRARY



Mission

To provide and to encourage the use of library resources and services where the Fairfax County Public Library can best meet the evolving educational, recreational, and informational needs of all the residents of Fairfax County and Fairfax City, thus enhancing individual and community life.

Library Technology Vision

Fairfax County Public Library (FCPL) will assist the residents of Fairfax County and Fairfax City in accessing information by, in addition to traditional library services, providing technologies to access local and worldwide electronic information resources. Library staff will have the skills, flexibility and support to keep pace with the rapidly changing environment to use new technologies to assist users and improve delivery of services. FCPL's goal is to remain flexible and able to maximize opportunities to improve services delivery through technology.

Technology Goals

- Provide County/City residents access to FCPL resources without constraints of time or location.
- Provide County/City residents access to worldwide electronic information sources.
- Expand access to local information through electronic means.
- Preserve and provide access to Fairfax County and Fairfax City historical documents and images.
- Ensure delivery of electronic library services to physically challenged residents.
- Manage FCPL resources to efficiently deliver library services to residents.

1.2.4 HIPAA COMPLIANCE PROGRAM

The HIPAA Compliance Program will implement the provisions of the Health Insurance Portability and Accountability Act (HIPAA) within Fairfax County Government. HIPAA is a Federal Law enacted by Congress in 1996 to improve portability and continuity of health insurance coverage; to combat waste, fraud, and abuse in health insurance and health care delivery; to promote the use of medical savings accounts; to improve access to long term care services and coverage; and to simplify the administration of health insurance. To coordinate the County's enterprise-wide compliance with the law, the Board of Supervisors approved a HIPAA Compliance Manager position in FY 2003.

Compliance with the law requires ensuring the privacy and security of “protected health information” and the transition of health claims transactions from paper-based to electronic forms. Under the law, residents and employees are provided notice of the County’s privacy practices for the handling of their individually identifiable health information. Employees are provided training on appropriate policies and procedures related to the protection of health information in written, electronic, and oral mediums. Finally, technology will support HIPAA compliant business practices with the establishing HIPAA compliant security environments, implementing the EDI standards, and modification of automated information processing systems.

1.2.5 INFORMATION TECHNOLOGY POLICY ADVISORY COMMITTEE

The Fairfax County Information Technology Policy Advisory Committee (ITPAC) was created by the Fairfax County Board of Supervisors to provide the Board with a source of expert citizen advice regarding information technology issues.

The Board has committed itself to providing the County government with the resources it requires to keep pace with emerging trends in information technology; to providing citizens, the business community, and employees with timely and convenient access to information and services through the use of technology; and to using new technologies to create new business processes and improve government efficiency. To maintain these commitments, the Board has made substantial, continuing investments in information technology.

The ITPAC Committee membership includes:

- One representative appointed by each Board Member (10 in total);
- One representative appointed by the School Board; and
- One representative from each of the following groups:
 - Fairfax County Chamber of Commerce
 - Fairfax County Federation of Civic Associations
 - League of Women Voters
 - Northern Virginia Technology Council

The Committee duties and responsibilities are as follows:

- Keep informed regarding information technology, including telecommunications, developments and provide recommendations to the Board of Supervisors regarding technical improvements to be incorporated in the County computer and telecommunications systems.
- Review the annual Information Technology Plan and information technology budget and make recommendations to the Board of Supervisors.
- Review major information technology acquisition plans and makes recommendations to the Board of Supervisors.
- Bring facts and issues that it deems important to the attention of the Board of Supervisors.
- Undertake such other activities as become appropriate as information technology changes.

1.2.6 SENIOR INFORMATION TECHNOLOGY STEERING COMMITTEE

A Senior Information Technology (IT) Steering Committee, chaired by the Chief Information Officer, was formed by the County Executive to provide oversight of IT investments to ensure their alignment and support of strategic business plans. The committee monitors the entire IT project portfolio to continually assess whether the investments are providing expected benefits. This monitoring process provides a broad perspective from senior executives that independently and objectively evaluate and make decisions on the overall status, mission needs, and priorities for the County. The committee meets quarterly and reviews on-going project status in relationship to the County's strategic business initiatives. Additionally, the committee reviews and provides budget recommendations for new initiatives.

Members of the Senior IT Steering Committee include: the County Executive, Chief Information Officer (who is the Chair), two Deputy County Executives, Chief Financial Officer, the Director of the Department of Management and Budget and the Director of the Department of Information Technology/Chief Technology Officer (CTO). The committee may activate a number of sub-committees around specific issues that would report back to Senior IT Steering. The Committee presents strategic policy issues before the Senior Management Team comprised of all department heads as a part of its decision making process.



Fairfax County
VIRGINIA



SECTION 2

**STRATEGIC
DIRECTIONS AND
INITIATIVES**

STRATEGIC DIRECTIONS AND INITIATIVES

FEATURED IN THIS SECTION

2.1	STATEMENT OF DIRECTION.....	1
2.2	E-GOVERNMENT	1
2.3	INTEGRATED CONTENT AND DOCUMENT MANAGEMENT	3
2.4	CUSTOMER RELATIONSHIP MANAGEMENT (CRM).....	6
2.5	GEOGRAPHIC INFORMATION SYSTEM (GIS)	8
2.6	FAIRFAX INSPECTIONS DATABASE ONLINE (FIDO)	14
2.7	TELECOMMUNICATIONS	16

SECTION 2

STRATEGIC DIRECTIONS AND INITIATIVES

2.1 STATEMENT OF DIRECTION

Keeping up with the pace of change in technology and using technology effectively to meet end-user requirements and expectations are still the most critical challenges facing information technology providers. Advances in technology can enable the workforce to provide better and faster service at a reduced cost, but changes in technology can be expensive and complex. New technology must be adopted carefully and integrated wisely into the existing technology infrastructure of an organization in order to maximize the benefits in a cost-effective manner.

The following five initiatives address the County's objective to provide effective, efficient and customer-oriented access to data and services for constituents and for internal government customers.

2.2 E-GOVERNMENT



The e-Government initiative uses enabling technology for Fairfax County Government to provide a 24-hour operation. The Fairfax County Web Site, Kiosks, Interactive Voice Response (IVR) systems and Cable TV platforms are integrated into a single strategy for access to information and services in the County's goal to provide a "*government without walls, doors, or clocks.*" In addition to the on-going efforts to enhance the look, feel and navigation of the web interface and deploying new services and transactions, the county has achieved much success and acclaim for its e-government thrust in integrating the WEB, IVR and Kiosk platforms in to provide a complete public access to services and programs. In FY 2006, the county will continue its efforts to add new services to the e-government channels, including new transactions and e-payments. The e-government program will also continue to work with the Commonwealth of Virginia and federal government agencies in developing web services standards which will enable cooperative access and seamless integration of information for presentation of information and services regardless of the origin or the source.

Major FY 2005 accomplishments for e-Government initiatives included new applications such as Child Care Training, My Neighborhood, Kids & Teens Portal Area, Seniors and Disability Portal Area, Crime Mapping, DTA E Pay, enhancements to the E-Services page, and the implementation of content management and a new Search application. We will be expanding e-notification and alerting system to the general public called Community Emergency Alert Network (CEAN), which aides in communicating critical information via messages through web and e-mail to computers, laptops, PDAs, cell phones and other mobile communications devices. We also implemented two new kiosk locations. The County continues to work with Homeland Security on regional interoperability initiatives to establish policies, procedures and protocol for the exchange of data supporting emergency response.

Goals for FY 2006 are to continue building new e-service transactions, e-payments, continue improvements for navigation and better synchronization of content, and to enhance and support existing applications. DIT will continue to streamline the architectures of IVR, Kiosk, Web, Infoweb and Wireless technologies with the ultimate goal being the enhancement of both the

information and infrastructure architectures supporting e-government initiatives, which will facilitate the delivery of integrated and accurate information to citizens via multiple platforms along with an implementation of additional web search capabilities.

Customer's Served:

Kiosk: over 8,363,493 "Screen Touches" to date or over 334,540 total users
IVR: 881,800 total calls
Web: 1,100,000 visits per month

Information and Services Available

Adult education classes	Web
Becoming a child-care provider	Web, Kiosk
Board Meeting minutes (searchable)	Web, Kiosk
Budget information and approved budget	Web
Bus tour schedule	Web, Kiosk
Child-care provider list	Web, Kiosk
Collection of household trash & recyclables	IVR, Kiosk
County Code – full text	Web
County demographics	Web, Kiosk
County maps, scrollable, printable	Web, Kiosk
Courts - Circuit, General District, and Juvenile	Web, Kiosk, IVR
Crime statistics, Wanted List, Neighborhood Watch	Web
DTA EPay	Web
DTA Tax Evaders	
HIPAA	
Institute for Earl Learning Training	
iCARE DTA Real Estate Assessment and Information Query	Web
Library Graded Reading Lists	
Library Picture Books	
Offsite	Web
Public Meeting Calendar	
Community Emergency Alert Network System (CEAN)	
Fire & Rescue Media Information	IVR, Kiosk
Health information	Web, IVR, Kiosk
Housing information	Web, IVR, Kiosk
Inspection scheduling status	IVR, Kiosk
Information for victims of crime	IVR, Kiosk
Job opportunities	Web, Kiosk
Library information line	IVR
Multi-jurisdictional information	Kiosk
Newcomer information	Web, IVR, Kiosk
Parks/Recreation information	Web, IVR, Kiosk
Public safety information	Web, IVR, Kiosk
Real estate property assessment & tax information	Web, IVR, Kiosk
Seniors information and programs	Web, IVR, Kiosk

Doing Business with the County

Access Health Department food inspections database	Web
Access GIS aerial photography with pan and zoom	Web
Apply for County jobs	Web, Kiosk
Apply for a library card	Web, Kiosk
Board of Supervisors compliant forms	Web, Kiosk
Building Permit Fee Estimate	Web, Kiosk
Directly connect to County staff	Kiosk
Download request for proposal/invitation for bid	Web
Electronic Mailing List	Web, Kiosk

Estimate Electrical Permit Fee	Web, Kiosk
File complaints about landlord or consumer problems	Web, Kiosk
Find location of closest Library by entering zip code	Web, Kiosk
Register & pay for Park Authority classes, camps, & tours	Web, IVR
Locate facilities and public transportation	Kiosk
Obtain permit/plan status	Web, IVR, Kiosk
Pay taxes with credit card	Web, Kiosk
Pay taxes via eCheck	Web
Pay traffic tickets with credit card	IVR, Kiosk
Query current real estate property & tax information	Web, IVR, Kiosk
Query Human Services online "Resource Guide"	Web, Kiosk
Query for current position on the Housing Waiting List	IVR, Kiosk
Query specific court case information	IVR
Query status of an inspection, permit, or plan	Web, IVR, Kiosk
Query Victim Services data for offender release date info	IVR
Register a vehicle	Web
Request faxes of court fees and procedures	IVR, Kiosk
Renew vehicle registrations	Kiosk
Reserve a golf tee time	Web, Kiosk
Reserve/renew Library books – search catalogue	Web, Kiosk
Reserve a picnic area	Web, Kiosk
Report change of address for tax purposes	Web
Report a lost pet	Web
Report a zoning or noise ordinance violation	Web, IVR, Kiosk
Search for information in historical newspaper	Web
Search for Health Department clinics by area of County	IVR
Search for County agency telephone numbers by keyword	IVR, Kiosk
Subscribe to County publications	Web, Kiosk
Volunteer to help in the Library or Parks	Web, Kiosk
Zoning and Noise Ordinance compliant form	Web, Kiosk

2.3 INTEGRATED CONTENT AND DOCUMENT MANAGEMENT

The county is strategically approaching content and document management from an integrated, enterprise approach. Content Management becomes the foundation for organizing and using information from structured data (through business applications), and unstructured data in electronic or imaged documents (word processing documents, spreadsheets, e-mail, and reports). The county is developing an enterprise information architecture which frames this plan and becomes a tool for web services, applications development, and web static page content search and navigation. The solution also includes a rich document management capability which allows more efficient management, flow and storage of vast amounts of required paper records. Since many government processes still require paper records, requiring departments to store large volumes of paper over prolonged periods of time, frequent retrieval of the documents is necessary, time consuming, cumbersome and inefficient. The enterprise document management technology with incorporated workflow solution will improve business process efficiency and productivity, and integrates the need to view hard copy records with automated applications to complete services. In addition to fast and reliable business processes, this will minimize the demand for additional paper records storage space, protect against mounting storage costs, and reduce human and physical plant asset risks associated with handling of the voluminous units of paper.

The Business Reference Model (BRM) which is the basis for classification of data that aligns with three Business Areas: Service to Citizens, Support Delivery of Services and Internal Operations and Infrastructure. These areas are subdivided into thirty-five separate Lines of Business which cut across all agencies. This BRM provides the foundation for the Enterprise Information

Architecture and will allow for the integration of data across Lines of Business within the County. The BRM serves as the foundation for a more exhaustive Taxonomy of Services for the County which is currently under development. When combined with other metadata, this taxonomy will provide for improved search and classification capabilities across application data and static content. This classification of data is the first and most important step in correctly implementing an Enterprise Content Management System.

In addition to continued work on the Information Architecture Framework described above and implementing Documentum's Content Management System, the following has been accomplished:

- ◆ Classified the variety of information types currently offered on the Web Site
- ◆ Implemented workflow processes and define requirements for contributing content to the Web
- ◆ Piloted delivery platforms for Mobile Content (i.e. Wireless "Contact Us")
- ◆ Developed an XML Document Model and Metadata associated with static content
- ◆ Implemented the Technical Architecture for Content Management
- ◆ Continue work on the Information Architecture Framework including:
 - the "Taxonomy of Services" for the County
 - the Inventory of Systems classified by Lines of Business
 - development of an XML Namespace for the County
 - development of repositories for storing XML Objects
- ◆ Implemented the Content Management software according to the technical architecture
- ◆ Develop the template and methodology for agency web files which are currently on the county's WEBSITE

Goals for FY 2006 as they relate to Integrated Content and Document Management are to:

- ◆ Convert the content of WEB files to XML
- ◆ Deliver XML content to Web, Kiosk and Mobile platforms

Content management intersects with Document Management. For business activities that also rely on a variety of documents, the document management process initiative employs technology at the beginning of a document's life cycle (originated as hard and soft copy) using the system to catalogue and track the documents and enable automated workflow processes through the entire life cycle. This comprehensive approach and associated implementation of technology is called Integrated Document Management (IDM). Through research and analysis conducted in FY 2003, the county found that best in breed products for content management engines also incorporated document management needs. The integrated solution is more cost-effective, and provides a seamless integration for use of information found in imaged documents and information in databases and other systems required for a complete business transaction. IDM technology provides the ability to organize electronic documents, manage content, enable secure access to documents, route documents and automate related tasks, and facilitate document distribution.

Another component of IDM includes document imaging, which will continue to play a much larger role in the county's business environment. Despite e-government efforts, there remain situations where there is a continued need for paper documents in certain business processes including hard copy documents that need to be reviewed and accessed in processing cases or required archives; this need for hard copy merged with electronic processes can be addressed through the growing scope of imaging technology. Because of legal mandates, many government processes remain paper-intensive, requiring many departments to store large volumes of paper over

prolonged periods of time. Consequently, many County departments are exploring technical solutions to alleviate the demand for increased storage space needs, protect against potential disasters that can potentially destroy volumes of important paper documents, and improve business processes. IDM solutions encompass core business practices, as well as provide better archival and disaster recovery capabilities. The County's continuing investment in this technology is closely tied to these business trends as well as the growing document management needs of its agencies including goals for paperwork reduction.

In FY 2005, the County implemented IDM technology for document work flow projects in the Office of the Sheriff, continued work in the Juvenile and Domestic Relations District Court, and the Cross Connections and Elevators sections of the Commercial Inspections Division of LDS in DPWES. Analyses were conducted in the Department of Finance for an automated Accounts Payable imaging system, and document management system for the Department of Family Services. Although the individual departmental business requirements vary for the use of IDM technology, the following benefits and quality improvements has resulted from these projects:

- ◆ Increased worker productivity by allowing employees to share and act on accurate information through the delivery of the right documents at the right time
- ◆ Enhanced communication and collaboration through shared information
- ◆ Improved speed of the information and transaction flow throughout county agencies
- ◆ Improved access and security through controlled access to sensitive documents
- ◆ Reduced time spent searching for critical documents
- ◆ Improved disaster recovery and electronic storage and backup of information
- ◆ Reduction in clerical, paper, printing and storage costs

In FY 2006, the County will continue to implement IDM and workflow technology for projects in the Department of Family Services, Office for Children, the Juvenile and Domestic Relations District Court, the Clerk to the Board office, Department of Finance and the Department of Planning and Zoning. Business and technical requirements for these projects will be finalized in early FY 2006 with implementation beginning at the end of the fiscal year. Below are the specific projects that are further described in Section 3 of the IT Plan.

- ◆ Develop and implement Phase 2 of the JDRC Document Management System
- ◆ Develop Phase 1 of the Clerk to the Board's Document Management system
- ◆ Develop and implement Phase 1 of the Office for Children Document Management System
- ◆ Develop and implement Phase 1 of the Department of Family Services' Document Management System
- ◆ Develop and implement the DPZ Content Management System for the county's property files, Zoning Ordinance and Comprehensive Plan
- ◆ Continue solution design work in Department of Finance

An important consideration for the IDM projects will be to provide for remote access for workers that heretofore relied on paper-intensive processes and have no capability to backup critical paper files and documents. These projects will also facilitate disaster planning efforts to ensure business continuity. Overall, document management and imaging projects address operational efficiency and effectiveness, with the capability to reduce costs, accelerate business processes, ensure regulatory compliance, and improving communication in the agencies. These projects, combined with the potential for integration of content in data-bases also supporting the business process, will result in a seamless process for information utility.

2.4 CUSTOMER RELATIONSHIP MANAGEMENT (CRM)

The expectations of government services continue to change dramatically. Citizens want to interact with government through the channels that best suit their needs. Fairfax County continues to enhance the services with Customer Relationship Management (CRM), technology applications. Incorporation of *Internet Quorum* (IQ), and *IPhinity* CRM technology has yielded numerous benefits for constituents and multiple County offices and agencies. Significant staff productivity and efficiency improvements have been achieved in supporting information exchange with citizens through multiple communication channels, in-person, telephone, e-mail, web, and Kiosk. More opportunities are allowed County staff to respond better and be involved in the mission and goals of their agencies through the usage of CRM. Fast and convenient access to services and information assist the agencies in responding to citizens based on the needs and preferences.



The successful installation of IQ in 1999 for the offices of the Board Supervisors and the Clerk to the Board to record, route, and manage interactions with constituents and organizations has expanded throughout the County. The Web enabled system *'Internet Quorum'* replaced several obsolete custom applications and provided the expansion of IQ to Office of Public Affairs, Consumer Protection, Human Rights office, Department of Public Works and Environmental Services, County Executive and the County's Legislative function within the County Executive's office, Department of Purchasing & Supply Management, Department of Transportation and Department of Human Resource.

The Clerk to the Board of Supervisors uses the IQ Boards and Commissions module to allow staff to track appointments and nominations to boards, committees and councils and to keep a complete correspondence history regarding contact with these individuals. Consumer Protection Division's modules include Complaint Tracking, License Administration and Taxicab Inspections. The systems enable staff to rapidly open and begin investigating cases. By expediting the administrative components of case investigations, the initial response time has been reduced, resulting in earlier detection of consumer protection violations. The historical research required to discern whether businesses are repeat offenders or not, and how past cases were resolved is now expedited; cross-referencing cases between investigators allows department staff to share online information pertaining to the same or similar consumer protection violations, and facilitates collaboration between department investigators on complaints and resolution techniques. The system also allows citizens to access complaint histories of businesses online in order to research and better determine the pros and cons of doing business with those merchants. In addition, the system allows Fairfax County Police access to information to check the licenses of all solicitors, peddlers, pawnbrokers, massage therapists, taxi drivers, etc.

The Office of the County Executive uses the IQ Legislative Tracking Monitor application to assist County agencies to monitor, review, respond to and track state legislation when the Virginia General Assembly is in session. The system includes the automated downloading of legislative bill information from the Commonwealth's Legislative Information System, eliminating the need for a legislative aid to manually perform the data entry task and faster ability of the need for County staff to search for bills and comments. The Office of Public Affairs uses this system and includes publications and brochure tracking and workflow. Other benefits include elimination of the cumbersome process of manually tracking constituent requests with a more efficient means of processing and tracking mandated Freedom of Information requests. The Human Rights Commission uses the system to create, track and report on case workflows allowing the HRC investigators to meet multiple requirements. It also streamlines complex discrimination processes and addresses privacy concerns for investigator and conciliators.

The FY05 'IPhinity' call center integration application for Human Services Consolidated Services Planning (CSP) offers efficiency in supporting the growing number of people seeking assistance from social services agencies. Accurate call management, collaborative capabilities, and workforce management tools aid in access to legacy systems, reduce paperwork time, and increases employee productivity. Centralized control to all call center resources, estimated wait time, skills-based routing, virtual call center processing, self-service options, callback messaging, and emergency recording, are all standard features available in the easy-to-use system administrator management interface.

The 'IPhinity' application is customizable to route incoming contacts based upon selected criteria, set levels of access, record specialize voice promotes, manage calls based on specific business requirements, and track all interactions to ensure closed-loop resolution. CSP will be able to monitor and manage workload and performance with a comprehensive set of analytical tools for real-time and historical reporting. Computer Telephony Integration (CTI), internal calls or transferred calls will be presented to case worker along with a "screen-pop" of information from agency case systems and databases relevant to the citizen's call. This integrated approach will give CSP the opportunity to better develop relationships with citizens and more effectively focus resources to address their needs.

Future Enhancements

Future enhancement of CRM to a 311 Call Center allows citizens to interact with the county through a single, clear point of entry eliminating the need to navigate through hundreds of telephone numbers to find the right department and reduce the calls to 911 for non-emergency help and assistance. The 311 Call Center will integrate ways to improve the citizen's communication and experience with Fairfax County Government and serve as the County's primary unified communication gateway for all residents and business. This single point of access between citizens and local government would standardize call taking operations and enable employees to answer citizen questions and log service requests. The call takers will be able to respond to a broad range of questions spread across multiple databases which ensure all call takers have the most current information at their fingertips, regardless of the source. Based on department business rules, call takers will process request for service or issues using the comprehensive and flexible workflow tool provided to integrate routing to appropriate staff members. Service level agreements and partnerships with appropriate state, federal, and private entities that are partners with the County in service delivery will be established to further meet the citizen service needs and increase confidence in government. Other modules will be added, including integration of the County's Geographic Information Services (GIS) which supports the pinpointing of related complaints or contacts within a specified geographic area.

It is becoming critical to integrate CRM technology applications and communication channels with a common interface to supply one-stop customer service and a single citizen view within the County. CRM technology applications improve service delivery aspects to the citizens before, during, and after contact. An enterprise application would consolidate citizen information and enable optimal service and rapid citizen response. Strategic alignment and integration of IT investment with IQ, IPhinity, and FIDO are the building blocks to support the usage of an enterprise case management and better inform the citizens and increase satisfaction. It will also provide greater visibility into the top concerns of constituencies which enables agencies to proactively address local matters of interest and concerns, resulting in both service improvements and a reduced volume of incoming inquiries.


An enterprise-wide, automated, full function distributed CRM solution will organize the tracking and monitoring of communications, cases, contacts, events and complaints. It will offer a Web-enabled solution that will provide a robust, consistent foundation for managing all citizen relationships and support a knowledge-based, centralized repository of data allowing the County to leverage emerging technologies as it move's into a more unified messaging environment. Live

help using a Web interface, such as instant messaging, will give users another method for receiving real-time support, and will incorporate multi-media and other forms of digital and wireless communications to improve the user experience. Equally important it can reduce communication workload; improve tracking and access to historical data through one system to ensure proper follow up and closure meeting expectations and managing costs and staff productivity.

Enterprise CRM supports a holistic view to aid in making well-informed decisions about service delivery to the County's diversified population and improvement of communication through seamless unified access of information via the County's web site, Kiosk, IVR systems, cable TV, in-person, as well as a live 311 Agent.

2.5 GEOGRAPHIC INFORMATION SYSTEM (GIS)

Fairfax County's GIS has continued its growth in direct GIS users as well as indirect users, working with applications that now include GIS embedded as part of their operation. Some of these tools are available to the public via the internet, as well as county staff on the intranet. These developments enabled GIS to meet its goals for 2005 with a range of activities. Overall GIS usage by the public and by County staff increased as a result of heavier use of existing applications and several new applications including the new My Neighborhood application, the internal crime statistics mapper, and the IQ GIS interface for BOS offices. The Digital map viewer increased usage nearly 100% as more property/zoning and other maps are now viewed/downloaded via the internet. The amount of data available in the also significantly new layers of data were 2005. An additional 68 international data was data warehouse now data. The overall size of increased to 27.7 GB, now over 1.4 TB. Vector data layers listed in Table by points, lines or includes the digital photographs, orthophotos, and oblique imagery.



The amount GIS data warehouse was increased. Forty-five added in FY 2004 and layers of national and also added. The GIS holds over 470 layers of the vector data has and the raster data is data includes all of the 1 – it is data represented polygons. Raster data imagery: raw

The amount of data within the layers has also increased. Table 1 illustrates some of the most significant layers and their 2005 and 2006 values:

Table 1

Data Layers	FY 2005	FY 2006
Parcels	341,000	343,500
Addresses	360,000	365,000
Zoning Overlay Districts	200	400
Zoning Cases	8,200	14,600
Building Footprints	248,000	248,000
Rooftop Outlines	0	4,000
Miles of Roads	4,000	4,800

In FY 2006, the GIS office will continue to increase the number of applications that include GIS within them, further enhance existing web-based GIS applications (for instance My Neighborhood). The GIS data will continue to be enhanced, and the quality improved as it was in FY 2005 where the accuracy of the voting precincts, school planning areas and zip codes was improved to the accuracy of the underlying parcels.

Having key county data available digitally through the GIS provides a range of benefits to constituents as well as county staff. The orthoimagery is widely used within GIS as well as over the web. Because the parcel and zoning data is now maintained digitally, production of the county's parcel and zoning books has been greatly accelerated. Many times consuming manual steps are now replaced with the digital production process. Additionally, the changes to those maps are posted to the internet daily, providing web users of the Digital Map Viewer with the latest versions of the maps. Prior to that application those maps were printed for distribution annually.

The breadth of GIS utilization across the County, and the extent of its integration into the overall IT architecture have builds on the award winning plans and efforts of the preceding years. In FY 2004, the County's GIS program received a "Best of Breed" award in the 2003 Digital Counties Survey. This survey and award recognition was conducted by the Center for Digital Government, in partnership with the National Association of Counties. Other awards to county GIS programs include the VA Governor's Technology award for DPWES' use of GIS in routing refuse collection vehicles. Fairfax County's GIS has received international recognition via the Environmental Systems Research Institute (ESRI) Special Achievement in GIS (SAG) Awards for both the GIS Branch work



and the countywide efforts in GIS. It also received recognition from the National Association of Counties for its use of GIS in the reapportionment process. The increasing use of GIS in Agency operations is an important goal of GIS and the recognition by Governor Warner highlights that successful and innovative growth in use.


Updating of the 1997 aerial photography was continued with about 100 square miles of the northwest quadrant of the County having orthoimagery delivered. The Northeast quadrant was flown in March 2003

and the orthoimagery was delivered in late spring 2004. The Southeast quadrant was flown in March-April 2004. Orthoimagery will be delivered in mid FY 2005. This will complete the first orthoimagery update cycle. A complete quadrant was updated in 2001, 2003, 2004 and 2005. The 2002 update was skipped due to the availability of the State imagery. The two images are of the same area of the county. The first is an ortho image, taken directly over the homes, while the second is oblique, taken from the side rather than directly overhead.

The underlying GIS hardware and software architecture was significantly enhanced. The Oracle-SDE data warehouse was moved to the County's Enterprise Sun server, providing greater reliability and speed. The Citrix application servers were upgraded and now have over twice the capacity as the previous servers. Day-to-day operation of those servers is now the responsibility of DIT's Technology Infrastructure Division. This allows the GIS staff to focus on new layers and applications. The County also received orthoimagery for the entire county area, plus surrounding jurisdictions through Virginia Geographic Information Network's state-wide orthoimagery acquisition in 2002.

Oblique aerial imagery was flown and delivered and brought online in FY 2004. Oblique imagery shows the sides of buildings, which orthoimagery does not. The side views enable County Assessors to more efficiently view and determine property values. The views also provide public safety officials with key information in planning emergency response, since they can see windows and doors and determine dimensions and heights above the ground.

The master address database project continued and commenced building the actual database, including cleaning and verifying the address data being entered into it. The project will now continue through FY 2005. Addressing data is a core component of the County's GIS. Because the vast majority of County data is about a specific location within the county (approximately 80-90 percent of municipal data are locational), it is important to ensure that the data can be linked to the GIS in order to take advantage of "place-based reasoning" and analysis. The most common locational link is property address. The resulting system will provide current and correct addresses to all County agencies. It will standardize the address format and simplify linkage to address by making the data available on an enterprise server using County standard RDBMS. The planning and requirements done so far on the Address database have assisted in the design specification of at least two major database systems being planned and implemented for other agencies: The new Integrated Assessment System (IAS, replacing the Real Estate Assessment and Billing System (REABS) and the new Fairfax Inspections Database Online (FIDO) the replacement for the Inspections Services Information System (ISIS). The Master Address Repository (MAR) data scrubbing was completed in mid FY 2005 along with the address maintenance tool. The data and application now provide the county with a single, authoritative source of address data. It also enabled a mainframe application to be retired. Initially four applications link to the MAR (FIDO, LDS, GIS and PAMS). The data model for the MAR is displayed in the following figure.



The pioneering street centerline data sharing agreement with the Virginia Department of Transportation has resulted in the development of a commonly defined centerline file for all of the northern Virginia counties. This will enable the use of a regional centerline file for emergency preparedness planning and response, as well as for regular activities such as transportation planning and vehicle routing. In FY 2004, the State's GIS group (Virginia Geographic Information Network) augmented our centerline data with VDOT identifiers. This will enable the County to obtain specific VDOT data on County roads. The completed data was delivered to the county in FY 2005 and a maintenance approach was established to enable both the state and to maintain and share centerline information so that each participant has up to date street centerline data.

The GIS Branch continues to provide County employees support via the DIT Technical Support telephone numbers. Pagers are issued to the GIS staff to provide quick callback response to users.

Administrative Efficiencies and Service Quality Improvement

Over 25 county agencies now use GIS to some extent in their operations, including the GIS Branch itself.

- The transition to digital property and zoning information now enables the GIS Branch to maintain these maps daily. These maps are processed and made available for County staff and public users via the web. Because the production process is digital, more map series can be easily added. In FY 2005 a soil series map was added to the current set of maps.


- The centerline file was modified to reflect the Northern Virginia common centerline elements and made available to County agencies.
- Substantial savings are being realized in the Department of Public Works and Environmental Services through the use of GIS. It was recognized by the State of Virginia for its integration of GIS with refuse vehicle routing and the subsequent flexibility and cost savings.
- GIS is being intensely used by the Department of Public Works as part of the perennial streams evaluation project. GIS technology has enabled the mapping to be completed in weeks rather than months.
- The Department of Public Works has digitized the sanitary sewer lines into the GIS and maintains them regularly. Storm sewers are in the process of being digitized, and should be complete by the end of FY 2005.
- The Department of Zoning is digitizing the Comprehensive Plan into the GIS for easier maintenance and viewing. That work was completed in FY 2005.
- The GIS now contains data from Fairfax Water and the City of Fairfax on hydrants and water mains.

The Department of Planning and Zoning staff is using GIS programming and analysis to tackle problems that would have ordinarily been overwhelming manual tasks. Such as the assignment of regional transportation analysis zone numbers to each of Fairfax County's 340,000 individual parcels. GIS programming now makes this a routine and quick process. GIS is streamlining the Annual Plan Review (APR) through the use of a new Comprehensive Plan Amendment Tracking System (CPATS). In addition, GIS is used to with CPATS to generate notices for plan amendment applications. User errors are largely eliminated and the latest information is always used. GIS is integrated into DPZ's Land Information System (DPZLIS) The Staff Report Locator Map Production System module of DPZLIS is used to quickly create staff report maps by interfacing. Environmental planners use DPZLIS to generate environmental assessments of LDS or APR application subject areas. DPZLIS is also used widely by staff to generate custom page size maps of anywhere in the county they desire. These products have been especially beneficial in Zoning Enforcement issues. Public users can now check on the status of permits for development and view maps of the work via the internet.

The Office of the County Executive is using GIS extensively in the interdepartmental Strengthening Neighborhoods Building Communities effort. That program does extensive analysis of demographics to identify areas to focus strengthening efforts.

In health areas, GIS has been used as part of the West Nile Virus planning and response, as well as tracking tuberculosis in the County. Previously the GIS had proven its value in the canker worm outbreak in FY 2001 (and before that the Gypsy Moth outbreak). GIS enabled County staff to quickly identify residents who would be affected by planned canker worm spraying and contact them ahead of time. The GIS also enabled them to provide spraying coordinates to the helicopter spray crews so that balloons would not have to be used. This was a significant time and cost savings.

The Fire and Rescue have been making substantial use of GIS and are experiencing significant savings. For instance, in the process of responding to Insurance queries, the GIS staff time to determine the application being planned savings once it is developed example of FRD's savings is minute response time areas crucial to establishing within response time limits. estimated at 98 percent in analysis.



Department (FRD) has of GIS and is savings. For instance, in Fire Hydrant and saves about 50 percent distances. A new Web will provide even more and online. Another in identifying the five-for stations — a factor response areas that are Staff savings were doing that countywide

The Police Department had significant success in its use of GIS in crime analysis. In two separate instances, the Department's crime analysts were able to identify spatial patterns in crime incidents and successfully predicted the subsequent crime locations. In both instances suspects were arrested. Daily maps are now available showing the previous day's crime statistics.

GIS was used extensively in planning for and responding to flooding from Hurricane Isabel.

In FY 2006, the GIS Branch will initiate more strategic interaction with County agencies to foster their development of GIS capabilities and integration into their business processes. The preceding years have seen GIS take root in most county agencies. The program will continue to expand and is an important tool for Homeland Security and Emergency Management efforts. The challenge is to continue foster, broaden and integrate growth of need and use with management involvement and support.

The GIS Branch is also pursuing a number of strategic activities to foster the sharing of GIS data and resources, particularly in the area of homeland security. The County is a member of NACo's GIS committee which looks at key GIS issues affecting counties. GIS staff has also participated in planning the implementation of the Geospatial One Stop portal (<http://www.geodata.gov/gos>). Locally, Fairfax County is a member of the Northern Virginia GIS managers group, an informal group that regularly meets to coordinate activities. The most recent accomplishment is the development of a regional centerline file structure that will be part of a state wide centerline file project. The Branch works closely with the State's GIS agency (Virginia Geographic Information Network) and jointly participated in a national summit to further the coordination, cooperation and collaboration on GIS issues and data. Internally, the GIS Branch has been working with the County's Emergency Management Office to identify possible funding opportunities for some of the County's GIS data and/or hardware. The GIS Branch now directly participates in the Emergency Operations Center when it is activated. In addition, the GIS Branch is working with the Police Department to develop a web-based crime mapping application that will enable police to easily view up to date crime statistics and their locations. Some of this functionality will also be made available to the general public. In FY 2005, the county's GIS manager became a member of the newly formed COG CIO's GIS subcommittee, working on regional interoperability initiatives.

Additionally, there will continue to be emphasis on data quality, system reliability and connectivity as well as implementation of new GIS applications. These aspects are crucial to implementing GIS as a data “utility” across the County so that users at any of the County’s offices can “turn on” their GIS “data tap” and have all of the data they need available to them immediately. Data quality is a paramount issue. Rigorous Quality Assurance/Quality Control measures have been implemented on the parcel data updates. Similarly, rigorous quality standards have been developed for the aerial imagery being acquired.

System reliability is becoming an increasingly crucial issue as more users integrate GIS into their daily operations. To ensure that the technology is available to them, the GIS Branch is procuring additional servers and software to provide redundancy in case one of the systems goes offline. The GIS Branch is now monitoring the performance of its applications while the DIT’s Technology Infrastructure Division monitors the underlying hardware and communications links to ensure reliability. Critical applications are monitored around the clock and staff members are on call if system outages occur outside of work hours.

System connectivity is essential for thorough integration of GIS into County operations. It involves establishing robust, reliable and preferably real-time links between the GIS data warehouse and other vital county databases like the new IAS real estate system, the Land Development System (LDS) and others. GIS staff will be working closely with other agencies such as the Department of Tax Administration and the Department of Planning and Zoning to ensure optimum connectivity between the GIS data warehouse and their operations as well as with DIT to help provide sufficient bandwidth to offices that require it for GIS.

Finally, as the GIS Branch works closely with other agencies, staff will design and implement specific applications to enable users to more easily do the spatial analysis and querying they need to do with the GIS data. These custom applications will not only decrease the time necessary to do the queries, but it will increase the number of staff that can use the data since the applications will be designed specifically for their operations.

2.6 FAIRFAX INSPECTIONS DATABASE ONLINE (FIDO)

The Fairfax Inspections Database Online (FIDO) project (formerly known as ISIS Replacement) is a strategic initiative to consolidate inspection services provided by multiple County agencies into a single software solution and to implement e-permitting capabilities for customers. The FIDO project will replace more than two-dozen existing databases and systems spanning four user agencies. The new system will enable all of the user agencies to work more collaboratively in their inspection and code enforcement efforts. This multi-million dollar, multi-year project connects four agencies in providing permitting, plan review, inspection, complaints management, and environmental health related services. Goals for this project include moving from the mainframe environment to a platform that enhances multi-agency access and participation in the affected processes, enhancing customer service by streamlining the permitting process, and facilitating the performance of as much business as possible via the Internet. It is envisioned that the new system will provide online permitting, facilitate enhanced plan review capabilities, integrate with the GIS to capture and present data in a graphical format, integrate with the existing Land Development Systems’ (LDS) database to ensure the seamless availability of land development data, and provide a virtual one-stop shop for processing permit applications.

The approach for this project represents a concerted effort to harness the expertise of all stakeholders in the design, acquisition, and implementation phases to ensure a seamless, streamlined integration with all other pertinent systems. A project steering committee comprised of local and national agencies, both public and private, was formed to provide guidance in these matters. In addition, teams of representatives from each of the core user agencies and the Department of Information Technology (DIT) have been established to assist in the management of this effort and for the coordination of gathering system requirements from the stakeholders. Customers and county staff that use the system on a daily basis formed numerous workgroups to provide critical input for the development of the user and system requirements. Additionally, these workgroups included staff of the Health Department, Department of Tax Administration, Fire and Rescue Department, Department of Planning and Zoning (DPZ), Department of Public Works and Environmental Services (DPWES), Department of Finance, and DIT. The collaborative efforts of these groups provided input on the needs of all the beneficiaries, with a concentrated focus on the day-to-day customers and the numerous organizations that rely on the County for permit processing and inspection information. Many of these teams continue to work on the configuration and implementation of the new system. The vision and long-term goals established for FIDO require that the project be divided into three manageable segments. Although the primary focus of this project is the replacement of the legacy Inspection Services Information system (ISIS), the first two phases that have been implemented include the Complaints Management System for the DPZ, Health Department and the Contractor Licensing modules for the DPWES and the Health Department.

The FIDO system creates adaptability on a new platform that will serve as the foundation for all future e-permitting enhancements while providing immediate additional functionality and a streamlined process. The project will include the acquisition of a web-enabled system with the capability to provide access to permit information and the permit process 24 hours a day, 7 days a week and the availability of real-time wireless inspection results. The system will provide a virtual one-stop shop offering e-permitting opportunities for many projects not requiring plans. The replacement system will also provide managers the ability to perform an ongoing analysis of efficiency and effectiveness of resource utilization (including tools such as workflow processing, deadline reminders, identification of bottlenecks within the process, and benchmarking indicators).

Anticipated future enhancements to the new system include the electronic submission, distribution and review of plans and permit applications by all required review agencies; the issuance of permits online for complex projects requiring the submission of large scale plans; the use of project-specific extranet sites to facilitate communication and to create a more collaborative plan review and permit issuance process.

The completion of this project will position the County to utilize additional e-government capabilities and will more fully integrate all of the land development processes to facilitate information sharing and one-stop permit processing. While enhancing customer service, this project will allow greater and immediate public access to permit related data, which in turn reduces customer inquiries and saves significant amounts of staff time. The management of the land development process will be enhanced by the ability to track construction projects throughout the project lifecycle. The consolidation of related data into a single system will improve the process as well as the consistency and reliability of information provided to customers. Finally, the vastly improved search and retrieval capability will facilitate research by the public and the County.

The early stages of this effort focused on the collaborative development of a comprehensive Request for Proposal (RFP) to procure an appropriate solution for the e-permitting system and to replace the multiple stand-alone inspection related databases being utilized by the Fire and Rescue Department (FRD), as well as the functionality required to manage complaints for the

Department of Planning and Zoning along with ISIS. In FY 2003, a comprehensive review of vendor proposals - including both custom solutions and COTS packages was completed. The review process included the formation of Selection and Technical Advisory Committees (SAC and TAC) that involved representation from all key user agencies as well as from the DIT. From this process, the Hansen, Inc. solution was selected. In FY 2004, the focus shifted to configuration and implementation of the new suite of software products. The result has been the successful implementation of the first two phases of the project – Complaints Management and Contractor Licensing.

The architecture for the new system is compatible with the existing LDS client/server architecture, which includes an Oracle database. This effort includes replacement of the following systems:

- Inspection Services Information System (ISIS)
- Building Code Services Online (ISISnet)
- ISIS Handheld Inspections System
- Permit Applicant tracking System
- Fairfax County Contractor Licensing Database
- Elevators Inspections Database
- County Cross-connections Database
- HMIS system for Environmental Health Services
- HealthSpace system (an interface to the State HealthSpace system will remain)
- Residential Use Permits (RUPs) portion of the PAMS Application
- Non-Residential Use Permits (Non-RUPs) Application
- Multiple stand-alone Fire Prevention Services Databases
- Multiple stand-alone Environmental Health Services Databases
- Paradox Complaints Tracking System

The FIDO solution is consistent with County standards and fits well with County's e-government strategy of using emerging technologies to enhance services. In FY 2005, much of the work for design, construction, and implementation of the ISIS Replacement portion of the project will be conducted. (See section 3 for project information).

2.7 TELECOMMUNICATIONS

Voice communications is a bedrock technology in today's County government. As government is asked to do more with less, stretching limited financial and human resources, it relies upon efficient voice communications to improve efficiencies and meet the growing needs of citizens. Whether it is citizen access via e-government, efficient management of government information, the advancement of education, the safety of our children on school buses, or most recently, homeland security, voice communications plays a critical role.

The goal of integrating voice, video and data communications onto a common structure, which has been envisioned since the early 1980's, is now becoming a reality. This convergence will bring tremendous benefits to enterprises such as Fairfax County that utilize large and disparate voice and data networks. New types of voice service platforms that support data application integration are commercially available and are seen as a cost effective means to improve the County's service to its citizens. Currently, that fully converged world is the provenance of "early adopters". After decades of high quality phone service provided through the traditional telephone networks, users expect new systems to have consistent voice quality, with never a doubt that they will hear dial tone when they lift the telephone receiver. At this point the industry is in the process of determining how to ensure 'five nines' quality in converged networks.

The long-term strategy for Fairfax County is to implement Voice over IP (VoIP) services and obtain the maximum utilization of its networking capabilities as well as garner the advantages in functionality and features that this leading-edge technology provides. Pure VOIP technology will soon be stabilized to the point where the risk of enterprise implementation will be acceptable to the County. As a result, DIT will implement a strategy for voice services, utilizing convergent-IP ready technology. By introducing IP-based telephone service at the smaller sites, they can be brought into the common voice architecture, without investing in larger more expensive equipment. This approach is not without some service quality risks. Careful planning will significantly reduce the risks involved in converging IP data traffic with IP voice traffic onto one data network.

We believe this strategy is both prudent and forward-looking. It will position the County to increase its use of advanced convergent technologies as these technologies mature. It allows the county to leverage wide-area fiber network and platform infrastructure for both voice and data, and facilitates reductions in other voice service operational costs. The plan is in full alignment with the County's principle of implementing contemporary, but proven, technologies.

The following six strategic goals for Fairfax County voice services were developed and reviewed with senior County technology managers. These goals are the building blocks of Fairfax County's Strategic Voice Technology Plan.

Goal 1: Optimize the total life cycle cost for voice services across the County Government. Make use of available facilities, such as the I-Net to reduce operational costs. Protect County investment in plant and equipment.

Goal 2: Provide countywide common voice architecture. Allow any County phone instrument to be accessed from the primary voice network. Move to a common, standards-based architecture as industry standards become stable.

Goal 3: Provide remote technology network access for voice and data to expand secure remote access uses and Telework. The switch architecture should provide a seamless extension of voice communications and allow remote access to telephone features.

Goal 4: Provide compatibility with "best-in-class" citizen access technologies and processes.

Goal 5: Develop a "survivable" architecture that is scalable. In the unlikely event of the loss of a major County government facility, e.g., the Government Center or the Massey Complex, the architecture of the County voice communications systems should be re-configurable to permit continued government operations without degradation.

Goal 6: To converge voice and data onto one network. The switch architecture should support convergence of voice and data onto a single IP switching fabric.

To achieve the Goals for next generation voice switch architecture, as discussed above, there are a number of technical requirements that the target architecture should meet. Installation of independent phone systems for various sites--the future switch architecture is minimized, and it must support the County's integrated network philosophy with a single logical architecture. The solution must address the large number of County locations of various characteristics, supporting a variety of business and operational needs of county agencies, must be scalable and expandable, and should support a range of configurable telephone instruments and feature sets. The solution must also address the following requirements:

The voice network infrastructure must support a wide range of features, such as:

- Constituent Relationship Management (CRM) Technology
- Automated Call Distribution / Interactive Voice Response
- Computer Telephone Interfacing
- Remote Telework
- Unified Messaging
- County-wide Voicemail
- Inbound Caller ID
- Ad Hoc Teleconferencing

The architecture must also facilitate development and rollout of a uniform dialing plan across the County offices, and fully support requirements for enhanced 911 Automatic Location Information.

The transformation of Fairfax County's voice platform is a significant endeavor that will require a great deal of planning and thoughtful implementation over many months, but it will have a revolutionary impact on the way that the County conducts business and provides services to its citizens. Voice over IP (VoIP) is clearly the strategic technology that the County will move toward, using a phased approach to minimize the risk at the two core locations. The new voice network infrastructure will provide uniformity of telephone features at all County locations and will be the foundation upon which to integrate function specific call centers, creating a virtual Constituent Contact Center that will streamline incoming call processing while reducing call center operating costs by maximizing agent productivity and lay the groundwork for the incorporation of future appropriate technologies.

In FY 2005, requirements for an RFP were developed. The County will select a competitive solution and begin implementation in FY 2006. Implementation of this comprehensive project will continue for several years in incorporating all facilities, implementing new functionality and integrating the voice and data platforms.



Fairfax County
VIRGINIA



SECTION 3

**INFORMATION
TECHNOLOGY
PROGRAMS**

INFORMATION TECHNOLOGY PROGRAMS

FEATURED IN THIS SECTION

3.1	TECHNOLOGY OVERVIEW	1
3.2	INFORMATION TECHNOLOGY PROJECTS	7
3.3	PUBLIC SAFETY	9
IT001.6	CAD System Enhancements	9
IT001.7	CAD In-Vehicle Mobile Field Reporting and Transport	10
IT001.11	Replacement of the Voice Logging Recorder System	11
IT001.12	Public Safety Communications Center Training Facility	12
IT001.13	Public Safety Subscriber Radio Replacement	13
IT001.14	Mobile Computer Terminal Lifecycle Replacement	14
IT001.15	Electronic Records Management System.....	16
IT0020	Land Records Automation System	17
IT0025	Adult Detention Center Information System	19
IT0039	Court Modernization	20
IT0048	Incident Reporting and Training Records	21
IT0056	Courtroom Technologies	23
IT0062	Police Records Management System	24
IT00XX	Electronic Summons / Court Scheduling	25
3.4	CORPORATE ENTERPRISE	27
IT00XX	Automated Board Meeting Records	27
IT0004.1	Fairfax County Master Address System	27
IT0004.2	GIS Orthoimagery Update	28
IT0004.3	GIS Oblique Aerial Imagery.....	29
IT0006	Tax / Revenue Administration	30
IT0008	Library Project	32
IT0011.7	Electronic Accounts Payable System	33
IT0022.9	Correspondence Tracking and Management System	34
IT0022.10	CRM – Call Center Integration	36
IT0024.1	Public Access Technology - Kiosk.....	37
IT0024.2	Public Access Technology – Interactive Voice Response ..	38
IT0024.3	Public Access Technology – Internet/Intranet Initiatives	40
IT0043	Human Resources Information System.....	43
IT0047	Upgrade Commodity / Service Codes	45

3.5	TECHNOLOGY INFRASTRUCTURE	47
IT0031	Windows 2003 Server Upgrade	47
IT0050	Public Service Communications Replacement	48
IT0058	Remote Access	50
IT0060	Telecommunications Modernization	51
IT0061	IT Security	52
3.6	HUMAN SERVICES	54
IT0002.6	Athletic Facilities Scheduling System (AFSS)	54
IT0002.7	Homeless Information System	55
IT0011.8	Document Management & Imaging – DFS	56
IT0011.11	Document Management & Imaging – OFC	57
IT0015	Health Department Management Information System	58
IT0054	SYNAPS – Fairfax/Falls Church Community Services Board	59
IT0059	Child Care Technology	61
IT0059.1	Child Care Wireless Technology	62
IT00XX	Cost Allocation System	63
IT00XX	Integrated Housing Management System	63
3.7	PLANNING AND DEVELOPMENT	65
IT0055	Fairfax Inspections Database Online (FIDO)	65
IT0063	Facility Space Modernization	67
IT0064	Proffer Database and Status System	68
IT0065	Facility Maintenance Management System	69
IT00XX	Stormwater Maintenance Management System	70
IT00XX	Home Occupation Permitting System	71

SECTION 3

INFORMATION TECHNOLOGY PROGRAMS

3.1 TECHNOLOGY OVERVIEW

Purpose

Fund 104, Information Technology, was established in FY 1995 to strengthen centralized management of available resources by consolidating major Information Technology (IT) projects in one fund. Based on the 1994 Information Technology Advisory Group (ITAG) study, this fund was created to account for spending by project and is managed centrally by the Department of Information Technology. Historically, the E-911 Emergency Telephone Service Fee, a General Fund transfer, the State Technology Trust Fund, and interest earnings are sources for investment in Information Technology projects. However, in FY 2001, the E-911 Emergency Telephone Service Fee revenue and related project expenses were moved to Fund 120, E-911 to satisfy a State legislative requirement that E-911 revenues and expenditures be accounted for separately.

The County's technological improvement strategy has two key elements. The first element is to provide an adequate infrastructure of basic technology for agencies to use in making quality operational improvements. The second is to redesign existing business processes with technology to achieve large-scale improvements in service quality and achieve administrative efficiencies. The County's long-term commitment to provide quality customer service through the effective use of technology is manifested in service enhancements; improved means of providing access to services electronically, expedited response to citizen inquiries, improved operational efficiencies, better information for management decisions, and increased performance capabilities.

FY 2006 Initiatives

In FY 2006, funding of \$17,251,574 is included for initiatives that meet one or multiple priorities established by the Senior Information Technology Steering Committee. These initiatives include a mix of projects that provide benefits for both citizens and employees and that adequately balance continuing initiatives with the need for maintaining and strengthening the County's technology infrastructure. Funded projects will support initiatives in the Human Services, Planning and Development, General County Services, and Public Safety program areas. Although many initiatives meet more than one of the technology priorities, for narrative purposes below, projects have been grouped into only one priority area.

In keeping with County budget guidelines established for FY 2006, agencies were instructed that project request must meet the following criteria:

- *Existing projects (including projects funded prior to FY2005 with balances carried forward into FY2005) will require updated progress and expenditure plans.*
- *Additional funding for existing projects will be considered if the request meets FY2006 guideline criteria (which will include contractual obligations).*
- *A firm project completion date must be identified.*
- *The project must be completed and maintained without additional new staff.*

Any request which did not meet these requirements was not recommended for funding. A Project Review Team consisting of business and technical staff from the Department of Information Technology (DIT) and the Department of Management and Budget (DMB) reviewed all submissions. The project review included identification of projects that provide opportunities for efficiencies and improvement, those that help sustain the performance and reliability of the County technology infrastructure, and those poised to take advantage of needed technological advancements.

In addition, projects were reviewed from both business and technical perspectives. In considering business value, consideration included whether the implementation of the project would benefit service to citizens, the efficiency and effectiveness of County government, or both. Benefits of the project were weighed against the cost of the project and several risk factors, including the risk of cost and scope escalation due to factors such as business stability, the type of technology chosen, organizational disruption, schedule viability, and the impact of delaying the project.

On the technical side, factors examined included how closely the project fit with existing County IT infrastructure and technology standards, uncertainty pertaining to the actual technology that would support the project and commercial availability of solutions, pace of technical change of the proposed solution product industry space and survivability of the product in the market, and, the organizational experience with the proposed hardware, software, and support. In addition, consideration was given to the availability of human resources both in DIT and the sponsoring agency to staff the project.

Funding Priorities

The Senior IT Steering Committee establishes the funding priorities for technology projects. Beginning FY 2004, based on global changes in social and economic paradigm shifts, the new priorities shown below were adopted. The recommended IT investments meet the five key investment policy objectives shown below and are supported by the Senior IT Steering Committee and the ITPAC. A more detailed explanation of the projects within these requirements is provided within:

1. **Mandated Requirements:** (enacted by the Federal Government, Commonwealth of Virginia, Board of Supervisors, Court ordered or County regulation changes).
2. **Completion of Prior Investments:** (multi-year lease purchase, implements phase or completion of planned project).
3. **Enhanced County Security:** (homeland security, physical security, and information security and privacy).
4. **Improved Service and Efficiency:** (consolidate business practices; support more efficient government; optimize management and use of county assets and data; enhance systems to meet the expectations and needs of citizens; and promote service that can be provided through the Internet-‘e-government’).
5. **Maintaining a Current and Supportable Technology Infrastructure:** (consistent and reliable hardware, software and communications infrastructure; ensure that citizens, businesses and County employees have appropriate access to information and services).

The five investment policy objectives relate to the County’s continuing focus on making access to government services more reliable, secure, and efficient. The projects on the following pages are supported and will receive additional funding in FY2006.

In FY 2006, funding of \$17.2 million is included for initiatives that meet the priorities established by the Senior Information Technology Steering Committee. These initiatives include a mix of projects that provide benefits for both citizens and agencies, and that adequately balance new and continuing initiatives with the need for maintaining and strengthening the County’s technology infrastructure. Funded projects support initiatives in the Human Services, Planning and Development, General County Services, Public Safety and Court Services program areas.

The established priorities for IT projects for FY 2006 are summarized as follows:

Priority	FY 2006 Adopted Funding
Mandated Requirements	\$0.5 million
Completion of Prior Investments	\$2.4 million
Enhanced County Security	\$1.4 million
Improved Service and Efficiency	\$8.3 million
Maintaining a Current and Supportable Technology Infrastructure	\$4.6 million
TOTAL	\$17.2 million

Mandated Requirements - \$0.5 million

The County is responsive to federal and state agencies' mandates, as well as to directives of the Board of Supervisors. Each year, agencies review mandates and directives to ensure compliance. In FY 2006, staff will continue to implement a strategy to comply with a Board directive to manage the implementation of proffers. Funding of \$450,768 will be used for the second phase of database development to ensure that County agencies, the Board of Supervisors and the public have a way to research proffers effectively and to track their fulfillment as a project progresses. Staff will be alerted when a proffer is due, and will be able to provide accurate and timely accounting of the fulfillment of proffers. Upon project completion, the Department of Planning and Zoning will enter proffers when they are initially accepted and other participating agencies will have a "checklist" of proffers as they are fulfilled.

In addition, funding of \$50,000 is included to support the County's telecommuting program in FY 2006. The funding will be used to expand and enhance the County's communication infrastructure to provide increased accessibility for users, while maintaining a stable and secure communications environment. Due to the varied hardware and software capabilities of prospective telecommuters, the County offers dial-up modems, Virtual Private Network (VPN) technology and Citrix servers to meet the various access requirements of remote access and telecommuter users.

Completion of Prior Investments - \$2.4 million

The County's IT program focuses on using technology as an essential tool to enable cost effective delivery of services, and continues to stress the need to build reliable, supportable projects for these services in a timely manner. Several projects are near completion and will be moved from the development phase to the production phase in FY 2006.

Funding of \$697,160 is provided to complete the Sheriff's Information Management System in FY 2006. This system will provide significantly improved functionality for booking of inmates, prisoner classification, medical, forensics, inmate programs, community corrections, court services and administrative information needs. In addition, the agency will be better able to meet information requirements of the Virginia State Department of Corrections and State Compensation Board. The completed project will provide new capabilities in ongoing activities including visitor tracking, inmate restrictions and discipline, agency wide event reporting, inmate referrals, community corrections and courts services. It will eliminate significant data entry redundancies across the present system(s) and support improved information sharing with other criminal justice agencies including the Police Department, Circuit Court, General District Court, and Commonwealth's Attorney and other agencies.

FY 2006 funding of \$866,930 is provided to implement the remaining four modules of the real estate system purchased in FY 2002 and to migrate the existing real estate web application from an off-site location to a County owned and maintained location that is more tightly integrated with the real estate system. The remaining modules of the real estate system will enhance the efficiency of property assessing and inspection by field staff; will enable a coordinated approach to managing public inquiries and correspondence; will streamline common real estate transactions through customized forms; and will provide the core technical architecture to enable the other interactive modules to operate.

FY 2006 funding of \$350,000 is provided to implement the second phase of the Circuit Court's Court Modernization project which includes developing and implementing court-wide imaging and process workflows, as well as interfaces between the case management system and other County and state agencies. The availability of additional specific online case information and document images will significantly reduce the need to frequently retrieve files for viewing.

Funding of \$225,000 is included for Circuit Court to make additional enhancements and modifications to the current Land Records Automation System (LRAS) currently used by citizens of Fairfax County, title examiners, law offices, mortgage companies, banks and County agencies. Currently, more than 28 million land record images and corresponding indexes dating from 1742 to the present are available through the Citizens Public Access Network (CPAN).

Funding of \$300,000 is provided in FY 2006 to automate the current manual crime analysis process and make Fairfax County crime and police activity data available to the public on the Police Department's website. This effort will automate the compilation and analysis of data and ensure reliable data is readily available to be accessed by the public from the Internet. Examples of anticipated data to be made available include: general information about police services in specific geographic areas; police-related traffic information; and general County-wide crime statistics and information. This information will provide the public with a better understating of crime and police activity in specific neighborhoods and better equip community groups to be aware of crime trends.

Enhanced Security - \$1.4 million

Ensuring the security of the County's IT investments and information assets is of primary importance to the Department of Information Technology. Through many projects and initiatives, efforts are focused on the security of various levels of County data, from email to homeland security measures. During FY 2006, the County will continue to implement a multi-faceted approach to securing County data and assets.

FY 2006 funding of \$450,000 is provided to support the County security architecture, designed to provide an appropriate level of protection for all County information processing resources regardless of technology platform. Aimed at ensuring the confidentiality of information in an evolving environment, new technologies will be employed to meet current and future security challenges.

Funding of \$491,864 is provided to continue the upgrade of the Public Service Radio System. This continuing project will replace the Public Service Communications System, which provides two-way radio communications for all County non-public safety agencies, as well as the Fairfax County Public School Transportation Department (school buses), FASTRAN and the Fairfax County Water Authority, with updated technology that meets the needs of user agencies. The completed system will provide adequate call processing capacity and area coverage to more than 90 percent of the area within the jurisdictional boundaries of Fairfax County. The FY 2006 project cost is estimated to be \$1,612,666 and includes the second of seven annual lease-purchase payments for the new radio network infrastructure. Based on a portion of project costs, derived from the number of radios users will have operating on the system as a percent of the total number of radios, \$1,120,802 will be recovered from Non-General Fund Supported agencies, the Fairfax County Public Schools and the Fairfax County Water Authority in FY 2006.

Funding of \$491,180 will provide for necessary interfaces between the Mater Address Repository (MAR) and existing agency databases and the regular process of updating the aerial imagery, digital orthophotography, and three-dimensional imagery for the County. The MAR is a centralized, standardized address repository that contains all Fairfax County addresses and the application resides on a server that is located in the Government Center. When an address is no longer in use it will be retired rather than deleted so that it can be referenced at any time in the future. This will provide the ability to see how parcels of land were addressed through time. Annual updates of GIS data are needed to reflect the changes that have occurred over the years, allowing the County to keep up with the developmental changes. Viewing County land in a three-dimensional capacity is

used by agencies such as the Fire and Rescue Department, Department of Tax Administration, Police Department and Department of Planning and Zoning.

Improved Service and Efficiency - \$8.3 million

There are several projects funded in FY 2006 that provide for additional gains in improved service and efficiency. These improvements are aimed at both external County interactions, such as with residents and the business community, as well as internal County processes, that result in improved results on the provision of direct services.

Funding of \$5,133,410 is included to support the development of imaging and workflow capabilities in agencies that have identified an opportunity to provide increased security and integrity of their records; to reduce the labor intensive record retrieval and re-filing process; to expedite workflow processes through an electronic workflow management system; provide simultaneous and instant access to records; and to reduce costs associated with space and shelving for storage of paper requirements. There are eight separate phases funded in FY 2006 for initiatives in the following agencies: Department of Family Services; Department of Family Services – Office for Children; Juvenile and Domestic Relations District Court; Department of Finance; Office of the Clerk to the Board; Department of Planning and Zoning; Department of Planning and Zoning - Zoning Permit Review Branch; as well as some funding to support agencies yet-to-be-determined that may be strategically ready to commence with a planned phase of a document management project during FY 2006.

Funding of \$548,750 is provided to continue a partnership between the Facilities Management Division (FMD) and the Fairfax County Park Authority (FCPA) to pursue a joint acquisition of an Integrated Facilities and Grounds Management System as a single, integrated facilities information resource for FMD and the FCPA. An updated system will increase the effectiveness and efficiency of staff and the utilization of capital resources required to maintain and manage County and Park facilities and properties.

FY 2006 funding of \$520,775 will support initiatives related to the Fairfax Inspection Database Online (FIDO) system including creating a mobile, wireless field inspections module in FIDO for use by Health Department inspection staff, enabling them to input data directly from the field and share this data with other FIDO users in real time. It will also enable the Code Enforcement Branch of the Department of Public Works and Environmental Services (DPWES) to replace an existing stand-alone complaints processing and management database with the FIDO Complaints Management System, enabling sharing of complaint intake information between partnering FIDO agencies and improving complaint resolution timeliness, and accuracy.

Funding of \$502,336 is included for two initiatives within the Fairfax County Public Library. One initiative provides for the installation of 48 self-checkout stations across all 20 branches. Checking out books is the most labor-intensive aspect of face-to-face customer service for the Library; as service demands increase, self-check out will allow for the provision of continued good customer service without additional staff. Another initiative will provide customers wireless access to the Internet on the Library's Public network in all branches. This will enable the Library to expand its ability to serve customers requesting Internet access without expending funds for computers and their maintenance; nor will they have to find space to accommodate more computers, as customers will have their own computing device to connect to the Internet.

Funding of \$500,000 will continue integration of e-government architectures (Interactive Voice Response (IVR), Kiosk, Web, InfoWeb, Wireless) in order to enhance the delivery of information and services, and provide new information and services to citizens. This project will continue to generate economies of scale by providing the needed infrastructure support for the ever-increasing demand for e-commerce/e-government services. Additionally, it will allow for the sharing of data across jurisdictional lines; thereby increasing the scope and value of information and services provided to citizens.

FY 2006 funding of \$405,000 will begin a multi-phase process to streamline the traffic summons and court scheduling processes by managing court dockets in a manner that will minimize high and low periods of activity and provide judges and court personnel with a more predictable and manageable workload. Efforts will include creating a Court Schedule Forecasting application that will use cyclical information about the volume of

summons to pre-allocate available court dates to Police Officers in order to avoid unmanageable dockets and officer overtime, and the implementation of an Electronic Ticket Writing/Data Entry application to automate the transfer of summons information from the scene to the Police Department and General District Court.

FY 2006 funding of \$336,993 will consolidate a number of stand alone databases used for work order, complaints and infrastructure inventory in the Department of Public Works and Environmental Services Maintenance and Stormwater Management Division (MSMD) into one streamlined, integrated work management system. Data is currently captured in multiple, mostly stand alone applications, some of which are in old technology programs and unable to be run on the County's network. Most of the data is not linked, requiring repetitive input of information, costing staff time and increasing the likelihood of input error.

Funding of \$163,800 will convert an existing mainframe system for Home Occupation Permits (HOPs) to a permitting system that will be incorporated into the existing Fairfax Inspections Database Online System (FIDO). This will streamline processes within the Department of Planning and Zoning - Zoning Permit Review Branch into one system; and provide access to all permitting information within one system, as Building Permits are already accessed through FIDO.

FY 2006 funding of \$99,208 is provided for the second year of a multi-phased project to upgrade the public Conference Center in the Government Center and meeting rooms in County buildings into technically advanced conference and meeting facilities, allowing Fairfax County Conference Center customers to fully engage in collaborative events. This project removes technical roadblocks to effective and efficient group discussions by adding technology and streamlining the room preparation process.

FY 2006 funding of \$60,000 is provided for implementation of a custom developed system serving as the basis for claiming Federal and State reimbursement for more than \$40 million dollars of eligible social services expenditures. The new application will replace the limited functioning Human Services Payroll Reports (PAYR) system, which automates the allocation of Department of Family Services' and Department of Administration for Human Services' personnel costs to various Federal and State programs.

Maintain a Current and Supportable Technology Infrastructure - \$4.6 million

In an ever changing technical environment, maintaining a current and supportable technology environment is a challenge that must be addressed. The County's technological improvement strategy strives to balance the need to pursue existing initiatives with the desire to adopt new industry technology, and previous infrastructure investments with the need to take advantage of newer features and functionality. Various projects are funded in FY 2006 which supports the goal of having consistent, reliable hardware and software, and ensuring that residents, the business community and County staff have appropriate access to information and services via technology.

Funding of \$3,300,000 will support the modernization of telecommunications infrastructure which will integrate voice, video and data communications onto a common structure. The multi-year project focuses on replacing the County's network of disparate voice technologies with an infrastructure platform based on current technology and integration into the Institutional Network (I-NET). This will ensure the County's voice, data and video network will meet future needs. This new network architecture will accommodate the projected growth in business applications requirements, and will allow cost savings through standardization and alignment with industry trends.

Funding of \$850,000 provides for tactical initiatives which focus on immediate improvements to information technology functions performed in a limited capacity across the County. Efforts in FY 2006 include the expanded use of an automated correspondence tracking product for County agencies; the expansion of the number of simultaneous users of the countywide reporting tool, used by staff to generate reports from mainframe computing systems; and replacement software used at County computer help desk.

FY 2006 funding of \$160,000 is provided to develop an interface between the financial module of the Housing and Community Development's (HCD) new management information system and the County's financial and procurement systems. The new management system will streamline requirements for HCD's compliance with U.S. Housing and Urban Development's (HUD) reporting structure, incorporate all HCD partnership program financial information on one technology platform and enable for project-based reporting requirements for all Public Housing Authorities. Much of the data for the new system can be extracted from the existing County financial and procurement system, eliminating manually entering data which can result in the reporting of inaccurate data or the omission of pertinent financial data.

FY 2006 funding of \$300,000 has been included to provide for information technology training and certification in recognition of the challenges associated with maintaining skills at the pace of technological changes and to ensure that the rate of change in information technology does not out-pace the County's ability to maintain proficiency. As the County's workforce becomes increasingly dependent on information technology, training support has become more essential.

3.2 INFORMATION TECHNOLOGY PROJECTS

FY 2006 funding of \$17.2 million is included for initiatives that meet the priorities established by the Senior Information Technology Steering Committee. The Senior IT Steering Committee and the Information Technology Policy Advisory Committee (ITPAC) endorses several strategic concepts regarding improved efficiency, effectiveness and service delivery countywide. DIT has informed both the Senior IT Steering Committee and the ITPAC that for the IT modernization program in FY 2006, 60 requests totaling over \$26.0 million were submitted for consideration for Fund 104. Of this amount, 38 projects totaling \$17.2 million are recommended to be funded. This is a significant increase from the downward trend over the past 3 years in IT investment funds as well as additional budget reductions mandated by the County Executive in past years. Public Safety initiatives totaling \$8.5 million are also recommended in Fund 120 (E-911).

The chart on the following page provides a summary of the IT Project Fund 104 and Fund 120 modernization dollars since FY 2002. The County's IT program continues to address the need to build a reliable, scalable technology foundation that can support IT projects which improve the effectiveness and efficiency of county services. Although availability of dollars for IT investments fluctuate with the state of the economy, it has been highly recommended that the County not fall substantially behind in its IT investment targets and goals that are focused on using technology as an essential tool to enable cost effective delivery of government services. To date the County's investments in technology have allowed Fairfax County to serve a growing population without significant growth in staff positions that would be otherwise necessary just to provide basic services.

The recommended IT investments meet the five key investment policy objectives shown below and are supported by the Senior IT Steering Committee and the ITPAC. A more detailed explanation of the projects within these requirements is provided within. The five investment policy objectives relate to the County's continuing focus on making access to government services more reliable, secure, and efficient. The projects on the following pages are supported and will receive additional funding in FY 2006.

**INFORMATION TECHNOLOGY PLAN
PROJECT FISCAL HISTORY - FY 2002 through FY 2006**

Budget ID Number	Project Title	FY 2002 Adopted	FY 2003 Adopted	FY 2004 Adopted	FY 2005 Adopted	FY 2005 Revised	FY 2006 Advertised
FUND 104		(000's)	(000's)	(000's)			
IT0002	Human Services Information Systems	448	186	493	92,225	1,046,811	60,000
IT0003	Planning & Development Business Process Rede	0	1,291	2,230	402,674	947,547	0
IT0004	Geographic Information System (GIS)	393	230	328	618,080	1,412,339	491,180
IT0006	Tax / Revenue Administration	0	100	1,155	0	1,073,025	866,930
IT0008	Library Projects	0	0	0	0	490,665	502,336
IT0010	Information Technology Training	400	250	300	221,817	260,395	300,000
IT0011	Document Management and Imaging	400	450	0	960,256	3,318,402	5,133,410
IT0015	Health Management Information System (HMIS)	0	191	319	83,304	646,811	0
IT0020	Land Records Automated System (LRAS)	2,740	886	0	0	1,389,597	225,000
IT0022	Tactical Initiatives	397	160	208	540,600	1,050,648	850,000
IT0023	Electronic Data Exchange	0	0	0	0	58,055	0
IT0024	Public Access Technologies / E government	939	1,702	1,110	500,000	2,207,985	500,000
IT0025	Adult Detention Center Information System	0	0	0	812,465	1,054,517	697,160
IT0031	MS Office Suite Migration	1,668	0	0	607,400	611,406	0
IT0039	Court Modernization Projects	0	0	0	0	613,797	350,000
IT0041	Program Conversions and Replacements	240	0	0	0	182,369	0
IT0042	FASTRAN Scheduling System	0	0	0	0	37,356	0
IT0043	Human Resources Information System	0	0	0	0	571,792	0
IT0045	Enterprise Technology Center Modernization	1,612	0	0	0	52,486	0
IT0046	Server Replacement	150	0	0	0	2,171	0
IT0047	Upgrade Commodity/Service Codes	0	0	0	0	79,428	0
IT0048	Incident Reporting and Training System	150	359	50	0	554,099	0
IT0050	Public Service Communications Replacement	937	1,580	2,552	449,930	7,957,656	491,864
IT0051	Fleet Management System	500	0	0	0	3,385	0
IT0052	Fire Prevention Services Database	427	0	0	0	0	0
IT0053	Telework Expansion	270	0	30	0	4,826	0
IT0054	SYNAPS	604	0	0	0	44,216	0
IT0055	Fairfax Inspections Database Online (ISIS)	2,455	88	874	1,704,455	4,063,224	520,775
IT0056	Pilot Courtroom Technologies	105	0	0	250,000	686,739	0
IT0057	Community Policing / Technology	0	400	0	0	1,500	0
IT0058	Remote Access	0	250	0	150,000	158,552	50,000
IT0059	Child Care Technology Systems	0	0	0	0	700,000	0
IT0060	Telecommunications Modernization	0	0	0	600,000	600,000	3,300,000
IT0061	Information Technology Security	0	0	0	1,260,667	1,260,667	450,000
IT0062	Evidence Tracking System	0	0	0	70,000	70,000	300,000
IT0063	Facility Space Modernization	0	0	0	100,000	100,000	99,208
IT0064	Proffer Database & Status System	0	0	0	188,700	188,700	450,168
IT0065	Facility Maintenance Management System	0	0	0	792,250	792,250	548,750
IT0066	Personal Property Tax System	0	0	0	0	300,000	0
TBD	Integrated Housing Management System	0	0	0	0	0	160,000
TBD	Stormwater Maintenance Management System	0	0	0	0	0	335,993
TBD	Home Occupation Permitting System	0	0	0	0	0	163,800
TBD	Electronic summons and Court Scheduling	0	0	0	0	0	405,000
	TOTAL FUND 104	\$14,835	\$8,123	\$9,649	\$10,404,823	\$34,593,416	\$17,251,574
FUND 120							
IT0001*	Public Safety Communications Network	6,084	5,035	6,714	6,698,934	8,497,796	8,497,796
	TOTAL FUND 120	\$6,084	\$5,035	\$6,714	\$6,698,934	\$8,497,796	\$8,497,796
	GRAND TOTAL: INFORMATION TECHNOLOGY PROJECTS	\$20,919	\$13,158	\$16,363	\$17,103,757	\$43,091,212	\$25,749,370

*IT0001 Public Safety Communications Network was moved from Information Technology Projects Fund 104 to E-911 Fund 120 in FY2001. Funding for this project is provided from E-911 fees.

3.3 PUBLIC SAFETY

IT0001.6 CAD SYSTEM ENHANCEMENTS

Project Description

Enhancements to existing CAD applications that allows revised or additional functionality for the CAD System users. System enhancement is most often dictated by policy or procedural changes, legal implications or other operational requirements that directly impact the applications installed on the CAD System. The specific work to be performed is defined by the change being performed and can only be specified once a change is identified.

Additional applications and modifications to existing applications will continue to be necessary throughout the CAD System lifecycle. Potential for new functionality has been made available to improve system performance and provide for additional applications to meet end users requirements through the upgrade of the system hardware. In order to take advantage of this potential, application development or enhancements will ultimately be required. Funding in the amount of \$20,000 is provided in FY 2006 for CAD System enhancements.

Project Goals

Northrop Grumman, Public Sector Inc. of Reston, Virginia provides maintenance on all PRC supplied hardware and installed software under the Computer Aided Dispatch Hardware and Software Maintenance Contract. This contract covers existing CAD equipment and the software applications installed on the CAD System. Additional software applications and hardware devices required to meet the operational requirements of public safety agencies are not provided for under these contracts. These items are funded separately as CAD software enhancements. The technology goal is to provide a robust, reliable distributed network for synchronized use of CAD between the 911 center and response units.

Progress to Date

The major CAD upgrade is now in production. On-going system tuning, modifications and enhancements to accommodate unanticipated changes to the CAD system are brought about by a host of reasons. In most cases changes are required to meet an agency mandate or are required by changes in law, Virginia Criminal Information Network modifications, or other policy and procedural changes. These modifications are identified when the need arises and are of short project duration from start to finish.

Project Budget

Staff to perform work for software enhancements to the CAD system is dependent upon the actual enhancement requested. For the most part staffing will be limited to the software vendor, Northrop Grumman, Public Sector Inc. and the CAD System Manager at the PSCC. Occasionally, some staffing hours by County DIT personnel may be required for technical review, communications engineering and interface with other county systems. FY 2006 funding of \$20,000 is set aside to plan for unanticipated enhancements to the CAD system due to legislative mandates, interoperability requirements, and the necessary replacement for additional hardware needs.

Return on Investment

The modifications made to the CAD system through software enhancements provide the end user with a functional system that meets the needs of the user throughout the lifecycle of the CAD system applications. When identified modifications/enhancements are not added to the system as required, the end result is that the user must expend additional man hours seeking information from another source or, in some cases, the inability to meet the legal or operational requirement without the modification to the CAD system. Funding of this project

will ensure that all operational needs are met providing the end user will all tools required to perform job tasks in the timeliest fashion available.

IT0001.7 CAD IN-VEHICLE MOBILE FIELD REPORTING AND TRANSPORT

Project Description

This project started in FY 2001, provides capability for police officers to compose and transport to the Police Records Management System (PRMS) a variety of reports that are currently completed by hand. The reports to be completed in this fashion are the Police Investigation and the Police Accident Reports. The new Mobile Computer Terminals (MCTs) implemented as part of the CAD MDCS project were procured in part as a prerequisite for this new field application aimed at improving police productivity. The reports to be composed and transported via the MCTs and the MDCS infrastructure are currently completed manually by responding police officers after dispatch to an event or accident and after the initial investigation by the officer. They not only contain some of the same information currently collected via the CAD system, they also include extensive information and narrative about the scene of the event/accident, the findings of the officer, and persons and property information relative to the event.

This information is the essence of professional police work and provides the basis for criminal investigation, prosecution, crime analysis, traffic analysis, crime statistic, insurance claims and a host of other more specific purposes. Approximately 165,000 reports are completed each year consuming nearly 121,000 hours of officer time--and more than a significant portion of any individual police officers time.

Project Goals

The goal of this project is to reduce the amount of time police officers spend completing investigative/accident reports and improve the speed and accuracy of information collected via the report writing process. The old process for report writing and transport to the Police Records Management system was a cumbersome, time intensive, and places extremely heavy demands on clerical staff tasked with reviewing, editing, and entering data from the reports. Access to data from investigative reports was severely delayed due to the resource intensive nature of the manual process. The new MCTs reduce the time it takes for the police officer to complete their reports, and significantly reduce and reallocate the time and effort necessary to make data available to the myriad of users with the Police Department. This technology/business improvement goal was a key finding of the County sponsored KPMG organizational study initiated by the Board, which recommended it as a means of improving police productivity and improving timely access to critical data.

Progress to Date

This project has two phases. Phase 1 which started in 2001, was for design and development of an implementation plan of the project which is complete. Phase 2 of the project provides for purchase of the system and hardware components, installation and implementation of the new system; installation of the devices is currently underway with the initial pilot of the project scheduled to be completed in the spring of 2004. Full implementation and completion of this project is targeted for July, 2004.

Milestones

- *Phase 2 begins , April 2003*
- *Hardware Acquisition and Installation, March 2004*
- *Software Installation and Testing, April 2004*

- *Training, May 2004*
- *Reliability and Functional Testing, May 2004*
- *Acceptance, July 2004*

Project Budget

FY 2002 funding in the amount of \$377,500 in addition to \$100,000 previously appropriated provides the necessary funding to match an \$802,500 Federal grant for this project. Additional funding for this project has been requested through Federal grants. No additional FY 2006 IT funding is required for this project.

Return on Investment (ROI)

With the advent of the new MCTs being installed in police vehicles, the Police Department is now in the position technically to replace its current method of investigative and accident reporting with a more efficient process. Enabling police officers to prepare their investigative and accident reports in their vehicles would capitalize on applying the information about any event collected via CAD from receipt of the call from a citizen until the officer leaves the scene, eliminating the need for officers to re-record this information in a written report. The implementation of this type of CAD subsystem would eliminate a substantial amount of redundancy and inefficiency characteristic of the current process of reporting. Police officer productivity would increase because less time will be spent re-recording data already captured in the CAD system and because of the functionality and editing features in typical reporting software. Collected information would be more accurate due to automated edits and verification features contained in the reporting software. Record division personnel would be more productive because their focus would change from data entry to quality control. More time could be diverted to other records management tasks now neglected due to the concentration on data entry. Access to investigative information on a timely basis will be substantially improved.

IT0001.11 REPLACEMENT OF THE VOICE LOGGING RECORDER SYSTEM

Project Description

This on-going project which was approved in FY 2003 replaces the Public Safety Communications Center's 911 call taker and voice radio communications recording system, a PC-based system that employs tape media for recordings, records all activity at the Public Safety Communications Center (PSCC) including incoming calls for service and radio communications between the PSCC and field units with new, more reliable technology.

Project Goals

This project replaces the nine year old, outdated voice logging equipment that will no longer be supported by the vendor without significant increases in maintenance fees. Maintenance fees will be more costly than replacement. Voice data storage will be updated with newer, more efficient optical disk storage rather than magnetic data tape and magnetic media that can only be reused a maximum of five cycles before having to be discarded as unreliable for data recordings. The new system will provide improved search and retrieval capabilities and reliable data storage using disk media instead of tape media.

Progress to Date

This project is a FY 2003 request that will be acquire and implemented during FY 2003 and FY 2004. Funding of \$400,000 was appropriated in FY 2003 for this replacement. This project is scheduled to complete early in FY 2005 with no new funding required.

Milestones

- *Formal Proposal for new System, January 2003*
- *Contract Execution & System Procurement April - June 2004*
- *Software Installation and Testing, June 2004*
- *Training, June 2004*
- *Reliability and Functional Testing, July 2004*
- *Implementation, FY 2005*

Project Budget

The selected vendor is responsible for a turnkey solution for this project. Maintenance for the selected system will be included in the CAD maintenance contract after the system is selected and out of warranty. Funding for this project in the amount of \$400,000 in FY 2003 provides for the purchase, integration and installation of this system.

Return on Investment (ROI)

A significant reduction in time searching tapes for voice recordings will be immediately realized. Tapes often contain several days' work of data. The data is indexed but getting to the place on the tape where the recording actually is involves searching through the tape to reach the point where the recording is. Tape searches are very time intensive. Disk storage provides improved data storage as the media has far fewer failures than tape media and disks can be backed up for another level in recording integrity. Disks can be reused regularly with little wear and tear. A reduction in maintenance fees for voice recording equipment should also be realized.

IT0001.12 PUBLIC SAFETY COMMUNICATIONS CENTER TRAINING FACILITY

Project Description

This project creates an onsite functional training capability to accommodate a host of training initiatives for the Public Safety Communications Center. The training facility will significantly enhance new employee training, new skills training and refresher training by providing a formal training and testing facility onsite. The EMD program mandated by the Board of Supervisors will require extensive training and certification of personnel. An appropriate facility is needed to accomplish this. The facility also provides an overflow work site for extreme high volume activity and other emergency activations in the PSCC. Each of the training workstations would be capable of answering live calls and entering events into the live CAD system on an ad-hoc basis should circumstances dictate activation of an additional telephone bank for extreme circumstances. While the training workstations/facility would not be appropriate for full time call taking, they would prove to be invaluable in those periodic situations where an alternate phone bank is required.

Project Goals

The technology goals for this project are to provide a training facility equipped with all of the technology currently in use in the Public Safety Communications Center facility. This project provides for the purchase and installation of furniture and equipment utilized by the PSCC to be set up as a training room so that new employee and ongoing training for PSCC personnel can be facilitated in a classroom setting with "hands on" capability. The primary users of the facility will be the PSCC call takers, dispatchers and trainers. Transition training, new employee training, new skills training and refresher training all would be performed using this facility. Additionally, testing and development of the CAD software redesign and other upgrades to PSCC CAD operations will be done using this facility. All Police and Fire and Rescue Department employees also can be

trained here on the use of new applications and technologies.

Milestones

- *Initiate contracts and purchase orders, June 2004*
- *Equipment shipped and staged for installation, August 2004*
- *Equipment installed with necessary wiring; system integration, September 2004*
- *Testing of equipment; begin use of new facility, FY 2005*

Progress to Date

Some of the facility furnishings and equipment was purchased. The new projected installed date is June, 2005.

Project Staffing and Budget

Funding in the amount of \$120,000 in FY 2003 was approved for this project to include the purchase and installation of CAD equipment, radio console workstations, telephone workstations, training aids and other furnishings required in a contemporary classroom. Onsite vendor and County staff will perform integration and installation of the equipment into existing systems. No new funding is required.

Return on Investment (ROI)

Proper training of PSCC employees ensures efficient processing of calls for service. Not only would call processing times be reduced, but also this project will reduce the one-on-one training time provided in actual operations. One-on-one training is very labor and time intensive. The mandated training requirements that come with the replacement of the telephone and CAD systems and formal Emergency Medical Dispatch program necessitate the expansion of the PSCC training capabilities.

The quality of information obtained from callers and provided in CAD events to responding field personnel will be significantly improved through intensive hands-on training. Appropriate event coding and resource response will be enhanced through the additional training and practice not currently available. If left to train with current facilities, the opportunity will not exist to properly demonstrate and have students' perform/practice using the installed systems. Improved training capabilities will return improved customer service to the public as call processing time's decrease and employees learn how to maximize the information available to them in CAD.

IT0001.13 PUBLIC SAFETY SUBSCRIBER RADIO REPLACEMENT

Project Description

This project consists of the on-going phased replacement of all digital two-way radios in use by the Fairfax County Police Department, Fire and Rescue Department, and Sheriff's Department. Portable (handheld) radios in a public safety environment are estimated to have a service life of five years. Many of the County's public safety portable radios were placed in service in 1998 for the Sheriff's Department and specialized units of the Police Department. Mobile (vehicle-installed) radios in a public safety environment are estimated to have a service life of 7 years; most of these units were placed into service in 2000.

Project Goals

This project is intended to provide for continuing lifecycle replacement of radios assigned to the Public Safety agencies of the County of Fairfax. Funding will be requested to replace 500 portable digital radios for each fiscal year beginning in FY2004 (based on the five-year lifecycle for public safety portable radios) and an additional 500 mobile digital radios beginning in FY2006 (based on the seven-year lifecycle for public safety mobile radios), and is anticipated to be a continuing request in each subsequent fiscal year. In addition, a small number of the replacement radios will be equipped with an encryption coding feature, preventing communications

between specialized public safety groups to be monitored by digital scanners now available to the general public.

Progress to Date

The initial phased replacement of the first 500 portable public safety radios took place in FY2004, and the second round of 500 replacements portable radios were procured in FY2005.

Milestones

This will be a recurring annual life-cycle replacement of a portion of the County's public safety subscriber radio units. It is estimated that the procurement, delivery, programming, and deployment of replacement radios will occur in the first six months of each fiscal year. In FY 2006, the project calls for accelerated refresh for Fire radios in order to leverage programming efforts that synchronize with radio systems upgrades in neighboring jurisdictions supporting mutual aid operations.

Project Budget

Communications coordinators from the Police Department, Fire and Rescue Department, and Sheriff's Department will assist DIT/Project staff with the specification and quantities of replacement subscriber radio units. Agency staff will be fully responsible for deployment of replacement units within their respective agencies, or for coordination of scheduling the availability of agency vehicles for mobile-mounted radio units. The FY2006 Project cost is estimated at \$5,892,309 to purchase the third round of portable radio replacements and the first round of mobile radio replacements for the Police and Sheriff's Departments; in addition, the replacement of the portable and mobile radios for the Fire and Rescue Department will be accelerated and completed in FY2006 due to changing technology and operational requirements of that agency.

Return on Investment (ROI)

The return on investment for this system replacement will result from the enhanced reliability and coverage that will be obtained. The replacement system will provide reliable radio coverage to many areas of the County that are not covered by the current radio system. In addition, the completed system will be fully compatible with the mobile and portable radios used by the County's public service radio system.

IT0001.14 MOBILE COMPUTER TERMINAL LIFECYCLE REPLACEMENT

Project Description

The Computer Aided Dispatch Mobile Computer Terminals (MCT's) installed in police, fire and rescue, and selected sheriff unit vehicles has a life expectancy of no more than 5 years effective use. This project provides for the incremental replacement of the MCT's installed in the public safety fleet. Rather than bear the burden of replacing the entire fleet at once, the County elected to initiate a lifecycle replacement over a period of 5 years, replacing 20% of the fleet per year for 5 years. The first year replacement cycle was budgeted and funded in FY 2003 as part of the initial MDCS project and provided for the replacement MCT's for the first 20% of the mobile fleet. Second year funding in the amount of \$2,215,000 was approved in FY 2004. Third year funding for the MCT Lifecycle replacement will be required in FY 2005 in the amount of \$2,215,000.

Project Goals

The goal for this project is to establish and maintain an effective lifecycle replacement of the Mobile Computer Terminals installed in the public safety fleet. Many of these units are utilized 24 hours per day/7 days per week and as such cannot be expected to continue effective operation beyond 5 years. Additionally, the average technology refresh standard for business use occurs every 3 to 4 years and therefore, a 5 year replacement cycle exceeds the industry standard. Effective use of mobile equipment beyond 5 years cannot be expected. Maintenance fees for older equipment will escalate during the 3 to 5 year lifecycle of the MCTs and beyond 5 years maintenance for these units may not be obtainable.

Milestones

- *Initiate contracts and purchase orders, July 2004*
- *Equipment shipped and staged for installation, September 2004*
- *Equipment installed with necessary wiring; system integration, December 2004*
- *Testing of equipment; begin use of new equipment, December 2004*

Progress to Date

The project plan schedules installation during FY 2005.

Project Budget

FY 2005 funding in the amount of \$2,215,000 was allocated for the purchase and installation of the mobile data computer equipment. Onsite vendor and County staff will perform integration and installation of the equipment into existing systems. No additional funding is provided in FY 2006.

Return on Investment (ROI)

The average technology refresh standard for business use occurs every 3 to 4 years and therefore, a 5 year replacement cycle exceeds the industry standard. Effective use of mobile equipment beyond 5 years cannot be expected. Maintenance fees for older equipment will escalate during the 3 to 5 year lifecycle of the MCTs. Beyond 5 years, maintenance for these units may not be obtainable or if it is will be very costly to obtain. Historically, spare parts for MCT equipment older than 5 years is not obtainable or are scarce in number. The units begin failing at a high rate and the spare equipment complement is rapidly depleted and replacement spares are no longer available. When this occurs, public safety vehicles are left without access to the Computer Aided Dispatch system and must rely on the voice radio system for all communications. This increases the levels of radio traffic that a dispatcher must control. As the number of units relying on voice traffic increases so must the number of dispatchers handling the radio frequencies increase. Total reliance on the radio system adds increased burden on the dispatch staff at the PSCC and adds to saturation of the voice frequencies. MCT use allows the officer/firefighter to run many of their own queries and to receive and send messages without dispatcher intervention. Loss of this capability results in the PSCC having to perform these functions for the field personnel in addition to their already heavy workload. This increased burden on the dispatcher eventually results in the need to add additional dispatch staff to handle the workload. Additional staff for the PSCC can only be accomplished through overtime and therefore the overtime budget for the PSCC will increased each time an additional dispatcher has to be added.

IT0011.5 ELECTRONIC RECORDS MANAGEMENT SYSTEM

Project Description

JDRC is in the process of implementing a multi-phase work-flow and document management system that will allow the Court to replace traditional paper-based case files and manual court case processes with electronic court case records and automated workflows for case processing and management. The system will be designed to facilitate information management and the sharing of documents, objects and unstructured data through the use of imaging, document management, records management, workflow, electronic forms and enterprise application integration (EAI) tools. This project provides continued funding for the Juvenile and Domestic Relations District Court's planned multi-year implementation of an Electronic Records Document Management System. This document management system, which will be developed using the Documentum Enterprise Content Management system, will allow the court to maintain its case records in electronic rather than paper format. The increasing volume of case records and the complex retention, confidentiality and destruction criteria as mandated by the Virginia Code have severely impacted the court's ability to manage the court documents. The Electronic Records Management System will convert new case records and retrieved existing case records to electronic format in order to substantially reduce the need to rely on paper documents to initiate services to the public.

Project Goals

An electronic document management system will provide improved security and integrity of records, reduce the labor intensive and time consuming record retrieval and re-filing process, expedite workflow processes through an electronic workflow management system for court documents, provide simultaneous and instant access to court records, reduce costs associated with space and shelving for storage of paper documents, provide means of safeguarding documents with an electronic backup of court records.

Progress to Date

Agency and DIT staff has completed the workflow analysis and the document discovery, and have begun working with the County's document and content management solution vendor to finalize the requirements for the project. Staff has attended site visits to courts with implemented electronic record management systems and is participating in a countywide team on document management and workflow process.

The second phase will provide for e-filing and integrate the system with the State Supreme Court's Case Management System and the Department of Juvenile Justice Juvenile Tracking System. Existing project funds have allowed for the procurement of the document management hardware and software and to contract with an integrator for the implementation, support and customization of the system, and the necessary staff training. Project staffing includes a technical project manager from DIT, a business project manager from Juvenile Court and a team of business and technical staff from DIT and the Court which has participated in the project planning and will continue through the implementation phase.

Milestones

- *Requirements Analysis and Definition, January - March 2004*
- *Design Phase, April - June 2004*
- *Build Phase, July - October 2004*
- *Testing Phase, November - February 2005*
- *Training, December - March 2005*
- *Phase 1 deployment, June 2005*
- *Subsequent phases roll-out, FY 2006*

Project Budget

FY 2005 funding of \$714,494 will complete the first phase of the installation, integration, implementation and on-going support of the Document Management and Imaging system for the Juvenile and Domestic Relations District Court (JDRC). FY 2006 funding of \$500,000 will begin the second phase of the installation, integration, implementation and on-going support of a document management and imaging system for the Juvenile and Domestic Relations District Court (JDRC).

Return on Investment (ROI)

Funding this project will reduce staff time spent in locating missing files, and in retrieving and re-filing records. It will reduce the physical storage space required for court records, avoiding the cost of leased space near the courthouse for overflow storage and in will reduce the amount of storage space required in the new, expanded courthouse. It will expedite the response time to internal and external customers at the Records and Fines and costs counters, and it will provide easier and more efficient public access to court records.

IT0020 LAND RECORDS AUTOMATION SYSTEM

Project Description

The Clerk's Office of the Fairfax County Circuit Court is responsible for providing Fairfax County citizens with reliable, timely, and accessible public records. The Land Records and Public Services sections of the Circuit Court identified numerous deteriorating land-related documents, which were repetitively accessed by the public and were constantly exposed to light, photocopying, fluorescence, and handling stresses. In an effort to preserve these documents, the Clerk's Office converted these documents to a more robust and stable medium. To date, more than 20,000,000 images have been digitally scanned and their associated indexes have been indexed and loaded into a document storage and retrieval system, thereby maintaining the integrity of the documents and providing more convenient access to the public.

In addition to the need to preserve documents dating from 1742, low interest rates and related increased real estate activity have created substantial workload increases in recording and maintaining these documents. County agencies such as the Department of Tax Administration (DTA), Department of Information Technology (DIT) and the Department of Public Works and Environmental Services (DPWES), as well as mortgage companies, law firms, private citizens, banks, and other organizations, such as VDOT, need to obtain information from land recordings. The time-consuming, labor-intensive methods used to record, maintain, store, and view these documents have been streamlined into a state-of-the-art capture and retrieval process available to the public nearly 24 hours per day, seven days per week.

Project Goals

The purpose of this project enhances and converts land-related documents to electronic images for preservation and to prevent further deterioration. An imaging system has been designed that eliminates or reduces previous labor intensive manual recording processes by automating these processes; reduces duplication of effort, facilitate coordination of the transfer of information to the Department of Tax Administration and other county agencies; and, provides a faster, more accurate means to access these records by the public. Lastly, the project enables certain groups determined by law to electronically file documents, which will create greater efficiencies for land professionals, citizens, and staff.

Progress to Date

Beginning in 1995, on the recommendation of the Department of Management and Budget (DMB), the Clerk's office completed a Business Process Redesign that resulted in recommendations for process modifications that would improve service to internal and external customers. To date, over 26,000,000 images (and their corresponding indexes) dating from 1742 to current day have been captured and stored by the Court Automated

Recording System (CARS) system and are available online. This represents 6,500,000 documents available for retrieval.

Phases 1 through 4 have been completed and are operational. The loading of back-file data by Circuit Court staff began during phase 1 and continues to present in an effort to provide the public with a single media with which to conduct research. The Land Records back-file was completed and is successfully being utilized in the Courthouse by staff, public, and real estate and land professionals, and is being utilized remotely by more than 420 subscribers to the Court's Public Access Network (CPAN), as well as over 50 Circuit Court users and 150 users from other County agencies. Users access land and land-related documents dating from 1742 to the present. Subscriptions to CPAN continue to grow. Non-land record back-file continues to be loaded.

Phases 2 and 3 were successfully implemented in FY 2000. Phase 2 added the capability for Circuit Court personnel to scan, index, and store for retrieval, all land record documents from day forward. Phase 3 included the addition of such non-deed documents as judgment abstracts and notices, marriage licenses and financing statements to the library of materials available to perform title searches on land in Fairfax County.

Phase 4 was successfully implemented in FY 2001 and affords Land Records staff the ability to improve productivity, to improve responsiveness to Court customers who place land documents on record, and to increase the back-file data available for online retrieval. A full 60-year search of land documents is available. Some other improvements include the scanning of documents at the start of the recording process, and an enhanced cashiering application integrated into the automated capture workflow process.

In 2002, an electronic filing prototype involving the transfer of certificates of satisfaction and the ACH transfer of funds was completed. Partners in the project, the Circuit Court and Fannie Mae filed certificates of satisfaction and transferred funds electronically in less than 50 seconds using a system provided by a vendor. Final testing of data and placement of equipment occurred in January 2002. The project went live on January 25 with Navy Federal Credit Union as the sole electronic filing customer, due to constraints in Virginia law. In July, 2003, legislation was passed allowing other known parties to participate in electronic filing and now we have 10 companies that can submit recordings electronically. In calendar year 2003, almost 10% of all mortgage releases were processed electronically. Additionally, staff efficiencies and public retrieval improvements are being realized through the expedited recording process. The Circuit Court is currently working on an initiative to create its own electronic filing system in 2004 that will process all document types at a lower cost to the customer. With the development of this system it is possible that 40% of all land recordings will be filed electronically within a 5 year period.

Project Budget

FY 2006 funding of \$225,000 will provide for the purchase and completion of system components required to obtain system functionality, equipment refresh, and data storage expansion needed to meet expected growth. Specifically, funding will provide efficient correction functionality, enhanced search capabilities for judgment and Land Records documents, and interfaces with a case management system. In addition, \$373,725 in anticipated State Technology Trust Funds will be used to supplement the overall equipment refresh and enhanced functionality for the reporting, cashiering, image correction, and web retrieval areas of the LRAS system.

Return on Investment (ROI)

The enhanced system will ensure the integrity of the information captured and provides a means to correct errors as they occur. The system will also provide added functionality to search for and correct errors that occurred in documents recorded in the previous land record's system. Benefits of this project include enhanced the retrieval and administration of Circuit Court records which will improve operational efficiency and customer service. In addition, the imaging system is designed to eliminate or reduce existing labor-intensive manual recording processes by automating as many of these processes as possible, reducing duplication of effort, and coordinating the transfer of information to the Department of Tax Administration and the Department of Public Works and Environmental Services.

IT0025 ADULT DETENTION CENTER INFORMATION SYSTEM

Project Description

The Sheriff's Information Management System will provide improved functionality for booking, prisoner classification, medical, forensics, inmate programs, community corrections, court services, and administration information needs. In addition, the agency will be better able to meet information exchange requirements mandated by the Virginia State Department of Corrections and State Compensation Board. It will provide new capabilities in areas including visitor tracking, inmate restrictions and discipline, agency-wide event reporting, inmate referrals, community corrections and courts services. Data entry redundancies across the present systems will be eliminated. The new system will support improved information sharing with other criminal justice agencies including the Police Department, Circuit Court, General District Court, Commonwealth's Attorney and other agencies.

Project Goals

The goal of this project is overall modernization of automated systems that support operations of the Sheriff's Office, including replacement of the 25 year-old Adult Detention Center Information System, modernization of the Sheriff Services System, and development of an inmate programs management information system. Although the project was originally conceived as a COTS acquisition, the RFP process did not result in an affordable solution that met the projects functionality requirements without significant customization.

Progress to Date

Requirement analysis was completed in November 2000 and release of the Request for Proposals occurred in January, 2001. An in-house effort was necessary due to the extensive customization needs evident from the RFP review and due to the insufficiency of funds to procure and customize the software by the leading vendor. During 2002 and the beginning of 2003, requirements were more closely defined. In FY 2003 Phase 2A of SIMS, the Administrative Maintenance Tool for SIMS, was designed and programmed. Detailed design for the core application (Phase 2B) is underway and programming is on-going.

Milestones

- Complete Sheriff Inmate Program module (Phase I), February 2002
- Complete Risk Analysis and Proof of Concept for architecture alternatives, April 2002
- Complete modernization of Sheriff Services System (part of Phase I), June 2002
- Begin Requirements Documentation for Booking, Inmate Records, Classification and Confinement, March 2002
- Design and code SIMS Administrative Tool (Phase 2), May 2003
- Implement SIMS Phase 2A, October 2003
- Requirements documentation for Booking, Inmate Records, Classification and Confinement, July 2003
- Data Identification and conversion planning, August 2003 to February 2004
- Migration programming, February 2004 – March 2004
- Design and code SIMS core module (Phase 2B), February 2004 - May 2004
- Test and Train, June – August 2004
- Implement Core SIMS (Phase 2B)I modules in Production, September 2004
- Complete requirements confirmation process for Phase III, January 2005
- Program Phase III, February to June 2005
- Test and Train Phase III, July-September 2005
- Implement Phase III, December 2005
- Post-Implementation assessment, February 2006
- Post-Implementation Phase Design and Enhancement, March - September 2006

Project Budget

FY 2006 funding of \$697,160 will complete the Sheriffs Information Management System (SIMS). This project will be completed using existing staff resources augmented by contract programming staff and consultants for specialized requirements funded through the IT Fund 104. This project also is expected to continue supporting enhancements to the positive identification project.

Return on Investment (ROI)

The benefits of an integrated system include reduced operational costs, migration of aging legacy systems to a modern database, improved integration of criminal justice system and agency data, decreased reliance on preprinted forms and photocopies, and improved access to information for decision making. The benefits cannot be obtained with the current technologies and applications in place. Data will only be entered once at the point of contact. The streamlining of business processes and the elimination of standalone databases will be achieved by integrating the modules of the system. Other business process improvements will result from integration between the Adult Detention Center inmate data and the Pre-Release Center inmate data.

Cost savings will be achieved from eliminating data entry redundancies existing between numerous small Access and Excel databases, and other organizational units within the jail and other agencies in the criminal justice system. Also, savings will be achieved by providing public access to data in appropriate cases such as on-line inmate inquiry, thereby eliminating significant call-taking responsibility by booking deputies and providing customers direct access to data. The non-quantifiable benefits will enable all divisions within the Office of the Sheriff to leverage data entered by other divisions for their unique business needs, reducing redundancy in data entry and eliminating paper processing steps in present operations.

IT0039 COURT MODERNIZATION

Project Description

This project was designed to support the purchase of a case management system that can be used for the criminal, civil and financial areas of the Fairfax County Circuit Court. In prior years, funding had been approved for the purchase of a commercial-off-the-shelf package, FullCourt, enabling the Circuit Court to begin to realign staffing for coverage in critically understaffed areas through the elimination of duplicate data entry, enhance case management capabilities, and to achieve compliance with the State's financial audit tracking requirements.

FullCourt case management system software will make additional data elements and formats available to satisfy the increasing requirement for comprehensive information from judges, administrators, the Virginia Supreme Court, county and state agencies. The FullCourt case management system eliminates the need for frequent retrieval of physical case files to obtain routine information. The imaging capability will further allow these individual case files to be viewed by multiple users in different locations simultaneously. Currently, a case file being reviewed by a Judge or processed by staff is unavailable for public review impeding constituent services.

Project Goals

Use of imaging and e-filing with availability of workflow, adequate interfaces and web access will greatly enhance the Court's ability to provide appropriate public and in-house access to critical court information. When documents are electronically filed or imaged they will be available for simultaneous processing and review by multiple users for quicker and improved service to in-house, County and State agencies and public users.

FullCourt's Oracle database functionality permits added data elements and simplifies retrieval of information for users. Functions such as the ability to set ticklers and flags to remind Court employees of deadlines or specific problems with a case are crucial for successful case management. Enhanced report preparation capabilities,

comprehensive financial management, expanded online information available to multiple users, and customizable tables that can be maintained by Fairfax County Circuit Court staff also make the FullCourt Court case management system more flexible and robust than the current legacy systems.

Progress to Date

The project was delayed during FY2002 in anticipation of putting out an RFP seeking a new COTS case management system. However, late in FY2002, the Circuit Court determined that an upcoming FullCourt upgrade would make many of the desired case management system features available or easier to accomplish. The newly offered site license for version 4.0 of FullCourt has been purchased. Initial modifications have begun and it is anticipated that staff training and implementation will be completed early in FY2005.

Milestones

- *Procure FullCourt Version 4.0 site license, March to June 2003*
- *Software installation, modification, testing and acceptance, December 2003 to June 2004*
- *Training and implementation, May to August 2004*
- *Further development of needed interfaces and imaging, July 2004 to December 2004*
- *Modification, testing, acceptance and implementation of interfaces and imaging, September 2004 to March 2005*
- *Initial hardware delivery and installation, March to August 2004*
- *Imaging hardware delivery and installation, September 2004 to March 2005*

Project Budget

FY 2006 funding of \$350,000 is provided to implement phase two of the project which includes developing and implementing court-wide imaging and process workflows, as well as interfaces between FullCourt and other County and state agencies. The availability of additional specific online case information and document images will significantly reduce the need to frequently retrieve files for viewing.

Return on Investment (ROI)

Enhanced report preparation capabilities, comprehensive financial management, expanded online information available to multiple users, and customizable information that can be maintained by Fairfax County Circuit Court staff are all major benefits of the project. Updated case management software will enhance the ability of the agency to provide appropriate access to vital court information. Documents electronically filed or imaged can be made available for simultaneous review by multiple users for faster and improved service to both staff and public users. It will no longer be necessary to physically retrieve file folders to obtain case information that will be made available online. Also, savings will be realized in terms of reduced storage space and records management requirements and elimination of some file duplication costs.

IT0048 INCIDENT REPORTING AND TRAINING RECORDS

Project Description

This project is part of several phases over a multi-year period to replace and enhance the records management system that will capture field fire and emergency medical service (EMS) incident and training data. Phase I and II of the web-based client/server was funded in FY2001. These two phases provided the foundation for system development for creating, updating, deleting, retrieving and storing incident and training records. In addition, it provided the capability for the County's Computer Aided Dispatch (CAD) system (911) to interface with the new incident system. The replacement of the incident reporting and training systems was necessary to comply with the National Fire Prevention Association (NFPA) coding requirements within the National Fire Incident Reporting System (NFIRS 5), the Commonwealth of Virginia's Office of Emergency Medical Services (OEMS) mandated

emergency medical services (EMS) data reporting requirements and minimum standards set by the Virginia Department of Fire Programs for agency accreditation and certification under the Virginia/National Professional Qualifications System.

Project Goals

The major goal of Phase III, scheduled to be completed in FY2005, is to integrate hand-held mobile computers (mobile clients) into the EMS patient care reporting process. This will allow for the achievement of many agency objectives. By having a single point of entry for EMS incident information, data reliability and validity are enhanced, legal liability is reduced, staff time spent archiving and retrieving reports to accommodate state archive requirements and FOIA requests is lessened, and time spent in completing duplicative reports is eliminated. In addition to supporting OEMS data reporting requirements, federal Health Insurance Portability and Accountability Act (HIPAA) standards regarding security and privacy in the transmission and storage of patient health information are also addressed by this technology. These factors serve to enhance the continuum of patient care for the citizens and guests of Fairfax County, as well as improve the quality of management and policy decisions within the Fire & Rescue Department (FRD). Finally, mobile clients will be used to manage potential/real EMS incidents that can result from a terrorist attack.

A new system will take advantage of the Web technology and be expandable to meet the changing needs of the department. The project will consist of the acquisition of a Web-based client/server COTS application (NFIRS and Training) and a customized EMS application all integrated into the same database. This system also will have the capability to interface with the County CAD system, Fire and Rescue's Telestaffing system, and GIS tools such as ArcView. Capturing patient data in the field with mobile clients allows data to be more accurate and centralized in a database. In future years, as wireless technologies become a more secure form of electronic transmission, this system can easily be modified for direct connectivity from anywhere for direct sharing of data.

Progress to Date

Phases I and II of the project was started in FY 2002. Additional EMS state requirements were identified in FY 2003 and added to the customization of the application. The project was delayed during FY 2003 to include the added customization. A revised project plan and schedule was implemented and Phase I and II were completed. Phase III is underway with a preliminary evaluation of available mobile client hardware and software. Funding for this phase will be carried over into FY 2005. No additional funding is required in FY 2006.

Milestones

- *Completion of Phase I & II, June 2004*
- *Develop system requirements and RFP data requirements, July 2004 to September 2004*
- *RFP submittal, response, evaluation and demos and award, October 2004 to April 2005*
- *Hardware procurement, June 2005*
- *Software development/purchase, August 2005*
- *Installation and integration with database, September 2005*
- *Training and piloting, October 2005*
- *Acceptance testing, November 2005*
- *Mobile client system cutover, January 2006*
- *Operational follow-up and adjustments, February 2006*

Project Budget

Staff will consist of Fire and Rescue Department (FRD) Systems Management and selected Operations EMS staff. Department of Information Technology staff will provide support for technical aspects for the CAD interface and other issues. Phase I and II project costs consisted of consulting and programming services, training and software licenses. FY 2004 carryover funding will be used for the acquisition of mobile clients and contractor services for software development. No additional funding will be allocated in FY 2006.

Return on Investment (ROI)

Funding this project allows the Fire and Rescue Department to comply with National Fire Protection Agency coding requirements and Virginia EMS mandated reporting requirements. Phase III allows the Fire and Rescue Department to achieve many agency objectives and realize a cost savings of staff time. The department currently responds to over 61,000 EMS calls per year, with many calls having multiple patients. The completion of a second incident report for each patient uses significant staff time. Integration of the mobile client with access to a central database eliminates one paper report per patient. Staff time spent archiving and retrieving reports to accommodate state archive requirements and Freedom of Information Act (FOIA) requests is lessened, and time spent in completing duplicative reports is eliminated. Having the mobile capability to link into other databases greatly improves the management and tracking of multiple patients in triage situations or terrorist attacks.

IT0056 COURTROOM TECHNOLOGIES

Project Description

This project will develop a prototype courtroom to use as a guide for future courthouse expansion and renovations to determine and assess future courtroom technology needs and requirements. This program evolved from the Pilot Courthouse Technology project, through a cooperative effort of the three Fairfax Courts (Circuit Court, General District Court, Juvenile and Domestic Relations District Court), the Department of Public Works and Environmental Services (DPWES) and the Department of Information (DIT), which developed a comprehensive, supporting Technology Master Plan. The plan identified court and courtroom technologies appropriate for the expansion and technology operations of the courts. Courtroom technologies facilitate trial proceedings and include evidence presentation, real-time court reporting, integrated evidence presentation, and video conferencing and can provide for judges' control of the technologies from the bench.

Project Goals

The audio/video infrastructure for a single courtroom may be substantially different from the equipment needed to network the audio/video from multiple Courts and courtrooms. Research also indicates a potential requirement for court staff to be more familiar with new technologies so they have the ability to support, manage and budget for courtroom technology equipment and other issues regarding the support of a state-of-the-art, modern courthouse technology.

Milestones

- *Initiate contracts and purchase orders, July 2004*
- *Equipment shipped and staged for installation, December 2004*
- *Equipment installed with necessary wiring; system integration, February 2005*
- *Testing of equipment, February - June 2005*

Progress to Date

This project is a FY 2005 request that will be purchased, integrated and installed during FY 2005. No FY 2006 funding is provided.

Project Budget

FY 2005 funding of \$250,000 will support consulting services and the procurement of the necessary hardware and software needed to develop a prototype courtroom, and to better determine the costs associated with accommodating future courtroom technology infrastructure in more than 40 new and existing courtrooms. The costs associated with renovating and retrofitting courtrooms will be substantial and needs to be determined prior to construction of the expanded courthouse. DIT leads a team comprised of staff from the three courts and supporting agencies that work collaboratively on this effort.

Return on Investment (ROI)

Improved service and efficiencies are expected to be realized in future years when the expansion of the Courthouse is completed. The primary benefit will be for future planning purposes by researching and documenting the future benefits of the selected technologies, ensuring that the final investments in courtroom technology are appropriate, fully accepted and will improve the efficiency and effectiveness of judicial proceedings. This project will help determine the costs to acquire courtroom technologies in multiple units for the courthouse expansion project.

IT0062 POLICE RECORDS MANAGEMENT SYSTEM

Project Description

This project is intended to automate manual processes and combine several stovepipe applications into an integrated application with improved data security and reliability. In prior years, efforts within the Police Department included the development of a graphical user interface (GUI) and the Universal Name Information System (UNIS) module for the existing Police Records Management System (PRMS), as well a browser-based GIS mapping component. In FY 2005, funding was provided to automate the Police Evidence Section, which is responsible for the cataloging, storage and security of all evidence collected by the Police Department.

This phase of the project will automate the compilation and analysis of data and ensure reliable data is readily available to be accessed by the public from the Internet. Examples of anticipated data to be made available include: general information about police services in specific geographic areas; police-related traffic information; and general County-wide crime statistics and information. This information will provide the public with a better understanding of crime and police activity in specific neighborhoods and better equip community groups to be aware of crime trends. Data will be provided through the "My Neighborhood" mapping application available through the County website and developed cooperatively by the Police Department Crime Analysis Unit and the Geographical Information Services Division of the Department of Information Technology. Data sharing is a critical and integral part of law enforcement. As part of the update to the Police Records Management System, improvements are being pursued to facilitate the in-depth analysis of crime data captured in system.

Project Goals

The objective is to purchase and install a COTS barcode evidence tracking database system. The evidence tracking system will generate a barcode label for every item of evidence presented for storage. The item will be logged into the database with identifying data elements such as case number, description and officer name. Application features will include e-mail reminders to officers to retrieve evidence when it is released as well as reports identifying the status of all evidence in the Property Room. Barcode readers can be used to inventory

the evidence to perform audits of evidence management practices. FY 2006 enhancements will facilitate ability for improved crime analysis requirements.

Milestones

- *Develop RFP for barcode system, July 2004*
- *Contract Award, October 2004*
- *Equipment installed with necessary wiring; system integration, testing, December 2004*
- *Data conversion to new system, March 2005*

Progress to Date

This project is a FY 2005 work completed in FY 2005. It is anticipated that the crime analysis component is scheduled to complete in FY 2006.

Project Budget

In FY 2005, funding was provided to automate the Police Evidence Section, which is responsible for the cataloging, storage and security of all evidence collected by the Police Department. FY 2006 funding of \$300,000 is provided to automate the current manual crime analysis process and make Fairfax County crime and police activity data available to the public on the Police Department's website. \

Return on Investment (ROI)

Automating the current manual crime analysis process will free up Police officer time to analyze, report and detect crime trends versus data entering information into the system and generating reports. Crime data will be readily available to assist in decision making regarding resource deployment, identify trends, conduct predictive analysis, address community concerns, and be made available to the public. This too will support the successful use of community policing by enhancing the close, interactive relationship between officers and community members working toward the goal of reducing crime and its effects. The system will provide a picture of the underlying causes of crime by assessing the characteristics of problems in specific neighborhoods and the application of appropriate, mutually supported problem-solving remedies in a partnership role. Crime Analysis will play an important role in this approach by making citizens aware of what is occurring in their neighborhoods. And, in recognition of its role as a primary tool in the practice of Community Policing, it will put critical aggregate data about crime trends in the hands of police officers.

IT00XX ELECTRONIC SUMMONS / COURT SCHEDULING

New Project Description

This project is designed as a joint effort between the Fairfax County General District Court (GDC) and the Fairfax County Police Department to develop automated solutions that will streamline the traffic summons and court scheduling processes by managing court dockets in a manner that will minimize high and low periods of activity and provide judges and court personnel with a more predictable and manageable workload. Automated solutions will allow officers to issue traffic summons according to demands set forth by both traffic conditions and state and local traffic safety programs; allow court administrators to manage court dockets efficiently to minimize the time officers and citizens are required to wait in court; provide the public efficient and timely electronic access to cases to enhance the public's ability to utilize automated options for review of case information and payment of fines; and improve access to statistical information about the monthly summons issuance patterns to identify officers with heavy caseloads.

FY 2006 funding of \$405,000 will begin a multi-phase process to streamline the traffic summons and court scheduling processes by managing court dockets in a manner that will minimize high and low periods of activity and provide judges and court personnel with a more predictable and manageable workload. Efforts will include creating a Court Schedule Forecasting application that will use cyclical information about the volume of summons to pre-allocate available court dates to Police Officers in order to avoid unmanageable dockets and officer overtime, and the implementation of an Electronic Ticket Writing/Data Entry application to automate the transfer of summons information from the scene to the Police Department and General District Court.

Return on Investment (ROI)

With the more efficient and accurate scheduling of officers for court appearances, the amount of overtime related to court appearances will be reduced. This overtime could be reduced in the first project year by employing a forecasting tool to plan for ticket writing volume. Eliminating double data entry will reduce the need for additional positions as volume continues to increase. With enhanced accuracy to the coding of violations cited in the summons by the officers, the result will be an increase of revenues paid directly to the County.

Additionally, automated solutions will allow for the reallocation of existing staff to positions that provide direct assistance to the public, ensure greater accuracy in capturing defendant information, eliminate data entry errors with potentially serious repercussions for defendants, allow faster ticketing processes that get officers back on the road more quickly, reduce over time for officers waiting in court, reduce the frustration and time citizens have to wait in court for a hearing, provide more efficient use of Commonwealth's Attorneys and Deputy Sheriffs, as well as provide the public near real time electronic access to case information. Currently there are long and frustrating delays between the time tickets are issued to the time they become available on the internet or the Integrated Voice Response (IVR) system. Fairfax County's growing population and the anticipated rise in traffic volume will inevitably lead to an increase in the number of traffic summons issued. Failure to implement an electronic solution to streamline court scheduling and docketing processes will exacerbate existing inefficiencies and further strain resources at both the Police Department and GDC. Without solving the related problems of unbalanced court schedules, unpredictable court docket, and the heavy reliance on manual processes, neither agency will be able to provide better service to the citizens of Fairfax County.

3.4 CORPORATE ENTERPRISE

IT00XX AUTOMATED BOARD MEETING RECORDS

Project Description

This project initiative will begin the planning, designing and implementing of a document imaging program in the Clerk to the Board's Office. This project will enable the Clerk to the Board's Office to electronically capture Board of Supervisor meeting records and make them available on-line to the public and County staff. In addition, this project seeks to digitally scan the last five years of meeting records and make them available online as well.

Project Goal

The goal is to electronically capture Board of Supervisor meeting records and make them available on-line to the public and County staff.

Progress to Date

New FY 2006 project.

Project Budget

FY 2006 funding of \$200,000 is provided to begin planning, designing and implementing a document imaging program in the Clerk to the Board's Office.

Return on Investment (ROI)

This initiative is expected to increase the efficiency of producing the board matters package including streamlining the process of getting the records on-line; provide a viable, accurate document system for older and one-of-a-kind documents; reduce error rates as much of the manual data entry will be eliminated; and reduce the space requirements for maintaining paper copies of documents.

IT0004.1 FAIRFAX COUNTY MASTER ADDRESS SYSTEM

Project Description

This project provides the County with a Master Address System that will be a foundation for many county applications that use address information. One centralized database is being developed with user agencies drawing address data through a unique identifier. This will reduce the need to store address data in user agency databases; rather they could link to the master address database to verify addresses to ensure conformity to the County address nomenclature standard. This initial phase accomplishes design and construction of the master database; compile, review, and scrub existing address data, enter it into the database, and create a basic data maintenance interface. Phase two develops the interfaces to several key enterprise systems, including FIDO (inspections), IAS (real estate), LDS (land development processes), and GIS. In later years, other systems will be linked to the database, but those costs are not included in this project. This project builds on analysis already done on the addressing needs of the County and the optimum solution to that.

Project Goals

To provide a single repository or master list of site addresses that will include over 350,000 addresses. Most agencies within the County of Fairfax maintain separate address databases that are significant to their specific business needs. This project will develop and centralize a standardized address database containing all site addresses for Fairfax County. The Master Address System will make the data correct, reliable and more available to many agency users. It will also ensure better, more timely service delivery. By eliminating inconsistent data and controlling the maintenance of the data in one centralized place, data integrity of

geographic and address data would be assured. This system will ensure valid and complete site addresses, and will maintain versioning of data. This will enable the County to retain historical address data to a level not currently attained.

Progress to Date

In FY 2000, a study of address usage at key county agencies was completed. The study identified a number of issues to be resolved and proposed a preliminary database structure for the master address database. In early FY 2002 the Statement of work was prepared and contractors brought on board to commence the first stage of this project. This stage involved preparing the requirements report that documented the address flow in the county and included recommendations on approaches to make the address assignment and tracking process more efficient. In FY 2003 the base database design was revised and enhanced in house by County staff. Work on design development continued FY 2004 and FY 2005 which included completing the address database construction, migrating and scrubbing address data, building an address maintenance application, and building interfaces between the master address repository and several key enterprise systems. Contractor support was used FY 2004 to assist in the data scrubbing, and in FY 2005 for the development of the address maintenance application. Several system enhancements that allow more efficient processing, maintenance of addresses, improved search capabilities, and interfaces to key systems will be developed in FY 2006.

Milestones

- *Complete Construction of Address Database, April 2004*
- *Complete Address Scrubbing to Parcels, October 2004*
- *Complete Address Maintenance Application, October 2004*
- *Complete Interfaces to Key Systems, October 2004*
- *Master Address Repository in production, November 2004*
- *Complete planned system enhancements and interface requirements, April 2006.*

Project Budget

FY 2005 supplemental funding of \$262,400 was provided to complete the creation of a centralized, standardized address repository that contains all Fairfax County situs addresses. FY 2006 funding of \$120,000 provides for necessary interfaces between the Mater Address Repository (MAR) and existing agency databases.

Return on Investment (ROI)

Major quantifiable benefits of the MAR initiative are the elimination of redundant data within the County, increased accuracy and integrity of all address data, and efficiency in redesigning the process of assigning physical addresses. Maintenance and accountability of address data will be centrally focused in one agency. This project will increase availability of accurate, timely, online data to user organizations. The MAR will enable staff to better analyze demographics and statistics within the County. Processes will be put in place to automate previous manual entry into numerous databases. Enhanced tracking of address assignment and approvals will reduce staff hours for maintaining redundant data; this system will also create more sharable information between agencies. Savings in mailings would be realized due to the amount of mail that is returned due to incorrect addresses. Reconciliation time and stand-alone address databases will be reduced or eliminated.

IT0004.2 GIS ORTHOIMAGERY UPDATE

Project Description

This project is for the County's planned multi-year implementation of a Geographic Information System (GIS), as well as related projects that build off of GIS data. GIS provides County staff and citizens the means to

electronically access, analyze and display land related data. Aerial photography was taken in 1997 and served as the basis for preparing planimetric data (observable features such as building footprints, edges of roads, sidewalks) and orthoimagery (spatially corrected aerial imagery). Annual updates of this data are needed to reflect the changes that have occurred over the years. The current program provides for the update of 25 percent of the County's database each year and allows the County to keep up with the developmental changes and assure users that none of the imagery will be more than four years old. The funding will also continue to support viewing County land in a three-dimensional capacity at County staff desktops in agencies such as the Fire and Rescue Department, Department of Tax Administration, Police Department and Department of Planning and Zoning.

Project Goal

To continue implementing a four-year update cycle for the orthoimagery covering all 407 square miles of Fairfax County.

Progress to Date

Four-year update cycle is up-to-date through FY 2005.

Milestones

- *County planned to be flown for color photography mission, March 2005*
- *Start next cycle for 25%, Spring 2005.*

Project Budget

FY 2006 funding of \$225,000 starts the next four year cycle regular process of updating the aerial imagery and digital orthophotography for the County. Contractors do the majority of the work for the County. Preparation of the aerial flight plan materials, data standards and specifications, orthoimagery quality control and assurance, and project management, are expected to take up to four months of County staff time.

Return on Investment (ROI)

The Orthoimagery project provides a combination of cost-savings, enhanced revenue and non-quantifiable benefits. Orthoimagery has proven extremely valuable in a wide range of county operations. Several agencies have significantly reduced travel requirements while others are expected to use it as they become aware of the potential gains. The use of orthoimagery to justify property appeals cases has allowed the County to more efficiently defend increased property valuations. Orthoimagery has become a highly visible, successful tool to serve citizens regarding their homes assessment valuations. Orthoimagery is also available in several public web applications, enabling users to view aerial imagery of any area of the County. Public users can view parcel outlines, hydrography, major and minor roads, or just view imagery alone. These applications serve over a million maps per year.

IT0004.3 GIS OBLIQUE AERIAL IMAGERY

Project Description

This project provides a form of oblique imagery of the entire county that enables viewers to see the sides of buildings and structures and measure their height. This imagery enables agencies such as the Departments of Public Works, Tax Administration, and Public Safety Agencies to reduce field time in assessing and planning. In addition it will enable them to conduct analyses of buildings not possible in the past. This imagery augments orthoimagery which is taken directly overhead and does not capture the sides of structures. Both sets of imagery are part of the spatial data in the GIS data warehouse, providing County-staff a wide range of information about the County to assist them in their business processes.

Project Goal

The project goal is to obtain the oblique imagery and serve it to all County users who required it. Ideally the distribution would involve minimal desktop hardware configurations as well as desktop maintenance and support time. As users access the oblique imagery, they will be better able to evaluate business needs and processes in view of the new data. The technology goals have been met.

Progress to Date

The system is on line and being used daily. The software has been mounted on the Citrix server farm, and the data has been loaded on the County's Storage Area Network, making it available to any County user whose desktop is connected to the Local Area Network. Additional file storage was acquired to handle the imagery.

Milestones (in calendar years)

- *Fly county and photograph, March 2005*
- *Imagery made available to County Agencies August 2005.*

Project Budget

FY 2006 funding of \$146,180 will continue the annual update photography and imagery conversion to be completed in March, 2006. This program includes the product, which is produced and provided by the vendor as a contracted service. GIS staff coordinates agency needs, specify requirements, perform QA, and provides training and desktop implementation. The updates to the imagery will be done biannually.

The provider of this product provides a two-year program to purchase the imagery. No other external costs are anticipated. The prices include not only the imagery but the proprietary software for viewing the data. The software license is unlimited on county workstations, thus there will be no additional licensing costs. The County will also be able to share the imagery with the town of Herndon and Vienna since they are within the boundaries of Fairfax County, however, others will have to arrange their own purchases.

Return on Investment (ROI)

The Orthoimagery project provides a combination of cost-savings, enhanced revenue and non-quantifiable benefits. Orthoimagery has proven extremely valuable in a wide range of county operations. Several agencies have significantly reduced travel requirements while others are expected to use it as they become aware of the potential gains. The use of orthoimagery to justify property appeals cases has allowed the County to more efficiently defend increased property valuations. Orthoimagery has become a highly visible, successful tool to serve citizens regarding their homes assessment valuations. Orthoimagery is also available in several public web applications, enabling users to view aerial imagery of any area of the County. Public users can view parcel outlines, hydrography, major and minor roads, or just view imagery alone. These applications serve over a million maps per year. If the County decides not to continue the vendor provided system updates, there will be a 10% charge (of the one year cost) to obtain complete ownership of the data.

IT0006 TAX / REVENUE ADMINISTRATION

Project Description

This project provides for the information systems development and technology infrastructure required to redesign the County's tax and revenue administration functions. The Tax/Revenue project facilitates a simpler process for citizens to fulfill their tax obligations and pay for services by modernizing the internal processes used for assessing, billing, and collecting County taxes and other revenues. In FY 2002 the County began replacement of the aging real estate mainframe system with an Integrated Assessment System (IAS) which allowed for a comprehensive overhaul of many existing functions such as real estate administration, account

maintenance, assessment, exemptions and adjustments, accounts receivable and billing. The core system was completed in FY 2004.

Project Goals

Project goals continue to focus on tax and revenue modernization by implementing the remaining four modules of the real estate system originally purchased in FY 2002. In FY 2006, additional product modules will enhance the efficiency of property assessing and inspection by field staff; will enable a coordinated approach to managing public inquiries and correspondence; will streamline common real estate transactions through customized forms; and will provide the core technical architecture to enable the other interactive modules to operate. The plan also provides for migration of the off-site Web component to the County's Web infrastructure, which will be more securely integrated with the real estate system.

Progress to Date

A COTS cashiering system has been purchased and implemented for processing assessments and payments. The cashiering product is integrated with all tax systems. Conversion of the existing real estate assessment (CAMA) and tax administration data has been completed and implementation of the new client server Real Estate Tax System assessment and administration tax modules was put into production in February 2004. The Real Estate accounts receivable system requirements have been finalized and programming for this module started in April 2004. A new Real Estate delinquent tax collection tracking module is planned to be implemented as the final phase of this multi-phase initiative that results in a comprehensive, integrated solution.

Milestones

Real Estate CAMA/Tax Administration:

- *Install / Test Base System Software, May 2002*
- *Complete Gap Analysis, July 2002*
- *Develop Interfaces, October 2003*
- *Data Conversion, January 2004*
- *Training, January 2004*
- *Implementation, February 2004*

Cashier For Windows:

- *Implement Personal Property Interface, January 2003*
- *Upgrade Business License Interface, February 2003*
- *Implement Parking Ticket Interface, April 2003*
- *Implement Real Estate Interface, June 2004*

Real Estate Accounts Receivable:

- *Implementation of COTS software, August 2004*
- *E-payments conversion, April, 2005*

IAS Web and Remote Access modules:

- *Implementation, March, 2006*

Project Budget

FY 2006 funding of \$566,930 is provided to implement the remaining four modules of the real estate system purchased in FY 2002. The remaining modules of the IAS will enhance the efficiency of property assessing and inspection by field staff; will enable a coordinated approach to managing public inquiries and correspondence; will streamline common real estate transactions through customized forms; and will provide the core technical architecture to enable the other interactive modules to operate. In addition, FY 2006 funding of \$300,000 is provided to migrate the existing real estate web from an off-site location to a County owned and maintained location that is more securely integrated with the real estate system.

Return on Investment (ROI)

The remaining IAS modules will permit improved customer service without the addition of staff as inquiries and correspondence increase as a result of population increases, changing demographics and real estate assessment and rate changes. Citizen inquiries will be more effectively managed and response turnaround times improved. In addition, real estate appraisal staffs can more accurately collect and record property characteristic data from field inspections as field staff will have the ability to input and transmit data from the field. This improved and timelier data will better equip the County to provide more equitable assessments, defend appealed assessments and improve the timeliness of revenue generated from the real time recording of property improvements. And, the process eliminates redundant data entry work by support staff as web based screens will have consolidated fields from several screens in the client-server system. By operating the real estate application within the County, staff can ensure sufficient security of County data communicated over the internet and monitor the application 24/7 for optimal availability.

IT0008 LIBRARY PROJECT

Project Description

This project was designed to more fully support circulation functions, public access to the catalog, and public access to online information services through the Internet, financial accounting, and management information. Network architecture upgrades, equipment upgrades, and enhancements were also part of the program. This project has allowed the Library to expand capacity to manage growth in demand for library services, provide access to Library resources and customer accounts, as well as other library catalogs, electronic documents, and remote databases without constraints of time or location; and provide decision support information for library management to facilitate the growth of the digital library by linking bibliographic records to stored digitized documents.

This project will allow for the installation of 48 self-checkout stations in 20 Libraries. Checking out books is the most labor-intensive aspect of face-to-face customer service for the Library. Self-check out will allow for continuing to provide good service to customers in the face of increasing demand without adding staff. Existing circulation desk stations will be replaced with "combination stations" with two monitors, one facing the customer and one facing staff. If the customer has a problem or finds that they can not complete a transaction because of fines owed, etc., staff behind the circulation desk can easily enter the transaction by switching it to the staff monitor and work with the customer to complete the transaction. In FY 2006, three circulation stations at each of the eight Regional Library circulation desks and two circulation stations at each of the twelve Community Libraries will be converted to self-checkout.

In addition, the project will provide wireless access to the Internet on the Library's Public network for customers in all branches. This will enable the Library to expand its ability to serve customers requesting Internet access without expending funds for computers and their maintenance as well as finding space to accommodate more computers, as customers will have to have their own computing device to connect to the Internet. Each of the 20 Libraries will be a wireless Hot Spot for the community.

Project Goals

To adequately serve FCPL users, the new system must be capable of supporting circulation; public and staff access to the Library's catalog and other online databases including digital repositories; acquisitions; bibliographic control; inventory control; serials management; interlibrary loan and document delivery; and management information reporting. As a part of securing the system, in FY 2004 Fairfax County's Department of Information Technology upgraded and reconfigured the county network to separate system network connections for Library staff use, and the public access PCs in branch libraries that provide general Internet access for patrons.

Progress to Date

The initial project was completed in FY 2004, with several on-going vendor enhancements being implemented in FY 2005.

Project Budget

FY 2006 funding of \$402,336 is provided for the installation of 48 self-checkout stations in 20 Libraries. Checking out books is the most labor-intensive aspect of face-to-face customer service for the Library. In addition, funding of \$100,000 will provide wireless access to the Internet on the Library's Public network for customers in all branches.

Return on Investment (ROI)

Though circulation is increasing, the Library will not need to add circulation desk staff to handle the additional workload. With the opening of the new Oakton and Burke Centre libraries, 9/9.0 SYE positions will be transferred from existing branches to handle circulation functions. By having the customer complete the scanning of barcodes, moving and lifting books, staff will be mainly engaged with aspects of the transactions such as solving customer problems, handling money, and performing less routine checkout procedures. Customer satisfaction rates are expected to increase because lines will move more quickly as customers can manage their own checkout. Wireless Internet access at Libraries will help the County meet the demand for increased Internet access by Library patrons, at a much lower cost. It will draw more people into the County Libraries that might not be usual customers, and expose them to all Library services.

IT0011.7 ELECTRONIC ACCOUNTS PAYABLE SYSTEM

Project Description

This project is to provide a solution that meets the county's goals for an all-electronic Accounts Payable process within the current infrastructure using adaptable technology to meet future requirements. Additionally, it must provide for a phased-in implementation with minimum impact on existing business processes. The project will develop a methodology to utilize the new accounts payable electronic process flows to dramatically reduce the amount of time and effort it currently takes to process accounts payable transactions. The creation of new methodologies will provide in-depth data analysis; targeted audit procedures and improved internal controls to determine and correct problem areas in our decentralized Accounts Payable processes.

Project Goals

This project goal was initiated to improve the operating efficiency of the entire countywide decentralized accounts payable process and at the same time achieve the Board of Supervisors' mandates to reduce paperwork and support telework. These goals are to be achieved by maximizing the county's use of proven imaging, e-signature, and work flow technologies and to replace the use of paper document processing. In addition to the extensive process efficiency and economy gains expected by this project, we hope to increase countywide internal controls and management reporting by utilizing e-mail and automated reporting techniques to provide better analysis of the weaknesses in the decentralized AP system

Progress to Date

This is a multi-year and multi-phased project dependent on the successful completion of Phase I, completed in FY 2005 includes a full-scale requirements analysis to implement an enterprise solution. Critical success factors will involve the implementation of several, interdependent components that address different, but related needs.

Milestones

- *Develop a Department of Finance user group to define requirements, July 2004*
- *Develop a requirements document that will lead to a design plan, October 2004*
- *Implement development and testing plan, April 2005*

Project Budget

FY 2005 funding of \$245,762 was provided to support Phase I. FY 2006 funding of \$249,210 is included to continue the decentralization of the Accounts Payable (AP) process from within the Department of Finance to County agencies. By using imaging software, e-signature capabilities and workflow technology, a countywide decentralized AP process will improve the operating efficiencies of this financial process. This initiative requires the integration of the County's financial and procurement system and will result in a paperless work process and enhanced automated reporting.

Return on Investment (ROI)

The greatest financial returns from implementing the Countywide All Electronic Accounts Payable Process (Document Imaging, Electronic Signature, and Workflow) will be from reduced staff processing, document filing retrieval time, copier charges and storage costs. According to industry standards, the cost required to scan and index items is less than half of that required to manually file and retrieve folders of information. In addition, more than 800 boxes of records are archived annually which currently require 1,600 square feet of storage space. Based on the monthly standard rate of \$22 per square foot for storage, the reduction in storage cost will save more than \$400,000 annually. As well, a more expedited payment process will maximize opportunities for discounts based on faster payments.

IT0022.9 CORRESPONDENCE TRACKING AND MANAGEMENT SYSTEM

Project Description

The purpose and mission of this project provides a readily available infrastructure for County agencies to use to capture communications, track contacts, events, and complaints. The infrastructure will create an enterprise environment that is supported by the County's IT architecture. This project proposes to use an automated, full function and proven Commercial-Off-The-Shelf (COTS) product, IQ by Lockheed Martin (formerly ACS, Inc.), that has been successfully implemented in several County Agencies, including Board of Supervisors, County Executive, Clerk to the Board, Human Rights, Public Affairs, Department of Public Works & Environmental Management and Consumer Protection. IQ is a Citizen Relationship Management (CRM) system that provides an integrated approach to delivering service to citizens, colleagues, and staff. It gives users the ability to link to other areas within the database and to extend outside the IQ system through scheduling, scanned images, email, fax, and incoming/outgoing postal mail. In addition, IQ offers a variety of data points for easy and complete reporting.

Project Goals

This on-going project begun in FY 2001 provides County agencies with automated, full function and proven Commercial-Off-The-Shelf (COTS) solution that captures communications, track contacts, events, interactions and complaints. The overall intent is to leverage an enterprise solution so that agencies can quickly take advantage of opportunities to manage and contacts within and across functions as relevant. Automating these functions will assist in providing seamless service to the County citizens by aiding Agency employees to share data, identify and analyze trends, and reduce duplications of effort. In addition, integrating GIS with IQ enhances the information and its presentation to users. This enterprise platform will continue to expand over the years as a component of the customer relationship/311 initiative tool set, and paperwork reduction goals

Progress to Date

This multi-phased project takes advantage of existing proven technology that is part of the County's IT architecture. Previous implementations have established the infrastructure and several agency specific implementations, so that more agencies can quickly take advantage of this technology. Building on lessons learned from previous implementations, a business process analysis involving agency staff and the vendor is underway for additional uses in agencies. The results will be used to effectively automate various business workflow processes and provide templates for future needs.

Milestones

- *DPWES, Implementation August 2003*
- *Human Rights, CCCP migrated to hosting environment, September 2003*
- *DPWES, Implementation evaluation, October 2003*
- *DOT, Review business process and development of workflow, January 2004*
- *Police, Pilot - Review business process and development of workflow, April 2004*
- *GIS, Geographic infrastructure and interface development/implementation for selected IQ accounts, April 2004*
- *Data Repository, IQ participants requirements definition, program development and implementation, June 2004*
- *DOT, Implementation evaluation and gap analysis, June 2004*
- *Police, Pilot - Implementation evaluation, June 2004*
- *DOT, Phase two - project tracking business process review and workflow development, December 2004*
- *Multi-agency, Roles implementation and workflow enhancements, January 2005*
- *Police, PSA Complaint Tracking substation implementation, February 2005*
- *Data Repository, Non-IQ contributors requirements and specifications, November 2004*
- *GIS, Phase two agencies implementation plus feature and reporting enhancements, March 2005*
- *Additional agency - Business process review, workflow development and implementation, April 2005*
- *Police, PSA Complaint Tracking implementation evaluation and gap analysis, May 2005*
- *Data Repository, Non-IQ contributors program development and implementation, June 2005*

Project Budget

Funding in the amount of \$290,600 was provided in FY 2005. FY 2006 funding of \$200,000 is recommended to expand the use of the Correspondence Tracking System. Project implementation will continue as a joint effort performed by a team representing the user community, DIT technical staff and the vendor. Vendor consulting services for implementation are included in the project budget.

Return on Investment (ROI)

Successful implementation of this service-enhancement project will provide enhanced communications between county staff, departments and agencies, allow agencies to share and monitor the status of projects, responses, and other issues and events as those items progress through the County processes, automate agency business processes and workflows, reduce duplication of information and efforts by enabling the sharing the information between agencies using present e-mail methods and create a seamless constituent interface and enhanced customer service. By implementing a proven product, agencies will forego the expense and effort of researching and evaluating CRM solutions. In addition, this enterprise solution does not preclude installations of applications that support the County's IT architecture, or interact with other agencies' CRM applications

IT0022.10 CRM - CALL CENTER INTEGRATION

Project Description

This project provides the foundation for a comprehensive call center technology solution which will be based on an open architecture, providing an opportunity for sharing process, resources and critical information across multiple Fairfax County call centers. This project will also address the service needs by remedying existing business problems in these call centers while improving operation efficiency and upgrading the technology infrastructure for all county call centers. The milestones are the approval of additional funding, actual procurement and subsequent implementation of these tools.

Project Goals

The goal of this project is to determine a comprehensive CRM architecture which will use industry standard Call Center and 311 technologies, and incorporate county automated tracking systems. The objective of county call centers to meet the needs and expectations of Fairfax County citizens while providing timely and appropriate assistance based on the citizens' needs will be better met with these additional tools. Another goal is to provide opportunity to leverage call center resources through virtual sessions. This project does not build or consolidate existing call centers or to create a central call center site. It provides a central technical architecture and infrastructure foundation supporting call center processes, integration of call center processes and sharing of resources as appropriate in improving overall services. This project is complimented by the telephone modernization project which will improve the telephony technology foundation needed to distribute and track calls.

Progress to Date

Staff is evaluating existing technologies already deployed, as well as contemporary CRM solutions that provide a central basis, and fill the void and compliment functions of in-place solutions.\

Milestones

- *Design, December 2004*
- *Implementation, December 2004*
- *Hardware and Software Installation, March 2005*
- *Database Review, March 2005*
- *Call Control Table Testing, March 2005*
- *Training, March 2005*
- *Deployment, March 2005*

Project Budget

In FY 2005, funds in the amount of \$250,000 will supplement existing funds for this project. A project steering committee consists of DIT and agency staff that use or have interest in call center functionality for their services. In FY 2006, funding of \$300,000 is included for replacement of the software used at the County computer help desk which should provide core ACD and service desk functionality. The replacement solution will include call tracking and notification, incorporating a seamless workflow between processes such as incident and problem management, change management, service level management, self-service capability, and reporting and monitoring.

Return on Investment (ROI)

Implementing standard technologies will produce significant cost savings. Labor savings associated with these activities may be significant. Additional economies result from increased efficiencies created by process automation and from accountabilities associated with the use of performance management systems. The County will save money by having a more efficient work force. Calls can be handled more efficiently, with Call takers being able to optimize time spent with each caller, enabling them to spend more time on resolving problem cases. The callers experience will be improved by having better interaction with a better equipped and informed call taker, and faster resolution of interaction. Return on Investment will be realized in the following areas from the increased productivity due to automation or streamlining of telephone processes, improved productivity associated with performance management systems made possible through technology, improved and reliable capture of data required for mandatory service reporting which will maximize program funding opportunities, as well as best practice service delivery and improved operational efficiencies.

IT0024.1 PUBLIC ACCESS TECHNOLOGY - KIOSK

Project Description

This project provides funding for initiatives that improve public accessibility to government information and services. A comprehensive approach is employed to ensure efficient infrastructure capable of supporting multiple business solutions. In addition to enhancing customer service via their convenience and versatility, public access technologies are capable of limiting staff involvement in providing basic information, thereby allowing staff to perform more complex tasks and respond to requests for more detailed or specialized information.

The multimedia kiosk is one of the key technologies in the e-government strategy deployed by Fairfax County to assist citizens with access to government information and business transactions. A kiosk is a computer that is placed in a structure to dispense information and services. The kiosk application known as the Community Resident Information Services (CRiS) provides access to regional information in convenient locations and also allows citizens to conduct business. Two kiosks were initially deployed in August 1996. Currently, there are 31 kiosks operational in the County with two more to be deployed in FY 2005. These kiosks have accounted for over 8.5 million citizen inquiries to date.

Project Goals

In FY 2006 Kiosk enhancements will include the integration of new information and applications available through the web and Integrated Voice Response (IIVR), deployment of two additional kiosks, and implementation of sound domes to address accessibility issues for citizens with disabilities.

Progress to Date

- *Progressed from a pilot project to a complex, operational program.*
- *Evolved from a County to a regional kiosk program.*
- *Continued growth in the area of additional business transactions.*
- *Incorporated interfaces to state-level business transactions.*
- *Migrated to a much more user-friendly structure.*
- *Continued with significant content growth.*
- *Enhanced technical capabilities of kiosk program in the areas of printing, mapping, location information, user instructions and operations.*
- *Deployed run time version of kiosk application on all kiosks.*
- *Implemented Metropolitan Washington Council of Government (COG) Commuter Connections on CRiS.*
- *Added two new partners; INOVA and Economic Development Authority*
- *Redesigned the application to achieve a new look and feel.*
- *Developed a video in-house for promoting CRiS.*

-
- *Integrated the current application with the Web by introducing a Netkey browser.*
 - *Introduced advanced sound control.*
 - *Completed a feasibility study with DMV to integrate DMV's extraTeller on CRiS.*
 - *Redesigned information architecture for Fairfax County.*
 - *Redesigned information architecture for all our partners.*
 - *Completed replacement of kiosk hardware that included CPUs, printers, monitors, etc., at each kiosk location.*
 - *Completed replacement of enclosures with new enclosures that offer components like keyboard, scanner, and credit card reader etc. in FY 2003.*
 - *Completed Partnership with Town of Vienna.*
 - *Completed Partnership with Town of Herndon*
 - *Network INVOA kiosk*
 - *Completed Partnership with Federal Emergency Management Agency (FEMA).*

Milestones

- *Deployment of two kiosks in FY 2005.*
- *Continued upgrade of development software.*
- *Continued redesign of information architecture.*
- *Redesign CRiS kiosk Program Town of Clifton.*
- *Add new Partners.*
- *Implement on WEB platform*
- *Integrate with Content Management System.*

Project Budget

A portion of the FY 2006 budget of \$500,000 will be used for consulting services, software and hardware acquisitions and training. The project requires on-going support from Public Access staff and Telecommunications staff to help plan and re-configure new systems, and to help trouble-shoot telecommunications system problems.

Return on Investment (ROI)

This project will continue to provide single information architecture and supporting infrastructure for all platforms and continue to provide new information and e-services to the public. It will further expand the capabilities of the newly implemented content management system in order to improve automated workflow, revision control, indexing, search and retrieval for enterprise systems. The project will further improve the search capability for citizens and constituents. The County will be able to build applications quicker and more efficiently by maintaining reusable components. Public access technologies will minimize staff resources needed to provide basic information, thereby allowing staff to be deployed to more complex tasks; as well as to respond to requests requiring more detailed or specialized information.

IT0024.2 PUBLIC ACCESS TECHNOLOGY - INTERACTIVE VOICE RESPONSE

Project Description

This project provides funding for initiatives that improve public accessibility to government information and services. A comprehensive approach is employed to ensure efficient infrastructure capable of supporting multiple business solutions. In addition to enhancing customer service via their convenience and versatility, public access technologies are capable of limiting staff involvement in providing basic information, thereby

allowing staff to perform more complex tasks and respond to requests for more detailed or specialized information.

Interactive Voice Response (IVR) technology program develops custom interactive telephone applications that can access and update data in a variety of County databases, in addition to providing static information in a timely, convenient manner. The IT project has been deployed to allow citizen's access to Fairfax County services and information via touch-tone telephone service. For those citizens who do not have access to the Internet, the project was established at the request of the Board of Supervisors "to enable the County's customers to conduct business with the County wherever and whenever it is convenient for the customer." It is one of the foundations for enhancing public access to government information and business transactions.

Project Goals

The primary goal is to continue to apply text-to-speech technology for certain applications determined to be resourceful aligned with e-government goals. In addition, DIT will evaluate the use of XML and other speech recognition technology. Interactive Voice Response enhancements include the continued integration of Web and IVR via XML technology, creating a Health Department Emergency Responders Verification line and developing a Traffic Court Information System for public use.

Progress to Date

The DIT IVR currently answers more than 3,000 calls per weekday and between 400 and 500 calls each weekend. The system is available approximately 24 hours a day to interact with citizens, giving citizens another option for conducting business with the County after regular business hours. By handling the more routine calls, the IVR allows staff to concentrate on those calls that most need personal attention. It also allows access to a great deal of information even if citizens call after hours or on weekends.

Current Applications:

COURTS:	Circuit, General District & Juvenile, Court Information Line (General Information, Traffic Ticket Payment by credit card, access to specific cases),
CSP:	Consolidate Services Planning survey of services provided,
DPWES:	Building Inspections (Requests and Cancellations),
DPWES:	Permit/Plan/Building Inspection Status Inquiry,
DPWES:	Scheduling Special Pickups of brush or bulk items using customer address,
DTA:	Real Estate Data (spoken data and FAX on Demand by property address),
FIRE:	Fire & Rescue's Media Information Line (after-hours fire incident updates),
HCD:	Housing & Community Development's Housing Waiting List (gives position on list),
HEALTH:	Health Department Information and departmental transfers,
LIBRARY:	Library Information Line (Locate Libraries by ZIP code, phone numbers, directions),
OFC:	Office For Children Training and Class schedules registration Line,
OPA:	Public Affairs 324-INFO Line (general County information, phone number search),
POLICE:	Victim Services Information Line (query of offender release date information),
OFC:	Office For Children Training and Class schedules registration Line,

Milestones

- *Re-write Civil Court to integrate with new state system*
- *Re-write Public Housing Line.*
- *Landlord Info Line*

-
- Add Spanish version for the following applications:
 - Health Department
 - Victim Service Information line
 - Courts IVR

Project Budget

A portion of the FY 2006 budget of \$500,000 will be used for consulting services, software and hardware acquisitions and training. The project requires on-going support from Public Access staff and Telecommunications staff to help plan and re-configure new systems, and to help trouble-shoot telecommunications system problems.

Return on Investment (ROI)

This project will continue to provide single information architecture and supporting infrastructure for all platforms and continue to provide new information and e-services to the public. It will further expand the capabilities of the newly implemented content management system in order to improve automated workflow, revision control, indexing, search and retrieval for enterprise systems. The project will further improve the search capability for citizens and constituents. The County will be able to build applications quicker and more efficiently by maintaining reusable components. Public access technologies will minimize staff resources needed to provide basic information, thereby allowing staff to be deployed to more complex tasks; as well as to respond to requests requiring more detailed or specialized information.

IT0024.3 PUBLIC ACCESS TECHNOLOGY - INTERNET/INTRANET INITIATIVES

Project Description

This project provides funding for initiatives that improve public accessibility to government information and services. A comprehensive approach is employed to ensure efficient infrastructure capable of supporting multiple business solutions. In addition to enhancing customer service via their convenience and versatility, public access technologies are capable of limiting staff involvement in providing basic information, thereby allowing staff to perform more complex tasks and respond to requests for more detailed or specialized information.

Internet/Intranet initiatives provide significant and wide-ranging opportunities to use technology as a means to make information more readily available to County citizens (as well as people and businesses outside the County). Internet initiatives include research and development of emerging technologies, maintenance of the current Web infrastructure and provision of consulting services and support to the staff of other agencies requiring a Web presence. In addition we will be looking at new technologies (such as portal technology and collaboration tools) that would provide added value for Fairfax County.

Project Goals

The vision described in the Project Description will be achieved by providing new information and services on all platforms, building a single information architecture, a single supporting infrastructure and a single content repository for all platforms and agencies, utilizing various features of content management to provide accurate and reliable information, Implement the County's taxonomy of information and services, Implementing improved search on the public web site, implementing standards and processes for information engineering so that the same applications and data can be used and delivered across multiple platforms, continuing to provide support for other agencies in the development of Web content and applications.

Progress to Date

The success of the County's Public Web site has been extraordinary. The County site is receiving approximately 37,000 visitors per day, which equates to an average of 236,000 page views per day and an average of 1,000,000 hits per day. Approximately 55 County agencies have a presence on the site. The functionality of the site has expanded significantly during the past 12 months with the addition of significant content and information. New and updated business transactions have been added during this period as well.

1 - Public Web Site Search and Navigation

Web Content Management is considered to be Phase II of the Public Web Site Redesign. During the first phase, over 120 content contributors were involved in migrating information from the old site to the redesigned site within a six-month period. We defined a basic Information Architecture for the site, which was then validated by 14 citizen and business focus groups. We developed "look and feel" templates for the redesigned site and coordinated the migration of over 20,000 files to those new templates. Most importantly, we established working inter-agency groups for the development and dissemination of standards related to site design, application development and implementation. As part of the redesign, a "Contact Us" database was implemented, which provides citizens with direct contact information to county staff from a single search interface. We also enhanced the functionality of the site search. In FY03, we improved the main subject area pages (Living, Doing Business, Visiting and Government). Enhancements of the site included: News & Information section, Emergency Information, Local Weather and improved navigation. In FY04, we built a robust and secure environment that facilitates delivery of integrated and accurate information to citizens. In FY05, several new applications were added including Child Care training, My Neighborhood applications, Kids and Teen portal, Seniors and Disability portal, Crime Mapping, and revamped DTA e-pay and Consumer Protection pages.

2 - Infrastructure Architecture and Management

The following Internet/Intranet Infrastructure initiatives are on-going:

- *Implemented a load balance sever farm for public web site*
- *Secured network settings on all 34 servers to minimize risk of intrusion*
- *Implemented a statistical reporting system for both Internet and intranet servers*
- *Refined the server monitoring system*
- *Determine and implement a supporting Infrastructure for .NET applications*
- *Develop .NET standards based on the implementation of .NET projects*

3 - Interoperability

As a participant in the Government without Boundaries cross-jurisdictional project, Internet Services staff installed ASP.Net and created a Web Service, which generates XML data from a SQL database using a collaboratively defined schema. This project allows Fairfax County to share park related data with other local, state and federal jurisdictions. Additional critical work on regional interoperability for homeland security linking Emergency Operations Centers and CAD functions will be started in FY 2005 and into FY 2006.

4 - Infoweb Redesign

The look and feel of the main page of the Infoweb (Intranet site) was redesigned and continues to be enhanced. Unlike the Public Web Site redesign, this is an on-going process that links with agency operational improvements.

Approximately 55 County agencies now have a presence on the site, offering more than 11,000 HTML documents, 12,500 PDF documents, and 15,000 images on the Internet site. Most agencies have Web content contributors. Internet Services staff supported content creation efforts for those agencies without a dedicated Web presence. The County Infoweb will continue to be updated with additional access to enterprise data and interactivity. It will also be expanded to become a viable alternative for full transaction-oriented applications. The addition of new information and increased business functionality is essentially an ongoing project. Based on conversations with a wide range of County managers, it is also expected there will be numerous concurrent application development requests from a dozen or more agencies for core Web-enabled applications as the

benefits of the technology become more widely recognized. These requests for support are handled on an as-needed basis based on priority, visibility and functionality, and highest Return on Investment

5 - Web Content Management

Web Content Management will deal with refining the site's information architecture, defining and implementing replicable workflows, as well as designing and implementing the supporting infrastructure for Web content contribution. We have purchased and are implementing a COTS solution.

6 – e Services

Internet Services prototyped new application development platforms and developed standards and best practices for our current environment. DIT supported other agencies in the development of Web content and applications. New and updated business transactions supported by the Internet Services staff over the last year include:

- *HS/OFC Institute for Early Learning Training (IFEL)*
- *HS/OFC Child Care Management System - Modification in FY04*
- *ICARE DTA Real Estate Assessment and Information Query*
- *DHR Applicant Information Management System (AIMS)*
- *Public Meeting Calendar*
- *GIS Digital Map Viewer - Modified in FY04*
- *DTA ECheck - Modified in FY04*
- *Contact Us - Modified in FY04*
- *Library Historical Newspaper Index*
- *Library Booklists*
- *Library Picturebooks*
- *DTA TaxEvaders*
- *HS HIPPA*
- *DPZ eComplaints - Modified in FY04*
- *Infoweb - IBusiness Enterprises (iBE)*
- *Infoweb - DFS Independent Living Program (FILP)*
- *Infoweb - DAHS Facility / Site Profile*
- *Infoweb - DFS Account Receivable (FAMSAR)*
- *Infoweb - HS eAssist - Modified in FY04*
- *Infoweb - HS FCPMS / IAS - Modified in FY04*
- *County WEB – Kids and Teens portal, FY05*
- *County WEB – Crime Mapping, FY 05*
- *County WEB – Child Care training, FY 05*
- *County WEB – My Neighborhood, FY 05*
- *County WEB – Seniors and Disability portal- FY 05*

Milestones

- *Implement the County's taxonomy of information and services on public web site*
- *Implement a improved search on the public web site*
- *Develop standards and processes for information engineering for applications residing on the e-government platform*
- *Continue support and expansion of e-payment transaction.*

Project Budget

A portion of the FY 2006 budget of \$500,000 will be used for consulting services, software and hardware acquisitions and training. The project requires on-going support from Public Access staff and infrastructure staff to help plan and re-configure new systems.

Return on Investment (ROI)

This project will continue to provide single information architecture and supporting infrastructure for all platforms and continue to provide new information and e-services to the public. It will further expand the capabilities of the newly implemented content management system in order to improve automated workflow, revision control, indexing, search and retrieval for enterprise systems. The project will further improve the search capability for citizens and constituents. The County will be able to build applications quicker and more efficiently by maintaining reusable components. Public access technologies will minimize staff resources needed to provide basic information, thereby allowing staff to be deployed to more complex tasks; as well as to respond to requests requiring more detailed or specialized information.

IT0043 HUMAN RESOURCES INFORMATION SYSTEM

Project Description

The purpose of this project is to seize opportunities to modernize the County's current Personnel/Payroll System (PRISM), with a more technologically advanced database, workflow, workforce management information resource, and user-friendly screen presentation. Although the county has used this original COTS system for 15 years, its technology is about 20 years old and is technologically obsolete. Aside from the proprietary nature of the software with limited flexibility, a major risk exists due to the reality that the skills pool available to support its database significantly diminished in the market. The project scope is revised from the original concept of replacing the system. Before launching into a replacement of the existing application, in FY 2002, a study of integrated human resources/payroll/financials offerings was conducted. It was determined that it was not feasible or cost worthy to replace the current portfolio of systems at this time. However, new application integration and Web tools strategy as part of the Department of Information Technologies goal to improve the utility and functionality of systems as feasible, present a cost-effective means of modernizing the current production applications at a fraction of the cost of full scale replacement. The County's overall goal is to facilitate agency management and employee and manager-based self-service type business processes. Empowering both employees and managers to execute processes more efficiently, and make the best strategic decisions based on the most timely and accurate information. This shifts the orientation of the system from that of a data repository to one of an information system tool.

By initiating this project, the Department of Human Resources and DIT began the first step towards a strategic goal of an integrated suite of enterprise applications. This is a multi-year project to migrate the current PRISM system to a more standard, industry accepted relational database.

Project Goals

The primary goal is to migrate the current system to a more standard, supportable database, development environment, and incorporate workflow and Web technology. This project will also provide for improved ability

for reporting and decision making in agencies by creating information marts and decision tools for better flexibility for workforce management by agencies. Further, the project scope includes improvements identified by Department of Human Resources as part of their strategic plan to improve process and access. This project supports several of the strategic DIT directions as outlined in the Information Technology Plan, namely, that the County provide citizens and County employees with timely convenient access to appropriate information and services through the use of technology. Secondly, that business needs drive information technology solutions and that we optimize systems by applying cost-effective solutions that deliver fast, measurable benefits. This project provides a “proof of concept” project for conceptual design, database and code migrations. It is anticipated that a vendor will supply tools and services necessary for the migration, conversion and re-engineering of PRISM system.

Progress to Date

A team of DIT and DHR staff has been formed to conduct a study of solutions and best practices for a HRMS. This study will identify the database solution that PRISM should be migrated to, the language that the business and functional processes will be coded in and the presentation layer for displaying, and modifying the system. The life-cycle costs of implementing the projects will be analyzed and identified. Best practice implementation-phasing recommendations, based on the industry experience and the County’s business operations, will also be included as part of the report. After completion of the initial study it is anticipated that a portion of the existing PRISM system will be selected for a “proof of concept” project. Depending on cost, an RFP may be issued detailing the requirements based upon the processes selected and the targeted database and its complementary software and tools. The outcome of this “proof of concept” project will next be reviewed by the technical and functional policy steering committee, for final decisions regarding approaches, scope, and next steps. Other improvements include improved reporting capabilities for agencies, and improved look and feel for a variety of functions like time-sheet, and on-line pay advice.

Milestones

Phase I

- *Initial project definition and planning*
- *Identification of the specific database, platform and presentation software for the migration.*
- *Creating a Request for Proposal (RFP).*
- *Selecting the business processes that will be included in the “proof of concept” project.*
- *Select the database with all of its components and to identify business features and requirements that can be incorporated into the new version of PRISM.*

Phase II

- *Develop and release a RFP for the acquisition of a vendor supplied migration solution*
- *Vendor selection*
- *Identify business processes to be automated.*
- *Policy steering committee will consider any business or policy changes that will need to be made to facilitate the goal of a modern, efficient and effective solution that maximizes the productivity opportunities of the newly migrated PRISM application.*
- *Migration of the existing PRISM data files to the new database application with software, tools and infrastructure hardware.*

Project Budget

FY 2006 carryover funding will continue to support refinement of requirements and first stages of the business process improvements, acquisition of tools to improve current system usability, and consultant costs. It is anticipated that DIT staff will do much of the project work.

Return on Investment (ROI)

PRISM is the largest of the legacy applications that needs to be converted to a standard platform. Elimination of the annual fee to run this software (and dozens of associated utilities) on the corporate enterprise environment is significant. The cost of this is approximately \$400,000 per year. The current IDMS/R environment requires programmers and analysts with very specialized analytical and programming language knowledge which is difficult to recruit these 1980s skill sets. IDMS/R also requires specialized DBA (database administrator) skills. There are very few contract vendors who offer IDMS-skilled programmers, analysts and DBAs. Newer database and software architectures based on more widely adopted standards and refined processes will provide numerous productivity benefits in the Department of Human Resources, DIT and agencies, and reduce the risk of relying on a unique system for support. The new technology re-design will provide the opportunity for DHR to implement a number of features and functionality to provide better utility of the system in performing transactions and using information and data, and more efficient processing.

IT0047 UPGRADE COMMODITY / SERVICE CODES

Project Description

This project will automate the Department of Purchasing and Supply Management vendor registration process and provide the County and Fairfax County Public Schools (FCPS) with a Web-based online bidding system (e-bidding). The automated vendor registration system will employ a universally recognized commodity/service code (the National Institute of Governmental Purchasing (NIGP) Commodity/Service Code or equivalent) to profile vendors and replace the outdated and proprietary Fairfax County Identification Number (FCIN) stock numbering scheme. The system will allow vendors to self-register and self-maintain their vendor record. The e-bidding capability will promulgate County/FCPS bid opportunities directly to duly registered vendors and advertise the opportunities on the Internet. The e-bidding system will also allow interested vendors to obtain detailed specifications and terms and conditions electronically and to submit secure electronic bids.

Once totally implemented, this new e-bidding and vendor registration system, with the new commodity/service code as its backbone, will allow fast effective communications with all registered vendors on a much broader range of bid opportunities. The new system will level the playing field for small vendors that do not have a sales force and therefore experience difficulty identifying bid opportunities. Predictions are that for some categories of County/FCPS requirements competition will increase at least threefold.

Project Goals

This project automates the manual processes that was used to send notices of solicitations to registered vendors, issue solicitations, and receive bids (the e-bidding system operates 24x7); and provides the vendor community with a Web-based 24x7 vendor registration service where vendors will be able to provide and maintain their contact information and information pertinent to the goods and services that they are prepared to sell to the County/FCPS. For the purposes of vendor registration and bid promulgation, the project will replace the "internally developed" stock numbering system currently used by both the County and FCPS with an off-the-shelf, centrally maintained and internationally recognized commodity/service code.

Progress to Date

Initial analysis of the 96,000 plus FCINs in CASPS files revealed that approximately 60,000 FCINs were not in use and had not been used for over a year. Therefore, the project plan was modified to include a purge of the unused FCINs from the CASPS files. DIT developed a routine to purge the FCIN file and the file was successfully purged March 3, 2001, and annually since then. Continued analysis and market research of potential commodity/service codes revealed that use of universal commodity/service codes for bid promulgation and vendor registration could be obtained via a contractual relationship with one of several national e-bidding services including the Commonwealth of Virginia's electronic procurement portal (eVA). Thus, the project was

redirected to gain the benefits of a new more powerful commodity/service code by utilizing an e-bidding and vendor registration service that would provide a new commodity/service code and much more.

Milestones

- *Begin publishing solicitations via eVA, February 2004*
- *Begin using eVA to generate "Bidders Lists" and send Notices of Solicitation, February 2004*
- *Revise policies and procedures, April 2004*
- *Publish policies and procedures, June 2004*
- *Design system interfaces and cross-reference files, July 2004*
- *Train additional staff and implement eVA countywide, August 2004*
- *Expand the use of the Quick Quote system and the e-Mall, September 2004*
- *Develop system interfaces and cross-reference files, October 2004*

Project Budget

Project funds in the amount of \$84,000 have been carried-over to develop electronic interfaces between the e-bidding and vendor registration system and vendor files maintained on the County mainframe. Additionally a high-level cross-reference table will need to be built to associate the new commodity/service codes with the FCINs and a letter and workshop based promotional campaign will be conducted to educate vendor and County users. Because eVA is a fully operational electronic procurement portal service, minimal County staff will be required to support the project and no infrastructure requirements are envisioned. No additional funds are requested in FY 2006.

Return on Investment (ROI)

The project will eliminate manual processes for registering vendors to include profiling vendors against the commodity/service code, collecting small minority business classification data, and maintaining vendor contact information. The project will replace current procedures for placing solicitations on the Internet, sending notices of solicitations to registered vendors, receiving and tabulating bids, and notifying competing vendors of awards.

3.5 TECHNOLOGY INFRASTRUCTURE

IT0031 WINDOWS 2003 SERVER UPGRADE

Project Description

Windows Server 2003 is the next step forward in the evolution of the Windows Server computing platform. The Microsoft Windows Server 2003 Family demonstrates high levels of dependability, performance, and connectivity, with unprecedented price/performance value. At the cornerstone is native-mode Microsoft .NET functionality through the .NET Framework and standards-based technologies, which will enable businesses to easily and seamlessly connect information, people, systems, and devices. Windows Server 2003 is the foundation enabling an unprecedented level of software integration through the use of XML-based Web services. Windows 2003 complies with HIPPA requirement for e-mail security and is an essential communication tool for service providers that handle individually identifiable health information.

Windows Server 2003 Enterprise is designed for mission-critical applications such as networking, messaging, customer service systems, databases, and e-commerce web sites. Dependability and productivity are improved by integrating multiple directories, databases, and files, single-processor solutions scale to 64-way systems, terminal services load balancing, and allocation of CPU and memory utilization on a per-application basis are features included in Windows Server 2003.

Project Goals

The purpose of this project is to implement Windows 2003 Server as the County's standard operating system for the enterprise LAN server infrastructure. Windows 2003 has functionality enhancements that will enable the county's LAN infrastructure to be more efficiently managed and supported by DIT and agency administrators, and has increased embedded security controls to protect the infrastructure environment. The most important impact on existing business processes and systems is to ensure that any existing LAN hardware or business application which is used to automate the agency's business processes is served by a standard, compliant LAN architecture that facilitates stability, security and reliability. This facilitates shared resources, automated break-fix roll-out reducing the need for manual intervention, and user administration, optimizing production 'up-time'. This is critical since failure of a hardware device or LAN application to perform in the LAN environment may prevent or hinder the ability of the agency to complete its mission and maximize productivity. In some cases, upgrades may be needed for certain hardware devices and software applications. These situations will have to be evaluated on an individual case basis. The planning activity for this project compliments DIT's goal for more efficient allocation of processor resources and server consolidation efforts.

Progress to Date

This project commenced in FY 2005. Preliminary planning and training for technical staff completed in FY 2005. It is estimated that this project will take about twelve to eighteen months to complete migration of all servers (approx 320 servers) in the environment. It is anticipated that the Windows 2003 Server migration project was approved for FY 2005 and began July 1, 2004. It is estimated to be complete by May, 2005.

Milestones

- Obtain contractor services to assist with the project planning and operating system software deployments, July, 2004
- Determined release of the Windows 2003 Server operating system to be deployed, July, 2004
- Survey County agencies to determine final server inventories and applicable servers that need upgrading; and determine appropriate schedule for the agency migration
- Procure the Windows 2003 Server software licenses, August 2004
- Finalize migration methodology and implementation plan, August 2004

- *Develop and implement the communications strategy between the DIT project staff and the agency technical staff to disseminate the project information to the agencies, September 2004*
- *Finalize planning and deployment schedule, September 2004*
- *Begin agency migrations to Windows 2003 Server, January 2005*

Project Budget

FY 2005 funding of \$607,400 will support the County wide migration of Windows 2003 Server, which will cover the hardware, software licenses, and consultant services necessary to migrate the County's LAN servers to Windows 2003 Server. No additional funding is required in FY 2006.

Return on Investment (ROI)

Windows 2003 will have a significant positive impact on overall cost and control of IT assets in improving total cost of ownership which includes operational efficiencies and end-user productivity. More efficient management of resources is provided which will support improved terminal services for extending the environment remotely, more deployment options, automated system recovery service, and automated fail-over for disaster recovery. This will allow IT staff to handle the on-going growth in use of automation and architectural components within existing resource levels and to maintain service levels. It is anticipated that response time for handling troubles and deployment of future IT assets will be improved.

IT0050 PUBLIC SERVICE COMMUNICATIONS REPLACEMENT

Project Description

This project provides continuing funding for replacement the Public Service Communications System, which provides two-way radio communications for all County non-public safety agencies as well as the Fairfax County Public School Transportation Department (school buses), FASTRAN and the Fairfax County Water Authority, with updated technology that meets the needs of user agencies. The completed system will provide adequate call processing capacity and area coverage to more than 90 percent of the area within the jurisdictional boundaries of Fairfax County. The old 20-year old Public Service Communications System was based on a design that uses two transmitter tower locations and twenty radio channels, with ten channels at each tower. The transmitter tower sites are located in Lorton, on the Energy/Resource Recovery Facility smokestack, and in Fairfax City, on the rooftop of the Massey building. The old system only provided geographical coverage for approximately 60 percent of the County and had limited call processing capacity, frequently resulting in unavailability for users. In addition, the old system requires users to manually select the correct radio channel based on their location within the County, requiring knowledge of the coverage each channel provides to the different parts of the County. There are large geographic areas where radio communications are not possible and many of these locations are heavily populated areas of the County. The old network did not meet the user needs for additional coverage nor provide for future growth or for advanced features, such as mobile data communications.

Project Goals

The new radio system eliminates severe geographical coverage problem for County agencies, and provides reliable communications for the County fleet, back-up and interoperability supporting emergency management activities, and communications for an increasingly mobile workforce. In addition, user-specific applications can be supported over the new network, allowing for improvements such as Automatic Vehicle Location (AVL) for school and FASTRAN buses, and dispatch/map data for public works vehicles. The new system is also intended to provide a fully independent backup radio system for the public safety agencies of the County.

Progress to Date

Prior year activities have consisted of the completion of a consultant study with recommendation for the replacement system, the development of requirement specifications, contract award, tower site acquisition and FCC licensing requirement activities, and began migration of schools and county fleets to the new system in FY 2005. The entire network and remaining migrations will be complete in FY 2006.

Milestones (in calendar years)

- *Final Consultant's Report received, November 2001*
- *System Design begin, December 2001*
- *Contract Award and Execution, December, 2002*
- *Licensing and Tower Site Acquisition begin, January 2002*
- *Licensing and Tower Site Acquisition complete, 2005*
- *Site Preparation, 2005*
- *Network Equipment Installation, 2005*
- *Reliability and Functional Testing, 2005*
- *System Acceptance, 2005*
- *Procurement and installation of more than 3,600 new mobile and portable radios*
- *Full implementation completed December, 2005.*

Project Budget

In FY 2005 funding supported infrastructure requirements, and provided for the purchase of the remaining half of the required radios. The FY 2006 project cost is estimated to be \$1,612,666 and includes the second of seven annual lease-purchase payments for the new radio network infrastructure, including the increase of radio repeater locations from two to seven sites, to ensure greater than 90 percent call coverage, and for operating costs during the year. The new network eliminates the two zones within the County and provides for seamless coverage on one system regardless of location, as well as provides ample reserve capacity for peak use periods and future fleet expansion. Based on a portion of project costs, derived from the number of radios users will have operating on the system as a percent of the total number of radios, \$1,120,802 will be recovered from Non-General Fund Supported agencies, the Fairfax County Public Schools and the Fairfax County Water Authority in FY 2006.

Return on Investment (ROI)

The return on investment for this system upgrade will result from the enhanced reliability and coverage that will be obtained. The replacement system provides reliable radio coverage to many areas of the County that are not covered by the current radio system. This will provide the necessary protection and safety for bus drivers and other staffs that depend on reliable communications, improve customer service to County citizens and other County agencies, and reduce reliance on commercial wireless networks in addition to future cost avoidance and other non-quantifiable benefits. The completed system will be fully compatible with the mobile and portable radios used by the County's public safety radio system. This will allow for direct communication between public safety and public service users for incident or disaster management, as well as provide a separate back-up system for the Public Safety system should that system fail. The County will realize a cost avoidance of over \$3 million by using the public service system to serve as the back up to the public safety system, rather than modifying the public safety system.

IT0058 REMOTE ACCESS

Project Description

This project continues funding to enhance and expand the capability of internal users to access the County's systems from remote locations, service field activities, and telework. To accomplish this, the telecommunications infrastructure must be flexible in its modes of access, while maintaining a stable and secure communication environment. Because of the varied hardware and software capabilities of prospective telecommuters and the architecture of agency specific applications, the remote access solution uses a variety of technologies including dial-up modems, Virtual Private Network (VPN) technology, and Citrix servers to meet the various access requirements of remote access and telecommuter users.

This project provides additional funding to enhance and expand the capability of Citrix using thin client technology. Because of the varied project using Citrix to access county information. The telecommunications infrastructure must be flexible in its modes of access, while maintaining a stable and secure communication environment. The use of thin client technology will allow for the potential saving in the PC replacement requirements in the county. The County can purchase less expensive thin client terminals for core business requirement and reduce the support cost with the proper implementation.

Project Goals

An enterprise-wide standardized remote access control methodology will provide a solution for employees and external system users, and also is intended to be expanded to partners and County customers and residents to authenticate their identity in order to gain access to relevant data and do business in a secure manner. All user authentication and authorization management is policy based and centrally managed allowing for comprehensive audit and reporting services to support and log information on the extensive user base. This product will increase security, simplify management, speed reporting and data analysis, and provide secure access from remote locations.

Progress to Date

This project commenced in FY 2004. Required software licenses have been obtained. Business units to participate in the first phase of the rollout have been identified. Implementation is planned to start in February 2005.

Milestones

- *Plan and procure the necessary Citrix environment using thin client technology, July 2004.*
- *Purchase the required software licenses to ensure compliance with license agreements, July 2004*
- *Identify business units to participate in the first phase of the rollout, July 2004*
- *Install and test hardware and software, August 2004*
- *Full production services to all selected users, November 2004.*
- *Project completion, June 2005*

Project Budget

FY 2006 funding of \$50,000 will be used to purchase Citrix licenses, Microsoft licenses and Citrix consultant services in addition to additional Security Token Cards, and application software licenses to support additional teleworkers.

Return on Investment (ROI)

This project provides a cost effective approach to enhance the County's infrastructure to offer flexibility for a variety of types of end-user devices that may be used by County staff, and to encourage more employees to take advantage of telecommuting in line with regional goals supported by the Board of Supervisors. The use of

thin client technology also will allow for potential savings in reducing the desktop configuration requirements in the County: the County can purchase less expensive thin client terminals for core business requirements and reduce overall support costs.

IT0060 TELECOMMUNICATIONS MODERNIZATION

Project Description

The Telecommunications Modernization project is a multi-year effort to replace the County's network of disparate voice technologies with an infrastructure platform based on current technology and full integration into the Institutional Network (I-NET) – the county's private fiber communications infrastructure. This new telephony network architecture will accommodate the projected growth in business applications requirements, and will allow cost savings through standardization, streamlined maintenance, consolidation of telephone line costs, integrate and leveraging all the County's communications platforms, and alignment with industry trends. Presently, the County relies on a telephone network based on outdated 1980's technology and equipment for its communications needs including 15 different models of Private Branch Exchanges (PBXs), analog and digital multi-line telephones, telephone company-provided technology, and single-line telephones.

Modernization of the County's telecommunications network is by necessity an ongoing and evolving process. As industry standards mature and inter-networking requirements change, the telephone communications network's capacity and configuration must do so as well. This multi-year project will facilitate the utilization of proven, advanced technologies to streamline business processes, take advantage of economies of scale, enhance operational efficiency and reduce costs; promote distributed telecommunications applications with centralized management to ensure that the information technology infrastructure serves the needs of the agencies and advances improvements in service delivery to the citizens; and maintain tactical flexibility to adopt future value added technologies with minimal need for new hardware.

Project Goals

The strategic goals of this project is to move the County towards a strategic voice solution that will use voice over IP by first implementing an "Enterprise-Class" voice platform that provides expandable IP technology options, future-proofing, yet maintains complete TDM (current technology), functionality. An IP enabled enterprise-class platform will provide the County with the ability to adopt newer value added features of emerging IP telephony. Any new architecture must yield a flexible yet stable infrastructure that can meet immediate telephony needs and support future enhancements. This new platform will be the foundation for movement to a converged network environment. Over the life-cycle of an evolutionary program, change would be introduced in smaller increments than would be possible in a massive change of technology, applications and processes. The following six strategic goals for Fairfax County voice services were developed and reviewed with senior County technology managers. These goals framed the creation of Fairfax County's Strategic Voice Technology Plan.

Progress to Date

Project commenced in FY 2005 with needs analysis and development of the detailed requirements document needed for solicitation. It is anticipated that selection of a solution and implementation started during FY 2006.

Milestones *(calendar year basis)*

- Network analysis and engineering begin, July 2004.
- RFP release, July 2005
- Bid evaluation, October 2005
- Contract award, December 2006
- Massey "Core" Switch installation begin, April 2006
- Government Center "Core" Switch installation begin, October 2006

- I-Net integration, January 2007
- Medium and Small/Tiny sized sites installation begin, April 2007

Project Budget

FY 2005 funding in the amount of \$600,000 will be used for telephony network engineering and contractor costs. FY 2006 funding in the amount of \$3,300,000 will be used for telephony network equipment, engineering and installation costs. The prime PBX manufacturer and any necessary subcontractors will be identified through a competitively bid procurement during FY 2006. Additional funding for the technology and implementation are anticipated for subsequent fiscal cycles.

Return on Investment (ROI)

The benefits derived from the implementation of this project are quantifiable and substantial. Direct cost savings include: a reduction in leased circuit costs; a reduction in message unit costs for outside phone calls; and a reduction in overall maintenance costs, including moving phones, adding new phone lines and changes to existing phone service. In addition, the new voice infrastructure will allow Fairfax County to leverage embedded technology assets and to improve service delivery quality. Business processes will be streamlined because of the ability to share information over an integrated communications platform.

IT0061 IT SECURITY

Project Description

This project supports the County security architecture, designed to provide an appropriate level of protection for all County information processing resources regardless of technology platform. Aimed at ensuring that county systems and information and the confidentiality of legally mandated information are not compromised, new technologies need to be employed to meet current and future security challenges. The Fairfax County Information Technology Security Policy, the mandated specifications of the Commonwealth of Virginia Information Technology Security Policy and Standards, and the Health Insurance Portability and Accountability Act (HIPAA) Security Rule, along with other mandated privacy laws and County internal audit priorities, are examples of governing legal precedence and policy that dictate a requirement for audit controls to record and examine activity in information systems. Such audit controls will protect the integrity and sensitivity control on the information contained within the County's technology infrastructure. This project will provide security analysts and managers with advanced tools to proactively build and measure comprehensive security best practices within agencies and across the County.

Project Goals

Through this project IT will continue implementation of a modular network infrastructure that will allow for incorporation of necessary levels of security to be embedded in specific functional areas. In order to implement this modular infrastructure, additional firewalls, intrusion detection and other networking devices are required and will be implemented in appropriate areas of the system. Additionally, the on-site support of highly skilled network engineers must be deployed in order to roll out a simplified security design and create a manageable security architecture that allows for security devices to function optimally and provide identification of specific threats. A standardized and centralized secure authentication and authorization methodology for web based applications will be implemented. The county uses Netegrity, which will be further used on web based platforms to authenticate users whenever there is a need to read data which is protected due to business or privacy requirements or modify and/or enter data which could seriously affect the County's business interests.

An enterprise-wide standardized access control methodology will provide a solution for employees and internal system users, and also is intended to be expanded to partners and County customers and residents to

authenticate their identity in order to gain access to relevant data and do business in a secure manner. The provisioning feature within the solution automates the administration function to provide real time transactional account access for e-business. This tool provides an automated means for centrally managing access to enterprise resources across platforms and provides a secure access to enterprise applications, networks, databases and other essential resources through a single sign-on capability. User authentication and authorization management is policy based and centrally managed. This allows for comprehensive a countywide security monitoring and audit control process including audit and reporting services. The Fairfax County Information Technology Security Policy, the mandated specifications of the Commonwealth of Virginia Information Technology Security Policy and Standards and the HIPAA Security Rule, along with other mandated privacy laws and County internal Audit priorities, are examples of governing legal precedence and policy that dictate a requirement for audit controls to record and examine activity in information systems.

Progress to Date

Work associated with planning and design is started. The required technology tools will be implemented in phases based on infrastructure engineering needs, business function priorities, and legal mandates aligned with county e-business projects. Implementation started in FY 2005, with completion of base functions targeted during FY 2006.

Project Budget

FY 2006 funding of \$450,000 is provided to support the County security architecture, designed to provide an appropriate level of protection for all County information processing resources regardless of technology platform. IT security and infrastructure staff are being assisted by consultants that are already augmenting staff in DIT base-line security activities and are currently engaged in on-going network infrastructure improvements as well as the project.

Return on Investment (ROI)

This project will ensure system compliance with security policies, provide for centralized real-time auditing, provide a solution for managing users and their Web application access, ensure timely access to business assets through an authenticated identify, and provide for an immediate response to technology threats. The information security and internal audit offices will have the capability to perform security management audits and analysis centrally across platforms and verify progress in security management protection via software reporting capability. This product will significantly decrease the staff time required for manual auditing and IT security investigations. It will provide enterprise monitoring capabilities for assessment that provide a safeguard that improves reliability and reduces downtime. It will identify non-standard and non-secure systems that are a threat to the security of the infrastructure and County data. This solution addresses multiple regulations with minimum resources by implementing and measuring compliance through automated analysis.

3.6 HUMAN SERVICES

IT0002.6 ATHLETIC FACILITIES SCHEDULING SYSTEM

Project Description

This project is Phase II of the AFSS project. The intent of the project is to expand the current AFSS system to allow the designated sports organization representatives to: submit Community Use applications via the Internet; receive notification of application processing status; view/print their organization's permit on line; submit team rosters; make payments online (Credit Card acceptance). Guest users (general public) will have the ability to submit applications online. This project will automate a tedious and cumbersome paper process and reduce the number of forms that need to be completed and submitted each season. In addition, by accepting online payments, this phase of AFSS will enhance revenue collection procedures.

Project Goals

The goal of the project is to maximize technology to reduce the burden on both applicants (Fairfax County residents and others) and staff when requesting community use of a public athletic facility. The entire work flow process for scheduling community use of public athletic facilities will be streamlined. Redundant keying of information will be eliminated. Currently staffs receive hard copy application information and have to both review it to identify any changes and key the changes into the AFSS system. If this process is automated, then staff would pull up the requests, verify that the information is consistent with data standards, and approve the automated transfer of the submitted data to the AFSS Request Module.

Progress to Date

This project is Phase II of the AFSS, and will use the existing vendor for the Athletic Facilities Scheduling System, Xybernaut Solutions Inc., to develop and implement the online registration system. The AFSS system has completed design and implementation, meeting schedule requirements for deliverables.

Milestones

- *Amendment of existing contract, July 2004*
- *Detailed requirements analysis, July 2004*
- *Development of the logical design, August 2004*
- *Development of the physical design, August 2004*
- *Purchase of additional hardware (one server to sit in the DMZ), September 2004*
- *Development of the software for on-line application processing, September 2004*
- *Testing of the software for on-line application processing, October 2004*
- *Development of the software for roster submission, October 2004*
- *Testing of the software for roster submission, November 2004*
- *Development of the software for payment acceptance, November 2004*
- *Testing of the software for payment acceptance, January 2005*
- *Acceptance Testing of combined modules and their integration with AFSS, February 2005*
- *Training of staff on Phase II modules, March 2005*
- *Sign-off for the on-line application processing, roster submission system, delivery of code, April 2005*

Project Budget

Funding of \$92,225 for additional contractor services is provided in FY 2005 to complete on-line registration requirements. No additional funding is provided in FY 2006.

Return on Investment (ROI)

Revenues will be enhanced by offering the public the capability to accept online rosters and payments. Response from the athletic community indicates tremendous acceptance of and satisfaction with AFSS and the permits that they receive. The customer using online application processing will benefit from a faster turn-around time to provide space allocation information, as well as increased communication with staff regarding the status of their application. In addition, many applications currently submitted are poorly handwritten and incomplete. This results in inaccurate data due to misinterpretation of handwriting, or returning the application package to the customer for completion. The consequences often are late submissions and very dissatisfied customers.

IT0002.7 HOMELESS INFORMATION SYSTEM

Project Description

This project provides funding to several County Human Services agencies for implementing an information system to track and monitor the homeless population served by the County and the local Continuum of Care (CoC). The FY 2001 appropriation bill for the Federal Department of Housing and Urban Development (HUD) requires that all local jurisdictions' programs receiving HUD grant funds develop a database to store specific data on homeless persons receiving services. This new mandate requires these programs to track and report patterns of use of assistance funded under the McKinney-Vento Act, to provide HUD (at least annually) unduplicated counts of homeless individuals using assistance programs, and to provide data that analyzes the use and effectiveness of those programs. These data will be used by HUD to prepare the Annual Homeless Assessment Report to Congress, and for client-level reporting on client characteristics and outcomes through the Annual Progress Report. Local jurisdictions were required to begin reporting these data to HUD beginning October 2003.

The proposed system includes a single database with Internet access for participating CoC organizations to enter information on client demographics, intake assessment and needs, services provided, and service outcomes. Through this system, client and summary-level data can be prepared for HUD reports to be in compliance with the October 2003 mandate. Since the appropriation bill was passed, HUD has profiled several commercial off-the-shelf (COTS) applications that include this functionality. The Human Services Leadership Team has secured one of these COTS solutions for this project through an evaluation of local CoC needs and subsequent evaluation of the COTS options available. Through oversight from the Human Services Leadership Team and the Homeless Oversight Committee, the project team also considered solutions selected for other localities in the metropolitan area, and identified opportunities for increased coordination across local jurisdictions.

Project Goals

Fairfax County is supported by several active community-based organizations that partner with County Human Services agencies to provide support to the homeless population. This network of organizations works together through committees, partnerships, and other special interest councils. This project will allow the County to comply with the mandates prescribed by HUD and further enhance these relationships through facilitating sharing of data, and providing a single reporting mechanism to HUD. In addition, these groups expect to improve services, and location of services, based on the information that a shared database will provide.

Progress to Date

County agencies and community-based organizations evaluated proposals received from nine vendors and made their final selection in April 2003. The contract was established and the project began in August 2003. In January 2004, four pilot CoC organizations were trained and began using the new system for live data processing. Ten to fifteen additional organizations will begin using the system in FY 2005 by the end of

calendar year 2004, at which point, all HUD grantees will be reporting data on services for the homeless and the Fairfax CoC will be compliant with HUD reporting requirements.

Milestones

- *Pilot organizations begin using the system, January 2004*
- *5-6 additional organizations will begin using the system, May 2004*
- *5-6 additional organizations will begin using the system, August 2004*
- *Remaining CoC HUD grantees will begin using the system, November 2004*
- *Remaining CoC organizations who wish to begin using the system may do so; project complete and moves into maintenance and support phase, January 2005*

Project Budget

Funding in the amount of \$185,500 was allocated in FY 2003 for the purchase of the hardware, software COTS package, and contractor services for implementation. In house staff was used to prepare requirements, evaluate COTS packages, implement the system, and provide user support. No additional funds are requested for FY 2005 or FY 2006.

Return on Investment (ROI)

This project allows the County and the local CoC to comply with the October 2003 mandated deadline, and allows County homeless programs to retain current levels of grant funding. The potential for expansion of grant funding is enhanced due to improved program reporting and administration. In addition to meeting the federal mandate, participating CoC organizations will benefit from on-going tracking and monitoring of the homeless population through increased coordination and information flow among programs to improve service delivery, more efficient tracking of service delivery and measuring program effectiveness, improved information to identify service gaps, and to inform program design and policy decisions. Improved program data and coordination will translate into more effective use of federal, state, local, and private funds to support the homeless population in Fairfax County.

IT0011.8 DOCUMENT MANAGEMENT & IMAGING - DFS

Project Description

This project will support the transition within the Department of Family Services (DFS) from manual process to file, store and access records using document management and imaging technology. This transition will be determined once more data is gathered from implementing the technology in the Self-Sufficiency division during FY 2005, to leverage the efficiencies gained and where they might best be next applied. This project will use the enterprise document management platform technology to achieve its goals. Imaging workstations will be located in appropriate locations to eliminate the need for paper file processing as well as the resulting storage needs. Ultimately, DFS consumers will benefit through faster, more complete access to case information, and focused, expedient service delivery.

Project Goals

Goals of the project are to provide a reliable and secure system for cataloging, archival and retrieval of sensitive Human Services documents in fulfilling case management needs of County residents, and, improve response times for client inquiries of case records. In addition, the project will allow for the management and preservation of DFS records in accordance with State and Federal mandates, and avoid non-compliance issues associated with the degradation, damage or loss of paper files. Also, this project will address the critical records storage space issues by imaging appropriate and/or key case records, and alleviate a critical records storage space

issue by imaging appropriate and/or key case records thus freeing up scarce physical space in the Pennino building for more productive uses.

It is anticipated that this milestone document management/imaging capability can be extended throughout other Human Services agencies as a part of an overall strategy for improving workflow and records as appropriate in a strategic goal to more efficiently provide a comprehensive approach to comprehensive service delivery goals.

Progress to Date

This is a multi-year and multi-phased project dependent on the successful completion of Phase I, includes a full-scale requirements analysis to implement an enterprise solution. Critical success factors will involve the implementation of several, interdependent components that address different, but related needs.

Milestones

- *Develop a Department of Family Services user group to define requirements, July 2004*
- *Develop a requirements document that will lead to a design plan, October 2004*
- *Finalize the design and development process, January 2005*
- *Procure Hardware/Software , January 2005*
- *Install Equipment, March 2005*
- *Test the Pilot Process, April 2005*
- *Develop a Beta test Implementation Plan, May 2005*
- *Conduct Training, June 2005*

Project Budget

In FY 2005, funding of \$1,179,567 will be provided to automate the DFS record/document management processes by installing a document management system that utilizes imaging technology. FY 2006 funding of \$712,000 will support the transition of a second division within the Department of Family Services (DFS) to begin using document management technology.

Return on Investment (ROI)

Cost savings will be realized as a result of improved processing of paper documents, improved use of staff time, and improved error rates related to more effective, efficient document management. The new process will provide savings related to the storage of paper documents and files for the agency and the County Archives. With caseloads continuing to increase, this project will avoid the cost resulting from the need for increased storage capacity. With the increased availability of accurate, available closed records, the Fraud Unit will be able to more easily investigate cases that may result in increased reimbursement. Accurate, timely processing of services and records are necessary to insure reimbursement for provision of services. Non-quantifiable benefits of this project include improved services to clients both internal and external; increased efficiencies; increased accuracy of records; increased productivity; increased capacity to use available data to leverage resources; and increased opportunities to use existing data for program improvements and quality assurance.

IT0011.11 DOCUMENT MANAGEMENT & IMAGING - OFC

Project Description

This project will provide for the second phase of the Office for Children's (OFC) Electronic Records Management system. In FY 2006, the project will transition Community Education and Provider Services, Head Start and the School-Age Child Care program to document imaging technology. The Community Education and Provider Services division currently processes and stores approximately 6,300 documents each month for all home child care business and the USDA food program; Head Start maintains files for over 500 children and families in multiple locations that could more efficiently be reviewed electronically by field staff and auditors; and the School-Age Child Care Program provides direct services to over 14,000 children in 131 centers. This

transition to an electronic system will ensure that citizens receive the most efficient, highest quality of service across OFC program divisions, and that all legal mandates are satisfied regarding record archival and citizen and client privacy.

Project Goals

This project provides for a structured enterprise approach to the development of imaging and workflow capabilities in agencies that have identified an opportunity to: provide increased security and integrity of their records; reduce the labor intensive record retrieval and re-filing process; expedite workflow processes through an electronic workflow management system; provide simultaneous and instant access to records; and reduce costs associated with space and shelving for storage of paper requirements.

Progress to Date

The initial requirements analysis phase was completed in FY 2005. Work for design and planning for implementation will continue in FY 2006.

Project Budget

Funding of \$928,000 will provide for the second phase of the Office for Children's (OFC) electronic record management system.

Return on Investment (ROI)

These funded initiatives of the imaging and workflow project are expected to increase the security of records, protecting them from unauthorized access; reduce staff time required to retrieve and re-file documents; reduce processing time as many of the workflow efforts will streamline the reviews required; provide a viable, accurate document system for old and one-of-a-kind documents; promote telework; reduce error rates as much of the manual data entry will be eliminated; and reduce the space requirements for maintaining paper copies of documents.

IT0015 HEALTH DEPARTMENT MANAGEMENT INFORMATION SYSTEM

Project Description

The events of September 11, 2001, and subsequent anthrax/smallpox crisis have highlighted the critical need for public health agencies to have quick access to reliable data from a variety of sources. Public Health experts agree that a key to defending against bioterrorist attacks is early detection and response that hinges on communications and information technology. In FY 2002, funding was approved for the replacement of the existing Health Management Information System (HMIS). The former HMIS application, a MUMPS (M 4.4.0A – MSM Unix 4.3.2) application originally installed in 1986, provides the Health Department with the functionality necessary for Intake, Fee Setting, Assessment, Appointment Scheduling, Service Delivery, and Billing/Reimbursement for the following Health Department programs: *Affordable Health Care, Primary Health Care, Personnel, Environmental and Consumer Services*.

Project Goals

This project is currently underway with a signed contract with Creative Socio-Medics, Inc. for the latest version of their clinical health application (AVATAR). In order to complete the project, links to other health systems used by Health Department staff to provide a comprehensive set of services to the public must be established. This will complete the application replacement project. This final phase of this project will provide an interface to the Health Department's new system, AVATAR, from CAP and include functionality to address new HIPAA requirements ,i.e., electronic billing ,documentation of Notice Privacy Practices ,etc. This interface and

increased functionality will eliminate the need for users to do data entry into multiple systems and provide comprehensive data in a faster manner.

Progress to Date

The system upgrades were initially implemented in FY 2003. The interface project component is scheduled to be completed in FY 2005.

Milestones

- *Initial CAP interface specifications, October 2002*
- *HMIS Programming completed, March 2003*
- *Conversion document completed, March 2003*
- *Final CAP interface specifications, October 2003*
- *Programming for CAP interface, December 2003*
- *Testing, training scheduled, April 2005*
- *Implementation of AVATAR, May 2005*

Project Budget

To acquire the necessary software and consultant services to fully implement this system, \$191,433 is funded in FY 2003. Additional funding of \$319,000 for additional contractor services was provided in FY 2004 to complete multiple interface requirements. No additional funding is required in FY 2006.

Return on Investment (ROI)

Funding this project allows the County to complete the upgrade of the agency's Health Management Information System by having an interface with CAP and meeting HIPAA compliance. This will eliminate duplicate entry, minimize the risk involving various systems; minimize errors in transcription of data into the client file (maintained in HMIS) and assuring compliance with County-focused policies in relation to patient/client billing and collection of fees.

IT0054 SYNAPS – FAIRFAX/FALLS CHURCH COMMUNITY SERVICES BOARD

Project Description

This project provides support for the conversion of SYNAPS to a SQL database and the implementation of an Assessment and Treatment Planning (ATP) module. The Health Insurance Portability and Accountability Act (HIPAA) became law in August 1996. HIPAA includes a section called Administrative Simplification (AS). This section is intended to improve the efficiency and effectiveness of healthcare systems. It recognizes the increased risks imposed by the move to electronic transactions. The law calls for compliance with a security standard designed to protect the confidentiality and integrity of health information and the information technology used to store, process and transmit it. The HIPAA-AS provisions cover five distinct areas relating to the handling of health care transactions. The security standard requires that all databases containing personal information must be able to support access security. The COTS application SYNAPS was developed using BTREIVE as the database engine, which supports no database security, and according to the vendor there are no plans for enhancements.

The Assessment and Treatment Plan (ATP) module of SYNAPS allows clinical staff to create on-line clinical assessments and treatment plans. Automated client records will be more current and easier to access for routine as well as emergency service delivery. In order to implement this module, staff support and infrastructure

improvements are needed. Prior to the implementation of ATP, there was 100 administrative and clinical staff using SYNAPS. With the addition of the ATP module, 700 new users are added.

Project Goals

The goal of this project is to convert the existing COTS application to an industry standard database platform consistent with the County's IT Architecture Standards and provide the level of data base security required by HIPAA. The COTS vendor has converted the application to MS/SQL. DIT has selected SQL as being the best platform for supporting the application, data requirements, and distributed computing environment requirements for a client of Fairfax County's size and scale. The standards platform will facilitate improved connectivity and responsiveness for the application for users of the system at the various CSB locations. This will improve the stability and reliability of connections, improve the integrity of data and reduce data corruption, and increase the speed of access to users to improve the efficiency of data entry. The business goal of this project is to implement the ATP module, which will facilitate more efficient, faster and responsive service delivery, and increase productivity of program clinicians. Upon completion, the CSB staff will increase from 100 to approximately 800 users serving the majority of the CSB clinics throughout the County.

Progress to Date

The base Anasazi application for billing management was put into production at several sites in prior years. The Assessment module was implemented during FY 2004. The Treatment Planning module was also in the process of being implemented in FY04, continuing in FY2005. The conversion of the database platform to SQL completed in FY 2004 improves the base-line technology for performance and maintainability and keeps the COTS package current. Both technical staff and users are currently testing the new module.

Milestones

- *Purchase and install servers, September 2001*
- *Test new product release including ATP forms and pilot on-line forms at program sites, December 2001*
- *Implement ATP at half the CSB sites, March 2002*
- *Implement ATP at remaining CSB sites, June 2002*
- *Test new ATP forms and pilot on-line forms at program sites, April 2002*
- *Train half of the CSB clinical staff in the use of the new ATP forms, October 2002*
- *Train remaining CSB clinical staff in the use of the new ATP forms, March 2003*
- *Test and implement new HIPAA compliant product releases, April 2003*
- *Test SQL release of the application, January 2004*
- *Implement SQL release of the application, March 2004*
- *Begin Implementation of Treatment Planning at selected CSB sites, April 2004*
- *Complete ATP, February 2005.*

Project Budget

FY 2002 cost was estimated at \$604,000. Reductions from this amount occurred during FY 2003. No additional funding will be allocated in FY 2006. DIT staff will provide support for the technical aspects of this conversion.

Return on Investment (ROI)

Funding of this project will position the County so that the application will comply with HIPAA regulations. These regulations clearly state that all organizations have to be compliant within two years of the release of final regulations in each area. The CSB served over 20,000 clients in FY2002. Most clients are required by law to have an active treatment plan based on the client assessment. This plan must be reviewed throughout the year in order to maintain compliance with State Code and funding source regulators (e.g., Medicaid). The CSB will be able to avoid costs associated with increasing accountability requirements.

IT0059 CHILD CARE TECHNOLOGY

Project Description

This project includes re-developing the SACC Registration System as a web-based application, integrating it with the CCARS Accounts Receivable system, adding a module for the Employees' Child Care Center to include registration and billing, and providing access for parents to selected functions through the Fairfax County web portal. SACC Registration is the database that supports a phone registration system for over 14,000 children participating in the School Age Child Care Program. This application tracks information on family demographics, income, child enrollments and account billing. It currently enrolls 9,000+ children in before-school, after-school, and after-kindergarten care. Based on families' income, it assesses fees and calculates discounts based on family size. A file is transferred to DynAccSys to process monthly bills for over \$2 million each month for SACC services.

Project Goals

The major goal is to establish an efficient system that will maximize enrollment and revenues. Since SACC Registration currently has limited support and an old Power builder platform which needs to be replaced. The strategic direction includes online registration and 24-7 access. A new system will fulfill these objectives as it will exhibit up-to-date technology and provide convenient access to customers.

Progress to Date

Business requirements have been defined.

Milestones

- Requirements Analysis, *June 2004*
- Contract Amendment, *August 2004*
- Analysis/software Requirements, *September 2004*
- Detail Design and Development, *November 2004*
- Acceptance Testing, *April 2005*
- Training, *May 2005*
- Deployment, *June 2005*
- Final Conversion to Production and Support, *June 2005*
- Project Evaluation, *July 2005*

Project Budget

FY 2005 cost is estimated at \$550,000 for contractor support and services. DIT staff will provide support for the technical aspects of this conversion.

Return on Investment (ROI)

With online registration processing, savings would be realized in comp time and overtime earned by the staff during peak times. Future expansions of the SACC program could be handled without additional registration staff. Easy accessibility will allow citizens to enroll and cancel services through the web. This in turn will allow slots to be filled quickly which will increase revenues for the County. This solution will provide up-to-date technology, faster service to citizens thereby focusing more on service delivery. Other efficiencies include registration information access for all field staff from 130 SACC centers.

IT0059.1 CHILD CARE WIRELESS TECHNOLOGY

Project Description

This project supplies Child Care Specialists and Fire Department Inspectors with wireless tablets for use during these home visits. This technology will include the successful transfer of inspection information into the Office for Children Information System. Currently, Specialists and Fire Inspectors take manual notes and fill out forms and checklists, then return paperwork to the office for later data input. This system causes a significant lag in the time it takes for data collected during home visits to be assimilated into the agency's databases. This time lag in turn delays the process of renewing Family Child Care Permits and in collating data required to receive reimbursement from USDA. Accomplishing the renewal of permits on a timely basis is essential in order for family child care providers to continue to care for children. Frustration with the current process leads to a loss of providers, seriously affecting the critical shortage of child care available for working parents in Fairfax County. This project is part of the overall OFC strategy to recruit and retain additional child care providers. The Office for Children has worked to reduce the process it takes to obtain a permit. Criminal background checks can be processed in 24 hours and CPS checks have been reduced from 30 days to 14 days. Increasing the speed in which a permit can be issued improves the quality of service to providers and the families in Fairfax County seeking child care.

Project Goals

The goals of the Wireless Tablet Project include reducing the time for a provider to receive a permit, reducing the time it takes for a child care provider to receive USDA eligibility, initiate real time data information available during home inspections, significant reduction in paperwork, reduction in reliance on a manual system for issuing permits, improving the overall quality of child care by allowing Specialists to spend more time on technical assistance

Progress to Date

Pilot Project with wireless tablets has been conducted by the Office for Children.

Milestones

- Evaluation of Available Hardware
- System Design
- Formal Proposal for Software
- Contract Execution
- Initial Hardware Procurement
- Software Installation and Testing
- Training
- Reliability and Functional Testing
- Acceptance
- Project Evaluation

Project Budget

The FY 2005 cost is estimated at \$200,000 for hardware and contractor support and services. DIT staff will provide support for infrastructure and technical aspects of the project. No additional funding is requested in FY 2006.

Return on Investment (ROI)

Through this technology, the County will be able to streamline work and administratively enhance processes, improve productivity, and reduce reliance on a manual system for issuing permits. This new technology will reduce costs associated with printing, storing, and archiving of paper applications and forms. Reduced need to travel to the government center has several cost and environmental benefits. As the County recruits and retains

more child care providers, Fairfax County becomes an attractive option for businesses looking to relocate or expand which in turn will bolster the tax base.

IT00XX COST ALLOCATION SYSTEM

Project Description

This project will provide a custom developed system to replace the existing Human Services Payroll Reports (PAYR) system, which automates the allocation of Department of Family Services' and Department of Administration for Human Services' personnel costs to various Federal and State programs. The system serves as the basis for claiming Federal and State reimbursement for more than \$40 million dollars of eligible social services expenditures. The primary service needs addressed by this project are continued compliance with approved Federal and State cost allocation methodologies, as well as increasing requirements for data reporting, analysis, collection, storage, and security.

Project Goals

The new system will address limitations in the current desktop database system including issues such as allocating a position to only one Federal or State program, when some positions support multiple programs; the inability to analyze position changes which would allow agencies to reallocate positions and associated costs to maximize various revenue options; and the inability to track historical data of how positions had been previously allocated for audit requirements.

Progress to Date

New FY 2006 Project.

Project Budget

FY 2006 funding of \$60,000 is provided for implementation of a custom developed system to replace the existing Human Services Payroll Reports (PAYR) system, which automates the allocation of Department of Family Services' and Department of Administration for Human Services' personnel costs to various Federal and State programs.

Return on Investment (ROI)

Cost savings will be realized through a reduction in staff hours spent reconciling data through manual processed to prepare claims for reimbursement and meet audit requirements. The new system will mitigate the potential for future liability associated with claiming Federal and State reimbursement for more than \$40 million in expenditures due to the current system's inability to meet increasing Federal and State audit requirements. The ability to easily analyze data will allow users to identify alternative means for allocating costs and increasing reimbursement. Personnel and payroll data will be stored in a more stable, secure environment. There is potential for application across other agencies which claim reimbursement through alternative mechanisms. This potential will be explored during the functional analysis phase of the project.

IT00XX INTEGRATED HOUSING MANAGEMENT SYSTEM

Project Description

Housing and Community Development (HCD) will soon be deploying a new comprehensive housing management system, a result of a redesign effort consolidating 17 programs, six computer systems, six separate databases, and a host of manual processes. This effort will streamline requirements for HCD's compliance with U.S. Housing and Urban Development's (HUD) reporting structure, incorporate all HCD partnership program financial information on one technology platform and enable for project-based reporting requirements for all Public Housing Authorities. Much of the data for the new system can be automatically

extracted from the existing County financial and procurement system, eliminating manually entering data which can result in the reporting of inaccurate data or the omission of pertinent financial data.

Project Goals

Overall project goal is to automatically extract information from the existing corporate enterprise systems, eliminating the current manual process of entering data which often results in the reporting of inaccurate data or the omission of pertinent financial data.

Progress to Date

New FY 2006 Project

Project Budget

FY 2006 funding of \$160,000 is provided to develop an interface between the financial module of the HCD management system and the County's financial and procurement systems.

Return on Investment (ROI)

The savings for HCD and the County for this project are related to staff time. Currently, there are several HCD Finance Department staff who must dual enter financial information, and cost savings will be realized in a decrease in compensatory pay and overtime. Clients will receive better customer service when they request information about payments they have made or Housing Assistance payments they are to receive. This project will allow Housing Management staff access to up-to-date information remotely to improve customer service. In addition, landlords and housing assistance clients will be able to access this information through the Web. Payments will be processed as they are needed, instead of the weekly batch processing which is currently being done. Landlords receiving rental payments and clients receiving utility assistance will receive their payments in a timely manner. Capital project expenditures will be able to be monitored more closely by project managers, potentially decreasing the risk of overages. Each housing project and program's financial situation will be able to be monitored individually, allowing Housing Management to make more informed decisions regarding performances.

3.7 PLANNING AND DEVELOPMENT

IT0055 FAIRFAX INSPECTIONS DATABASE ONLINE (FIDO)

Project Description

The Fairfax Inspections Database Online (FIDO) project replaces the legacy Inspection System Information Systems (ISIS) mainframe system in the Office of Building Code Services and multiple stand alone databases in other agencies, and provides a foundation for future e-government applications related to land development, building construction, Fire Inspection Services, Environmental Health Services and complaints management. This multi-agency project enables data sharing between agencies and enhances one-stop-shopping for the customer. The FIDO Project provides a foundation for future e-government applications related to land development and building construction and are integral to the County's effort to re-automate the land development systems that began in FY 1992. The enhanced cross-agency information flow provided by the new system will significantly simplify the permitting process and improve timeliness of permit review by creating a virtual one-stop shop consisting of multiple review agencies. It will meet the ever-increasing demands of customers to make the permitting process simpler to understand, more convenient to use, more efficient, more predictable and timely. The new system will also enable staff to develop a focus and orientation towards individual construction projects as opposed to maintaining a focus on the permit process itself.

Project Goals

The goal of the FIDO Project is to provide a single database solution that meets the needs of the involved agencies in shared and similar processes. The new system will be integrated with the Land Development System (LDS) to provide a more seamless process throughout the lifecycle of development and construction projects.

The primary technology goals for the FIDO (ISIS replacement) project are to modernize the application platform and implement a solution that enhances multi-agency access and participation in the inspections process, and to facilitate conducting as much of the customer process as possible via the Internet. These goals include automating and incorporating similar manual functions performed by the Fire Prevention Division and the Environmental Health Section that are not available on the current system. The primary business goal is to enhance customer service by streamlining the permitting process, reducing the timeframes for permit issuance, plan review, and inspections, and allowing the customers and County agencies direct access to permitting process and data.

The primary technology goal for the Complaints Management System replaced the outdated Paradox complaint tracking system used by Department of Planning and Zoning (DPZ). The new complaints management module is expandable and will allow other user agencies share data more efficiently and to work collaboratively in resolution of complaints and code violations. The new system provides Web capabilities and includes a Geographic Information System (GIS) component.

Progress to Date

The initial phase of the FIDO implementation is in production, replacing the old Complaints Tracking System used by DPZ staff and inspectors in investigating citizen complaints regarding alleged violations of the Zoning and Noise Ordinances. The new system will also enable the Environmental Health Section of the Health Department to share the same database for their complaints management processes and will allow the agencies to.

The FIDO Project is continues for several years. During the earliest phases of this project, a concerted effort was made to harness the expertise of all stakeholders in developing the system requirements. In FY 2003, the project Steering Committee and multiple cross-agency workgroups met regularly to provide guidance and to

assist in identifying and developing system requirements. In FY 2004, the focus for the project was to assess the quality of the proposals submitted in response to the multi-agency RFP. The assessment process included formal presentations by the top-rated vendors and the use of four daylong demonstration labs to provide users the opportunity to evaluate features offered by the various products. Based on the review and evaluation process, a contract was awarded to Hansen, Inc. for the permitting and complaints management system solution that also fits well into the County's e-government strategy. The efforts over this past year have concentrated on implementation of the Complaints Management Module for DPZ, and the Contractor Licensing Module for DPWES and the Health Department.

The project continues in FY 2005 and 2006. The deliverables include system documentation; test plans; migration data scrubbing, migration data mapping, migration specifications and code, migration testing; integration data mapping, integration design code, integration testing; User's Manuals; system acceptance; training materials; and phased installation of the system modules (including final migration and integration runs) for the inspections functions. Limited parallel usage is optional and the duration, if any, will be determined by the user agencies. All of these steps may not be required for each module.

The architecture for the system is compatible with the existing LDS system architecture, which includes an Oracle database. All hardware and software is consistent with County standards.

Milestones

- *Requirements analysis, April – December 2001*
- *Release of Request for Proposal, February 2002*
- *Selection of top-rated vendor, December 2002*
- *Contract Award, March 2003*
- *Purchase of the Hansen COTS suite of Software, April 2003*
- *Implementation of DPZ Complaints Management System (Phase 1), September 2003*
- *Implementation of Contractor Licensing Module (Phase 2), January 2004*
- *Begin Configuration of Building Code Services and Fire Prevention Modules (Phase 3), February 2004*
- *Migration of existing Permit and Inspections data to the new system, October 2004*
- *Integration of the new system with the LDS database, December 2004*
- *Design and Installation of Dynamic PORTAL for Permits and Inspections, January 2005*
- *System Testing, throughout lifecycle of project*
- *User training and system administrator training Phases 1-3, July 2003 – March 2005*
- *Final System acceptance and implementation, April 2005*
- *Traditional ISIS Replacement, Permitting, Plan Review, Mobile Inspections, January 2005*
- *Permitting, Plan Review, Mobile Inspections for FRD, April 2005*
- *Permitting, Plan Review, Mobile Inspections for Health Dept, September 2005*

Project Budget

FY 2006 funding of \$309,075 will create a mobile, wireless field inspections module in FIDO for use by Health Department inspection staff, enabling them to input data directly from the field and share this data with other FIDO users in real time. This funding will also support additional software reporting licenses for the Health Department to generate reports.

In addition, funding of \$211,700 is provided to enable the Code Enforcement Branch of the Department of Public Works and Environmental Services (DPWES) to replace an existing stand-alone complaints processing and management database with the FIDO Complaints Management System. This funding would replace an existing Access database program within the Code Enforcement Branch (CEB) with a common database that would enable sharing of complaint intake information between partnering FIDO agencies and help improve resolution timeliness, and accuracy. Additionally, this project will create a web-interface for customer access to complaint management information; enable staff to capture field data pertinent to the investigation and resolution of those

complaints; and better support tracking, management, and scheduling of specific investigation and prosecution actions by CEB staff.

Return on Investment (ROI)

Savings will be realized through a streamlined system that will enable the development and construction industry to work more productively within the County and in turn enhance the tax revenue base. The development and construction industry will recognize significant cost reductions that are presently incurred due to construction delays and delays in occupancy or use of buildings. The County's revenue stream is also enhanced by increasing the speed in which commercial and residential buildings are processed through the system and brought to completion, i.e. the sooner buildings, homes and tenant spaces are completed, the sooner they become a source of revenue for the County.

The development and construction process of the County will be perceived as being more business friendly and will attract additional businesses to bolster the tax base. It should also be noted, that the replacement of the ISIS system was necessary to create a platform for future e-permitting and e-government initiatives that may more directly enhance revenue (e.g. charges for access to data, charges for enhanced optional services, etc.) Additionally, national funds and grants for future applications may be available if the County has a permitting platform on which new technology can be implemented.

IT0063 FACILITY SPACE MODERNIZATION

Project Description

This is a multi-phased project to upgrade the county's conference center (shared conference rooms in the Government Center) and meeting rooms in County buildings with technically advanced conference/meeting capabilities to allow users to have automated support for a variety of meeting purposes, and fully engage in collaborative events. This project removes deficiencies to facilitation of effective and efficient group discussions by adding technology and streamlining the room preparation process. The largest conference rooms in the Conference Center will be outfitted with technical equipment. County agencies, boards, authorities, commissions, nonprofit organizations and civic associations will be able to conduct training, deliver presentations and hold more effective collaborative sessions, while eliminating the need for ad-hoc equipment set up and preparation. Audio and visual equipment will be accessible, available and ready to use without needing staff set-up time. Customers will no longer need to provide their own projection or A/V equipment, or endure wait time while equipment is found and set up for them. The project will optimize use County resources such as time, personnel and space to effectively and efficiently conduct County business. Additionally, the project will support Fairfax County's Telework Program by enabling participation in meetings from locations away from the workplace.

Project Goals

The mission and objectives of this project are to provide state of the art technology to allow customers to fully engage in collaborative events. The project will enable leaders and managers to utilize County resources such as time, personnel, and space to effectively and efficiently conduct County business and educate/train its employees. It is consistent with the mission of the County to provide comfortable/livable meeting spaces and to connect people and places. Additionally, the project will support Fairfax County's Telework Program by enabling participation in meetings from locations away from the workplace.

Progress to Date

The initial conference room was implemented in FY 2005. The second phase of will commence in FY 2006.

Milestones

- Develop project requirements, April 2005
- Request For Proposal issued, July 2005
- Contract Award, September 2005
- Vendor purchase, install and test equipment, October 2005

Project Budget

FY 2005 funding of \$100,000 provided the start-up required to allow Fairfax County Conference Center customers to fully engage in collaborative events. FY 2006 funding of \$99,208 is provided for the second year of the project to upgrade and modernize existing government center conference rooms, equipping them with the latest technology.

Return on Investment (ROI)

This project will improve communication capabilities for internal and external meetings, additional augmentation for collaborative crisis management and emergency response, work force training and development activities in an effective and efficient manner, and provides flexibility for and visual equipment for Conference Center users. Cost savings will be gained by the reduced County staff time required to prepare a room for a meeting/presentations on ad-hoc basis. Based on FY 2004 experience of one hour setup and 30 minute take down for each room, (with a \$35 average staff hourly rate and 3,000 large meetings could generate the staff time value in savings of \$157,500 annually). The County will avoid the need for each agency to invest in additional audio visual equipment and again reduce travel time and associated cost.

IT0064 PROFFER DATABASE AND STATUS SYSTEM

Project Description

The Proffer Database and Status System (PRODSS) will create a system for management of proffers. The objectives of PRODSS are to monitor the status of the implementation of proffers, enable triggers which alert the Department of Public Works and Environmental Services (DPWES) and other agencies when a proffer is due, and to keep an accurate and timely accounting of the fulfillment of proffers. This project will design a database to ensure that County agencies, the Board of Supervisors, and the public have a way to research proffers effectively and to track their fulfillment as a project progresses. Upon completion, the Department of Planning and Zoning will continue to enter proffers when they are initially accepted and other participating agencies will have a "checklist" of proffers as they are fulfilled.

Project Goals

The primary goal of the Proffer Database and Status System (PRODSS) is to enable County, the Board of Supervisors, and the public to track, research and review proffers more efficiently. The objectives of PRODSS are to monitor the status of the implementation of proffers, to have triggers which alert DPWES and other agencies when a proffer is due, and to keep an accurate and timely accounting of the fulfillment of proffers.

Progress to Date

FY 2005 funding provided for the initial phase of the project which included an initial assessment of existing systems, defining business processes and design of the project. Land Development Services and associated agencies involved in the land development process (the Department of Transportation, Fairfax County Park Authority, Department of Housing and Community Development, Department of Finance, Fairfax County Public Schools, the Department of Information Technology, and the Department of Planning and Zoning) are currently working together on the system design phase of this project.

Milestones

- *Creation of cross-agency team to define new business process, July 2004*
- *Determination of roles and responsibilities of each agency, September 2004*
- *Inventory and evaluation of capabilities in each agency, October 2004*
- *Determination of data requirements, December 2004*
- *Interface to land development systems and other systems such as GIS, April 2005*
- *Technical analysis and business process redesign, April 2005*
- *System construction, October 2005 – June 2006*
- *Testing and training, July 2006 – December 2006*
- *System implementation – Go live, January 2007*

Project Budget

FY 2005 funding of \$188,700 will be completed to design a database to ensure that County agencies, the Board of Supervisors, and the public have a way to research proffers effectively and to track their fulfillment as a project progresses. FY 2006 funding of \$450,168 provides for system construction phase of the project.

Return on Investment (ROI)

Review staff will spend significantly less time researching paper records to determine proffers and fulfillment of proffers, additional time will be required to enter data into the database. The County would avoid any potential costs associated with failure to enforce or implement a proffer. The new system will offer improved access to citizens' inquiries, the Board of Supervisors and to developers.

IT0065 FACILITY MAINTENANCE MANAGEMENT SYSTEM

Project Description

This project supports the acquisition of an Integrated Facilities and Grounds Management System as a single, integrated facilities information resource for the Facility Maintenance Division (FMD) and the Fairfax County Park Authority (FCPA). An updated system will increase the effectiveness and efficiency of staff and the utilization of capital resources required to maintain and manage County and Park facilities and properties. The new system will support the goals of the project through the enhancement of data collection methods and tools, improved warranty tracking, elimination of redundant facilities information databases, user friendly interfaces for internal and customer access, and a strong reporting system.

Project Goals

The goals of this project are to acquire and implement a state of the art Computer Integrated Facilities Management System. FMD and FCPA hold the greatest portion of responsibility for the maintenance of the County's largest and most valuable physical assets: its properties, facilities, and the subsystems that keep them operational. The maintenance aspect must be fully integrated with the management of those assets by encompassing all of the functional components and activities that support Lease Management, Space Management and scheduling, Inventory Control, Grounds Management, Contracts Management, Utilities Management, Physical Security, and Emergency Preparedness/Disaster Recovery. By implementing a web based, "one stop shop" for facilities information, we will be able to improve internal efficiencies as well as provide more accurate, complete and timely information to customer agencies. By consolidating the redundant facilities tables and databases maintained by various branches within FMD as well as by the participating "partner" agencies, the County will gain the benefit of more consistent data and improved interagency coordination of information.

Progress to Date

The first phase commenced in FY 2005 in FMD. The second phase will commence upon completion of Phase I in October 2005.

Milestones

- RFP Issued, May 2004
- Contract Issued, January 2005
- Develop implementation strategy, March 2005
- Identifying hardware needs / Procurement, March 2005
- Application Installation, April 2005
- Requirements Analysis, Process adjustments, May 2005
- Data Mapping/Conversion, July 2005
- Acceptance Testing of System, August 2005
- End User Training, September 2005
- Phase I - Post implementation Support, October 2005

Project Budget

In FY 2005, funding was provided for FMD to replace their existing Maintenance Management System (*which covers work orders and asset inventory*), update the current hardware/software capabilities and enhance customer use of the data. FY 2006 funding of \$548,750 provides for a partnership between FMD and the FCPA to pursue a joint system, enabling the FCPA to retire their 16 year-old, out-dated facility management system.

Return on Investment (ROI)

Extensive savings will be realized through the streamlining of communications and processes throughout FMD and the Park Authority, the most quantifiable savings derived from time saved by field personnel (crafts, trades and grounds personnel) and Work Control Center staff within the agencies. The replacement system will provide bar coding and wireless technology to greatly improve the speed and consistency of data collection necessary to better utilize field staff by the elimination of excessive hand recording of information that is entered into the system at a later time and/or by a different individual. Accurate and timely data collection plays a vital role in improving time management for field staff and will ultimately work to extend the life cycle of equipment. Improved data collection in the field, along with a web based customer request and inquiry interface will save time for staff in terms of handling customers' status inquiries and work order processing from initiation to close out. With the implementation of this system, duplicate work orders, work performed by vendor for inventory that is under warranty and multiple tasks on a work order will all equate to savings by cost avoidance.

IT00XX STORMWATER MAINTENANCE MANAGEMENT SYSTEM

Project Description

This project will consolidate a number of stand alone databases used for work order, complaints and infrastructure inventory in the Maintenance and Stormwater Management Division (MSMD) into one streamlined, integrated work management system. Data is currently captured in multiple, mostly stand alone, applications, some of which are in old technology programs and unable to be run on a network. Most of the data is not linked, requiring repetitive input of information, costing staff time and increasing the likelihood of input error. Non-integrated data also makes it difficult to consolidate and provide information necessary to meet mandated reporting requirements.

Replacement of existing databases with an integrated, web-based system will tie together work orders, materials, equipment, complaints, GIS and infrastructure inventories; allow data sharing across agency and with partner agencies (e.g., Stormwater Planning, Wastewater Collection, and Land Development in the Department of Public Works and Environmental Services, the Fire and Rescue Department, the Health Department, and the Department of Transportation); result in better customer service by allowing residents, Board of Supervisor member offices, and others easy web-based access to information concerning complaint status, work order status, and infrastructure maintenance history by location (e.g., history of flooding at a particular site).

Project Goals

Project goals seek to increase operational efficiency by streamlining the work order, inventory tracking, and reporting processes; improve decision-making through the increased availability of pertinent information and enhanced analysis; provide a tie-in to GIS of the storm drainage data and work orders, and also allow cross-referencing of inventory with other GIS data layers, creating maps for work orders, providing more detailed information to staff and customers; reduce data entry to reduce errors and allow better quality control/quality assurance of data; provide better tracking of “trouble spots” (i.e., systems or structures with recurring maintenance problems); consolidate reporting capabilities for budget preparation and performance measurements; tie-in to the County’s procurement system, CASPS, to capture materials and its personnel system, PRISM, to capture labor, against work orders, rather than re-entering same data into both systems.

Progress to Date

New project request.

Project Budget

FY 2006 funding of \$335,993 will consolidate a number of stand alone databases used for work order, complaints and infrastructure inventory in the Maintenance and Stormwater Management Division (MSMD) into one streamlined, integrated work management system. Data is currently captured in multiple, mostly stand alone, applications, some of which are in old technology programs and unable to be run on a network.

Return on Investment (ROI)

The benefits of an integrated system include reduced operational costs, migration of aging legacy systems to a modern database, integration of agency data, decreased reliance on preprinted forms and photocopies, an improved level of completeness and accuracy in data collection efforts and improved access to information for decision making. The benefits cannot be obtained with the current technologies and applications. Data will only be entered once at the source. Cost savings will result from the elimination of data entry redundancies existing between the present materials, daily labor time entry and work order databases. Web-based customer complaint/maintenance request and customer inquiry interface will save time for staff in terms of handling customer’s initial reporting of problems, status inquiries and work order processing from initiation to close out. In addition, the proposed system will provide public access to data in appropriate cases such as on-line complaint/maintenance requests and work order status, thereby eliminating significant call-taking functions, as well as providing customers direct access to data.

IT00XX HOME OCCUPATION PERMITTING SYSTEM

Project Description

A Home Occupation Permit is issued by the Zoning Permit Review Branch and is free of charge. About 800 HOPs are processed annually by the Department of Planning and Zoning. Permit issuance is contingent upon the applicant’s acceptance of these use limitations and failure to comply can lead to revocation of the permit by the Zoning Administrator. This project will streamline processes within the Department of Planning and Zoning, Zoning Permit Review Branch into one system; and provide access to the information within one system, as Building Permits are already accessed through FIDO. Article 10 of the Fairfax County Zoning Ordinance allows certain businesses and occupations to be conducted in a dwelling unit as a home occupation provided a number of limitations are met. Some examples of permitted home occupations are offices for artisans, cleaning services, computer design services, authors, and home crafters. No clients or customers are permitted with a home occupation. The one exception to this standard is a school of special education (e.g., piano or dance instructor) in which a limited number of students is permitted in the home.

Project Goals

Convert an existing mainframe system for Home Occupation Permits (HOPs) to a permitting system that will be incorporated into the existing Fairfax Inspections Database Online System (FIDO).

Progress to Date

New project request.

Project Budget

FY 2006 funding of \$163,800 is provided to convert an existing mainframe system for Home Occupation Permits (HOPs) to a permitting system that will be incorporated into the existing Fairfax Inspections Database Online System (FIDO).

Return on Investment (ROI)

The primary benefit with this project is an increased efficiency for processing a Home Occupation Permit and the fact that staff would be able to access all permits from one system, improving efficiencies and effectiveness. There are currently three ways for a customer to obtain a Home Occupation Permit: apply in person, via Fax, or via mail. In the future it is anticipated that this would be an ideal candidate for an e-permit function over the County's Internet. This would enhance customer service even further.



Fairfax County
VIRGINIA



SECTION 4

**MANAGEMENT
CONTROLS AND
PROCESSES**

MANAGEMENT CONTROLS AND PROCESSES

FEATURED IN THIS SECTION

4.1	STRATEGIC FRAMEWORK	1
4.2	STRATEGIC PLANNING PROCESS	5
4.3	ARCHITECTURAL PLANNING AND EXECUTION	6
4.4	SYSTEMS DEVELOPMENT LIFE CYCLE STANDARD	7
4.5	IT PROJECT MANAGEMENT PROGRAM	9
4.6	HIPAA COMPLIANCE PROGRAM EXECUTION	11

SECTION 4

MANAGEMENT CONTROLS AND PROCESSES

4.1 STRATEGIC FRAMEWORK

The CIO Organization

In FY 1994 the Fairfax County Board of Supervisors created a citizen Information Technology Advisory Group (ITAG) to study the use and management of Information Technology (IT) by the County government. The ITAG was composed of eight private sector executives from Fairfax County based companies. Two committees supported the ITAG, one made up of staff from their own corporate organizations and the other comprised of County Staff.

The work of the ITAG resulted in the creation of the Department of Information Technology (DIT). By consolidating several separate County organizations already involved with application programming, infrastructure, data center operations, telecommunications, Geographic Information Systems (GIS), mapping and technical training, the Department of Information Technology was formed. The new DIT also included centralized resources for system security, standards, architecture, e-government, technology planning and administration.

The ITAG further recommended that:

- The County create a Chief Information Officer (CIO) position to oversee DIT and technology Countywide
- The CIO should report directly to the County Executive as a Deputy County Executive level position
- IT be treated as an investment and given consistent funding annually
- The CIO be responsible for IT planning County-wide and the expenditure of major IT project funds
- The County create a funding mechanism to ensure IT employees are trained properly and their skills are kept up to date
- An annual IT plan is written to detail IT direction, projects and budgets.

When ITAG recommended the technology modernization fund, it recommended funding of approximately \$20 million per year. This fund provides money for the software, hardware and services included in the County's major IT projects. The modernization fund represents the County's enterprise wide and key departmental projects, which are closely tied to business process improvement and strategic goals.

ITAG also recognized that larger County departments would still need to retain some IT staff in addition to utilizing central DIT resources and that some projects would be better handled by the department rather than DIT. For these departments DIT would serve as a consultant, mentor or project partner. But departmental IT standards, planning and budgeting would still follow the direction of the CIO to ensure consistency and investment value.

Based on the initial ITAG recommendations, the following initiatives have been implemented successfully:

- *centralization of the major IT functions for the County (FY 1995)*
- *creation of a CIO function (FY 1995)*
- *standardization of technology investments across the County (FY 1995)*
- *creation of a technology modernization fund (FY 1996)*
- *annual technology project review as part of the budget process (FY 1995)*
- *funding for technology training (FY 1996)*
- *project steering committees, formal project reporting and governance (FY 1996)*
- *creation of a permanent private sector advisory group (FY 1998)*

- *creation of an internal Senior Management IT steering committee (FY 1999)*
- *project manager certification (FY 1999)*
- *creation of an enterprise technology architecture committee (FY 2001)*
- *creation of an IT Investment Portfolio management position in DIT (FY 2002)*
- *creation of an enterprise technology architecture function in DIT (FY 2002)*
- *development of strategic planning alignment process (FY 2003)*
- *strengthen and reorganization of IT Security leadership and capability (FY 2003 and 2004)*
- *merger of information architecture, web services and document management functions (FY 2004)*
- *establishment of Architectural Review Board in DIT (FY 2005)*
- *reorganization to establish resource capability to address regional homeland security interoperability requirements, and creation of a position dedicated to integrated Public Safety and Emergency Management strategy (FY 2005)*

The Role of the CIO

The County's Chief Information Officer (CIO) is responsible for the overall management of Information Technology resources. The Board of Supervisors has broadened the role of the CIO since the position was created. Not only is the CIO responsible for the Department of Information Technology, the CIO is also responsible for a broad range of information related departments. The Fairfax County Library and the Department of Cable Communications and Consumer Protection and the Health Insurance Portability Accountability Act (HIPAA) Compliance Office also report directly to the CIO. The CIO's direct responsibility for information spans books, television, technology, consumer protection and the management of documents.

To assist the CIO the Board of Supervisors in FY1998 created a permanent private sector group called the Information Technology Policy Advisory Committee (ITPAC). The group is made up of 10 members appointed directly by the Board of Supervisors and five members that are recommended to the Board by the Federation of Civic Associations, School Board, Northern Virginia Technology Council, League of Women Voters and the Chamber of Commerce respectively.

The ITPAC meets monthly to review the County's technology projects, plans and direction and endorses the annual technology spending plan to the Board of Supervisors during budget review and deliberations. The ITPAC serves as the Board of Directors to the CIO, providing advice, experience and support for the IT program.

The Senior IT Steering Committee assists and advises the CIO. This group includes the County Executive, Chief Financial Officer, Deputy County Executives, Director of the Department of Information Technology/Chief Technology Officer, and Director of the Department of Management and Budget. The committee gets additional input from the county's Senior Management Team made up of all agency heads. The committee meets monthly to look at specific IT initiatives, opportunities and issues, sets the County's IT strategy based on the Board of Supervisors' direction, and approves the annual IT investment plan which is delivered by the CIO to the ITPAC for its endorsement.

Project Prioritization and Execution

The Senior IT Steering Committee establishes the funding priorities for technology projects. For FY 2004, based on global changes in social and economic paradigm shifts, the following priorities were adopted:

- Mandated Requirements
- Leveraging of Prior Investments
- Enhancing County Security
- Improving Service Quality and Efficiency
- Ensuring a current and supportable Technology Infrastructure

The initial project recommendations are submitted by the County's departments as part of the annual budget process. County staff implemented a two-phase approach to assist in the preparation and evaluation of information technology project proposals submitted for FY2005 funding and to support the following objectives:

- *submission of viable projects: minimize the rejection of projects that may be beneficial to County business conceptually, however lack substantive information in critical project areas such as staffing plans, technical architecture, project deliverables and benefits;*
- *ensure that proposed project timeframes, areas of responsibility and funding accurately reflect County procurement, budget and existing IT project commitments, as well as to clearly identify the impact of the project on agency business and technical staff, and agency operations;*
- *identify potential savings by utilizing exiting County-owned technologies or by jointly reviewing similar individual project requests to minimize IT software and hardware duplication and leverage technology investments already made;*
- *ensure that proposed project schedules are feasible, and/or that ongoing projects are within scope and budget, and are on schedule*

Early in the process, agencies are requested to submit both a business and technical viability analysis for each proposed project. The business analysis, reviewed by staff from the Department of Management and Budget (DMB), includes such factors as business objectives, return on investment (including cost savings, cost avoidance, enhanced revenue, non-quantifiable service benefits, staff savings and staffing efficiencies), indicators to be used to measure success, estimated costs, business related risks and alternatives to the proposed project.

The technical analysis, reviewed by staff from the Department of Information Technology (DIT), includes such factors as proposed system architecture and its compatibility with the County's technical architecture standards, impact on existing systems, data conversion and electronic interface requirements, and staffing requirements for development, enhancement and maintenance of the project. After review by DMB and DIT, recommendations and suggestions for improvement are made to the project sponsors. The final project proposals are submitted, interviews are conducted and DIT and DMB senior management conduct final reviews and make funding consideration recommendations for consideration by the Senior IT Steering Committee. This process is guided by the five information technology priorities established by the IT Senior Steering Committee.

The IT Senior Steering Committee reviews the recommendation for inclusion in the County Executive's annual proposed budget. ITPAC is represented the recommendation as part of the Advertised Budget. To aid ITPACs review, issues about initiatives and opportunities are presented during the year. ITPAC develops a letter supporting the strategy and themes for the proposed project funding package to the Board of Supervisors. The Board makes the final decision on funding based on alignment with the Board's goals and staff and ITPAC endorsement.

As stated previously, IT funding in the modernization budget represents the strategic and enterprise-wide initiatives for the County. If during the project review process a project is identified that is not strategic, does not have enterprise wide benefits, but does benefit a single department or County function, funding may be placed into departmental budgets. The department can then use these funds to do the project internally with existing staff or contract for services if necessary. Agencies can request that DIT do the project if that is the best course. Departmental projects must still follow the established IT standards, methodology and architecture requirements and DIT is usually involved as an advisor at a minimum to ensure compliance.

Once projects are approved for funding, a steering committee is created for each project. This committee can vary in size, based on the dollar value and the strategic importance of the project. A project manager is selected from the department sponsoring the project and a technical project manager is assigned from DIT and/or the user agency's technical group if one exists.

Project managers are required to hold regular meetings and report progress and issues. All projects need to follow the County's standards and project methodology as defined by the CIO in the IT standards. Formal

architecture standards have been developed that provide further guidance to the project managers. This process is managed by the IT Portfolio Manager in DIT.

The County formally certifies project managers. DIT has created a project manager certification course, which certifies project managers to lead projects at different dollar thresholds. Once certified and assigned to an approved project, the project manager's salary may be adjusted from his/her position of record to reflect the level of project responsibility and dollars that is involved. The certification focuses on project reporting and administration, contract negotiation and management, technical architecture, task planning and other topics. Certification is also required for technical project managers. DIT assigns a Technical Project Manager that works with the agency Project Manager to approve the technical solution, help develop the schedule, coordinate implementation activities in DIT, and execute the technical solution. The Technical PM is involved in the solution selection process to include contract negotiations. In addition to the Project Steering Committee, DIT may conduct periodic project reviews. DIT has established the Architectural Review Board to assist agencies in determining viability of solutions and fit with architectural standards and the county's infrastructure as a part of the solution competition and acquisition process. This includes members participating on Selection Advisory and Technical Advisory panels.

All of these elements...

- *CIO position at the Deputy County Executive level reporting to the County Executive*
- *private sector and internal County board of directors for the CIO*
- *Executive IT Steering Committee*
- *planning and review of technology investments county-wide*
- *focus on standards, training and certification*
- *Project Steering Committees*
- *collaboration between agencies and DIT*
- *portfolio management*
- *Architectural Review Board*
- *skilled project management*

...work together to create an enterprise wide process and focus for IT in Fairfax County. The process is inclusive of all departments, it ensures that there is a high level champion for IT and that as solutions are chosen they match the goals of the enterprise as a whole.

In any organization, a wide range of business processes and practices support all information technology projects directly or indirectly. They are integral to both the development and the delivery of flexible, cost-effective and reliable solutions. The following sections provide a brief description of three of these processes, which have been crucial to the successful implementation of information technology solutions in the County's service environment. These processes are:

- *Strategic Planning Process*
- *Information Technology Architectural Planning and Execution*
- *IT Investment Portfolio Management*
- *Systems Development Life Cycle Standards; and*
- *Information Technology Project Management Program*

Each process is briefly discussed in terms of its origins, its larger operational context, the primary functions performed, principal business benefits achieved and future directions.

4.2 STRATEGIC PLANNING PROCESS

In FY 2004, DIT assembled a Strategic Planning team of staff across the IT organizational specialties to conduct activities to gather input on values, needs, and expectations related to the future provision of information technology solutions and services. The team was organized into external communications team, internal communications team, and IT research and development team. The result of the efforts of this initiative will compliment the annual process for development of the IT Plan and operations of the Department of Information Technology for a comprehensive enterprise-wide IT approach, offering a more strategic view of G2G, business integration for cross-cutting county initiatives, e-government opportunities and industry and economic trends; and, how these align with county priorities and resources. The strategic thinking and planning process provides a framework to make decisions around alignment o IT resources to meet the needs of county government. The Strategic Plan provides forethought for the way the county invests in long-term commitments in technology and make sure that limited resources are appropriately allocated to achieve the business objectives. This process is necessary for keeping and updating technology, measuring the appropriateness of the technology refresh cycles, and effectiveness and sustainability of the technology investments.

Keeping up with the pace of change in technology and using technology effectively to meet government business requirements and expectations are still the most critical challenges facing information technology providers. Advances in technology can enable the workforce to provide better and faster service at a reduced cost, but changes in technology can be expensive and complex. New technology must be adopted carefully and integrated wisely into the existing technology infrastructure of an organization in order to maximize the benefits in a cost-effective manner. To give focus and direction to staff within the technology department and to better help plan for the future, a vision statement was adopted that aligns with the County's vision statement: *'We are a skilled, forward thinking and responsive organization that builds partnerships in the delivery of a strong and innovative technology environment. We pursue and embrace opportunities to creatively enable and strengthen service delivery throughout Fairfax County.'* Values were developed along with strategic goals and initiatives. To review these values, goals and initiatives, refer to the Department of Information Technology Strategic Plan, October 2003.

Six major trends were identified that affect potential technology solutions and enrichments to the County's current technology architecture:

- *The workplace is becoming more mobile, so job functions can be performed without having to be tied to a physical location*
- *Methods for communicating, collaborating and sharing information are becoming more automated.*
- *Information resources must be managed from a full life cycle perspective.*
- *Security for information and communications systems and privacy of information are critical priorities.*
- *Technical architectures are facing increased capacity and flexibility demands.*
- *Citizens are requiring access to information in a variety of ways.*

DIT's strategic initiatives are categorized within three strategic focus areas to ensure well-defined purpose for the accomplishment of our mission and vision. Essential components of each initiative were identified to facilitate the development of agency policies and processes as we seek to achieve our key objectives. The successful adaptation of these strategic initiatives will position DIT to provide an effective technology infrastructure and efficient customer service support. The overall outcome is promoting County agencies working together with partners, maximizing the resources of County agencies to provide diverse government services to our constituents and optimizing accessibility to our customers.

Collaborative initiatives were focused around governance structure and processes, technology rollout, interoperability framework, technology portfolio management and marketing. Customer Service Delivery initiatives were designed to improve customer service delivery and increase customer satisfaction and improve continually the quality, responsiveness and cohesiveness of products and services delivered. Our third set of initiatives, staff improvement initiatives, evolves around staff resource allocation and skills ownership and accountability. One of our major challenges is to develop comprehensive performance measures systems.

Working to overcome these challenges is a strategic priority as we recognize the importance of the effort. Projects have been launched for both initiatives and performance measures that will result in improvements and align with the intended direction of the department and the County over the next three to five years.

4.3 ARCHITECTURAL PLANNING AND EXECUTION

DIT is faced with the constant challenge of aligning the County's information technology strategy with the agencies' business requirements – then quickly realigning the technology infrastructure when the business requirements change. Fast changing business requirements can outstrip the capabilities of the IT infrastructure. Whether it takes an upgrade, an enhancement or a completely new system to meet the new business requirement, it is DIT's job to deliver the solution – on time and within budget.

Disparate decisions and infrastructure investments can easily create a complex and fragile computing environment that is intolerant of change. Given the rapid pace of today's business innovation, no agency can afford to be locked into an environment so adverse to change.

IT Architectural Planning shows how to break out of this loop by creating an adaptive architecture that “engineers out” everything that inhibits change, while “engineering in” a high tolerance for the unanticipated. Specifically, an IT Architectural Plan maximizes the effectiveness of IT, while minimizing the risk associated with IT investments, and sets a clear direction for the future acquisition and deployment of information technology in Fairfax County. IT Architecture introduces a set of architectural best practices to guide IT in the process of designing a flexible technical infrastructure, which frees the organization to provide an IT environment that will meet business requirements and focus on the real business issues.

Execution of the IT Architecture Strategic Plan insures the following benefits:

- Better aligning IT assets with business goals and creating a shared enterprise-wide vision
- Supercharging the infrastructure with leading-edge technologies and “on-demand” capacity
- Developing a consistent framework for future technology decisions
- Making more effective IT investments and lower total cost of ownership (TCO)
- Resolving emerging business problems while leveraging the existing technology investment
- Reducing database, hardware and application software redundancy, thereby providing the potential to reduce the cost of IT
- Promoting data sharing between agencies and across IT platforms; improving interoperability and the potential for agency resource sharing.

In FY 2001, a Strategic Architecture Committee composed of DIT and technical and/or business representatives of county departments was formalized. Committee members selected had knowledge of contemporary information technology (IT) direction and the role IT plays in the vision or mission of their agency.

The purpose of the Architecture Committee is to address information technology (IT) architecture issues Countywide and to propose IT architectural goals, standards and guidelines for consideration in implementing IT projects and initiatives throughout the County. The Committee also works with County departments to ensure that there is participation and inclusion in decisions that affect the annual IT planning process. Responsibilities of the Committee include:

- Providing information technology architectural leadership to Fairfax County Government in supporting the on-going development of a strong, flexible, interoperable and secure technology environment.
- Ensuring that there is an integrated view between the County's architectural direction and technology initiatives and implementation plans.

- Working closely with DIT and other County IT groups to identify IT architectural issues related to business needs and IT projects, and proposing approaches to address them.
- Proposing IT architectural plans and standards to DIT, the CIO and the Senior IT Steering Committee for Countywide implementation.

During the latter part of FY2002, a new organizational team was created within DIT to provide oversight of all County architecture and infrastructure standards, policies, and directions. The responsibilities of the Architecture Review Team include application development architecture, infrastructure and information architectures, security architecture, emerging technology, process and data modeling, integration, standards and policy enforcement, and SDLCS compliance. This is extremely important and valuable given that the technology pendulum is again swinging towards development and enterprise application integration as a vital function, while as new technologies and platforms are incorporated into the overall architecture framework.

4.4 SYSTEMS DEVELOPMENT LIFE CYCLE STANDARD

The Need for the Standards

In 1987, the County published Documentation Standards. These were guidelines for documenting the development and implementation of mainframe applications. The original standards included written means of conveying to mainframe operations staff information about the planned application, to allow those staff to plan capacity and other resources required to place the application into production.

The Documentation Standards stood the test of time. However, the technology used by DIT in developing applications has changed dramatically, as has the technology on which applications are running. As the original standards were applicable to a declining number of new applications, a major overhaul of these standards was initiated in 1998. The effort concentrated on combining much of the original content that applied to legacy, mainframe based applications, with new application development techniques and application architectures using the newer and emerging technologies.

These technologies include, but are not limited to, client server; WEB/Internet based applications, wireless technologies, and data architectures.

Purpose of the Systems Development Life Cycle Standards

The Systems Development Life Cycle Standards form the basis for making the development of applications in Fairfax County a consistent, repeatable process. The SDLCS provides a framework for application developers as to what are the important procedures necessary to complete an application.

The purpose of Systems Development Life Cycle Standards (SDLCS) is to provide a guide to documentation for all development and enhancement projects and a checklist to assist in ensuring projects are complete. These Standards apply to all applications developed for use by Fairfax County Government. These include, but are not limited to, mainframe-based applications, client server; WEB/Internet based applications, wireless technologies, and data architectures. All staff and contractors developing and maintaining applications for County Government must comply with the Standards. In order to assist non-technical staff in using them, a glossary is included on the Web site.

Another value implicit in the SDLCS is the importance of using the expertise of the project manager to select the appropriate outputs. While a minimum number of outputs are mandatory, the manager must select others appropriate to the individual project.

A third value is that of accountability. The last phase of the Standards, the Evaluation Phase, includes a post-implementation review to ensure that the project has met its requirements and to learn how the application

development standards can be improved. Once the SDLCS have been in place for a year, all IT projects are reviewed internally by DIT business and technical staff. In addition, the Fairfax County Internal Auditors will review randomly selected projects.

Description of the Standards

The eight phases of the Fairfax County Systems Development Life Cycle are:

1. Preliminary Plan
2. Define Requirements
3. Design
4. Develop
5. Test
6. Implement
7. Support
8. Evaluate

Each phase contains multiple steps. Each step has one or more outputs. In the Design phase, for example, the step Design Technical Architecture has five outputs, two of which are: Check list for Technical Architecture Installation and Network Infrastructure Plan. The outputs are the deliverables of this document. The description of each output includes its purpose, content, recommended techniques and tools, and, where appropriate, a sample.

The first step in following the Systems Development Life Cycle Standards is for the project managers, both technical project manager and user project manager, to complete a check list selecting which outputs are relevant to their project. A core set of outputs is being made mandatory for the different types of development. For example, for Web development, project managers must complete the following:

- Project management plan [Outputs 1.2.1, 2.6.1]
- Statement of scope [Outputs 1.2.2]
- User requirements [Outputs 2.7.1]
- A data model (if there is a database) [Outputs 2.3.1, 3.2.1]
- A process model [Outputs 2.1.1, 2.2.1, 3.1.1]
- And a test plan [Outputs 5.1.1]

The project manager and Division Director approve the completed outputs. In addition to the eight phases described above, the Web site contains the Checklist and a Glossary of terms used in the Standards, and an Introduction. The Glossary facilitates the use of the Standards by the user staff involved in application development. The Introduction covers how to access and use this document. It includes: the purpose of the standards, what they are to be used for and how to use them, a suggested sequence for completion, recommended input documents and a sample of available commercial tools. The Introduction also contains a checklist of all the outputs from which project managers will select those relevant to their project. Because of the variation of size, type and platforms of applications, the DIT and user agencies' Project Managers start the development of the application by selecting outputs applicable to that particular project. The selections are scrutinized and approved by both DIT and user agencies' management.

The standards can be found on the Fairfax County Web Site on the Department of Information Technology Main page at the following address:

www.fairfaxcounty.gov/gov/dit/sdlcs.htm

The Systems Development Life Cycle Standards form the basis for making the development of applications in Fairfax County a consistent, repeatable process. The SDLCS provides a framework for application developers as to what are the important procedures necessary to complete an application. Using SDLCS as a starting point,

the Architecture and Planning team is leading the effort to re-formulate a methodology as to not only what procedures should be followed, but also how they should be executed. The methodology will expand upon this. A working group representing all of the department's technology areas has been formed to formulate a standard methodology as to how outputs should be completed. Each year, staff will go through a process of review and refinements to the SDLCS as necessitated by changes in technologies. Ensuring the quality of applications is to have consistent and all encompassing standards that apply to all phases of application development. The Architecture and Planning team integrates the application development process standards, and the technology architectural standards that affect the development of systems. This includes identification of which standards need to be updated and where new standards need to be developed.

4.5 IT PROJECT MANAGEMENT PROGRAM

Managing an information technology project to successful completion, on time and within budget, is extremely challenging, even for experienced IT professionals. Successful completion of such a project is dependent upon project managers possessing not only knowledge and understanding of the highly technical aspects of an information technology project but also the skills associated with managing projects in a dynamic environment. The importance of effective management of information technology projects in the County has long been recognized as critical to delivering a high quality product. An IT Project Management position series is included within the County's personnel classification system.

During the late 1980's and early 1990's the County's internal auditor's office conducted several audits of information technology projects, and recommended that the County:

Establish a Countywide IT Project management-training program in consultation with IT Project Management professionals. Provide training to both DIT and agency personnel prior to undertaking extensive IT projects." AND "--- establish industry approved guidelines for assignment to the role of IT project manager.

This need was further highlighted in late 1996 in a consultant's report released on December 17, 1996 entitled, "Renewing Fairfax County: An Organization and Staffing Evaluation of Fairfax County Government." On March 7, 1997, the Acting County Executive's response to the Board of Supervisors about the study included:

- (1) "The DIT will establish an Information Technology (IT) Project Manager training and certification program within 3 months ---, with certification of a cadre of IT Project Managers within 6 months." AND*
- (2) "DIT and agency personnel would not be assigned project management responsibilities until certification requirements have been completed. Curricula will include classroom and on-the-job training elements."*

In early 1997, the Department of Information Technology (DIT) reviewed other organizations' project management practices and conducted a survey of County information technology managers to determine the type of knowledge and skills needed to enable County staff to function effectively as project managers. Based upon the results of the review and survey, a County project management program and course was designed and implemented.

In 2001, the County's IT Project Management (ITPM) program was redesigned to include the project management core competencies included in the Project Management Institute's (PMI) body of knowledge. PMI is the professional credentialing organization for project management professionals. Fairfax County's new ITPM program has incorporated current industry approved ITPM practices to ensure sound high quality project

outcomes. Additional enhancements are made each year as technology and best practices evolve. Additional focus has been placed on managing risks, IT security and measurement.

The new and improved training program consists of eighty eight (88) hours (11days) delivered over the course of 8 weeks by County staff and a project management professional. The overall objective of the IT Project Management course is to provide IT project managers with a foundation in basic project management concepts, principles, and practices to effectively and efficiently manage IT projects.

The core content areas covered are:

- IT Project Management Fundamentals
- Project Leadership and Communication
- IT Project Plan Development
- Microsoft Project
- Information Systems' Infrastructure and Architecture and Application Development
- Project Budgeting and Cost Management
- Project Requirements Development
- Project Procurement and Contract Management
- Project Reporting
- Best Practices and Lessons Learned

Training is provided to those individuals who are currently, or will soon be managing an information technology project. Staff are identified by their agency director and selected through a formal nomination process. The training program is currently institutionalized and is normally conducted once a year. Approximately one hundred seventy-five (175) local governments IT professionals have completed the program and met certification requirements.

The Fairfax County IT Project Management Certification is awarded to participants in recognition of full participation in the ITPM course. The County's certification is customized for its IT Project Management operations. Certification is based upon class participation and achievement of the course objectives. The project manager should acquire a clearly defined set of core competencies related to ITPM by attending all IT project management classes in their entirety. This includes the successful completion of a hands-on Microsoft Project desktop training course. Certification in IT Project Management is the basic requirement for managing all levels of IT projects in Fairfax County. Once certified, an individual is given direct responsibility and authority for all phases of the project management process from initiation to closure.

Project management success is the completion of IT projects that are delivered to customers in the allocated time period, within the budgeted cost, and at the user's specified performance level. The use of effective project management skills is critical to the successful completion of IT projects. The County's IT Project Management training program provides the methodology for achieving high quality IT results utilizing County and contracted resources effectively and efficiently.

The County's increased focus on providing training and certification in the application of project management techniques to information technology projects is a critical and proactive effort directed at ensuring successful application of information technology to assist the County in meeting the needs of its citizens in the 21st Century and beyond.

4.6 HIPAA COMPLIANCE PROGRAM EXECUTION

The HIPAA Compliance Program is supported by a HIPAA Compliance Manager under the direct supervision of the CIO. The strategy of the HIPAA Compliance Program is to thoroughly assess all County government

business practices related to the direct provision of health care, the management of health related records, and the continuity of care provided to residents and employees to ensure HIPAA compliance.

The HIPAA Compliance program is executed within the County based upon a matrix management model of cross-functional work teams. The primary policy setting committee of Core team members represent all agencies affected by HIPAA. This committee meets regularly to coordinate on-going compliance. Additional cross-functional teams are established to address training issues and procedure development.

Technical compliance initiatives required to support automated process in agencies that are covered under HIPAA are developed in collaboration with the Department of Information Technology. The IT Security Officer, as well as IT managers in communications technologies and applications support, develop and execute the IT compliance requirements. Some agencies may submit projects that enhance service efficiencies but must have special HIPAA compliant infrastructures developed. The on-going investments in infrastructure refresh and new systems will be implemented HIPAA compliant.



Fairfax County
VIRGINIA



SECTION 5

IT ARCHITECTURE

INFORMATION TECHNOLOGY ARCHITECTURE

FEATURED IN THIS SECTION

5.1	ENTERPRISE ARCHITECTURE	1
5.2	IT ARCHITECTURE PROCESS MODEL	1
5.3	APPLICATION & DATA ARCHITECTURE	3
5.3.1	The Application Tools.....	3
5.4	PLATFORM ARCHITECTURE	5
5.4.1	The Platforms.....	6
5.4.2	Storage Area Network.....	7
5.5	NETWORK ARCHITECTURE	8
5.5.1	Enterprise Data Communications Network.....	9
5.5.2	Voice Communications Network.....	10
5.5.3	Emergency Communications Network.....	12
5.5.4	Institutional Network (I-NET).....	13
5.6	INTERNET ARCHITECTURE (E-GOVERNMENT)	14
5.7	SECURITY ARCHITECTURE	14

SECTION 5

INFORMATION TECHNOLOGY ARCHITECTURE

5.1 ENTERPRISE ARCHITECTURE

This section of the Plan identifies the current information technology architecture implemented in Fairfax County. The County's technology architecture is a strategic asset that defines technology components necessary to support business operations and the infrastructure required for implementing new technologies in response to the changing needs of government business. It is a multi-layered architecture that includes IT architecture segments including:

- Application and Data Architectures
- Platform Architecture
- Network Architecture
- Internet Architecture
- Security Architecture

5.2 IT ARCHITECTURE PROCESS MODEL

Enterprise Architecture (EA) is the blueprint or roadmap by which specific technology solutions are created. Architecture defines how technology is used to enable business solutions. It also must be flexible enough to allow expansion and change as requirements evolve or technology becomes obsolete or is updated. Architecture as a foundation and roadmap, also allows the county to understand how new requirements and technology changes will affect it and allows new technology opportunities to be captured as part of an updated blueprint to benefit others. EA improves the efficiency and effectiveness of technology investments by reducing redundancy and promoting the sharing of knowledge and best practices across county government.


The Architecture Process Model on the following page illustrates the inter-relationships between the County's IT and business architectures, and the iterative processes involved to ensure the development of an IT architecture that is efficient, cost-effective and business driven. For the purposes of the County's model, the business processes have been grouped into four major functional areas; Human Services (HS), Public Safety (PS), Planning and Development (PD), and Finance & Revenue (F&R), which reflect the compartmentalization of County services for delivery as well as evaluation purposes.

The model is based on the mission statement for Information Technology, specifically:

"Delivery of quality and innovative information technology solutions for agencies and those doing business with Fairfax County Government."

This mission is what directs the County's information technology activities. Every effort undertaken is framed against this mission statement.

Enterprise IT Architecture Model



5.3 APPLICATION & DATA ARCHITECTURE

The application architecture defines how applications are designed and how they cooperate. The architecture promotes common presentation standards and enables a high level of system integration, and storage and retrieval of data. It should facilitate the reuse of components and rapid deployment of applications in response to changing business requirements. This layer includes elements of the technology architecture that converts business process to business intelligence, the overall goal being to ensure that County services are executed in a timely, efficient and cost-effective manner. The County has a vast inventory of enterprise-wide and agency specific production applications residing on mainframe, mid-size computer and microcomputer platforms. New applications and application enhancements are constantly being evaluated, developed, acquired, and implemented as older “legacy” applications are retired.

The County’s goal for this layer is to use and create industry standard application development tools and language environments that are adaptive in client/server and Web-enabled models. Further, this should allow the County to protect its investment in ‘classic’ systems by providing enhancements that facilitate greater user-friendliness, better data manipulation and reporting, and end user controls. In addition, by keeping abreast of emerging technologies such as Web Services, XML, and so forth, the County is positioning itself to take advantage of the opportunities these technologies offer. An exhaustive discussion is beyond the scope of this section; however, some examples of the County’s application architecture and some recent developments are described here.

As the County moves toward finding a balance between COTS vs. in-house development, a new framework for development activity is being put in place. First and foremost, this new framework will incorporate the concepts of Software Engineering, Information Architecture, and Application Development Methodology. These principles and techniques will be used to augment the current Systems Development Life Cycle Standards (SDLCs). This approach will encompass application life cycles from “cradle to grave”; that is, from the earliest stages of planning, through requirements and design, to implementation and post-implementation support. These new applications will be built on the most current and promising platforms and an architectural framework based on the future of IT, not on the past. While existing legacy systems will continue to be supported, a dramatic move is also underway to embrace new development platforms such as .Net and emerging standards such as XML and Web Services.

The .Net platform will provide the foundation for the next generation of both departmental and enterprise-wide applications. .Net provides a stable application environment with more opportunity for componentization of business logic, sharing of common components and the integration of business processes across application boundaries. A new class of tools such as Visual Studio.Net will provide County developers with a robust and flexible development environment. Encapsulating both existing and new business logic into “Web services” will provide the ability to expose business processes across organizational and application boundaries, not only within the County, but with other jurisdictions, the state, and the federal government, as well as with business partners. XML will provide the common “glue” to hold together and provide consistent information across these boundaries to facilitate the need to share data from disparate platforms and systems. Enterprise Application Integration (EAI) products such as WebMethods will allow a virtually unlimited ability to share, and bring into this new environment, information and business process from older, mainframe and client/server applications. With the ability to extend these business processes even more through the use of ASP code, the result will be a product that is greater than the sum of the parts.

A detailed “Architectural Framework” document has been developed. The framework is intended to be an organic document which will be flexible enough to reflect and incorporate the rapid advances in information technology.

Office Systems - Fairfax County uses the MS Office Suite installed on PCs attached to LAN-based servers and printers to facilitate shared file and printing requirements for word processing, spreadsheet, groupware presentation software, workflow database applications, project management and collaborative group work

process and workflow. E-mail is MS Outlook on the desktop supported by Microsoft Exchange on a Unisys enterprise server.

Production Applications - Fairfax County is in the midst of overhauling and updating many of its administrative applications as well as acquiring new applications. Key applications in the midst of development or further enhancement include the County's land development systems, tax systems, public safety systems, various human services systems, and human resources management systems. DIT maintains approximately 65 mainframe-based classic applications for Fairfax County agencies that support finance, purchasing, personnel, public safety, and planning and development of business operations. The most are modified package software, that run under CICS, using programming language architectures such as COBOL, SAS and EASYTRIEVE PLUS, with DB2, IDMS and VSAM databases. Efforts are underway to convert IDMS based applications to new technology. The current mainframe ('enterprise server') is an IBM 9672 with 1.5 Terabytes of storage, running z/OS. Access to the mainframe systems is provided via the county's LAN by mainframe terminal emulation software on the desktop. The mainframe systems utilize text-based screens with user knowledge required of the application commands and function keys.

DIT has deployed Web-enabled GUI front-end versions of several mainframe applications to facilitate easier access to system data. In addition, the classic COTS financial suite had been enhanced through the use of the county's middleware EIA software tool, WebMethods which ties the two COTS together creating an integrated process for processing financial transactions with a modern user friendly Windows presentation. There are several projects underway to use EIA and Web-enable other corporate systems to build in webservices, work flow and desktop reporting capabilities, meeting end user demands for GUI access to County business data. DIT also provides first tier support for over 100 server-based applications for agencies that provide Windows GUI access to a server resident database. Most of the server applications are "fat client" in nature with ORACLE as the primary database residing on UNIX and/or Windows servers. Some of these are being upgraded to web-browser based applications.

There are also "fat client" and web server-based agency specific applications that are maintained separately by agency IT staff. The large majority of the small agency applications use Microsoft Access or Microsoft SQL Server as their database and programming language architecture. The IT standards call for complex, Internet accessible or high access databases to use Microsoft SQL Server, Oracle or DB2 as appropriate. Most agency server-based systems reside on Windows 2000 servers that support both applications and file and print server-sharing requirements. In FY 2005, the operating environment will migrate to Windows 2003.

Geographical Information System Applications (GIS) - GIS is a specialized system for storing, retrieving and analyzing an array of digitized map layers that collectively record the topographic, demographic and other features of every location in the County. GIS can be used to identify the shortest route from one location to another, generate school bus and sanitation truck routes, locate sewer lines and other utilities, plan development and many other useful tasks. Our system currently has over 200 layers of GIS data. The County is continuing to develop its GIS data and implement new applications in support of agency functions. GIS is supported on the UNIX platform.

5.3.1 The Application Tools

Application tools are the information technology components used to develop and support the functioning of the applications. Application tools also include the support systems used to facilitate work planning and communications.

Programming/Development Tools - New applications are currently being developed using fourth generation object oriented languages and tools. This approach will continue as additional client/server applications are developed and as Commercial-Off-The-Shelf (COTS) system components are purchased. Standard life-cycle methodologies are employed to define, develop and implement new systems. The models and design documents that are created are updated throughout the system development and maintenance life cycle. In

specific instances, expert system technology has been used to incorporate complex rule based functionality into systems. Third and fourth generation languages and tools are used in only a few specific development efforts and as utility programs on the mainframe tier of some client/server systems. New developments are using ASP and ASP.NET and *Dreamweaver* for the presentation layer. The County uses webMethods, a suite of tools to assist in the integration of applications at the presentation, business logic, and data layers. Documentum is the county's enterprise content and document management software solution. The county also supports REAMS imaging solution. Software Engineering technologies are being incorporated into the Systems Development Life Cycle Standards (SD LCS) to provide a disciplined and consistent development approach.

Database Management Systems (DBMS) – The County uses several database management systems to support its business applications. Mainframe classic and legacy applications use DB2, IDMS, and/or VSAM databases. DB2 is the preferred database solution for new mainframe hosted applications. For UNIX or Windows platforms, Oracle and Microsoft SQL Server are the County's database standards. Oracle Gateway, Neon's Shadow Direct, and webMethods are used to enable access of mainframe DB2 databases. Crystal, QMF, SAS, and Easytrieve Plus support ad-hoc query and reporting. Relational database design activities, such as creating entity-relationship diagrams, the data dictionary, the process models, the logical and physical data models, and the database definition language, are supported through the COOL: BIZ and ERWIN tools.

Office Automation/Workstation Software - The County office automation tools are the Microsoft Office Suite including Word for word processing, Excel for spreadsheets, PowerPoint for presentations, Access for desktop application databases, Exchange/Outlook for e-mail/groupware, and Internet Explorer for Web browsing. Other desktop software used includes Microsoft Project for project management/tracking, VISIO, and Symantec AntiVirus. Agencies may have other desktop based software for special requirements.

GroupWare/Collaborative Software - The County uses Group Systems as its primary collaborative group software in the Group Decision Support Center. Groups use the computer-supported meeting center and its software to conduct process improvements, strategic planning, program evaluation, and vendor selection sessions. Other software is used to support activities dealing with the group output/results, e.g., Microsoft Exchange, Word, Excel, databases, presentation and process modeling software.

GIS Software - The ARC/INFO software provides high-end workstation tools and functionality to the GIS analyst. The software integrates visual or graphic data in the form of maps, with descriptive or attribute information from an organization's internal databases. ARC/INFO provides the tools for analysts to access, visualize, and query both graphic and tabular data for better analysis and decision-making. Additionally, ArcView GIS provides mid-range desktop GIS tools to the skilled-user for map creation and analysis of the County's geographic data sets. And finally, MapObjects and the Internet Map Server provide a method for distributing highly customized GIS based applications through the Internet /Intranet.

Technical Support Center-Help Desk Software - The Technical Support Center provides County employees a centralized point of contact for computer support. Using the Automatic Call Distribution telephone system to route calls and diagnostic tools such as ServiceWare Knowledge Paks, Microsoft Technet and technical documentation, the Technical Support Center has a high percentage rate of first call resolution. The client/server application Quintus CustomerQ, WebQ, the Intranet counterpart, and the Oracle database are accessed through the County's Enterprise System.

5.4 PLATFORM ARCHITECTURE

The platform architecture defines the technical components of the infrastructure including client and server platforms, the operating systems and interfaces supported, and equipment used to operate the applications and application tools. Fairfax County's platform architecture includes over 300 servers: z/OS mainframe, UNIX (IBM

AIX and Sun Solaris), and Microsoft Windows 2000/2003. Over 10,000 PC's provide end-user access to County systems. Laptops, Palm Pilots, Blackberries and other PDAs and hand-held devices also support employee access to Agency business systems.

All Personal Computers use Windows 2000 or Windows XP and the Microsoft Office Suite to support office automation requirements. Total server storage requirements have grown from 394 gigabytes in 1998 to the current total of 22 terabytes. The County also uses state and other non-County hardware platforms as necessary. The following paragraphs describe the major features of the County's platform architecture.

5.4.1 The Platforms

Desktop PCs, Workstations and Peripherals - Increased use of microcomputer technology by all Fairfax County agencies has facilitated the streamlining of operations and improved the delivery of services to citizens. DIT prescribes hardware platforms and desktop applications standards and procurement vehicles as a means of controlling costs. Standard desktop configurations allow for consolidated procurement and enhance the County's ability to provide technical support to all users. Desktop microcomputers (PCs) are replaced in accordance with the County's four-year PC Replacement Program cycle using the standards that are available and adopted at the time. All County microcomputers and associated peripherals are centrally procured to achieve economies of scale, consistent hardware platforms throughout all agencies creating a more effective support environment.

The current microcomputer platform standard consists of mostly Pentium based hardware running the Microsoft Windows 2000 operating system. County microcomputers are used for office productivity software, enterprise e-mail and groupware, application client software, Internet/Web access, and mainframe emulation. Office configuration standards are depicted in the diagram on the next page followed by a table listing all County IT Standards for desktops and servers. The next wave of PC replacements deployed during FY 05 will be using Pentium with the Windows XP operating system. This will be approximately two-thirds of the installed base.

Desktop and network printing is accomplished through a large inventory of stand-alone and network printers. Mainframe output is generated on two variable speed impact printers that support 2,000 to 4,000 lines per minute, and two advanced function printers that operate at speeds of up to 310 pages per minute. Agencies use a variety of laser-jet type desktop and high speed LAN based printers in offices.

In 2003, the county's copier inventory became an enterprise multi-function copier/printer/scan/fax machine asset. In FY 2005, this program was moved to the Department of Information Technology and incorporated into an enterprise printing solution strategy.

LAN-based Network Servers - Fairfax County has completed the migration to its new LAN directory services standard, Active Directory, which is an essential component of the Microsoft Windows 2000 architecture. However, the County still supports Microsoft Windows NT Server for required applications. In addition to the current NT and Windows 2000 servers the County also supports UNIX servers that are used for those large agency specific applications that require a more robust server platform. SUN is the preferred UNIX server; however, the IBM p-Series is still supported.

CITRIX Meta Frame Servers are used for many of the business applications that require "thin-client" technology to minimize Wide Area Network traffic, optimize the efficiency of fat client-server applications, and streamline desktop PC support activities. CITRIX also support secure access for remote access users and telework.

Details on managed LAN-based servers:

Mid range Platform	Number of Servers
AIX	12
W2K/W3K	320
Solaris	25
Unisys	1 (x 24)

Mainframe (Enterprise Server) - Fairfax County supports its major business and legacy applications on an IBM mainframe running the z/OS operating system. It is partitioned into logical machines, serving over 20,000 agency and schools users at over 200 locations.

Device	Machine
Mainframe Computer	IBM 9672-R26-CMOS 3 GB real & expanded memory
Tape Subsystem	IBM 3494 Automated Tape Library IBM 3590E Drives IBM 3480 (cartridge)
Printers	IBM 4100 Laser IBM 3900 Laser IBM 6400 Line Matrix

5.4.2 Storage Area Network

In FY 02 Fairfax County began its first implementation of the Storage Area Network (SAN) infrastructure. The initial purchase was eight Terabytes of Hitachi Data System (HDS) storage. Since that time, the HDS has been expanded to 34 Terabytes. During FY 05, the County added EMC storage to the existing SAN infrastructure and meet the strategic initiatives for Data Life Cycle Management. Platforms connected to the SAN include the mainframe server, Windows servers, and AIX and Solaris servers. The primary SAN benefit is enabling server access to a centralized pool of storage, thus providing administrators with greater flexibility in realigning storage capacity to the servers that need it.

Storage Management requirements addressed by the SAN are:

- Scalable storage capacity that can allow users to increase their storage as needed.
- Modular, adaptive architectures that allow users to deploy storage in a variety of centralized and distributed environments with re-deployment capabilities when needed.
- Highly available architectures to prevent downtime.
- Cross-platform solutions that support a variety of operating systems, allowing users to reduce costs by standardizing on a single enterprise storage solution, rather than operating system specific solutions.
- Higher levels of performance to support the ever-growing amounts of data that are being put online.
- Higher performance backup and restore operations to support shrinking backup windows.
- The ability to share data across the enterprise rather than building "islands of data."
- Management tools that are easy to use and centralized while allowing the hardware and data to be "distributed."

Storage Area Network Details:

<i>Device</i>	<i>Machine</i>
Disk Subsystem- Intel & Unix	Hitachi 9960
MS Exchange environment	EMC2
Tape Subsystem	IBM 3494 Automated Tape Library IBM 3590E Drives Spectra Logic 64K Tape Library

5.5 NETWORK ARCHITECTURE

The County's communications infrastructure includes voice and data technologies and the various topologies, transmission services and protocols necessary to facilitate the interconnection of server platforms, intra-building and office networks (LANs), and inter-building and campus networks (WANs). The County's voice and data networks continue to grow, in terms of cost, sophistication, and increased demand on our communication staff.

The Communication Group in DIT supports over 12,500 data ports and over 15,000 voice ports. Additionally, initiatives already in place and those planned have resulted in many significant changes with many more occurring in the future. The Gartner Research Group and others now document that network technologies refresh every 18-24 months. This will provide more challenges for County fiscal and staff resources, as the County strives to keep network standards in line with evolving business requirements, security and other

support needs. The communications plan strives to take into account growth, based on the needs of County agencies as programs expand, which in turn require new or expanded network resources to provide both intra and inter County links. The Internet and Web-enabled applications have rapidly expanded. This expansion and the need for business continuity required the expansion from a single high capacity DS3 to two full 45 Mbps circuits connected to two separate ISPs. Future initiatives and technologies, such as e-Government applications, streaming video, teleconferencing, and more integrated and complex applications drive the requirements for the County's communication infrastructure and its components, thus the requirement to update and/or enhance annually. During FY 2004 the County replaced its Wide Area Frame Relay network with a new ATM logically meshed network. The desire for increased network security has resulted in the County employing Network Address Translation (NAT) to add another security layer to protect its Enterprise Network.

The goal is to provide a network that is responsive and reliable for the user and the user's application and will allow for the uninterrupted flow of voice, data, and video information. To this end, the County is working on several projects that will boost and consolidate the underlying physical infrastructure supporting voice, data, and video, while at the same time providing increased, cost-effective bandwidth potential, and improved output. The best opportunity recognized is through the implementation of the I-NET, a metropolitan fiber ring that will connect over 400 County and Schools facilities. The County views a strong, viable communications infrastructure as a vital component in the overall IT strategy toward maintaining its success in deploying cost-effective solutions that optimizes its business goals, and maintains its reputation as a leader in technology.

5.5.1 Enterprise Data Communications Network

The Enterprise Data Communications Network for Fairfax County Government serves as the data communications backbone that provides countywide access to information technology resources. Operated by the Department of Information Technology Infrastructure Division, the Enterprise Data Network connects approximately 12,500 computer devices in over 300 locations. These computer devices include personal computers, printers, network servers, communications equipment (routers and switches), modems, UNIX workstations and servers, mini-computers, and the mainframe computer. Additionally, various wireless technologies are rapidly expanding throughout the County's network.

All supported network systems are based upon open standards, and compliance with published standards is required for any network-connected device or system. Therefore, although the Enterprise Network supports equipment and systems from multiple vendors, the County has implemented a pure TCP/IP network protocol. Gigabit Ethernet is used as the backbone at both the Government Center and Public Safety campuses. Each of the two Campuses are connected via an OC12 and the standard desktop connection is switched 100 MB.

The Enterprise Wide Area Network (WAN) Architecture for Fairfax County is ATM. The WAN backbone consists of two OC-12 (622 MBPS) circuits into the Government Center and Public Safety campuses providing redundant fully meshed trunks for the remote sites. At the remote sites there is a mixture of ATM OC-3s, DS3s and full T1 service, with no site having less than full T-1 capacity. This new WAN architecture provides redundancy to all remote sites including the Public Safety Campus and has a highly sophisticated perimeter and internal security implementations to protect the County's electronic information. This new network design, including a renumbering scheme, security implementations and equipment, will permit the overlay of the network onto the new I-Net as that topology is implemented.

The County also utilizes both ISDN and DSL technologies for small sites such as Group Homes and Park Maintenance shops. The decision to use these technologies is based on staff size and data requirements of the staff. Currently, the County maintains 47 ISDN sites and 10 DSL sites.

An addition to the Enterprise Wide Area Network (WAN) Architecture during FY 05 was the creation of a Public Access Network. The purpose of this network is to provide public access computers to the Citizens of Fairfax

County allowing them access to County and Internet resources while protecting the Fairfax County Enterprise Network. This network includes all Public Libraries and Community and Recreation Services sites. The design provides for separate physical networks at each site while sharing the existing WAN infrastructure and using logical separation on the WAN. A Firewall between the Enterprise Network and Public Access Network allows for County IT staff to manage the infrastructure down to the desktop for each site. This model will continue to be followed at any new facilities requiring both enterprise and public access.

Network Management is currently supported on four platforms:

1. IBM Netview for MVS – Monitors mainframe and network resources,
2. CISCO Works 2000 – Monitors all Cisco installed equipment.
3. Orion Solarwinds -- used to track performance issues
4. Verizon Managed Services – provides fault reporting of all ATM sites.

Currently, mainframe connectivity is achieved through two primary gateways. The first, a Cisco router using CIP (Channel Interface Processor), connects directly to the IBM Mainframe through a fiber-optic channel and supports a majority of the TN3270 (Telnet) sessions to the mainframe; the second, an IBM 3745 Communications Controller used to support the legacy SNA networks, which provides low speed mainframe only network connections to several remote sites.

Beginning in FY 2005 and continuing in FY 2006 is the redesign of the Enterprise Network Perimeter. The County has implemented a 'SAFE' architecture dividing our perimeter into four business groups E-Commerce, Internet Access, Partners, and Public Access. Each group has its own physical firewall tailored for that specific business area. The E-Commerce business group supports all public facing web services providing access to County resources for both Citizens and Businesses. The Internet business group is used to control County employee access to the internet and allow for content and virus scanning. The Partners business group allows for connections to external "Trusted Partners" to include Fairfax County Public Schools, Fairfax County Water Authority, Commonwealth of Virginia (State Police, State Health, Department of Social Services, Supreme Court, Department of Juvenile Justice, and State Board of Elections) as well as connections for several adjoining jurisdictions for public safety. By doing so the County has increased Firewall performance and limited exposure to each business group.

During the next two years, the County will light the dark fiber provided by Cox Communications through the Cable Franchise Agreement to support data, voice and video communication to County and School facilities. Remote access via dial-up, VPN, and Citrix services provides access to the County's Enterprise Network resources for telecommuters, vendors, remote access users, or business travelers, as well as several small Fairfax County offices. Security for remote access is managed through a Remote Access Server using security tokens and PIN numbers. During FY 2005 the County will continue to implement wireless LANs and wireless data over cellular systems, when this technology makes good business sense. The County carefully evaluates the use of this technology to ensure all County data is protected from unauthorized access. As Voice Over Internet Protocol (VOIP) solutions become more mainstream, the County will start prototyping these solutions in those locations to which it makes both business and fiscal sense.

5.5.2 Voice Communications Network

The County's Voice Communications Network provides voice communications services to all Fairfax County Government agencies, as well as various affiliates via County-owned PBX's, Centrex's, and key systems which are located in buildings throughout the County and connected via Telephone Company lines and several direct County-owned lines for campus locations. The services range from small to large call centers, IVR (Interactive Voice Response) systems, complicated voice services, and residential services for County-operated group

homes and apartments. Management and voice communication support are also provided for the primary and backup (alternate) 911 communications centers.

Although the convergence of voice, data and video traffic into a single network is the ultimate goal for the County's communication architecture, the County currently uses a mix of digital, analog and hybrid PBXs, digital electronic key systems, analog 1A2 Key equipment, Verizon provided Centrex, and single-line (POTS) equipment to meet its voice communication requirements. There are approximately 400 manned County locations, comprised of two major campus environments, several large Human Services centers, Parks, Libraries, Police, Fire and Rescue stations, "911" Centers, Public Health Centers, etc. Additionally, the County has links to over 300 unmanned water, sewage and HVAC systems, as well as links to various agencies of the Commonwealth of Virginia and other local jurisdictions. The county developed a strategic plan for replacing these disparate systems with an enterprise-wide voice communications solution. Implementation of the new voice solution will begin in FY 2006. The solution will use the latest technology that includes VOIP and will use the I-Net (fiber-optic network) as the backbone network that connects county facilities and will lower the County's circuit costs.

DIT supports over 15,000 phones, which use a combination of Siemens/Rolm, Toshiba, Avaya, Mitel and Norstar systems. During an average month the County places over 1.3 million calls excluding intra-building calls. Below is a brief, but by no means complete, summary of the County's voice communications infrastructure.

- The main government centers and large buildings are serviced by Siemens PBXs and Nortel Meridian Option 61C PBX systems; all having integrated voicemail systems.
- Fairfax County's main Government Center's voice traffic is served with a four-node Siemens 9751-70 and the County's Public Safety Center located at the Massey campus with a two-node Siemens 9751-70. These systems, as well as several other large building systems are interconnected via DS1 tie lines, which reduce some of the message unit charges from Verizon.
- An IP-enabled Nortel PBX is located at the South County Government Center and supports an office two miles away via a remote shelf. About 10% of the telephones are IP sets.
- A Nortel PBX is located at the PSCC (Public Safety Communications Center) for emergency calls, while administrative calls at this location are processed by a Nortel Succession 1000 PBX, which replaced the aging System 75 PBX.
- Voice communications to our smaller remote sites, including Libraries, Parks, Public Health Centers, etc., are served by various Toshiba systems and Siemens "Redwood" systems, all with integrated voicemail. The County also has one recently upgraded Mitel SX-200.
- A Nortel Networks Succession 1000M has been installed at the Health Department's Kelly Square location. This IP enabled PBX not only gave the department advanced capabilities, but it also took a significant resource load off the Massey PBX.
- Police and Fire and Rescue stations are all being upgraded to Nortel BCMs and are networked to a Succession 1000M configured as a Network Gateway Controller. This will allow Public Health and Public Safety personnel, located in different buildings across the County, to be integrated into a contiguous "First Responders" telephone network.
- A ninety-six (96) port computerized conference bridge is located at the PSCC for predominately Police and Fire and Rescue operations. This conference bridge is provided by Octave, and is expandable to 192 ports.
- Voice needs of our very small offices, i.e., small Human Services and community services sites are supported by POTS service and single-line analog sets.
- Various agencies also use centralized IVR services with connectivity provided via Verizon T-1 and numerous channel banks at distant sites. These services have greatly improved Fairfax County government's ability to provide quality services to its citizens and business clientele.

- The County's antiquated VDS hardware and software used to capture ACD historical statistics has been replaced with new hardware and a new application which provides Call Center statistics and metrics. Although not a final solution this application will greatly improve the necessary statistics used by our Call Center managers to evaluate the County's response to County citizens.
- The County's 12-year old ATMS (Automated Telephone Management System) has been replaced by a new ACECOM NetPlus management system which will significantly improve the management of the County's telephony systems and dramatically improve our inventory, work order, and billing processes.

A framework for a strategic direction to evolve the Counties communications capabilities and services was developed during a FY 2002 comprehensive study of the telecommunications architecture, including support issues, unique applications, and opportunities made available through the I-Net. FY 2005 will see the expansion of this strategic plan into tactical programs and implementation plans. These plans and programs will help the County to meet the telephony needs and requirements of our citizens and employees. By leveraging the high speed – high bandwidth connectivity provided by the County's new fiber-optic network – I-Net, Fairfax County will have a fully integrated video, data and telephony Enterprise.

5.5.3 Emergency Communications Network

The emergency communications networks that the County maintains are divided into two categories: Public Safety Radio Network and Public Service Radio Network.

PUBLIC SAFETY RADIO NETWORK

Voice Network - The County operates a digital, 800MHz trunked voice radio system that supports the operations of the Police, Fire and Rescue, and Sheriff's Departments, with more than 3,000 mobile and portable radios. This system infrastructure is also utilized by the County's Public Schools Security Department, and by the independent police department of the City of Fairfax, and the Towns of Herndon and Vienna. Equipment is located at nine locations throughout the county, and all sites are linked together by a redundant VERIZON SONET network. The system provides for voice interoperability with and between the public safety agencies of Arlington County, City of Alexandria, Metropolitan Washington Airports Authority, City of Manassas, City of Manassas Park, as well as the District of Columbia Fire Department. The public safety agencies of Loudoun County, Prince William County, and Montgomery County will be added to the interoperability compatibility as they activate their own new radio systems. Fairfax County is expanding this public safety radio system by adding three additional tower site locations to be completed in FY 2005.

Mobile Data Network - To support operations of the various public safety agencies, the County operates a 450MHz mobile data communications system (MDCS) that ties the response vehicles of the Police, Fire and Rescue and Sheriff's departments to the County's Computer-Aided Dispatch (CAD) system, as well as access to various databases maintained by the Commonwealth of Virginia and the Federal Bureau of Investigation. This system consists of more than 900 Mobile Computer Terminals (MCT) and Vehicular Radio Modems (VRM) in vehicles of the various agencies, with transmitting equipment located at six sites in the County.

PUBLIC SERVICE RADIO NETWORK

The County currently operates a 1980s-era trunked radio system of more than 3,000 mobile and portable radio for the Department of Public Works and Environmental Services, Public Schools Transportation (school bus fleet), Park Authority, Water Authority, FASTRAN, and other non-public safety County agencies. This current zoned radio system consists of two transmitter sites in Fairfax City and in Lorton. The County is replacing this outdated radio system, which has insufficient geographical coverage to meet user requirements, with a state-of-the-art, 800MHz analog trunked radio system. The system design consists of seven tower site locations, and will provide additional capacity to users and a "seamless" environment, which will not require County vehicles to

change channels as they move through radio zones. This system replacement was implemented during FY 2005.

5.5.4 Institutional Network (I-Net)

This fiber optic network will arguably become the most cost-effective, viable, and lucrative technological advance the County has experienced since computers first appeared in the County's technology inventory. This fiber optic network will provide virtually "unlimited" bandwidth to meet the County's present and future communication network requirements. It will truly become the "super highway" for the County's internal video, voice and data communication network. Although broadband is available through local telecommunication companies, it comes at a significant price, a loss of flexibility, and for some services, only limited availability. The I-Net's "unlimited" bandwidth, albeit with some significant upfront cost, will allow the County to amortize its cost over the life of the I-Net with an overall cost savings.

The County's I-Net fiber network infrastructure will provide broadband capabilities that will transport data, voice and video communications directly to the desktop facilitating high speed data communications, Voice over IP services, video broadcast, videoconferences, streaming video, and distance learning (for example). It will be through this I-Net that the County will truly reach its ultimate goal of converged voice, data and video technologies. The network will have several origination points, and a facility for programming or controlling the switching and routing of data, voice and video signals among all participating sites.

I-Net Voice/Data Service

As with the video world, the I-Net fiber network will provide greater capability for the County's voice and data networks and will allow the County to reach its goal of a truly "transparent" network. The I-Net's broadband capabilities will allow running voice and data services over a single network infrastructure (versus traditional separated networks), and, enhance our Voice over IP services and permit IPTV, videoconferences, and streaming video directly to the desktop. Convergence of our existing voice communications to VoIP and IP telephony will allow the County to reach its long term goal of restructuring its dialing plan to include five digit dialing to and from any County facility and eliminate current packet charges between sites. Additionally, the integration of voice and data paves the way for further County-wide productivity through applications such as: Unified Messaging, integration of the phone system with Exchange/Outlook's address book, Call Center Management, etc.

It should be noted that although the I-Net is envisioned to result in considerable cost savings by replacing a significant portion of the County's Wide Area data Network and intra-County voice circuits, some existing data and voice circuits will remain for backup and redundancy, as well as to meet special functions, such as the 9-1-1 Center and the Emergency Operations Center. In FY 2006, the project team will begin lighting the I-Net fiber and migrating the current network to the I-Net infrastructure.

I-Net Video Network

The County's I-Net fiber network infrastructure will provide broadband capabilities that will transport video communications directly to the desktop facilitating broadcast, videoconferences, and distance learning. The network will have several origination points, and a facility for programming or controlling the switching and routing of video signals among all participating sites. The network will be able to carry signals that can be converted to and from analog video. The video performance characteristics should meet or exceed those established by FCC Standards (Part 73.699) for broadcast video transmission. The network could include telemetry facilities for remotely controlling and adjusting video equipment for such functions as panning, tilting, zooming, and adjusting the lighting. Finally, the network may contain a centrally administered signal security capable of restricting video and audio reception to designated sites.

5.6 INTERNET ARCHITECTURE (E-GOVERNMENT)

The Fairfax County Internet architecture provides significant and wide-ranging opportunities to utilize emerging technology as a means to make information more readily available to County staff, citizens, and businesses. In addition, the interactive nature of the technology allows residents and others to conduct business (e.g., pay taxes, apply for permits, etc.) with the County at their convenience and from their location. Likewise, Internet technology allows access to enterprise data (real estate assessments, Human Services resource database, etc) without the need for a resident to call or visit the County Government center complex.

The e-Government architecture defines the standards, technologies and guidelines for public access, and conducting electronic business among County agencies, state agencies and outside entities. The County's Internet architecture is/will be comprised of the following:

- **High Speed Connection to the Internet** - The County's fractional DS-3 connections to the Internet. This provides access to the Internet for County staff as well as outside access to the County's Web server(s) by residents, business, and others via the Internet.
- **Public Access Web Server** - The County's Public Access Web Server provides Internet users with a vast amount of information made available by various agencies within the County. The Web server can be viewed as an "on-line service counter" where residents and others may obtain information related to services, licenses, taxes, recreation, court filings, and so on. The Web server also acts as the distribution or collection point for information obtained from or provided to enterprise databases via an "Application Server."
- **Intranet Web Server** - The County InfoWeb Intranet Web server provides the same type of facilities but access is limited to County staff.
- **Application Servers** - provide the gateway between the County Web servers and the information stored in County enterprise databases. The application servers do the work of communicating with various databases on the County mainframe and other platforms, accessing and collecting the requested information, formatting the information in the appropriate way, updating the database where appropriate, and returning the result to the Web server for dissemination to the requestor. Application servers also provide additional levels of security to ensure that only allowable information is accessible.
- **The WebBoard Server(s)** - provide a mechanism for visitors to the County site to engage in ongoing discussions in either "real time" chat or, more commonly, by use of a localized version of Internet "newsgroup-style" discussion forums. These forums provide residents the opportunity to discuss a range of topics among themselves as well as with County officials and staff.
- **Interfaces** - between the County Application servers and the enterprise databases provide the link that allows access to data residing in a wide array of sources. The interfaces make it possible to access data from virtually all of the County databases: DB2, IDMS, VSAM, Oracle, MS Access, Paradox, and so on. The interfaces are comprised of "Application Program Interfaces" (APIs), Open DataBase Connection (ODBC), and other products that provide the access layer for the architecture.

5.7 SECURITY ARCHITECTURE

The Information Security Office defines the security standards and policies necessary to protect the information assets of the County. The Security layer employs security principles coupled with a hardware and software infrastructure supported with applicable policies, plans and procedures. This architecture is designed to provide an appropriate level of protection for all County information processing resources regardless of platform. The objectives of the information protection program are to ensure confidentiality of information, integrity of data, systems and operations, technical compliance for HIPAA, privacy and to ensure availability of information

processing resources. The basic elements of identification and authentication, access control and monitoring of information processing activities are employed throughout the enterprise.

In view of the dynamic environment of information technology, the security architecture continues to evolve to meet the challenges arising with new technologies necessary to conduct e-Government activities. Identification and authentication, access control, and auditing functions are performed on the specific platforms using the capabilities inherent in the appropriate operating system. Software, hardware and processes are continually evaluated to modernize the infrastructure to permit the County to participate in e-Government activities while still providing secure access to County resources. Fairfax County has begun implementing a more secure network architecture that takes a greater defense-in-depth approach to network security design. A method of network partitioning and the development of a modular perimeter infrastructure, based on the Cisco "Safe Architecture" are being deployed to better shield important resources within the network. In the creation of these partitions, the County's information technology assets will be designed and configured with specific security requirements based upon their level of trust.

Firewall technology is used as the main perimeter defense with all access from the Internet routed through the County's system of firewalls. In addition, the County uses broad filtering and routing at the firewall portion nearest the Internet connectivity, while more granular filtering and routing is exercised nearest the internal network connection. Classic authentication for each internal user is based upon a unique UserID (also called a sign-on or log-on) combined with a unique password. To improve the secure access and authentication to web-based applications as well as backend servers, the County has procured products from Netegrity. These products provide a solution that resolves today's security issues and positions DIT to leverage this investment and framework in the future to build upon and resolve other critical access control and user administration issues within our heterogeneous system environment. Netegrity, through its SiteMinder module, provides a software platform of shared services that includes reduced sign-on, authentication management (who are you), and entitlement management (what are you allowed to do on the site) for web-based applications. Netegrity also provides a secure reverse proxy solution that passes requests to enterprise backend content servers, and returns resources to the requesting client, thus allowing for a practical solution to the protection of internal assets. With Identity Management also being put in place, the County will be in a position to manage user profiles for both internal staff and public access, making personalized e-Government a reality. Netegrity will continue to be expanded to provide and user access authentication platform for internal and external users.

The County's network employs a private/public network model. Sensitive and critical assets are located on the private portion of the network while information and services available for public use are located on the public section. In FY 2005, DIT will continue implementation of modularized, multiple firewalls supporting a variety of specialized application requirements.

The County provides Dial-Up, VPN and Web Access technologies for our remote users. Each of these requires security tokens and LDAP authentication for access. Remote access is approved at the same level as if the user were physically at his or her work site. Remote access is granted to those individuals who are approved telecommuters, users who periodically need to access County Systems from home or other locations, and individuals who need access while traveling.

The County has also implemented an Intrusion Detection System to detect intrusions within the network. Security devices are able to detect signs of an intrusion or an intrusion attempt. Information necessary to detect intrusions are analyzed and reviewed in order to determine if sensitive data, systems or the network is being attacked or if a breach in confidentiality, integrity, or availability has occurred. The primary objective of enterprise security monitoring is to reduce the window of time-to-discovery. With the large quantities of log and alarm data generated by firewalls and sensors, the need for a specialized application to support the role of correlation was chosen. This solution conducts a comprehensive threat assessment and allows for quick identification and drill down of credible threats to the organization in order to expedite detection and response to intrusions.

Security will continue to be a fundamental component of the County's e-business strategy. Fairfax County's secure network architecture takes a greater defense-in-depth approach to network security design. A method of network partitioning and the development of a modular perimeter infrastructure are being deployed to better shield important resources within the network. This modularity achieves the ability to control the traffic that flows

to and from one area of the network to any other. In the process of creating these partitions, the County information technology assets utilized will be designed and configured with specific security requirements based upon their level of trust in order to serve specific purposes.



Fairfax County
VIRGINIA



APPENDIX

APPENDIX

FEATURED IN THIS SECTION

Fairfax County IT Standards	1
CHART A: Platform Architecture Standards: End User Hardware	2
CHART A: Platform Architecture Standards: Hand Held Mobile Devices	3
CHART B: Platform Architecture Standards: File / Print / Web Services	4
CHART C: Platform Architecture Standards: Database / Application Servers.....	5
CHART D: Database & Application Architecture Standards: Servers.....	6
Fairfax County Data Communications Standards.....	7

Appendix: IT Plan Standards

(February 2005)

Fairfax County IT Standards	
DESKTOP, LAPTOP:	
Operating System	Windows XP
DESKTOP APPLICATIONS:	
Word Processor	Microsoft Word 2003
Spreadsheet	Microsoft Excel 2003
Presentation	Microsoft PowerPoint 2003
Database	Microsoft Access 2003
E-Mail Client	Microsoft Outlook 2003 / Outlook Web Access (latest release)
Project Management	Microsoft Project Professional 2003
Graphics	Microsoft Visio Professional 2003
SPECIALTY APPLICATIONS:	
Web Browser	Microsoft Internet Explorer (latest release)
Antivirus	Symantec AntiVirus (latest release) for Workstations and Servers
Mainframe 3270 Emulation Software	??????
GIS	Arc/Info 8.3 ArcView 3.3 ArcView 8.3 ERDAS 8.6 Map Objects 2.1 ARC Internet Map Server 4.1 ArcSDE 8.3
SERVERS:	
Operating System	Microsoft Windows Server 2003 Standard Edition Microsoft Windows Server 2003 Enterprise Server (clustering or servers with 4 processors or more) Solaris (latest release) z/OS 1.4
Thin Client Access	Citrix MetaFrame XPe
Hardware	Intel (Windows) SUN(UNIX) IBM S390(Mainframe)
Backup	Tivoli Storage Manager 5.1 z/OS DFSMS
Storage	SAN
E-Mail	Microsoft Exchange Server 2003 Enterprise Edition Lsoft ListServ
Web Application Servers	Microsoft Internet Information Server (latest release) Apache Web server (if JAVA based web server required by COTS package) .NET Framework Active Server Pages / ASP.NET (latest release)
Database	Oracle 9 or higher DB2 Release 7 Microsoft SQL Server 2000
Communications Protocol	TCP/IP

Appendix: IT Plan Standards

(February 2005)

**CHART A: PLATFORM ARCHITECTURE STANDARDS:
END USER HARDWARE**

COMPONENT	DESKTOPS	DESKTOPS/ HIGH END USERS	LAPTOPS	LAPTOPS/HIGH END USERS
POWER	Single	Single	Single	Single
CPU	Pentium IV 2.66 GHz	Pentium IV 3.0 GHz 800 FSB	Pentium IV 1.6 GHz	Pentium IV 1.7 GHz
DISK CONFIGURATION	40 GB Hard Drive, 3.5 Floppy , 48X DVD CD-RW Combo Drive	80 GB Hard Drive, 3.5 Floppy , 48X DVD CD-RW Combo Drive	60 GB Hard Drive, DVD-CDRW Combo Drive	60 GB Hard Drive, DVD-CDRW Combo Drive
RAM	512MB 2 DIMMS, expandable	1 GB 2 DIMMS, expandable	512MB	1 GB 2 DIMMS
MONITOR	17" SVGA, Ultra Sharp, Flat Panel	17" SVGA, Ultra Sharp, Flat Panel	Active/Passive Matrix (dependent on laptop resident applications)	Active/Passive Matrix (dependent on laptop resident applications)
INTERFACE CARD(S)	Ethernet 10/100/1000 Base-T	Ethernet 10/100/1000 Base- T	Built-in ethernet card	Built-in ethernet card
OPERATING SYSTEM	Windows XP	Windows XP	Windows XP	Windows XP
FILE SYSTEM	NTFS	NTFS	NTFS	NTFS
MAINTENANCE	3 Year on-site, next business day	3 Year on-site, next business day	3 Year on-site, next business day	3 Year on-site, next business day
ADDITIONAL HARDWARE REQUIREMENTS	UL Approved Surge Processor (new) Sound Card, 2 USB Ports	UL Approved Surge Processor (new) Sound Card, 2 USB Ports	UL Approved Surge Processor (new) Back-up Battery Docking Station (if used as desktop) Security Lock	UL Approved Surge Processor (new) Back-up Battery Docking Station (if used as desktop) Security Lock
MAINFRAME 3270 EMULATION	Jacada web-based 3270 emulation	Jacada web-based 3270 emulation	Jacada web-based 3270 emulation	Jacada web-based 3270 emulation
THIRD PARTY SOFTWARE	Symantec Anti Virus, Enterprise Edition Microsoft Internet Explorer (latest version) MS Office Suite XP MS Outlook MS SMS Client	Symantec Anti Virus, Enterprise Edition Microsoft Internet Explorer (latest version) MS Office Suite XP MS Outlook MS SMS Client	Symantec Anti Virus, Enterprise Edition Microsoft Internet Explorer (latest version) MS Office Suite XP MS Outlook MS SMS Client	Symantec Anti Virus, Enterprise Edition Microsoft Internet Explorer (latest version) MS Office Suite XP MS Outlook MS SMS Client
PRE-INSTALL OPTIONS	All components (hardware) installed	All components (hardware) installed	All components (hardware) installed	All components (hardware) installed
PREFERRED MANUFACTURER	Dell	Dell	Dell	Dell
OPTIONAL (AS REQUIRED FOR BUSINESS NEEDS)	Speakers Head phones Additional memory Additional hard drive	Speakers Head phones Additional memory Additional hard drive	Speakers Head phones Additional memory Additional hard drive	Speakers Head phones Additional memory Additional hard drive

Appendix: IT Plan Standards

(February 2005)

CHART A: PLATFORM ARCHITECTURE STANDARDS: HAND HELD MOBILE DEVICES

COMPONENT	
PLATFORM	Blackberry
SOFTWARE COMPATIBILITY	Outlook Exchange (Downloadable), Active Sync, Date Book, Address Book, To do List, Memo Pad, Calculator
CONNECTIVITY	TCP/IP Internet or USB enabled

Appendix: IT Plan Standards

(February 2005)

**CHART B: PLATFORM ARCHITECTURE STANDARDS:
FILE / PRINT / WEB SERVICES**

COMPONENT	FILE / PRINT SERVERS	WEB SERVERS (INTEL)	WEB SERVERS (UNIX)
TYPE	INTEL	INTEL	UNIX
POWER	Redundant, UPS required if not EOC-resident	Redundant, UPS required if not EOC-resident	Redundant, UPS required if not EOC-resident
FAULT TOLERANCE / DISK CONFIGURATON	Operating System Drives - Raid 1 (Mirrored) Database / Application Drives - Raid 5 utilizing SAN if EOC resident	Operating System Drives - Raid 1 (Mirrored) Database / Application Drives - Raid 5 utilizing SAN if EOC resident	Operating System Drives - Raid 1 (Mirrored) Database / Application Drives - Raid 5 utilizing SAN if EOC resident
CPU	Dual 3.0 MHz	Dual 3.0 MHz	Dual 1.5 GHz
NETWORK INTERFACE CARDS	Dual Ethernet 1000 Base-T	Dual Ethernet 1000 Base-T	Dual Ethernet 1000 Base-T
OPERATION SYSTEM(S)	Windows 2003 Server	Windows 2003 Server	Solaris (latest release)
MONITOR	17" SVGA Color, if non-EOC site Not required if EOC resident	17" SVGA Color, if non-EOC site Not required if EOC resident	Rack mountable Flat LCD monitor Required if EOC resident
RAM	4 GB Minimum Cache 256MB	4 GB Minimum Cache - Database/Application specific	8 GB Minimum Cache - Database/Application specific
FILE SYSTEMS	NTFS	NTFS	Solaris
THIRD PARTY SOFTWARE REQUIREMENTS	Symantec Antivirus, Enterprise Edition MS SMS Client	Symantec Antivirus, Enterprise Edition MS SMS Client Netegrity SiteMinder Agent Internet Information Server (latest edition) or Apache Web Server if JAVA based web server required by COTS package	Symantec Antivirus, Enterprise Edition Netegrity SiteMinder Agent Internet Information Server (latest edition) or Apache Web Server if JAVA based web server required by COTS package
PLATFORM	Dell	Dell	Sun
MAINTENANCE	3 Year, 24/7, 4 hour on-site, parts & labor included	3 Year, 24/7, 4 hour on-site, parts & labor included	3 Year, 24/7, 4 hour on-site, parts & labor included
ADDITIONAL HARDWARE REQUIREMENTS	Raid Controller Rack mountable rails if EOC resident Minimum 3 Open Slots to facilitate system expansion HBAs (if connected to SAN)	Raid Controller Rack mountable rails if EOC resident Minimum 3 Open Slots to facilitate system expansion HBAs (if connected to SAN)	Raid Controller Rack mountable rails if EOC resident Minimum 2 Open Slots to facilitate system expansion Dual HBAs (if connected to SAN); DVD-ROM & Tape Drive (DDS-4)
PRE-INSTALL OPTIONS	None	None	None
STORAGE AND BACKUP HARDWARE / SOFTWARE	Tivoli Storage Manager Enterprise Backup Client	Tivoli Storage Manager Enterprise Backup Client	Tivoli Storage Manager Enterprise Backup Client Veritas Volume Manager (if connected to SAN)

Appendix: IT Plan Standards

(February 2005)

CHART C: PLATFORM ARCHITECTURE STANDARDS: DATABASE / APPLICATION SERVERS

COMPONENT	DATABASE SERVERS (INTEL)	DATABASE SERVERS (UNIX)	APPLICATION SERVERS (INTEL)	APPLICATION SERVERS (UNIX)
TYPE	INTEL	UNIX	INTEL	UNIX
POWER	Redundant, UPS required if not EOC-resident	Redundant, UPS required if not EOC-resident	Redundant, UPS required if not EOC-resident	Redundant, UPS required if not EOC-resident
FAULT TOLERANCE / DISK CONFIGURATON	Operating System Drives - Raid 1 (Mirrored) Database / Application Drives - Raid 5 (utilizing SAN if EOC resident)	Operating System Drives - Raid 1 (Mirrored) Database /Application Drives - Raid 5 (utilizing SAN if EOC resident)	Operating System Drives - Raid 1 (Mirrored) Database / Application Drives - Raid 5 (utilizing SAN if EOC resident)	Operating System Drives - Raid 1 (Mirrored) Database / Application Drives - Raid 5 (utilizing SAN if EOC resident)
CPU	Quad 3.0 Mhz	Quad 3.0 Mhz	Quad 3.0 Mhz	Quad 3.0 Mhz
NETWORK INTERFACE CARDS	Dual Ethernet 1000 Base-T	Dual Ethernet 1000 Base-T	Dual Ethernet 1000 Base-T	Dual Ethernet 1000 Base-T
OPERATION SYSTEM(S)	Windows 2003 Server Windows 2003 Advanced Server (Clustering)	Solaris (latest release)	Windows 2003 Server Windows 2003 Advanced Server (Clustering)	Solaris (latest release)
MONITOR	17" SVGA Color, if non-EOC site Not required if EOC resident	Rack Mountable LCD Flat monitor Required if EOC resident	17" SVGA Color, if non-EOC site Not required if EOC resident	Rack Mountable LCD Flat monitor Required if EOC resident
RAM	8.0 GB Minimum Cache - Database/Application specific	8.0 GB Minimum Cache - Database/Application specific	4.0 GB Minimum Cache - Database/Application specific	4.0 GB Minimum Cache - Database/Application specific
FILE SYSTEMS	NTFS	Solaris	NTFS	Solaris
THIRD PARTY SOFTWARE REQUIREMENTS	Symantec Antivirus, Enterprise Edition MS SMS Client	Symantec Antivirus, Enterprise Edition	Symantec Antivirus, Enterprise Edition MS SMS Client	Symantec Antivirus, Enterprise Edition
PREFERRED MANUFACTURER	DELL	SUN	DELL	SUN
MAINTENANCE	3 Year, 24/7, 4 hour on-site, parts & labor included	3 Year, 24/7, 4 hour on-site, parts & labor included	3 Year, 24/7, 4 hour on-site, parts & labor included	3 Year, 24/7, 4 hour on-site, parts & labor included
ADDITIONAL HARDWARE REQUIREMENTS	Raid Controller Rack mountable rails if EOC resident Minimum 3 Open Slots to facilitate system expansion HBAs (if connected to SAN)	Raid Controller Internal Tape Drive for Root Volume Backup Minimum 2 Open Slots to facilitate system expansion HBAs (if connected to SAN)	Raid Controller Rack mountable rails if EOC resident Minimum 3 Open Slots to facilitate system expansion HBAs (if connected to SAN)	Raid Controller Internal Tape Drive for Root Volume Backup Minimum 2 Open Slots to facilitate system expansion Dual HBAs (if connected to SAN); DVD-ROM, Tape Drive(DDS-4)
STORAGE AND BACKUP HARDWARE / SOFTWARE	Tivoli Storage Manager Enterprise Backup Client TDP for Oracle or SQL server	Tivoli Storage Manager Enterprise Backup Client TDP for Oracle or SQL server	Tivoli Storage Manager Enterprise Backup Client	Tivoli Storage Manager Enterprise Backup Client


Appendix: IT Plan Standards

(February 2005)

CHART D: DATABASE & APPLICATION ARCHITECTURE STANDARDS: SERVERS

COMPONENT	MAINFRAME	UNIX	INTEL	INTERNET / INTRANET	GIS
DATABASE SOFTWARE	DB2	Oracle 9i	SQL Server (latest release)	N/A	Oracle 9i
APPLICATION SOFTWARE	N/A	.NET Framework	.NET Framework	Index Server (w/ PDF I-filter) [or Verity K2E], .NET Framework,	N/A
SOFTWARE / DEVELOPMENT TOOLS	COBOL, CICS, TSO, JCL	Visual Studio.Net	Visual Studio.Net	Homesite, Visual Studio.NET 2003 or higher, Dreamweaver	Arc/Info 8.3 ArcView 3.3 Map Objects 2.1 Arc Internet Map Server 4.1 ArcSDE 8.3, Visual Studio 6.0 Visual Studio .NET .NET Framework Dreamweaver ASP
SECURITY SOFTWARE	RACF	Native operating system	Active Directory	Netegrity SiteMinder	Native operating system
APPLICATION INTEGRATION	web Methods, JACADA	web Methods	web Methods	web Methods, JACADA	N/A
SCHEDULER	CA7	CRON	Scheduler Service	Scheduler Service	CRON
AD HOC REPORT TOOLS	Crystal Reports, Easytrieve Plus	Crystal Reports	Crystal Reports	Crystal Reports	
STATISTICAL ANALYSIS TOOLS	SAS	SAS	SAS	SAS	
WORKSTATION REQUIREMENTS	Jacada web-based 3270 Emulation, TCP/IP Connectivity	Oracle Client Suite, ODBC Drivers	Oracle Client Suite, ODBC Drivers	Microsoft Internet Explorer (latest release)	Terminal Server Client, Citrix Metaframe, Client/Active X Plugin, Active Directory Tools

All applications should be web-browser based and be developed following the n-tier development model to clearly separate presentation (look and feel), from the application (business logic), from the database. N-tier applications have the advantage that any one tier can run on an appropriate processor or operating system platform independently of the other tiers.



Appendix: IT Plan Standards

(February 2005)

FAIRFAX COUNTY DATA COMMUNICATIONS STANDARDS

NETWORK INTERFACE CARDS

Mother Board Ethernet	Primary NIC 3COM	Secondary NIC IBM	Laser Printer NIC HP Jet Direct
---------------------------------	----------------------------	-----------------------------	---

The exact make and model is determined by the end-station standard.

Secondary NIC is a backup product in case of difficulty with the availability of the Primary NIC or special end-node requirements.

All IP-addressable printers

NETWORK PROTOCOLS

Current TCP/IP SNA (DLSW) OSPF	Future TCP/IP only
--	------------------------------

CABLING STANDARDS

Structured cabling based on the ANSI/TIA/EIA and ISO standards

A) Horizontal (cabling and pathways):

Current CAT5/5e UTP and SCTP	Future CAT6 UTP and SCTP
--	------------------------------------

B) Outlets

Current Category 5 / 5e Cabling Siemens 4 outlet modular faceplates Color-coded inserts <i>(to identify the media being used in each outlet)</i> Voice and data terminated at the same faceplate.	Future Category 6 Cabling
--	-------------------------------------

C) Between Buildings / Backbone

Current Dependent on Distance 12 strand "single-mode" OFNP, single mode optical fiber. 62.5/125 and 5/125 OFNP multi-mode and single-mode optical fiber.	Future Investigating wireless between buildings and within certain areas of buildings
---	---

Appendix: IT Plan Standards

(February 2005)

FAIRFAX COUNTY DATA COMMUNICATIONS STANDARDS (continued)

NETWORK HARDWARE

Routing

- Cisco 2600 Family
- Cisco 4500 Family (Layer 3)
- Cisco 6500 Family (MSFC)

Switching

- Cisco 6500 Family – Core applications (MDF)
- Cisco 4500 Family – Wire Closet (Medium to Large IDF)
- Cisco 2950 Family – Wire Closet (Small to Medium IDF)

Fairfax County Enterprise Network LAN infrastructure is a purely switched environment. The size of the switch used is based on the size of the workforce supported. The fixed chassis switches such as the 2948G, 2950/24, and the 2950/48 are used only in cases where the workforce supported is less than 48 total devices. After that breakpoint a chassis style switch is used. .

FIREWALLS

- Cisco PIX family

CONTENT/CACHING ENGINE

- Cisco 7305-K9

CONTENT SERVICES SWITCHING/LOAD BALANCING

- Cisco CSS-11000 family