

Fairfax County 2016 MS4 Program Plan and Annual Report

Appendix R3

List of Projects from the Summary of Potential Stormwater Management
Projects for Which Implementation Began During the Reporting Period

VSMP Permit Number VA0088587
9-30-2016

Fairfax County 2016 MS4 Program Plan and Annual Report

Appendix R3

Page 1 of 2

Project Name	Status Update
Rolling Valley West Turf Field**	Substantial Completion 4/1/2015
Americana Park**	Substantial Completion 4/30/2015
Mason Neck West*	Substantial Completion 5/1/2015
Oakton Swim & Racquet***	Substantial Completion 5/22/2015
Difficult Run Tributary at Oakton Estates (DF9045)**	Substantial Completion 6/26/2015
Green Hollow Court Maintenance Improvements	Substantial Completion 8/28/2015
Paul Spring Branch Tributary at GMP	Substantial Completion 9/10/2015
Crestleigh Way Outfall Restoration	Substantial Completion 9/14/2015
Lenox Drive Outfall Restoration	Substantial Completion 10/30/2015
Rainbow Bridge Lane Outfall Restoration	Substantial Completion 12/15/2015
Potomac Meadows Pond Retrofits	Substantial Completion 3/18/2016
Penderbrook (DF9045/0691 DP)	Substantial Completion 3/8/2016
Colony Park (0390DP & 0175DP)	Substantial Completion 5/22/2016
George C. Marshall HS Cistern	Substantial Completion 12/5/2015
Golden Woods	In Construction
Broyhill McLean	In Construction
Flatlick Phase I	In Construction
Accotink Tributary at Daventry	In Construction
Accotink Tributary 9232 (Wakefield Park North)	In Construction
Accotink Tributary 9210 (Wakefield Park South)	In Construction
Franklin Park/Patton Terrace	In Construction
Quander Road Outfall	In Construction
Forest Villa Lane 1558 Outfall Restoration	In Construction
Pratt Street Outfall Restoration	In Construction
Colvin Run Ph I	In Construction
Oakford Drive stream restoration	In Construction
Flatlick Ph II	In Construction

Fairfax County 2016 MS4 Program Plan and Annual Report

Appendix R3

Turkey Run at Truro	In Construction
West Ox Bus Operations Center Expansion	In Construction
Bucknell ES	In Construction
Cherry Run ES	In Construction
Bush Hill Outfall Restoration	In Construction
<p>Note: The annual report covering April 1, 2015 through June 30, 2015 reported two completed projects, however five were actually completed during this time period and are included above and marked as follows:</p> <p>* Projects completed between April 1, 2015 and June 30, 2015 and <u>included</u> in the April 1, 2015 through June 30, 2015.</p> <p>** Projects completed between April 1, 2015 through June 30, 2015 but <u>not included</u> in the April 1, 2015 through June 30, 2015 report.</p> <p>*** Projects completed between April 1, 2015 and June 30, 2015 and included in the April 1, 2015 through June 30, 2015, but we are now reporting projects by their substantially complete date.</p>	