

Tyson's Demonstration Project Calendar -- July 20, 2009

This calendar is intended for planning assistance; topics for discussion are included for the early meetings only as the demonstration project schedule is intended to be set as the project moves forward (i.e.; as discussion on a topic is concluded, the group will move on to the next necessary topic of discussion)

This calendar has been revised from that provided at the 7/14 PC Tysons Committee meeting to add the PC meeting dates that were not included, and to remove references to meetings after the last scheduled PC Tysons Committee meeting. (while staff and the Georgelas Group do intend to continue working together, the schedule will likely be less intensive than the current schedule)

KEY:

yellow dates = Board of Supervisor meetings

light green = regular Planning Commission meeting (hearings)

light green = PC Tysons Committee Meetings

DP = "Demonstration Project"-

DP Team = "Demonstration Project Team" *includes County staff and the Georgelas Group participants*

PC = Planning Commission\

DPZ = Dept. of Planning & Zoning

June

<i>Sun</i>	<i>Mon</i>	<i>Tue</i>	<i>Wed</i>	<i>Thu</i>	<i>Fri</i>	<i>Sat</i>
	1	2	3	4	5	6
7	8	9	10	11	12	13
14	15	16	17	18	19 letters of intent due to DPZ	20
21	22	23	24	25	26	27
28	29	30				

2009

July

<i>Sun</i>	<i>Mon</i>	<i>Tue</i>	<i>Wed</i>	<i>Thu</i>	<i>Fri</i>	<i>Sat</i>
			1 Staff - DP rec. to PC Committee	2	3	4
5	6	7	8 PC - DP Decision (Georgelas Group Project selected)	9	10 Staff meet with DP Team – discuss grid	11
12	13	14 Staff Team meeting - DP	15 <i>staff meeting – Comp Plan</i>	16	17 Staff meet with DP team - discuss grid & schedule/ submissions	18
19	20 Staff Team meeting -DP	21	22	23	24 Staff meet with DP Team – Vision	25
26	27 Staff Team meeting – DP	28	29	30	31 Staff meet with DP Team –	

2009

August

<i>Sun</i>	<i>Mon</i>	<i>Tue</i>	<i>Wed</i>	<i>Thu</i>	<i>Fri</i>	<i>Sat</i>
						1
2	3	4 Staff Team meeting – DP	5	6	7 Staff meet with DP Team –	8
9	10 Staff Team meeting – DP	11	12	13	14 Staff meet with DP Team –	15
16	17 Staff Team meeting – DP	18	19	20	21 Staff meet with DP Team –	22
23	24 Staff Team meeting – DP	25	26	27	28 Staff meet with DP Team –	29
30	31 Staff Team meeting – DP					

2009

September

<i>Sun</i>	<i>Mon</i>	<i>Tue</i>	<i>Wed</i>	<i>Thu</i>	<i>Fri</i>	<i>Sat</i>
		1	2	3	4 Staff meet with DP Team –	5
6	7	8 Staff Team meeting – DP	9	10	11 Staff meet with DP Team –	12
13	14	15 Staff Team meeting - DP	16 - DP Progress - Strawman #2	17	18 Staff meet with DP Team –	19
20	21 Staff Team meeting - DP	22	23	24	25 Staff meet with DP Team –	26
27	28 Staff Team meeting - DP	29	30			

2009

October

<i>Sun</i>	<i>Mon</i>	<i>Tue</i>	<i>Wed</i>	<i>Thu</i>	<i>Fri</i>	<i>Sat</i>
				1	2 Staff meet with DP Team –	3
4	5	6 Staff team meeting – DP	7	8	9 Staff meet with DP Team –	10
11	12	13 Staff team meeting – DP	14 -DP Progress	15	16 Staff meet with DP Team –	17
18	19	20 Staff team meeting – DP	21	22	23 Staff meet with DP Team –	24
25	26 Staff team meeting – DP	27	28	29	30 Staff meet with DP Team –	31

2009

November

<i>Sun</i>	<i>Mon</i>	<i>Tue</i>	<i>Wed</i>	<i>Thu</i>	<i>Fri</i>	<i>Sat</i>
1	2 Staff team meeting – DP	3	4	5	6 Staff meet with DP Team –	7
8	9 Staff team meeting – DP	10	11	12 Last Scheduled PC Committee Meeting	13 Staff meet with DP Team –	14
15	16	17	18	19	20	21
22	23	24	25	26	27	28
29	30					

2009