
 

 

 

   
 

 

  

  

 

                   

                    
                  

         

DPWES CAPITAL PROJECT SUMMARY REPORT 

Oct 2016 

Dranesville 

Fund 400-C40001 

Project Number/SubProject Number TF-000017-001 0 

Project Name Fairfax Connector – Reston-Herndon 
Operating Facility 

Project Description 
The project includes renovations to the existing building and upgrades to the site at the existing Reston-Herndon Bus Operating Facility. 

12,000 Total Project Estimate ($k) 

Future Funding ($k) 

Construction Current Status 

5/6/2016 (A) Construction Award 

Fall - 2017 Project Complete 

Remarks 
Phase I continues with building demolition, sprinkler system modification, and site work. Phase I building demolition is about 80% complete. 
Site work continues with pavement demolition, utility installation, regrading, and temporary seeding of the existing stormwater detention basin. 
Using Agency's operations are running well at 50%. 

(A) Actual 
Winter - January, February, March 
Spring - April, May, June 
Summer - July, August, September 
Fall - October, November, December 



 

 

 

 

  

 

  

  

 

         

                     
                   

DPWES CAPITAL PROJECT SUMMARY REPORT 

Oct 2016 

Dranesville 

Fund 400-C40061 

Project Number/SubProject Number CC-000015-001 0 

Project Name McLean Community Center 
Improvements 

Project Description 
Expansion and renovation of McLean Community Center's Ingleside Avenue facility. 

8,125 Total Project Estimate ($k) 

Future Funding ($k) 

Design Current Status 

Winter - 2017 Construction Award 

Summer - 2018 Project Complete 

Remarks 
The second building and site permits were submitted in 7/16 and currently under review. Invitation to apply for pre-qualification of general 
contractors was advertised on 8/29/16, and submissions were received on 9/19/16. The advertisement for bid is scheduled for late 11/16. 

(A) Actual 
Winter - January, February, March 
Spring - April, May, June 
Summer - July, August, September 
Fall - October, November, December 



 

 

 

 

  

 

  

  

 

                     

                 
                  

              

DPWES CAPITAL PROJECT SUMMARY REPORT 

Oct 2016 

Dranesville 

400-C40017 Fund 

TF-000027-001- 0Project Number/SubProject Number 

Rt.28 Garage Project (Innovation Project Name 
Center Station) 

Project Description 
An approximately 2,028-space parking structure with bus bays, a Kiss & Ride and a pedestrian connection for Metro Silver Line-Phase 2. 

57,400 Total Project Estimate ($k) 
42,000 Future Funding ($k) 

Design Current Status 

Winter - 2017 Construction Award 

Winter - 2019 Project Complete 

Remarks 
100% construction documents were submitted for review 9/23/16 and County review comments were received 10/7/16. Project will be 
advertised for bid 11/16. MBP, the common infrastructure Construction Manager, held an executive team progress meeting on 9/19/16. 
Infrastructure construction is ongoing and coordination with Developer, MBP, and the consultant team is ongoing. 

(A) Actual 
Winter - January, February, March 
Spring - April, May, June 
Summer - July, August, September 
Fall - October, November, December 



 

 

 

 

 

  

  

 

        

                        
                     

  

DPWES CAPITAL PROJECT SUMMARY REPORT 

Oct 2016 

Dranesville 

Fund 300-C30030 

Project Number/SubProject Number LB-000011-001 0 

Project Name Tysons Pimmit Library 

Project Description 
Renovation of the existing approximately 25,000 SF Tysons Pimmit Regional Library. 

5,610 Total Project Estimate ($k) 

Future Funding ($k) 

Construction Current Status 

4/14/2016 (A) Construction Award 

Summer - 2017 Project Complete 

Remarks 
Branch and Associates has completed the below slab plumbing and are pulling home run cables and conduit in the ceilings and conduit in the 
mechanical room. Ductwork and hydronic piping installation is ongoing. Roofing work is to start the week of 10/17/16. The project is 
approximately 15% complete. 

(A) Actual 
Winter - January, February, March 
Spring - April, May, June 
Summer - July, August, September 
Fall - October, November, December 



 

 

 

 

 

 

  

  

 

                   
 

                    
                     

                   

DPWES CAPITAL PROJECT SUMMARY REPORT 

Oct 2016 

Dranesville 

Fund 300-C30010 

Project Number/SubProject Number HS-000011-001 0 

Project Name Lewinsville Redevelopment 

Project Description 
A new 32,000 SF Intergenerational Center, which includes a senior center, adult daycare center and two separate child care centers on the 
existing site. 

17,725 Total Project Estimate ($k) 

Future Funding ($k) 

Design Current Status 

Spring - 2017 Construction Award 

Fall - 2018 Project Complete 

Remarks 
The project is in the Construction Document phase. The Building Design Branch continues to coordinate the relocation needs of the Using 
Agencies and the Agreements for the site infrastructure. The senior center temporary space became operational on 8/1/16, and the adult day 
health care is scheduled to move in 10/16. The site work by the Developer is scheduled to begin in 11/16. 

(A) Actual 
Winter - January, February, March 
Spring - April, May, June 
Summer - July, August, September 
Fall - October, November, December 



 

 

 

 

 

  

  

 

                 

                   

                   

             

DPWES CAPITAL PROJECT SUMMARY REPORT 

Oct 2016 

Dranesville 

Fund 300-C30070 

Project Number/SubProject Number FS-000006-001 0 

Project Name Herndon Fire Station 

Project Description 
Demolition of the existing Herndon Fire Station and replacement with a new two-story facility with underground parking structure. 

13,350 Total Project Estimate ($k) 

Future Funding ($k) 

Construction Current Status 

3/20/2014 (A) Construction Award 

Fall - 2016 Project Complete 

Remarks 
Phase 1 (Temp Facility) was completed on 1/16/15. Phase 2 (New Fire Station) mechanical, electrical, and plumbing work and interior finishes 

installation is ongoing. Apparatus bay equipment installation is in progress. Phase 2 is scheduled for substantial completion in 11/16 and 

occupancy in 12/16. Phase 3 (Temp Facility) removal & final restoration) is scheduled for substantial completion in 3/17. 

(A) Actual 
Winter - January, February, March 
Spring - April, May, June 
Summer - July, August, September 
Fall - October, November, December 



 

 

 

 

 

  

  

 

            

       

DPWES CAPITAL PROJECT SUMMARY REPORT 

Oct 2016 

Dranesville 

Fund 400-C40100 

Project Number/SubProject Number SD-000031-061 0 

Project Name Stream & Water Quality 
Improvements 

Franklin Park & Chesterbrook 

Project Description 
Neighborhood stormwater improvements to address drainage issues and improve water quality at MS4 outfalls. 

Total Project Estimate ($k) 3,000 

Future Funding ($k) 

Current Status Construction 

Construction Award 3/14/2016 (A) 

Project Complete Winter - 2017 

Remarks 
Construction by Sagres Construction Corporation is 70% complete. 

(A) Actual 
Winter - January, February, March 
Spring - April, May, June 
Summer - July, August, September 
Fall - October, November, December 



 

 

    

 

  

  

 

          

         

DPWES CAPITAL PROJECT SUMMARY REPORT 

Oct 2016 

Dranesville 

Fund 400-C40101 

Project Number/SubProject Number SD-000031-099 0 

Project Name Stream & Water Quality 
Improvements 

Broyhill McLean Estates BMP/LID (DE9123) 

Project Description 
Low impact development practices retrofit in neighborhood to provide water quality improvements. 

Total Project Estimate ($k) 500 

Future Funding ($k) 

Post-Construction Current Status 

11/12/2015 (A) Construction Award 

8/12/2016 (A) Project Complete 

Remarks 
Construction by Environmental Quality Resources, Inc. is substantially complete. 

(A) Actual 
Winter - January, February, March 
Spring - April, May, June 
Summer - July, August, September 
Fall - October, November, December 



 

 

 

    

 

  

  

 

               

         

DPWES CAPITAL PROJECT SUMMARY REPORT 

Oct 2016 

Dranesville 

Fund 400-C40101 

Project Number/SubProject Number SD-000031-100 0 

Project Name Stream & Water Quality 
Improvements 

Dead Run Stream Restoration Segment 1 

Project Description 
Restoration of 1,650 lf of stream using natural channel design and riparian corridor enhancements for improved water quality. 

Total Project Estimate ($k) 2,700 

Future Funding ($k) 

Current Status Construction 

Construction Award 9/16/2016 (A) 

Project Complete Summer - 2017 

Remarks 
Construction notice-to-proceed was issued to Meadville Land Services on 10/10/16. 

(A) Actual 
Winter - January, February, March 
Spring - April, May, June 
Summer - July, August, September 
Fall - October, November, December 



 

 

    

 

  

  

 

               

                        
        

DPWES CAPITAL PROJECT SUMMARY REPORT 

Oct 2016 

Dranesville 

400-C40101 Fund 

SD-000031-100 0Project Number/SubProject Number 

Stream & Water Quality Dead Run Stream Restoration Segment 2/3 Project Name 
Improvements 

Project Description 
Restoration of 2,275 lf of stream using natural channel design and riparian corridor enhancements for improved water quality. 

3,300 Total Project Estimate ($k) 
2,600 Future Funding ($k) 

Design Current Status 

TBD Construction Award 

Project Complete TBD 

Remarks 
A community meeting to present the final revised concept design was held on 5/4/16, with a follow-up field walk on 5/19/16. The 95% plans 
are due from Stantec Consulting Services, Inc. by 10/28/16. 

(A) Actual 
Winter - January, February, March 
Spring - April, May, June 
Summer - July, August, September 
Fall - October, November, December 



 

 

 

 

  

  

 

         

              

DPWES CAPITAL PROJECT SUMMARY REPORT 

Oct 2016 

Dranesville 

Fund 400-C40101 

Project Number/SubProject Number SD-000031-116 0 

Project Name Stream & Water Quality 
Improvements 

Golden Woods Pond Retrofit (PN9104/0649DP) 

Project Description 
Retrofit detention basin for improved water quality and channel protection. 

Total Project Estimate ($k) 525 

Future Funding ($k) 

Post-Construction Current Status 

1/7/2016 (A) Construction Award 

8/9/2016 (A) Project Complete 

Remarks 
Construction by Environmental Quality Resources, Inc. is substantially complete. Landscape planting is scheduled by 10/31/16. 

(A) Actual 
Winter - January, February, March 
Spring - April, May, June 
Summer - July, August, September 
Fall - October, November, December 



 

 

   

 

  

  

 

       

                  

DPWES CAPITAL PROJECT SUMMARY REPORT 

Oct 2016 

Dranesville 

400-C40101 Fund 

SD-000031-131 0Project Number/SubProject Number 

Stream & Water Quality Bull Neck Run at Springhill Rec. Center Project Name 
Improvements 

Project Description 
Restoration of ~1,350 lf of stream for improved water quality. 

2,900 Total Project Estimate ($k) 
2,500 Future Funding ($k) 

Design Current Status 

TBD Construction Award 

Project Complete TBD 

Remarks 
The design plan prepared by Stantec Consulting Services, Inc. is complete. Construction timing is dependent on funding availability. 

(A) Actual 
Winter - January, February, March 
Spring - April, May, June 
Summer - July, August, September 
Fall - October, November, December 



 

 

 

 

  

  

 

                 

                     

      

DPWES CAPITAL PROJECT SUMMARY REPORT 

Oct 2016 

Dranesville 

400-C40101 Fund 

SD-000031-155 0Project Number/SubProject Number 

Stream & Water Quality Leigh Meadows (0584DP) Project Name 
Improvements 

Project Description 
Basin retrofit with a restoration of ~900 lf of stream channel using natural channel design for improved water quality. 

1,920 Total Project Estimate ($k) 
1,435 Future Funding ($k) 

Design Current Status 

TBD Construction Award 

Project Complete TBD 

Remarks 
The revised concept design plan was received from Stantec Consulting Services, Inc. on 8/15/16. Staff provided comments to the consultant on 

9/15/16. Easement plats are due by 10/28/16. 

(A) Actual 
Winter - January, February, March 
Spring - April, May, June 
Summer - July, August, September 
Fall - October, November, December 



 

 

 

 

    

 

  

  

 

             

                     

DPWES CAPITAL PROJECT SUMMARY REPORT 

Oct 2016 

Dranesville 

400-C40101 Fund 

SD-000034-036 0Project Number/SubProject Number 

Major Storm Drainage Maintenance Scotts Run Tributary @ Windy Hill Road (SC82-0001) Project Name 

Project Description 
Stabilize/restore 650 lf of stream using natural stream channel design to improve downstream stormwater infrastructure and water quality. 

1,300 Total Project Estimate ($k) 
1,010 Future Funding ($k) 

Design Current Status 

Spring - 2017 Construction Award 

Fall - 2017 Project Complete 

Remarks 
A refined concept design was completed by Rinker Design Associates, P.C. on 8/24/16. Comments will be provided to the consultant by 
10/19/16. 

(A) Actual 
Winter - January, February, March 
Spring - April, May, June 
Summer - July, August, September 
Fall - October, November, December 



 

 

 

   

 

  

  

 

                     
  

               

DPWES CAPITAL PROJECT SUMMARY REPORT 

Oct 2016 

Dranesville 

Fund 690-C69300 

Project Number/SubProject Number WW-000001-00 0 

Project Name Pumping Stations Difficult Run Pumping Station Rehabilitation 

Project Description 
Rehabilitation of the Difficult Run Pump Station (10 MGD) located at 9950 Colvin Run Road. The four existing pumps and other components are 
to be replaced. 

10,100 Total Project Estimate ($k) 

Future Funding ($k) 

Construction Current Status 

8/27/2015 (A) Construction Award 

Summer - 2017 Project Complete 

Remarks 
Construction is in progress and is 48% complete. The septage receiving area was closed in 6/16. 

(A) Actual 
Winter - January, February, March 
Spring - April, May, June 
Summer - July, August, September 
Fall - October, November, December 



 

 

 

     

 

  

  

 

                      
  

      

DPWES CAPITAL PROJECT SUMMARY REPORT 

Oct 2016 

Dranesville 

Fund 690-C69300 

Project Number/SubProject Number WW-000007-00 0 

Project Name Collection System Replacement and 
Rehabilitation 

Dead Run Forcemain Rehabilitation/Replacement 

Project Description 
Rehabilitation of the remaining 2,700 linear ft of 14 in diameter cast iron force main along Churchill Road between Dead Run and Fleetwood 
Road in McLean. 

2,730 Total Project Estimate ($k) 

Future Funding ($k) 

Construction Current Status 

3/30/2016 (A) Construction Award 

Spring - 2017 Project Complete 

Remarks 
Construction is substantially complete. Restoration has begun. 

(A) Actual 
Winter - January, February, March 
Spring - April, May, June 
Summer - July, August, September 
Fall - October, November, December 



 

 

 

 

     

 

  

  

 

                    
 

                      
                         

     

DPWES CAPITAL PROJECT SUMMARY REPORT 

Oct 2016 

Dranesville 

Fund 690-C69300 

Project Number/SubProject Number WW-000007-01 0 

Project Name Collection System Replacement and 
Rehabilitation 

Sluice Gate Rehab/Odor Control 

Project Description 
Replacement of sluice gates, installation of active odor control system at Carderock site, and installation of passive odor control system at Scotts 
Run site. 

3,269 Total Project Estimate ($k) 
2,969 Future Funding ($k) 

Design Current Status 

Fall - 2016 Construction Award 

Spring - 2017 Project Complete 

Remarks 
The National Park Service has signed and returned the power sharing agreement. The agreement has been added as a 10/18/16, Board Action 
Item for sign-off by the County Executive. Pursuing a Job Order Contract with CDCI for the sluice gate work in order to expedite the completion 
of this portion of the project. 

(A) Actual 
Winter - January, February, March 
Spring - April, May, June 
Summer - July, August, September 
Fall - October, November, December 



 

 

 

   

 

  

  

 

                      

                  
                     

                     

DPWES CAPITAL PROJECT SUMMARY REPORT 

Oct 2016 

Dranesville 

Fund 690-C69300 

Project Number/SubProject Number WW-000008-00 0 

Project Name Force Main Rehabilitation Difficult Run Force Main 

Project Description 
Rehabilitation of 5.68-mile, 36-in. Difficult Run Force Main to allow 17 million gallons per day of County wastewater to be treated at the NCPCP. 

6,200 Total Project Estimate ($k) 

Future Funding ($k) 

Design Current Status 

10/7/2016 (A) Construction Award 

Summer - 2017 Project Complete 

Remarks 
Met with Supervisor Huggins on 10/04/16, concerning needed easement on McDiarmid property. Board Admin item on 11/1/16, for 
authorization to advertise a public hearing on the acquisition of certain land rights. Public hearing planned for 12/06/16. Contract award letter 
received by low bidder, Garney Companies, Inc., on 10/13/16. Notice-to-Proceed expected to be issued in 11/16. 

(A) Actual 
Winter - January, February, March 
Spring - April, May, June 
Summer - July, August, September 
Fall - October, November, December 
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