
 

 

 

  

  

 

 

              

                    
                  

   

DPWES CAPITAL PROJECT SUMMARY REPORT 

Jan 2017 

Hunter Mill 

Fund 400-C40011 

Project Number/SubProject Number TF-000020-001 0 

Project Name Herndon Station Garage 

Project Description 
An approximately 2,000-space parking structure and associated pedestrian/vehicular connections for Metro Silver Line Phase 2. 

44,500 Total Project Estimate ($k) 

Future Funding ($k) 

Construction Current Status 

10/31/2016 (A) Construction Award 

Spring - 2019 Project Complete 

Remarks 
Construction is underway with erosion and sediment controls installed and monitored. Clearing, grading, and exportation of spoils off site are 
near completion. The contractor installed approximately 85% of the storm drainage infrastructure on-site. Coordination with MWAA/CRC on the 
shared site is ongoing. 

(A) Actual 
Winter - January, February, March 
Spring - April, May, June 
Summer - July, August, September 
Fall - October, November, December 



 

 

 

  

  

 

 

                    
 

                       
                      

                 

DPWES CAPITAL PROJECT SUMMARY REPORT 

Jan 2017 

Hunter Mill 

Fund 300-C30010 

Project Number/SubProject Number 2G25-079-000 0 

Project Name North County Study 

Project Description 
Joint rezoning of Reston Town Center North parcels with Inova & redevelopment of library & shelte. Ph II- Future redevelopment of the balance 
of properties. 

78,000 Total Project Estimate ($k) 

Future Funding ($k) 

Pre-Design Current Status 

TBD Construction Award 

Project Complete TBD 

Remarks 
Part 1b RFP for Blocks 7 & 8 to solicit concept proposals will be advertised in spring 2017. The Central Green design and stakeholder charrette is 
complete. The Comp Plan street grid has been updated and accepted by FCDOT and VDOT. The overall development rezoning will be filed in 
spring 2017. The quiet title action to address the open space deed language will conclude in spring 2017. 

(A) Actual 
Winter - January, February, March 
Spring - April, May, June 
Summer - July, August, September 
Fall - October, November, December 



 

  

 

  

  

 

 

                    

                     
                     

     

DPWES CAPITAL PROJECT SUMMARY REPORT 

Jan 2017 

Hunter Mill 

Fund 300-C30070 

Project Number/SubProject Number FS-000014-001 0 

Project Name Reston Fire Station 

Project Description 
Demolition of the existing fire station & construction of a new fire station at 1820 Wiehle Avenue, Reston & a temporary facility during 

construction. 

13,000 Total Project Estimate ($k) 

Future Funding ($k) 

Pre-Design Current Status 

TBD Construction Award 

Project Complete TBD 

Remarks 
The space program was finalized and conceptual designs for the permanent station were provided in 1/17. A preferred concept is being 
developed. The lease agreement with INOVA for the temporary is being finalized. Building Design Branch is preparing the 2232 application for 
approval for the temporary fire station. 

(A) Actual 
Winter - January, February, March 
Spring - April, May, June 
Summer - July, August, September 
Fall - October, November, December 



 

   

 

  

  

 

 

DPWES CAPITAL PROJECT SUMMARY REPORT 

Jan 2017 

Hunter Mill 

Fund 300-C30010 

Project Number/SubProject Number 2G25-020-022 0 

Project Name Developer Default DD-FAMILY GOLF PARK 8464-SP-01 

Project Description 

Total Project Estimate ($k) 0 

Future Funding ($k) 

Current Status Post-Construction 

Construction Award 

Project Complete 

Remarks 

(A) Actual 
Winter - January, February, March 
Spring - April, May, June 
Summer - July, August, September 
Fall - October, November, December 



 

 

     

 

  

  

 

 

               

               

DPWES CAPITAL PROJECT SUMMARY REPORT 

Jan 2017 

Hunter Mill 

Fund 400-C40101 

Project Number/SubProject Number SD-000031-141 0 

Project Name Stream & Water Quality 
Improvements 

Colvin Run Ph.1 Lake Fairfax Park 

Project Description 
Stabilize/restore 2,219 lf of stream, design an upgraded park road crossing to improve stream flow, and improve public access. 

Total Project Estimate ($k) 3,400 

Future Funding ($k) 

Current Status Construction 

Construction Award 9/6/2016 (A) 

Project Complete Spring - 2017 

Remarks 
Construction began on 9/6/16, and is 10% complete. Construction is scheduled to be completed by 5/26/17. 

(A) Actual 
Winter - January, February, March 
Spring - April, May, June 
Summer - July, August, September 
Fall - October, November, December 



 

   

 

  

  

 

 

            

                      
                     
     

DPWES CAPITAL PROJECT SUMMARY REPORT 

Jan 2017 

Hunter Mill 

400-C40101 Fund 

SD-000031-150 0Project Number/SubProject Number 

Stream & Water Quality Old Courthouse Spring Branch Valley Park Project Name 
Improvements 

Project Description 
Stabilize/restore up to 4,425 lf of stream to improve stream flow, stability and water quality. 

4,400 Total Project Estimate ($k) 
3,400 Future Funding ($k) 

Design Current Status 

TBD Construction Award 

Project Complete TBD 

Remarks 
Stantec Consulting Services, Inc. submitted the 65% plan on 10/21/16. A public meeting was held on 12/13/16. The 95% plan submission date 
has been delayed until the County can determine whether necessary easements can be obtained to construct the project. A determination on 
this issue is due by 1/31/17. 

(A) Actual 
Winter - January, February, March 
Spring - April, May, June 
Summer - July, August, September 
Fall - October, November, December 



 

  

 

  

  

 

 

             

                   
    

DPWES CAPITAL PROJECT SUMMARY REPORT 

Jan 2017 

Hunter Mill 

400-C40101 Fund 

SD-000031-170 0Project Number/SubProject Number 

Stream & Water Quality Snakeden Br. Trib @ Lake Audubon Project Name 
Improvements 

Project Description 
Stabilize/restore ~750 lf of stream channel to improve stream flow and stability and protect sanitary sewer infrastructure. 

1,834 Total Project Estimate ($k) 
1,210 Future Funding ($k) 

Pre-Design Current Status 

TBD Construction Award 

Project Complete TBD 

Remarks 
Stantec Consulting Services, Inc. is conducting the stream assessment and survey fieldwork. A pre-design with assessment results is scheduled 
to be submitted by 1/15/17. 

(A) Actual 
Winter - January, February, March 
Spring - April, May, June 
Summer - July, August, September 
Fall - October, November, December 



 

  

 

  

  

 

 

             

                    
                

DPWES CAPITAL PROJECT SUMMARY REPORT 

Jan 2017 

Hunter Mill 

400-C40101 Fund 

SD-000031-171 0Project Number/SubProject Number 

Stream & Water Quality Difficult Run Tributary @ Brittenford Drive (DF92-00) Project Name 
Improvements 

Project Description 
Restoration/stabilization of 4,000 lf of streaml channel and enhance the riparian corridor to improve water quality. 

5,007 Total Project Estimate ($k) 
4,484 Future Funding ($k) 

Pre-Design Current Status 

TBD Construction Award 

Project Complete TBD 

Remarks 
A pre-design plan by Wetland Studies and Solutions, Inc. (WSSI) was received on 11/16/16. The pre-design review meeting was conducted on 
12/1/16, and comments were provided to WSSI on 12/6/16. A concept design plan is due on 3/24/17. 

(A) Actual 
Winter - January, February, March 
Spring - April, May, June 
Summer - July, August, September 
Fall - October, November, December 



 

 

   

 

  

  

 

 

                   

                    
                                    

DPWES CAPITAL PROJECT SUMMARY REPORT 

Jan 2017 

Hunter Mill 

Fund 690-C69300 

Project Number/SubProject Number WW-000008-00 0 

Project Name Force Main Rehabilitation Difficult Run Force Main 

Project Description 
Rehabilitation of the 5.68-mile, 36-inch Difficult Run Force Main to allow 17 million gallons per day of County wastewater to be treated. 

8,643 Total Project Estimate ($k) 

Future Funding ($k) 

Construction Current Status 

10/12/2016 (A) Construction Award 

Summer - 2017 Project Complete 

Remarks 
A notice-to-proceed was issued on 11/28/16. The contractor mobilized all proposed vault site locations. Cleaning and inspection of the force 
main is in progress. Excavation of temporary lining pits is to occur in 2/17 to allow for liner design and lining field work to be performed in 4/17. 

(A) Actual 
Winter - January, February, March 
Spring - April, May, June 
Summer - July, August, September 
Fall - October, November, December 
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