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Area Projects Administered by
Eastern Federal Lands

• Fairfax County Parkway (Phases I – IV)
• Interstate 95 Defense Access Roads (DAR) 
Ramps

• Mulligan Road (Route 1‐Telegraph Road 
Connector Road)

• Route 1 Improvements at Fort Belvoir
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Fairfax County Parkway Projects
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Fairfax County Parkway ‐Phases I and II
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Fairfax County Parkway–Phases I and II
Current Status
• Awarded contract in 

September 2008.
• Started construction in April 

2009.
• Opened the Fairfax County 

Parkway in September 2010.
• Achieved Substantial 

Completion in December 
2010.
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Fairfax County Parkway -Phase IV



Fairfax County Parkway -Phase IV
Boudinot Drive 
Interchange
•$22.8M in ARRA 
funds awarded in June 
2009
•Construction began in 
Jan 2010
•Scheduled for 
completion in July 
2011
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Fairfax County Parkway ‐Phase III
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Fairfax County Parkway ‐Phase III
Current Status
• Awarded contract 

with ARRA funds in 
January 2010.

• Design Plan Approval 
in October 2010.

• Started construction 
in November 2010.

• Scheduled for 
completion in July 
2012.
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Belvoir North Area – DAR Ramps
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Belvoir North Area – DAR Ramps
I‐95 South Ramp

• Bid Option 2 in Phase I and 
II design‐build contract.

• Interchange Modification 
Report approved by VDOT 
and FHWA in April 2010.

• Opened to traffic on 
December 29, 2010.

I‐95 HOV Ramp
• Design‐Bid‐Build Project
• Interchange Justification 

Report approved by VDOT 
and FHWA in August 2010

• Advertisement of 
construction contract 
planned for Summer 2011.

• Completion by end of 2012.
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Mulligan Road Project
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Mulligan Road – Phase I

• Clearing, grading, drainage, 
and base course for the full 
4‐lane section of Mulligan 
Road from Pole Road to 
Telegraph Road.

• Shared use path from Pole 
Road to Telegraph Road.

• Bridges over Kingman Road 
and Piney Run.
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Mulligan Road – Phase I 
Construction Progress

• Construction of Phase I is 
substantially complete.  
Minor/punch list items 
remain for completion by 
Spring 2011.

• Mulligan Road will not be 
opened to traffic after 
completion of this phase.
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Mulligan Road Project – Phase II
• Realignment of the intersection of Mount Vernon Memorial 

Highway, Old Mill Road, and Richmond Highway (US Route 1).
• Widen Old Mill Road from 2‐lanes to 4‐lanes between US 

Route 1 and Pole Road.
• Construct paving, bridge, and curb work on Mulligan Road 

from Pole Road to Telegraph Road.
• Widen Telegraph Road from 2‐lanes to 4‐lanes between 

Beulah Street and Leaf Road including the Piney Run Bridge.
• Mitigation work associated with the Woodlawn property 

(National Trust for Historic Preservation).
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Mulligan Road – Phase II
Status of Right of Way Acquisition

• Acquisition separated into 3 
components with target dates for 
clearing the ROW: 
‐ Telegraph Road

February 2011
‐ Old Mill Road/Route 1

June 2011
‐Woodlawn Parcel

April 2011
• Use of Schedules/Bid Options in 

construction contract
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Mulligan Road – Phase II
Current Project Status

• Final Design Review 
completed in November 
2010.

• Advertisement  of 
Construction Contract in 
Feb 2011.

• Award of Construction 
Contract in April 2011.

February 11



Route 1 Improvements at Fort Belvoir
at Fort Belvoir
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Route 1 Improvements at Fort Belvoir
Current Project Status

• Environmental task order 
awarded in September 
2010.

• Public Scoping Meeting held 
on December 2, 2010.

• Environmental Assessment 
complete by end of 2011.

• Final NEPA Decision to be 
issued by FHWA in Early 
2012.
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Thank you!

Questions?
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