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« The I-95/395 is an important
and unique corridor because
it serves current and future
military bases.

e |t serves five major DoD
facilities:
« Pentagon

 Fort Belvoir - Mark Center at
Seminary Road

 Fort Belvoir — Main Post
e Fort Belvoir North (EPG)
 Quantico

e Combined, they will employ
84,000 people.
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Fort Belvoir
Funded Public Roadway Improvements

Fairfax County Parkway Extension
Phases | and Il: $134 million

Fairfax County Parkway
Phases Il and IV: $ 54 million

1-95 4th Lane Widening: $123 million

Total $311 million



Fairfax County Parkway Phasing
and DAR Ramps




Fort Belvoir
Major BRAC Problem Areas

I-95/Fairfax County Parkway interchange

Northbound Fairfax County Parkway exit at Rolling
Road/Franconia-Springfield Parkway

1-395 at Seminary Road

U.S. Route 1



I-95/Fairfax County Parkway Interchange
Northbound Flyover and Eliminate Existing Loop Ramp




Fairfax County Parkway at Rolling Road/

Franconia-Springfield Parkway
Dual Lane Existing Northbound Loop Ramp




Mark Center Access - Alternative D
HOV Flyover to Mark Center Drive — No Longer Under
Consideration




Short/Mid Term Improvements
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Mark Center — Short/Mid Term Improvements Schedule

2008 2011 2002 2013
D Task Name Start Finish
Nov| Dec| Jare | Feb|Mar| Apr|May|Jutt| Jul |Aug|Sep | Oct | Nov| Dec | Jaw| Feb|Mar| Apr|May| Jurr| Jul | Aug| Sep | Oct |Nov| Dec| Jan | Feb|Mar| Apr|May| Jurs| Jul | Aug | Sep| Oct |Nov| Dec
1 |Mark Center Short/Mid-Term Improvements | 11/8/2010 | 11/29/2013
2| Complete Study 11/8/2010 | 1/28/2011 3 mons
3 FHWA Review and Concurrence 13172011 | 4/22/2011 I 3 mons
4 Preliminary Design/Procurement Documents| 4/25/2011 | 10/7/2011 — 6 mons
5| NEPA (Environmental Approval) 412512011 | 10/7/2011 6 mons
6 R/W Documents & Acquisition 9122011 | 4/20/2012 — 8 mons
7 DB Procurement 10/10/2011| 2/24/2012 I 5 mons
8 |  Design-Build Construction 2/2712012 | 117292013 -/
9 Phase I (1,2a,5and 7) 202712012 | 1/25/2013 — 12 mons
10 Phase 11 (2b, 3, 6 and pedestrian bridge) | 4/23/2012 | 11/29/2013

*’ 2}!mons

I Task
Emmmmmmm 1 ask - Critical Path

mmm SUmmary

Tasks 2&3 Funded
Tasks 4-10 Dependent on Funding

City Council Presentation .
December 14 Opening

— Finish of Phase F
BRAC 133 I

inish of Phase
1
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Mark Center Access - Alternative F
Reversible HOV Ramp to Third Level of Seminary Interchange
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Fort Belvoir — Main Post
U.S. Route 1

Environmental Assessment
(Fairfax County Parkway to Mount Vernon Highway)

Congressional Funding Efforts
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Questions?



