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Area Projects Administered by
Eastern Federal Lands

Fairfax County Parkway (Phases | — 1V)

nterstate 95 Defense Access Roads (DAR)
Ramps

Mulligan Road (Route 1-Telegraph Road
Connector Road)

Route 1 Widening (Future)
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Fairfax County Parkway—Phases | and Il

Current Status

e Awarded contract in September 2008.
e Started construction in April 20009.

 Open the Fairfax County Parkway in
September 2010.

* Project complete by the end of 2010.
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| Boudinot Drive
Interchange

*522.8M in ARRA
. funds awarded in June
E 2009

>3 PROJECT FUNDED BY THe
1 Amerlcan Recovery

~ & «Construction began in
4 Jan 2010

B «Scheduled for
completion in July
2011
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Fairfax County Parkway -Phase IlI

Proposed |

Desigh Concept — Benefits

1.Improved traffic operations
at redesigned intersection.

2.Separation of local traffic on
Hooes Road from ramp traffic.

3.Shorter, lower bridge over
Parkway, located farther away
from homeowners.

4.Eliminated clearing of trees
for SWM Pond #2.

5.Expanded length of sound
walls.
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PROPOSED RAMPS

™ 1-95 Ramps lo Engineering Proving Grounds
Fort Belvoir, Virginia




Belvoir North Area — DAR Ramps

-95 HOV Ramp

[-95 South Ramp

e Bid Option 2 in Phase | and
Il design-build contract.

e Interchange Modification
Report approved by VDOT
and FHWA in April 2010.

e Completion by end of 2010.

Design-Bid-Build Project
Interchange Justification
Report approved by VDOT
in July; FHWA approval
pending.

Advertisement of

construction contract in
early 2011.

Completion in 2012.
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Mulligan Road Project — Phase |

Clearing, grading, drainage, and base course for the full 4-lane
section of Mulligan Road

Shared use path from Pole Road to Telegraph Road.
Bridges over Kingman Road and Piney Run.

Construction of Phase | is underway and is scheduled for
completion by the end of 2010.

Mulligan Road will not be opened to traffic after completion
of this phase.
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Mulligan Road — Phase |
Construction Progress

VD8

e Grading of Mulligan Road
nearing completion

gl °© Kingman Road Bridge -

= Sidewalk and Bridge Rail
work remains

— * Piney Run Bridge — Girders
~ have been placed; deck
pours in August
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Mulligan Road Project — Phase |

e Realignment of the intersection of Mount Vernon Memorial
Highway, Old Mill Road, and Richmond Highway (US Route 1).

e Widen Old Mill Road from 2-lanes to 4-lanes between US
Route 1 and Pole Road.

e Construct paving, bridge, and curb work on Mulligan Road
from Pole Road to Telegraph Road.

e Widen Telegraph Road from 2-lanes to 4-lanes between
Beulah Street and Leaf Road including the Piney Run Bridge.

e Mitigation work associated with the Woodlawn property
(National Trust for Historic Preservation).
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Mulligan Road — Phase |l
Current Status

* Final Design Review in
August 2010.

e Right-of-Way Acquisition in
Process.

e Advertisement of

Construction Contract in Jan
2011.

e Award of Construction
Contract in April 2011.




Thank you!

Questions?



