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Study RecommendationStudy RecommendationStudy RecommendationStudy Recommendation
• Alternative E Phased

– Phase I – Alt. D (Improvement areas 1, 2a, 5 and 7)

– Phase II – Alt. E (Improvement areas 2b, 3, 6 and Ped. 
Bridge)

• Design‐Build ProcurementDesign Build Procurement
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Alternative Alternative D D –– Phase IPhase I



Alternative Alternative E E –– Phase IIPhase II



IMPROVEMENT OPTIONSIMPROVEMENT OPTIONS



Improvement Improvement 
at Location 1at Location 1



Improvements Improvements 
at Locations 1 & 2at Locations 1 & 2



Improvements Improvements 
at Locations 1, 2, 5 & 7at Locations 1, 2, 5 & 7



Improvements Improvements 
at Locations 1, 2, 3, 5 & 7at Locations 1, 2, 3, 5 & 7



Improvements Improvements 
at Locations 1, 2, 3, 5, 6 & 7at Locations 1, 2, 3, 5, 6 & 7



Improvements at Locations 1, 2, 3, 5, 6 & 7 Improvements at Locations 1, 2, 3, 5, 6 & 7 
with Pedestrian Bridgewith Pedestrian Bridge



Preliminary Cost EstimatePreliminary Cost EstimatePreliminary Cost EstimatePreliminary Cost Estimate

• Alternative D (Phase I) – $5 ‐ 6 Million

• Alternative E (Phase II) $8 9 Million• Alternative E (Phase II) – $8 ‐ 9 Million

• Total ‐ $ 13‐ 15 Million



ScheduleScheduleScheduleSchedule

Task
Task – Critical Path
Summary

BRAC 133 Opening
Finish of Phase I Finish of Phase  II

Tasks 2&3 Funded
Tasks 4 10 Dependent on Funding

City Council Presentation
December 14

14

Tasks 4-10 Dependent on Funding
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