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This chart reflects the Fairfax Countv Denartment of Transnortation's
6-vear transportation proiect ic timeli
May 2014. As each project is developed and detailed project information

becomes available, please refer to scheduling and project status

in our Status Report, available at:

http://www.fairfaxcounty.gov/fcdot/
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Project Name

Fairfax County Parkway and Popes Head Road
1-66 and Route 28

1-95 and Fairfax County Parkway/NB Flyover
Seven Corners Interchange Improvements
South Van Dorn St. and Franconia Road
Dulles Toll Road - Rock Hill Overpass

Dulles Toll Road - South Lakes Drive Overpass

Dulles Toll Road - Town Center Parkway Underpass

Dulles Toll Road - Soapstone Drive Overpass
Frontier Drive from Franconia Springfield Parkway
to Loisdale Road plus braided ramps

Shirley Gate Road from Braddock Road to Fairfax
County Parkway/Popes Head Road

Stone Road Overpass over |-66 from Route 29 to
Route 28

Backlick Road and Industrial Road

Balls Hill Road and Old Dominion Drive

Burke Road from Aplomado Drive to Parakeet Drive

Electric Avenue and Cedar Lane NB Left Turn Lane

Fairfax County Parkway from 1-95 to Telegraph
Road

Fort Hunt Road and Collingwood Road
Georgetown Pike and Route 123

Hunter Mill Road and Lawyers Road

Kirby Road and Old Dominion Road

Lewinsville Road and Spring Hill Road

Old Courthouse Road and Besley Road

Route 123 (Dolley Madison) and Great
Falls/Lewinsville Road Intersection

Silverbrook Road and Lorton Road

Braddock Road - Burke Lake Road to Guinea Road -
4 to 6 Lanes

Braddock Road - Burke Lake Road to I-495 -6 to 8
Lanes

Frying Pan Road - VA 28 to Centreville Road - 2 or 4
to 6 Lanes

Hooes Road - Fairfax County Parkway to Silverbrook
Rd 2 to 4 Lanes

Pohick Rd - US 1 (Richmond Hwy) to I-95 - 2 to 4
Lanes

Rolling Road - Old Keene Mill Rd to Franconia
Springfield Pkwy - 2 to 4 Lanes

US 1 (Richmond Hwy) - Occoquan River to CSX
Overpass - 4 to 6 Lanes

US 1 (Richmond Hwy) - Mt Vernon Mem Hwy to
Napper Road - 4 to 6 Lanes

US 1 (Richmond Hwy) - Armistead Road to CSX
Overpass - 4 to 6 Lanes

VA 28 (Centreville Road) - Old Centreville to PW
County Line at Bull Run - 4 to 6 Lanes

US 29 (Lee Hwy) West of Fairfax - Union Mill to
Buckley's Gate Drive - 4 to 6 Lanes

US 50 (Arlington Blvd) Inside Beltway - Cedar Hill to
Annandale Road - 4 to 6 Lanes

Braddock Rd P&R Lot

Columbia Pike Transit Service

Fairfax County Parkway (Rt 286) Enhanced Bus
Service

South County Feeder Bus Service

Vienna Metro Feeder Bus Service Expansion
Vienna/Centreville Cross-County Bus Service
Arlington Boulevard (Route 50) Walkway
Arlington Boulevard (Route 50) Walkway
Backlick Road Walkway

Backlick Road Walkway

Backlick Road Walkway

Baron Cameron Avenue/Lake Fairfax Drive
Baron Road Walkway

Braddock Road Walkway

Browne Academy Paved Trail

Burke Road Lane Diet and On-Road Bike Lanes
Center Road Walkway
Chain Bridge Road (Route 123)/Boone Boulevard

Chain Bridge Road (Route 123) Walkway
Chain Bridge Road (Route 123) Walkway
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Chain Bridge Road (Route 123) Walkway
Chesterbrook Road Walkway
Chesterbrook Road Walkway
Chesterbrook Road Walkway

Chichester Lane Walkway

Cinder Bed Road Bikeway

Compton Road Walkway

Compton Road Walkway

Edsall Road/Montgomery Street

Edsall Road Walkway

Edsall Road Walkway

Elm St/Dolley Madison Blvd Improved Pedestrian
and Bicycle Crossing

Fair Lakes Boulevard Walkway

Fairfax County Parkway Bicycle Wayfinding Signage

Fleet Drive Walkway

Fort Hunt Road Walkway

Fox Mill Road Walkway

Franconia Road Median Refuge
Franconia-Springfield Metrorail Station/VRE
Enhanced Bicycle Parking

Gallows Road/Route 50

Georgetown Pike Walkway (Phase 1V)

Glade Drive Walkway

Glade Drive Walkway from Colts Neck Road to
Reston Pkwy.

Glen Forest Drive Walkway

Government Center Area Bicycle Demonstration
Project

Gunston Cove Road Walkway

Hooes Road Walkway

Hunter Village Drive Bicycle Parking

Hunter Village Drive Walkway

Idylwood Road Walkway

Idylwood Road Walkway

INOVA Center Medical Education Campus

Jermantown Road/Oak Marr Recreation Center

Kirby Road Walkway

Kirby Road Walkway

Kirby Road Walkway

Kirby Road Walkway

Lee Chapel Road Walkway

Lee Highway (Route 29) Walkway

Leesburg Pike (Route 7)/Utterback Store Road
Lisle Avenue Walkway
Little River Turnpike (Route 236)/0ld Columbia Pike

Magarity Road Walkway

Medford Drive Walkway

Mount Vernon Memorial Highway (Potomac
Heritage National Scenic Trail)

North Shore Drive Walkway

Old Dominion Drive Walkway

0ld Keene Mill Road Bike Shoulders

Olney Road Walkway

Peabody Drive Walkway

Peace Valley Lane Walkway

Pleasant Valley Road Walkway

Post Forest Drive Walkway

Post Forest Drive Walkway

Quander Avenue Walkway

Riverside Road Walkway

Rolling Road Walkway

Rugby Road Walkway

Seminary Road Walkway

Shipplett Boulevard On-Road Bike Lanes
Silverbrook Road Walkway

Sleepy Hollow Road Walkways

Soapstone Drive Walkway

South Lakes Drive Walkways

Sunrise Valley Drive Walkway

Sunset Hills Road Walkway

Telegraph Road/Franconia Road

Telegraph Road - Hayfield Secondary School
Pedestrian Improvements

Telegraph Road Walkways

Van Dorn Street Pedestrian and Bicycle Access
Improvements

Vienna Metrorail Station Area Bicycle Connectivity
Improvements

Westmoreland Street On-Road Bike Lanes
Westmoreland Street Walkway
Westmoreland Street/Rosemont Drive

Richmond Highway Pedestrian and Transit Initiative

Reston Metrorail Access Group (RMAG) Study
Recommendations (Phase I1)

Herndon Metrorail Station Access Management
Study (HMSAMS)

Old Mount Vernon Road Walkway

Braddock Road Walkway

Crestview Drive Walkway
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Crestview Drive Walkway

Georgetown Pike (Route 193) Crosswalk
Georgetown Pike (Route 193) Walkway
Great Falls Street Walkway

Great Falls Street Walkway

Idylwood Road Walkway

Ingleside Avenue Walkway

Little River Turnpike (Route 236) Walkway
Mason Neck Trail (Gunston Road Walkway)
Monroe Street Walkway

Redd Road Walkway

Scotts Run Stream Valley Trail

Rock Hill Road Walkway

Cleveland Ramp

Route 7/Route 123 Rebuild

Route 50 and Waples Mill Road

Reserve for Future Spot Improvements

Jefferson Manor Neighborhood Improvements

Route 236/Little River Turnpike - 1-495 to John Marr
- 4 to 6 Lanes w/Streetscape

Route 7 Widening - Dulles Toll Road Bridge

Transit Reserve

Reston Town Center

McWhorter Place

Rolling Valley Connector Trail

Belle View Blvd/ G.W. Parkway

Franconia-Springfield Parkway Trail Connection

Route 236 (LRT) Corridor Improvements
Holmes Run Stream Valley Trail

Creek Crossing Pedestrian Enhancements

0ld Courthouse Rd Pedestrian Enhancements
Additional Countywide Dialogue on Transportation
Requests

Little River Turnpike Walkway

Little River Turnpike Walkway

Lanier Street Bike/Ped Connection

Dolley Madison Walkway

Kirby Road Walkway

Chesterbrook Road Walkway

Chesterbrook Road Walkway

Jones Branch Drive Connector

Shields Ave Improvements Alignment Study
Route 7 from Jarrett Valley to Reston Ave.

Fairfax County Parkway Improvements

- Lee Chapel to Rolling Rd - 4 to 6 Lanes

- 123 to Lee Chapel - 4 to 6 Lanes
-US29to VA 123 - 4 to 6 Lanes

- Dulles Toll Rd to West Ox Rd - 4 to 6 Lanes
- West Ox Rd to Rugby Rd - 4 to 6 Lanes

2014 Bond Projects previously approved by the
Board on July 10, 2012

Braddock Road/Danbury Forest/Wakefield Chapel

Braddock Road/Roberts Road

1-395 SB Off-Ramp to Route 236 WB (Ph I)
Route 236/Beauregard St

North Chambliss St/Beauregard St

1-395 SB Off-Ramp to Route 236 WB (Ph I1)
Route 236/Cherokee Ave

Lorton Road/Lorton Market Road
Silverbrook Road @ Southrun Road
Route 29 Widening

Braddock Road/Olley Lane

Burke Lake Road/Coffer Woods Road
Lakepointe Dr/Guinea Rd

Highland St/Backlick Rd/Amherst Ave
Annandale Road/Graham Road

Backlick Road/Edsall Road

Columbia Pike/John Marr Dr

Columbia Pike/Gallows Road

Pohick Road/Southrun Road

Hooes Road/Newington Forest Ave
Route 50/Sullyfield Circle/Centerview Dr
Centreville Road/Machen Road

New Pedestrian/Bicycle Funds

0ld Keene Mill Rd Walkway

Wakefield Chapel Rd Walkway
Wakefield Chapel Road Bike Lanes
GMU-City-Vienna Metrorail Bike Route
Lake Braddock Drive Road Diet

Burke Centre VRE Connector Ph IV

CCT Pavement Upgrades

Dolley Madison Blvd Sidewalk

Dolley Madison Blvd Sidewalk

Kirby Road Sidewalk

North West St Sidewalk

Sunrise Valley Dr Sidewalk

Franconia Road Walkway

South Van Dorn St @ Franconia Rd Walkway
Silverbrook Road Walkway

Burke Road Bike Lanes

West Ox Road Trail
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B 303 Route 50 Trail
B 304 Rolling Road VRE lot
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