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Department of Transportation Summary of Activities and Highlights 
March 2016 through August 2016 

 

Projects Completed and Under Construction 

 Completed Projects:  18 projects were completed since February 2016, consisting of 14 pedestrian and 
bicycle projects, three roadway projects, and one transit project.  These projects include six Transportation 
Project Priorities (TPP) projects that were approved by the Board on January 28, 2014.  To date, 14 TPP 
projects have been completed.  In addition, nine bus stop improvement projects were completed. 
o Backlick Road HAWK Signal pedestrian signal on Backlick Road at Lynnbrook Elementary School, TPP 

No. 308 (Lee) 
o Braddock Road/Pleasant Valley Road Roundabout (Sully) 
o Centreville Road/Machen Road pedestrian intersection improvements (Sully) 
o Elm Street/Dolley Madison Boulevard bicycle and pedestrian intersection  improvements, TPP No. 115 

(Dranesville) 
o Lee Highway Walkway from Circle Towers to Vaden Drive TPP No. 145 (Providence) 
o Metropolitan Center Drive Trail Access Enhancement (Lee) 
o Riverside Road Walkway from Elkin Street and Pennsylvania Boulevard TPP No. 166 (Mount 

Vernon) 
o Rolling Road Loop Ramp additional ramp lane onto NB Fairfax County Parkway (Springfield) 
o Route 7/Gosnell Road/Westpark Drive (TMSAMS) pedestrian intersection improvements (Hunter Mill, 

Providence) 
o Route 7/Spring Hill Road (TMSAMS) pedestrian intersection improvements (Hunter Mill, Providence) 
o Route 7/Tyco Road/Westwood Center Drive (TMSAMS) pedestrian intersection improvements (Hunter 

Mill, Providence) 
o Route 50/Sullyfield Circle/Centerview Drive pedestrian intersection improvements (Sully) 
o Route 123/Boone Boulevard pedestrian intersection improvements, TPP No. 101 (Providence) 
o Route 236/Beauregard Street intersection improvements (Mason) 
o Soapstone Drive Walkway from South Lakes Drive to Snakeden Stream Valley (Hunter Mill) 
o Stringfellow Road Park-and-Ride Lot Expansion and Bus Transfer Facility (Sully) 
o Sunset Hills Road Walkway from W&OD Trail to Michael Faraday Court (Hunter Mill) 
o Telegraph Road/Broadmoor Street pedestrian intersection improvements at Hayfield Secondary School, 

TPP No. 179 (Lee) 
 

 Projects in Construction: 51 projects are currently under construction.  This includes six TPP projects. In 
addition, seven bus stop improvement projects are in construction. 
o Baron Cameron Avenue/Lake Fairfax Drive pedestrian intersection improvements, TPP No. 93  (Hunter 

Mill) 
o Beulah Road Walkway Phase I from Francis Young Lane to Coral Crest Lane and along Clarks Crossing 

Road (Hunter Mill)Braddock Road/Route 123 interim roadway improvements (Braddock, Springfield) 
o Braddock Road/Danbury Forest Drive/Wakefield Chapel Road interim roadway improvements for 

left turn lane (Braddock) 
o Burke Center Parkway/Marshall Pond Road pedestrian intersection improvements (Braddock) 
o Burke Lake Road/Coffer Woods Road sidewalk along north side of Coffer Woods Road from Burke Town 

Court to Burke Lake Road (Braddock, Springfield) 
o Cinder Bed Road roadway realignment and intersection improvement at Newington Road (Mount 

Vernon) 
o Dulles Rail Phase 2 from Wiehle-Reston East Metrorail Station to Ashburn Station (Route 772) in 

Loudoun County  (Dranesville, Hunter Mill) 
o Fairfax County Parkway Widening extend auxiliary lane on southbound Fairfax County Parkway from 

Route 29 to Braddock Road (Springfield) 
o Gallows Road/Boone Boulevard (TMSAMS) pedestrian intersection improvements (Providence) 
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o George Mason University Transit Center (Braddock, Springfield) 
o Gosnell Road Sidewalk east side, north of Route 123 (Hunter Mill, Providence) 
o Gosnell Road/Old Courthouse Road pedestrian intersection improvements (Providence) 
o International Drive/Greensboro Drive pedestrian intersection improvements (Providence) 
o Herndon Bus Operations Expansion (Dranesville) 
o Highland Street/Backlick Road/Amherst Avenue pedestrian intersection improvements (Lee) 
o Huntington Bus Operations Expansion (Mount Vernon) 
o Idylwood Road Sidewalk from Redd Road to approximately 600 feet south of Redd Road (Dranesville) 
o Jones Branch Connector from Route 123 to Jones Branch Drive (Providence) 
o Lorton Road Improvements from Route 123 to Silverbrook Road (Mount Vernon) 
o Lorton VRE Parking Lot Expansion (Mount Vernon) 
o Mason Neck Trail Segment 2B trail along north side of Gunston Road from Pohick Bay Drive to entrance 

to Pohick Bay Golf Course (Mount Vernon) 
o Old Courthouse Road/Woodford Road (TMSAMS) pedestrian intersection improvements (Providence) 
o Old Dominion Drive/Linway Terrace/Birch Road pedestrian intersection improvements (Dranesville) 
o Old Gallows Road/Gallows Branch Road (TMSAMS) pedestrian intersection improvements 

(Providence) 
o Pleasant Forest Trail from Pleasant Valley Road to Pleasant Forest Drive on south side of Braddock 

Road, TPP No. 192 (Sully) 
o Riverside Road Walkway complete missing link between Elkin Street and Pennsylvania Boulevard, TPP 

No. 166 (Mount Vernon)Route 1 Widening from Old Mill Road/Jeff Todd Way to Telegraph Road (Mount 
Vernon) 

o Route 1/Arlington Drive pedestrian intersection improvements (Lee, Mount Vernon) 
o Route 1/Belford Drive pedestrian intersection improvements (Lee, Mount Vernon) 
o Route 1/Frye Road Phase II pedestrian intersection improvements (Lee, Mount Vernon) 
o Route 1/Ladson Lane pedestrian intersection improvements (Lee, Mount Vernon) 
o Route 1/Lockheed Boulevard/Dart Lane pedestrian intersection improvements (Lee, Mount Vernon) 
o Route 1/Mohawk Lane pedestrian intersection improvements (Lee, Mount Vernon) 
o Route 1/Sacramento Drive/Cooper Road pedestrian intersection improvements (Mount Vernon) 
o Route 1 Walkway southbound side from Belle Haven Towers to Mount Eagle Drive (Mount Vernon) 
o Route 1 Walkway southbound side from Russell Road to Gregory Drive (Lee, Mount Vernon) 
o Route 1 Walkway northbound side from Radford Avenue to Frye Road (Mount Vernon) 
o Route 1 Walkway northbound side from Engleside Street to Forest Place (Mount Vernon) 
o Route 7/Colvin Run Road pedestrian intersection improvements (Dranesville) 
o Route 7/Towlston Road construct left turn lane on northbound Towlston Road (Dranesville) 
o Route 7/Utterback Store Road pedestrian intersection improvements,  TPP No. 146 (Dranesville) 
o Route 7 Bridge over Dulles Toll Road  (Dranesville, Providence) 
o Route 7 Intersection Improvements pedestrian intersection improvements from Seven Corners to 

Juniper Lane (Mason) 
o Route 7 Walkway northbound side from Glenmore Drive to Rio Drive (Mason) 
o Route 28 Spot Improvements widening SB from Dulles Toll Road to Route 50 and NB from McLearen 

Road to Dulles Toll Road (Sully) 
o Route 29 Widening northbound from Legato Road to Shirley Gate Road (Braddock, Springfield) 
o Town Center Parkway (RMAG) Underpass structure under Metrorail for future road extension TPP No. 14 

(Hunter Mill) 
o West Ox Bus Operations Center - Phase II Expansion (Springfield) 
o Wiehle Avenue/Dulles Toll Road Ramps (RMAG) pedestrian intersection improvement at westbound 

on-ramp to Dulles Toll Road (Hunter Mill) 
o Wiehle Avenue/Isaac Newton Square South pedestrian intersection improvements (Hunter Mill) 
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Bicycle and Pedestrian Programs 

The Board directed FCDOT to lead the effort to improve bicycle and pedestrian safety and mobility, including 
constructing bicycle and pedestrian facilities in high-priority areas of Fairfax County.  In 2006, the Board 
endorsed a Ten-Year Funding Goal of $60 million for new bicycle and pedestrian projects.  Through FY2020, the 
Board has greatly exceeded this goal by selecting $314 million in high-priority bicycle and pedestrian 
improvement projects.  

 

 Pedestrian and Bicycle Access and Safety:  FCDOT staff provided leadership for the Fairfax County 
Pedestrian Program by direct collaboration with other agencies and the Virginia Department of 
Transportation (VDOT) for public information meetings such as the I-495 Tysons Pedestrian Bridge, the 
Mount Vernon Town Hall, the Neighborhood Leadership Conference, the Wiehle Avenue W&OD Trail Bridge, 
the Hunter Mill Transportation Advisory Committee (TAC), the Reston Land Use Open House, and 
Chesterbrook Road, Great Falls Street, Lee Chapel Road and West Street sidewalks. 

 

 Safe Routes to School:  FCDOT has collaborated with Fairfax County Public Schools (FCPS), providing 
funding to build sidewalks needed to connect neighborhoods to schools.  FCPS staff provides FCDOT sidewalk 
requests that would allow more children to walk to school.  Projects are selected for funding based on FCPS 
priority and site-specific engineering.  FCDOT currently has four SRTS-funded projects under design, at Terra 
Centre Elementary School, Flint Hill Elementary School, New Graham Road Elementary School, and 
Westbriar Elementary School.  The Board’s adopted Transportation Project Priorities for FY2015 – FY2020 
provided additional funding for 23 school-walking-route sidewalk projects totaling $22 million. 

 
 Trails and Sidewalks Committee:  FCDOT provided staff support to the Trails and Sidewalks Committee 

which meets monthly. The committee is composed of representatives from across the County, including 
representatives from Washington Area Bicycle Association, building industry, community associations, 
equestrian clubs, Disabilities Services Board, and the Fairfax County and Northern Virginia Regional Park 
Authorities.  The committee makes recommendations to the Board of Supervisors regarding pedestrian, 
bicycle, and equestrian issues in the County. 

 

 Yield to Pedestrians Fine Signs:  Fairfax County is one of the few jurisdictions in Virginia allowed to 
designate certain crosswalks for Yield to Pedestrians in Crosswalk $100 - $500 Violation Fine signs.  As of 
2016, FCDOT has installed and maintains over 2,000 of these signs at over 500 intersections. 

 

 Education (Street Smart Media Campaign):  FCDOT staff worked with regional partners on the Street 
Smart Pedestrian and Bicycle Safety Media Campaigns.  The twice-yearly campaigns utilized major-market 
television and radio, print, and bus advertising to promote safety awareness responsibilities of drivers and 
pedestrians in both English and Spanish. 
 

 Enforcement:  FCDOT staff worked with the Fairfax County Police Department (FCPD) which conducted 
pedestrian safety enforcement in high pedestrian crash areas countywide. The FCPD conducts pedestrian 
enforcement and public awareness through all district stations as part of annual traffic enforcement plans. 
 

 Bicycle Master Plan:  The Bicycle Master Plan was adopted by the Board of Supervisors on October 28, 
2014.  Implementation of the Bicycle Master Plan began in 2015 and included over 30 miles of bicycle 
facilities as part of VDOT’s annual repaving program.  FCDOT is in the process of prioritizing the 
recommendations in the Bike Master Plan for implementation. 
 

 Bike to Work Day:  On May 20, 2016, FCDOT hosted two bike to work day pit stops at the Burke Centre VRE 
Station and the Fairfax County Government Center. Over 100 bicyclists attended the Fairfax County 
Government Center pit stop and over 50 bicyclists stopped at the Burke Centre VRE Station. FCDOT also 
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participated in Bike to Work Day by providing information to promote bicycling in Fairfax County and 
distributing information, maps, and promotional items at the Wiehle-Reston East Metrorail Station and at the 
Tysons pit stops. 
 

 Increase and Enhance Bicycle Parking:  FCDOT purchased over 30 new bicycle racks and completed one 
new bike parking installation, and is preparing several more for installation in 2016 at libraries, parks, and 
County government centers. 

 
 Secure Bicycle Parking Facilities:  Staff is finalizing work on new “Bike-and-Ride” facilities at various 

locations countywide including: Phase II Silver Line Stations and Springfield Community Business Center 
Commuter Parking Garage.  The bike-and-ride at Wiehle-Reston East Metrorail Station continues to be 
heavily utilized. The Stringfellow Park-and-Ride secure bicycle storage room opened on July 5, 2016.  

 
 Bicycle Route Signage-Countywide: Three bicycle wayfinding routes were completed to guide bicyclists 

around Fairfax County and to Metrorail Stations: bicycle wayfinding along the W&OD trail to the Vienna 
Metrorail Station (Providence District), to the Huntington Metrorail Station (Mount Vernon District), and to 
the Franconia-Springfield Metrorail Station (Lee District). Two additional wayfinding projects are scheduled 
to be completed in 2016 as well: Annandale to the East Falls Church Metrorail Station and along the Gerry 
Connolly Cross County Trail to the Vienna Metrorail Station.  

 
 Western Fairfax Historic Cycle Tour: Cycle Tour Map is complete and sign design has been finalized. 

Printing of the route map is complete and design of the wayfinding is underway. 
 
 Fairfax County Capital Bikeshare: FCDOT staff completed field work to finalize station location 

recommendations for Capital Bikeshare in Reston. Capital Bikeshare in Reston will begin with 15 stations 
and 130 bicycles. 11 station locations require the construction of a pad for the bikeshare station, ten of which 
are on schedule to be completed before the system launches. The last station is scheduled to be constructed 
by April 2017. The remaining four stations will be placed on existing hardscaped areas. Five stations are 
being located on private property, and Fairfax County is entering into a license agreement with these 
property owners. Bikeshare station installations are scheduled to begin in September 2016. FCDOT will also 
be launching Capital Bikeshare in Tysons with a 14 station, 94 bike system. Three station locations require 
the construction of a pad for the bikeshare station. All three locations are on schedule to be completed before 
the system launches. Four stations are located on Fairfax County or VDOT property and do not require 
construction for the station installation. The remaining seven stations are on private property and do not 
require construction for station installation, but require license agreements. Two of these stations will be 
completed before the system launches. One additional station location is under negotiation and another is in 
the initial stages of discussion. The remaining three stations may need to be reviewed and relocated, due to 
outstanding issues. In total, eight stations are on private property and require a license agreements with the 
property owners. These two areas will be the first Capital Bikeshare locations in Fairfax County.  The 
Bikeshare System is scheduled to launch in fall 2016. More information on County Bikeshare, including 
station locations, can be found at http://www.fairfaxcounty.gov/fcdot/bike/restontysonsbikeshare.htm. 

 
 Cinder Bed Road Bikeway: FCDOT has received $500,000 in federal grants and has initiated an alternatives 

analysis to evaluate potential alignments for the Cinder Bed Road Bikeway. This project will provide a new 
bicycle and pedestrian facility approximately three miles in length connecting the Franconia-Springfield 
Metrorail Station and the Springfield Community Business Center to Fort Belvoir and other activity centers to 
the south. The alternatives analysis study will be completed in fall 2016. 
 

 VDOT Repaving Program: VDOT and FCDOT completed a second consecutive successful repaving season. As 
part of this program, bike lanes have been striped on many of the streets being repaved.  These facilities were 
implemented through a combination of road diets and lane diets, making streets safer for all road users, and 
included buffered bike lanes, bike lanes, and shared lane markings.  Over 15 miles of on-road bicycle facilities 
were approved as part of the 2016 VDOT repaving program. 

 

http://www.fairfaxcounty.gov/fcdot/bike/restontysonsbikeshare.htm
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Capital Projects and Traffic Engineering Division 

The Capital Projects and Traffic Engineering Division (CPTED) consists of the Capital Projects Section (CPS) and 
the Traffic Engineering Section (TES).  CPS is responsible for scoping new multi-modal transportation projects, 
managing preliminary engineering plans and studies, and coordinating projects with VDOT, FHWA, WMATA, 
DPWES, the Board, and the general public.  TES is responsible for managing traffic issues related to signs, signals, 
parking, traffic calming, and other residential traffic issues.  TES partners with VDOT, the Board, homeowners 
associations, and citizen groups to resolve issues and implement projects. 

Capital Projects Section 

 Project Scoping 
o On January 28, 2014, the Board adopted a list of approximately 220 transportation project priorities 

(TPP) for FY2015 – FY2020.  Capital Projects staff is responsible for scoping the projects, as well as 
managing many of the studies and conceptual designs associated with these projects.  CPS continues to 
hold monthly Initial Project Review meetings at which stakeholders such as VDOT, Fairfax County Public 
Schools (FCPS), Fairfax County Park Authority (FCPA), and others, identify project issues and help to 
determine project scopes. 

o To date, staff have completed 75 scoping packages, there are 16 studies or preliminary engineering 
designs in progress, and work continues on the remaining projects. 

 
 Studies and Preliminary Plans:  

o Balls Hill Road /Old Dominion Drive: This study will help determine alternatives for an intersection 
improvement of Balls Hill Road and Old Dominion Drive. Project started March 2016, and is scheduled 
for completion in winter 2017. 

o Monroe Street Connector: This study will determine the feasibility and constructability of a new road 
connection from Monroe Street to Herndon-Monroe Metrorail Station on Sunrise Valley Drive. Project 
started July 2016, and is scheduled for completion in November 2016. 

o Braddock Road Multimodal Study: The study consists of three main components: study widening, HOV, 
and transit needs from Burke Lake Road to I-495, study widening and transit from Guinea Road to Burke 
Lake Road, and study a commuter parking and transit center facility on Braddock Road in the vicinity of 
Burke Lake Road.  The study is in progress, identifying possible alternatives. FCDOT is working closely 
with a Braddock District task force that meets regularly to discuss project progress and issues. This 
study is expected to be completed in July 2017. 

o Hunter Mill Road/ Lawyers Road: The purpose of this project is to study replacing the existing 
signalized intersection with a roundabout to determine whether such a change would have a positive 
impact on traffic. On May 25, 2016, this project was presented in the Initial Project Review Meeting. A 
scope of the feasibility study to analyze all impacts and other alternatives within this intersection is 
anticipated to be completed in December 2018. 

o Transform 66 Outside the Beltway Project (VDOT) 
 In December 2015, the public was invited to provide input on the Transform 66 Inside and 

Outside the Beltway projects during a public meeting held by the CTB. In December 2015, the 
Commonwealth decided on the Design, Build, Finance, Operate, Maintain procurement method. 

 In January 2016, Tier 2 Revised Environmental Assessment documents were released. 
Comments prepared by County staff were submitted to VDOT on February 9, 2016.  

 In May 2016, public hearings were held on the procurement and on HOV-2 to HOV-3 conversion. 
The final draft Request for Proposals (RFP) documents were also released for comments in May 
2016.  Based on the review of the RFP documents and the public hearings held in May, 
comments prepared by County staff were submitted to VDOT on June 16, 2016. Final RFP was 
issued in July 2016, and the documents have been posted online: 
http://www.p3virginia.org/wp-content/uploads/2016/07/Final-RFP-Instructions-to-
Proposers-c-c.pdf. Selection of preferred proposer is anticipated in fall 2016. 

http://www.p3virginia.org/wp-content/uploads/2016/07/Final-RFP-Instructions-to-Proposers-c-c.pdf
http://www.p3virginia.org/wp-content/uploads/2016/07/Final-RFP-Instructions-to-Proposers-c-c.pdf
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 In June 2016, the Federal Highway Administration (FHWA) approved the Tier 2 Environmental 
Assessment and issued a Finding of No Significant Impact (FONSI) which cleared the way for the 
project to move forward with design and construction.  

 Interchange Justification Report (IJR) and the associated Transportation Technical Reports are 
being finalized.  

 Design public hearing is scheduled to be held in early 2017.  
 Construction is anticipated to begin in summer 2017, and the project is expected to be open to 

traffic in late 2020/early 2021. 
o Transform 66 Inside the Beltway (VDOT) 

 Proposal to convert I-66 inside the Beltway into a managed express lane facility in the 
eastbound direction in morning peak period and the westbound direction in the evening peak 
period.  This is a change from the prior proposal to have managed lanes in both directions 
during morning and evening peak periods. 

 The project includes widening I-66 from two to three lanes eastbound between the Dulles 
Connector Road and Fairfax Drive, with the design underway. Environmental Assessment is 
underway with completion of EA anticipated in fall 2016.  Construction of the widening project 
anticipated to initiate in spring 2017. 

 VDOT also proposes to implement multimodal improvements, including enhanced bus service 
and elements of the bicycle and pedestrian network around the corridor. 

 Public Information Meetings were held in June and October 2015.  
 In December 2015, the public was invited to provide input on the Transform 66 Inside and 

Outside the Beltway projects during a public meeting held by the CTB. 
 In March 2016, Design Public Hearings were held. 
 In May 2016, NVTC held Open Houses and Public Hearings on the first group of multimodal 

improvements to be supported by toll revenues. 
 In May and June 2016, Public Information Meetings were held on the widening of I-66 

eastbound from the Dulles Connector Road to Fairfax Drive which will not be funded with toll 
revenues. 

 In June 2016, CTB awarded two contracts for a tolling facility on I-66 from I-495 to Route 29 in 
Rosslyn. Construction of toll facility was initiated during summer 2016 and opening of facility 
scheduled for summer 2017.   

 All toll revenues will be used by VDOT to offset design, construction, operating, and maintenance 
cost of the tolling project, and to support multimodal improvements that benefit users of I-66 
inside the Beltway. NVTC, in coordination with VDOT, DRPT and surrounding local jurisdictions 
(Arlington, Falls Church and Fairfax County) will plan and select which improvements will be 
implemented. In June 2016, NVTC approved the multimodal components for the initial round of 
Transform 66 Multimodal Program.  For Fairfax County, funding was approved for a new Fairfax 
Connector express service from Government Center to Foggy Bottom.   

o Rolling Road VRE Parking Expansion: This study will determine the feasibility of adding a garage 
structure or additional spaces for parking.  The draft report is being revised to address new studies and 
projects. Coordination with VRE on ridership projections is underway.  The study completion is 
anticipated in late 2016. 

o Richmond Highway BRT Study: CPS is part of a multi-agency team preparing for Bus Rapid Transit 
(BRT) in the median of Route 1 from the Huntington Metrorail Station to Fort Belvoir.  The County has 
initiated the process to hire a project management consultant to assist with the development of this 
project.  The consultant team will aid in project implementation from conceptual design, environmental 
documentation, public involvement, and project oversight.  CPS anticipates procuring the consultant 
team by the end of 2016. 

o Richmond Highway Widening from Pohick Road to North of the Occoquan River Bridge:  This 
conceptual design study for a six-lane section will include a type, size, and location study for the 
Occoquan River bridge in coordination with Prince William County and VDOT, and will also consider 
design alternatives at the CSX Railroad crossing.  Study is underway, and is scheduled to be completed in 
early 2017. 
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o Route 7 Widening from Route 123 to I-495 (Tysons): This conceptual design study for an eight-lane 
section (four lanes in each direction) is in progress.  Property survey and traffic data collection are 
complete, and the consultant is preparing future lane configurations including future BRT in dedicated 
lanes.  Additional Tysons Consolidated Traffic Impact Analysis (CTIA) modeling has been completed for 
all intersections along Route 7.  Consultant will present final recommendations in spring 2017. 

o Route 123/Route 7 Interchange: This conceptual design study is identifying alternatives for improving 
the existing interchange in Tysons.  A design charrette with stakeholders was held in March 2016.  Four 
configurations are being advanced for additional analysis: a partial cloverleaf interchange, a partial 
interchange with an elevated pedestrian plaza, a two-quadrant intersection, and a conventional at-grade 
intersection.  Further refinement and development of the alternatives is underway. Final study results 
anticipated in spring 2017. 

o Route 123 Superstreet: The optimum roadway configuration along Route 123 between International 
Drive and Anderson Road is being determined. The roadway reconfiguration is anticipated to improve 
safety and operations by requiring cross-road through or left turn movements to turn right onto the 
main roadway and then make a U-turn maneuver at the directional crossovers. This Superstreet 
configuration is anticipated to improve progression along the main roadways in both directions. 

 Route 123 “Superstreet” Inside the Beltway (segment between I-495 and Anderson Road): 
Preliminary design plans (30% level) were developed and a detailed traffic analysis has been 
completed. 

 Route 123 “Superstreet” Outside the Beltway (segment between International Drive and I-495): 
A new round of land use will be adopted in fall 2016, and the analysis for the Route 123 
Superstreet segment outside the Beltway will proceed once this information becomes available.  
Preliminary concepts will also be developed after the completion of the traffic analysis. 

o Route 123 Widening from Old Courthouse Road to Route 7: Capital Projects staff is initiating an 
analysis of the Comprehensive Plan recommendation to widen Route 123 from four to six lanes. 
Evaluation will take into consideration other improvements being considered along Route 123 in Tysons.  

o Route 123 Widening from Route 7 to I-495:  Capital Projects staff is initiating an analysis of the 
Comprehensive Plan recommendation of widening Route 123 from six to eight lanes. Evaluation will take 
into consideration other improvements being considered along Route 123 in Tysons.  

o Silverbrook Road/ Lorton Road: The purpose of this study is to analyze an additional left turn lane on 
Silverbrook Road southbound onto Lorton Road eastbound. On May 25, 2016, this project was presented 
in the Initial Project Review Meeting.  Study will be scoped to include not only the feasibility of an 
additional left turn lane, but also additional right turn lane from Lorton Road westbound to Silverbrook 
Road northbound. A meeting between FCDOT, Mount Vernon District, and members of the South County 
Federation was held June 16, 2016, to discuss plans to study the intersection. It was recommended it 
would be best to delay the study until the completion of the current Lorton Road widening project, since 
this project will change traffic patterns in the area. The Lorton Road Project will be complete in spring 
2017. Study to follow. 

Traffic Engineering Section 

 Signage, Community Parking District (CPD) and Residential Permit Parking District (RPPD) 
Programs, and General Parking  
o RPPD assisted approximately 130 lobby walk-in customers, corresponded through approximately 400 

emails, and returned over 230 Information Line phone calls. 
o RPPD issued approximately 5,800 new or renewing permits this past six month period. 
o RPPD received 38 inquiries, conducted five parking studies, issued four petitions, and held one public 

hearing. 
o CPD received 12 inquiries, issued one petition, and held one public hearing.  
o Staff performed reviews for 14 parking restriction requests/inquiries and held three public hearings to 

restrict overnight parking on three streets. 
o More than 700 signs were installed, repaired, or replaced. 
o Staff redesigned/revised parking web pages to include interactive maps for the RPPD and CPD programs. 
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o Staff launched a new online software application for RPPD parking permits to improve the resident 
experience.  Highlights include mobile phone compatibility, enhanced username and password reset, 
resident ability to upload documents into the application and follow the status of their application at any 
time. 

 
 Residential Traffic Administration Program (RTAP)  

o Studies were initiated for Cut-Through restrictions on seven roads. 
o 46 traffic calming studies were initiated. 
o Three traffic calming projects were approved by the Board of Supervisors for installation. 
o Three “$200 Fine for Speeding” sign requests were received with signs installed on one road. 
o One “Watch for Children” sign request was received and processed. 
o Two “Through Truck Restriction” requests were approved by the Board of Supervisors and are pending 

VDOT approval. 

 
 Traffic Engineering   

o Fairfax County Parkway from I-95 to Telegraph Road: Investigate short-term congestion reduction 
improvements.  The report was finalized and the conclusions were presented to the Board 
Transportation Committee in December 2015.  Funding was approved for two intersections and 
potential improvements are being evaluated by Capital Projects.  Funding is currently being sought for 
implementation of the other recommended priority improvements. 

o Mobile Food Vending within VDOT rights-of-way:  Until recently, all vending was prohibited within 
VDOT right-of-way.  In 2015, the General Assembly passed HB 2042, legislation directing the 
Commonwealth Transportation Board (CTB) to amend its regulations to permit mobile food vending on 
state highway rights-of-way.  The County has been working with the Commonwealth and other 
stakeholders regarding the implementation of HB 2042.  County staff developed modifications to 
Sections 82 of the County code along with associated rules and regulations to implement a pilot project 
in Tysons to allow for and regulate mobile food vending within the public right-of-way.  At a public 
hearing in July 2016, the Board of Supervisors endorsed the proposed modifications and the 
implementation of the pilot program for mobile food vending within VDOT rights-of-way.  As of August 
2016, 28 signs have been installed on five streets in Tysons. 
 

Coordination and Funding Division 

The Coordination and Funding Division handles coordination and liaison responsibilities between the 
department, regional agencies, local jurisdictions, and state and federal agencies, and seeks funding from all 
levels of government for the implementation of transportation projects and services. 
 
 Countywide Dialogue on Transportation (CDOT)  

o On January 28, 2014, the Board of Supervisors approved its Transportation Project Priorities (TPP) for 
FY2015 – FY2020, which included approximately 220 projects funded with $1.4 billion in revenues from 
various sources. Staff continues to work on TPP implementation consistent with project timelines shared 
with the Board of Supervisors and the public in May 2014. Many of the project updates provided in this 
report are projects funded under the TPP.  On December 1, 2015, staff presented a proposed schedule of 
activities associated with updating the TPP to the Board Transportation Committee (BTC).  Some of these 
activities included: revising revenue estimates, project costs, implementation timelines, public outreach, 
meetings with Board members, and Board approval of the updated TPP by fall 2017.    

 
 Commonwealth Transportation Board (CTB)  

o On October 20, 2015, the Board approved a resolution for the County to apply for $10 million in Revenue 
Sharing funds for the Route 28 widening project from the Prince William County Line (Bull Run Bridge) 
to Route 29 and the Route 1 widening project from Mount Vernon Memorial Highway to Napper Road. 
On June 16, 2016, the CTB adopted the FY2017 Revenue Sharing Program, which included $3.08 million 
for the Route 28 project and $3.45 million for the Route 1 project.   
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o On June 16, 2016, the CTB also approved the first Six-Year Improvement Program (SYIP) utilizing the HB 
2 Project Prioritization Process, which has since been renamed Smart Scale.  Passed by the General 
Assembly in 2014, HB 2 required the CTB to develop a statewide prioritization process for a significant 
amount of state transportation funds.  The process considers congestion mitigation, economic 
development, accessibility, safety, and environmental quality.  The Weighting Framework for Northern 
Virginia, as well as the Hampton Roads and Fredericksburg areas, is: 45 percent for Congestion 
Mitigation; five percent for Economic Development; 15 percent for Accessibility; five percent for Safety; 
ten percent for Environmental Quality; and 20 percent for Land Use.   

o On September 30, 2015, FCDOT submitted the following HB 2 applications, following endorsement of the 
projects by the Board of Supervisors:  

 Route 7 Widening Phase I (Colvin Forest Drive to Jarrett Valley Drive) - $77,307,000 
 Route 7 Widening Phase II (Reston Avenue to Colvin Forest Drive) - $62,330,000 
 I-66/Route 28 Interchange Improvements - $370,000,000 
 I-66 Corridor Improvements (Outside the Beltway) - $2,400,000,000 
 Route 1 Widening (Mount Vernon Memorial Highway to Napper Road) - $70,000,000 
 Route 28 Widening (Prince William County Line to Route 29) - $32,850,000 
 Fairfax County Parkway Widening (Ox Road to Route 29) - $62,431,000 
 Fairfax County Parkway/Popes Head Road Interchange Improvements - $90,150,000 
 I-95/Route 286 Northbound Flyover - $77,747,000 
 Seven Corners Ring Road (Phase 1A/Segment 1A) - $47,100,000 

o During the 2014 session, the General Assembly passed HB 2 which provided for the development of a 
prioritization process for projects funded by the CTB.  Beginning in September 2015, the HB 2 process 
(Smart Scale) replaced the previous SYIP process for submitting projects.  The projects submitted by the 
County for this initial HB 2 process, and funded by the CTB as shown below:  

 Route 7 Widening Phases I and II - $119,600,000 
 I-66 Corridor Improvements (Outside the Beltway) - $300,000,000 
 Route 28 Widening - $32,800,000  

 
 Capital Improvement Program (CIP) 

o Successfully completed the FCDOT portion of the CIP for the County Executive’s advertised FY2017 
Budget.  The Planning Commission approved FCDOT’s CIP at their March 2016 Workshop with 
recommendation to be included in the County’s Adopted Budget.  The Board subsequently also approved 
the CIP. 

 
 Cost Benefit Analysis Tool (CBA)  

o Updating of the economic factors, such as gas prices, labor rates, fuel economy standards, and emissions 
data, to be used to evaluate projects for the next TPP is underway.  These updates are a result of inflation, 
market changes, and other factors that change over time.  The economic factors on the current TPP were 
applied in 2012. 

 
 Coordination with Metropolitan Washington Council of Governments (COG) Transportation Planning 

Board (TPB),  Metropolitan Washington Air Quality Committee (MWAQC), and COG Climate, Energy, 
and Environmental Policy Committee (CEECP)  
o A transportation representative for Fairfax County is participating in COG’s Multi-Sector Working Group 

(MSWG) to establish goals and strategies to reduce greenhouse gas emissions in the region.  An initial 
meeting was held January 30, 2015, and the final report from the group was submitted to the COG Board 
in October 2015.  In October 2015, the COG Board established a Policy Working Group consisting of 
elected officials from the COG Board, TPB, MWAQC, and CEEPC to assist staff prepare a consensus 
recommendation consisting of a package of greenhouse gas emission reduction strategies for 
incorporation into a regional action plan.  In March 2016, at the request of the Policy Working Group, the 
MSWG further refined the recommendations to assess the feasibility and practicality for COG member 
jurisdictions and state agencies to implement the strategies recommended to help meet the region’s 
climate and energy goals.  The Policy Working Group will report to the COG Board in fall 2016.  
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o Approval of Project Submissions for the Air Quality Conformity Analysis for the 2016 Constrained 
Long Range Plan (CLRP) Amendment and the FY2017 – FY2022 TIP (Transportation 
Improvement Program): In March 2016, the TPB adopted Resolution R8-2016 to approve the project 
submissions for inclusion in the air quality conformity analysis for the 2016 CLRP Amendment and the 
FY 2017-2022 TIP. Major project submissions from Northern Virginia being considered are the following. 

 I-66 Inside the Beltway Widening 
 I-66 Outside the Beltway Widening 
 I-395 Express Lanes Extension 
 VRE Gainesville to Haymarket Extension 

o Funding under the FY2017 Surface Transportation Block Grant Set Aside Program (STP Set Aside) 
for Northern Virginia TPB Jurisdictions: In April 2016, The TPB approved the projects recommended 
for funding under the STP Set Aside program; which was previously known as the Transportation 
Alternative Program (TAP). The TAP program was a formula-based program that provided funding for a 
variety of alternative transportation projects – as opposed to traditional highway capacity projects. At 
the direction of the Board, the STP Set Aside fund is framed as a complementary component of the 
Transportation/Land Use (TLC) Program, which provides technical assistance to TPB member 
jurisdiction for small planning studies. Projects were solicited and recommended for funding by the 
VDOT Local Assistance Division. Applications were due to VDOT on November 1, 2015. The TPB staff is 
recommending approval of $2.9m in the financing for eight projects in the NOVA District – four projects 
are in Fairfax County: 

 Cinder Bed Road Bikeway ($400,000): Construction of a bikeway from Fort Belvoir to the 
Franconia-Springfield Metrorail Station. This project will provide 3.1 miles of off street bike 
access along a CSX rail line between the Franconia-Springfield Metrorail Station and Fairfax 
County Parkway. 

 Reston Bikeshare ($400,000): Construction of bikeshare stations, bikes, and other facilities for 
the Reston area of Fairfax County in the proximity of the Reston Town Center and Wiehle-Reston 
East Metrorail Stations. 

 Van Dorn Street Pedestrian and Bicycle Access Improvements ($400,000): Construction of 
improvements to a ten-foot shared use path between pedestrian bridge across I-95/I-495 and 
the South Van Dorn Street/Oakwood Road intersection. The improvements will improve access 
for cyclists and pedestrians to reach the Van Dorn Metrorail Station. 

 Van Buren Street Multimodal Improvements Project ($509,106): Construction of Complete 
Streets improvements along Van Buren Street between Herndon Parkway and Alabama Drive, 
including new sidewalks, ADA curb ramps, and bike facilities.  

o Long Range Plan Work Group: Previously known as the Unfunded Capital Needs Working Group, 
FCDOT staff provided the TPB with a list of the County’s unfunded transportation projects which are 
regional in nature and qualify for inclusion in TPB’s Constrained Long Range Plan (CLRP). The objective 
of the work group is to improve the performance outcomes of the CLRP by identifying a limited set of 
multi-modal projects with the greatest potential to improve regional system performance. The study will 
be conducted in three phases over a 3-year period. Phase 1 will develop a Baseline Report which will 
include three scenarios; 1) 2040 “No Build”, 2) 2040 “Planned Build”, and 3) 2040 “All Build”. TPB staff 
will present and discuss the “No-Build” scenario draft results and provide an update on the “All-Build” 
scenario.  The activities will be designed to be integrated into the next update of the financial plan for the 
region’s long-range transportation plan, CLRP 2018. 

 Additionally, TPB staff will discuss the proposed process for developing a list of unfunded 
bicycle and pedestrian priorities that will be included in the unfunded capital needs plan; and 
promote the consideration of regional priorities in the project selection processes at the local, 
sub-regional, and state levels.  

 County staff provided input into the Bicycle and Pedestrian Subcommittee list of top priority 
unfunded bicycle and pedestrian projects. County staff recommended for inclusion the Cinder 
Bed Road Bikeway for $4 million. Also on the list are the Folly Lick/Spring Branch Regional Trail 
in the Town of Herndon to the Metrorail Silver Line for $4.6 million. 

o Approval of Technical Assistance Recipients under the FY2017 Transportation Land-Use 
Connection Program:  In May, the TPB staff approved the Transportation Land-Use Connections (TLC) 
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Program applications that were being recommended for funding. The TLC program was initiated in 
November 2006 to provide support to local jurisdictions as they address the challenges of integrating 
land-use and transportation planning at the community level. To date, the TPB has initiated 91 technical 
assistance projects, with over $3 million. Though no projects are recommended for funding in Fairfax 
County in this round of funding, the County has benefited from this program in years past. The City of 
Falls Church will be initiating the West Falls Church Transportation Study, which will examine 
transportation issues on a new parcel transferred to the City through an agreement with Fairfax County. 
Approximately one-third of the parcel is open for economic development. Since initiating the program, of 
the 28 projects in Virginia, seven were implemented in Fairfax County. 

 
 Metro Capital Funding Agreement (CFA) 

o The Metro Capital Improvement Program (CIP) includes funding for maintenance and safety, new rail 
cars, power upgrades for running eight car trains, and additional buses for operating Priority Corridor 
Networks.  WMATA and jurisdictional staff held the kick-off meeting in July 2014 to start the process of 
renewing the Capital Funding Agreement (CFA) and developing an affordable plan to fund many of the 
Metro capital improvements that were proposed by WMATA.  The WMATA Board decided to postpone 
signing a long term CFA while the jurisdictions worked on the FY2017 Budget.  The final FY2017 Budget 
was adopted in April 2016.  A one extension of the current CFA was also approved by the WMATA and 
County Boards, to allow the purchase of new railcars and other capital projects to continue during 
FY2017.  Discussions about a new long term CFA for FY2018 and beyond should restart this summer, 
with a goal of reaching regional consensus by spring 2017.  

 
 Metro SafeTrack Program 

o Metro’s SafeTrack program began on June 4, 2016, and is a massive, comprehensive, holistic effort to 
address safety recommendations and rehabilitate the Metrorail system on an accelerated basis by 
expanding all available maintenance windows.  It condenses three years of system maintenance work 
into an accelerated schedule of less than one year.  SafeTrack includes the expansion of Metro’s track 
maintenance time during weeknights, weekends, and midday hours.  It will also affect certain rush hour 
periods throughout the program, which is projected to end in March 2017.  SafeTrack achieves safety 
goals and the state of good repair of basic track structures, advances critical National Transportation 
Safety Board (NTSB) and FTA work, and includes line segment shutdowns of approximately one month 
or less during each of the 15 safety surges. 
 

 Virginia Railway Express (VRE)  
o FCDOT staff joined VRE Gainesville-Haymarket Extension Technical Advisory Committee (GHX TAC) in 

November 2015.  The GHX TAC has continued its effort to develop initial alternatives, detailed 
alternatives, National Environmental Policy Act (NEPA) evaluation, and a Preferred Alternative, for an 
extension of VRE’s service and new rail line to the Gainesville-Haymarket area in Prince William County. 
County staff is working to ensure that Fairfax County riders are not negatively impacted by the proposed 
extension. 

o Work on the Rolling Road VRE Parking Expansion study continued. This study will determine the 
feasibility of adding a garage structure or additional spaces for parking.  The draft report is being revised 
to address new studies and projects. Coordination with VRE on ridership projections is underway.  The 
study completion is anticipated in late 2016. 

o Fairfax County began construction of the Lorton VRE Parking Lot expansion project in June 2016.  The 
parking lot will be expanded by 150 surface spaces.  Estimated completion is November 2016.  In 
addition, VRE will be expanding the Lorton Station platform to accommodate 8-car trains during the 
same time period. 

o On May 20, 2016, Fairfax County Board members of the VRE Operations Board, endorsed a 
Memorandum of Agreement with the District Department of Transportation (DDOT) and the Virginia 
Department of Rail and Public Transportation (DRPT), that sets the VRE match of $1.3 million to the 
TIGER VI grant and defines VRE’s role in the management of Phase III of the Long Bridge Expansion 
Study.  The VRE System Plan 2040 identified the expansion of railroad capacity, particularly expansion of 
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the Long Bridge across the Potomac River, as a critical need to support long-term VRE growth and 
service expansion.  

 
 Federal Civil Rights (Title VI and Disadvantaged Business Enterprise Policies) Compliance:  In 

accordance with new guidance issued by the Federal Transit Administration (FTA) in October 2012, FCDOT 
developed a revised Title VI (Civil Rights) Program in July 1, 2014, that ensures non-discrimination on the 
basis of race, color, national origin, or economic status, and provides meaningful access to Fairfax Connector 
programs and activities by these persons, including persons with limited English proficiency.  Fairfax 
County’s Title VI Plan was approved by the Federal Transit Administration (FTA) on November 26, 2014. 

o FCDOT received FTA concurrence for the revised Title VI Program on November 26, 2014. 
o Completed the Service Equity Analysis for the December 19, 2015, Fairfax Connector service 

changes. 
o Participated in a three day compliance review with FTA consultant team on November 3-5, 

2015. 
o Prepared addendums to the Title VI Program in response to the findings of the Compliance 

Review Team June 2016. 
o FTA approval of the addendums was reflected in an agency closure letter to the County dated 

June 23, 2016. 
o Completed the Service Equity Analysis for the June 18, 2016, Fairfax Service changes. 

o Fairfax County’s Disadvantaged Business Enterprise (DBE) Policy establishes policies and procedures for 
ensuring that minority owned businesses are able to compete for transportation construction contracts.  
The County’s DBE program establishes an overall DBE participation goal of 17.7 percent in FCDOT 
contracts that are supported by FTA funds.  The Board of Supervisors approved the revised DBE Policy 
and Goal on June 23, 2015.  FCDOT also responded to a DBE Compliance Review Final Report, dated 
March 2016.  At the direction of FTA, FCDOT continues to refine Fairfax County’s DBE Policy and Goal.  
The effort is expected to be completed in September 2016.    

 
 Tysons Transportation Infrastructure Funding  

o The Tysons Transportation Service District Advisory Board met on March 29, 2016, to discuss potential 
service districts rates for FY2017.  The advisory board voted to recommend to the Board of Supervisors 
that the FY2017 tax rate remain at $0.05/$100 of assessed value for FY2017. On April 26, 2016, the 
Board of Supervisors adopted the FY2017 budget for the County that included a service district tax rate 
of $0.05. 

 
 Reston Transportation Infrastructure Funding  

o Preliminary cost estimates have been obtained for the transportation improvements in the Reston 
Transit Station areas that were identified in the Phase I Reston Plan.   

o A plan is being developed to fund the cost of the improvements with coordination and participation from 
an advisory group of Reston community members and stakeholders established by the district 
supervisor.  There have been several meetings with the advisory group and a stakeholders group to 
review elements and alternatives for the funding plan.  These meetings are open to the public.  In 
addition, a public meeting was held on June 27, 2016, and a stakeholder meeting on July 15, 2016. 

o The plan will be presented to the Board Transportation Committee to receive input in October 2016.  The 
funding plan will then be presented to the Board of Supervisors for formal endorsement in late 2016. 

 
 Developer Contribution Funds  

o Countywide cash proffer collections from January 1, 2016, through June 30, 2016, total $783,063.24. 
o On February 2, 2016, the Board approved adjustments (+0.25 percent) to the developer contribution 

rates consistent with the Consumer Price Index increase during the past year.  
 
 Northern Virginia Transportation Authority (NVTA): HB 2313 Regional Funds and FY2022 

CMAQ/RSTP Strawman  
o At its meeting on September 24, 2015, NVTA approved issuance of the FY2017 Program Call for Projects.  
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o On November 17, 2015, the Board of Supervisors endorsed a list of projects to be submitted for FY2017 
regional funding through the Northern Virginia Transportation Authority.  On November 30, 2015, 
FCDOT submitted the following applications: 

 Route 7 Widening Phase I (Colvin Forest to Jarrett Valley Drive) - $10,000,000 
 I-66/Route 28 Interchange Improvements - $370,000,000 
 Route 1 Widening (Mount Vernon Memorial Highway to Napper Road) - $5,000,000 
 Route 28 Widening (Prince William County Line to Route 29) - $5,000,000 
 Fairfax County Parkway Widening (Ox Road to Route 29)  - $10,000,000 
 Seven Corners Ring Road  - $5,000,000 
 Frontier Drive Extension - $15,000,000 
 Braddock Road HOV Widening (Burke Lake Road to I-495) - $6,200,000 
 Fairfax Connector Capital (Buses) Purchase - $5,500,000 

o Additionally, there were also projects submitted by other agencies that will benefit the County.  These 
include:   

 East Elden Street Improvements and Widening Project (Town of Herndon) 
 8-Car Train Blue Line Traction Power Upgrades Located in Virginia (WMATA) 

o Following a project evaluation process undertaken by NVTA staff and a public comment period, NVTA 
adopted its FY2017 Program on July 14, 2016.  The Program included over $466 million in funding for 12 
projects across Northern Virginia, including the following that were submitted by the County or 
submitted by other agencies that will provide a benefit to the County:  

 Route 7 Widening Phase I (Colvin Forest to Jarrett Valley Drive) - $10,000,000 
 I-66/Route 28 Interchange Improvements - $300,000,000 
 Route 28 Widening (Prince William County Line to Route 29) - $5,000,000 
 Fairfax County Parkway Widening (Ox Road to Route 29)  - $10,000,000 
 8-Car Train Blue Line Traction Power Upgrades Located in Virginia (WMATA) - $17,443,951 

o On December 8, 2015, the Board of Supervisors authorized FCDOT to apply for the following FY2022 
Congestion Mitigation and Air Quality (CMAQ) and Regional Surface Transportation Program (RSTP) 
Program Funds:  
CMAQ 

 Countywide Transit Stores ($640,000) 
 Richmond Highway Bus Rapid Transit ($10,000,000) 

RSTP 
 Tysons Roadway Improvements ($9,000,000) 
 Reston Roadway Improvements ($9,000,000) 
 Richmond Highway Widening (Mount Vernon Memorial Highway to Napper Road) ($9,000,000) 
 Seven Corners Interchange Improvements ($9,000,000) 
 Fairfax County Parkway Improvements ($10,000,000) 

o On March 6, 2016, the NVTA Board approved of the following FY2022 CMAQ and RSTP allocations for 
Fairfax County: 
CMAQ 

 Countywide Transit Stores ($640,000) 
 Richmond Highway Bus Rapid Transit ($7,514,010) 

RSTP 
 Richmond Highway Bus Rapid Transit ($1,085,990) 
 Tysons Roadway Improvements ($9,000,000) 
 Reston Roadway Improvements ($3,000,000) 
 Richmond Highway Widening (Mount Vernon Memorial Highway to Napper Road) ($6,000,000) 
 Seven Corners Interchange Improvements ($206,665) 
 Fairfax County Parkway Improvements ($1,200,000) 

 
 2016 Legislative Summary and Bill Implementation  

o The General Assembly passed HB 1359, established an Advisory Board within DRPT to examine the 
effects of the loss of state transit capital funds and identify additional sources of revenue. The bill also 
includes language requiring the Advisory Board to develop a prioritization proposal for transit capital 
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funding. Under this proposal, funding for new transit service or the expansion of transit service would be 
subject to the same prioritization factors as HB 2 (2014). Currently, the Commonwealth utilizes a tiered 
approach for transit capital funding (rolling stock gets reimbursed at about 64%; infrastructure and 
facilities receives about 33%, and other items receive approximately 17%).  The bill notes that this 
current tiered approach for transit state of good repair funds will remain, but requires the new Advisory 
Board to develop prioritization methods within those tiers. Supervisor Jeff McKay has been appointed to 
this Advisory Board, at the recommendation of the Virginia Association of Counties.  County staff will 
provide staff support to the Supervisor during this process.   

o The General Assembly also passed two bills related to VDOT-owned park-and-ride lots in Northern 
Virginia that will impact the County.  HB 730 requires that signage in VDOT-owned commuter parking 
lots in Northern Virginia clearly indicate that parking in such lots is only for commuters using mass 
transit, car pools, and for those commuting by bicycle. This parking is only restricted before 10:00 a.m. 
Monday through Friday except holidays.  SB 515 allows mobile food vendors (who apply for a permit and 
pay a fee to VDOT) to sell food in VDOT commuter lots in Northern Virginia, after securing the 
appropriate approval from the locality in which the commuter parking lot is located. The bill also 
requires VDOT to establish criteria for the program, publish the permit application on its website, and 
establish a fee for the permit. 

 
 Northern Virginia Transportation Commission 

o In January 2016, the Commonwealth Transportation Board (CTB), the Virginia Department of 
Transportation (VDOT), and NVTC signed a Memorandum of Agreement (MOA) to embark upon a 
multimodal transportation program, Transform 66 inside the Beltway, which seeks to fund and 
implement solutions to move more people in the I-66 corridor. This program includes converting I-66 
inside the Beltway to Express Lanes during peak periods in the peak direction (eastbound 5:30 am to 
9:30 am and westbound 3:00 pm to 7:00 pm).  The toll revenues will be used to fund additional and 
improved travel choices in the corridor.  

o On March 15, 2016, the Fairfax County Board authorized the Director of the Department of 
Transportation to submit two project component grant applications to the NVTC to request funding for I-
66 Express Bus Service inside the Beltway.  One route will operate between the Stringfellow Road Park-
and-Ride, the Pentagon, and Mark Center via I-66 and I-395. The other route will run between Fairfax 
County Government Center Park-and-Ride and the State Department Complex in Foggy Bottom. 

o County staff participated in the Multimodal Working Group of the Transform 66 Project and after an 
extensive, and deliberative, evaluation process, the Multimodal Working Group recommend funding ten 
of the 19 components, totaling $9.8 million. Though both proposals submitted by Fairfax County staff 
scored relatively high, the latter route was selected for funding. 

o On June 2, 2016, the NVTC approved the ten components recommended by the Multimodal Working 
Group. The project components will be funded through an advanced allocation of $5 million that 
stipulates that, in addition to meeting the improvement goals and component types identified in the 
MOA, these initial components must be capable of being obligated no later than the first-day tolling 
commences (summer 2017). In addition to the original $5 million, the CTB authorized an additional $5 
million to fund the components approved by the Commission. The CTB approved NVTC’s recommended 
list of project components on July 28, 2016. 

 

Marketing and Transportation Services Group 

The Marketing and Transportation Services Group (TSG) promotes Transportation Demand Management (TDM) 
strategies to help reduce or mitigate traffic congestion in Fairfax County. The TSG partners with major employers, 
developers, and multi-family residential complexes to encourage alternative commute options.  Over 470,734 
employees in Fairfax County have been given the opportunity to participate in some form of TDM measure. 
FCDOT’s TSG team has conducted employer outreach efforts at 1,285 Fairfax County employer sites.  It should be 
noted that throughout the fiscal year, employer sites and program levels may increase or decrease, due to 
company closures, relocations or mergers.  Marketing staff also provides communications support to FCDOT by 
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producing graphics and publication design, web and social media content, media relations, and marketing of 
commuter services.  

 
 Employer Outreach – TDM: The TSG Employer Services Program has implemented TDM programs at over 

538 Fairfax County employer sites. To date, 272 Fairfax County employers implemented a Level 3 or 4 trip 
reduction or benefit program, and another 266 employers implemented a Level 1 or 2 program in FY2016.  
Level 1 and 2 programs may include commuter surveys, distributing transit information, implementing 
alternative work schedules, or hosting an on-site transportation fair.  Level 3 and 4 programs may include 
shuttles to and from transit stations, implementing formal policy driven telework programs, offering transit 
subsidies, providing free or premium parking to carpools and vanpools, or implementing a comprehensive 
bicycle and walking program.  
 

 Best Workplaces for Commuters (BWC): The TSG, in partnership with the Center for Urban Transportation 
Research, designated ten Fairfax County employers as “Best Workplaces for Commuters” for calendar year 
2015, which falls in fiscal year FY2016. The TSG team projects to potentially register ten more employers 
during their promotion efforts in 2016. This will raise the total number of recognized sites in Fairfax County 
to 67 at the end of calendar year 2016.   Employers were recognized by the Board of Supervisors for the 
broad range of transportation options offered to their employees. The “Best Workplaces for Commuters” 
designation acknowledges employers who have excelled in implementing green commuter programs.        

 
 Community Outreach – TDM: The TSG’s “Commuter Friendly Community Program” identified and/or 

implemented trip reduction TDM programs at over 265 Fairfax County residential communities since the 
program inception in summer 2012.  Of those 265 communities, 36 residential communities have been 
awarded designations of Bronze, Silver, Gold, or Platinum, and have been publicly recognized for "going the 
extra mile" to provide their tenants with services or facilities that reduce the number of single occupant 
vehicles on the roads.   

 
 New and Ongoing Partnerships: The TSG supports the congestion mitigation programs for Dulles Rail and 

the I-66 Express Lanes construction.  The Transportation Management Plan for these projects coordinates 
employer and community outreach with regional partners, including the Virginia Department of Rail and 
Public Transportation, VDOT, Dulles Area Transportation Association (DATA), MWAA, COG, Tysons 
Transportation Management Association (TMA, formerly TyTran), Best Workplaces for Commuters, WMATA, 
Loudoun County Transit, Potomac and Rappahannock Transportation Commission, Virginia Railway Express, 
Fredericksburg Metropolitan Area Planning Organization, and George Washington Regional Commission. 

 
 Teleworking: The Fairfax County Government telework program currently has 1,884 employee 

participants. Telework is one of the primary transportation options that TSG promotes in its outreach to 
Fairfax County employers, as its low cost (as opposed to providing rail fare, for example) and employee 
interest (in addition to commuting less, working from home has benefits such as working in comfortable 
clothes, being available for deliveries, eliminating the commute, etc.) make it a popular program to 
implement.   

 
 Commuter Benefit Program: 200 County employees currently are taking advantage of the Fairfax County 

Employees’ Commuter Benefit Program. Of that group, there are currently 12 vanpools with 92 riders. 
Eligible employees may register for the program and request to receive up to $120 per month in transit 
benefits that can be used for bus, carpool, vanpool, and Metrorail fares. 

 
 Silver Line Outreach:  When the Silver Line was launched in July 2014, TSG developed a new incentive 

program to encourage employees to ride transit (bus and rail) and to encourage employers to offer transit 
benefits to employees.  The new County program is the SmartBenefits Plus50, where a $50 SmarTrip card is 
provided to an employee if the employer is willing to sign up with WMATA’s SmartBenefits program.  Once 
the $50 is expended, the employer is encouraged to continue offering a transit subsidy to employees.  TSG 
has partnered with WMATA’s program staff in making presentations to several large groups of employers in 
the Dulles Corridor. Since the program’s inception in summer 2014, 755 employees from 24 different 
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employers have taken advantage of this program and are new transit riders and program members. One of 
the largest participating employers, MITRE, reports that participation in the Plus50 program has grown by 
35 percent since July 2015, and 67 percent of the current enrollees have been in the program for over 12 
months, continuing to ride transit.  On March 29, 2016, FCDOT received a certificate of recognition from 
WMATA for promotion of the SmartBenefits Plus50 incentive program. In July 2016, FCDOT was also 
nominated for the “Commuting Options Award” at the 2016 Association for Commute Transportation (ACT) 
conference. The program continues to be a successful strategy for promoting the use of transit and the TSG 
group will be focusing outreach of the program in other targeted areas to increase bus and rail service.  From 
the feedback received, an average of 50 to 53 percent retention rate of participants staying in the 
SmartBenefits program, after taking advantage of the $50 incentive, has been observed.  

 

Special Projects Division (Dulles Rail Phases 1 & 2) 

The Special Projects Division manages the Dulles Corridor Metrorail Project (DCMP) for Fairfax County.  The 
division is currently working with local, state, and federal partners to implement a $5.76 billion, 23-mile heavy 
rail construction project, including $2.982 billion for Dulles Rail Phase 1 and $2.778 billion for Dulles Rail Phase 
2.  The DCMP will be an extension of WMATA’s rail system which will extend the system from just west of East 
Falls Church into Fairfax County, Dulles International Airport, and Loudoun County.  The new extension of the 
WMATA system is called the Silver Line.  Fairfax County’s direct funding for DCMP exceeds $1 billion.  The Special 
Projects Division also coordinates planning, design, and construction issues for the Fairfax County Phase 2 garage 
projects at Herndon and Innovation Stations with the Metropolitan Washington Airports Authority and the 
Fairfax Department of Public Works and Environmental Services.   In addition to construction management, the 
team’s efforts focus heavily on communication with elected officials, the community, and other stakeholders to 
ensure accurate reporting of project information and progress.    
 
 Dulles Rail (Phase 1) 

o Final punch list and Record of Decision road work are ongoing.  MWAA has awarded a task order 
contract for the completion of outstanding punch list items. 

o Close-out of Phase 1 for Fairfax County work is nearing completion.  The final cost for completion is 
estimated to be within the Phase 1 budget, but may change when the close-out is finalized. 

 
 Dulles Rail (Phase 2) 

o The cost estimate for all Phase 2 work is $2.778 billion.  Overall, Phase 2 is 38 percent complete, with 
99.6 percent completion of design and 31 percent completion of construction.  Construction is underway 
at each of the Phase 2 Fairfax County station areas. 

o Fairfax County agreed to use its best efforts to separately fund and construct the Herndon and 
Innovation Center parking garages, each including approximately 2,000 parking spaces for those that 
will utilizing the Silver Line.  This is in addition to the County-funded and constructed garage at Wiehle 
Reston East for Phase 1.  Loudoun County will also be responsible for funding and constructing three 
garages at their Phase 2 stations.  Fairfax County’s funding and constructing of the parking garages has 
saved the project over $200 million. 

o The estimated cost to Fairfax County to construct the parking garages at Herndon and Innovation Center 
Stations is $114.1 million.  This cost will largely be funded with parking revenues. 

o In April 2015, MWAA announced design modifications to enhance the safety and reliability of the Silver 
Line as well as stormwater revisions to conform to updated state criteria.  As a result, the construction 
schedule for Phase 2 was extended by 13 months.  The additional cost associated with this extension is 
currently being negotiated between MWAA and Capital Rail Constructors. 

o Fairfax County is participating in a joint development at the Innovation Center Station site and received 
zoning approval in July 2014.  Site preparation work on the joint development and associated 
infrastructure is ongoing.  The new Innovation Station garage is in the process of developing 100 percent 
construction documents that incorporate design modifications identified through the Value Engineering 
process.  DPWES has released the procurement for this project and will bid the construction of this 
garage in spring 2017. 
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o The County worked to secure $69 million from NVTA to fund the Innovation Station construction costs.  
The County also sought separate federal funding (CMAQ) funding for the station, providing an additional 
$11.2 million in savings to the overall project.  Combined, Fairfax County secured over $80 million in 
funding for the Innovation Center Station. 

o Construction documents for the new Herndon garage have been finalized and coordination continues on 
planned construction work at the site with MWAA. Bids for garage construction were submitted in 
August 2016. 

o The parking garages are estimated to be complete by spring 2019.  The garage completion dates are 
scheduled to occur before the MWAA completion of Phase 2.  The schedule for substantial completion of 
Phase 2 is approximately summer 2019 with revenue service to follow. The actual date of revenue 
service will be determined by the WMATA Board. 

 

Transit Services Division 

Transit Services Division staff are leading efforts to implement a multitude of public transportation 
improvements in Fairfax County. Efforts include bus service changes in support of major capital infrastructure 
projects, capital improvement projects at the three Fairfax Connector operating garages, improvements to 
passenger facilities, and enhancements in technology on the Fairfax Connector bus system. 

 
 Fairfax Connector Bus System 

o June 2016 Service Changes:  Changes to 37 Fairfax Connector routes were implemented Saturday, June 
18, 2016, to add weekend service in Centreville and Chantilly, increase on-time performance, and 
improve service along high ridership corridors to serve the greatest number of riders as effectively as 
possible.  To introduce riders to the new Centreville and Chantilly weekend service, passengers boarding 
Route 630, 640, and 650 buses rode free the first two days of service, Saturday, June 18, and Sunday, June 
19.  More information on route maps and schedules can be found at 
http://www.fairfaxcounty.gov/connector/routes/.  In addition to system-wide schedule adjustments, 
highlights from the service changes include: 

 Weekend service in Centreville and Chantilly on routes 630, 640, and 650. 
 Additional rush hour service frequency to the expanded Stringfellow Road Park-and-Ride Lot 

along I-66. 
 Modifications to routes 422, 463, 651, and 724. 
 The elimination of Route 734 in response to low ridership and alternate service available. 
 Routes included in the June 2016 service change: 231, 232, 301, 305, 310, 333, 334, 335, 393, 

401, 402, 422, 424, 461, 463, 466, 551, 556, 574, 605, 621, 622, 623, 624, 630, 631, 632, 634, 
640, 641, 642, 644, 650, 651, 652, 724, 734, and 980. 
 

 Free Student Bus Pass Program: After a successful pilot program in SY2015 – 2016, the Board of 
Supervisors accepted staff recommendations to expand the Student Bus Pass Program. The program 
expansion will allow increased connectivity and access to even more after school events and activities.   
o New enhancements to the SY2016 – 2017 program include: 

 A reciprocal partnership with City of Fairfax CUE to allow County students to use CUE buses and 
city students to use Connector buses. 

 Expanded days to seven days a week from five days. 
 Expanded hours to 5:00 am – 10:00 pm from 6:00 am – 8:00 pm.   

o FCDOT staff continues to coordinate with Fairfax County Public Schools (FCPS) staff to expand program 
outreach.  The program is open to all middle school and high school students in Fairfax County and the 
City of Fairfax.   

o The SY2016 – 2017 transit education program will target students at Fairfax High School, Hayfield 
Secondary School, Herndon High School, Hughes Middle School, Thomas Jefferson High School, Lanier 
Middle School, Lee High School, Mt. Vernon High School, South Lakes High School, and West Potomac 
High School.  Outreach will include:  

http://www.fairfaxcounty.gov/connector/routes/
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 Increased coordination with Neighborhood and Community Services (NCS) Community 
Developers, School Social Workers, and the Middle and High School Principals Associations.  

 An updated promotional PSA in English and Spanish with Red Apple Channel 21.  
 Bi-lingual posters. 
 A tri-fold informational brochure (Spanish and English). 
 Printed schedules. 
 A customized system map. 
 A tool-kit for administrators. 
 Staff presence and travel training with a Fairfax Connector bus on site at back-to-school events 

for the targeted schools.  
o Over 7,000 student passes have been distributed for the 2015 – 2016 school year. Edison High School 

and South Lakes High School were top performers with 46 percent and 39 percent of their student 
populations (respectively) holding a student bus pass.   

o Student ridership from August 2015 through June 2016 exceeded 140,000 trips. According to an online 
survey of students, administrators, and parents at South Lakes and Edison High Schools, the program is 
as popular with parents and administrators as it is with students.  

 
 Bus Shelter Advertising Program:  FCDOT is engaged in a public-private partnership with Signal Outdoor 

Advertising.  In support of County initiatives on accessibility and pedestrian safety, the partnership improves 
maintenance of new bus shelters while increasing ADA accessibility and pedestrian access at multiple 
locations throughout the County.  The contractor sells advertising space to subsidize construction and 
maintenance of bus shelters with a percentage share of the profits returned to the County.  Throughout the 
County, a total of 75 existing bus shelters have been retrofitted with advertising panels, and 83 new sites 
have been constructed.  Currently, as part of the Tysons Partnership and Springfield Community Business 
Center revitalization efforts, 35 sites were identified for new shelter and infrastructure improvements.  Of 
these 35 locations, all the sites in Springfield have been completed, and FCDOT anticipates that half the 
Tysons locations will be installed by the end of the 2016.  The revenue received by the County from this 
program for FY2016 was $173,689. 
 

 Americans with Disabilities Act (ADA) Self Assessments: In compliance with the agreement between the 
U.S. Department of Justice and Fairfax County, FCDOT has completed self-assessments of major park-and-ride 
facilities and bus stops improved by the County since 2007.  FCDOT has started remediation of the Lorton 
VRE Station and Reston Town Center Transit Station. These will be complete by the end of summer.  FCDOT 
has approved the remediation of Tysons West*Park Transit Station, and the restroom at the Herndon-Monroe 
Park-and-Ride Lot.  FCDOT anticipates performing the remediation of the Sully Government Center Park-and-
Ride and the Fairfax County Government Center Park-and-Ride during FY2017.  Additional Herndon-Monroe 
Park-and-Ride issues will be resolved with future work related to the Herndon Metrorail Station 
construction. 
 

 Fairfax Connector Fleet:  FCDOT received 17 expansion buses in FY2016 and deferred retirement of seven 
buses.  This has enabled FCDOT to expand service, provide buses for possible additional expansion, and to 
start a mid-life rebuild program.  FCDOT is implementing a mid-life rebuild program to re-build buses during 
their seventh or eighth year, to verify their life expectancy for 15 years of service.  FCDOT anticipates 
performing 20 to 25 buses each year. All new buses are equipped with Mini-Hybrid technology and meet 
strict EPA standards by using the newest emissions reduction technology. 
 

 Intelligent Transportation Systems: FCDOT anticipates completing systems testing in September 2016.  
First phase of “mini-fleet” pilot testing began in December 2015 and was completed in January 2016.  The 
ITS project will provide Fairfax Connector with computer aided dispatching and automatic vehicle location 
(CAD/AVL) technology, and also includes new system capability for stop annunciation and real-time bus 
tracking for riders.  Full system implementation is expected to occur in late 2016. 

 
 Comprehensive Transit Plan (CTP) and Transit Development Plan (TDP) Updates: CTP is a ten-year 

non-fiscally constrained bus plan for Fairfax Connector and Metrobus service within Fairfax County. The six 
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year TDP is a fiscally constrained plan that includes a list of implementable recommendations tied to the 
specific fiscal years covered by the plan.   The TDP builds on the County’s previous plan, adopted in 2009, and 
extends the plan's horizon year from 2020 to 2025. Major CTP and TDP study activities are listed below: 
o CTP:  

 Completed the review of previous transit-related studies. 
 Conducted meetings with the Technical Advisory Group for the study, which included 

coordination with staff representing adjacent jurisdictions and Metro. 
 Completed collection of operational and demographic data and rider on-board survey. 
 Completed resident telephone survey. 
 Completed the second phase of the community outreach on the program recommendations. 
 Completed final service recommendations for Fairfax Connector and Metrobus service. 
 Completed prioritization and programming of proposed improvements 

The CTP provided the basis for the subsequent development of the TDP update.  It includes a prioritized list 
of transit investments that can be accomplished utilizing anticipated revenue sources over the six year life of 
the plan.  It also includes a list of unfunded investments that could be pulled forward into the funded 
program if and when additional revenue sources become available. 
o TDP: 

 The TDP was approved by the Board of Supervisors at their meeting on March 15, 2016. 
 

Transportation Design Division 

The Transportation Design Division (TDD) is responsible for the implementation of multi-modal transportation 
projects throughout the County that are included in the approved Capital Improvement Program (CIP).  Projects 
are grouped into four primary program categories:  Bus Stop Safety and Accessibility; Bicycle and Pedestrian 
Access Improvements; Roadway Improvements; and Additional Capital Improvement Projects.  Many projects 
within the Bicycle and Pedestrian Access Program are grant funded.  Overall, between March 2016 and August 
2016, 15 County-managed projects were completed, including nine bus stop improvements. 45 County-managed 
projects were authorized for or are under construction, including seven bus stop improvements; approximately 
ten County-managed projects are in the utility relocation, permitting, and pre-construction phase; approximately 
123 County-managed projects are in design or land acquisition phases (including 35 bus stops); and 
approximately 25 County-managed projects are in project initiation phase. TDD works closely with the Land 
Acquisition Division and Utilities Design and Construction Division within DPWES for the acquisition of 
necessary land rights and construction management services.  In addition to implementing projects, TDD assists 
planning activities within the department by providing technical guidance and cost estimating services for 
various studies and analysis being managed by the Capital Projects and Transportation Planning sections.  

 
 Bus Stop Safety and Accessibility Program 

o Nine sites completed; 533 sites have been completed to date. 
o Seven sites authorized for or currently under construction.  
o 35 sites are in design or land acquisition phase. 
o 12 sites are in project initiation. 

 

 Pedestrian Access Program (Intersections, Sidewalks, and Trails) 
o Six projects were completed. 
o 30 projects were authorized for or are currently under construction. 
o Nine projects are in the utility relocation, permitting, and pre-construction phase. 
o 15 projects are in the land acquisition phase. 
o 62 projects are in the design phase. 
o Ten projects are in initiation phase. 

 

 Roadway Improvement Program 
o Eight projects were authorized for or are currently under construction. 
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o One project is in the utility relocation, permitting, and pre-construction phase. 
o One project is in land acquisition phase. 
o Eight projects are in design. 
o Three projects are in initiation. 

 
 Additional Capital Improvement Projects 

o One project is in the land acquisition phase (McLean Streetscapes), and one project is in design (Route 1 
Wayfinding Signage Phase II) 

 

 Grant Funded Bicycle and Pedestrian Access Improvements (projects listed below are included in the 
Pedestrian Access Program section above) 

o Richmond Highway Public Transportation Initiative (RHPTI): Construction was completed on three 
intersection improvements (Arlington Drive, Lockheed Blvd., and Sacramento Drive).  Four pedestrian 
intersection improvements are under construction (Belford Drive, Frye Road Phase II, Ladson Lane, and 
Mohawk Lane).  One intersection improvement (Lukens Lane) is currently in Land Acquisition.   In 
addition, six sidewalk improvement projects were authorized for construction (Mount Eagle Drive area, 
Gregory Drive to Russell Road, Frye Road to Radford Avenue, Engleside Street to Forest Place, Russell 
Road to Roxbury Road, and Quander Road to Virginia Lodge).  Design is underway on one additional 
sidewalk project which has completed land acquisition phase and is anticipated to be authorized for 
construction in fall 2016. In addition, project initiation efforts are underway on 17 bus stop safety 
improvements, and one stop is in the design phase with construction anticipated in fall 2016.  

o Dulles Corridor Bicycle and Pedestrian Access (DCBPA): Design is underway on four projects.  Three 
of which are in the land acquisition phase, while one project is in the utility relocation and permitting 
phase with construction anticipated to begin in winter 2017.  Five projects are currently under 
construction. In addition, three projects have been completed (one completed by the Silver Line 
Metrorail project, one by a developer, and one by FCDOT).  Ten projects under this program were 
identified as part of the Tysons Metrorail Station Access Management Study (TMSAMS), and three 
projects were identified as part of the Reston Metrorail Access Group (RMAG). Of the TMSAMS projects, 
one is in land acquisition, five are under construction, one is in utility relocation/permitting phase, and 
three have been completed. Of the RMAG projects, two are in land acquisition and one is under 
construction. 

o Tysons Metrorail Station Access Management Study (TMSAMS): Project implementation efforts are 
underway for 34 projects.  Ten projects were completed under an expedited process utilizing C & I funds, 
and ten projects were included in the DCPBA program above. FCDOT is coordinating three projects with 
FCPA that FCPA may manage through construction.  Two projects will be completed by developers.     
Two projects are in the design phase, four projects are in the land acquisition phase, and two projects are 
in the utility relocation/permitting phase. Three projects are under construction, and three others have 
been completed. 

o Reston Metrorail Station Access Group (RMAG):  One project is in the design phase (W&OD Trail 
bridge over Wiehle Avenue), one project is in land acquisition, one project in utility 
relocation/permitting phase and one project is under construction  In addition, two projects are located 
on private property which requires further coordination with landowners prior to commencing design 
activities.  Two projects are awaiting completion of further feasibility and location studies. 

o Route 50 Pedestrian Improvements (Jaguar Trail to Seven Corners): Pedestrian improvements at 
three intersections and eight segments of sidewalk.  Survey and environmental documentation have 
been completed.  Design is underway on all projects.  Land acquisition is scheduled to begin on all 
projects in summer/fall 2016. 

o Safe Routes to School (SRTS): One project has been authorized for construction (Burke Center Parkway 
at Marshall Pond Road).  Three additional projects are in design (Flint Hill Elementary School, Graham 
Road Elementary School, Old Courthouse Road), two of which are anticipated to begin construction in 
spring 2017. 

o Additional Grant Funded Bicycle and Pedestrian Access Improvements: One project was completed 
(Soapstone Drive Walkway from Glade Drive to South Lake Drive).  Three other projects are in design 
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(Lorton Arts Cross County Trail, Georgetown Pike Trail – Phase III, and Georgetown Pike Trail – Phase 
IV). 

Transportation Planning Division 

The Transportation Planning Division (TPD) is responsible for long-range planning efforts, the analysis of 
transportation impacts of current and future developments, reviewing the transportation aspects of zoning 
submittals, as well as other miscellaneous planning and implementation activities. TPD has completed the 
innovative Consolidated Traffic Impact Analysis (CTIA) and other significant projects for Tysons, including the 
Circulator Study. A similar CTIA effort is underway in Reston. Additional significant planning projects, such as the 
Countywide Transit Network Study, the Seven Corners Area Study, the Huntington Area Transportation Study, 
and the Shirley Gate Road Extension Corridor Planning Study were either completed or advanced. 

Site Analysis Section 

 Tysons Zoning Applications 
o Staff is reviewing 20 active land use cases in Tysons, including 14 rezoning cases, one Special Exception 

application, one Special Permit application, and four Comprehensive Sign Plan cases. 
o There are five sites under formal discussion for potential zoning cases.  Each of these include some level 

of preliminary transportation review. 
o One land use application was approved by the Board of Supervisors. 
o Efforts continue to ensure that Comprehensive Plan goals are met for both approved development and 

general implementation activities in Tysons.  
o Staff continues to have ongoing participation in the following projects: the planning study for a new 

ramp from the Dulles Toll Road Connector to Scotts Crossing Road related to the approved Scott’s Run 
North development, a study to determine the location of the intersection of Boone Boulevard and Gosnell 
Road, the design and construction of the Jones Branch Connector, the design for the Route 7 and Route 
123 interchange, and the Route 7 corridor design.  

 
 Land Use Review along Phase 2 of Silver Line/Reston-Herndon 

o Staff is reviewing 16 active land use cases in this area, including 15 rezoning cases and one 
Comprehensive Sign Plan case. 

o There are 19 sites under formal discussion for potential zoning cases.  Each of these include some level 
of preliminary transportation review. 

o Seven land use applications were approved by the Board of Supervisors. 
o Site Analysis staff participates in the implementation of Comprehensive Plan goals for this area, 

including the ongoing network analysis and funding plan development efforts. 
o Staff continues to coordinate with the Capital Projects and Traffic Engineering Division and the 

Transportation Design Division on transportation projects impacted by land use cases. 
 

 General Zoning Applications and Post-Zoning Activities 
o Staff is engaged in the review of a number of new cases, including: 

 19 rezoning cases. 
 15 Special Exceptions 
 17 Special Permit.s 
 Six Comprehensive Sign Plan requests. 
 Two Agricultural and Forestal District requests. 
 Case work on in-process applications continued during this time period. 

o Staff reviewed a number of new post-zoning cases, including:   
 Eight site plan reviews. 
 Five site plan waiver requests for roadway improvements. 
 14 site plan waiver requests for trail/sidewalk/bike improvements. 
 Two proffer interpretations. 
 Seven proffer implementation coordination actions. 
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 Coordination and case work for in-process requests also continued during this time period. 
 

 Transportation Demand Management (TDM)  
o 33 percent of new rezoning applications have a TDM component to be negotiated and finalized. 
o Coordination on implementation of proffered TDM programs by property developers and owners occurs 

daily. 

 
 Parking 

o The Site Analysis Section assumed lead responsibility for FCDOT review of development parking 
reduction requests in February 2016. 

o Nine shared parking requests were or are under review by Site Analysis Section (SAS) staff during this 
period. 
 

 Vacation, Abandonment, and Discontinuance 
o Initiated processing of one vacation/abandonment request during this time period.  One request was 

approved during the six-month time frame.  Two pre-application submission meetings were held with 
SAS staff.  16 enquires related to vacations, abandonments, and discontinuances were addressed.  Case 
work on in-process requests continued. 

 
 Process and Standards 

o Urban Street Standards (USS): Several agencies are coordinating to establish urban street standards for 
approval by the Virginia Department of Transportation (VDOT) under new guidance from the state’s 
Road Design Manual.  Site Analysis has taken the lead in this effort.  For Reston, VDOT approval has been 
secured for Phase I of the Reston-Wiehle USS; coordination with reviewing agencies and further 
documentation continues for submittals of Reston-Wiehle Phase II, Phase I of the Reston Town Center 
USS, and Phases I & II of the Herndon-Monroe USS.  

o Staff continues to participate in the ongoing effort to implement street designs in Transit Oriented 
Developments (TOD) to conform to the urban street design standards adopted by VDOT in December 
2013.  Phase I of the Springfield USS has been approved by VDOT.  Phase II is dependent upon gaining a 
consensus on modified street standards in the Springfield CBC. 

o Site Analysis is leading the effort to address parking supply and regulation issues for on and off-street 
parking in TODs, urban centers, and revitalization areas.  

o Site Analysis is participating in ongoing stakeholder discussions (FairfaxFirst) on process changes 
intended to optimize the site plan and zoning review processes.  Eight SAS staff are included on the 
following committees:  Project Management Function, Zoning Ordinance, Comprehensive Plan and Public 
Facilities Manual Proffers, Research and Development for Codes and Ordinances, Training and 
Mentoring, Future Service Delivery Model, and Service Integration and Customer Service. 

Transportation Planning Section 

 Seven Corners Area Study 
o The Planning Commission public hearing was held in May 2015, followed by a recommendation for 

approval of the Comprehensive Plan Amendment on July 15, 2015. 
o The Board of Supervisors public hearing was held on July 28, 2015, resulting in approval of the 

Comprehensive Plan Amendment. 
o The County submitted applications for House Bill 2 (HB2) and Northern Virginia Transportation 

Authority (NVTA) funding for initial design of the first segment of the new interchange, but the project 
was not selected for funding.  The project will be resubmitted for funding in the next cycle. 

o Staff has begun work on the follow-on motions that the Board adopted in conjunction with the 
Comprehensive Plan Amendment. 
 

 Huntington Area Transportation Study 
o The study was initiated in June 2014. 
o Data collection and analysis of existing conditions have both been completed. 
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o Alternatives for Richmond Highway intersections at Fort Hunt Road and Huntington Avenue were 
prepared and presented to the Board in January 2015. 

o The analysis of base future year conditions were completed in April 2015. 
o Analysis for Richmond Highway intersections at Fort Hunt Road and Huntington Avenue are currently 

ongoing. 
o The North Gateway development site’s land use currently being tested at a 2.0 floor-area-ration (FAR). 
o Mitigation measures for year 2040 conditions are currently under development. 
o Study completion is anticipated in the fall 2016.  

 
 Reston Enhanced Network Analysis 

o The assessment of existing conditions has been finalized. 
o Nine Advisory Group meetings have been held to date. 
o Five Stakeholders meetings have been held to date. 
o Two public meetings have been held to date. 
o “Tier 2” mitigation measures have been provided to VDOT and are currently under review. 
o Staff is currently conducting a phasing analysis as well as evaluating “Tier 3” mitigation measures. 
o Project completion is anticipated at the end of 2016. 

 
 Hunter Mill Road Study 

o Four alternatives were developed with community input and each alternative was analyzed. 
o These alternatives were presented to the community in May 2015. 
o At the request of the community, the project was put on hold in summer 2015 pending adoption of new 

national standards for evaluating capacities of roundabouts. 
o Community meeting held in June 2016 to present results of new capacity methodology. 
 

 North Kings Highway Realignment (Penn Daw) 
o Online public survey of alternatives was conducted from September to November 2015. 
o Community input reflected a desire to retain existing road and traffic signal configurations. 
o Analysis of an additional alternative was completed in summer 2016.  This alternative realigns North 

Kings Highway and Shields Avenue, retains the traffic signal at North Kings Highway and School Street, 
and assumes a new traffic signal at North Kings Highway and Poag Street. 

o VDOT’s review of the additional alternative is underway. 
o Study completion is anticipated in early fall 2016. 

 
 Tysons East Dulles Connector Ramp 

o Two preferred alternatives have been identified and analyzed. 
o Coordination meetings with VDOT, the Metropolitan Washington Airports Authority, and other 

stakeholders have been held. 
o Final report was completed in spring 2016 

  
 Tysons Neighborhood Study Phase II 

o Conceptual designs have been developed for all intersections. 
o Meetings with Supervisors in affected Districts have been held. 
o Final report and documentation being prepared and scheduled for completion in fall 2016.   

 
 Springfield Complete Streets 

o Complete streets cross-sections are being developed for the roadways in the Community Business 
Center (CBC) and Transit Station Areas (TSAs), taking the urban design guidelines from DRPT into 
consideration, while making an attempt to utilize existing infrastructure and minimize right-of-way 
requirements.  

o Cost estimates have been developed for each facility based on the cross sections. 
o Cross sections were modified to accommodate adequate bicycle lane widths in spring 2016. 
o Cost estimates have been updated in summer 2016. 
o Draft Springfield Road Fund residential and commercial rates have been developed. 
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o Meetings with supervisors and stakeholders are anticipated for the fall 2016. 
 

 Countywide Transit Network Study  
o High Quality Transit Network identified. 
o Right-of-way and other impacts are being assessed by corridor. 
o Study is incorporating input from the Route 1 Multimodal Alternatives Analysis, Envision Route 7, and 

other studies. 
o The feasibility of Bus-Rapid Transit (BRT) has been assessed on South Van Dorn Street from Kingstowne 

to Van Dorn Metrorail with increased land use in the Kingstowne CBC and on adjacent sites. 
o Study recommendations were presented to the Board Transportation Committee in December 2015. 
o Three final community meetings were held in February 2016. 
o The study will be completed in fall 2016. 
o Study recommendations will be presented to the Board for endorsement in fall 2016. 

     
 County Travel Demand Model Update 

o County travel demand model is being updated to be compatible with the latest advances of the 
Metropolitan Washington Council of Governments’ (MWCOG) regional travel demand model. 

o Staff completed work defining new travel analysis zone boundaries. 
o Staff completed the new 2015 base year network and the new 2030 future base network. 
o Staff completed the revised/updated 2015 and the revised/updated 2040 model scenarios. 
o Staff completed model refinements to better address vehicle access to rail stations. 
o Project completion is anticipated in fall 2016. 

 
 Route 1 Bus Rapid Transit Project (Embark)  

o The DRPT study recommended the long-term extension of the Metrorail Yellow Line, from Huntington to 
Hybla Valley, with Bus Rapid Transit (BRT) in the median to be phased for the entire corridor to 
Woodbridge.  

o The study was completed in January 2015 with Board endorsement in May 2015. 
o A Comprehensive Plan Amendment was authorized by the Board in May 2015. FCDOT is coordinating 

this amendment with the Department of Planning and Zoning (DPZ) and the Office of Community 
Revitalization (OCR).  FCDOT is conducting a transportation analysis in conjunction with the Plan 
Amendment. 

o The Embark Advisory Group formed and convened several times in the second half of 2015, and 
continued to meet into 2016. 

o The first community meeting was held on May 9, 2016, and the second was held on July 25, 2016. 
o VDOT is conducting the Environmental Assessment (EA), as well as Preliminary Engineering and Design, 

of Route 1 widening from Mount Vernon Memorial Highway to Napper Road.  That EA and design will 
include BRT, as recommended in the DRPT study and endorsed by the Board. 

o A project management consultant will be hired by FCDOT by the end of 2016 to assist in BRT project 
development and implementation.  More information on this effort is included above in the Capital 
Projects Section of this report. 

 
 Corridor Improvement Study for the Fairfax County Parkway/Franconia Springfield Parkway 

o Project is a joint VDOT/FCDOT study for 30-plus miles of corridor, and the study was initiated in 2014. 
VDOT is leading the effort on existing conditions for Fairfax County Parkway while Fairfax County is 
leading the effort on existing conditions for Franconia Springfield Parkway.  Fairfax County will lead 
subsequent study of future options. 

o Existing conditions analyses include data collection, analysis of existing traffic conditions and crash data, 
and traffic simulation modeling. 

o The County study of future options is anticipated to begin in fall 2016 with long range vision planning. 
The study will involve extensive public involvement and evaluate a number of future options for the 
corridor. 

o The study is anticipated to take two years to complete. 
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 Shirley Gate Road Extension Corridor Planning Study 
o The study was initiated in November 2014 and included data collection, an analysis of existing 

conditions, and traffic simulation modeling. 
o Coordination is ongoing with the Fairfax County Park Authority and the Fairfax County Water Authority. 
o A series of five stakeholder meetings were held from May to September in 2015 to consider alternate 

alignments and to select a preferred alignment and interchange configuration. 
o A public meeting was held in December 2015 to present the preferred alignment to the community and 

obtain public input. 
o Additional public meetings were held in June and July 2016, and stakeholders who had not participated 

in the prior stakeholder meetings attended. As a result of these additional meetings, the preferred 
interchange configuration will be re-evaluated as the design process advances. 
 

 Envision Route 7 Transit Alternatives Analysis (NVTC) 

o The study corridor stretches from Alexandria to Tysons. 
o Phase II of this study was initiated in late 2014. 
o Phase II carries over both the Light Rail Transit (LRT) and BRT options from the Phase I study. Key 

components of the Phase II study include: ridership forecasting, conceptual cost estimates, funding and 
financial strategies, and alternatives evaluation. 

o Public meetings were held in November 2015 and June 2016.  A project website has been developed 
containing pertinent project information - http://www.envisionroute7.com/. 

o The recommendation is for BRT from Tysons to the Mark Center in Alexandria with service to the East 
Falls Church Metrorail Station.  Detailed routing options within Tysons need to be evaluated further. 

o The NVTC Board endorsed the study recommendations in July 2016. 
 

County Transportation Project Priorities 

On January 28, 2014, the Board of Supervisors approved a $1.4 billion list of Transportation Project Priorities 
(TPP) for FY2015 – FY2020.   It is envisioned that the TPP will be revised periodically, resulting in a rolling 
funding plan for County transportation projects. It will also be updated to reflect actions of the Commonwealth 
Transportation Board, the Northern Virginia Transportation Authority, and other funding agencies. 
 
The TPP projects will build new and improve existing roads, sidewalks, trails, and on-road bicycle facilities, and 
provide new and enhanced transit service in the County.  FCDOT has developed projected timelines for the TPP 
projects.  Projects with projected start dates in FY2017 (when scoping and initial coordination will begin) have 
been added to the project status section of this report.  Projects with project start dates in FY2018 or later are 
listed below.  A more detailed list of projects with projected timelines along with more information on the TPP 
can be found at http://www.fairfaxcounty.gov/fcdot/6yr_priorities.htm. 
 
14 TPP projects have been completed to date. 

Transportation Project Priorities:  FY2016 – FY2020 Projects 

 

 

TPP 
ID No. Project Name District 

Est. Cost 
($M) 

TPP 
Funding  

($M) 

Projected 
Scoping 

Start 

1 Fairfax County Parkway and Popes Head 
Road 

Springfield $90.15  $68.00 Study 
underway 

10 South Van Dorn Street and Franconia Road Lee $139.50 $4.00 7/1/2018 

12 Dulles Toll Road - Rock Hill Overpass Dranesville $218.20  $0.50 TBD 

http://www.envisionroute7.com/
http://www.fairfaxcounty.gov/fcdot/6yr_priorities.htm
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TPP 
ID No. Project Name District 

Est. Cost 
($M) 

TPP 
Funding  

($M) 

Projected 
Scoping 

Start 

13 Dulles Toll Road - South Lakes Drive Overpass Hunter Mill $82.25  $0.50 TBD 

19 Stone Road Overpass over I-66 from Route 29 
to Route 28 

Sully $81.55 $5.00 7/1/2018 

21 Backlick Road and Industrial Road Lee, Mason $2.09 $2.09 7/1/2018 

33 Kirby Road and Old Dominion Road Dranesville $10.70 $0.50 7/1/2018 

49–53 Fairfax County Parkway Improvements Braddock, 
Dranesville, 
Hunter Mill,  

Springfield, Sully 

$396.10 $55.00 Study 
underway 

55 Hooes Road - Fairfax County Parkway to 
Silverbrook Road 2 to 4 Lanes 

Mount Vernon, 
Springfield 

$20.55 $15.00 7/1/2018 

88 Arlington Boulevard (Route 50) Walkway Providence $0.70 $0.70 1/1/2019 

97 Browne Academy Paved Trail Lee $0.40 $0.40 1/1/2019 

104 Chain Bridge Road (Route 123) Walkway Providence $6.00 $0.25 7/1/2019 

109 Cinder Bed Road Bikeway Lee $4.00 $4.00 7/1/2018 

125 Georgetown Pike Walkway (Phase IV) Dranesville $1.00 $1.00 1/1/2020 

133 Hunter Village Drive Bicycle Parking Springfield $0.08 $0.08 7/1/2017 

134 Hunter Village Drive Walkway Springfield $0.30 $0.30 7/1/2017 

137 Idylwood Road Walkway Dranesville $0.81 $0.81 7/1/2019 

147 Lisle Avenue Walkway Dranesville $0.60 $0.60 7/1/2018 

157 Old Dominion Drive Walkway Dranesville $0.25 $0.25 1/1/2020 

158 Old Keene Mill Road Bike Shoulders Springfield $9.10 $9.10 1/1/2018 

159 Olney Road Walkway Dranesville $0.50 $0.50 1/1/2020 

160 Peabody Drive Walkway Dranesville $0.40 $0.40 7/1/2019 

161 Peace Valley Lane Walkway Mason $0.50 $0.50 1/1/2018 

162 Pleasant Valley Road Walkway Sully $3.80 $3.80 7/1/2017 

173 Soapstone Drive Walkway Hunter Mill $1.20 $1.20 1/1/2019 

176 Sunrise Valley Drive Walkway Hunter Mill $0.50 $0.50 1/1/2018 

183 Vienna Metrorail Station Area Bicycle 
Connectivity Improvements 

Providence $1.00 $1.00 Study 
underway 

186 Westmoreland Street Walkway Dranesville $1.80 $1.80 7/1/2018 
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TPP 
ID No. Project Name District 

Est. Cost 
($M) 

TPP 
Funding  

($M) 

Projected 
Scoping 

Start 

195 Crestview Drive Walkway Dranesville $0.30 $0.30 6/1/2019 

196 Crestview Drive Walkway Dranesville $0.40 $0.40 6/1/2019 

197 Georgetown Pike (Route 193) Crosswalk Dranesville $0.10 $0.10 1/1/2020 

199 Georgetown Pike (Route 193) Walkway Dranesville $1.00 $0.05 1/1/2020 

201 Great Falls Street Walkway Dranesville $0.40 $0.40 6/1/2019 

203 Idylwood Road Walkway Dranesville $0.30 $0.30 7/1/2018 

204 Ingleside Avenue Walkway Dranesville $0.95 $0.95 1/1/2020 

208 Redd Road Walkway Dranesville $0.10 $0.10 7/1/2019 

209 Scotts Run Stream Valley Trail Dranesville $5.50 $3.00 7/1/2019 

211 Rock Hill Road Walkway Dranesville $1.75 $1.75 1/1/2020 

215 Cleveland Ramp Dranesville TBD $2.00 Conceptual 
design 

completed 

224 Reston Town Center On-Road Bike Lanes Hunter Mill $0.04 $0.04 7/1/2017 

226 Rolling Valley Connector Trail Springfield $1.40 $0.25 7/1/2018 

227 Belle View Blvd/ G.W. Parkway Mount Vernon $0.40 $0.10 7/1/2018 

230 Holmes Run Stream Valley Trail Mason $1.50 $1.50 7/1/2018 

237 Dolley Madison Walkway  Dranesville $4.00 $4.00 1/1/2018 

238 Kirby Road Walkway  Dranesville $1.30 $1.30 7/1/2017 

239 Chesterbrook Road Walkway  Dranesville $1.00 $1.40 7/1/2019 

240 Chesterbrook Road Walkway  Dranesville $1.00 $1.25 7/1/2019 
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Abbreviations 

 

ADA = Americans with Disabilities Act 

BMP = “Best Management Practices” Stormwater 
Management Facility 

BRT = Bus Rapid Transit 

CIM = Community Information Meeting 

COG = Council of Governments 

CTB = Commonwealth Transportation Board 

CPTED = Capital Projects and Traffic Engineering 
Division, Department of Transportation 

DCBPA = Dulles Corridor Bicycle and Pedestrian Access 

DPWES = Department of Public Works and 
Environmental Services 

DPZ = Department of Planning and Zoning 

DTR = Dulles Toll Road 

DVP = Dominion Virginia Power 

EB = Eastbound 

EIS = Environmental Impact Statement 

ES = Elementary School 

FCDOT = Fairfax County Department of Transportation 

FCPA = Fairfax County Park Authority 

FCPS = Fairfax County Public Schools 

FHWA = Federal Highway Administration 

FMD = Facilities Management Department  

FY = Fiscal Year 

HMSAMS = Herndon Metrorail Stations Access 
Management Study 

HS = High School 

LAD = Land Acquisition Division, Department of Public 
Works and Environmental Services 

LDS = Land Development Services, Department of Public 
Works and Environmental Services 

LF = Linear Feet 

LUP = Virginia Department of Transportation Land Use 
Permit 

MOA = Memorandum of Agreement 

MOU = Memorandum of Understanding 

MUTCD = Manual on Uniform Traffic Control Devices 

MWAA = Metropolitan Washington Airports Authority 

N/A = Not Available or Not Applicable 

NB = Northbound 

NTP = Notice to Proceed 

NVCC = Northern Virginia Community College 

NVTA = Northern Virginia Transportation Authority 

NVTC = Northern Virginia Transportation Commission 

PCE = environmental Programmatic Categorical 
Exclusion 

PFI = Preliminary Field Inspection 

PIM = Public Information Meeting 

PPTA = Public-Private Transportation Act 

RFP = Request for Proposals 

RFQ = Request for Qualifications 

RHPTI = Richmond Highway Public Transportation 
Initiative 

RMAG = Reston Metrorail Access Group 

ROW = Right-of-Way 

RT7PI = Route 7 Pedestrian Initiative 

RT50PI = Route 50 Pedestrian Initiative 

SB = Southbound 

SWM = Stormwater Management 

TBD = To Be Determined 

TDD = Transportation Design Division, Department of 
Transportation 

TMP = Traffic Management Plan 

TMSAMS = Tysons Metrorail Station Access 
Management Study 

TPP = County Transportation Project Priorities six-year 
funding plan 

UDCD = Utilities Design and Construction Division, 
Department of Public Works and Environmental 
Services 

VDOT = Virginia Department of Transportation 

VPDES = Virginia Pollutant Discharge Elimination 
System 

VRE = Virginia Railway Express 

VSMP = Virginia Stormwater Management Program 

WB = Westbound 

WMATA = Washington Metropolitan Area Transit 
Authority 
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Project Status Report Key 

 

Capital Projects Staff     

AB = Audra Bandy 

AL = Adam Lind 

CL = Caijun Luo 

CW = Chris Wells 

DM = Doug Miller 

DPWES = Department of Public Works and 

Environmental Services 

DS = Dan Stevens 

GA = Gibran Abifadel 

JYR = Jane Rosenbaum  

KLM = Karyn Moreland 

LD = Lauren Delmare  

MJG = Michael Guarino 

MQ = Maggie Qi 

NF = Neil Freschman 

NW = Nicole Wynands 

RK = Ryan Knight 

SLC = Smitha Chellappa  

SSS = Sung Shin 

TB = Tad Borkowski    

VA = Vanessa Aguayo 

WPH = Bill Harrell 

 

Project Type      

INT = Interstate 

PED/BIKE = Pedestrian and/or Bicycle 

PRI = Primary Road 

SEC = Secondary Road 

TRAN = Transit 

 

Season Convention     

Winter = January through March 

Spring = April through June 

Summer = July through September 

Fall = October through December 

Funding Source      

ARRA = American Recovery & Reinvestment Act of 2009 

C & I = Commercial and Industrial Property Tax for 

Transportation 

CMAQ = Congestion Mitigation & Air Quality 

DAR = Defense Access Road 

DOD = Department of Defense 

FTA = Federal Transit Administration 

HB2 = State funding provided by Commonwealth 

Transportation Board after 7/1/16 (Smart Scale 

FY2018 and beyond) 

HSIP = Highway Safety Improvement Program (formerly 

HES) 

JARC = Job Access Reverse Commute 

NVTD Bonds = Northern Virginia Transportation 

District Bonds 

NVTA = Northern Virginia Transportation Authority 

local and/or regional funds 

OEA = Office of Economic Adjustment  

Primary = Primary 6-Year Program 

RSTP = Regional Surface Transportation Program 

Secondary = Secondary 6-Year Program 

 

Status       

Bid Ad 

Complete 

Construction* 

Design 

On Going 

On Hold 

Project Initiation 

ROW = Land Acquisition 

Study 

Terminated 

Utilities = Utility Relocation 

* Construction phase begins when design and ROW are 

complete, and may include pre-advertisement 

activities, bid advertisement, and contract award. 
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No.

District Project Name and Description Lead 

Agency

Overall 

Status

Avail 

Funds 

(Mil $)

Start Date End Date Total 

Proj Est  

(Mil $)

VDOT UPC No.

FC DOT 

Staff Fund Type

FC Project No.

Braddock District 

Proj 

Type

BR Braddock Road Multimodal Study Study 94.630 55.500 D

R

U

C

Widen Braddock Road from 4 to 6 lanes from 
Burke Lake Road to Guinea Road, widen 
Braddock Road from 6 to 8 lanes from Burke 
Lake Road to I-495 with HOV lanes, and 
construct park-and-ride facility

Community task force established for project CIM held 4/25/16. Next task force meeting scheduled for 9/7/16, and next CIM scheduled for 
November 2016. Refining proposed alternatives and updating traffic analysis. Schedule has been adjusted for additional traffic analysis.

00620

NVTA Regional

TB

2G40-081-000

SEC

Nov-14
Jul-17

Jul-16

N/A N/A

N/A N/A

N/A N/A

County

BR Braddock Road/Danbury Forest 

Drive/Wakefield Chapel Road

Construction 0.400 0.050 D

R

U

C

Construct short-term left-turn lane improvements

Project is part of the Third Four-Year Transportation Program approved by the BOS on 7/10/12. NTP for construction issued on 2/1/16.  
Construction was brought to 50% completion on 5/4/16, and the new turn lane configuration was opened to traffic. The new lane configuration on 
WB Braddock Road has resulted in unanticipated traffic impacts. A project amendment to restore the fourth WB travel lane is in progress including 
design revisions, received on 7/18/16, and a VDOT review meeting was held 7/28/16. VDOT approval and a LUP revision are required before WB 
Braddock Road can be revised. Additional construction is expected in September 2016. Construction completion date adjusted as a result.

00620

C & I

SLC

4YP303-0

SEC

Jun-14 Sep-15

N/A N/A

N/A N/A

Oct-15
Nov-16

May-16

County

BR Braddock Road/Roberts Road Design 0.850 0.850 D

R

U

C

Construct right turn lane from NB Roberts Road 
to EB Braddock Road

Project is part of the Third Four-Year Transportation Program approved by the BOS on 7/10/12. Project is included in the 2014 Transportation 
Bond Referendum which voters approved in November 2014. Meeting with district supervisor review project improvements held 7/14/16. 
Preliminary design in progress. Project will require significant utility, storm drainage, and community coordination.

00620

2014 Bonds

MQ

5G25-059-002

SEC

Jan-16

TBD

Feb-19

TBD

TBD

Mar-18

TBD

Oct-18

TBD

Nov-18 May-19

TBD

Jun-19

TBD

Mar-20

TBD

County

Phase Key: D=Design; R=Right-of-Way Acquisition; U=Utility Relocation; C=Construction(includes pre-ad, bid ad, and contract award)

Wednesday, September 7, 2016

   Jan-01    : Indicates Schedule Change
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BR, SP Braddock Road/Route 123 Construction 4.500 5.500 D

R

U

C

Interim improvements: Add dual left turn lanes on 
Route 123, add through lane and left turn lane on 
Roanoke River Road, extend turn lanes at 
Braddock Road and Route 123

Construction is 80% complete. Schedule was adjusted because contractor is not meeting contractual obligations and remediation measures are 
being considered.

00620

C & I

WPH

R12301A

SEC

Jun-10 Jan-15

Nov-13 Apr-14

Apr-14 Jul-15

Feb-15
Oct-16

Jul-16

County

BR Burke Centre Safe Routes to Schools Construction 0.300 0.140 D

R

U

C

Provide a refuge island and upgrade ramps and 
pavement striping at intersection of Burke Centre 
Parkway and Marshall Pond Road/Schoolhouse 
Woods Road

NTP to UDCD on 6/28/16. Bid advertisement 7/12/16. Bid opening 8/10/16. Schedule change due to additional time required for review of 
construction package by VDOT as per federal funding guidelines.

00643

Federal

AL

SRTS-089

  PED/  
BIKE

Feb-13 Aug-15

Nov-14 Jan-15

N/A N/A

Jun-16

Mar-16

Dec-16

Oct-16

County

BR, SP Burke Lake Road/Coffer Woods Road Construction 0.475 0.475 D

R

U

C

Pedestrian intersection improvements and extend 
sidewalk approximately 600 LF

Project is included in the 2014 Transportation Bond Referendum which voters approved in November 2014. Final construction package submitted 
to UDCD on 2/2/16. Utility relocation complete. Construction NTP issued on 7/16/16. Schedule adjusted due to additional time required for delivery 
of BMP structure and to reflect a three month delay in utility relocation.

00645

2014 Bonds, C & I

CL

5G25-060-003

  PED/  
BIKE

Aug-13 Nov-15

Aug-14 Feb-15

Nov-15
May-16

Mar-16

Feb-16
Mar-17

Jul-16

County

BR Burke VRE Connector Phase IV Design 1.200 1.200 D

R

U

C

Trail from VRE Station west to Oak Leather 
Court/Lake Barton

Project is part of the Third Four-Year Transportation Program approved by the BOS on 7/10/12. Project is included in the 2014 Transportation 
Bond Referendum which voters approved in November 2014. Project delivery will follow Fairfax County Public Improvement Plan requirements. 
Two preliminary trail alignments were received on 6/24/16. Wetland delineation files received on 8/3/16 and will be used to select the preferred 
alignment.

XXXXX

2014 Bonds

AL

ST-000037-003

  PED/  
BIKE

Feb-16

TBD

Aug-18

TBD

TBD

Aug-17

TBD

Mar-18

TBD

Mar-18 Aug-18

TBD

Sep-18

TBD

Nov-19

TBD

County

Phase Key: D=Design; R=Right-of-Way Acquisition; U=Utility Relocation; C=Construction(includes pre-ad, bid ad, and contract award)

Wednesday, September 7, 2016

   Jan-01    : Indicates Schedule Change
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BR Cross County Trail (CCT) Pavement Upgrades Project 

Initiation

0.200 0.200 D

R

U

C

Upgrade and pave 7,900 LF of trail between 
Route 236 and Braddock Road

Project is part of the Third Four-Year Transportation Program approved by the BOS on 7/10/12. Project is included in the 2014 Transportation 
Bond Referendum which voters approved in November 2014. FCPA starting design fall 2016. FCDOT funding will be used for construction.

XXXXX

2014 Bonds

AL  PED/  
BIKE

Oct-16

TBD

Jun-17

TBD

TBD

N/A

TBD

N/A

TBD

N/A N/A

TBD

Oct-17

TBD

Apr-19

TBD

FCPA

BR, DR, 
HM, SP, 

SU

Fairfax County Parkway Bicycle Wayfinding 

Signage

Design 0.080 0.080 D

R

U

C

Install bicycle way finding signs along the Fairfax 
County Parkway and Franconia-Springfield 
Parkway

Completed scoping and forwarded for design in November 2015. Design is 75% complete. Schedule adjusted due to expanding scope to 
destinations beyond the Fairfax County Parkway alignment.

00286

NW  PED/  
BIKE

Nov-15
Sep-16

Jul-16

N/A N/A

N/A N/A

Oct-16

Jul-16

Dec-16

Sep-16

County

BR, SP George Mason University Transit Center Construction 1.000 1.000 D

R

U

C

Construct transit center with up to 10 bus bays 
and amenities such as shelters and lighted kiosks

GMU administering the project. Pre-construction meeting was held on 7/7/16. Construction 30% complete. There is an interim milestone to have a 
through lane and bus stop complete by 8/26/16. Schedule adjusted to phase construction, so that emergency vehicle access could be maintained.

XXXXX

2007 Bonds

CLTRAN

Jul-15 Mar-16

N/A N/A

N/A N/A

Jul-16

Apr-16

Nov-16

Sep-16

GMU

BR GMU-Fairfax City-Vienna Metrorail Bike Route Design 0.010 0.010 D

R

U

C

Brand and sign bicycle route between GMU and 
Vienna Metrorail Station

City of Fairfax studying route for major changes and holding off on signing its part of the route. FCDOT moving forward with signing route for 
Route 50 along Cross County Trail (CCT) to Vaden Drive and the Vienna Metrorail Station. Schedule adjusted due to coordination with the city on 
implementation schedule.

XXXXX

C & I

AL

ST-000037-002

  PED/  
BIKE

Jul-16

Jun-14

Sep-16

Sep-14

N/A N/A

N/A N/A

Sep-16

TBD

Nov-16

TBD

County

Phase Key: D=Design; R=Right-of-Way Acquisition; U=Utility Relocation; C=Construction(includes pre-ad, bid ad, and contract award)

Wednesday, September 7, 2016

   Jan-01    : Indicates Schedule Change
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BR Government Center Area Bicycle 

Demonstration Project

Project 

Initiation

0.180 0.180 D

R

U

C

Improve bicycling in the Fairfax Government 
Center Area by retrofitting roadways using 
road/lane diets

Roads to be evaluated include Government Center Parkway (Random Hills Road to Fairfax City), Post Forest Drive (West Ox Road to 
Government Center Parkway), Legato Road (Post Forest Drive to Route 29), and Ridge Top Road (Random Hills Road to Route 29). Each street 
will be evaluated as it is identified for repaving by VDOT. No streets have been identified for repaving as of August 2016.

XXXXX

C & I

AL

5G25-063-007

  PED/  
BIKE

Apr-14 TBD

N/A N/A

N/A N/A

TBD TBD

County

BR Lake Braddock Drive Road Diet On Hold 0.040 0.040 D

R

U

C

On-road bicycle lanes from Burke Road to Rolling 
Road

Project is part of the Third Four-Year Transportation Program approved by the BOS on 7/10/12. Project is included in the 2014 Transportation 
Bond Referendum which voters approved in November 2014. Field review results showed that there is not enough existing pavement width to 
implement a road or lane diet to add bike lanes. Project is on hold after coordination with district supervisor.

05101

2014 Bonds

AL

5G25-063-003

  PED/  
BIKE

TBD TBD

TBD TBD

TBD TBD

TBD TBD

County

BR Lakepointe Drive/Guinea Road Design 1.275 0.300 D

R

U

C

Pedestrian intersection improvements, extend 
sidewalk approximately 825 LF on Lakepointe 
Drive

Project is part of the Third Four-Year Transportation Program approved by the BOS on 7/10/12. Project is included in the 2014 Transportation 
Bond Referendum which voters approved in November 2014. Intermediate design submitted 6/2/16, and is under review.

05422

2014 Bonds

DM

5G25-060-004

  PED/  
BIKE

Feb-16

TBD

Feb-18

TBD

TBD

Apr-17

TBD

Nov-17

TBD

Dec-17 Mar-18

TBD

Apr-18

TBD

Dec-18

TBD

County

BR Northern Virginia Community College Transit 

Center

Project 

Initiation

1.000 1.000 D

R

U

C

Construct transit center with up to 7 bus bays and 
amenities such as shelters and lighted kiosks

Conceptual layout developed at preferred site in coordination with NVCC. Developed planning level cost estimates and forwarded to NVCC. Draft 
funding and administration agreement sent to NVCC for review. Schedule will be established once site layout and location agreed upon and 
funding agreement finalized. Coordination continuing with NVCC for final acceptance of site location.

XXXXX

2007 Bonds

CLTRAN

TBD TBD

TBD TBD

TBD TBD

TBD TBD

County

Phase Key: D=Design; R=Right-of-Way Acquisition; U=Utility Relocation; C=Construction(includes pre-ad, bid ad, and contract award)

Wednesday, September 7, 2016

   Jan-01    : Indicates Schedule Change
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BR Old Keene Mill Road Walkway Design 0.150 0.100 D

R

U

C

North side from Carrleigh Parkway west to existing

Project is part of the Third Four-Year Transportation Program approved by the BOS on 7/10/12. Project is included in the 2014 Transportation 
Bond Referendum which voters approved in November 2014. Intermediate design in progress. Utility designation received 1/19/16. Storm drain 
video inspection received 4/26/16. NTP issued for pavement cores 4/29/16. Utility test holes and pavement cores completed 7/18/16.

00644

2014 Bonds

TB

5G25-060-014

  PED/  
BIKE

Oct-15
Nov-17

Dec-17

TBD TBD

TBD TBD

Jan-18 Jul-18

County

BR Post Forest Drive Walkway from Legato Road 

to Government Center Parkway

Design 0.825 0.600 D

R

U

C

Approximately 860 LF of 5-foot sidewalk on south 
side of Post Forest Drive

Project is included in the 2014 Transportation Bond Referendum which voters approved in November 2014. Scope completed and forwarded for 
design 2/25/2016. Survey completed 7/6/16.  Design task order approved 7/21/16. NTP issued  7/26/16.  Preliminary design is underway.

07453

2014 Bonds

WPH

5G25-060-033

  PED/  
BIKE

Jul-16

TBD

Sep-17

TBD

TBD

N/A

TBD

N/A

TBD

N/A N/A

TBD

Oct-17

TBD

Jul-18

TBD

County

BR, SP Rolling Road VRE Parking Expansion Study Study 1.000 1.000 D

R

U

C

Study additional parking spaces at Rolling Road 
VRE Station

Project is part of the Third Four-Year Transportation Program approved by the BOS on 7/10/12. An additional investigation regarding the short and 
long term parking demands was conducted. Based on the results, interim/short term parking solutions are being considered. A draft demand 
report was submitted on 5/18/15. The preliminary results of the demand study are under review by FCDOT and VRE. Following this review, the 
project scope will be updated in coordination with local supervisors. Study is expected to be completed late 2016.

00638

CMAQ

JYR

2G40-055-000

TRAN

Jul-13 TBD

N/A N/A

N/A N/A

N/A N/A

County

BR Rolling Road Walkway from Roxbury Avenue 

to Tuttle Road

Design 1.100 0.800 D

R

U

C

Approximately 900 LF of 5-foot sidewalk on east 
side of Rolling Road

Project is included in the 2014 Transportation Bond Referendum which voters approved in November 2014. Design task order approved 2/5/16. 
Survey received 7/15/16. Concept plans in progress.

00638

2014 Bonds

GA

5G25-060-036

  PED/  
BIKE

Feb-16

TBD

Sep-18

TBD

TBD

Dec-17

TBD

Jul-18

TBD TBD

Nov-18

TBD

Jun-19

TBD

County

Phase Key: D=Design; R=Right-of-Way Acquisition; U=Utility Relocation; C=Construction(includes pre-ad, bid ad, and contract award)

Wednesday, September 7, 2016

   Jan-01    : Indicates Schedule Change

Page P - 5 



P
h

a
s

e

Route 

No.

District Project Name and Description Lead 

Agency

Overall 

Status

Avail 

Funds 

(Mil $)

Start Date End Date Total 

Proj Est  

(Mil $)

VDOT UPC No.

FC DOT 

Staff Fund Type

FC Project No.

Braddock District 

Proj 

Type

BR, MA Route 236 Widening from I-495 to John Marr 

Drive

Project 

Initiation

2.500 TBD D

R

U

C

Widen from 4 to 6 lanes, including streetscape 
improvements

Partial funding for environmental analysis and preliminary engineering only. Improves access and facilitates economic redevelopment. Project 
scoping and initial coordination in progress. Developing scope for feasibility study.

00236

CLOTHER

TBD TBD

TBD TBD

TBD TBD

TBD TBD

County

BR, SP Route 29 from Legato Road to Shirley Gate 

Road

Construction 20.207 19.207 D

R

U

C

Widen to 3 lanes on NB Route 29 from Legato 
Road; Intersection improvements at Shirley Gate 
Road; SB right turn lane from Stevenson Drive to 
Waples Mill Road

Construction 23% complete.

00029

2007 Bonds, 
Revenue Sharing,  

C & I
JYR

4YP212

PRI

Dec-08 Jan-15

Jul-13 Feb-14

Mar-14 Dec-15

Feb-15 Nov-17

County

BR, PR Route 50 and Waples Mill Road Study TBD 0.250 D

R

U

C

Intersection improvements

Partial funding for study of potential interim/low cost improvements. NVTA's TransAction 2040 and the County's Comprehensive Plan calls for 
interchange. Analysis of second westbound left turn lane confirmed the benefits. Analysis report was reviewed by FCDOT, VDOT, and City of 
Fairfax. Estimated cost of improvements is approximately $3 million. Project is recommended for future funding.

00050

NVTA Local

JYR

2G40-087-006

PRI

TBD TBD

TBD TBD

TBD TBD

TBD TBD

County

BR, SP Shirley Gate Road from Braddock Rd to Fairfax 

County Pw/Popes Head Rd

Project 

Initiation

39.500 30.000 D

R

U

C

Extend 4-lane divided Shirley Gate Road from 
Braddock Road to the Fairfax County Parkway, 
north of Popes Head Road, including pedestrian 
and bicycle facilities and access to Patriot Park

Planning study completed.  VDOT has included preferred interchange alternative, as shown in the Shirley Gate Extension study, in the Fairfax 
County Parkway widening project. Additional public meetings were held in June and July 2016, and stakeholders who had not participated in the 
prior stakeholder meetings attended. As a result of these additional meetings, the preferred interchange configuration will be re-evaluated as the 
design process advances.

00655

MQSEC

TBD TBD

TBD TBD

TBD TBD

TBD TBD

VDOT
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BR Wakefield Chapel Road Bike Lanes Project 

Initiation

0.400 0.130 D

R

U

C

Extend on-road bicycle lanes from Pulley Court to 
NVCC Campus and install sidewalk at existing 
gap

Project is included in the 2014 Transportation Bond Referendum which voters approved in November 2014. Project scoping and initial coordination 
in progress. Project will require ROW purchase and construction of approximately 200 linear feet of new roadway, including curb, gutter, and 
sidewalk. Project scoping and initial coordination in progress. Anticipate completing scoping and forwarding for design in fall 2016.

00710

2014 Bonds

AL

5G25-063-002

  PED/  
BIKE

TBD TBD

TBD TBD

TBD TBD

TBD TBD

County

BR Wakefield Chapel Road Walkway On Hold 0.500 0.500 D

R

U

C

East side from Braddock Road to Stahlway Lane

Project is part of the Third Four-Year Transportation Program approved by the BOS on 7/10/12. Project is included in the 2014 Transportation 
Bond Referendum which voters approved in November 2014. After initial scoping and coordination with the district supervisor, it was decided to 
include walkway as part of the Braddock Road Multimodal Improvements that are currently being studied.

00710

2014 Bonds

TB

5G25-060-046

  PED/  
BIKE

TBD TBD

TBD TBD

TBD TBD

TBD TBD

County
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DR Balls Hill Road and Old Dominion Drive Study 0.200 0.200 D

R

U

C

Intersection improvements, including possible 
roundabout and pedestrian facilities

Partial funding for alternatives analysis. Project scoping and initial coordination in progress. Contract awarded for alternatives analysis. Study is 
ongoing to determine alternatives for an intersection improvement.

00686

NVTA Local

GA

2G40-087-002

SEC

Mar-16

TBD

Jan-17

TBD

N/A N/A

N/A N/A

N/A N/A

County

DR Baron Road Walkway from Dead Run Park 

Trailhead to Douglass Drive

Design 0.450 0.250 D

R

U

C

Construct walkway on the north side of Baron 
Road

Drainage design revised to limit property impacts and reduce costs. Pre-final design is in progress. The schedule was adjusted due to the revised 
drainage design.

00606

C & I

WPH

2G40-088-015

  PED/  
BIKE

Jan-16
Sep-17

Jul-17

Oct-16

Dec-16

Apr-17

Jun-17

Apr-17

TBD TBD

Jun-17

Nov-17

Aug-17

Apr-18

Jan-18

County

DR Birch Street Sidewalk ROW 0.950 0.950 D

R

U

C

Construct 700 LF concrete sidewalk on west side 
from Grove Avenue to existing Falls Church City 
sidewalk

Project is funded by Commercial and Industrial Revenues and endorsed by the BOS on 10/19/09. DVP pole relocation authorized 11/17/15. Land 
Acquisition NTP 11/3/15. Land rights on 5 of 7 properties acquired. Public Hearing scheduled for 10/18/16. Received approval for SWM. 
Proceeding with final design. Schedule adjusted in June, due to design issue related to relocation of an existing utility pole located within the ROW.

01744

C & I

WPH

PPTF01-04800

  PED/  
BIKE

Dec-11
Dec-16

Jun-16

Nov-15 Jun-16

Nov-16

Nov-15
Nov-16

Aug-16

Jan-17

Jul-16

Jun-17

Dec-16

County

DR Chandon Park to Worldgate Drive (HMSAMS) Project 

Initiation

0.500 0.500 D

R

U

C

Dulles Glen Apartments to Worldgate Drive 
shared use path and lighting

Project scoping and initial coordination in progress. Anticipate completing scoping and forwarding for design in fall 2016. Project to be 
administered by the Town of Herndon.

XXXXX

C & I

TBD  PED/  
BIKE

TBD TBD

TBD TBD

TBD TBD

TBD TBD

Herndon
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DR Chesterbrook Road Walkway from 

Chesterbrook Vale Ct to N Albemarle St

On Hold 1.300 1.300 D

R

U

C

Construct walkway on south side of Chesterbrook 
Road

Project scoping and initial coordination in progress. Project on-hold until fall 2019 based on community input to prioritize the Chesterbrook Road 
Walkway from Chesterford Way to Chesterbrook Vale Court project ahead of this project.

00689

C & I

SLC

2G40-088-005

  PED/  
BIKE

TBD TBD

TBD TBD

TBD TBD

TBD TBD

County

DR Chesterbrook Road Walkway from Chesterford 

Way to Maddux Lane

Design 1.550 1.250 D

R

U

C

Construct walkway on south side of Chesterbrook 
Road

Intermediate comments received.  Additional utility designation and test holes complete.  Meetings held with VDOT on 4/7/16 to discuss 
programmatic buffer waiver, crosswalk studies, and eliminating ditch.  Meeting held 5/12/16 with district supervisor and residents to discuss 
objections.  Design amendment approved 6/1/16. Updated survey completed.  Updating design. VDOT crosswalk studies underway.

00689

C & I

SLC

2G40-088-016

  PED/  
BIKE

May-15 Jun-18

Jul-17 Feb-18

Mar-18 Dec-18

Jul-18 Apr-19

County

DR Dolley Madison Boulevard Sidewalk Design 0.375 0.300 D

R

U

C

South side from Chain Bridge Road to bus stop 
east of Kurtz Road

Project is part of the Third Four-Year Transportation Program approved by the BOS on 7/10/12. Project is included in the 2014 Transportation 
Bond Referendum which voters approved in November 2014. Utility designation received 2/16/16. Pre-final design plans underway.

00123

2014 Bonds

AL

5G25-060-015

  PED/  
BIKE

Oct-15 Jan-18

Nov-16 Jun-17

TBD TBD

Mar-18 Dec-18

County

DR Dolley Madison Boulevard Sidewalk from Old 

Dominion Drive to Beverly Avenue

Design 0.575 0.400 D

R

U

C

Walkway on south side of Dolley Madison 
Boulevard

Project is part of the Third Four-Year Transportation Program approved by the BOS on 7/10/12. Project is included in the 2014 Transportation 
Bond Referendum which voters approved in November 2014. Utility designation received on 2/16/16. Pre-final design plans underway.

00123

2014 Bonds

AL

5G25-060-016

  PED/  
BIKE

Oct-15 Jan-18

Nov-16 Jun-17

TBD TBD

Mar-18 Dec-18

County
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DR, PR Dolley Madison Boulevard Walkway (DCBPA) ROW 2.125 2.000 D

R

U

C

Great Falls St/Lewinsville Road to McLean 
Metrorail Station

Final design plans distributed 8/2/16. Coordination with MWAA on easements is in progress. VDOT is reviewing the plats and narrative legal 
descriptions prior to signing MWAA agreement and sending agreement to MWAA. Utility coordination is in progress. Schedule change due to 
ongoing coordination with MWAA regarding the ROW phase and maintenance agreements. LAD completion memo received 5/13/16. Land rights 
on 1 of 2 properties acquired (pending acquisition of MWAA property). Plans sent for distribution 8/2/16.

00123

CMAQ

SSS

DCBPA-065

93146

  PED/  
BIKE

Mar-13
Oct-16

Jul-16

Mar-16

Jul-16

Jun-16

Feb-17

Sep-16 Nov-16

Feb-17

Nov-16

Sep-17

May-17

County

DR, HM Dulles Rail Phase 2 Construction 2780.000 330.000 D

R

U

C

Construct six new stations, two in Fairfax County, 
and extend Metrorail from Wiehle Avenue to 
Ashburn Station (Route 772) in Loudoun County

Bid Packet A (Rail Stations, Systems, and Line) was awarded in May 2013. Notice to proceed was issued in July 2013 with a 60 month design-
build schedule. Innovation Center Station and Herndon Station garages are estimated for completion by May 2019. For further information, see 
http://www.dullesmetro.com.

XXXXX

Federal

WPH

97226

TRAN

Jul-13 Jun-15

Jul-13 Jan-16

Jul-13 Oct-16

Feb-14 Aug-19

MWAA

DR Dulles Toll Road/Centreville Road (HMSAMS) Project 

Initiation

0.350 0.350 D

R

U

C

Add lighting under Dulles Toll Road and 
signalized crosswalk at north ramps

Project scoping and initial coordination in progress. Anticipate completing scoping and forwarding for design in fall 2016.

00267

C & I

RK  PED/  
BIKE

TBD TBD

TBD TBD

TBD TBD

TBD TBD

County

DR, HM Dulles Toll Road/Monroe Street (HMSAMS) Study 0.100 0.100 D

R

U

C

Pedestrian and bicycle bridge over Dulles Toll 
Road

Funded for feasibility study and cost estimates. Project scoping and initial coordination in progress. Schedule to be determined once consultant 
task order executed.

00267

C & I

LD  PED/  
BIKE

TBD TBD

TBD TBD

TBD TBD

TBD TBD

County
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DR Elm Street/Dolley Madison Blvd Improved 

Pedestrian/Bicycle Crossing

Complete 0.190 0.100 D

R

U

C

Median, curb ramp, and crosswalk improvements

Construction complete 7/25/16.

03671

C & I

AL

5G25-063-006

  PED/  
BIKE

Dec-14 Mar-16

N/A N/A

NA NA

May-16
Jul-16

Sep-16

County

BR, DR, 
HM, SP, 

SU

Fairfax County Parkway Bicycle Wayfinding 

Signage

Design 0.080 0.080 D

R

U

C

Install bicycle way finding signs along the Fairfax 
County Parkway and Franconia-Springfield 
Parkway

Completed scoping and forwarded for design in November 2015. Design is 75% complete. Schedule adjusted due to expanding scope to 
destinations beyond the Fairfax County Parkway alignment.

00286

NW  PED/  
BIKE

Nov-15
Sep-16

Jul-16

N/A N/A

N/A N/A

Oct-16

Jul-16

Dec-16

Sep-16

County

DR, HM Frying Pan Road Widening from Route 28 to 

Centreville Road

Project 

Initiation

54.300 40.800 D

R

U

C

Widen Frying Pan Road to 6 lanes, including 
intersection improvements, and pedestrian and 
bicycle facilities.

Developing scope for initial feasibility study. Schedule for study to be determined once consultant task order is authorized which is anticipated in 
fall 2016.

00608

DSSEC

TBD TBD

TBD TBD

TBD TBD

TBD TBD

County

DR Georgetown Pike and Route 123 Project 

Initiation

0.900 0.900 D

R

U

C

Upgrade existing pedestrian ramps and crosswalk 
at Georgetown Pike and Dolly Madison Boulevard 
and install walkway to Clemyjontri Park

Project is included in the 2014 Transportation Bond Referendum which voters approved in November 2014. Project scoping and initial coordination 
in progress. Scope changed to include additional trail connection with Clemyjontri Park. Anticipate completing scoping and forwarding for design in 
September 2016.

00193

C & I

TB  PED/  
BIKE

TBD TBD

TBD TBD

TBD TBD

TBD TBD

County
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DR Georgetown Pike Walkway Phase III Design 0.350 0.300 D

R

U

C

Falls Bridge Lane, extending east to the existing 
asphalt trail approximately 275 feet

Design delayed since July 2014, due to objections to the use of curb and gutter to avoid extensive loss of trees. Schedule will be determined 
following resolution of scope. Met with the community and supervisor's office on 4/13/16, 5/2/16, and 6/14/16, but could not reach consensus. 
Continued delay could result in loss of funding. Evaluating possible funding issues with the use of stone dust for the walkway surface. Stone dust 
is eroding severely on most of Phase II. Meeting scheduled for 9/12/16 with supervisor's office and community to review design items.

00193

Federal

MJG

GTP-130-130

  PED/  
BIKE

TBD TBD

TBD TBD

TBD TBD

TBD TBD

County

DR Georgetown Pike Walkway Phase IV from Falls 

Bridge Lane to Seneca Plaza

Design 0.070 0.000 D

R

U

C

Approximately 1,200 LF of walkway along the 
north side of Georgetown Pike

Survey complete. Task order amendment for design approved on 3/23/16. Meeting with supervisor's office is being scheduled for 9/12/16 to 
discuss the project scope prior to start of design. Schedule will be determined following resolution of scope.

00193

C & I

TBD

2G40-088-036

  PED/  
BIKE

Feb-16 TBD

N/A

TBD

N/A

TBD

N/A

TBD TBD

N/A

TBD

N/A

TBD

N/A

County

DR Great Falls Street Walkway from I-66 Bridge to 

North West Street

Design 2.000 1.200 D

R

U

C

Construct 1,400 LF of sidewalk along the east 
side of Great Falls Street from North West Street 
to Osborn Street

Project is included in the 2014 Transportation Bond Referendum which voters approved in November 2014. Revised concept plan to relocate 
sidewalk to west side of street received 8/1/16 which is under review. Supervisor briefing scheduled for 9/8/16 with community meeting to follow. 
Schedule will be determined after community meeting and final determination on placing sidewalk on east or west side of Great Falls Street.

00697

2014 Bonds

MQ

5G25-060-042

  PED/  
BIKE

Oct-15
TBD

Apr-18

May-17

TBD

Jan-18

TBD

Jan-18

TBD TBD

Apr-18

TBD

Jun-18

TBD

Feb-19

County

DR Herndon Bus Operations Expansion Construction 12.000 12.000 D

R

U

C

Upgrade site and building, and enclosure of 2,600 
SF canopy at existing facility

Construction NTP issued 6/20/16.

XXXXX

Bonds, State

DPWES

TF-000017-001

TRAN

May-14 Aug-15

N/A N/A

N/A N/A

Feb-16 Nov-17

County
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DR Herndon Parkway from W&OD Trail to 

Fairbrook Drive (HMSAMS)

Project 

Initiation

0.100 0.100 D

R

U

C

Improve access ramp at W&OD and widen 
sidewalk to shared use path. Funding for 
feasibility/cost estimate study

Project scoping and initial coordination in progress. Anticipate completing scoping and forwarding for design in fall 2016. Project to be 
administered by the Town of Herndon.

00924

C & I

TBD  PED/  
BIKE

TBD TBD

TBD TBD

TBD TBD

TBD TBD

Herndon

DR Herndon Parkway/Herndon Metro Entrance 

North (HMSAMS)

Project 

Initiation

0.250 0.250 D

R

U

C

Install mid-block signalized crosswalk

Project scoping and initial coordination in progress. Anticipate completing scoping and forwarding for design in fall 2016.

00924

C & I

RK  PED/  
BIKE

TBD TBD

TBD TBD

TBD TBD

TBD TBD

Herndon

DR, HM Hunter Mill Road Bridge over Difficult Run Design 0.500 0.320 D

R

U

C

Replace temporary bridge with permanent 
structure

Preliminary engineering completed by VDOT. CIM held 12/8/14. Public hearing held on 6/17/15. Final design in progress. Hunter Mill Road at the 
bridge is expected to be closed for approximately 21 days in summer 2018.

00674

Bridge, RSTP

JYR

102691

SEC

Sep-13 Jan-18

Aug-16 Nov-17

Aug-16 Nov-17

Jan-18 Dec-18

VDOT
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DR, PR I-66 Inside the Beltway Design TBD TBD D

R

U

C

Convert I-66 inside the Beltway into a managed 
express lane facility in peak directions

Design-build project. Scope includes multimodal improvements (enhanced bus service and elements of the bicycle and pedestrian network around 
the corridor) and widening eastbound between the Dulles Connector Road and Fairfax Drive. Design public hearings held in March 2016. 
Environmental Assessment is underway with completion anticipated in fall 2016. PIMs were held on the widening of I-66 eastbound from the 
Dulles Connector Road to Fairfax Drive in May and June 2016. In June 2016, CTB awarded two contracts for a tolling facility on I-66 from I-495 to 
Route 29 in Rosslyn. Construction of toll facility was initiated during summer 2016 and opening of facility scheduled for summer 2017. All toll 
revenues will be used by VDOT to offset design, construction, operating and maintenance cost of the project, and to support multimodal 
improvements that benefit users of I-66 inside the Beltway. NVTC, in coordination with VDOT, DRPT and surrounding local jurisdictions (Arlington, 
Falls Church, and Fairfax County) will plan and select which improvements will be implemented. NVTC held Open Houses and Public Hearings In 
May 2016 on the first group of multimodal improvements to be supported by toll revenues and in June 2016 approved the multimodal components 
for the initial round of Transform 66 Multimodal Program.  For Fairfax County, funding was approved for a new Fairfax Connector express service 
from Government Center to Foggy Bottom.

I-66

TBD

107371

INT

Mar-15

TBD

Jun-16

TBD

TBD TBD

TBD TBD

Jul-16

TBD

Aug-17

TBD

VDOT

DR Idylwood Road from Norwalk Street to 

Eastman Drive

Project 

Initiation

0.590 0.590 D

R

U

C

Complete missing walkway link on east side of 
Idylwood Road

Project scoping and initial coordination in progress. Anticipate completing scoping and forwarding for design in fall 2016.

00695

MQ  PED/  
BIKE

TBD TBD

TBD TBD

TBD TBD

TBD TBD

County

DR Idylwood Road Sidewalk Construction 0.600 0.512 D

R

U

C

Construct approximately 600 LF of 5-foot 
concrete sidewalk along Idylwood Rd from 
approx. 600 LF south of Redd Rd to Redd Road

Gas line relocation complete July 2016. Construction in progress. Schedule adjusted, because of gas main relocation and construction schedule 
established in contract.

00695

C & I

WPH

PPTF01-06300

SEC

Nov-13 Dec-15

Mar-15 May-15

Oct-15
Jul-16

Mar-16

Mar-16
Nov-16

Aug-16

County
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DR Innovation Avenue/Rock Hill Road to 

Innovation Center Metro (HMSAMS)

Project 

Initiation

0.500 0.500 D

R

U

C

Add shared use path and lighting

Project scoping and initial coordination in progress. Anticipate completing scoping and forwarding for design in fall 2016.

00847

C & I

LD  PED/  
BIKE

TBD TBD

TBD TBD

TBD TBD

TBD TBD

County

DR Innovation Center Station Design 57.400 14.400 D

R

U

C

An approximately 2,030 space parking structure, 
bus bays, Kiss and Ride and Metro Station 
pedestrian connection for the Metro Silver Line - 
Phase II project

Design in progress, and documents submitted for permit review.  Preparing 100% construction documents. Project will be advertised for bid in 
November 2016. The common infrastructure construction is ongoing with rock blasting and haul away completed in July 2016. Site plan for the 
common infrastructure was approved on 12/23/15.

XXXXX

NVTA Local, C & I

DPWES

TF-000021-001

TRAN

Nov-14 Aug-16

Jan-13 Oct-15

TBD TBD

Nov-16

Jan-17 May-19

County

DR Innovation Center to Arrowbrook (HMSAMS) Project 

Initiation

2.000 2.000 D

R

U

C

Complete walkway with lighting

Project scoping and initial coordination in progress. Meeting with district supervisor's office scheduled for 9/15/16 to discuss preliminary trail 
alignments. Anticipate completing scoping and forwarding for design in fall 2016.

XXXXX

C & I

GA  PED/  
BIKE

TBD TBD

TBD TBD

TBD TBD

TBD TBD

County

DR Innovation Station North Side Neighborhood 

Access (HMSAMS)

Study 0.100 0.100 D

R

U

C

Add shared use path and lighting

Funded for feasibility/cost estimate study. Project scoping and initial coordination in progress. Schedule to be determined once consultant task 
order executed.

XXXXX

C & I

LD  PED/  
BIKE

TBD TBD

TBD TBD

TBD TBD

TBD TBD

County
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(Mil $)
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Proj Est  

(Mil $)
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FC DOT 

Staff Fund Type

FC Project No.

Dranesville District 

Proj 

Type

DR Kirby Road Sidewalk from Chesterbrook Pool 

to east of Chesterbrook ES

ROW 0.415 0.125 D

R

U

C

Approximately 800 LF of sidewalk on north side 
of Kirby Road

Project is part of the Third Four-Year Transportation Program approved by the BOS on 7/10/12. Project is included in the 2014 Transportation 
Bond Referendum which voters approved in November 2014. LAD NTP issued 9/11/15. Land rights on 7 of 9 properties have been acquired. Final 
design complete. Received approval for SWM plans. Public Hearing scheduled for 12/6/16. Utility relocations will be done in conjunction with 
sidewalk construction. Schedule adjusted in June due to property owner's opposition to the project concerning a septic field in the vicinity of 
construction. Negotiations are continuing with owner to resolve the issue.

00695

2014 Bonds, C & I

SLC

ST-000036-002

  PED/  
BIKE

Jul-13

July-13

Feb-17

Jun-16

Sep-15 May-16

Dec-16

Jan-16

Mar-17 Aug-17

Aug-16

Mar-17

Jul-16

Aug-17

Feb-17

County

DR Kirby Road Walkway from Birch Road to Ivy 

Hill Drive

Design 1.000 0.950 D

R

U

C

Construct walkway on north side of Kirby Road

Conceptual design of drainage solution at 1875 Kirby Road endorsed by VDOT.  Coordination with Fairfax Water underway to relocate waterline.  
Additional survey complete.  Pre-final plans distributed 7/19/16.

00695

C & I

SLC

2G40-088-017

  PED/  
BIKE

Mar-15
Nov-17

Mar-18

May-17

Jan-17

Dec-17

Aug-17

Dec-17

Sep-17 Jun-18

Oct-18

Jan-18

May-18

Nov-18

Feb-19

County

DR Kirby Road Walkway from Chesterbrook 

Elementary School to Halsey Road

Design 0.925 0.400 D

R

U

C

Construct walkway on south side of Kirby Road

Project is included in the 2014 Transportation Bond Referendum which voters approved in November 2014. Survey complete. Preliminary design 
is underway.

00695

2014 Bonds

SLC

ST-000036-010

  PED/  
BIKE

Apr-16

TBD

Jan-19

TBD

TBD

Mar-18

TBD

Sep-18

TBD

Oct-18 Mar-19

TBD

Mar-19

TBD

Dec-19

TBD

County

DR Kirby Road Walkway from Halsey Road to 

Franklin Avenue

Design 1.750 1.500 D

R

U

C

Construct walkway on south side of Kirby Road

Project is included in the 2014 Transportation Bond Referendum which voters approved in November 2014. Survey complete. Preliminary design 
is underway.

00695

2014 Bonds

SLC

ST-000036-011

  PED/  
BIKE

Apr-16

TBD

Jan-19

TBD

TBD

Mar-18

TBD

Sep-18

TBD

Oct-18 Mar-19

TBD

Mar-19

TBD

Dec-19

TBD

County
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DR Kirby Road Walkway from Ivy Hill Drive to 

Corliss Court

Design 0.975 0.975 D

R

U

C

Construct walkway on north side of Kirby Road

Coordination with Fairfax Water underway to relocate waterline.  Additional survey complete.  Pre-final plans distributed 7/19/16. Scope extended 
to next intersection based on community input.

00695

C & I

SLC

2G40-088-018

  PED/  
BIKE

Mar-15
Nov-17

Dec-17

Feb-17

Jan-17

Sep-17

Aug-17

Sep-17
Jun-18

Jul-18

Jan-18

Feb-18 Nov-18

County

DR Lewinsville Road and Spring Hill Road Project 

Initiation

15.800 0.100 D

R

U

C

Partial funding for alternatives analysis to improve 
traffic flow and add pedestrian crosswalks

Project scoping and initial coordination in progress. Plan to procure a consultant in September 2016 for alternatives analysis. Anticipate 
completing scoping and forwarding for design in December 2016.

00694

MQSEC

TBD TBD

TBD TBD

TBD TBD

TBD TBD

County

DR Magarity Road from Lusby Place to Peabody 

Drive

Project 

Initiation

1.000 1.000 D

R

U

C

Construct walkway on south side of Magarity 
Road

Project scoping and initial coordination in progress. Anticipate completing scoping and forwarding for design in fall 2016.

00650

C & I

NW

2G40-088-025

  PED/  
BIKE

TBD TBD

TBD TBD

TBD TBD

TBD TBD

County

DR McLean Streetscapes Phase III Design 2.750 2.306 D

R

U

C

Chain Bridge Road from Laughlin Street to 
Corner Lane; Center Street to Shell Gas Station

VDOT RW authorization received 9/24/15. Land acquisition completed 8/1/16. Updated final plan to being distributed for final approval. Schedule 
was extended due to extensive negotiations during land acquisition phase.

03547

Enhancement

AL

CR-000004-001

  PED/  
BIKE

Nov-11
Oct-16

Aug-16

Sep-15 May-16

Aug-16

N/A N/A

Dec-16

Nov-16

Nov-17

Aug-17

County
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DR North West Street Sidewalk from Great Falls 

Street to Brilyn Place

Design 0.600 0.300 D

R

U

C

Install sidewalk on north side of North West Street

Project is part of the Third Four-Year Transportation Program approved by the BOS on 7/10/12. Project is included in the 2014 Transportation 
Bond Referendum which voters approved in November 2014. Intermediate design comments have been received. Consultant is initiating signal 
design.  City of Falls Church requested preliminary design for intersection/signal and public review meeting (expected early fall 2016) before 
proceeding to intermediate signal design. Next full plan submittal of plan will be delayed until signal and intersection plans are progressed to same 
stage as remainder of project. Project schedule will be revised after city's public meeting, so that community and city comments can be addressed 
to finalize the concept plans. Coordination meeting with City of Falls Church staff being scheduled.

01799

2014 Bonds

MQ

ST-000036-003

  PED/  
BIKE

Sep-15
TBD

Feb-18

Apr-17

TBD

Nov-17

TBD

Nov-17

TBD TBD

Mar-18

TBD

Apr-18

TBD

Oct-18

County

DR Old Dominion Drive and Linway Terrace/Birch 

Road

Construction 1.100 1.100 D

R

U

C

Pedestrian intersection and bus stop 
improvements

Utility relocations complete. Final construction package sent to UDCD on 7/11/16. Project completion date postponed due to utility relocation 
delays, VDOT traffic signal coordination, and the extensive waterline relocations located throughout the intersection. Additionally, the final 
pavement markings and rehabilitation work will need to occur in the spring months of 2017.

00309

C & I

SLC

PPTF01-06200

  PED/  
BIKE

Oct-13

Jul-13

Apr-16

Mar-16

Aug-15 Feb-16

Mar-16

Jan-15
Jul-16

Apr-16

Jul-16

May-16

Apr-17

Sep-16

County

DR, PR Pavement Marking Plans (TMSAMS) Design 0.100 0.100 D

R

U

C

Install bike lanes on Magarity Road, 
Westmoreland Street, Madrillon Road through 
repavement projects

Project is part of the Third Four-Year Transportation Program approved by the BOS on 7/10/12. Westmoreland bicycle lanes being extended this 
fall from Haycock Road to Hopewood Drive as part of VDOT repaving. Design for Westmoreland Street project completed by VDOT. Magarity 
Road and Madrillon Road will be reviewed for bicycle facilities when scheduled for future repavement by VDOT.

XXXXX

RSTP

AL  PED/  
BIKE

TBD TBD

TBD TBD

TBD TBD

TBD TBD

County

DR Route 123 and Great Falls Street/Lewinsville 

Road Intersection

Study 6.900 6.900 D

R

U

C

Add or extend existing turn lanes on all 
approaches, remove channelized islands, and 
construct missing sidewalk segments

Project will include interim improvements ahead of potential grade separation per Tysons Neighborhood Planning Study which is in progress. 
Project is included in the 2014 Transportation Bond Referendum which voters approved in November 2014. Anticipate planning study to be 
completed in September 2016.

00123

2014 Bonds

VA

5G25-059-008

PRI

TBD TBD

TBD TBD

TBD TBD

TBD TBD

County
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DR, PR Route 7 Bridge Rehabilitation Construction 44.822 44.822 D

R

U

C

Bridge over Dulles Toll Road

Pardon Our Dust meeting held 3/9/16. Design completion date corrected. Schedule adjusted allow for negotiations with MWAA on shared-use 
path easements and obtaining approval from MWAA Board of Directors and due to Verizon strike.

00007

Bridge, NVTA 
RegionalSLC

82135

PRI

Sep-12
Nov-16

Nov-15

Nov-15 Mar-16

Dec-16

Jan-16
Dec-16

Sept-16

Mar-16 May-18

VDOT

DR, HM Route 7 from Reston Avenue to Jarrett Valley 

Drive

Design 234.000 178.000 D

R

U

C

Widen to 6 lanes

Preliminary design, including alternative intersection analysis, in progress. Group of community, BOS staff, and state/local government agency 
stakeholders established to discuss design challenges and provide input on project scope. VDOT's 2017 Final Six Year Plan shows the project to 
be one project instead of two phases, as it was originally planned. Ongoing coordination with affected communities regarding access issues is 
underway. Public information meeting held 6/16/16. Public hearing anticipated in November 2016. VDOT is evaluating a design-build project 
delivery.

00007

NVTD Bonds, 
FederalSLC

52328, 99478, 106917

PRI

Jun-11 Dec-20

Mar-17 Feb-20

Apr-18 Jul-21

Jan-21 Dec-23

VDOT

DR Route 7/Colvin Run Road Construction 3.250 3.250 D

R

U

C

Add signalized pedestrian crosswalks, signage, 
striping, and modify signal operations

Project is funded by Commercial and Industrial Revenues and endorsed by the BOS on 10/19/09. Construction 20% complete.

00007

C & I

SLC

PPTF01-01800

  PED/  
BIKE

Oct-10 Apr-15

Feb-14 Jul-14

Jun-14 Sep-15

Oct-15 Oct-16

County

DR Route 7/Towlston Road Construction 0.800 0.750 D

R

U

C

Add a left turn lane from NB Towlston Road to 
WB Route 7

Project is part of the Second Four-Year Transportation Plan endorsed by the BOS on 10/15/07. VDOT permit approval received 6/30/16. Schedule 
adjusted due to delay in permit approvals and to match construction schedule established in contract.

00007

2007 Bonds

SLC

4YP206

PRI

Sep-08
Apr-16

Mar-16

N/A N/A

N/A N/A

Apr-16

Mar-16

Dec-16

Aug-16

County
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DR, HM Route 7/Utterback Store Road Construction 0.150 0.150 D

R

U

C

Install signalized crosswalks at Utterback Store 
Road

Construction 40% complete. Additional task order required to cover construction items not included in on-call contract. Due to contractor delays in 
executing task order, the project was given to another contractor. Schedule was adjusted as a result.

00007

C & I

WPH

106498

SEC

Nov-14 Jan-16

Jun-15 Jan-16

N/A N/A

Mar-16
Sep-16

May-16

VDOT

DR Sunrise Valley Drive Sidewalk (RMAG) Design 0.250 0.300 D

R

U

C

Approximately 370 LF 5-foot sidewalk on east 
side from River Birch Road to Legacy Circle

Project is part of the Third Four-Year Transportation Program approved by the BOS on 7/10/12. Project is included in the 2014 Transportation 
Bond Referendum which voters approved in November 2014. Pre-final plan submitted for review on 8/1/16. SWM plan has been approved. 
Schedule adjusted to include land acquisition which was not originally anticipated.

05320

2014 Bonds

GA

5G25-060-017

  PED/  
BIKE

Jan-16
Jun-17

Dec-16

TBD

Oct-16

TBD

May-17

TBD TBD

Aug-17

Jan-17

Dec-17

Jun-17

County

DR, PR Tysons Wayfinding Signage (TMSAMS) Design 0.100 0.100 D

R

U

C

Throughout Tysons Area

Project is part of the Third Four-Year Transportation Program approved by the BOS on 7/10/12. Funding provided to install wayfinding signage for 
bicycles in the Tysons area and surrounding neighborhoods. Staff is reviewing scope to determine best locations and destinations to add 
wayfinding based on existing infrastructure.

XXXXX

RSTP

AL  PED/  
BIKE

Aug-15
TBD

Jun-16

N/A N/A

N/A N/A

TBD

Jun-16

TBD

Nov-16

County

DR Van Buren Street from W&OD to Monroe Street 

Bridge (HMSAMS)

Project 

Initiation

0.250 0.250 D

R

U

C

Reconstruct with on-road bike lanes, sidewalks, 
drainage, and urban standards. Funding for 
feasibility/cost estimate study.

Project scoping and initial coordination in progress. Anticipate completing scoping and forwarding for design in fall 2016. Project to be 
administered by the Town of Herndon.

00666

C & I

TBD  PED/  
BIKE

TBD TBD

TBD TBD

TBD TBD

TBD TBD

Herndon
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DR Van Buren Street/Worldgate Drive (HMSAMS) Project 

Initiation

0.250 0.250 D

R

U

C

Install signalized crosswalk

Project scoping and initial coordination in progress. Anticipate completing scoping and forwarding for design in fall 2016. Project to be 
administered by the Town of Herndon.

00666

C & I

TBD  PED/  
BIKE

TBD TBD

TBD TBD

TBD TBD

TBD TBD

Herndon

DR Walker Road Bridge Design 4.850 1.100 D

R

U

C

Replace bridge over Piney Run (PE and ROW 
only)

Funded for design and ROW only. Project redesigned to incorporate pedestrian and bicycle facilities. Design public hearing held 2/3/16. Board of 
Supervisors endorsed design plans for the bridge replacement on 6/21/16. Targeting construction in summer 2018, if funding can be identified.

00681

Secondary

TB

84383

SEC

Nov -12 Feb-16

TBD TBD

TBD TBD

TBD TBD

VDOT

DR Westmoreland Street and Rosemont Drive Bike 

Lanes

Project 

Initiation

0.150 0.150 D

R

U

C

Widen east side of Westmoreland Street north of 
Rosemont Drive to accommodate proposed 
bicycle lanes

Project is included in the 2014 Transportation Bond Referendum which voters approved in November 2014. Project scoping and initial coordination 
in progress. Anticipate completing scoping and forwarding for design in winter 2017.

00693

AL

5G25-063-009

  PED/  
BIKE

TBD TBD

TBD TBD

TBD TBD

TBD TBD

FCPA
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FC Project No.

Hunter Mill District 

Proj 

Type

HM Ashgrove Lane Trail (TMSAMS) Project 

Initiation

0.650 0.500 D

R

U

C

Trail along Ashgrove Lane to western Tysons

Project is part of the Third Four-Year Transportation Program approved by the BOS on 7/10/12. Project is split into two phases. In Phase 1, FCPA 
repaved and reinforced the existing trail on FCPA property in summer 2014. In Phase 2, FCDOT will construct a trail spur off the existing FCPA 
trail which will connect to Westwood Center Drive. Proffered easements from developer are acquired. Design contract executed, and initiating 
survey. Schedule to be determined after survey is complete which is expected in fall 2016.

XXXXX

RSTP

AL

TMSAMS-121

  PED/  
BIKE

TBD TBD

TBD TBD

TBD TBD

TBD TBD

County

HM Baron Cameron Avenue/Lake Fairfax Drive Construction 0.250 0.250 D

R

U

C

Install signalized crosswalk at Lake Fairfax Drive

Additional task order required to cover construction items not included in on-call contract. Due to contractor delays in executing task order, the 
project was given to another contractor. Schedule adjusted as a result. Negotiating task order with new contractor.

00606

C & I

WPH

2G40-088-002

106498

SEC

Nov-14 Jan-16

Jun-15 Jan-16

N/A N/A

Feb-16
Sep-16

May-16

VDOT

HM Between Monroe Street and Herndon-Monroe 

Park-and-Ride

Study 0.100 0.100 D

R

U

C

Study will determine feasibility and 
constructability of a new road connection from 
Monroe Street to the Herndon-Monroe Park-and-
Ride adjacent to Sunrise Valley Drive.

Study underway. Anticipated completion is November 2016.

00666

C & I

GA

2G40-090-002

SEC

TBD TBD

N/A N/A

N/A N/A

N/A N/A

County

HM Beulah Road Walkway Phase I Construction 1.800 1.000 D

R

U

C

Pedestrian improvements and approximately 
4,000 LF of walkway from Francis Young Lane to 
Coral Crest Lane and along Clarks Crossing Road

Project is part of the Second Four-Year Transportation Plan endorsed by the BOS on 10/15/07. Construction is 75% complete. Schedule changed, 
because of time involved to get permit revisions for drainage design.

00675

2007 Bonds

JYR

4YP201-PB009-A

  PED/  
BIKE

Jun-08 Nov-14

Oct-13 Aug-14

Jul-14 Jan-16

Feb-15
Sep-16

Aug-16

County
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HM Beulah Road Walkway Phase II On Hold 0.325 0.325 D

R

U

C

Pedestrian improvements and approximately 500 
LF of walkway from Abbotsford Drive to Antioch 
Church

Project is part of the Second Four-Year Transportation Plan endorsed by the BOS on 10/15/07. Land acquisition is on hold pending discussions 
with property owner. Coordinated with UDCD on feasibility of design alternatives as a result of property owner’s opposition to project, but have 
been unable to develop an acceptable alternative.

00675

2007 Bonds

JYR

4YP201-PB009-B

  PED/  
BIKE

Aug-14
TBD

Oct-16

Dec-15

TBD

Sep-16

TBD

N/A N/A

TBD

Nov-16

TBD

May-17

County

HM Bluemont Way and Discovery Street/Explorer 

Street (RMAG)

Project 

Initiation

0.300 0.300 D

R

U

C

Improve crosswalks and bicycle facilities

Project is included in the 2014 Transportation Bond Referendum which voters approved in November 2014. Scoping completed and forwarded to 
VDOT to be constructed with Repaving Program. Bluemont Way is not on the 2016 VDOT repaving schedule. Will continue to coordinate with 
VDOT to implement project with future repaving.

07199

2014 Bonds

GA  PED/  
BIKE

TBD TBD

TBD TBD

TBD TBD

TBD TBD

VDOT

HM Bluemont Way Sidewalk from Discovery Street 

Pedestrian Bridge Walkway to Reston Parkway 

(RMAG)

Project 

Initiation

0.300 0.300 D

R

U

C

Install 10-foot shared use path on south side of 
Bluemont Way

Project is included in the 2014 Transportation Bond Referendum which voters approved in November 2014. Scope changed to shared use path to 
better connect proposed bicycle facilities on Bluemont Way, including adjacent project on Bluemont Way. Scope completed and forwarded for 
design in July 2016. Initiating design.

07199

2014 Bonds

RK

5G25-062-011

  PED/  
BIKE

TBD TBD

TBD TBD

TBD TBD

TBD TBD

County

HM Coppermine Crossing to Merrybrook 

(HMSAMS)

Project 

Initiation

0.200 0.200 D

R

U

C

Improve FCPA fair-weather crossing to 
pedestrian bridge

Project scoping and initial coordination in progress. Anticipate completing scoping and forwarding for design in fall 2016. Project to be 
administered by FCPA.

XXXXX

C & I

TBD  PED/  
BIKE

TBD TBD

TBD TBD

TBD TBD

TBD TBD

FCPA
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HM Creek Crossing Pedestrian Enhancements Project 

Initiation

TBD 2.000 D

R

U

C

Upgrade existing pedestrian facility on east side 
of Creek Crossing from Fairway Drive to Old 
Courthouse Road

Significant community coordination will be required. Completed funding agreement with Town of Vienna for town to design facility and FCDOT to 
finance. Agreement was approved by the Board of Supervisors on 2/16/16, and approved by the Vienna Town Council on 2/1/16. Town of Vienna 
currently reviewing proposals from RFP which were received in May 2016.

00724

C & I

AB

2G40-088-011

  PED/  
BIKE

TBD TBD

TBD TBD

TBD TBD

TBD TBD

Vienna

DR, HM Dulles Rail Phase 2 Construction 2780.000 330.000 D

R

U

C

Construct six new stations, two in Fairfax County, 
and extend Metrorail from Wiehle Avenue to 
Ashburn Station (Route 772) in Loudoun County

Bid Packet A (Rail Stations, Systems, and Line) was awarded in May 2013. Notice to proceed was issued in July 2013 with a 60 month design-
build schedule. Innovation Center Station and Herndon Station garages are estimated for completion by May 2019. For further information, see 
http://www.dullesmetro.com.

XXXXX

Federal

WPH

97226

TRAN

Jul-13 Jun-15

Jul-13 Jan-16

Jul-13 Oct-16

Feb-14 Aug-19

MWAA

HM Dulles Toll Road Eastbound Off-Ramp/Fairfax 

County Parkway Trail (RMAG)

Project 

Initiation

0.750 0.750 D

R

U

C

Realign trail to barrier-separated on shoulder, 
realign trail crossing, and install signalized 
crosswalk

Project is included in the 2014 Transportation Bond Referendum which voters approved in November 2014. Project scoping and initial coordination 
in progress. Anticipate completing scoping and forwarding for design in fall 2016.

00267

2014 Bonds

AL  PED/  
BIKE

TBD TBD

TBD TBD

TBD TBD

TBD TBD

County

DR, HM Dulles Toll Road/Monroe Street (HMSAMS) Study 0.100 0.100 D

R

U

C

Pedestrian and bicycle bridge over Dulles Toll 
Road

Funded for feasibility study and cost estimates. Project scoping and initial coordination in progress. Schedule to be determined once consultant 
task order executed.

00267

C & I

LD  PED/  
BIKE

TBD TBD

TBD TBD

TBD TBD

TBD TBD

County
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HM Explorer Street/New Dominion Parkway (RMAG) Project 

Initiation

0.100 0.100 D

R

U

C

Install signal at intersection with signalized 
crosswalk

Project is included in the 2014 Transportation Bond Referendum which voters approved in November 2014. Project scoping and initial coordination 
in progress. Anticipate completing scoping and forwarding for design in September 2016.

07442

2014 Bonds

RK

5G25-062-004

  PED/  
BIKE

TBD TBD

TBD TBD

TBD TBD

TBD TBD

County

BR, DR, 
HM, SP, 

SU

Fairfax County Parkway Bicycle Wayfinding 

Signage

Design 0.080 0.080 D

R

U

C

Install bicycle way finding signs along the Fairfax 
County Parkway and Franconia-Springfield 
Parkway

Completed scoping and forwarded for design in November 2015. Design is 75% complete. Schedule adjusted due to expanding scope to 
destinations beyond the Fairfax County Parkway alignment.

00286

NW  PED/  
BIKE

Nov-15
Sep-16

Jul-16

N/A N/A

N/A N/A

Oct-16

Jul-16

Dec-16

Sep-16

County

HM Flint Hill Elementary School SRTS Design 0.235 0.235 D

R

U

C

Provide a raised crosswalk, upgrade ramps, and 
rapid flashing beacons

Final plans in progress.

00672

Federal

CW

SRTS-133-133

SEC

Apr-15 Oct-16

TBD

N/A

TBD

N/A

TBD

N/A N/A

TBD

Dec-16 May-17

County

HM Fox Mill Road Walkway from Fairfax County 

Parkway to Reston Parkway

Project 

Initiation

3.800 2.400 D

R

U

C

Construct walkway on north side of Fox Mill Road

Project is included in the 2014 Transportation Bond Referendum which voters approved in November 2014. Task order contract approved 
3/23/16.  Schedule to be provided upon completion of survey in fall 2016.

00665

2014 Bonds

GA

ST-000036-009

  PED/  
BIKE

TBD TBD

TBD TBD

TBD TBD

TBD TBD

County
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DR, HM Frying Pan Road Widening from Route 28 to 

Centreville Road

Project 

Initiation

54.300 40.800 D

R

U

C

Widen Frying Pan Road to 6 lanes, including 
intersection improvements, and pedestrian and 
bicycle facilities.

Developing scope for initial feasibility study. Schedule for study to be determined once consultant task order is authorized which is anticipated in 
fall 2016.

00608

DSSEC

TBD TBD

TBD TBD

TBD TBD

TBD TBD

County

HM Glade Drive Walkway from Colts Neck Road to 

Freetown Drive

Design 1.500 0.400 D

R

U

C

Construct walkway on north side of Glade Drive

Project was presented to Reston Association Design Review Board in a formal presentation on 10/20/15. SWM detention exception request 
approved on 3/24/16.  LDS approved SWM on 3/24/16.  Pre-final design review comments distributed on 7/25/16.  Preliminary plats prepared.

04721

C & I

WPH

2G40-088-007

  PED/  
BIKE

May-15 May-17

Aug-16 Feb-17

Feb-17 May-17

May-17 Feb-18

County

HM Glade Drive Walkway from Middle Creek Lane 

to Glade Bank Way

Design 0.750 0.200 D

R

U

C

Construct walkway on north side of Glade Drive

Project was presented to Reston Association Design Review Board in a formal presentation on 10/20/15. SWM detention exception request 
approved on 3/24/16.  LDS approved SWM on 3/23/16.  Pre-final design review comments distributed 7/25/16.  Preliminary plats prepared.

04721

C & I

WPH

2G40-088-006

  PED/  
BIKE

May-15 May-17

Aug-16 Feb-17

Feb-17 May-17

May-17 Feb-18

County

HM Gosnell Road Walkway (DCBPA) Construction 0.300 0.290 D

R

U

C

Install 300 LF of walkway on east side, north of 
Route 123

VDOT construction authorization package resubmitted to VDOT on 6/29/16. VDOT construction authorization was received on 7/14/16.  Bid Ad 
was 7/21/2016.  Completion date revised by one month due to delay in getting construction authorization.

00939

CMAQ

AL

DCBPA-072

93146

  PED/  
BIKE

Oct-12 Mar-16

Jun-14 Dec-14

N/A N/A

Jul-16

May-16

Jan-17

Dec-16

County
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HM Herndon Metrorail Parking Garage Construction 56.700 7.800 D

R

U

C

Approximate 2,006 space parking structure and 
associated pedestrian and vehicular connections 
for Metro Silver Line-Phase II

Permits approved, and the construction bid set completed 6/3/16. Project advertised for bid on 6/30/16, and the bids were received on 8/9/16. 
Contract award scheduled for October 2016 with the construction start in November 2016. Coordination with MWAA for construction activities and 
utility relocation work is ongoing.

XXXXX

NVTA Local, C & I

DPWES

TF-000020-001

TRAN

Nov-14 Aug-16

Dec-14 Aug-15

TBD TBD

Jun-16

Jan-17 May-19

County

HM, SU Hunter Mill Road and Lawyers Road Project 

Initiation

15.500 15.500 D

R

U

C

Replace intersection with roundabout including 
10' shared use path and pedestrian crossings.

Project scoping and initial coordination in progress. Relocation of overhead utilities is required. Anticipate completing scoping and forwarding for 
design in December 2018.

00674

RKSEC

TBD TBD

TBD TBD

TBD TBD

TBD TBD

County

DR, HM Hunter Mill Road Bridge over Difficult Run Design 0.500 0.320 D

R

U

C

Replace temporary bridge with permanent 
structure

Preliminary engineering completed by VDOT. CIM held 12/8/14. Public hearing held on 6/17/15. Final design in progress. Hunter Mill Road at the 
bridge is expected to be closed for approximately 21 days in summer 2018.

00674

Bridge, RSTP

JYR

102691

SEC

Sep-13 Jan-18

Aug-16 Nov-17

Aug-16 Nov-17

Jan-18 Dec-18

VDOT

HM Hunter Mill Road/Sunrise Valley Drive Utilities 1.250 1.250 D

R

U

C

Add signalized pedestrian crosswalks, signage, 
striping, and modify signal operations

Project is funded by Commercial and Industrial Revenues and endorsed by the BOS on 10/19/09. Final design submitted 11/18/15. The existing 
signals at this intersection are part of the VDOT Signal Rebuild Program. NTP for additional easement issued 4/21/16. Schedule changed due to 
additional land rights required for four properties, scheduling meeting with property owners.

00674

C & I

SSS

PPTF01-03100

  PED/  
BIKE

Feb-13
Sep-16

Mar-16

Oct-14 Jul-15

May-15
Sep-16

Feb-16

Oct-16

Apr-16

May-17

Jan-17

County
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HM Isaac Newton Sq W (RMAG) On Hold 2.517 2.517 D

R

U

C

Widen from Isaac Newton Square south to station 
entrance and install walkway

Project is part of the Third Four-Year Transportation Program approved by the BOS on 7/10/12. Project on hold pending outcome of discussion 
with property owners.

XXXXX

RSTP

WPH

RMAG-101

  PED/  
BIKE

TBD TBD

TBD TBD

TBD TBD

TBD TBD

County

HM Monroe Street from Dulles Toll Road to 

Monroe Manor Drive Missing Links (HMSAMS)

Project 

Initiation

1.500 1.500 D

R

U

C

Complete missing walkway links from Dulles Toll 
Road to East Lake Drive, Fox Mill Road to 
Sunrise Valley Drive, and Monroe Manor Drive to 
Dwight Street

Project scoping and initial coordination in progress. Scope will include Sunrise Valley Drive/Monroe Street crosswalk project. Anticipate completing 
scoping and forwarding for design in fall 2016.

00666

C & I

LD  PED/  
BIKE

TBD TBD

TBD TBD

TBD TBD

TBD TBD

County

HM New Dominion Parkway from Reston Parkway 

to Fairfax County Parkway (RMAG)

Project 

Initiation

1.500 1.500 D

R

U

C

Reconstruct with on-road bike lanes, reduce 
median width, and restripe with narrow lane widths

Project is included in the 2014 Transportation Bond Referendum which voters approved in November 2014. Project scoping and initial coordination 
in progress. Anticipate completing scoping and forwarding for design in fall 2016.

06363

2014 bonds

AL  PED/  
BIKE

TBD TBD

TBD TBD

TBD TBD

TBD TBD

County

HM North Shore Drive Walkway from east of North 

Shore Ct to Sycamore Valley Ct

Project 

Initiation

1.400 1.400 D

R

U

C

Construct walkway on south side of North Shore 
Drive

Project scoping and initial coordination in progress. Anticipate completing scoping and forwarding for design in September 2016.

04726

C & I

CW  PED/  
BIKE

TBD TBD

TBD TBD

TBD TBD

TBD TBD

County
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HM Old Courthouse Road and Besley Road Design 8.000 3.300 D

R

U

C

Raising the road elevation to improve drainage 
and limit flooding, including pedestrian and 
bicycle facilities and connection to FCPA trail

Project is included in the 2014 Transportation Bond Referendum which voters approved in November 2014. CIM held June 2016, and additional 
design is required to address comments. Consultant amendment for additional design approved in July, preliminary design is underway. Schedule 
adjusted as a result.

00677

NVTA Local, 2014 
BondsVA

5G25-059-007

SEC

Jul-15
Mar-19

Aug-18

Nov-17

Jun-18

Jul-18

Feb-19

Aug-18

Mar-19 Jul-19

Dec-18

May-19

Oct-18

Nov-20

May-20

County

HM Old Courthouse Road Trail (TMSAMS) Design 1.200 1.200 D

R

U

C

Trail on one side from Westbriar Drive/Fairway 
Drive northeast to Battery Park Street

Project is part of the Third Four-Year Transportation Program approved by the BOS on 7/10/12. Town of Vienna managing design which is in 
progress. Working with project stakeholders to mitigate impacts. Schedule adjusted to allow for stakeholder coordination and to advance design 
further before starting land acquisition.

00677

C & I

VA

TMSAMS-122

  PED/  
BIKE

Aug-15 Sep-16

Jul-16

Sep-16

Feb-17

Apr-17

Mar-16

Dec-16 Dec-17

Mar-17

Jan-18

Apr-17

Mar-18

Jul-17

Vienna

HM Old Courthouse Road Walkway from Creek 

Crossing Road to Country Club Drive

Design 1.195 0.485 D

R

U

C

Construct walkway along Old Courthouse Road

Funding via Safe Routes to School grant. Intermediate design in progress.

00677

Federal

CW

SRTS-138

  PED/  
BIKE

May-16

TBD

May-18

TBD

TBD

Sep-17

TBD

Apr-18

TBD TBD

Oct-18

TBD

May-19

TBD

County

HM Plaza America Proffer Agreement (PA060J) On Hold 0.030 0.030 D

R

U

C

Proffer contribution for public transportation 
enhancements: EB Sunset Hills Road at Target

Land acquisition unsuccessful. FCDOT staff is determining if funds are available to reinitiate project by fall 2016.

00675

Proffer

SLC

D00448-PA060J

  PED/  
BIKE

Feb-04 Oct-05

Oct-05 TBD

TBD TBD

TBD TBD

County
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HM Reston Parkway/Dulles Toll Road Eastbound 

Off-Ramp and On-Ramp (RMAG)

Project 

Initiation

0.500 0.500 D

R

U

C

Install signalized crosswalks and remove 
northbound free-flow right turn

Project is included in the 2014 Transportation Bond Referendum which voters approved in November 2014. Project scoping and initial coordination 
in progress. Anticipate completing scoping and forwarding for design in fall 2016.

00602

2014 Bonds

GASEC

TBD TBD

TBD TBD

TBD TBD

TBD TBD

County

HM Reston Parkway/Dulles Toll Road Westbound 

On-Ramp (RMAG)

Project 

Initiation

0.250 0.250 D

R

U

C

Install signalized crosswalks, and remove 
southbound free-flow right turn

Project is included in the 2014 Transportation Bond Referendum which voters approved in November 2014. Project scoping and initial coordination 
in progress. Anticipate completing scoping and forwarding for design in fall 2016.

00602

2014 Bonds

GASEC

TBD TBD

TBD TBD

TBD TBD

TBD TBD

County

DR, HM Route 7 from Reston Avenue to Jarrett Valley 

Drive

Design 234.000 178.000 D

R

U

C

Widen to 6 lanes

Preliminary design, including alternative intersection analysis, in progress. Group of community, BOS staff, and state/local government agency 
stakeholders established to discuss design challenges and provide input on project scope. VDOT's 2017 Final Six Year Plan shows the project to 
be one project instead of two phases, as it was originally planned. Ongoing coordination with affected communities regarding access issues is 
underway. Public information meeting held 6/16/16. Public hearing anticipated in November 2016. VDOT is evaluating a design-build project 
delivery.

00007

NVTD Bonds, 
FederalSLC

52328, 99478, 106917

PRI

Jun-11 Dec-20

Mar-17 Feb-20

Apr-18 Jul-21

Jan-21 Dec-23

VDOT

HM, PR Route 7/Route 123 Interchange (Study Only) Study 0.350 0.350 D

R

U

C

Conceptual design and traffic operations study to 
determine future interchange configuration or at-
grade intersection configuration

Ground survey and traffic counts complete. Additional Tysons Consolidated Traffic Impact Analysis (CTIA) simulations to test alternatives 
complete. Four configurations are being considered: a partial cloverleaf interchange, a partial interchange with an elevated pedestrian plaza, a two-
quadrant intersection, and a conventional at-grade intersection.  Design charrette with stakeholders held in March 2016. Additional design task 
order has been issued to consultant to evaluate horizontal and vertical alignments for each configuration and further develop alternatives. 
Schedule to be determined once alternatives analysis is complete.

00007

C & I

TB

2G40-035-002

PRI

Sep-12 TBD

N/A N/A

N/A N/A

N/A N/A

County
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DR, HM Route 7/Utterback Store Road Construction 0.150 0.150 D

R

U

C

Install signalized crosswalks at Utterback Store 
Road

Construction 40% complete. Additional task order required to cover construction items not included in on-call contract. Due to contractor delays in 
executing task order, the project was given to another contractor. Schedule was adjusted as a result.

00007

C & I

WPH

106498

SEC

Nov-14 Jan-16

Jun-15 Jan-16

N/A N/A

Mar-16
Sep-16

May-16

VDOT

HM Soapstone Drive Overpass Project 

Initiation

91.750 2.500 D

R

U

C

Construct a 4-lane roadway over the Dulles Toll 
Road from Sunrise Valley Drive to Sunset Hills 
Road, including pedestrian, bicycle, and transit 
facilities

The recommended (Hybrid) alternative was approved by the Board of Supervisors on 5/13/14. FCDOT is completing initial environmental work. 
Environmental NTP issued in April 2015, and environmental documentation is currently in progress. Project to be handed off to VDOT after 
submittal to FHWA which is scheduled for November 2017. VDOT anticipates starting design in March 2018 after FHWA approval of 
environmental document and advertising for construction bids in March 2024.

04720

NVTA Local

AB

2G40-078-000

SEC

TBD TBD

TBD TBD

TBD TBD

TBD TBD

County

HM Soapstone Drive Walkway Complete 1.965 1.965 D

R

U

C

Install 3,300 LF of walkway along east side from 
South Lakes Drive to Snakeden Stream Valley, 
including 4 bus pads

Project is part of the Four-Year Transportation Program endorsed by the BOS on 2/9/04. Construction substantially completed on 3/28/16.

04720

CMAQ

WPH

26008G-07001

70632

  PED/  
BIKE

Dec-09 Apr-14

Nov-12 Oct-13

Oct-13 Sep-14

Feb-15
Mar-16

Apr-16

County

HM South Lakes Drive Walkway from 

Greenkeepers Court to Sunrise Valley Drive

Project 

Initiation

3.650 3.650 D

R

U

C

Complete missing links on South Lakes Drive

Project is included in the 2014 Transportation Bond Referendum which voters approved in November 2014. Project scoping and initial coordination 
in progress. Anticipate completing scoping and forwarding for design in September 2016.

05329

2014 Bonds

RK

5G25-060-039

  PED/  
BIKE

TBD TBD

TBD TBD

TBD TBD

TBD TBD

County

Phase Key: D=Design; R=Right-of-Way Acquisition; U=Utility Relocation; C=Construction(includes pre-ad, bid ad, and contract award)

Wednesday, September 7, 2016

   Jan-01    : Indicates Schedule Change

Page P - 31 



P
h

a
s

e

Route 

No.

District Project Name and Description Lead 

Agency

Overall 

Status

Avail 

Funds 

(Mil $)

Start Date End Date Total 

Proj Est  

(Mil $)

VDOT UPC No.

FC DOT 

Staff Fund Type

FC Project No.

Hunter Mill District 

Proj 

Type

HM Sunrise Valley Drive from Fairfax County 

Parkway to Innovation Station (HMSAMS)

Project 

Initiation

5.000 5.000 D

R

U

C

Reconstruct with on-road bike lanes, reduce 
median width, and restripe with narrow lane widths

Project scoping and initial coordination in progress. Anticipate completing scoping and forwarding for design in fall 2016.

05320

C & I

AL  PED/  
BIKE

TBD TBD

TBD TBD

TBD TBD

TBD TBD

County

HM Sunrise Valley Drive from Reston Parkway to 

Fairfax County Parkway (RMAG)

Project 

Initiation

1.500 1.500 D

R

U

C

Reconstruct with on-road bike lanes, reduce 
median width, and restripe with narrow lane widths

Project is included in the 2014 Transportation Bond Referendum which voters approved in November 2014. Project scoping and initial coordination 
in progress. Anticipate completing scoping and forwarding for design in fall 2016.

05320

2014 Bonds

AL  PED/  
BIKE

TBD TBD

TBD TBD

TBD TBD

TBD TBD

County

HM Sunrise Valley Drive from Reston Parkway to 

Soapstone Drive (RMAG)

Project 

Initiation

5.240 1.500 D

R

U

C

Install separated bike lanes along with sidewalks 
on north side of Sunrise Valley Drive, and install 
signalized crosswalk at Colts Neck Road

Project is included in the 2014 Transportation Bond Referendum which voters approved in November 2014. Project scoping and initial coordination 
in progress. Separated bike lanes added to scope to accommodate future land use and proposed developments within the area. Anticipate 
completing scoping and forwarding for design in September 2016.

05320

2014 Bonds

RK

2G40-085-002

  PED/  
BIKE

TBD TBD

TBD TBD

TBD TBD

TBD TBD

County

HM Sunrise Valley Drive Sidewalk (RMAG) ROW 2.603 2.603 D

R

U

C

Complete missing sidewalk links from Glade 
Drive to Reston Parkway (south side) and 
pedestrian intersection improvements at Mercator 
Drive

Project is part of the Third Four-Year Transportation Program approved by the BOS on 7/10/12. Final design complete and received approval from 
all agencies. Land rights on 3 of 12 properties acquired. Utilities relocation design underway.

05320

RSTP

TB

RMAG-100

  PED/  
BIKE

Aug-13 Jan-17

Mar-16 Dec-16

Jun-16 Jan-17

Feb-17 Dec-17

County
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HM Sunrise Valley Drive Walkway (DCBPA) ROW 2.041 1.792 D

R

U

C

4,500 LF of 10-foot wide shared use path on the 
North side from Soapstone Drive to South Lakes 
Drive and pedestrian intersection improvements 
at Commerce Park Drive and Great Meadow Drive

Final design is in progress. Utility relocation design is in progress. Land acquisition NTP issued on 7/25/16.

05320

CMAQ

AL

DCBPA-074

93146

  PED/  
BIKE

Sep-12 May-17

Apr-16

Jul-16

Nov-16

Feb-17

Jan-15 Feb-17

Jul-17 Apr-18

County

HM Sunrise Valley Drive Walkway (DCBPA) ROW 1.528 1.339 D

R

U

C

5,000 LF of concrete sidewalk on the South side 
from Soapstone Drive to South Lakes Drive

Final design is in progress. Utility relocation design is in progress. NTP for LAD 6/14/16. Land rights on 2 of 15 properties acquired. Schedule 
changed due to the delay in receiving VDOT ROW authorization.

05320

CMAQ

AL

DCBPA-073

93146

  PED/  
BIKE

Sep-12 May-17

Mar-16

Jun-16

Oct-16

Jan-17

Jan-15 Feb-17

Jul-17 Apr-18

County

HM Sunrise Valley Drive/Edmund Haley Drive 

(RMAG)

Project 

Initiation

0.250 0.250 D

R

U

C

Install signalized crosswalks

Project is included in the 2014 Transportation Bond Referendum which voters approved in November 2014. Scoping completed and forwarded to 
VDOT to be constructed by Signal Rebuild Program in March 2016. VDOT reviewing consultant proposal and developing schedule.

05320

2014 Bonds

GA  PED/  
BIKE

TBD TBD

TBD TBD

TBD TBD

TBD TBD

VDOT

HM Sunrise Valley Drive/Monroe Street (HMSAMS) Project 

Initiation

0.100 0.100 D

R

U

C

Improve signalized crosswalks

Project scoping and initial coordination in progress. Project being incorporated into Monroe Street from Dulles Toll Road to Monroe Manor Drive 
Missing Links project. Anticipate completing scoping and forwarding for design in fall 2016.

05320

C & I

LD  PED/  
BIKE

TBD TBD

TBD TBD

TBD TBD

TBD TBD

County
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HM Sunrise Valley Drive/Reston Association 

Entrance (RMAG)

Project 

Initiation

0.250 0.250 D

R

U

C

Install signalized crosswalk

Project is included in the 2014 Transportation Bond Referendum which voters approved in November 2014. VDOT will design and construct 
project as part of the Signal Rebuild Program. Scope completed and forwarded to VDOT in July 2016. Schedule is being developed.

05320

2014 Bonds

RK

5G25-062-014

  PED/  
BIKE

TBD TBD

TBD TBD

TBD TBD

TBD TBD

VDOT

HM Sunset Hills Road Eastbound Off-Ramp/Fairfax 

County Parkway Trail (RMAG)

Project 

Initiation

0.500 0.500 D

R

U

C

Realign trail crossing and crosswalk

Project is included in the 2014 Transportation Bond Referendum which voters approved in November 2014. Project scoping and initial coordination 
in progress. Anticipate completing scoping and forwarding for design in summer 2016.

00675

2014 Bonds

AL  PED/  
BIKE

TBD TBD

TBD TBD

TBD TBD

TBD TBD

County

HM Sunset Hills Road from Town Center Parkway 

to Reston Town Center Station Entrance 

(RMAG)

Project 

Initiation

0.400 0.400 D

R

U

C

Construct shared use path on the north side of 
Sunset Hills Road

Project is included in the 2014 Transportation Bond Referendum which voters approved in November 2014. Scoping complete and forwarding for 
design 7/13/16. Project initiation underway.

00675

2014 Bonds

GA

5G25-062-012

  PED/  
BIKE

TBD TBD

TBD TBD

TBD TBD

TBD TBD

County

HM Sunset Hills Road Walkway Complete 1.050 0.240 D

R

U

C

Install 1,500 LF concrete sidewalk along the north 
side of Sunset Hills Road from the W&OD Trail to 
Michael Faraday Court

Project is part of the Second Four-Year Transportation Plan endorsed by the BOS on 10/15/07. Construction substantially complete 5/2/16.

00675

2007 Bonds

CL

4YP201-PB017

  PED/  
BIKE

Oct-09 Jul-15

Nov-10 Oct-13

Oct-13 Dec-15

Nov-15 Aug-16

County
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HM Sunset Hills Road Walkway from Old Reston 

Avenue to Reston Parkway

Design 0.500 0.500 D

R

U

C

Construct walkway on north side of Sunset Hills 
Road, including signalized crosswalks at Old 
Reston Avenue

Sunset Hills Road/Old Reston Avenue (RMAG) project incorporated into scope of this project. NTP issued for contract addendum on 5/31/16. 
Intermediate design in progress.

00675

C & I

WPH

2G40-088-009

  PED/  
BIKE

Nov-15 May-18

Jul-17 Feb-18

TBD TBD

Jul-18 Mar-19

County

HM Sunset Hills Road/Discovery Street (RMAG) Project 

Initiation

0.150 0.150 D

R

U

C

Install signalized crosswalks

Project is included in the 2014 Transportation Bond Referendum which voters approved in November 2014. Scoping completed and forwarded to 
VDOT to be constructed by Signal Rebuild Program in March 2016. VDOT reviewing consultant proposal and developing schedule.

00675

2014 Bonds

GA  PED/  
BIKE

TBD TBD

TBD TBD

TBD TBD

TBD TBD

VDOT

HM Sunset Hills Road/Old Reston Avenue (RMAG) Project 

Initiation

0.250 0.250 D

R

U

C

Add signalized crosswalks

Project is included in the 2014 Transportation Bond Referendum which voters approved in November 2014. Scoping completed and forwarded for 
design. Project has been incorporated into the Sunset Hills Road Walkway from Old Reston Avenue to Reston Parkway project, Project No. 2G40-
088-009.

00675

2014 Bonds

GA  PED/  
BIKE

TBD TBD

TBD TBD

TBD TBD

TBD TBD

County

HM Sunset Hills Road/Town Center Parkway 

(RMAG)

Bid Ad 0.641 0.641 D

R

U

C

Pedestrian intersection improvements

Project is part of the Third Four-Year Transportation Program approved by the BOS on 7/10/12. LDS approval received 2/23/16. Schedule 
adjusted, because a plat needed to be corrected and re-recorded and additional time was required to obtain LDS approval and VDOT ROW 
authorization. Permit application submitted 7/7/16.

00675

RSTP

SSS

RMAG-099

  PED/  
BIKE

Aug-13
Jul-16

Mar-16

Sep-15 Dec-15

Jun-16

N/A N/A

Dec-16

May-16

Nov-17

Jan-17

County
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HM Town Center Parkway (RMAG) Construction 8.700 8.700 D

R

U

C

Underpass connection across Dulles Toll Road - 
new support structure

Project is part of the Third Four-Year Transportation Program approved by the BOS on 7/10/12. Conceptual design of the bridge structure that will 
carry the Metrorail over future Town Center Parkway complete. MWAA issued change order, and the project is being constructed with the Dulles 
Metrorail Phase 2 project; anticipate completion in August 2019. Developing scope for feasibility study for roadway project.

07414

RSTP

AB

RMAG-103

  PED/  
BIKE

N/A

Mar-13

N/A

Jul-15

N/A

TBD

N/A

TBD

N/A N/A

TBD

N/A

TBD

N/A

County

HM Town Center Parkway from Sunset Hills to 

Baron Cameron (RMAG)

Project 

Initiation

1.000 1.000 D

R

U

C

Reconstruct with on-road bike lanes, reduce 
median width, and restripe with narrow lane widths

Project is included in the 2014 Transportation Bond Referendum which voters approved in November 2014. Project scoping and initial coordination 
in progress. Anticipate completing scoping and forwarding for design in fall 2016.

07414

2014 Bonds

AL  PED/  
BIKE

TBD TBD

TBD TBD

TBD TBD

TBD TBD

County

HM Town Center Parkway/W&OD Trail (RMAG) Project 

Initiation

0.500 0.500 D

R

U

C

Add access ramp at W&OD trail west side

Project is included in the 2014 Transportation Bond Referendum which voters approved in November 2014. Project scoping and initial coordination 
in progress. Anticipate completing scoping and forwarding for design in September 2016.

07414

2014 Bonds

RK

5G25-062-013

  PED/  
BIKE

TBD TBD

TBD TBD

TBD TBD

TBD TBD

County

HM Vesper Court Trail (TMSAMS) Design 1.763 1.763 D

R

U

C

Trail from Vesper Court to Route 7 at Spring Hill 
Road

Project is part of the Third Four-Year Transportation Program approved by the BOS on 7/10/12. Land acquisition phase completed 5/23/16. 2nd 
submission preparation to LDS is underway. Schedule revised due to ongoing negotiation with DVP and LDS plan approval process, and 
construction schedule extended to allow time for required VDOT review of bid package.

XXXXX

RSTP

VA

TMSAMS-120

  PED/  
BIKE

Aug-13
Sep-16

Jul-16

Apr-16

May-16

Jun-16

May-16

N/A N/A

Oct-16

Sep-16

Dec-17

Aug-17

County
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HM Wiehle Ave Station Walkway/Bikeway (RMAG) On Hold 0.500 0.500 D

R

U

C

Station entrance to Sunrise Valley Drive

Project is part of the Third Four-Year Transportation Program approved by the BOS on 7/10/12. Project is on hold pending discussion with 
property owners. FCDOT is coordinating on development applications for the improvements. Project to be constructed by developers.

00828

RSTP

TB  PED/  
BIKE

TBD TBD

TBD TBD

TBD TBD

TBD TBD

County

HM Wiehle Avenue/DTR Ramps (RMAG) Construction 0.209 0.209 D

R

U

C

Pedestrian intersection improvements

Project advertised for construction 2/25/16. Bids opened 3/22/16. Bid award package approved by VDOT 4/28/16. Funding statement approved 
6/6/16. Contract awarded 6/30/16. Construction NTP issued 7/25/16. Construction is 5%. The completion date was changed due to additional time 
needed for construction award.

00828

RSTP

WPH

RMAG-097

  PED/  
BIKE

Apr-14 Jun-15

N/A N/A

N/A N/A

Dec-15
Nov-16

Jul-16

County

HM Wiehle Avenue/Isaac Newton Sq South 

(DCBPA)

Construction 0.182 0.182 D

R

U

C

Pedestrian intersection improvements

VDOT will build and design project per agreement dated 1/7/13. Construction is 60% complete. Schedule adjusted due to utility conflicts with 
location for signal pole. VDOT is looking into the need for utility relocations or the potential acquisition of additional land rights.

00828

CMAQ

WPH

DCBPA-076

93146

  PED/  
BIKE

TBD TBD

Jul-14 Mar-15

TBD TBD

Jun-15
Nov-16

Mar-16

VDOT

HM Wiehle Avenue/Washington/Old Dominion 

(W&OD) Trail Phase II (RMAG)

Design 5.235 5.235 D

R

U

C

Construct pedestrian/bicycle grade separated 
crossing

Geotechnical contract for soil borings and soil testing approved 6/21/16.  DVP and Northern Virginia Regional Park Authority permit applications 
are underway for geotechnical field work.  Project scope has been expanded to widen Wiehle Avenue beneath the bridge for future bike lane 
accommodation. Consultant is preparing design contract amendment for additional design services. Project schedule adjusted due to expanded 
scope.

00828

RSTP

VA

RMAG-102

  PED/  
BIKE

Nov-14
May-19

Oct-18

Feb-18

Mar-18

Sep-18

Mar-19

Jul-18

Mar-19 Aug-21

Jan-20

Sep-20

Jan-20

Jan-22

Jun-21

County
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LE Backlick Road Pedestrian Improvements at 

Lynbrook Elementary School

Complete 0.700 0.700 D

R

U

C

Pedestrian HAWK signal and sidewalk

VDOT to design and build HAWK signal and crosswalks under UPC 106498. County completed sidewalk construction 7/28/15. VDOT constructing 
HAWK signal and crosswalk. Land rights obtained. Construction complete. Ribbon cutting 8/30/16.

00617

C & I

WPH

5G25-060-047

106498

  PED/  
BIKE

Mar-15 Jul-15

Jun-15 TBD

Jun-16

N/A N/A

Jul-15
Aug-16

TBD

VDOT

LE Backlick Road Walkway South of Barta Road On Hold 1.000 1.000 D

R

U

C

Construct walkway on west side of Backlick Road

Project is included in the 2014 Transportation Bond Referendum which voters approved in November 2014. Available funds for project reallocated 
to fund implementation of the Backlick Road Pedestrian Improvements at Lynbrook Elementary School project. Project placed on hold as a result.

00617

2014 Bonds

AB

5G25-060-019

  PED/  
BIKE

TBD TBD

TBD TBD

TBD TBD

TBD TBD

County

LE Fleet Drive Walkway from Yadkin Court to 

South of Franconia Road

Design 2.200 0.800 D

R

U

C

Approximately 1,300 LF of sidewalk on east side 
of Fleet Drive

Project is included in the 2014 Transportation Bond Referendum which voters approved in November 2014. Overall schedule delayed due to 
multiple utility conflicts with the preliminary storm drain location.  Several storm drain alternatives were analyzed to avoid major utility relocations.  
On 3/25/16, VDOT approved an alternative to put the storm drain in the NB lane of Fleet Drive. Intermediate plans were developed and submitted 
on 5/31/16. Comments received 7/15/16.  Pre-final plans in progress.

00635

2014 Bonds

WPH

5G25-060-027

  PED/  
BIKE

Jul-15
Jun-18

Dec-17

Dec-16

Jul-17

Jun-17

Jan-18

TBD TBD

Aug-18

Feb-18

Mar-19

Sep-18

County

LE Franconia Road Walkway Bid Ad 1.150 0.475 D

R

U

C

North side from Norton Road to Governor's Pond 
Circle (west)

Project is part of the Third Four-Year Transportation Program approved by the BOS on 7/10/12. Project is included in the 2014 Transportation 
Bond Referendum which voters approved in November 2014. Advance funded under 2G40-053. Authorizing project for construction. Schedule 
adjusted, because of additional time required to obtain LUP and asphalt paving needs to occur in warmer temperatures in the spring.

00644

2014 Bonds, C & I

WPH

ST-000036-004

  PED/  
BIKE

Aug-13
Jun-16

Mar-16

Mar-15 Aug-15

Jul-15
Jul-16

May-16

Aug-16

Apr-16

Apr-17

Jan-17

County
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LE Franconia Road/Westchester Street Design 0.150 0.150 D

R

U

C

Extend median and provide pedestrian crossing 
with median refuge on Fraconia Road at 
Westchester Street, restripe Two-Way-Left-Turn-
Lane on Franconia Road at Bush Hill Drive to 
provide Left turn lane

Survey complete 7/6/16.  Conceptual design in progress.

00644

C & I

RK

2G40-088-022

  PED/  
BIKE

Apr-16

TBD

Jul-17

TBD

TBD TBD

TBD TBD

Nov-17

TBD

Mar-18

TBD

County

LE Franconia-Springfield Metrorail Station/VRE 

Enhanced Bicycle Parking

Project 

Initiation

0.130 0.130 D

R

U

C

Install covered bicycle parking

Met with VRE April 2016. Informed of upcoming third rail project which may close area during construction. Currently discussing interim bike 
parking plan with VRE.

00289

C & I

AL  PED/  
BIKE

TBD TBD

TBD TBD

TBD TBD

TBD TBD

County

LE Franconia-Springfield Parkway from Spring 

Village Drive to Ridgeway Drive

Project 

Initiation

0.230 0.230 D

R

U

C

Extend shared use path along north side of 
Franconia-Springfield Parkway

Project scoping and initial coordination in progress. Anticipate completing scoping and forwarding for design August 2016.

07900

KLM  PED/  
BIKE

TBD TBD

TBD TBD

TBD TBD

TBD TBD

County

LE Frontier Drive from Franconia-Springfield 

Parkway to Loisdale Road

Project 

Initiation

89.500 63.000 D

R

U

C

Extend Frontier Drive, including improvements to 
the circulatory system around the Franconia-
Springfield Metrorail Station and modifications to 
the ramps to and from the Franconia-Springfield 
Parkway

Project will include on-street parking along Frontier Drive, as well as pedestrian and bicycle facilities. Design contract NTP issued 3/21/16.  A 
project scoping/kickoff meeting held 4/13/16, and IMR Framework Document meeting held 4/26/16. Data collection and IMR development are 
underway with the delivery of the Draft IMR and Final IMR scheduled in September 2016 and February 2017, respectively. Design approval is 
anticipated in summer 2018. Current design contract for design approval only. After obtaining the design approval, phase 2 of this project will 
require a separate contract when the project delivery method will be determined.

02677

NVTA Regional

SSS

106742

SEC

Mar-16

TBD

Sep-18

TBD

TBD TBD

TBD TBD

TBD TBD

VDOT
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LE Highland St/Backlick Road/Amherst Ave Construction 0.330 0.330 D

R

U

C

Pedestrian intersection improvements

Project is part of the Third Four-Year Transportation Program approved by the BOS on 7/10/12. Project is included in the 2014 Transportation 
Bond Referendum which voters approved in November 2014. Final construction package submitted to UDCD 5/24/16. Construction NTP issued 
6/27/16. Construction 5% complete.

01155

2014 Bonds, C & I

TB

5G25-060-005

  PED/  
BIKE

Apr-13
Apr-16

Mar-16

Mar-15 Oct-15

N/A N/A

May-16

Apr-16 Sep-16

County

LE, MV I-95 Northbound Directional Off-Ramp to 

Northbound Fairfax County Parkway

On Hold 81.000 4.193 D

R

U

C

From I-95 Exit 166 for Route 7100 northbound, to 
0.6 miles west of Exit 166 (PE only)

Funding for design only. Preliminary design completed. No funding available for ROW or construction. Submitted application for House Bill 2 
(HB2) funding. Review of the latest plans is in progress.

I-95

Federal

MQ

93033

INT

Oct-11 Jun-14

N/A N/A

N/A N/A

N/A N/A

VDOT

LE Jefferson Manor Improvements Phase IIIA Design 2.675 1.000 D

R

U

C

Infrastructure reconstruction on Albemarle Drive 
in Jefferson Manor

Buffer strip waiver approved 5/13/16 for zero buffer and 5' sidewalk. Test hole data received 4/7/16. Design amendment approved 6/29/16. 
Borings for retaining walls performed in August. Preparation of pre-final plan underway.

01614

C & I

MJG

2G25-097-000

SEC

Mar-15 Jun-18

Jun-17 Mar-18

Mar-18 Jul-18

Jul-18 Apr-19

County

LE Metropolitan Center Drive Trail Access 

Enhancement

Complete 0.040 0.040 D

R

U

C

Improve trail access off of Metropolitan Center 
Drive just south of Franconia-Springfield 
Parkway, including removal of existing gate and 
installing bollards

Bollards meet Springfield Commercial Revitalization Program (CRP) design guidelines. Construction complete.

10360

OCR Bonds

VA

CR-000001-004

  PED/  
BIKE

Jun-14 Apr-15

May-15 TBD

N/A

N/A N/A

Jan-16

TBD

Mar-16

TBD

County
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LE North Kings Highway Intersection 

Improvement Study

Study 0.200 0.200 D

R

U

C

Evaluate alternative improvement measures that 
address existing and future operational issues 
from Route 1 to Fort Drive

Project is included in the 2014 Transportation Bond Referendum which voters approved in November 2014. Online public survey of alternatives 
reflected a desire to retain existing road and traffic signal configurations. Analysis of an additional alternative was completed in summer of 2016. 
This alternative realigns North Kings Highway and Shields Avenue, retains the traffic signal at North Kings Highway and School Street, and 
assumes a new traffic signal at North Kings Highway and Poag Street. VDOT's review of the additional alternative is underway. Study completion 
is anticipated in early fall 2016.

00241

2014 Bonds

SSS

5G25-059-009

PRI

TBD TBD

TBD TBD

TBD TBD

TBD TBD

County

LE North Kings Highway/Fort Drive Design D

R

U

C

Replace existing span wire with mast arms on 
each approach. Install pedestrian signals on each 
approach, and add marked crosswalks and ADA 
compliant curb ramps.

VDOT incorporating into their signal rebuild project at this location. Scope completed and forwarded to VDOT for implementation on 4/22/16. 
Design is complete, but the current on-call construction contract has reached its expenditure limit. New on-call contract is expected to be awarded 
by the end of the year with project construction in spring 2017.

00241

RK  PED/  
BIKE

TBD TBD

TBD TBD

TBD TBD

TBD TBD

VDOT

LE NVCC Medical Education Campus On Hold 0.210 0.210 D

R

U

C

Bicycle and pedestrian improvements from the 
campus located off Springfield Center Drive to the 
Franconia-Springfield Metrorail Station and 
nearby activity centers

Project on hold pending FBI site selection.

XXXXX

C & I

AL

ST-000037-007

  PED/  
BIKE

TBD TBD

TBD TBD

TBD TBD

TBD TBD

County

LE Old Telegraph Road North of Piney Run Drive 

from Address 7685 to 7701

Project 

Initiation

0.467 0.500 D

R

U

C

Add sidewalk along east side of Old Telegraph 
Road

Scope completed and forwarded for design on 5/2/16. Field review complete. Design proposal approved. Survey completed in August 2016. 
Developing project schedule.

00634

GA

2G40-088-037

  PED/  
BIKE

TBD TBD

TBD TBD

TBD TBD

TBD TBD

County
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LE, MV Richmond Highway from Mount Vernon 

Memorial Highway to Napper Road

Design 214.800 25.000 D

R

U

C

Widen Richmond Highway from 4 to 6 lanes

Complements current project under construction from Telegraph Road to Mount Vernon Memorial Highway/Jeff Todd Way. Citizen information 
meeting scheduled for summer 2017, targeting design public hearing in January 2018 with advertisement for construction in May 2022.

00001

RSTP, NVTA 
Regional, Revenue 

Sharing
JYRPRI

Jul-16

TBD

Dec-22

TBD

TBD

Apr-19

TBD

Jun-21

TBD

Dec-19 Dec-22

TBD

Apr-23

TBD

Nov-25

TBD

VDOT

LE Route 1 Southbound from Buckman Rd/Mount 

Vernon Hwy to Janna Lee (RHPTI)

Terminated TBD TBD D

R

U

C

1,400 LF of walkway

Reviewing project scope. Evaluating incorporation of project into the Richmond Highway widening project from Mount Vernon Memorial Highway to 
Napper Road, since extensive storm drainage improvements will be required to construct the walkway.

00001

Revenue Sharing, 
FTACL

RHPTI-088

  PED/  
BIKE

TBD TBD

TBD TBD

TBD TBD

TBD TBD

County

LE Route 1 Southbound from Roxbury Drive to 

Russell Road (RHPTI)

Bid Ad 0.625 0.300 D

R

U

C

520 LF of concrete sidewalk along the west side 
of Route 1

Project is part of the Four-Year Transportation Program endorsed by the Board 2/9/04.  Final design plans approval received 12/9/15. Permit 
received 2/10/16. Combined with project RHPTI-079 for construction. Authorizing project for construction. Schedule adjusted in June 2016 to 
process a transfer to obtain additional funds and to combine project with RHPTI-079.

00001

Revenue Sharing, 
FTACL

RHPTI-082

  PED/  
BIKE

Jul-12 Jan-16

Nov-14 Jul-15

Aug-15 Apr-16

Sep-16

Feb-16

May-17

Dec-16

County

LE, MV Route 1 Southbound from Russell Road to 

Gregory Drive (RHPTI)

Construction 0.450 0.500 D

R

U

C

270 LF of concrete sidewalk along west side of 
Route 1, including a signalized crosswalk

Project is part of the Four-Year Transportation Program endorsed by the Board 2/9/04. Combined with projects RHPTI-081, 084, 087 for 
construction. Bid opened 3/23/16. Schedule was adjusted in June to process a transfer to obtain additional funds, which has been completed, and 
to allow additional time to advertise for construction bids. Construction contract award 7/14/16. NTP in August 2016.

00001

Revenue Sharing, 
FTACL

RHPTI-083

71851

  PED/  
BIKE

Jul-12 Sep-15

Oct-14 Jul-15

TBD

NA NA

TBD

Feb-16

Oct-15

Feb-17

Nov-16

County
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LE, MV Route 1/Arlington Drive (RHPTI) Construction 0.434 0.434 D

R

U

C

Pedestrian intersection improvements

Project is part of the Four-Year Transportation Program endorsed by the Board 2/9/04. Construction 80% complete.

00001

CMAQ

CL

RHPTI-016

98753

  PED/  
BIKE

Mar-12 May-14

N/A N/A

N/A N/A

Aug-15 Oct-16

County

LE, MV Route 1/Belford Drive (RHPTI) Construction 1.367 1.367 D

R

U

C

Pedestrian intersection improvements

Project is part of the Four-Year Transportation Program endorsed by the BOS on 2/9/04. Project combined with Route1/Mohawk Lane. Project 
cost shown is for both projects. Final design completed. VDOT permit received 12/8/15. Final construction package submitted to UDCD on 
3/14/16. Construction NTP scheduled for 9/16/16. Schedule adjusted, because an additional easement was required for a utility pole relocation.

00001

CMAQ, Revenue 
Sharing, FTACL

26006G-06011

99054

  PED/  
BIKE

Jul-11 Nov-15

May-14 Mar-15

Nov-14 Oct-15

Mar-16

Feb-16

Jun-17

Nov-16

County

LE, MV Route 1/Frye Road Phase II (RHPTI) Construction 1.596 1.596 D

R

U

C

Pedestrian intersection improvements

Project is part of the Four-Year Transportation Program endorsed by the BOS on 2/9/04. Final construction package submitted to UDCD on 
3/14/16. Bid opening was held 6/15/16. NTP anticipated in September 2016. Schedule adjusted to address comments received from UDCD 
concerning TMP plan and bus shelter, and construction schedule updated to match anticipated construction duration.

00001

CMAQ, Revenue 
Sharing, FTACL

26006G-06002

99054

  PED/  
BIKE

Jul-11 Nov-15

May-14

Apr-16

Mar-15

Nov-16

Jun-15

N/A N/A

Oct-15

Mar-16

Feb-16

Jun-17

Nov-16

County

LE, MV Route 1/Ladson Lane (RHPTI) Construction 0.268 0.268 D

R

U

C

Pedestrian intersection improvements

Project is part of the Four-Year Transportation Program endorsed by the BOS on 2/9/04. Final construction package submitted to UDCD on 
3/14/16. Bid opening was held 6/15/16. NTP anticipated in September 2016. Schedule adjusted to address comments received from UDCD 
concerning TMP plan and bus shelter, and construction schedule updated to match anticipated construction duration.

00001

CMAQ, Revenue 
Sharing, FTACL

26006G-06002

99054

  PED/  
BIKE

Jul-11 Nov-15

May-14 Mar-15

N/A N/A

Mar-16

Feb-16

Jun-17

Nov-16

County
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LE, MV Route 1/Lockheed Blvd/Dart Lane (RHPTI) Construction 0.690 0.500 D

R

U

C

Pedestrian intersection improvements

Project is part of the Four-Year Transportation Program endorsed by the Board 2/9/04. Construction 90% complete.

00001

CMAQ

CL

RHPTI-015

98753

  PED/  
BIKE

Mar-12 May-14

N/A N/A

N/A N/A

Aug-15 Oct-16

County

LE, MV Route 1/Mohawk Lane (RHPTI) Construction 1.367 1.367 D

R

U

C

Pedestrian intersection improvements

Project is part of the Four-Year Transportation Program endorsed by the BOS on 2/9/04. Project combined with Route 1/Belford Drive. Project 
cost shown is for both projects. Final construction package submitted to UDCD on 3/14/16. Bid opening was held 6/15/16. Construction NTP 
scheduled for 9/16/16. Schedule adjusted, because an additional easement was required for a utility pole relocation.

00001

CMAQ, Revenue 
Sharing, FTACL

26006G-06011

99054

  PED/  
BIKE

Jul-11 Nov-15

May-14 Mar-15

Nov-14 Oct-15

Mar-16

Feb-16

Jun-17

Nov-16

County

LE South Van Dorn Street/Franconia Road 

Walkway

Design 0.400 0.400 D

R

U

C

Approximately 430 LF of sidewalk on west side of 
South Van Dorn Street south of Franconia Road

Project is part of the Third Four-Year Transportation Program approved by the BOS on 7/10/12. Project is included in the 2014 Transportation 
Bond Referendum which voters approved in November 2014. Concept design completed and reviewed. Utility designation complete. Project was 
delayed due to coordination with an adjacent landowner that was contemplating redevelopment. The owner has decided not to redevelop, and the 
project was resumed on 7/18/16 as a result. Intermediate design underway.

00613

2014 Bonds

GA

5G25-060-018

  PED/  
BIKE

Dec-15
Jan-19

Nov-18

Dec-17

Jan-18

Jul-18

Aug-18

Jul-18

Sep-18 Apr-19

Feb-19

Jan-19

Dec-18

Jul-19

May-19

County

LE Springfield CBC Multi-Use Garage Design 63.810 63.810 D

R

U

C

Multimodal and bus transit transfer facility to 
include commuter parking, car pooling 
accommodations, pedestrian and bicycle 
facilities, and public amenities

Concept design selected in May 2016. Selected concept provides for a covered ground level community area, and a roof top community area, 
including restrooms and other amenities. Schematic design documents have been submitted and reviewed. VDOT review of the traffic and noise 
studies are complete. NEPA documentation effort in progress. Initiating detailed design. Schedule adjusted due to additional stakeholder 
coordination to reach final consensus on concept design.

XXXXX

C & I, FTA, CMAQ

MJG

ST-000033

106274

TRAN

Sep-14
Dec-17

Nov-17

Aug-16

Dec-16

Nov-17

Oct-17

TBD TBD

Mar-18

Jun-18

Aug-20

May-20

County
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LE Telegraph Road - Hayfield Secondary School 

Pedestrian Improvements

Complete 0.265 0.200 D

R

U

C

Pedestrian safety improvements at crossing 
south of Broadmoor Street leading to Hayfield 
Secondary School

Project is included in the 2014 Transportation Bond Referendum which voters approved in November 2014. Construction NTP issued 4/11/16, but 
effective 6/27/16 for construction during FCPS summer break. Construction is complete.

00611

2014 Bonds

WPH

5G25-060-041

  PED/  
BIKE

Dec-14 Nov-15

Jul-15 Sep-15

TBD

N/A N/A

TBD

Jan-16 Aug-16

County

LE Telegraph Road Walkway ROW 4.000 4.000 D

R

U

C

Install 3,500 LF asphalt sidewalk and 4-foot 
bicycle lane along east side of Telegraph Road 
from South Kings Highway to Lee District Park

Project is part of the Second Four-Year Transportation Plan endorsed by the BOS on 10/15/07. Final design in progress. Meetings held 6/15/16 
and 7/5/16 with VDOT, Fairfax Water, FCPA, geotechnical consultant, and FCDOT to select the appropriate design option to resolve slope stability 
issue at entrance to Lee District Park. Finalizing the slope stability design and constructability issues. Plat preparation requested 7/21/16. Plan 
distribution is scheduled for September 2016. Project schedule will be provided in September upon resolution of slope stability issues and review 
of utility relocation schedule.

00611

2007 Bonds

JYR

4YP201-PB023

  PED/  
BIKE

TBD

Sep-08 TBD

Oct-13

TBD
TBD

TBD TBD

TBD TBD

County

LE Telegraph Road Walkway Phase I from Pike 

Road to Rose Hill Drive

Design 1.733 2.100 D

R

U

C

Install 1,235 LF of 5-foot wide concrete sidewalk 
along missing links, including crosswalks and 
curb ramps

Project is included in the 2014 Transportation Bond Referendum which voters approved in November 2014. Preliminary design complete. Meeting 
with design team held 5/5/16 to discuss design options.

00611

2014 Bonds

AB

ST-000036-014

  PED/  
BIKE

Oct-15

TBD

Nov-18

TBD

TBD

Feb-18

TBD

Sep-18

TBD

Oct-18 Apr-19

TBD

Mar-19

TBD

Jan-20

TBD

County

LE Telegraph Road Walkway Phase II from Pike 

Road to Wilton Road

Project 

Initiation

TBD TBD D

R

U

C

Install 5-foot wide concrete sidewalk along 
missing links, including crosswalks and curb 
ramps

FCDOT working in coordination with FCPA to create a cost estimate for a pedestrian bridge across the stream. Need to complete alternative 
analysis study to investigate options.

00611

2014 Bonds

AB

ST-000036-017

  PED/  
BIKE

TBD TBD

TBD TBD

TBD TBD

TBD TBD

County
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LE Telegraph Road Walkway Phase III from Wilton 

Road to Farmington Drive

Design 1.000 TBD D

R

U

C

Install  960 LF of  5-foot wide concrete sidewalk 
along missing links, including crosswalks and 
curb ramps

Project is included in the 2014 Transportation Bond Referendum which voters approved in November 2014. Preliminary design completed. 
Meeting with design team held 7/5/16 to discuss design options.

00611

2014 Bonds

AB

ST-000036-018

  PED/  
BIKE

Oct-15

TBD

Nov-18

TBD

TBD

Feb-18

TBD

Sep-18

TBD

Oct-18 Apr-19

TBD

Mar-19

TBD

Jan-20

TBD

County

LE Van Dorn Street Pedestrian and Bicycle 

Access Improvements

Project 

Initiation

4.000 0.500 D

R

U

C

Realign right lane with Capital Beltway (I-95) on 
ramp. Construct signalized pedestrian crossing to 
median running trail. Remove existing staircase 
and replace with shared use path.

Scoping and initial coordination in progress. Applied for TAP Grant; award announcements expected in fall 2016.

00613

C & I

AL  PED/  
BIKE

TBD TBD

TBD TBD

TBD TBD

TBD TBD

County

Phase Key: D=Design; R=Right-of-Way Acquisition; U=Utility Relocation; C=Construction(includes pre-ad, bid ad, and contract award)

Wednesday, September 7, 2016

   Jan-01    : Indicates Schedule Change

Page P - 46 



Project Status Report

P
h

a
s

e

Route 

No.

District Project Name and Description Lead 

Agency

Overall 

Status

Avail 

Funds 

(Mil $)

Start Date End Date Total 

Proj Est  

(Mil $)

VDOT UPC No.

FC DOT 

Staff Fund Type

FC Project No.

Mason District 

Proj 

Type

MA Annandale Road/Graham Road On Hold 0.150 0.150 D

R

U

C

Pedestrian intersection improvements

Project is included in the 2014 Transportation Bond Referendum which voters approved in November 2014. This project is part of a special 
compact/urban signal rebuild project. Design complete, but the current on-call construction contract has reached its expenditure limit. New on-call 
contract is expected to be awarded by the end of the year with project construction in spring 2017.

00650

2014 Bonds

WPH

5G25-060-006

  PED/  
BIKE

Apr-16

TBD

Jul-16

TBD

TBD TBD

TBD TBD

TBD TBD

VDOT

MA Backlick Road Walkway (east side) On Hold 0.250 0.080 D

R

U

C

Install concrete sidewalk along the east side of 
Backlick Road opposite the Wilburdale community

Final design is complete. Two of three easements have been acquired. One homeowner is unwilling to sign. On hold per supervisor's request.

00617

2007 Bonds

TB

4YP201-PB025

  PED/  
BIKE

Feb-08 Sep-10

Jul-09 TBD

TBD TBD

TBD TBD

County

MA Backlick Road Walkway from Industrial Drive 

to Hechinger Drive

Project 

Initiation

2.000 2.000 D

R

U

C

Construct walkway on east side of Backlick Road

Project is included in the 2014 Transportation Bond Referendum which voters approved in November 2014. It was determined in fall 2015 that this 
project will be combined with the Backlick Road and Industrial Road spot improvement project. Anticipate starting scoping and initial coordination 
in summer 2018.

00617

2014 Bonds

GA

5G25-060-021

  PED/  
BIKE

TBD TBD

TBD TBD

TBD TBD

TBD TBD

County

MA Backlick Road Walkway from Kandel Court to 

Cindy Lane

Design 1.000 1.100 D

R

U

C

Approximately 750 LF sidewalk on east side of 
Backlick Road

Project is included in the 2014 Transportation Bond Referendum which voters approved in November 2014. Survey completed 6/14/16.  Design 
task order approved 7/21/16. NTP issued 7/26/16.  Preliminary design is underway.

00617

2014 Bonds

AB

5G25-060-020

  PED/  
BIKE

Jul-16

TBD

May-19

TBD

TBD

May-18

TBD

Dec-18

TBD

Jan-19 Jun-19

TBD

Jul-19

TBD

May-20

TBD

County
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MA Columbia Pike/Gallows Road Design 0.451 0.200 D

R

U

C

Pedestrian intersection improvements

Project is part of the Third Four-Year Transportation Program approved by the BOS on 7/10/12. Project is included in the 2014 Transportation 
Bond Referendum which voters approved in November 2014. Pre-final design in progress. Project to be constructed by VDOT Signal Rebuild 
Program. Plats are being prepared.

00244

2014 Bonds

VA

5G25-060-009

  PED/  
BIKE

Aug-15 May-17

Sep-16 Apr-17

TBD TBD

Jul-17 Dec-17

County

MA Edsall Road Walkway from Timber Forest Dr to 

Edsall Gardens Apts

Design 0.800 0.700 D

R

U

C

Approximately 1,060 LF of sidewalk on north side 
of Edsall Road

Project is included in the 2014 Transportation Bond Referendum which voters approved in November 2014. Intermediate plans distributed for 
review 4/18/16. Utility designation complete 4/29/16. VDOT and County comments received 5/23/16.  Advanced copy of pre-final plans received 
7/5/16 and are under review. Plans also under review for possible utility conflicts.

00648

2014 Bonds

SLC

5G25-060-024

  PED/  
BIKE

Dec-15 Jun-18

Sep-17 Mar-18

TBD TBD

Jul-18 Apr-19

County

MA Glen Forest Drive Walkway from Route 7 to 

Glen Forest ES

Design 0.950 1.200 D

R

U

C

Approximately 1,150 LF of sidewalk on south side 
of Glen Forest Drive from Retail Center on Route 
7 to Glen Forest Elementary School

Advanced copy of pre-final plans received 6/7/16 and review comments provided 6/30/16. Project lies within the Four Mile Run Watershed and 
requires stormwater detention for the 100-year storm per County requirements.  A conference call was held on 7/15/16 with LDS to discuss 
stormwater detention options.  LDS agreed to a stormwater detention exception, because of site constraints and the 100-year flow increase is 
marginal.  Pre-final drainage report and plans are being finalized.  Schedule adjusted to accommodate design changes and investigations for 
drainage, utilities, and SWM.

02773

C & I

TBD

5G25-060-028

  PED/  
BIKE

Mar-15
Jan-18

Jan-17

Jul-16

May-17

Feb-17

Nov-17

TBD TBD

Mar-18

May-17

Sep-18

Nov-17

County

MA I-395 Southbound Lane from Duke Street to 

Edsall Road

Terminated TBD TBD D

R

U

C

Add fourth southbound lane from Duke Street to 
Edsall Road

Public information meeting held on 2/10/15. Public hearing held in April 2016. Project will now be incorporated into VDOT's I-395 Express Lanes 
project.

I-395

Federal

SLC

103316

PRI

N/A

Apr-13

N/A

Nov-16

N/A N/A

N/A N/A

N/A N/A

VDOT
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MA Lanier St Bicycle/Pedestrian Connection from 

Exeter St to Carrico Dr

Design 0.087 0.150 D

R

U

C

Install approximately 115 LF of 10-foot wide 
shared use path

Intermediate plans distributed 7/28/16.

03205

C & I

GA

2G40-088-034

  PED/  
BIKE

Mar-16

TBD

Aug-17

TBD

TBD

N/A

TBD

N/A

TBD TBD

Nov-17

TBD

May-18

TBD

County

MA Little River Turnpike Walkway from Columbia 

Road to Mayhunt Court

Design 1.850 1.100 D

R

U

C

Construct walkway on south side of Little River 
Turnpike

Project is included in the 2014 Transportation Bond Referendum which voters approved in November 2014. Design NTP on 6/16/16. Preliminary 
design in progress.

00236

2014 Bonds

GA

5G25-060-045

  PED/  
BIKE

Jun-16

TBD

Mar-18

TBD

TBD

Jul-17

TBD

Feb-18

TBD

Mar-18 Sep-18

TBD

Jul-18

TBD

Aug-19

TBD

County

MA Little River Turnpike Walkway from Hillbrook 

Drive to Little River Run Drive

Project 

Initiation

3.000 3.000 D

R

U

C

Construct walkway on south side of Little River 
Turnpike

Project is included in the 2014 Transportation Bond Referendum which voters approved in November 2014. Project scoping and initial coordination 
in progress. Coordinating scope with district supervisor's office. Anticipate completing scoping and forwarding for design in fall 2016.

00236

2014 Bonds

MQ

5G25-060-044

  PED/  
BIKE

TBD TBD

TBD TBD

TBD TBD

TBD TBD

County

MA McWhorter Place Trail Design 0.350 0.125 D

R

U

C

Construct missing segment of trail between cul 
de sacs

Final design plan submittal made mid July 2016; review underway. Preliminary plats are being prepared.

XXXXX

C & I

KLM

2G40-088-010

  PED/  
BIKE

Oct-15 Jul-17

Oct-16 May-17

Jun-17 Aug-17

Sep-17 May-18

County
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MA Medford Drive Walkway from Annandale High 

School to Davian Drive

ROW 0.975 0.400 D

R

U

C

Approximately 475 LF of walkway on east side of 
Medford Drive

Project is included in the 2014 Transportation Bond Referendum which voters approved in November 2014. Pre-final review comments distributed 
3/1/16.  Land acquisition NTP issued on 5/31/16.  Land rights on 3 of 6 properties have been acquired.  Coordinating with FCPS to include curb 
ramps between project tie-in and high school.

04054

2014 Bonds

WPH

5G25-060-031

  PED/  
BIKE

Jan-15 Jan-17

Apr-16

May-16

Nov-16

Dec-16

Dec-16

Jan-17
May-17

Feb-17 Dec-17

County

MA North Chambliss Street/Beauregard Street Project 

Initiation

1.100 1.000 D

R

U

C

Eliminate exclusive right turn lane from North 
Chambliss to Beauregard

Project is part of the Third Four-Year Transportation Program approved by the BOS on 7/10/12. Project is included in the 2014 Transportation 
Bond Referendum which voters approved in November 2014. VDOT evaluated project and determined this project does not meet the requirements 
for the VDOT safety program. County will implement project. Traffic analysis underway. Survey in progress and is due in September. Scheduled to 
be provided once task order is in place and survey is complete.

00713

2014 Bonds

SLC

5G25-059-003

SEC

TBD TBD

TBD TBD

TBD TBD

TBD TBD

County

MA Route 236 Corridor Bicycle Improvements Study 7.500 7.500 D

R

U

C

Add bicycle lanes, wide curb lanes, bicycle 
shoulders to complete network gaps from City of 
Fairfax to City of Alexandria

Study ongoing. Public Information Meeting held 5/17/16. Stakeholder Design Charrette held 6/28/16. Consultant is working on conceptual designs 
to be shown at September public meeting.

00236

C & I

AL  PED/  
BIKE

Feb-16

TBD

Feb-17

TBD

TBD

N/A

TBD

N/A

TBD

N/A N/A

TBD

N/A

TBD

N/A

TBD

County

MA Route 236 from High Place to Pinecrest 

Parkway

Project 

Initiation

1.300 1.300 D

R

U

C

Complete walkway on north side of Little River 
Turnpike

Project scoping and initial coordination in progress. Anticipate completing scoping and forwarding for design in fall 2016.

00236

MQ  PED/  
BIKE

TBD TBD

TBD TBD

TBD TBD

TBD TBD

County
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BR, MA Route 236 Widening from I-495 to John Marr 

Drive

Project 

Initiation

2.500 TBD D

R

U

C

Widen from 4 to 6 lanes, including streetscape 
improvements

Partial funding for environmental analysis and preliminary engineering only. Improves access and facilitates economic redevelopment. Project 
scoping and initial coordination in progress. Developing scope for feasibility study.

00236

CLOTHER

TBD TBD

TBD TBD

TBD TBD

TBD TBD

County

MA Route 236/Beauregard Street Complete 0.050 0.050 D

R

U

C

Channelize Route 236 WB left turn lane at 
Beauregard St

Project is part of the Third Four-Year Transportation Program approved by the BOS on 7/10/12. Solution to channelization would only be 
supported by VDOT through signage. VDOT installed signage. Project complete.

00236

NVTA Local

JYR

2G40-087-008

PRI

N/A N/A

N/A N/A

N/A N/A

Feb-16 Apr-16

VDOT

MA Route 50 Walkway from Graham Road to 

Wayne Road (RT50PI)

Design 0.539 0.539 D

R

U

C

Install walkway on south side of Route 50

Project is part of the Route 50 Pedestrian Initiative approved by the Board of Supervisors on 6/19/12. Final design is in progress. There is no 
ROW impact for the project. Utility relocations of gas and water are required. Project separation from master Route 50 project and auxiliary tasks 
were completed and received on 6/9/16. Federal Aide Project Numbers received from VDOT on 7/12/16. ROW authorization package, which is 
required for utility relocations, submitted to VDOT 7/26/16. Project schedule adjusted, due to time required for project funding update and program 
requirements for ROW authorization.

00050

RSTP, CMAQ

WPH

RT50-056

58601

  PED/  
BIKE

Oct-13
Sep-17

Jul-17

N/A N/A

Apr-17 Jul-17

Dec-17

Oct-17

Jan-19

Nov-18

County

MA Route 50 Walkway from Patrick Henry Drive to 

Olin Drive (RT50PI)

Design 0.591 0.591 D

R

U

C

Install walkway on south side of Route 50

Project is part of the Route 50 Pedestrian Initiative approved by the Board of Supervisors on 6/19/12. Final design is in progress. Six project plats 
are complete. There are no utility impacts on the project except adjustment to water laterals and water meters are required. Project separation 
from master Route 50 project and auxiliary tasks were completed and received on 6/9/16. Federal Aide Project Numbers received from VDOT on 
7/12/16. ROW authorization package submitted to VDOT 7/26/16. Project schedule adjusted, due to time required for project funding update and 
program requirements for ROW authorization.

00050

RSTP, CMAQ

WPH

RT50-062

58601

  PED/  
BIKE

Oct-13
Sep-17

Jul-17

Aug-16

Oct-16

Mar-17

Jun-17

Apr-17

Jun-17 Sep-17

Jul-17

Dec-17

Oct-17

Jan-19

Nov-18

County
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MA Route 50 Walkway from South Street to Aspen 

Lane (RT50PI)

Design 1.057 1.057 D

R

U

C

Install walkway on south side of Route 50

Project is part of the Route 50 Pedestrian Initiative approved by the Board of Supervisors on 6/19/12. Final design is in progress. One project plat 
is complete. Utility relocation is required. Project separation from master Route 50 project and auxiliary tasks were completed and received on 
6/9/16. Federal Aide Project Numbers received from VDOT on 7/12/16. ROW authorization package submitted to VDOT 7/26/16. Project schedule 
adjusted, due to time required for project funding update and program requirements for ROW authorization.

00050

RSTP, CMAQ

WPH

RT50-061

58601

  PED/  
BIKE

Oct-13
Sep-17

Jul-17

Aug-16

Oct-16

Mar-17

Jun-17

Apr-17 Jul-17

Dec-17

Oct-17

Jan-19

Nov-18

County

MA Route 50 Walkway from Woodlawn Ave to 

Church (RT50PI)

Design 0.542 0.542 D

R

U

C

Install walkway on north side of Route 50

Project is part of the Route 50 Pedestrian Initiative approved by the Board of Supervisors on 6/19/12. Final design is in progress. Project 
separation from master Route 50 project and auxiliary tasks were completed and received 6/9/16. Federal Aid Project Numbers received from 
VDOT on 7/12/16. ROW authorization package submitted to VDOT 7/26/16. Project schedule adjusted, due to time required for project funding 
update and program requirements for ROW authorization.

00050

RSTP, CMAQ

WPH

RT50-057

58601

  PED/  
BIKE

Oct-13
Sep-17

Jun-17

Jun-16

Oct-16

Feb-17

Jun-17

N/A N/A

Dec-17

Aug-17

Jan-19

Sep-18

County

MA Route 50 Widening from Cedar Hill Road to 

Annandale Road

Project 

Initiation

47.500 5.000 D

R

U

C

Widen Route 50 (Arlington Boulevard) inside the 
Beltway from 4 to 6 lanes, including intersection 
improvements and pedestrian and bicycle facilities

Partial funding for environmental analysis and preliminary engineering only. Initial coordination and project scoping in progress. After coordination 
with VDOT, it was decided that FCDOT will conduct the preliminary engineering and environmental analysis.

00050

NVTA Local

GAPRI

TBD TBD

TBD TBD

TBD TBD

TBD TBD

County

MA, PR Route 50/Allen St (RT50PI) Design 0.370 0.370 D

R

U

C

Intersection and bus stop improvements

Project is part of the Route 50 Pedestrian Initiative approved by the Board of Supervisors on 6/19/12. Final design is in progress. Four project 
plats are complete. No utility relocation is required. Project separation from master Route 50 project and auxiliary tasks were completed and 
received on 6/9/16. Federal Aide Project Numbers received from VDOT on 7/12/16. ROW authorization package submitted to VDOT on 7/26/16. 
Project schedule adjusted, due to time required for project funding update and program requirements for ROW authorization.

00050

RSTP, CMAQ

WPH

RT50-052

58601

  PED/  
BIKE

Oct-13
Sep-17

Jul-17

Jul-16

Oct-16

Mar-17

Jun-17

N/A N/A

Dec-17

Aug-17

Jan-19

Sep-18

County
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MA, PR Route 50/Wayne Road/Woodlawn Ave (RT50PI) Design 1.400 1.400 D

R

U

C

Turn lane and sidewalk improvements

Project is part of the Route 50 Pedestrian Initiative approved by the Board of Supervisors on 6/19/12. Final design is in progress. Project 
separation from master Route 50 project and auxiliary tasks were completed and received 6/9/16. Two project plats are complete. Utility 
relocations of gas, water, fiber and traffic communications facilities will be required. Federal Aide Project Numbers received from VDOT on 
7/12/16. ROW authorization package submitted to VDOT 7/26/16.

00050

RSTP, CMAQ

WPH

RT50-053

58601

  PED/  
BIKE

Oct-13 Sep-17

Oct-16 May-17

Jun-17

Jun-17 Sep-17

Dec-17 Jan-19

County

MA Route 7 Intersection Improvements from Seven 

Corners to Juniper Lane (RT7PI)

Construction 0.900 0.800 D

R

U

C

Pedestrian intersection improvements at three 
locations: Seven Corners, Thorne Road and 
Seven Corners Center

Construction NTP issued 11/2/15. Construction is 90% complete. The new ITS signal cabinet required for this intersection will be provided by 
VDOT in September 2016. VDOT will provide training to contractor for installation of this cabinet. Schedule adjusted due to the additional time 
required to order and deliver the cabinet.

00007

2007 Bonds

WPH

4YP201-PB052

  PED/  
BIKE

Mar-10 Jul-15

Feb-13 Feb-14

N/A N/A

Oct-15
Oct-16

Apr-16

County

MA Route 7 Walkway from Rio Drive to Glenmore 

Drive (RT7PI)

Construction 1.250 0.890 D

R

U

C

Install two segments of walkway along Route 7 
from the south side of Rio Drive to Glenmore 
Drive

VDOT permit approved 7/5/16. Preparing final construction package. Street lights to be coordinated with DVP prior to construction, so they can be 
removed two weeks in advance and reset after installation of the storm drainage system. Per district supervisor's request, a Pardon our Dust 
meeting to be scheduled by UDCD prior to construction. Schedule revised due to utility relocation, permit revision, and additional time needed to 
do pavement marking after winter.

00007

2007 Bonds

WPH

4YP201-PB045

  PED/  
BIKE

Mar-10 Sep-15

Jun-13 Jul-14

Apr-16

N/A N/A

Oct-16

Sep-16

Apr-16

Apr-17

Oct-16

County

MA Seminary Road Walkway from north of 

Magnolia Lane to Colfax Avenue

Project 

Initiation

0.900 1.600 D

R

U

C

Construct walkway on Seminary Road

Project is included in the 2014 Transportation Bond Referendum which voters approved in November 2014. Design task order under negotiation. 
Schedule will be developed once task order is authorized in September 2016.

00716

2014 Bonds

DS

5G25-060-038

  PED/  
BIKE

TBD TBD

TBD TBD

TBD TBD

TBD TBD

County
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MA, PR Seven Corners Interchange Improvements Project 

Initiation

TBD 3.000 D

R

U

C

Improvements to existing interchange at Seven 
Corners to reduce congestion on Route 7, 
improve access between Seven Corners, Falls 
Church, and Bailey's Crossroads, and facilitate 
redevelopment of the area

Partial funding for study and alternatives analysis. Planning level study complete, and Board approved Comprehensive Plan Amendment. 
Commencing work on the follow-on motions that the Board adopted in conjunction with the Comprehensive Plan Amendment, including phasing 
analysis and funding plan development.

XXXXX

ABPRI

TBD TBD

TBD TBD

TBD TBD

TBD TBD

County

MA Sleepy Hollow Road Walkways from Columbia 

Pike to Route 7

Project 

Initiation

5.970 4.300 D

R

U

C

Complete missing links on Sleepy Hollow Road

Survey letters sent 5/10/16. Schedule will be added when survey is complete. Survey is expected in September 2016.

00613

C & I

GA

2G40-088-028

  PED/  
BIKE

TBD TBD

TBD TBD

TBD TBD

TBD TBD

County
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Mount Vernon District 

Proj 
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MV Cinder Bed Road/Newington Road Construction 5.600 6.389 D

R

U

C

Intersection Improvements including relocating 
intersection, reconstruction of Cinder Bed Rd, 
sidewalk, culvert at Long Branch Creek, 
additional right turn lane along Newington Rd and 
improved entrance to vehicle maintenance facility

Project is part of the Second Four-Year Transportation Plan endorsed by the BOS on 10/15/07. Construction 40% complete.

00637

2007 Bonds

TB

4YP214

SEC

Jan-10 Feb-15

Jul-13 Aug-14

Apr-14 Oct-15

Jul-15 Mar-17

County

MV Fort Hunt Road and Collingwood Road Project 

Initiation

2.220 2.220 D

R

U

C

Construct left turn lanes on both northbound and 
southbound Fort Hunt Road, including a new 
traffic signal, pedestrian signals, and walkways 
on both sides of Fort Hunt Road

Project is included in the 2014 Transportation Bond Referendum which voters approved in November 2014. Scoping and initial coordination in 
progress. Anticipate completing scoping and forwarding for design in December 2016.

00629

2014 Bonds

RK

5G25-059-006

SEC

TBD TBD

TBD TBD

TBD TBD

TBD TBD

County

MV Fort Hunt Road Walkway from Belle View 

Boulevard to Belle View ES

Bid Ad 0.625 0.400 D

R

U

C

Construct walkway on east side of Fort Hunt 
Road from Belle View Boulevard to Belle View 
Elementary School

Final plans and land acquisition complete. VDOT Land Use permit received on 6/28/16. Final construction package being prepared. Schedule 
adjusted to prepare final construction package and to reflect updated construction schedule. NTP anticipated in late September 2016.

00629

C & I

AL

ST-000036-008

  PED/  
BIKE

Feb-15
Jun-16

Aug-16

Jan-16 Jul-16

May-16

N/A N/A

Aug-16

Sep-16

Feb-17

Dec-16

County

MV Giles Run Connector Road from Lorton Road 

to Laurel Hill Adaptive Reuse Site

Design 2.800 0.600 D

R

U

C

Preliminary design of existing roadway 
improvements

Context sensitive alternatives have been developed. Coordinating concept reviews with stakeholders, including DPWES, DPZ, and FCPA. 
Architectural review board meeting held 3/10/16. Schedule adjusted to allow for additional coordination with stakeholders, including VDOT, and to 
address architectural review board comments regarding trees, trail location, and roadway typical section.

03362

C & I

TB

2G40-067-000

SEC

Sep-14
Jun-17

Jun-16

N/A N/A

N/A N/A

N/A N/A

County
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MV Gunston Cove Road Walkway from Cranford 

Street to Amsterdam Street

Design 0.629 0.500 D

R

U

C

Approximately 320 LF 5-foot sidewalk on north 
side of Gunston Cove Road

Project is included in the 2014 Transportation Bond Referendum which voters approved in November 2014. Met with LDS on 11/20/15 to discuss 
infill improvements within project limit. NTP issued 3/30/16 for the consultant design contract. Preliminary design submitted by consultant 6/23/16. 
Consultant revising design based on new developer site plans sent by County on 7/12/16. Utility designation requested 7/22/16.

00600

2014 Bonds

DM

5G25-060-029

  PED/  
BIKE

Apr-16

TBD

Jun-18

TBD

TBD

Jul-17

TBD

Jan-18

TBD TBD

Oct-18

TBD

Apr-19

TBD

County

MV Gunston Road from Richmond Highway to the 

Potomac River

Project 

Initiation

5.000 5.000 D

R

U

C

Construct missing walkway links along Gunston 
Road

Project scoping and initial coordination in progress. Anticipate completing scoping and forwarding for design in winter 2017.

00242

DS  PED/  
BIKE

TBD TBD

TBD TBD

TBD TBD

TBD TBD

County

MV Hooes Road Walkway from Ox Road to 

Furnace Road

Project 

Initiation

0.400 0.400 D

R

U

C

Construct walkway on north side of Hooes Road

Project scoping and initial coordination in progress. Anticipate completing scoping and forwarding for design in winter 2017.

636

DS

2G40-088-023

  PED/  
BIKE

TBD TBD

TBD TBD

TBD TBD

TBD TBD

MV, SP Hooes Road/Newington Forest Ave Design 0.850 0.200 D

R

U

C

Intersection improvements and extend sidewalk

Project is part of the Third Four-Year Transportation Program approved by the BOS on 7/10/12. Project is included in the 2014 Transportation 
Bond Referendum which voters approved in November 2014. Utility designation complete. Intermediate plans distributed for review 7/19/16.

00636

2014 Bonds

VA

5G25-060-011

  PED/  
BIKE

Jan-16

TBD

Sep-18

TBD

TBD

Oct-17

TBD

May-18

TBD

May-18 Dec-18

TBD

Oct-18

TBD

Mar-19

TBD

County

Phase Key: D=Design; R=Right-of-Way Acquisition; U=Utility Relocation; C=Construction(includes pre-ad, bid ad, and contract award)

Wednesday, September 7, 2016

   Jan-01    : Indicates Schedule Change

Page P - 56 



P
h

a
s

e

Route 

No.

District Project Name and Description Lead 

Agency

Overall 

Status

Avail 

Funds 

(Mil $)

Start Date End Date Total 

Proj Est  

(Mil $)

VDOT UPC No.

FC DOT 

Staff Fund Type

FC Project No.

Mount Vernon District 

Proj 

Type

MV Huntington Bus Operations Expansion Construction 6.000 6.000 D

R

U

C

Add two maintenance bays and a service area, 
site upgrades, and building upgrades to the 
existing facility

Construction in progress. Change order processed for replacement of the six existing sectional overhead doors to match the new overhead doors. 
Phase five site and paving operations are continuing. Steel erection has started for the pre-engineered storage shelter. Mechanical, electrical, and 
plumbing rough in and equipment installation are ongoing.

XXXXX

C & I, County, State

DPWES

TF-000014-001

TRAN

Sep-13 Apr-15

N/A N/A

N/A N/A

Jun-15 Feb-17

County

LE, MV I-95 Northbound Directional Off-Ramp to 

Northbound Fairfax County Parkway

On Hold 81.000 4.193 D

R

U

C

From I-95 Exit 166 for Route 7100 northbound, to 
0.6 miles west of Exit 166 (PE only)

Funding for design only. Preliminary design completed. No funding available for ROW or construction. Submitted application for House Bill 2 
(HB2) funding. Review of the latest plans is in progress.

I-95

Federal

MQ

93033

INT

Oct-11 Jun-14

N/A N/A

N/A N/A

N/A N/A

VDOT

MV Lorton Arts Access Road Design 1.800 1.200 D

R

U

C

Provide direct access from Lorton Arts to 
Workhouse Road south of existing entrance near 
Route 123

Intermediate design in progress. Architectural Review Board workshop held 6/9/16.

XXXXX

Bonds

MJG

TS-000020-001

SEC

Feb-16

TBD

May-18

TBD

TBD

Oct-17

TBD

Jan-18

TBD

Feb-18 Apr-18

TBD

Jun-18

TBD

Mar-19

TBD

County

MV Lorton Arts Cross County Trail Design 2.600 2.006 D

R

U

C

Multi-Use trail connecting the Cross County trail 
through the Lorton Arts Foundation property

Final design is in progress. Developing plats for LAD review. Addressing comments for second LDS submittal. Project limits are being coordinated 
with access road project. PCE finalized on 3/7/16.  Coordination with FCPA, Workhouse Arts Center, and VDOT on amenities and signage is 
ongoing.

XXXXX

Enhancement

MJG

LAF-131-131

  PED/  
BIKE

Apr-14 Mar-18

Dec-16 Oct-17

N/A N/A

Feb-18 Nov-18

County
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MV Lorton Road/Furnace Road from Silverbrook 

Road to Route 123

Construction 35.000 40.000 D

R

U

C

Widen to 4-lane divided section including on-road 
bicycle lanes, shared use path, low impact 
development practices, bridge crossings and 
wide median in Laurel Hill area

Project is part of the Second Four-Year Transportation Plan endorsed by the BOS on 10/15/07. Construction is 75% complete.

00642

2007 Bonds, C & I

WPH

2G40-022-000

SEC

Jan-08

Feb-08

Jun-13

Sep-12

Jan-12 Sep-12

Feb-12 Dec-14

Dec-13 Dec-16

County

MV Lorton Road/Lorton Market Road Design 0.300 0.300 D

R

U

C

Extend WB left turn lane

Project is part of the Third Four-Year Transportation Program approved by the BOS on 7/10/12. Project is included in the 2014 Transportation 
Bond Referendum which voters approved in November 2014. Pre-final comments received 5/12/16. Survey to verify VDOT as-built plans 
completed 6/1/16. Final design is underway.

00642

2014 Bonds

VA

5G25-059-004

SEC

Nov-15 Nov-16

N/A N/A

N/A N/A

Dec-16 Apr-17

County

MV Lorton VRE Parking Lot Expansion Construction 1.500 2.031 D

R

U

C

Expansion of the existing Lorton VRE Park-and-
Ride lot by approximately 150 spaces and 
associated site improvements

Bid opening on 5/24/16. Construction NTP issued 7/25/16. Construction is 35% complete. Schedule adjusted due to the need for wetlands 
permitting and changes in the VPDES permitting process.

XXXXX

C & I

VA

TF-000023-001

TRAN

Jan-15
Apr-16

Feb-16

N/A N/A

TBD

N/A N/A

TBD

May-16

Mar-16

Nov-16

Oct-16

County

MV Mason Neck Trail 2B Construction 2.290 2.290 D

R

U

C

Install 9,900 LF of 8-foot asphalt trail along 
Gunston Road from Pohick Bay Drive to the 
Pohick Bay Golf Course entrance

Construction contract awarded 3/11/16. Contract executed 4/6/16. Due to federally mandated tree clearing regulations related to the preservation 
of the northern long-eared bat, an NTP letter was issued on 4/28/16 which established the construction start date as 8/15/16. Completion date 
adjusted as a result.

00242

District Walkway

CL

ST-000028-002-B

  PED/  
BIKE

TBD Mar-12

Aug-12 Feb-14

N/A N/A

Jun-15
Aug-17

Feb-17

County
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MV Mount Vernon Memorial Highway - Potomac 

Heritage National Scenic Trail

Project 

Initiation

6.500 6.500 D

R

U

C

Complete missing segments of trail from 
southeast of Route 1 (Richmond Hwy) in the 
vicinity of the Washington's Mill Historic State 
Park to Grist Mill Park,  including bridge over 
Dogue Creek

Project scoping and initial coordination in progress.

00235

C & I

AL  PED/  
BIKE

TBD TBD

TBD TBD

TBD TBD

TBD TBD

County

MV Old Mount Vernon Road Walkway from Mount 

Vernon Hwy to Westgate Drive

Design 1.200 2.100 D

R

U

C

Construct 5-foot sidewalk on the west side of Old 
Mount Vernon Road

Project is included in the 2014 Transportation Bond Referendum which voters approved in November 2014. Survey completed 3/28/16. Design 
NTP issued 4/4/16. Intermediate design underway.

00623

2014 Bonds

GA

ST-000036-016

  PED/  
BIKE

Apr-16

TBD

Sep-18

TBD

TBD

Aug-17

TBD

Mar-18

TBD

Mar-18 Aug-18

TBD

Oct-18

TBD

Dec-19

TBD

County

MV Pohick Road widening from Richmond 

Highway to I-95

Project 

Initiation

29.250 22.000 D

R

U

C

Widen Pohick Road to 4 Lanes including 
intersection improvements, and pedestrian and 
bicycle facilities.

Project scoping and initial coordination in progress. Anticipate completing scoping and forecasting for design in July 2017.

00638

RKSEC

TBD TBD

TBD TBD

TBD TBD

TBD TBD

MV Pohick Road/Southrun Road Design 0.612 0.200 D

R

U

C

Pedestrian intersection improvements and extend 
sidewalk

Project is part of the Third Four-Year Transportation Program approved by the BOS on 7/10/12. Project is included in the 2014 Transportation 
Bond Referendum which voters approved in November 2014. Intermediate design underway. Meeting with Newington Forest Community 
Association held on 6/20/16.

00641

2014 Bonds

SLC

5G25-060-010

  PED/  
BIKE

Nov-15

TBD

Oct-18

TBD

TBD

Nov-17

TBD

Jun-18

TBD

Jul-18 Jan-19

TBD

Feb-19

TBD

Feb-20

TBD

County
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MV Quander Avenue Walkway from West Potomac 

HS to Quander ES

Design 1.425 1.300 D

R

U

C

Approximately 1,800 LF of walkway on west side 
of Quander Avenue from southern West Potomac 
High School frontage to Quander Elementary 
School

Project is included in the 2014 Transportation Bond Referendum which voters approved in November 2014. Survey completed 4/18/16.  Reviewing 
conceptual design received  6/24/16. Utility designation completed 7/26/16.

00630

2014 Bonds

CL

5G25-060-034

  PED/  
BIKE

Jun-16

TBD

Jan-19

TBD

TBD

May-18

TBD

Dec-18

TBD TBD

Mar-19

TBD

Oct-19

TBD

County

MV Richmond Highway from Jeff Todd Way/Mount 

Vernon Memorial Hwy to Telegraph Road

Construction 150.000 150.000 D

R

U

C

Widen to 6 lanes, including sidewalk/trail, and 
wide median for future transit

Design-build project. Project is divided into five sections - A) Telegraph Road Intersection, B) Telegraph Road to Fairfax County Parkway, C) 
Accotink Village Area, D) Railroad Bridge to Belvoir Road, E) Woodlawn historic district. All segments are under construction. Construction 
schedule has been revised. Contractor is required to open all traffic lanes by December 31, 2016. Schedule adjusted due to utility relocation 
delays, primarily caused by Verizon strike.

00001

DOD Grant

JYR

R00101-00100

103073

PRI

Mar-11 Apr-13

Jan-14 TBD

Nov-13 TBD

Jun-13
Jun-17

Jul-16

FHWA

LE, MV Richmond Highway from Mount Vernon 

Memorial Highway to Napper Road

Design 214.800 25.000 D

R

U

C

Widen Richmond Highway from 4 to 6 lanes

Complements current project under construction from Telegraph Road to Mount Vernon Memorial Highway/Jeff Todd Way. Citizen information 
meeting scheduled for summer 2017, targeting design public hearing in January 2018 with advertisement for construction in May 2022.

00001

RSTP, NVTA 
Regional, Revenue 

Sharing
JYRPRI

Jul-16

TBD

Dec-22

TBD

TBD

Apr-19

TBD

Jun-21

TBD

Dec-19 Dec-22

TBD

Apr-23

TBD

Nov-25

TBD

VDOT

MV Richmond Highway from Pohick Road to North 

of Occoquan River Bridge

Project 

Initiation

169.950 10.000 D

R

U

C

Widen Richmond Highway from 4 to 6 lanes

Preliminary engineering study of widening, including CSX railroad crossing and ramps to I-95, underway. Anticipated completion is early 2017.

00001

NVTA Local

JYRPRI

TBD TBD

TBD TBD

TBD TBD

TBD TBD

TBD
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MV Riverside Road Walkway from Elkin Street to 

Pennsylvania Boulevard

Complete 0.030 0.400 D

R

U

C

Install 5-foot sidewalk on west side of Riverside 
Road

Project is included in the 2014 Transportation Bond Referendum which voters approved in November 2014. Construction package submit to 
UDCD on 3/29/16. Construction complete 7/19/16.

00627

2014 Bonds

GA

5G25-060-035

  PED/  
BIKE

Feb-16
Mar-16

Dec-16

N/A N/A

N/A N/A

Mar-16

Jan-17

Jul-16

Apr-17

County

MV Route 1 Northbound from Engleside St to 

Forest Place (RHPTI)

Construction 0.825 0.800 D

R

U

C

460 LF of concrete sidewalk from Engleside 
Street to Forest Place

Project is part of the Four-Year Transportation Program endorsed by the Board 2/9/04. Combined with projects RHPTI-081, 083, 084 for 
construction. Construction authorization issued on 1/27/16. Bids opened 3/23/16. Schedule was adjusted in June 2016 to process a transfer to 
obtain additional funds, which has been completed, and to allow additional time to advertise for construction bids. Construction contract award 
7/14/2016.

00001

Revenue Sharing, 
FTACL

RHPTI-087

71851

  PED/  
BIKE

Jul-12 Nov-15

Feb-15 Sep-15

Sep-15
Jan-16

Apr-16

Jan-16
Feb-17

Nov-16

County

MV Route 1 Northbound from Fairhaven 

Ave/Quander Rd to Hotels (RHPTI)

Bid Ad 0.900 0.450 D

R

U

C

5-foot concrete sidewalk along east side 
Richmond Hwy from Fair Haven Avenue/Quander 
Road to Virginia Lodge

Project is part of the Four-Year Transportation Program endorsed by the Board 2/9/04.  LAD completed 10/26/15. Design plans approved on 
3/11/16. Utility relocations completed. Permit obtained 4/21/16. Combined with project RHPTI-082 for construction. Schedule adjusted in June to 
process a transfer to obtain additional funds and to combine project with RHPTI-082. Authorizing project for construction.

00001

Revenue Sharing, 
FTACL

RHPTI-079

71851

  PED/  
BIKE

Jul-12 Apr-16

May-15 Oct-15

Jul-15 Jan-16

Sep-16

May-16

May-17

Mar-17

County

MV Route 1 Northbound from Radford Avenue to 

Frye Road (RHPTI)

Construction 0.675 0.500 D

R

U

C

940 LF of concrete sidewalk along the east side 
of Route 1

Project is part of the Four-Year Transportation Program endorsed by the Board 2/9/04. Combined with projects RHPTI-081, 083, 087 for 
construction. Construction authorization issued 11/24/15. Bids opened 3/23/16. Schedule was adjusted in June to process a transfer to obtain 
additional funds, which has been completed, and to allow additional time to advertise for construction bids. Construction contract award 7/14/16.

00001

Revenue Sharing, 
FTACL

RHPTI-084

  PED/  
BIKE

Jul-12 Oct-15

Oct-14 Jun-15

Jul-15 Apr-16

Nov-15
Feb-17

Nov-16

County
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MV Route 1 Northbound from Virginia Lodge to 

Huntington Ave (RHPTI)

Utilities 1.125 0.450 D

R

U

C

1,375 LF of 5-foot concrete sidewalk and 
extension of a box culvert along the east of 
Richmond Highway

Project is part of the Four-Year Transportation Program endorsed by the Board 2/9/04. 3rd final plans are in progress. LAD completed 5/26/16. 
Utility relocations underway. Schedule adjusted in June due to additional time required for utility relocations.

00001

Revenue Sharing, 
FTACL

RHPTI-080

71851

  PED/  
BIKE

Jul-12
Sep-16

Jun-16

Jun-15 May-16

Sep-15
Sep-16

May-16

Nov-16

Jul-16

Jul-17

May-17

County

MV Route 1 Southbound Belle Haven Towers to 

Mount Eagle Drive (RHPTI)

Construction 0.325 0.500 D

R

U

C

110 LF of 5-foot concrete sidewalk along west of 
Richmond Hwy at the intersection of Mt. Eagle 
Drive

Project is part of the Four-Year Transportation Program endorsed by the Board 2/9/04. Combined with projects RHPTI-083, 084, 087 for 
construction. Construction authorization issued 11/24/15. Utility relocations completed. Bids opened 3/23/16. Schedule was adjusted in June to 
process a fund transfer to obtain additional funds and to allow additional time to advertise for construction bids. Construction contract award 
7/14/16.

00001

Revenue Sharing, 
FTACL

RHPTI-081

71851

  PED/  
BIKE

Jul-12 Jul-15

Feb-15 Mar-15

Sep-15 Apr-16

Nov-15
Feb-17

Nov-16

County

LE, MV Route 1 Southbound from Russell Road to 

Gregory Drive (RHPTI)

Construction 0.450 0.500 D

R

U

C

270 LF of concrete sidewalk along west side of 
Route 1, including a signalized crosswalk

Project is part of the Four-Year Transportation Program endorsed by the Board 2/9/04. Combined with projects RHPTI-081, 084, 087 for 
construction. Bid opened 3/23/16. Schedule was adjusted in June to process a transfer to obtain additional funds, which has been completed, and 
to allow additional time to advertise for construction bids. Construction contract award 7/14/16. NTP in August 2016.

00001

Revenue Sharing, 
FTACL

RHPTI-083

71851

  PED/  
BIKE

Jul-12 Sep-15

Oct-14 Jul-15

TBD

NA NA

TBD

Feb-16

Oct-15

Feb-17

Nov-16

County

LE, MV Route 1/Arlington Drive (RHPTI) Construction 0.434 0.434 D

R

U

C

Pedestrian intersection improvements

Project is part of the Four-Year Transportation Program endorsed by the Board 2/9/04. Construction 80% complete.

00001

CMAQ

CL

RHPTI-016

98753

  PED/  
BIKE

Mar-12 May-14

N/A N/A

N/A N/A

Aug-15 Oct-16

County
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LE, MV Route 1/Belford Drive (RHPTI) Construction 1.367 1.367 D

R

U

C

Pedestrian intersection improvements

Project is part of the Four-Year Transportation Program endorsed by the BOS on 2/9/04. Project combined with Route1/Mohawk Lane. Project 
cost shown is for both projects. Final design completed. VDOT permit received 12/8/15. Final construction package submitted to UDCD on 
3/14/16. Construction NTP scheduled for 9/16/16. Schedule adjusted, because an additional easement was required for a utility pole relocation.

00001

CMAQ, Revenue 
Sharing, FTACL

26006G-06011

99054

  PED/  
BIKE

Jul-11 Nov-15

May-14 Mar-15

Nov-14 Oct-15

Mar-16

Feb-16

Jun-17

Nov-16

County

LE, MV Route 1/Frye Road Phase II (RHPTI) Construction 1.596 1.596 D

R

U

C

Pedestrian intersection improvements

Project is part of the Four-Year Transportation Program endorsed by the BOS on 2/9/04. Final construction package submitted to UDCD on 
3/14/16. Bid opening was held 6/15/16. NTP anticipated in September 2016. Schedule adjusted to address comments received from UDCD 
concerning TMP plan and bus shelter, and construction schedule updated to match anticipated construction duration.

00001

CMAQ, Revenue 
Sharing, FTACL

26006G-06002

99054

  PED/  
BIKE

Jul-11 Nov-15

May-14

Apr-16

Mar-15

Nov-16

Jun-15

N/A N/A

Oct-15

Mar-16

Feb-16

Jun-17

Nov-16

County

LE, MV Route 1/Ladson Lane (RHPTI) Construction 0.268 0.268 D

R

U

C

Pedestrian intersection improvements

Project is part of the Four-Year Transportation Program endorsed by the BOS on 2/9/04. Final construction package submitted to UDCD on 
3/14/16. Bid opening was held 6/15/16. NTP anticipated in September 2016. Schedule adjusted to address comments received from UDCD 
concerning TMP plan and bus shelter, and construction schedule updated to match anticipated construction duration.

00001

CMAQ, Revenue 
Sharing, FTACL

26006G-06002

99054

  PED/  
BIKE

Jul-11 Nov-15

May-14 Mar-15

N/A N/A

Mar-16

Feb-16

Jun-17

Nov-16

County

LE, MV Route 1/Lockheed Blvd/Dart Lane (RHPTI) Construction 0.690 0.500 D

R

U

C

Pedestrian intersection improvements

Project is part of the Four-Year Transportation Program endorsed by the Board 2/9/04. Construction 90% complete.

00001

CMAQ

CL

RHPTI-015

98753

  PED/  
BIKE

Mar-12 May-14

N/A N/A

N/A N/A

Aug-15 Oct-16

County
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MV Route 1/Lukens Lane Phase II (RHPTI) ROW 0.570 0.570 D

R

U

C

Pedestrian intersection improvements

Project is part of the Four-Year Transportation Program endorsed by the BOS on 2/9/04. Additional easement required for street light and 
pedestrian signal pole. NTP for additional easement issued on 4/14/16. Schedule adjusted due to additional land acquisition.

00001

CMAQ, Revenue 
Sharing, FTACL

26006G-06002

99054

  PED/  
BIKE

Jul-11 Nov-15

Apr-16 Nov-16

Jun-15

N/A N/A

Oct-15

Jan-17

Feb-16

Aug-17

Nov-16

County

LE, MV Route 1/Mohawk Lane (RHPTI) Construction 1.367 1.367 D

R

U

C

Pedestrian intersection improvements

Project is part of the Four-Year Transportation Program endorsed by the BOS on 2/9/04. Project combined with Route 1/Belford Drive. Project 
cost shown is for both projects. Final construction package submitted to UDCD on 3/14/16. Bid opening was held 6/15/16. Construction NTP 
scheduled for 9/16/16. Schedule adjusted, because an additional easement was required for a utility pole relocation.

00001

CMAQ, Revenue 
Sharing, FTACL

26006G-06011

99054

  PED/  
BIKE

Jul-11 Nov-15

May-14 Mar-15

Nov-14 Oct-15

Mar-16

Feb-16

Jun-17

Nov-16

County

MV Route 1/Sacramento Drive/Cooper Road 

(RHPTI)

Construction 0.667 0.400 D

R

U

C

Pedestrian intersection improvements

Project is part of the Four-Year Transportation Program endorsed by the Board 2/9/04. Construction 75% complete.

00001

CMAQ

CL

RHPTI-013

98753

  PED/  
BIKE

Mar-12 May-14

N/A N/A

N/A N/A

Aug-15 Oct-16

County

MV Silverbrook Road Walkway from Hooes Road 

to South County High School

Design 0.551 2.300 D

R

U

C

Install walkway on south side of Silverbrook Road 
from Hooes Road to Monacan Road at school

Project is part of the Third Four-Year Transportation Program approved by the BOS on 7/10/12. Project is included in the 2014 Transportation 
Bond Referendum which voters approved in November 2014. Intermediate design comments received 6/29/16. Revising plans.

00600

2014 Bonds

KLM

ST-000036-005

  PED/  
BIKE

Nov-15

TBD

Jan-18

TBD

TBD

Apr-17

TBD

Dec-17

TBD TBD

Feb-18

TBD

Dec-18

TBD

County
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MV Silverbrook Road/Lorton Road Study 3.600 0.500 D

R

U

C

Investigate and analyze mitigation measures to 
improve the intersection. Analysis will include 
additional turn lanes, pedestrian and bicycle 
improvements.

Will initiate study after completion of Lorton Road widening project since traffic patterns in the area will be impacted by the widening project. The 
widening project is scheduled to be completed in spring 2017.

600

RKSEC

TBD TBD

TBD TBD

TBD TBD

TBD TBD

County

MV Silverbrook Road/Southrun Road Design 1.253 1.200 D

R

U

C

Intersection improvements, EB left turn lane

Project is part of the Third Four-Year Transportation Program approved by the BOS on 7/10/12. Project is included in the 2014 Transportation 
Bond Referendum which voters approved in November 2014. Survey complete. Intermediate design in progress.

00600

2014 Bonds

VA

5G25-059-005

SEC

Mar-16

TBD

Jun-18

TBD

TBD

Jun-17

TBD

Dec-17

TBD

Jan-18 Mar-18

TBD

Aug-18

TBD

May-19

TBD

County
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PR Aline Avenue Walkway (TMSAMS) ROW 0.578 0.578 D

R

U

C

South side between Gallows Road and first 
entrance on Aline Ave

Project is part of the Third Four-Year Transportation Program approved by the BOS on 7/10/12. Final plans approved.  ROW NTP issued on 
9/17/15. 0 of 4 properties have been acquired. Land acquisition estimated completion date revised, due to ongoing negotiation with property 
owners. Fiber optic hand hole relocation within existing ROW completed. VPDES permit is not required. TMP approved 12/10/14.

03402

RSTP

WPH

TMSAMS-110

  PED/  
BIKE

Aug-13
Oct-16

May-16

Sep-15 Apr-16

Sep-16

Apr-16 Jul-16

Jan-17

Jul-16

Sep-17

Feb-17

County

PR Chain Bridge Road Walkway (TMSAMS) Design 0.150 1.075 D

R

U

C

North side from Anderson Road to Colonial Lane

Project is part of the Third Four-Year Transportation Program approved by the BOS on 7/10/12. Project scope was revised to avoid significant 
utility impacts, and forwarded for design on 12/30/15. Survey completed 6/2/16. In-house design is in progress.

00123

RSTP

SSS

TMSAMS-108

  PED/  
BIKE

Aug-13
Jul-17

TBD

TBD

May-17

TBD

N/A

TBD

N/A N/A

TBD

Nov-17

TBD

Jun-18

TBD

County

PR Chichester Lane Walkway from Cherry Drive to 

Day Lilly Court

Design 0.300 0.300 D

R

U

C

Approximately 270 LF of 5-foot sidewalk on west 
side of Chichester Lane

Project is included in the 2014 Transportation Bond Referendum which voters approved in November 2014. Preliminary design in progress.

02862

2014 Bonds

AB

ST-000036-007

  PED/  
BIKE

Mar-16

TBD

Jul-18

TBD

TBD

Oct-17

TBD

May-18

TBD TBD

Aug-18

TBD

Mar-19

TBD

County

PR Chichester Lane Walkway from Lismore Lane 

to Fairhill Elementary School

Project 

Initiation

0.300 0.300 D

R

U

C

Construct walkway on west side of Chichester 
Lane

Project is included in the 2014 Transportation Bond Referendum which voters approved in November 2014. Initial project scoping completed, but 
significant property impacts were identified. Currently reevaluating scope to look at alternatives to reduce property impacts.

02862

2014 Bonds

AB  PED/  
BIKE

TBD TBD

TBD TBD

TBD TBD

TBD TBD

County
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DR, PR Dolley Madison Boulevard Walkway (DCBPA) ROW 2.125 2.000 D

R

U

C

Great Falls St/Lewinsville Road to McLean 
Metrorail Station

Final design plans distributed 8/2/16. Coordination with MWAA on easements is in progress. VDOT is reviewing the plats and narrative legal 
descriptions prior to signing MWAA agreement and sending agreement to MWAA. Utility coordination is in progress. Schedule change due to 
ongoing coordination with MWAA regarding the ROW phase and maintenance agreements. LAD completion memo received 5/13/16. Land rights 
on 1 of 2 properties acquired (pending acquisition of MWAA property). Plans sent for distribution 8/2/16.

00123

CMAQ

SSS

DCBPA-065

93146

  PED/  
BIKE

Mar-13
Oct-16

Jul-16

Mar-16

Jul-16

Jun-16

Feb-17

Sep-16 Nov-16

Feb-17

Nov-16

Sep-17

May-17

County

PR Electric Avenue and Cedar Lane NB Left Turn 

Lane

Design 1.600 1.600 D

R

U

C

Add 250 LF of left turn lane on northbound Cedar 
Lane at Electric Avenue, including drainage 
improvements, signal improvements, and a 5-foot 
concrete sidewalk

Project on hold pending scope development, which is currently being coordinated with district supervisor. Schedule to be determined once scope 
has been finalized.

00698

NVTA Local

AB

2G40-087-004

SEC

TBD

Jun-15

TBD

Sep-18

Sep-17

TBD

Apr-18

TBD

May-18

TBD TBD

Nov-18

TBD

Nov-18

TBD

Sep-19

County

PR Gallows Road Walkway (TMSAMS) ROW 0.658 0.658 D

R

U

C

Sidewalk on northwest corner of Gallows Road 
and Old Courthouse Road intersection

Project is part of the Third Four-Year Transportation Program approved by the BOS on 7/10/12. Final plans are approved. ROW NTP issued on 
9/15/15. Land rights on 0 of 2 properties acquired. Land acquisition estimated completion date revised due to ongoing negotiation with property 
owners. Schedule adjusted as a result. Fiber optic hand hole relocation within existing ROW completed. VPDES permit is not required. TMP 
approved on 1/5/15. VDOT approved pavement marking and signage plans.

00650

RSTP

WPH

TMSAMS-109

  PED/  
BIKE

Aug-13
Oct-16

May-16

Sep-15 Apr-16

Sep-16

Apr-16 May-16

Jan-17

Jun-16

Sep-17

Mar-17

County

PR Gallows Road/Boone Blvd (TMSAMS) Construction 0.088 0.088 D

R

U

C

Pedestrian intersection improvements

Project is part of the Third Four-Year Transportation Program approved by the BOS on 7/10/12. Land acquisition complete. TMP and signage and 
pavement marking plans approved on 9/04/14. No utility relocation is required. VPDES Permit is not required. Design is complete. VDOT Signal 
Rebuild will construct the improvements. Coordinating with VDOT Signal Rebuild to turn over the project for construction.

00650

RSTP

CL

TMSAMS-117

  PED/  
BIKE

Aug-13 May-16

Sep-15 Apr-16

N/A N/A

Sep-16

Jul-16 Apr-17

County
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PR Gosnell Road/Old Courthouse Road (DCBPA) Construction 0.612 0.650 D

R

U

C

Pedestrian intersection improvements

Construction package submitted to UDCD on 8/5/15. Construction contract award authorized by VDOT on 1/5/16. DPWES awarded contract on 
4/27/16.  Pre-construction meeting held 6/16/16. Schedule adjusted in April due to obtaining a construction authorization approval from VDOT and 
advertising the project. Construction 5% completed.

00939

CMAQ

CW

DCBPA-071

93146

  PED/  
BIKE

May-12 Feb-15

Jun-14 Dec-14

N/A N/A

Aug-15
Jan-17

Oct-16

County

PR Graham Road Elementary School SRTS Design 0.165 0.165 D

R

U

C

Provide a refuge island, upgrade ramps and rapid 
flashing beacons

Final plans submitted 7/5/16 for review.

01720

Federal

CW

SRTS-134-134

  PED/  
BIKE

Apr-15
Sep-16

Aug-16

N/A N/A

N/A N/A

Oct-16 Mar-17

County

PR Hunter Mill Road/Mystic Meadow Way Utilities 2.100 0.800 D

R

U

C

Reconfigure intersection with roundabout and 
new pedestrian/bicycle facilities

Project is funded by Commercial and Industrial Revenues and endorsed by the BOS on 10/19/09. Land acquisition completed 12/10/15. Utility 
relocations in progress.  Addressing LDS Bonds and Agreements checklist items and fee payments.

00674

C & I

SSS

RSPI01-00700

SEC

Aug-10
Oct-16

Sep-16

May-14 Dec-15

Jun-14 Sep-16

Dec-16

Oct-16

Apr-18

Nov-17

County

PR I-495 Express Lanes Ped/Bike at Chain Bridge 

Road

Design 1.750 1.750 D

R

U

C

Both sides from Old Meadow Road to Tysons Blvd

Project will provide access across I-495 in the vicinity of Chain Bridge Road (Route 123).  Based on the outcome of a June 2014 public hearing, 
VDOT conducted design charrettes in June 2015. Public input from the charrettes guided VDOT in developing ongoing location/design 
alternatives. Internal VDOT and FCDOT meetings were held in September and October 2015 to summarize location/design alternatives remaining. 
Two primary alternatives remain under consideration:  one adjacent to Chain Bridge Road and one adjacent to the end of Old Meadow Road. 
VDOT and FCDOT met with the affected properties adjacent to the end of Old Meadow Road in December 2015. VDOT and FCDOT met with 
district supervisor on the project status and preferred location/design on 2/25/16. Schedule will be determined once the preferred location/design 
is selected. VDOT surveying both potential locations in summer 2016.

I-495

Enhancement, 
CMAQCW

104005

  PED/  
BIKE

Apr-13 TBD

TBD TBD

TBD TBD

TBD TBD

VDOT
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PR I-495 Express Lanes Ped/Bike at Idylwood 

Road (North)

On Hold 1.280 1.280 D

R

U

C

North side from I-495 to Shreve Hill Road

Project will complete missing pedestrian facilities outside the limits and original scope of the I-495 Express Lanes Project. VDOT held public 
hearing in June 2014. Project is on hold pending resolution of final alignment of the I-495 Express Lanes Ped/Bike at Chain Bridge Road project.

I-495

Enhancement, 
CMAQAL

104005

  PED/  
BIKE

Apr-13 TBD

TBD TBD

TBD TBD

TBD TBD

VDOT

PR I-495 Express Lanes Ped/Bike at Idylwood 

Road (South)

On Hold 1.280 1.280 D

R

U

C

South side from I-495 to Whitestone Hill Ct

Project will complete missing pedestrian facilities outside the limits and original scope of the I-495 Express Lanes Project. VDOT held public 
hearing in June 2014. Project is on hold pending resolution of final alignment of the I-495 Express Lanes Ped/Bike at Chain Bridge Road project.

I-495

Enhancement, 
CMAQAL

104005

  PED/  
BIKE

Apr-13 TBD

TBD TBD

TBD TBD

TBD TBD

VDOT

PR, SP, 
SU

I-66 from I-495 Capital Beltway to Route 15 in 

Haymarket

Design 55.656 38.078 D

R

U

C

Preliminary engineering for improvements 
including general purpose lanes, express lanes, 
and transit

Design-build project. Scope includes a combination of concepts identified in the Tier 1 EIS: two Express lanes, three regular lanes, and rapid bus 
service in addition to other safety and operational improvements. 	The Commonwealth decided on the Design, Build, Finance, Operate, Maintain 
procurement method in December 2015. In May 2016, Public Hearings were held on the procurement and on HOV-2 to HOV-3 conversion. FHWA 
approved the Tier 2 Environmental Assessment and issued a Finding of No Significant Impact (FONSI) in June 2016. Interchange justification 
report is being finalized. The final RFP was issued in July 2016. Technical proposals are due in September 2016 and financial proposals are due 
in October 2016; selection of preferred proposer is anticipated in October 2016. Design public hearing to be held in early 2017. Construction 
anticipated to begin in July 2017, and the project is expected to be open to traffic in 2021.

I-66

Federal, State, 
PrivateSSS

54911

INT

Jul-14
Jul-17

TBD

TBD TBD

TBD TBD

Jul-17

TBD

2021

TBD

VDOT
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DR, PR I-66 Inside the Beltway Design TBD TBD D

R

U

C

Convert I-66 inside the Beltway into a managed 
express lane facility in peak directions

Design-build project. Scope includes multimodal improvements (enhanced bus service and elements of the bicycle and pedestrian network around 
the corridor) and widening eastbound between the Dulles Connector Road and Fairfax Drive. Design public hearings held in March 2016. 
Environmental Assessment is underway with completion anticipated in fall 2016. PIMs were held on the widening of I-66 eastbound from the 
Dulles Connector Road to Fairfax Drive in May and June 2016. In June 2016, CTB awarded two contracts for a tolling facility on I-66 from I-495 to 
Route 29 in Rosslyn. Construction of toll facility was initiated during summer 2016 and opening of facility scheduled for summer 2017. All toll 
revenues will be used by VDOT to offset design, construction, operating and maintenance cost of the project, and to support multimodal 
improvements that benefit users of I-66 inside the Beltway. NVTC, in coordination with VDOT, DRPT and surrounding local jurisdictions (Arlington, 
Falls Church, and Fairfax County) will plan and select which improvements will be implemented. NVTC held Open Houses and Public Hearings In 
May 2016 on the first group of multimodal improvements to be supported by toll revenues and in June 2016 approved the multimodal components 
for the initial round of Transform 66 Multimodal Program.  For Fairfax County, funding was approved for a new Fairfax Connector express service 
from Government Center to Foggy Bottom.

I-66

TBD

107371

INT

Mar-15

TBD

Jun-16

TBD

TBD TBD

TBD TBD

Jul-16

TBD

Aug-17

TBD

VDOT

PR I-66 Vienna/Fairfax-GMU Metrorail Enhanced 

Transit Access

Design 46.491 38.300 D

R

U

C

Construct bus ramp to increase accessibility to 
Vienna/Fairfax-GMU Metrorail Station for transit 
vehicles

Design-build project managed by VDOT. The bus ramp project has been incorporated into the I-66 corridor improvements project (I-66 from I-495 
Capital beltway to Route 15 in Haymarket). All unspent funds remaining on Vaden Drive Ramp project are to be incorporated into the I-66 project.

I-66

CMAQ, RSTP

CL

81009

TRAN

N/A N/A

N/A N/A

N/A N/A

N/A N/A

VDOT

PR Idylwood Road Trail (TMSAMS) Project 

Initiation

1.050 1.050 D

R

U

C

Construct shared use path from Helena Drive to 
Idyl Lane on the south side of Idylwood Road

Project is part of the Third Four-Year Transportation Program approved by the BOS on 7/10/12. Pre-scoping process is underway. The original 
scope called for bicycle lanes/bicycle shoulders. After field reviews, it was determined that on-road bicycle shoulders would not be feasible due to 
major utility conflicts and ROW constraints. Staff is now evaluating the feasibility of a shared use path. Evaluation is expected to be completed in 
summer 2016. FCPA is master planning new park located opposite Idyl Lane.

00695

RSTP

AL  PED/  
BIKE

TBD TBD

TBD TBD

TBD TBD

TBD TBD

County
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PR International Drive/Greensboro Drive (DCBPA) Construction 0.738 0.525 D

R

U

C

Pedestrian intersection improvements

Construction package submitted to UDCD on 8/5/15. Construction contract award authorized by VDOT on 1/5/16. DPWES awarded contract on 
4/27/16. Pre-construction meeting held on 6/16/16. Schedule adjusted in April due to longer than anticipated construction authorization process 
with VDOT and the time required to advertise the project. Construction 10% complete.

00684

CMAQ

CW

DCBPA-067

93146

  PED/  
BIKE

Jun-12 Feb-15

Jun-14 Dec-14

N/A N/A

Oct-15

Aug-15

Jan-17

Oct-16

County

PR International Drive/Tysons Blvd (TMSAMS) Bid Ad 0.095 0.095 D

R

U

C

Pedestrian intersection improvements

Project is part of the Third Four-Year Transportation Program approved by the BOS on 7/10/12. Land Acquisition completed 8/2/16. Design is 
complete. Final plans turned over to VDOT Signal Rebuild Program for construction.

06034

RSTP

TB

TMSAMS-119

  PED/  
BIKE

Aug-13 May-16

Sep-15

Oct-15

Apr-16

Aug-16

N/A N/A

Sep-16

Jul-16 Apr-17

County

PR Jones Branch Connector Construction 56.000 43.794 D

R

U

C

Final Design for extension of Scotts Crossing Rd 
from Jones Branch Drive to
Dolley Madison Blvd. over I-495 and the I-495 
Express Lanes

100% plans submitted to VDOT on 3/21/16. ROW phase completed 6/29/16, including WMATA agreement. Verizon and Cox Communications 
utility relocations authorized 1/8/16. Zayo and Washington Gas authorized 7/15/16. Advertisement for construction bids is scheduled for 8/23/16.

08102

C & I, Revenue 
Sharing, RSTPSSS

JBC-093-093

103907

SEC

Feb-14 May-16

Dec-15 Jun-16

Jan-16
Nov-16

Sep-16

May-16 Dec-18

County

PR Lee Highway Walkway from Circle Towers to 

Vaden Drive

Complete 3.000 3.000 D

R

U

C

Construct asphalt trail on south east of Lee 
Highway (Route 29) from Circle Towers to Vaden 
Drive, new pedestrian crossing at Lee Highway 
and Vaden Drive

Project complete.

00029

C & I

AB

ST-000036-012

  PED/  
BIKE

Nov-14 Mar-16

TBD TBD

TBD TBD

Apr-16

Jun-16

Jun-16

Oct-16

VDOT
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PR Madrillon Road Walkway (TMSAMS) Design 0.374 0.374 D

R

U

C

Install 315 LF of walkway between Gallows Road 
and Boss Street

Project is part of the Third Four-Year Transportation Program approved by the BOS on 7/10/12. Final plans approved. VDOT permit package 
being prepared. LAD completed 7/1/16. VPDES permit is not required. New fiber optic relocation completed and awaiting test pits to confirm no 
conflict. Schedule adjusted due to delay in land rights completion.  Preparing construction authorization package.

00893

RSTP

CL

TMSAMS-111

  PED/  
BIKE

Aug-13
Sep-16

May-16

Oct-15 Apr-16

Jul-16

Apr-16 Jun-16

Dec-16

Jul-16

Sep-17

Feb-17

County

PR Oak Street Walkway from Morgan Lane to I-495 

Overpass

Design 0.340 0.340 D

R

U

C

Install concrete sidewalk along the south side of 
Oak Street from west of Morgan Lane to I-495

Plans were approved in June 2016. TMP is approved. No utility relocation is required. VPDES permit is not required. Final plans and final 
quantities have been requested. Preparing permit and final construction packages. Schedule adjusted due to additional comments on the SWM 
and outfall analysis and a delay in obtaining final SWM approval.

00769

2007 Bonds

WPH

4YP201-PB038B

  PED/  
BIKE

May-13
Sep-16

Apr-16

July-14 Dec-14

N/A N/A

Oct-16

May-16

Apr-17

Sep-16

County

PR Old Courthouse Road/Woodford Road 

(TMSAMS)

Construction 0.250 0.250 D

R

U

C

Pedestrian intersection improvements

Project is part of the Third Four-Year Transportation Program approved by the BOS on 7/10/12. Final design is complete. Land acquisition 
complete. Verizon relocation complete. TMP was approved on 1/6/15. Financial documents have been updated.  VDOT Signal Rebuild Program 
will construct the improvements.  Coordination with VDOT in progress to turn over the project for construction.

00677

RSTP

CL

TMSAMS-116

  PED/  
BIKE

Aug-13 May-16

Sep-15 Apr-16

Apr-16 Jul-16

Sep-16

Aug-16 Apr-17

County

PR Old Gallows Road/Gallows Branch Road 

(TMSAMS)

Construction 0.152 0.290 D

R

U

C

Pedestrian intersection improvements

Construction by VDOT Signal Rebuild Program.  Construction NTP issued 6/1/16.

00650

RSTP

SLC

TMSAMS-115

  PED/  
BIKE

Apr-14 Sep-15

Aug-15 Sep-15

N/A N/A

Jun-16

Apr-16

Nov-16

Jul-16

County
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DR, PR Pavement Marking Plans (TMSAMS) Design 0.100 0.100 D

R

U

C

Install bike lanes on Magarity Road, 
Westmoreland Street, Madrillon Road through 
repavement projects

Project is part of the Third Four-Year Transportation Program approved by the BOS on 7/10/12. Westmoreland bicycle lanes being extended this 
fall from Haycock Road to Hopewood Drive as part of VDOT repaving. Design for Westmoreland Street project completed by VDOT. Magarity 
Road and Madrillon Road will be reviewed for bicycle facilities when scheduled for future repavement by VDOT.

XXXXX

RSTP

AL  PED/  
BIKE

TBD TBD

TBD TBD

TBD TBD

TBD TBD

County

PR Route 123 Bridge over I-66 On Hold 16.095 1.090 D

R

U

C

Rehabilitation of Route 123 SB and NB bridges 
over I-66

Reviewed Stage 1 Bridge Deck Replacement and Widening Study Report in December 2012. On hold pending I-66 Access Improvement Study. 
Bridge will likely be replaced with the I-66 Express Lanes project.

00123

State

CL

92567

PRI

TBD TBD

N/A N/A

N/A N/A

TBD TBD

VDOT

PR Route 123 Walkway from Courthouse Road to 

Sutton Road

Project 

Initiation

1.800 1.800 D

R

U

C

Construct walkway on south side of Chain Bridge 
Road

Project is included in the 2014 Transportation Bond Referendum which voters approved in November 2014. Project scoping and initial coordination 
in progress. Anticipate completing scoping and forwarding for design in December 2016.

00123

2014 Bonds

RK

5G25-060-023

  PED/  
BIKE

TBD TBD

TBD TBD

TBD TBD

TBD TBD

County

PR Route 123 Walkway from Horse Shoe Drive to 

Niblick Drive

Design 1.925 1.925 D

R

U

C

Construct walkway on south side of Route 123 
from Horse Shoe Drive (north intersection) to 
Niblick Drive

Pre-final plans submitted 5/31/16.  Preliminary plats will be prepared once comments received.

00123

C & I

WPH

2G40-088-014

  PED/  
BIKE

Mar-15
Oct-17

Jan-18

Jan-17 Aug-17

Aug-17 Nov-17

Feb-18

Dec-17 Oct-18

County
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PR Route 123/Boone Boulevard Complete 0.150 0.150 D

R

U

C

Install signalized crosswalks at Boone Boulevard

Project is included in the 2014 Transportation Bond Referendum which voters approved in November 2014. Project complete.

00123

2014 Bonds

WPH

106498

PRI

Nov-14 Feb-15

N/A N/A

N/A N/A

Jun-15
Jul-16

Apr-16

VDOT

PR Route 123/International Drive (DCBPA) Construction N/A N/A D

R

U

C

Pedestrian intersection improvements

Developer led project. Project will be completed at the time of development completion. Utility relocations in progress. Discussed status with 
developer on 8/11/16.

00123

Developer

AL

DCBPA-066

93146

  PED/  
BIKE

N/A N/A

N/A N/A

N/A N/A

Aug-14 TBD

County

PR Route 123/Jermantown Road ROW 1.950 0.950 D

R

U

C

Construct right turn lane from SB Route 123 onto 
WB Jermantown Road, right turn lane extension 
from NB Route 123 onto EB Jermantown Road, 
and pedestrian intersection improvements

Project is funded by Commercial and Industrial Revenues and endorsed by the BOS on 3/23/10. Final plan is in progress. Zoning interpretation 
was received for the proffer RZ-2007-PR-02 (Flint Hill School). Proffer only applies to full buildout condition of Route 123 which is not proposed 
with this project. Land rights on 2 of 4 properties acquired.

00123

C & I

JYR

RSPI01-01400

PRI

Jun-10
Nov-16

Oct-16

Feb-16

Mar-16

Sep-16

Oct-16

Sep-16

Oct-16 Dec-16

Nov-16

Dec-16

Nov-16 Feb-18

County

BR, PR Route 50 and Waples Mill Road Study TBD 0.250 D

R

U

C

Intersection improvements

Partial funding for study of potential interim/low cost improvements. NVTA's TransAction 2040 and the County's Comprehensive Plan calls for 
interchange. Analysis of second westbound left turn lane confirmed the benefits. Analysis report was reviewed by FCDOT, VDOT, and City of 
Fairfax. Estimated cost of improvements is approximately $3 million. Project is recommended for future funding.

00050

NVTA Local

JYR

2G40-087-006

PRI

TBD TBD

TBD TBD

TBD TBD

TBD TBD

County
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PR Route 50 from Pickett Road to Prosperity 

Avenue

Project 

Initiation

5.000 5.000 D

R

U

C

Complete missing walkway links

Project scoping and initial coordination in progress. Anticipate completing scoping and forwarding for design in winter 2017.

00050

C & I

NW

2G40-088-030

  PED/  
BIKE

TBD TBD

TBD TBD

TBD TBD

TBD TBD

County

PR Route 50 Walkway from Annandale Road to 

Cherry Street (RT50PI)

Design 0.738 0.738 D

R

U

C

Install walkway on north side of Route 50

Project is part of the Route 50 Pedestrian Initiative approved by the Board of Supervisors on 6/19/12. Final design in progress. Two project plats 
complete. Utility relocation is required. Awaiting VDOT authorization for ROW. Scope was revised 6/9/16 to provide landscaping design. Project 
separation from master Route 50 project and auxiliary tasks were completed and received on 6/9/16. Federal Aide Project Numbers received from 
VDOT on 7/12/16. ROW authorization package submitted to VDOT 7/26/16. Schedule adjusted, due to time required for project funding update 
and program requirements for ROW authorization.

00050

RSTP, CMAQ

WPH

RT50-059

58601

  PED/  
BIKE

Oct-13
Sep-17

Jul-17

Aug-16

Oct-16

Mar-17

Jun-17

Apr-17

Jul-17 Oct-17

Jul-17

Dec-17

Oct-17

Jan-19

Nov-18

County

PR Route 50 Walkway from Cedar Hill Road to 

Allen Street (RT50PI)

Design 1.050 0.775 D

R

U

C

Install walkway on north side of Route 50

Project is part of the Route 50 Pedestrian Initiative approved by the Board of Supervisors on 6/19/12. Final design is in progress. There is no 
ROW impact for the project. Utility relocations of gas, water, fiber optic, and utility poles are required. Scope was revised 5/27/16 to provide 
landscaping design. Project separation from master Route 50 project and auxiliary tasks were completed and received on 6/9/16. Federal Aide 
Project Numbers received from VDOT on 7/12/16. ROW authorization package, which is required for utility relocations, submitted to VDOT 
7/26/16. Project schedule adjusted, due to time required for project funding update and program requirements for ROW authorization.

00050

RSTP, CMAQ

WPH

RT50-055

58601

  PED/  
BIKE

Oct-13
Sep-17

TBD

N/A N/A

TBD

Apr-17 Jul-17

TBD

Dec-17

TBD

Jan-19

TBD

County
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PR Route 50 Walkway from Meadow Lane to 

Linden Lane (RT50PI)

Design 0.641 0.641 D

R

U

C

Install walkway on north side of Route 50

Project is part of the Route 50 Pedestrian Initiative approved by the Board of Supervisors on 6/19/12. Final design in progress. There is no ROW 
impact for the project.  Utility relocations of gas, fiber optic, and guy wires are required. Scope was revised 5/27/16 to provide landscaping design. 
Project separation from master Route 50 project and auxiliary tasks were completed and received on 6/9/16. Federal Aide Project Numbers 
received from VDOT on 7/12/16. ROW authorization package, which is required for utility relocations, submitted to VDOT on 7/26/16. Project 
schedule adjusted due to time required for project funding update and program requirements for ROW authorization.

00050

RSTP, CMAQ

WPH

RT50-060

58601

  PED/  
BIKE

Oct-13
Sep-17

Jul-17

N/A N/A

Apr-17 Jul-17

Dec-17

Oct-17

Jan-19

Nov-18

County

PR Route 50 Walkway from Westcott Street to 

Annandale Road (RT50PI)

Design 2.032 1.513 D

R

U

C

Install walkway on north side of Route 50

Project is part of the Route 50 Pedestrian Initiative approved by the Board of Supervisors on 6/19/12. Final design is in progress. There is no 
ROW impact for the project. Utility relocations of gas, water, fiber optic, and utility poles are required. Scope was revised 5/27/16 to provide 
landscaping design. Project separation from master Route 50 project and auxiliary tasks were completed and received 6/9/16. Federal Aide 
Project Numbers received from VDOT on 7/12/16. ROW authorization package, which is required for utility relocations, submitted to VDOT on 
7/26/16. Schedule adjusted due to time required for project funding update and program requirements for ROW authorization.

00050

RSTP, CMAQ

WPH

RT50-058

58601

  PED/  
BIKE

Oct-13
Sep-17

TBD

N/A N/A

TBD

Apr-17 Jul-17

TBD

Dec-17

TBD

Jan-19

TBD

County

MA, PR Route 50/Allen St (RT50PI) Design 0.370 0.370 D

R

U

C

Intersection and bus stop improvements

Project is part of the Route 50 Pedestrian Initiative approved by the Board of Supervisors on 6/19/12. Final design is in progress. Four project 
plats are complete. No utility relocation is required. Project separation from master Route 50 project and auxiliary tasks were completed and 
received on 6/9/16. Federal Aide Project Numbers received from VDOT on 7/12/16. ROW authorization package submitted to VDOT on 7/26/16. 
Project schedule adjusted, due to time required for project funding update and program requirements for ROW authorization.

00050

RSTP, CMAQ

WPH

RT50-052

58601

  PED/  
BIKE

Oct-13
Sep-17

Jul-17

Jul-16

Oct-16

Mar-17

Jun-17

N/A N/A

Dec-17

Aug-17

Jan-19

Sep-18

County
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MA, PR Route 50/Wayne Road/Woodlawn Ave (RT50PI) Design 1.400 1.400 D

R

U

C

Turn lane and sidewalk improvements

Project is part of the Route 50 Pedestrian Initiative approved by the Board of Supervisors on 6/19/12. Final design is in progress. Project 
separation from master Route 50 project and auxiliary tasks were completed and received 6/9/16. Two project plats are complete. Utility 
relocations of gas, water, fiber and traffic communications facilities will be required. Federal Aide Project Numbers received from VDOT on 
7/12/16. ROW authorization package submitted to VDOT 7/26/16.

00050

RSTP, CMAQ

WPH

RT50-053

58601

  PED/  
BIKE

Oct-13 Sep-17

Oct-16 May-17

Jun-17

Jun-17 Sep-17

Dec-17 Jan-19

County

DR, PR Route 7 Bridge Rehabilitation Construction 44.822 44.822 D

R

U

C

Bridge over Dulles Toll Road

Pardon Our Dust meeting held 3/9/16. Design completion date corrected. Schedule adjusted allow for negotiations with MWAA on shared-use 
path easements and obtaining approval from MWAA Board of Directors and due to Verizon strike.

00007

Bridge, NVTA 
RegionalSLC

82135

PRI

Sep-12
Nov-16

Nov-15

Nov-15 Mar-16

Dec-16

Jan-16
Dec-16

Sept-16

Mar-16 May-18

VDOT

PR Route 7 Walkway North Side under Route 123 

(DCBPA)

Bid Ad 2.410 2.410 D

R

U

C

Install walkway across interchange

Final design plans were approved. Land Use Permit application submitted on 6/2/16. Schedule adjusted in April, due to longer than anticipated 
construction authorization process with VDOT and the time required to advertise the project.

00007

CMAQ

TB

DCBPA-069

93146

  PED/  
BIKE

Feb-12
Jun-16

Apr-16

N/A N/A

Oct-15 Feb-16

Nov-16

Aug-16 Jul-17

County

PR Route 7 Walkway South Side under Route 123 

(DCBPA)

Bid Ad 1.555 1.555 D

R

U

C

Install walkway across interchange

Final design plans were approved. Land Use Permit application submitted on 5/19/16. Schedule adjusted in April, due to longer than anticipated 
construction authorization process with VDOT and the time required to advertise the project.

00007

CMAQ

TB

DCBPA-070

93146

  PED/  
BIKE

Feb-12
May-16

Apr-16

N/A N/A

Oct-15 Feb-16

Nov-16

Aug-16 Jul-17

County
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PR Route 7 Widening from Route 123 to I-495  

(Study Only)

Study 0.650 0.650 D

R

U

C

Conceptual design and traffic operations study to 
determine future cross section

Ground survey and traffic data collection are complete, and the consultant is preparing future lane configurations. Additional Tysons Consolidated 
Traffic Impact Analysis (CTIA) modeling has been completed. NVTC BRT study and final report is expected in fall 2016. Schedule to be 
determined after evaluation of BRT study results and evaluation of additional ROW for BRT. $2.0 million from the Tysons Road Fund has been 
allocated for the future design.

00007

C & I

TB

2G40-035-001

PRI

Sep-12
TBD

Jun-16

N/A N/A

N/A N/A

N/A N/A

County

PR Route 7/Gosnell Road/Westpark Drive 

(TMSAMS)

Complete 0.065 0.065 D

R

U

C

Pedestrian intersection improvements

Project is part of the Third Four-Year Transportation Program approved by the BOS on 7/10/12. Project was constructed by VDOT Signal Rebuild 
group under UPC 106498 (non-federal funded). Construction complete.

00007

RSTP, C & I

SLC

TMSAMS-112

  PED/  
BIKE

Aug-13
N/A

May-15

N/A N/A

N/A N/A

N/A

Jun-15

Apr-16

Mar-16

County

HM, PR Route 7/Route 123 Interchange (Study Only) Study 0.350 0.350 D

R

U

C

Conceptual design and traffic operations study to 
determine future interchange configuration or at-
grade intersection configuration

Ground survey and traffic counts complete. Additional Tysons Consolidated Traffic Impact Analysis (CTIA) simulations to test alternatives 
complete. Four configurations are being considered: a partial cloverleaf interchange, a partial interchange with an elevated pedestrian plaza, a two-
quadrant intersection, and a conventional at-grade intersection.  Design charrette with stakeholders held in March 2016. Additional design task 
order has been issued to consultant to evaluate horizontal and vertical alignments for each configuration and further develop alternatives. 
Schedule to be determined once alternatives analysis is complete.

00007

C & I

TB

2G40-035-002

PRI

Sep-12 TBD

N/A N/A

N/A N/A

N/A N/A

County

PR Route 7/Spring Hill Road (TMSAMS) Complete 0.065 0.065 D

R

U

C

Pedestrian intersection improvements

Project is part of the Third Four-Year Transportation Program approved by the BOS on 7/10/12. Project was constructed by VDOT Signal Rebuild 
group under UPC 106498 (non-federal funded). Construction complete.

00007

RSTP, C & I

SLC

TMSAMS-113

  PED/  
BIKE

Aug-13
N/A

May-15

N/A N/A

N/A N/A

N/A

Jun-15

Apr-16

Mar-16

County
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PR Route 7/Tyco Road/Westwood Center Drive 

(TMSAMS)

Complete 0.065 0.065 D

R

U

C

Pedestrian intersection improvements

Project is part of the Third Four-Year Transportation Program approved by the BOS on 7/10/12. Project was constructed by VDOT Signal Rebuild 
group under UPC 106498 (non-federal funded). Construction complete.

00007

RSTP, C & I

SLC

TMSAMS-114

  PED/  
BIKE

Aug-13
N/A

May-15

N/A N/A

N/A N/A

N/A

Jun-15

Apr-16

Mar-16

County

PR Scotts Run Walkway (TMSAMS) Design 2.550 2.550 D

R

U

C

Connection through Scotts Run Community Park

Project is part of the Third Four-Year Transportation Program approved by the BOS on 7/10/12. VDOT concept approval has been received. This 
project is being administered by FCPA and permitted through the LDS review process. CIM is planned for fall 2016.

XXXXX

RSTP

VA

TMSAMS-107

104293

  PED/  
BIKE

Sep-13
Aug-17

Oct-17

May-16

Feb-17

Feb-17

Sep-17

N/A N/A

Jan-18

May-18

Jul-19

Oct-19

FCPA

MA, PR Seven Corners Interchange Improvements Project 

Initiation

TBD 3.000 D

R

U

C

Improvements to existing interchange at Seven 
Corners to reduce congestion on Route 7, 
improve access between Seven Corners, Falls 
Church, and Bailey's Crossroads, and facilitate 
redevelopment of the area

Partial funding for study and alternatives analysis. Planning level study complete, and Board approved Comprehensive Plan Amendment. 
Commencing work on the follow-on motions that the Board adopted in conjunction with the Comprehensive Plan Amendment, including phasing 
analysis and funding plan development.

XXXXX

ABPRI

TBD TBD

TBD TBD

TBD TBD

TBD TBD

County

PR Tysons Boulevard/Galleria Drive (DCBPA) ROW 0.900 0.600 D

R

U

C

Pedestrian intersection improvements

Final design is complete. Received approval for pavement marking, TMP and signal plans. Received VDOT ROW approval on 9/14/15. NTP for 
land acquisition issued on 9/14/15. Due to high appraisal values for dedication of land rights, plans and plats revised to show as sidewalk 
easements. Land rights on 2 of 3 properties acquired. Owner has sent final document for outstanding property which will be recorded upon receipt. 
Schedule was adjusted in April for cost saving benefits related to revisions to easement areas.

07648

CMAQ

WPH

DCBPA-068

93146

  PED/  
BIKE

Nov-14
Aug-16

Jun-16

Sep-15 May-16

Aug-16

N/A N/A

Jan-17

Oct-16

Jul-17

Jun-17

County
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DR, PR Tysons Wayfinding Signage (TMSAMS) Design 0.100 0.100 D

R

U

C

Throughout Tysons Area

Project is part of the Third Four-Year Transportation Program approved by the BOS on 7/10/12. Funding provided to install wayfinding signage for 
bicycles in the Tysons area and surrounding neighborhoods. Staff is reviewing scope to determine best locations and destinations to add 
wayfinding based on existing infrastructure.

XXXXX

RSTP

AL  PED/  
BIKE

Aug-15
TBD

Jun-16

N/A N/A

N/A N/A

TBD

Jun-16

TBD

Nov-16

County
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BR, SP Braddock Road/Route 123 Construction 4.500 5.500 D

R

U

C

Interim improvements: Add dual left turn lanes on 
Route 123, add through lane and left turn lane on 
Roanoke River Road, extend turn lanes at 
Braddock Road and Route 123

Construction is 80% complete. Schedule was adjusted because contractor is not meeting contractual obligations and remediation measures are 
being considered.

00620

C & I

WPH

R12301A

SEC

Jun-10 Jan-15

Nov-13 Apr-14

Apr-14 Jul-15

Feb-15
Oct-16

Jul-16

County

BR, SP Burke Lake Road/Coffer Woods Road Construction 0.475 0.475 D

R

U

C

Pedestrian intersection improvements and extend 
sidewalk approximately 600 LF

Project is included in the 2014 Transportation Bond Referendum which voters approved in November 2014. Final construction package submitted 
to UDCD on 2/2/16. Utility relocation complete. Construction NTP issued on 7/16/16. Schedule adjusted due to additional time required for delivery 
of BMP structure and to reflect a three month delay in utility relocation.

00645

2014 Bonds, C & I

CL

5G25-060-003

  PED/  
BIKE

Aug-13 Nov-15

Aug-14 Feb-15

Nov-15
May-16

Mar-16

Feb-16
Mar-17

Jul-16

County

SP Burke Road from Aplomado Drive to Parakeet 

Drive

Design 7.000 0.750 D

R

U

C

Remove the sharp curve on Burke Road to 
improve safety, including new stream crossing, 
modifications to Heritage Square Drive alignment, 
and pedestrian and bicycle facilities

Pre-design meeting with property owners held on 11/12/15. Project design options are being finalized to include a traffic study and analysis. 
Meeting with Supervisor Herrity held 7/14/16.

00652

NVTA Local

CL

2G40-087-003

SEC

Sep-15
Jan-19

TBD

TBD

Mar-18

TBD

Oct-18

TBD

Nov-18 May-19

TBD

Jun-19

TBD

Mar-20

TBD

County

SP Center Road Walkway from West Springfield 

High School to Garden Road

Design 1.450 0.800 D

R

U

C

Approximately 670 LF of 5-foot sidewalk on south 
side of Center Road

Project is included in the 2014 Transportation Bond Referendum which voters approved in November 2014.  2nd pre-final design submitted to 
VDOT and other County agencies 6/27/16. Design waiver sent to VDOT 7/18/16. Stormwater detention waiver sent to LDS 7/19/16. Consultant 
addressing VDOT comments received on 8/2/16. Schedule adjusted in July, due to LDS comments which requires stormwater detention onsite 
and to address tree impacts to certain properties along the project.

00777

2014 Bonds

WPH

ST-000036-006

  PED/  
BIKE

Dec-14
Aug-17

Feb-17

Apr-16

Oct-16

Oct-16

Apr-17

TBD

Apr-17 Oct-17

TBD

Sep-17

Mar-17

Jun-18

Dec-17

County
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SP Fair Lakes Boulevard Walkway from 

Stringfellow Road to Retail Center

Design 0.600 0.600 D

R

U

C

Approximately 1,250 LF of 5-foot sidewalk on 
south side of Fair Lakes Boulevard

Project is included in the 2014 Transportation Bond Referendum which voters approved in November 2014. Meeting with supervisor's staff held 
6/10/16 to discuss project impacts on properties. Additional bus stop enhancement was requested at this meeting. Schedule has been adjusted to 
update the plans and plats for the additional bus stop enhancement.

07735

2014 Bonds

WPH

5G25-060-026

  PED/  
BIKE

Mar-15 May-17

Jun-16

Sep-16

Jan-17

Apr-17

Feb-17

May-17 Dec-17

Sep-17

Sep-17

Jun-17

Jun-18

Mar-18

County

BR, DR, 
HM, SP, 

SU

Fairfax County Parkway Bicycle Wayfinding 

Signage

Design 0.080 0.080 D

R

U

C

Install bicycle way finding signs along the Fairfax 
County Parkway and Franconia-Springfield 
Parkway

Completed scoping and forwarded for design in November 2015. Design is 75% complete. Schedule adjusted due to expanding scope to 
destinations beyond the Fairfax County Parkway alignment.

00286

NW  PED/  
BIKE

Nov-15
Sep-16

Jul-16

N/A N/A

N/A N/A

Oct-16

Jul-16

Dec-16

Sep-16

County

SP Fairfax County Parkway from Route 29 to 

Braddock Road

Construction 2.100 2.100 D

R

U

C

Add SB auxiliary lane

Permit revision to remove overhead sign lighting and install reflective signs approved by VDOT on 6/13/16. Schedule was adjusted to allow 
additional time for fabrication and installation of overhead sign structure panels modified in latest permit revision. Construction is 12% complete.

00286

2007 Bonds

SSS

4YP209

PRI

Feb-11 Aug-15

Jan-14 Mar-14

N/A N/A

Jan-16
Dec-16

Oct-16

County

BR, SP George Mason University Transit Center Construction 1.000 1.000 D

R

U

C

Construct transit center with up to 10 bus bays 
and amenities such as shelters and lighted kiosks

GMU administering the project. Pre-construction meeting was held on 7/7/16. Construction 30% complete. There is an interim milestone to have a 
through lane and bus stop complete by 8/26/16. Schedule adjusted to phase construction, so that emergency vehicle access could be maintained.

XXXXX

2007 Bonds

CLTRAN

Jul-15 Mar-16

N/A N/A

N/A N/A

Jul-16

Apr-16

Nov-16

Sep-16

GMU
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MV, SP Hooes Road/Newington Forest Ave Design 0.850 0.200 D

R

U

C

Intersection improvements and extend sidewalk

Project is part of the Third Four-Year Transportation Program approved by the BOS on 7/10/12. Project is included in the 2014 Transportation 
Bond Referendum which voters approved in November 2014. Utility designation complete. Intermediate plans distributed for review 7/19/16.

00636

2014 Bonds

VA

5G25-060-011

  PED/  
BIKE

Jan-16

TBD

Sep-18

TBD

TBD

Oct-17

TBD

May-18

TBD

May-18 Dec-18

TBD

Oct-18

TBD

Mar-19

TBD

County

SP Hunter Village Drive Shoulder Widening Design 1.475 0.800 D

R

U

C

Add bicycle/pedestrian improvements from Old 
Keene Mill Road to Painted Daisy Drive

Part of the C&I Project Program endorsed by the BOS on 10/19/09. Final design in progress. Coordination with VDOT on traffic signal analysis is 
ongoing. Stormwater detention waiver approved 9/3/15. Schedule adjusted due to the stormwater management requirements and additional 
reviews required.

06945

C & I

VA

PPTF01-03200

  PED/  
BIKE

Feb-10
Aug-16

Mar-16

Nov-13 Aug-14

Oct-14 Dec-14

Sep-16

Apr-16

May-17

Dec-16

County

PR, SP, 
SU

I-66 from I-495 Capital Beltway to Route 15 in 

Haymarket

Design 55.656 38.078 D

R

U

C

Preliminary engineering for improvements 
including general purpose lanes, express lanes, 
and transit

Design-build project. Scope includes a combination of concepts identified in the Tier 1 EIS: two Express lanes, three regular lanes, and rapid bus 
service in addition to other safety and operational improvements. 	The Commonwealth decided on the Design, Build, Finance, Operate, Maintain 
procurement method in December 2015. In May 2016, Public Hearings were held on the procurement and on HOV-2 to HOV-3 conversion. FHWA 
approved the Tier 2 Environmental Assessment and issued a Finding of No Significant Impact (FONSI) in June 2016. Interchange justification 
report is being finalized. The final RFP was issued in July 2016. Technical proposals are due in September 2016 and financial proposals are due 
in October 2016; selection of preferred proposer is anticipated in October 2016. Design public hearing to be held in early 2017. Construction 
anticipated to begin in July 2017, and the project is expected to be open to traffic in 2021.

I-66

Federal, State, 
PrivateSSS

54911

INT

Jul-14
Jul-17

TBD

TBD TBD

TBD TBD

Jul-17

TBD

2021

TBD

VDOT

SP Lee Chapel Road Walkway from Britford Drive 

to Burke Lake Road

Design 1.000 1.200 D

R

U

C

Approximately 1,600 LF of walkway on the west 
side of Lee Chapel Road from Britford Drive to 
Burke Lake Road

Pre-final design in progress. Geotechnical report received 3/25/16.  CIM held 6/8/16. Schedule adjusted to address comments from CIM.

00643

C & I

WPH

5G25-060-030

  PED/  
BIKE

Apr-15
Apr-17

Mar-17

Jul-16

Sep-16

Jan-17

Mar-17

Feb-17

Apr-17 Aug-17

Jul-17

May-17

Apr-17

Jan-18

Dec-17

County
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SP Post Forest Drive from Legato Road to Black 

Ironwood Drive

Project 

Initiation

0.675 0.300 D

R

U

C

Approximately 500 LF of 6-foot sidewalk on south 
side of Post Forest Drive

Scoping complete and forwarded for design 4/19/16. Survey notifications sent 6/30/16.  Survey in progress. Design task order is under 
negotiation.  Schedule to be provided upon completion of survey in fall 2016.

07435

C & I

WPH

5G25-060-032

  PED/  
BIKE

TBD TBD

TBD TBD

TBD TBD

TBD TBD

County

SP Rolling Road from Old Keene Mill Road to 

Franconia-Springfield Parkway

Design 35.200 35.200 D

R

U

C

Widen Rolling Road from 2 to 4 lanes, including 
pedestrian and bicycle facilities

VDOT is working on conceptual design to look at different cross sections to reduce impacts of the project. Public Information Meeting held on 
6/22/16. Project will be split into two phases - Phase I will include interim improvements at the Old Keene Mill Road and Rolling Road intersection; 
Phase II will include entire roadway widening. Meetings with HOAs and impacted property owners will be held from summer 2016 to early fall 
2016. Design Public Hearing anticipated in fall 2016.

00638

Secondary, NVTA 
RegionalSLC

5559

SEC

Feb-16

TBD

Aug-17

TBD

TBD

Aug-17

TBD

Sep-19

TBD

Sep-19 Apr-21

TBD

Jul-21

TBD

Dec-23

TBD

VDOT

SP Rolling Road Loop Ramp Complete 14.000 14.000 D

R

U

C

Additional lane on ramp from Rolling Road to NB 
Fairfax County Parkway

Design-build project managed by VDOT. Construction is substantially complete.

00638

RSTP

TB

100391

SEC

Feb-12 Jan-14

N/A N/A

Jun-13 Dec-14

Feb-14 May-16

VDOT

BR, SP Rolling Road VRE Parking Expansion Study Study 1.000 1.000 D

R

U

C

Study additional parking spaces at Rolling Road 
VRE Station

Project is part of the Third Four-Year Transportation Program approved by the BOS on 7/10/12. An additional investigation regarding the short and 
long term parking demands was conducted. Based on the results, interim/short term parking solutions are being considered. A draft demand 
report was submitted on 5/18/15. The preliminary results of the demand study are under review by FCDOT and VRE. Following this review, the 
project scope will be updated in coordination with local supervisors. Study is expected to be completed late 2016.

00638

CMAQ

JYR

2G40-055-000

TRAN

Jul-13 TBD

N/A N/A

N/A N/A

N/A N/A

County
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(Mil $)
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VDOT UPC No.

FC DOT 

Staff Fund Type

FC Project No.

Springfield District 

Proj 

Type

SP, SU Route 28 from Prince William County Line to 

Route 29

Design 68.800 5.000 D

R

U

C

Widen Route 28 from 4 to 6 lanes

Survey and Preliminary Environmental Inventory complete. FCDOT is reviewing concept designs. Traffic analysis is underway and due for 
completion September 2016. Scoping has begun for cultural resources assessment and geotechnical studies. A PIM is anticipated in fall 2016. 
Project will be evaluated for design-build delivery with design through preliminary phase only.

00028

NVTA Regional

SLC

2G40-100-000

PRI

Jan-16 Feb-18

TBD TBD

TBD TBD

TBD TBD

County

BR, SP Route 29 from Legato Road to Shirley Gate 

Road

Construction 20.207 19.207 D

R

U

C

Widen to 3 lanes on NB Route 29 from Legato 
Road; Intersection improvements at Shirley Gate 
Road; SB right turn lane from Stevenson Drive to 
Waples Mill Road

Construction 23% complete.

00029

2007 Bonds, 
Revenue Sharing,  

C & I
JYR

4YP212

PRI

Dec-08 Jan-15

Jul-13 Feb-14

Mar-14 Dec-15

Feb-15 Nov-17

County

SP, SU Route 29 from Pickwick Road to Buckley's 

Gate Drive

Project 

Initiation

55.900 25.000 D

R

U

C

Widen Route 29 from 4 to 6 lanes, including 
pedestrian and bicycle facilities

Completes widening of Route 29 from Shirley Gate Road to Route 28. VDOT administering project. Considering splitting project into two phases 
with a first phase between Pickwick Road and Union Mill Road and the second phase between Union Mill Road and Buckley's Gate Drive. VDOT 
has provided an updated estimate with the two phase approach. $1.25 million is currently available to start design. Coordinating with VDOT and 
identifying additional funding needed implement project.

00029

NVTA Local

MJGPRI

TBD TBD

TBD TBD

TBD TBD

TBD TBD

VDOT

SP Route 50 Trail from West Ox Road to Fair 

Ridge Drive

Project 

Initiation

1.000 1.400 D

R

U

C

5-foot sidewalk on south side of Route 50, 
including sidewalk along ramp to West Ox Road, 
terminating at Fairfax Towne Center

Project is part of the Third Four-Year Transportation Program approved by the BOS on 7/10/12. Project is included in the 2014 Transportation 
Bond Referendum which voters approved in November 2014. Scoping complete and forwarded for design 6/9/16. Design task order proposal 
requested from consultant 6/23/16. Scope review field meeting held  6/29/16. Task order proposal received 7/13/16 and is currently under review. 
Schedule will be provided upon approval of task order in fall 2016.

00050

2014 Bonds

GA

ST-000037-005

  PED/  
BIKE

TBD TBD

TBD TBD

TBD TBD

TBD TBD

County
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FC DOT 

Staff Fund Type
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Springfield District 

Proj 

Type

BR, SP Shirley Gate Road from Braddock Rd to Fairfax 

County Pw/Popes Head Rd

Project 

Initiation

39.500 30.000 D

R

U

C

Extend 4-lane divided Shirley Gate Road from 
Braddock Road to the Fairfax County Parkway, 
north of Popes Head Road, including pedestrian 
and bicycle facilities and access to Patriot Park

Planning study completed.  VDOT has included preferred interchange alternative, as shown in the Shirley Gate Extension study, in the Fairfax 
County Parkway widening project. Additional public meetings were held in June and July 2016, and stakeholders who had not participated in the 
prior stakeholder meetings attended. As a result of these additional meetings, the preferred interchange configuration will be re-evaluated as the 
design process advances.

00655

MQSEC

TBD TBD

TBD TBD

TBD TBD

TBD TBD

VDOT

SP Silverbrook Road from Oak Chase Circle to 

Retail Center

Project 

Initiation

0.200 0.200 D

R

U

C

Construct walkway on south side of Silverbrook 
Road

Project scoping and initial coordination in progress. Anticipate completing scoping and forwarding for design in winter 2017.

00600

DS  PED/  
BIKE

TBD TBD

TBD TBD

TBD TBD

TBD TBD

County

SP West Ox Bus Operations Center - Phase II Construction 21.800 21.800 D

R

U

C

Expansion to provide approximately nine 
maintenance bays, administration offices, locker 
rooms, storage, and lunch area. Site work will 
include additional employee parking

Construction 11% complete. Employees' parking is complete. Foundation work for the maintenance building addition is in progress, and work for 
the administration building has started.

XXXXX

C & I, NVTA 
RegionalDPWES

TF-000035-001

TRAN

Dec-13 May-15

N/A N/A

Sep-14 Aug-15

Oct-15 Jul-17

County
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FC DOT 

Staff Fund Type

FC Project No.

Sully District 

Proj 

Type

SU Braddock Road Walkway from Calbern Drive to 

Clubside Lane

Design 0.736 0.350 D

R

U

C

Approximately 1,150 LF of 5-foot sidewalk on the 
south side of Braddock Road

Project is included in the 2014 Transportation Bond Referendum which voters approved in November 2014. Survey complete 6/6/16. Concept 
design in progress.

00620

2014 Bonds

GA

5G25-060-022

  PED/  
BIKE

Feb-16

TBD

Jul-18

TBD

TBD

Oct-17

TBD

May-18

TBD TBD

Oct-18

TBD

May-19

TBD

County

SU Braddock Road/Pleasant Valley Road 

Roundabout

Complete 4.000 4.070 D

R

U

C

Reconfigure intersection with a roundabout to 
reduce congestion and improve traffic flow

Design-build project. Project complete.

00620

Loudoun County

JYR

103318

SEC

Apr-13 Jun-14

TBD TBD

TBD TBD

Jul-15 May-16

VDOT

SU Centreville Road/Machen Road Complete 0.150 0.150 D

R

U

C

Pedestrian intersection improvements

Project is included in the 2014 Transportation Bond Referendum which voters approved in November 2014. Project substantially complete.

00028

2014 Bonds

WPH

5G25-060-013

106498

  PED/  
BIKE

Jan-15 Jul-15

N/A N/A

N/A N/A

Aug-15 Apr-16

VDOT

SU Compton Road from East of Pumping Station 

to Route 28

Project 

Initiation

1.400 1.400 D

R

U

C

Construct walkway on north side of Compton 
Road

Project scoping and initial coordination in progress. Anticipate completing scoping and forwarding for design in spring 2017.

00658

DS  PED/  
BIKE

TBD TBD

TBD TBD

TBD TBD

TBD TBD

County
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SU Compton Road from Mt. Olive Road to Cub 

Run Stream Valley Trail

Project 

Initiation

3.000 3.000 D

R

U

C

Construct walkway on east side of Compton Road

Project scoping and initial coordination in progress. Anticipate completing scoping and forwarding for design in winter 2017.

00658

DS  PED/  
BIKE

TBD TBD

TBD TBD

TBD TBD

TBD TBD

County

BR, DR, 
HM, SP, 

SU

Fairfax County Parkway Bicycle Wayfinding 

Signage

Design 0.080 0.080 D

R

U

C

Install bicycle way finding signs along the Fairfax 
County Parkway and Franconia-Springfield 
Parkway

Completed scoping and forwarded for design in November 2015. Design is 75% complete. Schedule adjusted due to expanding scope to 
destinations beyond the Fairfax County Parkway alignment.

00286

NW  PED/  
BIKE

Nov-15
Sep-16

Jul-16

N/A N/A

N/A N/A

Oct-16

Jul-16

Dec-16

Sep-16

County

HM, SU Hunter Mill Road and Lawyers Road Project 

Initiation

15.500 15.500 D

R

U

C

Replace intersection with roundabout including 
10' shared use path and pedestrian crossings.

Project scoping and initial coordination in progress. Relocation of overhead utilities is required. Anticipate completing scoping and forwarding for 
design in December 2018.

00674

RKSEC

TBD TBD

TBD TBD

TBD TBD

TBD TBD

County

SU I-66 @ Route 28 Interchange Improvements Design TBD TBD D

R

U

C

Modify interchange at I-66 and Route 28  to 
enhance safety and improve capacity

Scope also includes relocation of EC Lawrence Park entrance to Stonecroft Boulevard with new overpass over Route 28 connecting to Poplar 
Tree Road and Braddock Road/Walney Road/Route 28 intersection improvements. This project has been incorporated into the I-66 corridor 
improvements project (I-66 from I-495 Capital beltway to Route 15 in Haymarket).

I-66

Federal, State

SSS

103317

INT

N/A N/A

N/A N/A

N/A N/A

N/A N/A

VDOT
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PR, SP, 
SU

I-66 from I-495 Capital Beltway to Route 15 in 

Haymarket

Design 55.656 38.078 D

R

U

C

Preliminary engineering for improvements 
including general purpose lanes, express lanes, 
and transit

Design-build project. Scope includes a combination of concepts identified in the Tier 1 EIS: two Express lanes, three regular lanes, and rapid bus 
service in addition to other safety and operational improvements. 	The Commonwealth decided on the Design, Build, Finance, Operate, Maintain 
procurement method in December 2015. In May 2016, Public Hearings were held on the procurement and on HOV-2 to HOV-3 conversion. FHWA 
approved the Tier 2 Environmental Assessment and issued a Finding of No Significant Impact (FONSI) in June 2016. Interchange justification 
report is being finalized. The final RFP was issued in July 2016. Technical proposals are due in September 2016 and financial proposals are due 
in October 2016; selection of preferred proposer is anticipated in October 2016. Design public hearing to be held in early 2017. Construction 
anticipated to begin in July 2017, and the project is expected to be open to traffic in 2021.

I-66

Federal, State, 
PrivateSSS

54911

INT

Jul-14
Jul-17

TBD

TBD TBD

TBD TBD

Jul-17

TBD

2021

TBD

VDOT

SU Pleasant Forest Trail from Pleasant Valley 

Road to Pleasant Forest Drive

Construction 0.600 0.600 D

R

U

C

Construct asphalt walkway on south side of 
Braddock Road

Project being built in coordination with the Braddock Road/Pleasant Valley Road Roundabout project, VDOT project No. 103318. Construction of 
trail completed in early July 2016. Landscaping will be completed in fall 2016 during planting season.

00620

C & I

JYR

2G40-088-013

106581

  PED/  
BIKE

Aug-14 Jan-16

N/A N/A

TBD TBD

May-16 Nov-16

VDOT

SU Pleasant Valley Road Walkway from North of 

Elklick Run to DVP Power Lines

Project 

Initiation

3.800 3.800 D

R

U

C

Construct walkway on east side of Pleasant 
Valley Road

Project is included in the 2014 Transportation Bond Referendum which voters approved in November 2014. Project scoping and initial coordination 
in progress. Anticipated completing scoping and forwarding for design in fall 2016.

00609

2014 Bonds

LD

ST-000036-013

  PED/  
BIKE

TBD TBD

TBD TBD

TBD TBD

TBD TBD

County

SP, SU Route 28 from Prince William County Line to 

Route 29

Design 68.800 5.000 D

R

U

C

Widen Route 28 from 4 to 6 lanes

Survey and Preliminary Environmental Inventory complete. FCDOT is reviewing concept designs. Traffic analysis is underway and due for 
completion September 2016. Scoping has begun for cultural resources assessment and geotechnical studies. A PIM is anticipated in fall 2016. 
Project will be evaluated for design-build delivery with design through preliminary phase only.

00028

NVTA Regional

SLC

2G40-100-000

PRI

Jan-16 Feb-18

TBD TBD

TBD TBD

TBD TBD

County
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SU Route 28 Spot Improvements Construction 55.357 31.100 D

R

U

C

Widen from 3 to 4 lanes southbound from Dulles 
Toll Road to Route 50 and northbound from 
McLearen Road to Dulles Toll Road

Design-build NTP in January 2015. Groundbreaking ceremony held on 5/11/15. MWAA review of VDOT construction plans completed. On the 
ground construction started in October 2015. Design dates have been corrected. Schedule adjusted, because obtaining permit from MWAA took 
longer than expected.

00028

Rt 28 Tax District, 
NVTA RegionalSLC

106652, 106655

PRI

Jan-12

Nov-09

Sep-15

Jan-15

TBD

Sep-15

TBD

Sep-16

TBD

Dec-15 Aug-17

TBD

Jan-15
Aug-17

May-17

VDOT

SP, SU Route 29 from Pickwick Road to Buckley's 

Gate Drive

Project 

Initiation

55.900 25.000 D

R

U

C

Widen Route 29 from 4 to 6 lanes, including 
pedestrian and bicycle facilities

Completes widening of Route 29 from Shirley Gate Road to Route 28. VDOT administering project. Considering splitting project into two phases 
with a first phase between Pickwick Road and Union Mill Road and the second phase between Union Mill Road and Buckley's Gate Drive. VDOT 
has provided an updated estimate with the two phase approach. $1.25 million is currently available to start design. Coordinating with VDOT and 
identifying additional funding needed implement project.

00029

NVTA Local

MJGPRI

TBD TBD

TBD TBD

TBD TBD

TBD TBD

VDOT

SU Route 29 Trail (proffer) Project 

Initiation

0.334 0.334 D

R

U

C

Missing segments from Stringfellow Road to 
Prince William County Line

Project is part of the Third Four-Year Transportation Program approved by the BOS on 7/10/12. Proffer funds are now available. FCDOT 
investigating proffers to determine if project is feasible and how much additional funding will be required.

00029

Proffer

AL  PED/  
BIKE

TBD TBD

TBD TBD

TBD TBD

TBD TBD

County

SU Route 50/Sullyfield Circle/Centerview Drive Complete 0.200 0.200 D

R

U

C

Pedestrian intersection improvements

Project is included in the 2014 Transportation Bond Referendum which voters approved in November 2014. Construction substantially complete.

00050

2014 Bonds

WPH

5G25-060-012

106498

  PED/  
BIKE

Jan-15 Jul-15

N/A N/A

N/A N/A

Jul-15 Mar-16

VDOT
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SU Rugby Road Walkway from Misty Creek Lane 

to Alder Woods Drive

Design 0.400 0.300 D

R

U

C

Construct walkway on west side of Rugby Road

Project is included in the 2014 Transportation Bond Referendum which voters approved in November 2014. Land acquisition complete. LDS 
approved plan 6/30/16. Preparing VDOT permit submittal.

00750

2014 Bonds

WPH

5G25-060-037

  PED/  
BIKE

Mar-15
Dec-16

Jan-17

Apr-16

Mar-16

Nov-16

Jun-16

Nov-16

N/A N/A

Jan-17

Feb-17
Oct-17

Dec-17

County

SU Stonecroft Boulevard Widening Construction 0.692 0.692 D

R

U

C

Developer project to widen Stonecroft Boulevard 
to 6 lanes from Conference Center Drive to 
Westfields Boulevard (County responsible for 800-
ft section in front of the Sully District Govt. Center)

Construction to be managed by developer. WBOA finalizing agreement and cash bonding option with Marriott. WBOA finalizing utilizing bond 
money with the County. County Bonds and Agreements package approved. The completion date was changed to TBD in June 2015 due to 
ongoing issues the developer is having moving the project to construction.  Outstanding issues include modified escrow agreement with VDOT, 
final VDOT approval, and availability of contractor to perform the work.

08460

Developer

MJG

009217

SEC

Aug-05 TBD

Apr-07 Jan-08

TBD TBD

TBD TBD

County

SU Stringfellow Road Park-and-Ride Lot 

Expansion and Bus Transfer Facility

Complete 7.189 7.189 D

R

U

C

Construct an additional 300 spaces, 3 additional 
bus bays (total of 6), and a transit center facility 
with bicycle facilities

Ribbon cutting ceremony held 6/15/16. Construction complete.

XXXXX

2007 Bonds, C & I, 
StormwaterSLC

4YP217

90385

TRAN

Jun-10 Aug-14

Nov-12 Oct-13

Mar-15 Dec-15

Sep-14

Aug-14

May-16

Mar-16

County

SU West Ox Road Trail from Penderbrook Road to 

Route 50

Project 

Initiation

1.100 0.995 D

R

U

C

Approximately 1400 LF of 6-foot asphalt walkway 
along southbound West Ox Road

Project is included in the 2014 Transportation Bond Referendum which voters approved in November 2014.Design task order under negotiation. 
Schedule will be developed after task order authorization in September 2016.

00608

2014 Bonds

MQ

5G25-063-005

  PED/  
BIKE

TBD TBD

TBD TBD

TBD TBD

TBD TBD

County
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