
 

Route 7 Working Group Meeting #1 – Comments & Responses 

 

Meeting #1 – 02‐01‐2012 
(Revision incorporated 4/6/12) 
 
Jenifer Joy Madden’s comments: 
 

1. Please be more specific about benchmarks, goals and dates. Allow group to review timetable.  
 
Response: As the project progresses, VDOT will refine the schedule below and continue to share 
timetable with Working Group: 

 January 2012 – June 2012: complete Corridor Safety Study   

 February 2012 – February 2013: obtain citizen input via regular Working Group meetings 

 March 2012 – September 2012: update location survey 

 September 2012: complete conceptual design exhibits 

 September/October 2012: Citizen Information Meeting (CIM) 

 October/November 2012: CIM Public Comment Period 

 October – December: Develop Responses to CIM Comments 

 January 2013: post white paper summary, conclusions, design exhibits to project website and 
begin preliminary design 

 March 2014: complete environmental document (Environmental Assessment) per NEPA 
requirements 

 May 2014: Public Hearing 
 

If funding for right‐of‐way acquisition/utility relocation becomes available, we anticipate this process 
would take approximately three years to complete.  If funding for construction becomes available, we 
anticipate this process would take an additional three years to complete.   

 
2. Please apply “Complete Streets” principles to the project going forward. Be sure to state those 

principles and explain at public meetings. http://www.completestreets.org/complete‐streets‐
fundamentals/complete‐streets‐faq/ 
 
Response: This project will apply “Complete Streets” principles including accommodations not only for 
motorists, but also for pedestrians and bicyclists.   

 
3. If possible, please have an interim meeting before April to sort out responsibilities with FCDOT in light 

of the arrival of Metrorail in Tysons Corner and Reston. For instance, so bus stops are vetted, located, 
installed and connected to by sidewalks on Route 7 before the stations open in Jan 2014, someone has 
to get going now.  See #8. Also coordinate with Nick Roper re: work on Route 7 Dulles Toll Road bridge 
replacement project. 
 
Response: VDOT will continue to work closely with Fairfax County DOT as partners in the project 
development and design.  Fairfax County to evaluate bus stop locations.  The Route 7 Widening Project 
is currently being coordinated with Nick Roper (VDOT NOVA District Structure & Bridge Engineer) for 
the Route 7 Bridge Replacement over the Dulles Toll Road project.   
 

4. Determine whether the location and planning of park‐and‐ride‐bus lots should be included in your 
work or if the county should assume that responsibility in the near term. (See #2 above). Either way, 
lots are needed on both sides of highway hopefully before Metrorail opens in late 2013. 
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Response: Comment has been forwarded to Fairfax County.  While park and ride facilities are not 
included in the scope of the Route 7 Widening Project, they could be beneficial to the corridor.  There 
may be limitations, however, that will need to be considered, including the desire to minimize right‐of‐
way impacts, stormwater management requirements, environmental constraints, etc.  We can 
investigate opportunities within existing right‐of‐way.  Additionally, commercial properties may be 
willing to donate spaces.   
 

5. Assess and map location of all public facilities on and near the Route 7 corridor including schools, fire 
stations (like the new one on Beulah), and libraries for possible co‐purposing of public land. (See next 
item) 
 
Response: Location survey, including property owner information, will be updated by late 2012.   
 

6. Regarding the new fire station at Beulah, since a bus stop is located right there, it is a prime location 
for a covered bus shelter with a pull off‐lane for bus passenger pickup as well as park‐and‐ride co‐
parking. 
 
Response: Comment has been forwarded to Fairfax County.  VDOT will coordinate with Fairfax County 
DOT regarding the possibility to take advantage of co‐purposing public facilities.   
 

7. Re‐assess/relocate current and proposed locations of bus stops/shelters along and near corridor. 
a. Pull census and GIS figures on aging, disabled, student and general population density to assist 

in locating bus stops. (You can use the maps created for the TDP) 
b. Consult TMSAMS study, especially about survey results about residents’ and business 

viewpoints on bus service. See Section 6: http://www.fairfaxcounty.gov/fcdot/tmsams/ 
c. Consult TDP, Connector and Metro bus maps on the left side of TMSAMS page.  
d. See Julie Ide for long list of insightful survey comments which were NOT in the TMSAMS 

report.  
e. Use Mindmixer.com  or other social networking tool (Mobility Lab has created something 

similar for Arlington County) so local residents can vet and vote on placing stops where they 
need them. Supervisor Hudgins supports this approach. 

 
Response: Comments have been forwarded to Fairfax County.  There are ongoing efforts with the 
DRPT’s Super NOVA study which may address these issues.   
 

8. Identify potential bike‐share locations along the corridor, such as at the Beulah Road fire station. 
 
Response: Comment has been forwarded to Fairfax County.  VDOT will coordinate with Fairfax County 
DOT regarding the possibility to take advantage of co‐purposing public facilities.   
 

9. Utilize the email list of TMSAMS survey respondents as a starting point for future public outreach, 
surveys and social media efforts. Contact Kris Morley‐Nikfar in FCDOT: Kris.Morley‐
Nikfar@fairfaxcounty.gov. 
 
Response: VDOT will coordinate public outreach with Kris Morley‐Nikfar and TMSAMS.   
 

10. Note that cost estimates of TMSAMS multi‐modal project priorities will be available Feb. 21. 
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Response: Acknowledged.    
 

11. It does seem like a good idea to have someone from FCPA in the group going forward. 
 
Response: Fairfax County Park Authority (FCPA) will be involved throughout the life of the project via 
the environmental coordination process.  VDOT has begun the coordination process with FCPA.   
 

12. When your typical project cross section is ready for review, please invite Fairfax Advocates for Better 
Bicycling to meet with you.  Contact Bruce Wright: Bruce.Wright@comcast.net. 
 
Response: VDOT will coordinate with the Fairfax County Bicycle/Pedestrian Program Manager, Fairfax 
County Sidewalks and Trails Committee, and Fairfax Advocates for Better Bicycling (FABB).  Bicycle and 
pedestrian accommodations are critical for the Route 7 corridor.   

 

 
Eric Knudsen’s comments: 
 

1. These are my questions, some were touch on later in the meeting but I look forward reviewing each 
and the pros and cons of each: 

a. Transit alternative available. 
b. Types of intersections being reviewed 
c. Bike/Ped options  
d. Accident data for intersections( including for Bike/ped) 

 
Response: The items listed will be covered in future Working Group meetings, starting with the April 
4th, 2012 meeting and will continue as the project progresses.  Each of the items listed above are 
important points that will be considered in the project design.   

 

 
Beth Iannetta’s comments: 
 

1. Information Distribution: Excellent to keep information posted on websites for others to quickly 
access. If posting on two sites (HM & DR) becomes cumbersome we can look into posting on the 
FCDOT Transportation Page. Might consider providing links to the other pages at a bare minimum. 
 
Response: Agree that it may be less cumbersome to post on one website such as FCDOT page and 
possibly provide links from the Hunter Mill and Dranesville District Supervisors’ websites to FCDOT 
webpage.    
 

2. There is lots of other county agency information that we might need to start pulling together‐ and 
perhaps get the necessary staff to better explain that information. Things would include: 

a. Transit: Transit Development Plan (TDP) is a ten year plan for transit service for the Fairfax 
Connector 

b. Park Authority: Colvin Run Park Master Plan, also insight from Cultural Resources Staff 
c. DPZ: Historic Overlay District implications associated with the Zoning Ordinance, Section 106, 

etc. 
d. Land Development: Proffers, conditions (past and future)‐ I’ll request staff to start researching 

influencing proffer conditions, rezoning approvals, special exception conditions that have been 
approved, are pending, and to keep the group posted on any future cases. 
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e. Transportation Comp Plan: The plan calls for an interchange/overpass at Reston Parkway and a 
flyover to Baron Cameron as well as the additional conventional lanes on Route 7. Insight into 
how those conditions have played a key role in setting the stage for the redevelopment and 
Master Plan for Tysons Corner might need to be addressed. 

 
Response: Agree that information from several County agencies will be a key component of the 
project.  VDOT will continue to work with Fairfax County throughout the project design.   

 

 
Jim Robertson’s comments: 
 

1. Excellent first meeting – we were informed of the overall meeting plan; we became familiar with the 
corridor layout; we got a feel for some of the design challenges; we got to know one another; and the 
Working Group is off to a good start. VDOT is to be commended for establishing this WG. 
 
Response: Acknowledged. 
 

2. The Fairfax County Comprehensive plan needs to be reviewed and amended, as necessary, to allow for 
other than only general lanes on the corridor, so that reversible or HOV lanes could be utilized, if 
desirable. There might be other aspects of the Comprehensive Plan for this corridor that needs review 
and update. 
 
Response: Comment has been forwarded to Fairfax County.   
 

3. I would like to see the plan view that was displayed on the table sent via e‐mailed to WG members. 
This would help with understanding, homework and discussions with others. Perhaps it could be 
divided into about four sections, in order to be compatible with home computer screens. Separate 
plan views of each intersection would also be helpful. 
 
Response: The exhibits shown in the first Working Group meeting are approximately 12 years old.    
Existing conditions have changed and the approach to design may be different at this time.  The 
exhibits can be provided to the Working Group as requested with the understanding that the design 
will be modified versus the plans shows at the meeting on 2/1/2012.   
 

4. I am concerned that making it easier to turn left from Rt‐7 East onto Lewinsville Road will no doubt 
increase traffic on that road and will further complicate the intersection of Lewinsville Road/Great Falls 
Street at Rt‐123, which is already a mess. I recognize that this is outside the purview of the WG, but it 
is, nevertheless, a concern.  
 
Response: Acknowledged.  The left turn movement from Route 7 eastbound to Lewinsville Road is very 
heavy, especially during the morning peak.   

 

 
Paul Davis’s Comments: 
 

1. Would this project be able to accept Tiger 4 funding?  
 
Response: Yes.  Fairfax County DOT has applied for Tiger 4 funding. 
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2. What is the role of Super NOVA project with DRPT? 
 
Response: The Virginia Department of Rail and Public Transportation (DRPT) has recently initiated a 
study of current and projected commuter patterns in the northern part of Virginia to plan transit and 
transportation demand management (TDM) enhancements needed to keep Northern Virginia moving.  
Additional information can be found in the following link: 
http://www.drpt.virginia.gov/news/details.aspx?id=558 
 

3. A possible Loudoun County meeting about Route 7 and development would be helpful. 
 
Response: Project Working Group includes Loudoun County transportation staff.  We plan to pursue 
future meeting with Loudoun County regarding Route 7.    

 

 
Jack Crosby’s Comments: 
 

1. Consider moving bike/ped & transit earlier in the schedule 
 
Response: Transit will be discussed in the second Working Group meeting on April 4th.  We currently 
plan to discuss bike/pedestrian issues after discussing environmental, transit, and the results of the 
Corridor Safety Study.  These topics were determined to be of most significance and are based on 
timing/scheduling of associated studies/research (i.e. Corridor Safety Study completion date and 
environmental NEPA document coordination. 
 

2. Include consideration of talks tolls on Route 267 and their effect on Route 7 traffic counts. 
 
Response: VDOT acknowledges that the Dulles Toll Road (Route 267) use affects the Route 7 traffic 
volumes and we will consider Toll Road usage/the influence of tolls in the traffic projections for Route 
7, which may influence project design.   
 

 

 
Tim Thompson’s Comments: 
 

1. I have a problem with the long time between meetings – 2 months I think I heard mentioned today.  I 
think about every 6 weeks if not monthly. 

 
This is too important a project to not include as many different constituencies up & down Rte 7 and 
surrounding areas.  I think once word gets out, as Jenifer (Vienna Trails) indicated today, many other 
“voices” will want to be heard, or at least their points be made to and thru us, to the decision‐makers.  
Monthly would still give adequate time to do necessary research and study, before reporting the 
following meeting. 
 
It would also allow for more presenters and guest speakers (shown below) to be heard before the Sept 
21st Citizens’ Information Meeting.  The invited speakers could also trigger thoughts and ideas which 
we, as a group, haven’t or wouldn’t even have thought about, which would or could require add’l 
time/mtg/speakers in order to do a most thorough job for the citizens of both Fairfax and Loudon 
Counties, as well as the Commonwealth of Virginia. 
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Response: (as provided in an e‐mail to Tim Thompson from Lee Ann Hall on 2/6/12) Thanks for your 
input & feedback. I have to admit that I too have given some thought to the meeting schedule we have 
laid out. My concern is that we have a great deal of information to share with the group & I’d like to 
have all of the topics we’ve identified to discuss covered at our next mtg. I, however, have to make 
sure I allow enough time for the process to work. 
 
Let me assure you that a good deal of thought has gone into scheduling our R7WG meetings for every 
other month. These considerations include: 

 Availability of our working group members to attend all of our mtgs without excessive absences 
(some members expressed a concern about being able to commit to our current semi‐monthly 
schedule) 

 Ability of the VDOT team members to properly research, vet &/or prepare responses to specific 
topics &/or to address concerns raised 

 Allowing for the exchange of information electronically between ourselves & the R7WG members 
while giving enough time for all to prepare for discussion at our mtgs 

 Timing & scheduling of associated studies/research (i.e. Corridor Safety Study, traffic modeling, 
NEPA document findings [Section 4(f) determinations, Section 106 coordination/MOA], etc) & 
initiation of the project’s design 

 Allowing R7WG members time to meet & discuss topics with respective communities between 
mtgs 

 
One idea we’ve discussed, & if the R7WG is agreeable, is to potentially extend the time for some 
targeted mtgs from 2 hrs to 2 ½ or 3 hrs in order to cover more material or allow for full discussions of 
concerns. My guess is that our mtg on April 4th could fall into this category. 
 
I hope this response addresses your concerns about our mtg schedule. As we get further into the 
process, we can certainly re‐evaluate our mtg schedule as needed. 
 


