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MEMORANDUM 
 
 

TO:  The File 
DATE:  March 30, 2012 
FROM:  Jeff Cronin 
RE:  Route 7 Improvements (Reston Avenue to Jarrett Valley Dr)  
  Job No. 0007‐029‐128, PE‐102  UPC #52328 
SUBJECT:  Partnering Meeting  with  Fairfax  DOT,  Fairfax  County  Park  Authority  and  the 

Project Design Team 
  
 
 

A  partnering meeting  on  the  above  referenced  project was  held  on Wednesday, March  28,  2012  at  the 
VDOT Neabsco  Conference  room  at  the NOVA District Office.  Please  see  the  attached  sign  in  sheet  for 
personnel in attendance. 

 
The purpose of the meeting was to gather input and coordinate with the Fairfax County Park Authority 

(FCPA) for the park properties adjacent to the project corridor.  Specific items discussed: 

 General overview and history of the project. 

 A survey of the concerns and input from the Fairfax County Park Authority. 

 The project moving forward 

 

General Overview of the Project 

 Original 2004 Citizens Information Meeting (CIM) design/plans eliminated the vertical grade 

separation between the two roadways with a flat median effectively re‐building most of the 

west bound lanes. The widening from 4 lanes to 6 was accomplished by adding the additional 

lane in the median area.  The design approach as the project moves forward will focus on 

salvaging as much of the westbound lanes as possible and widen to the outside where possible. 

Some widening to the inside may still be needed to avoid critical impacts to adjacent properties 

or facilities. The purposes of these early partnering meetings are to identify these key areas 

along the corridor.   

 Another project challenge will be to strategically locate SWM facilities throughout the corridor 

to meet the recently updated storm water requirements from DCR and the MS‐4 program. Is 

there a possibility of potential partnering with the FCPA to expand the existing storm water 

management facilities to create joint usage SWM ponds? 

 10’ shared use paths will be provided with the new design adjacent to the eastbound and 

westbound lanes.  Use of the existing trails adjacent to the corridor will be explored as possible, 

but will be need to be reviewed for AASHTO and ADA compliance for width and grades.  
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 Alternative/innovative designs along with traditional intersection designs will be evaluated for 

the various intersections along the corridor.  

 The bridge crossing at Difficult Run will be a key area of concern.  The proposed bridge will need 

to be higher than the existing structure to eliminate flooding concerns experienced in the past. 

It is proposed that the alignment of the roadway will be shifted to the south to avoid impacts to 

the Colvin Run Mill and facilitate construction of the project. A portion of the new bridge could 

be constructed off‐line while the traffic is maintained on the existing bridge. This alignment shift 

will require a relocation of Colvin Run, a tributary of Difficult Run, to the south. Aesthetic and 

architectural features could possibly be incorporated to echo surrounding historic sites. 

 Retaining walls may be necessary along the corridor to minimize impacts. The face of the 

retaining walls may utilize an architectural finish.  

 Since the project is federally funded, the need for sound walls adjacent to the corridor will be 

investigated.  

 The NEPA process has begun and is proceeding with an EA level document.  

 

Park Concerns 

 The existing trail adjacent to Colvin Run is part of the Rails to River Trails system and heavily 

used.   Relocation of the Colvin Run stream channel along the eastbound lanes could potentially 

impact the trail. FCPA would prefer the relocation to be a natural stream design with provisions 

for re‐foresting of any areas cleared during construction.  

 Colvin Run Mill is a functioning mill.  Any changes to the water level and velocity will need to be 

investigated for the impacts to the mill. 

 There are several cultural resources along Colvin Run that could be potentially impacted with 

the proposed alignment change and stream relocation. There is a concern for the loss of park 

property due to the alignment shift.  

 The proposed retaining walls and sound walls for the project could cause potential view shed 

problems. Coordination with FCPA and the design team will be key to mitigate and minimize 

impacts. 

 The changes to the flood plain and hydraulics of Difficult Run and Colvin Run are a concern for 

the potential impacts to the park lands. The design team will be tasked with ensuring the post 

conditions approximate or improve upon the existing conditions.  

 There is a Cultural Landscape Report recently completed for the Colvin Mill site. FCPA will 

provide this to the design team. 

 FCPA would like to see innovative designs for the proposed SWM facilities along the corridor 

rather than traditional facilities, enhanced pedestrian connectivity, and provisions for wildlife 

crossings where possible.  

 Some additional areas of concern are the Andrew Chapel Cemetery and the Battle of Dranesville 

Site.  
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 FCPA stated that the GIS data available from the County was recently updated with the trails 

along the corridor and would be a valuable tool for the design team to evaluate pedestrian 

connectivity and trail impacts for the project.  

 Fairfax DOT stated that a recent Metro Access study was completed for Reston and Tysons 

Corner and should be incorporated into the considerations for the project.  

 FCPA would prefer that any potential wetland mitigations for the project be performed on the 

project  rather than at an offsite facility. VDOT requested any information from Fairfax County 

on the availability of such sites within the project area.  

 Any land acquisition required by the project that was originally purchased by the Land to Parks 

or Land Water Conservation acts would need to replaced in kind.  

 FCPA would like the design team to evaluate re‐routing the Cross County trail under the new 

bridge to provide enhanced pedestrian connectivity.  

 

Moving Forward 

 $30 million is allocated for the design of the project. Currently construction and right of way 

acquisition are un‐funded.  

 The project is in the 6 year plan for design only. 

 A Citizens Information Meeting (CIM) will be held in September or October of 2012 to gather 

input from the public along the corridor.  

 A Public Hearing for the project will be held in Spring 2014. 

 Follow up partnering meetings will be held as the project moves forward. 

 

These notes represent the general context and content of items discussed during the referenced 

meeting. Please forward any and all concerns or comments you may have to Jeff Cronin via telephone at 

(804) 267‐1262 or via email at jcronin@jmt.com . If the comments are note received within ten (10) 

business days of this draft, we will assume that these notes reflect the intent and content of the meeting 

and will be the final meeting notes for your file. 

 

Distribution:  Attendees 
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