
Reston Area Metrorail Station Access Improvement Projects
Spot Projects

Map ID Location Project Improvements Dulles Rail Phase Project Status Scheduled Completion Lead Agency Type

4 Intersection of Wiehle Avenue and Dulles Toll Road westbound Pedestrian intersection improvements - Add crosswalk on west leg Phase 1 Construction July 2017 FCDOT Crosswalk

5 Intersection of Wiehle Avenue and W&OD Trail W&OD Trail Improvements - Improve trail crossing (Stage 1) Phase 1 Cancelled, will be completed by Phase 2 NA FCDOT Shared-Use

6 Intersection of Sunset Hills Rd and Town Center Parkway

Pedestrian intersection improvements - Add crosswalks on north and 

west legs Phase 2 Bid Ad Jan 2017 FCDOT Crosswalk

7

Intersection of Sunrise Valley Dr and Mercator Drive - USGS 

(Included as part of project with Map ID #8)

Pedestrian intersection improvements - Add crosswalks on north, 

south, and west legs Phase 2

Included with RMAG #8 Sunrise Valley Drive 

Sidewalk - Glade Dr to Reston Pkwy December 2017 FCDOT Crosswalk

17 Intersection of Wiehle Avenue and Reston Station Boulevard

Pedestrian intersection improvements - Upgrade crosswalks on the 

west, north, and east legs of the intsersection Phase 1 Complete Complete Rail Project Crosswalk

18 Wiehle Ave & Reston Station Boulevard

Add a second left turn lane for northbound traffic and provide a 

second inbound lane Phase 1 Complete Complete Rail Project Road

19 Intersection of Wiehle Avenue and Isaac Newton Square South Add crosswalks on all legs of the intersection Phase 1 Construction April 2016 VDOT Crosswalk

20 Intersection of Wiehle Avenue and Sunset Hills Road

Pedestrian intersection improvements - Upgrade crosswalks on all 

legs of the intsersection Phase 1 Complete Complete Rail Project Crosswalk

21 Intersection of Wiehle Avenue and Sunset Hills Road

Decrease right turn radius on north leg and south leg; Channelize 

right turn lane and decrease right turn radius on west leg Phase 1 Complete Complete Rail Project Road

22 Intersection of Sunset Hills Rd and Isaac Newton Square West

Intersection improvements - Add and upgrade crosswalks on all legs 

of the intersection; Construct new left turn lane for westbound turn Phase 1 Complete Complete Rail Project Road & Crosswalk

23 Intersection of Wiehle Avenue and Sunrise Valley Drive

Pedestrian intersection improvements - Add crosswalks  west leg of 

the intersection Phase 1 Complete Complete Rail Project Crosswalk

24 Intersection of Sunrise Valley Drive at Wiehle Ave

Channelize right turns from the east and realign right turn 

channelization from the north Phase 1 Complete Complete Rail Project Road

25 Intersection of Sunrise Valley Drive and Soapstone Road Upgrade crosswalks on all legs of the intersection Phase 1 Complete Complete VDOT Crosswalk

27 Intersection of Wiehle Ave and Eastbound Dulles Toll Road ramp

Pedestrian intersection improvements - Decrease right turn radius 

and add crosswalk on west leg of the intersection Phase 1 Complete Complete Rail Project Crosswalk

28 Intersection of Isaac Newton Sq West and W&OD Trail

Pedestrian intersection improvements - Upgrade and add asphalt 

sidewalk on west side to Sunset Hills Rd Phase 1 Complete Complete Rail Project Shared Use

29 Eastbound  Dulles Toll Road ramp at Wiehle Avenue Intersection improvements - Construct a left turn lane Phase 1 Complete Complete Rail Project Road

32 Intersection of Sunset Hills Rd and Wiehle Avenue Construct a double left turn lane on westbound Sunset Hills Rd Phase 1 Complete Complete Rail Project Road

Linear Projects

Map ID Location Project Improvements Dulles Rail Phase Project Status Scheduled Completion Lead Agency Type

1 Metro Center Drive to Isaac Newton Square South Widen Isaac Newton Square West Phase 1

On hold pending discussuion with private property 

owners TBD FCDOT Road

8 South side from Glade Drive to Reston Parkway Sunrise Valley Drive Sidewalk Phase 2 Final Design December 2017 FCDOT Sidewalk

9 Metro Center Drive entrance to Isaac Newton Square South Isaac Newton Square West Walkway Phase 1

On hold pending discussuion with private property 

owners TBD FCDOT Sidewalk

10 Wiehle-Reston East Station entrance to Sunrise Valley Drive Wiehle Avenue Walkway/Bikeway Phase 1

On hold pending discussuion with private property 

owners TBD FCDOT Shared-Use

11 Intersection of Wiehle Avenue and W&OD Trail W&OD Trail Improvements - Grade Separation (Stage 2) Phase 2 Design June 2021 FCDOT Shared-Use

12

Multiple locations along Sunrise Valley Drive from Soapstone 

Drive to South Lakes Drive

Sunrise Valley Shared Use Path-North Side; Upgrade crosswalks on 

north legs and add crosswalks on south and east legs at 

intersections of Sunrise Valley Dr at Commerce Park  and Sunrise 

Valley Dr at Great Meadow Dr; Add crosswalks and upgrade curb 

ramps on north leg at intersection of Sunrise Valley Dr and Upper 

Lake Dr Phase 1 Final design April 2018 FCDOT Shared-Use

13 West side from the end of Soapstone to Sunrise Valley Drive Soapstone Bike Lanes Phase 1 Complete Complete VDOT Bicycle Lane

14 East side from the end of Soapstone to Sunrise Valley Drive Soapstone Bike Lanes Phase 1 Complete Complete VDOT Bicycle Lane

15 West side from Sunrise Valley Drive to Hunters Green Court Soapstone Sidewalk Phase 1 Complete Complete FCDOT Sidewalk

16 East side from Chestnut Grove Square to North Shore Drive Wiehle Avenue Sidewalk Phase 1 Complete Complete FCDOT Sidewalk

30 Sunrise Valley Drive to Wiehle-Reston East Station entrance Wiehle Avenue Walkway Phase 1 Complete Complete FCDOT Sidewalk

31 South side from Soapstone Drive to South Lakes Drive Sunrise Valley Sidewalk Phase 1 Final design April 2018 FCDOT Sidewalk

*Note: Projects represented by Map ID 2, Map ID 3, and MAP ID 26 were combined into one project represented by Map ID 12 to more accurately reflect original scope of project


