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The Honorable Gerald E. Connolly
Chainnan,
Fairfax County Boardof Supervisors
12000 Goverrinlent Center Parkway
Suite 530
Fairfax, VA 22035-0079

Dear ChainnanConnolly:

WRITER'S E-MAIL ADDRESS

wcoleman@omm.com

I and others have had occasion to look at the DTB Design-Build Contract to the extent
that the Metropolitan Washington Airport Authority (MWAA) posted it on its web site near the
end ofthe day on 7 June, 2007. I thought, as a lawyer but also as a citizen of Fairfax County, I
should send you a memorandum prepared which shows the unusual risks which are in the
contract so far as the public has been able to see the contract. I don't wish to be an officious
inter-meddler, but as a taxpayer in Fairfax County, I do think there is an interest for me calling
the problems to the attention ofthe Board of Supervisors of Fairfax County so that you can make
informed decisions and take appropriate actions as the project advances through the federal
system.

"Take care ...."

Sincerely,

~~liJr.
Senior Partner and The Senior Counselor
of O'MELVENY & MYERS LLP

WTC, Jr.:ses
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DULLES CORRIDOR METRORAIL PROJECT
Proposed DTP Design-Build Contract

Overview

Non-Standard Tenus and Conditions

The proposed DTP Design-Build Contract which was negotiated by the Commonwealth and
then the Metropolitan Washington Airport Authority (MWAA) without competition on a sole
source basis with Dulles Transit Partners (DTP) - a consortium ofBechtel and Washington
Group International -- is not an advantageous contract for the taxpayer, Virginia govenunental
entities and toll payers who must pay for 100% of the contract costs and for any other final
design and construction work.

The proposed DTP Design-Build Contract that was not posted on the MWAA web site until
June 7, 200i is full ofnon-standard provisions that will certainly drive tl:J.e current Phase I
Dulles Corridor Metrorail Project cost much higher than current disclosed budget of $2.647
billion, including:

Inappropriate secrecy provisions

Award of the construction contract without a fixed-price

Award of the construction contract prior to final design approval, without right to bid
competitively the approved final design without penalty

A supposed "fixed-price" portion of the contract which really is not a "fixed price,"
instead by its written terms adjusting automatically to price changes ofmajor
construction items, e.g. steel and concrete .

Uncompetitive procurement procedures for future sub-contractor "allowance" work

Award of utility relocation work under separate contract and without a fixed-price

Loose provisions to control "differing site condition" costs

"Concurrent Non-Project Activities" which are expected to be designed and built as
part of the Project but have an unclear relationship to the proposed contract '

Provisions allowing the contractor to cause the conditions for its own Change Orders
and Delays Claims that would increase cost to the taxpayer

These non-standard tenus and conditions, addressed in detail below, are not found on
competitively procured public construction contracts like the standard Washington
Metropolitan Area Transit Authority (WMATA) construction contract noted here for
comparison purposes. The standard WMATA construction contract -- which has provisions
similar to those in other transit authority construction contracts -. was used to procure

1 http://www.mwaa.com/dulles/about dulles international 2/about dulles international/dulles corridor proposal/pI contract
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Proposed DTP Desim-Build Contract Non-Standard Terms and Conditions

competitively and build the existing 106..:mile metrorail system. There is no reason the
standard WMATA fonn of construction contract could not be used for the Dulles Corridor
Metrorail Project (even if awarded to DTP and administered by MWAA, the proposed
"project sponsor") (perhaps not permitted by law).

Non-Standard Terms and Conditions

1) Unprecedented Secrecy Provisions: The secrecy provisions in the DTP 2004
Comprehensive Agreement (Article VIII of the Comprehensive Agreement) will apply
under the proposedDTP Design-Build Contract (Article 12.1). These secrecy provisions
are not allowed in a standard WMATA construction contract and are unprecedented in a
public contract. The DTP 2004 Comprehensive Agreement establishes the following
items as the "confidential," "proprietary," '\trade secret," "property" ofDTP:

the fixed-price,
the schedule and completion dates,
escalation formula,
itemization ofthe costs,
quantity take:"offs, and
scope ofwork (among other items).

All these items are basic project information and are critical to the oversight and
accountabilityofthe proposed DTP Design-Build Contract and to the review and
negotiation of Change Orders ,and other Claims. Even much more sensitive pricing
documents are customarily subject to public disclosure under a public construction
contract.

Under the proposed DTP-Design-Build Contract, only MWAA (which is not subject to
standard Freedom ofInformation Act (FOIA) rules), not Fairfax County as a funding
partner or the public, will have access to the information that DTP considers proprietary,
confidential, or trade secret information. DTP will have the right to withhold that
information, keep it secret, and, at the end ofthe job, destroy it.

2) No Firm-Fixed-Price As Promised: Under a standard WMATA construction contract,
WMATA establishes a fixed-price for all of the construction work prior to construction
contract award. The Virginia Department ofRail and Public Transportation (VDRPT)
and MWAA however failed to produce a comprehensive firm-fixed-price for the whole
construction job as previously publicly promised by public officials. The Phase I budget
of $2.647 billion merely becomes a floor, not the actual or ceiling, for further cost
increases. To achieve only a partial fixed-price in a design-build contract is the worst of
all worlds.
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All pricing leverage is lost because the lead contractor is locked-in (i.e. locking out
the competition and any mechanism to go out to bid later if contractor costs get out
of hand during final design).

Potential conflict issues are exacerbated on a design-build contract without a
comprehensive fixed-price since the contractor is both designer and builder (i.e.
opening the opportunity for the contractor to ''write his own ticket" for. the items
that are not fixed).

3) Award of Construction Contract Prior to Final Design Approval: The proposed
DTP Design-Build Contract awards the prime construction contract to DTP (without a
fixed-price) and does not allow MWAA to terminate the construction phase portion of
the contract once the final design is approved (and subsequently competitively bid the
approved final design) without a potentially significant penalty. Therefore, there is little
leverage to control cost if the DTP's contract price increases during the final design
process.

Award of a construction contract prior to an approved final design is an inherent problem
in any design-build contract but is exacerbated when the design-build contracthas no
fixed-price (as is the case of the proposed DTP Design-Build Contract here). This
inherent design-build contract problem, however, can be addressed in a "progressive
lump-sum" design.:build contract like one planned for the ''Norman Y. Mineta San Jose
International Airport, Terminal Area Improvement Program Design-Build Project"
where the public agency can cancel the construction phase of the design-build contract at
the end of the final design phase (and competitively bid the construction phase work) ifit
does not accept the contractor's lump-sum price proposal for construction of the
approved final design.2

The need and rationale are unclear for awarding a construction contract (or a design
build contract) prior to an approved final design or a full funding grant agreement from
the Federal Transit Administration (PTA) -- neither ofwhich is expected prior to
February 2008. The FTA does not require, nor does it customarily expect, an executed
construction contract at this stage in the federal funding process. At this point all that is
required in the federal funding process is a final design contract and an appropriately
detailed cost estimate.

Award of construction contracts before complete and approved final design was also an
area of serious problems in the "Big Dig" project, also a project in which Bechtel had
quite a significant role. In the February 2003 report of the Massachusetts Office ofthe
Inspector General (IG)3, the IG concluded (page 5) that "more than $730 million in

2 See http://www.sjc.org/about/Design Build/briefing.pgffor design-build "progressive lump-sum" contract approach.

3 See http://www.mass.gov/ig/publ/catglbrp.pdf, Publication No. 18327-50-50-02/03-IGO.
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4)

contract modifications were associated with construction contracts initiated prior to final
design approval." Further, the IG found "many instances wherein cost overruns were
related to design changes that should have been part of the original design."

DTP Fixed-Price Work (Only Partial); Under a standard WMATA construction
contract, the contiactor provides a fixed-price for all of the work and all the related costs
associated with that work. The proposed DTP Design-Build Contract here, however,
strongly provides a "fixed-price" for only $1.075 billion (Exhibit 14.1.1) of the Phase I
Project (less than 41 % of the budget) and even then only some ofthe costs related to that
fixed-price portion.

This so-called "fixed-price" portion of the budget is not actually fixed-price and is
far from cu~tomary. Nonnally under a fixed-price contract, a contractor is
responsible for all related costs, induding all material and equipment costs and any
future related price increases.

Under the proposed DTP Design-Build ContraCt, the taxpayer is responsible for all
material and equipment risk on the future prices of concrete, reinforcing steel,
paving, fuel,and pre-cast concrete (among others), which will automatically
change the "fixed-price" based on market fluctuations (Exhibit 14.1.3).

5) DTP AUowance Work: Under a standard WMATA construction contract, there is no
provision for "allowance" work, Le. all construction work is done under a fixed-price.
The proposed DTP Design-Build Contract however leaves $524 million in "allowances"
out of the fixed-price for subcontracting by DTP at a future time -- including basic work
such as trackwork, station work, pedestrian bridges, site development, elevators and
escalators, communications and security, power systems, and bonds and insurance,
among other major items (Exhibit 14.1.1).

Under the proposed DTP Design-Build Contract, the taxpayer must take all the
risk on the all costs associated with such "allowance" work going forward.

While required to "procure" bids for this "allowance" work from subcontractors,
DTP is only required to have two (2) sub-contractor bidders (Article 12.2.2) which
DTP gets to choose as long as the sub-contractor meets qualifying criteria; DTP is
further given what is effectively a unilateral right to award the "allowance" work
to whichever subcontractor it recommends, regardless ofbid price. MWAA may
only object to DTP's recommendation on grounds of "procedures," Exhibit
14.1.6(b).C(3), and must resolve any disagreement within seven (7) days by
negotiation only.

DTP is not required to procure the "allowance" work on fixed-price basis (i.e. this
work can be procured on a "time-and-materials" basis) nor is there any prohibition
from using subcontractors who might be working under the "fixed-price" portion
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ofthe proposed DTP Design-Build Contract. Allowing a subcontracfor to work on
"both sides" of the contract could at the least confuse cost tracking oversight and
at the worst create avenues to "game" contractor pricing to the taxpayers'
disadvantage.

There is really a large incentive for DTP to increase the Project cost here. Under the
proposed DTP Design-Build Contract,

DTP's fees increase with higher subcontractor prices for the "allowance" work (up
to a limit redacted from the publicly available contract, Article 14.1.6(d)) and

DTP has the right to make a Delay Claim if the subcontractor's schedule for
"allowance" work causes DTP's existing critical path schedule to be longer, and
further to make such Delay Claim even if the critical path delay is just on "paper"
rather than an actual one (Article 13.3.3(2)). .

6) DTP Utility Relocation Work: Under a standard WMATA construction contract, the
contractor is responsible for undertaking utility investigations and utility work as part of
the fixed-price construction contract for the project. The proposed DTP Design-Build
Contract however only identifies $128 million for utility relocation work (Exhibit 14.1.1)
and does not include it in DTP's fixed-price or under the DTP Design-Build Contract.
DTP will manage, design, coordinate, build, and procure the utility relocation work
under separate amendment to the DTP 2004 Comprehensive Agreement (Article 7.1.2)
amendment not provided to the public.

The terms and conditions ofDTP's utility relocation work are not yet disclosed. Is
this work being done on a time and materials basis without a fixed-price and
possibly subcontracted to a different contractor?

Much of this utility relocation work is on the critical path of the Project since it is
the first work on the project schedule (utility work is scheduled to start August
2007 prior to expected start ofthe design-build construction in February 2008).
There is a large incentive for DTP to delay the Project schedule and make related
Delay Claims since the taxpayer must pay for all utility relocation delays to the
design-build work beyond a thirty (30) day critical path delay (Article 13.6) - even
for those delays ofDTP's.illY!! making. DTP can thus, under separate agreement,
generate the basis of its own Delay Claims to the proposed DTP Design-Build
Contract.

There is also the potential conflict that the design and construction ofthe "utility
relocation work" will both directly impact and be impacted by the final design and
construction ofthe "work under the proposed DTP Design-Build Contract."
Again, this is another potential mechanism for DTP to generate the basis for its
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own Change Orders and Delay Claims under the proposed DTP Design-Build
Contract.

7) Differing Site Conditions: Under a standard WMATAconstruction contract, when a
"differing site condition" is found, work must stop and the WMATA Contracting Officer
must investigate that "differing site condition" before work in that area can proceed
again. The proposed DTP Design-Build Contract however, after a "differing site
condition" is found, allows DTP to proceed with work in the "differing site condition"
area (possibly eliminating the characteristics or evidence ofthe "differing site
condition") on the second business day ofwritten notice to the MWAA Contracting
Officer, whether or ndt the MWAA Contracting Officer has seen the "differing site
condition" or not.

Also under the proposed DTP Design-Build Contract, DTP is only responsible for up to
$6 million of additional costs associated with what are define as "differing site
conditions," taxpayers have to pay all the rest. DTP also has the ability under the
proposed DTP Design-Build Contract to assert that site conditions "known" by DTP can
nevertheless be considered "differing site conditions" based solely on the "extent of the
condition." While "differing site conditions" provisions are a customary part of any
construction contract, the way the proposed DTP Design-Build Contract is written
materially lowers the threshold that DTP must meet to make and argue for Change
Orders and Delay Claims. Please note once again Bechtel's heavy involvement in such
Project.

"Differing site conditions" was also an area of serious problems in the "Big Dig" project.
A February 2003 report ofthe Massachusetts Office ofthe Inspector General (IG), the IG
concluded that "$357 million in cost overruns were incurred due to unexpected 'differing
site conditions'" and that "in many cases, the categorization of cost overruns as
'differing site conditions' has been used by B/PB [Bechtel/Parson Brinkerhoff] as a
cover story for its failure to perform its contractually obligated duties to assess site
conditions during the design stage."

8) "Concurrent Non-Project Activities": There are approximately $224.9 million of
Project items that have been labeled by MWAA as "concurrent non-project activities,"
such as Route 7 improvements ($73.7 million); passenger service items such as
escalators at all level changes, WMATA standard pedestrian bridge widths, and
redundant elevators ($27.3 million); bus bays and pedestrian bridges at Wiehle Station
($11.3 million); Tysons 123 station mezzanine improvements ($10.9 million); among
numerous other items.

Most of these items are in fact integral Phase I Project work that is part and parcel
of the NEPA environmental approvals and Fairfax County approvals of the Phase I
Project and are expected by Fairfax County to be included in the proposed DTP
Design-Build Contract.
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It is not clear from any written document made public what relationship the
"concurrent non-project activities" have to the proposed DTP Design-Build'
Contract and the Contract Price (Exhibit 14.1.1) and whether they represent
potential Change Orders, even before the Contract is signed, with undetermined
changes to the proposed Contract Price and Schedule.

Other Contract Issues

1) Davis-Bacon Regub'ements: The proposed DTP Design-Build Contract requiresDTP
to conform to the Davis-Bacon Act (Exhibit 3.3.15 (12» with a restated clause29 CFR §
5.5(b) (requiring at least l.5x wages for hours beyond a 40 hour workweek, among other
items). Davis-Bacon provisions are expected when federal transit funds are involved,
but they effectively undermine the Commonwealth ofVirginia's Right to Work law by
requiring all contractors and subcontractors, union and non-union alike, to submit to
rigid job classifications, work rules, and wage rates that are, in reality, union-dictated.
The huge volume ofpaperwork and other compliance costs required of employers by
Davis-Bacon often deters non-union firms from submitting bids. Ofcourse,the firms
that do participate in Davis-Bacon projects ultimately pass on most of their compliance
costs to taxpayers and the public entities. While Davis-Bacon requirements are part of a
standard WMATA construction contract, non-union workers and non-union
subcontractors worked on WMATAjobs as long as they observed Davis-Bacon
requirements.

2) Yirginia Right-To-Work Issues: Notwithstanding the Davis-Bacon requirements noted
above, DTP does not appear to be contractually required in the proposed DTP Design
Build Contract to run the job "open shop" allowing non-union workers to work on the
Project, consistent with the Commonwealth ofVirginia's Right to Work laws,or to
allow non-union subcontractors to bid on the "allowance" work on the Project. DTP is
also said to be planning to run the project on a "union only" basis. Note that the
Commonwealth ofVirginia is a Right to Work state, meaning it has laws that allow
workers to unionize, but forbids the union to have a union shop (make membership in the
union local mandatory for that job class); qualified non-union workers have the Right to
Work alongside ofunionized workers.
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