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Summer 2022		Meetings with Providence District, FCPD, FCDOT, FCPS, Citizens & Others

Fall 2022	VDOT Procurement of Engineering Consultant for Roadway Safety Audit (RSA)

Late Fall 2022	Preliminary Field Walk

Late Fall 2022	Begin Planning & Data Collection
	Preliminary Field Review (Initial Observations, Information, Input)

Winter 2022	Obtain Traffic Engineering Data
(Traffic Volumes, Speed Data, Crash Data, Roadway Characteristics, Transit, Aerial Mapping, other)

Spring 2023		First Citizen RSA Task Force Meeting (in Field)
			Document Field Observations, Photographs, Measurements, etc.

Late Spring 2023	First Communitywide Public Outreach Meeting (In Person)
			Discuss Findings of First Citizen RSA Task Force Meeting (Field Walk)

Early Summer 2023	Second Citizen RSA Task Force Meeting (Virtual)
			Share What was Heard and Path to Preliminary Recommendations

Mid Summer 2023	Review Engineering Alternatives
			Develop Potential Counter-Measures, Treatments, Improvements
			Develop Planning-Level Cost Estimates
			
Early Fall 2023		Second Communitywide Public Outreach Meeting (Virtual)
			Share Status of Study

Fall 2023		Third Citizen RSA Task Force Meeting (Virtual)
			Share Final Recommendations and Receive Feedback

Fall 2023		Third Communitywide Public Outreach Meeting (Virtual)
			Final Recommendations Presented


