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Fairfax County Transportation Status Report December 2024 

Fiscal Year 2025: Mid-Year Report 
July 2024 through December 2024 

Projects Completed and Under Construction 

The list of completed projects below represents all the projects completed during the first six months of FY2025, 
and the list of projects in construction constitutes all the projects currently in construction at the end of this 
reporting period – December 31, 2024. 

• Completed Projects: 8 projects have been completed between July 1, 2024, and December 31, 2024. These 
projects include 7 Transportation Priorities Plan (TPP) projects. Since January 2014, 173 TPP projects have 
been completed. 

Project TPP No. District 
Braddock Road/Witch Hazel Road 23012 Mason 
Explorer Street/New Dominion Parkway 189.03 Hunter Mill 
Kirby Road Walkway from Chesterbrook Road to Mori Street 238 Dranesville 
Orange Hunt Elementary Safe Routes to School 21004 Springfield 
Route 28 from Prince William County Line to Route 29 

62 
Springfield, 
Sully 

Springfield CBC (Community Business Center) Commuter Parking 
Garage 

20043 Franconia 

Sunrise Valley Drive Walkway from Reston Parkway to Reston 
Association Entrance 

Hunter Mill 

Wolftrap Elementary School Safe Routes to School 20085 Hunter Mill 

• Projects in Construction: 18 projects are currently under construction, including 14 TPP projects. 

Project TPP No. District 
Fairfax County Parkway Widening Phase I - Popes Head Road Interchange 

1 
Braddock, 
Springfield 

Fairfax County Parkway Widening Phase II - Route 29 to Nomes Court 
51 

Braddock, 
Springfield 

Fairfax County Parkway/Terminal Road 
27.03 

Mount 
Vernon 

Five Structural Bridge Repairs Mason, 
Providence 

Guinea Road/Rutherford Park 23004 Braddock 
Herndon Parkway from W&OD Trail to Fairbrook Drive 190.08 Dranesville 
I-495 Express Lanes Northern Extension Dranesville, 

Providence 
Innovation Station North Neighborhood Access 190.15 Dranesville 
Old Courthouse Road and Besley Road 35 Hunter Mill 
Rolling Road Widening Phase II – Viola Street to Kenwood Avenue 

58 
Braddock, 
Franconia, 
Springfield 
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Fairfax County Transportation Status Report December 2024 

Route 29 from Pickwick Road to Buckley's Gate Drive Phase 2 66.02 
Springfield, 
Sully 

Route 50 Walkway at Bear Branch Pedestrian Bridge 87.03 Providence 
Route 50 Walkway from Lindenwood Lane to Nutley Street 87.02 Providence 
Stringfellow Road/Foxfield Pool 23018 Sully 
Sunrise Valley Drive/Reston Association Entrance 189.17 Hunter Mill 
Van Dorn Street Bicycle and Pedestrian Access Improvements 182 Franconia 
Walker Road Bridge Dranesville 
Wiehle Avenue/Washington and Old Dominion (W&OD) Trail Phase II Hunter Mill 
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Fairfax County Transportation Status Report Legend 

Abbreviations 

ACTD = Active Transportation, Capital Projects, and 
Traffic Engineering Division, Department of 
Transportation 
ADA = Americans with Disabilities Act 
BMP = “Best Management Practices” Stormwater 
Management Facility 
BRT = Bus Rapid Transit 
CIM = Community Information Meeting 
COG = Council of Governments 
CTB = Commonwealth Transportation Board 
DCBPA = Dulles Corridor Bicycle and Pedestrian Access 
DHR = Department of Historic Resources 
DPD = Department of Planning and Development 
DPWES = Department of Public Works and 
Environmental Services 
DRPT = Department of Rail and Public Transportation 
DTR = Dulles Toll Road 
DEV = Dominion Energy of Virginia 
EB = Eastbound 
EIS = Environmental Impact Statement 
ES = Elementary School 
FCDOT = Fairfax County Department of Transportation 
FCPA = Fairfax County Park Authority 
FCPS = Fairfax County Public Schools 
FHWA = Federal Highway Administration 
FMD = Facilities Management Department 
FY = Fiscal Year 
HMSAMS = Herndon Metrorail Stations Access 
Management Study 
HS = High School 
IJR = Interchange Justification Report 
IMR = Interchange Modification Report 
LAD = Land Acquisition Division, Department of Public 
Works and Environmental Services 
LDS = Land Development Services Department 
LF = Linear Feet 
LUP = Virginia Department of Transportation Land Use 
Permit 
MOA = Memorandum of Agreement 
MOU = Memorandum of Understanding 
MSMD = Maintenance and Stormwater Management 
Division, Department of Public Works and 
Environmental Services 
MUTCD = Manual on Uniform Traffic Control Devices 
MWAA = Metropolitan Washington Airports Authority 

N/A = Not Available or Not Applicable 
NB = Northbound 
NEPA = National Environmental Policy Act 
NTP = Notice to Proceed 
NVCC = Northern Virginia Community College 
NVTA = Northern Virginia Transportation Authority 
NVTC = Northern Virginia Transportation Commission 
PCE = environmental Programmatic Categorical 
Exclusion 
PFI = Preliminary Field Inspection 
PIM = Public Information Meeting 
PPTA = Public-Private Transportation Act 
RRFB = Rectangular Rapid Flashing Beacons 
RFP = Request for Proposals 
RFQ = Request for Qualifications 
RHPTI = Richmond Highway Public Transportation 
Initiative 
RMAG = Reston Metrorail Access Group 
ROW = Right-of-Way 
RT7PI = Route 7 Pedestrian Initiative 
RT50PI = Route 50 Pedestrian Initiative 
SB = Southbound 
STP = Site Analysis and Transportation Planning 
Division, Department of Transportation 
SUP = Shared-Use Path 
SWM = Stormwater Management 
TBD = To Be Determined 
TDD = Transportation Design Division, Department of 
Transportation 
TMP = Traffic Management Plan 
TMSAMS = Tysons Metrorail Station Access 
Management Study 
TPP = County Transportation Priorities Plan (six-year 
funding plan) 
UDCD = Utilities Design and Construction Division, 
Department of Public Works and Environmental 
Services 
VDOT = Virginia Department of Transportation 
VPDES = Virginia Pollutant Discharge Elimination 
System 
VRE = Virginia Railway Express 
VSMP = Virginia Stormwater Management Program 
WB = Westbound 
WMATA = Washington Metropolitan Area Transit 
Authority 
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Fairfax County Transportation Status Report Legend 

Project Status Report Key 

Program Identifiers Funding Source 

AT100M = Active Transportation Access and Safety 
Improvements 

DCBPA = Dulles Corridor Bicycle and Pedestrian Access 

HMSAMS = Herndon Metrorail Stations Access 
Management Study 

RHPTI = Richmond Highway Public Transportation 
Initiative 

RMAG = Reston Metrorail Access Group 

RT50PI = Route 50 Pedestrian Initiative 

SRTS = Safe Routes to School 

TMSAMS = Tysons Metrorail Station Access 
Management Study 

Season Convention 

Winter = January through March 

Spring = April through June 

Summer = July through September 

Fall = October through December 

Status 

Bid Advertisement 

Cancelled 

Complete 

Construction* 

Design 

Design-Build 

Land Acquisition 

On-Hold 

Project Initiation 

Study 

Utility Relocation 

*Construction phase begins when design and land 

acquisition are complete, and may include pre-

advertisement activities, bid advertisement, and 

contract award. 

C & I = Commercial and Industrial Property Tax for 

Transportation 

CMAQ = Congestion Mitigation & Air Quality 

CSOI = VDOT’s Countywide Safety and Operational 

Improvement 

DAR = Defense Access Road 

DOD = Department of Defense 

FTA = Federal Transit Administration 

HB2 = State funding provided by Commonwealth 

Transportation Board after 7/1/16 (Smart Scale 

FY2018 and beyond) 

HSIP = Highway Safety Improvement Program (formerly 

HES) 

NVTD Bonds = Northern Virginia Transportation 

District Bonds 

NVTA = Northern Virginia Transportation Authority 

local and/or regional funds 

OEA = Office of Economic Adjustment 

Primary = Primary 6-Year Program 

RSTP = Regional Surface Transportation Program 

Secondary = Secondary 6-Year Program 

SGR = State of Good Repair 
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Braddock  District  Project  Report  for December  2024 

Project Status and Details Funding and Schedule 

Backlick Road and Industrial Road Route Number Status Current 
Estimate 

(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

617 Land Acquisition $ 7M $ 7M NVTA Local 

District(s): Braddock, Mason Project Type: Secondary Road 

S 
c 

h
 e

 d
 u

 l 
e

 

Phase Start Date End Date 

Project Manager: Nabavi, Seyed  Design Apr-19 Dec-24 

Jul-25 Lead Agency: Fairfax County Department of 
Transportation Land 

Acquisition 

Apr-23 Nov-24 

Apr-25 
Scope: 

Construct a left turn lane on Backlick 
Road, including pedestrian 
improvements along northbound 
side of Backlick Road between 
Hechinger Drive and Industrial Road 

FC Project No: 2G40-087-010 

Utility 
Relocation 

Nov-23 Jun-24 Program: 

TPP No: 21, 91 
Construction Feb-25 

Aug-25 

Dec-26 

Jun-27 
Other Project No: 

Final design is progressing. Minor drainage redesign to mitigate conflict with proposed gas station entrance is underway. Permit plan preparation 
in progress. Land rights on 6 of 7 properties have been acquired; remaining property is WMATA. BOS authorized LAD public hearing on 10/22/24 
and public hearing was held 11/19/24. Coordination with WMATA and Norfolk Southern Railway is ongoing. Project schedule revised for additional 
time to coordinate and obtain land rights from WMATA. An agreement with WMATA is expected to be finalized in spring 2025. 

Braddock Road Multimodal Corridor 
Improvements Phase I 

Route Number Status Current 
Estimate 

(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

620 Design $ 78.631M $ 78.631M NVTA Regional, SmartScale 

District(s): Braddock, Mason Project Type: Secondary Road 

S 
c 

h
 e

 d
 u

 l 
e

 

Phase Start Date End Date 

Project Manager: Stevens, Daniel  Design Mar-21 Mar-25 

Sep-25 Lead Agency: Virginia Department of 
Transportation Land 

Acquisition 
Jun-25 

Oct-27 

May-28 

May-29 
Scope: 

Intersection and corridor 
improvements from Ravensworth 
Road to Southampton Drive, 
including bicycle and pedestrian 
facilities 

FC Project No: 2G40-081-000 

Utility 
Relocation

Oct-26 

May-29 

May-28 

Sep-30 

Program: 

TPP No: 46, 342 
  Construction May-28 

Sep-30 

Dec-31 

Jan-34 
Other Project No: UPC 114627; 0620-029-468 

VDOT design NTP was issued on 3/5/21. VDOT has proposed several intersection alternatives, which have been evaluated based upon public 
input and an evaluation criteria matrix. The preliminary 30% design is being developed and a Design Public Hearing is scheduled to be held on 
6/2/25. Schedule revised due to design revisions initiated to address FCPA design review comments and to re-evaluate future year travel demand 
forecasts. 

Braddock Road Multimodal Corridor 
Improvements Phase II 

Route Number Status Current 
Estimate 

(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

620 Design $ 97.8M $ 27.3M NVTA Regional 

District(s): Braddock Project Type: Secondary Road 

S 
c 

h
 e

 d
 u

 l 
e

 

Phase Start Date End Date 

Project Manager: Stevens, Daniel  Design Mar-21 TBD 

Lead Agency: Virginia Department of 
Transportation Land 

Acquisition 

TBD TBD 
Scope: 

Intersection and corridor 
improvements from Southampton 
Drive to Humphries Drive, including 
bicycle and pedestrian facilities 

FC Project No: DOT-000131 

Utility 
Relocation

TBD TBD Program: 

TPP No: 45, 46 
  Construction TBD TBD 

Other Project No: UPC 114627; 0620-029-468 

VDOT design NTP issued 3/5/21. Design being developed for both phase I and phase II. The Project Team is evaluating alternatives for critical 
intersections based upon public input and an evaluation criteria matrix. FCDOT submitted an application for Smart Scale funding in 2024, but the 
project was not chosen. NVTA awarded the project $27.3 million in funding. The Phase I and II 30% preliminary design Public Hearing is scheduled 
to be held on 6/2/25. 
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     Braddock District Project Report for December 2024 

Project Status and Details Funding and Schedule 

Carrleigh Parkway/Donset Drive Route Number Status Current 
Estimate 

(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

4131 Project Initiation $ .375M $ .375M General Fund 

District(s): Braddock Project Type: Bicycle/Pedestrian 

S 
c 

h
 e

 d
 u

 l 
e

 

Phase Start Date End Date 

Project Manager: Rauof Hassanzadeh, Behnaz  Design TBD TBD 

Lead Agency: Fairfax County Department of 
Transportation Land 

Acquisition 

TBD TBD 
Scope: 

Add new marked crosswalk and 
pedestrian refuge island crossing 
Carrleigh Parkway 

FC Project No: 2G40-197-046 

Utility 
Relocation 

TBD TBD Program: AT100M 

TPP No: 24001 
Construction TBD TBD 

Other Project No: 

Active transportation safety and access improvement funds approved by BOS on 12/5/23. Pre-scoping in progress. Schedule to be determined 
upon initiation of the project design phase. ACTD anticipates submitting pre-scope to TDD to begin preliminary design in summer 2025. 

Fairfax County Parkway Widening 
Phase I - Popes Head Road Interchange 

Route Number Status Current 
Estimate 

(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

286 Construction $ 88M $ 88M NVTA Local, Smart Scale 
Funding 

District(s): Braddock, Springfield Project Type: Primary Road 

S 
c 

h
 e

 d
 u

 l 
e

 

Phase Start Date End Date 

Project Manager: Alexandrow, Nikolai  Design Aug-16 Aug-23 

Lead Agency: Virginia Department of 
Transportation Land 

Acquisition 

Jun-21 Jun-23 
Scope: 

Replace at-grade intersection at 
Fairfax County Parkway and Popes 
Head Road with grade-separated 
interchange including access to 
future Shirley Gate Road extension 

FC Project No: DOT-000045 

Utility 
Relocation

Apr-23 Jan-24 Program: 

TPP No: 1 
  Construction Dec-23 Oct-26 

Other Project No: UPC 111725 

Construction bid advertisement issued in July 2023. Construction contract awarded 10/25/23. Construction NTP issued 11/24/23. Construction 
work began 12/4/23. Pardon Our Dust Meeting held 2/28/24. Currently under construction. 

Fairfax County Parkway Widening 
Phase II - Route 29 to Nomes Court 

Route Number Status Current 
Estimate 

(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

286 Construction $ 99.4M $ 99.4M NVTA Local, Smart Scale 

District(s): Braddock, Springfield Project Type: Primary Road 

S 
c 

h
 e

 d
 u

 l 
e

 

Phase Start Date End Date 

Project Manager: Alexandrow, Nikolai  Design Jun-16 Jul-25 

Lead Agency: Virginia Department of 
Transportation Land 

Acquisition 

Jan-23 Jan-24 
Scope: 

Widen Fairfax County Parkway from 
4 to 6 lanes from Route 29 to Nomes 
Court including bicycle and 
pedestrian facility improvements 

FC Project No: DOT-000104 

Utility 
Relocation

Dec-23 Sep-24 Program: 

TPP No: 51 
  Construction Jan-24 Sep-27 

Other Project No: UPC 107937 

Construction bid advertisement issued in January 2024. Construction contract awarded in April 2024. Construction work began June 2024. Pardon 

Our Dust Meeting to be scheduled in late summer 2024. Currently under construction. 
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     Braddock District Project Report for December 2024 

Project Status and Details Funding and Schedule 

Fairfax County Parkway Widening 
Phase III - Nomes Court to Route 123 

Route Number Status Current 
Estimate 

(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

286 Design-Build $ 128.8M $ 128.8M NVTA Local, Smart Scale 

District(s): Braddock, Springfield Project Type: Primary Road 

S 
c 

h
 e

 d
 u

 l 
e

 

Phase Start Date End Date 

Project Manager: Alexandrow, Nikolai  Design May-24 May-25 

Lead Agency: Virginia Department of 
Transportation Land 

Acquisition 

May-24 Apr-26 
Scope: 

Widen Fairfax County Parkway from 
4 to 6 lanes from Nomes Court to 
Route 123 including bicycle and 
pedestrian facility improvements 

FC Project No: DOT-000105 

Utility 
Relocation 

May-24 Mar-26 Program: 

TPP No: 51 
Construction May-24 Jul-27 

Other Project No: UPC 107937 

Preliminary engineering to be completed with Phase I and II. NVTA awarded $108 million for project in summer 2022. Design-Build procurement 
began in July 2023. Design-Build contract was awarded by the Commonwealth Transportation Board in April 2024. Design is currently ongoing. 

Government Center Area Bicycle 
Demonstration Project 

Route Number Status Current 
Estimate 

(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

On-Hold $ .18M $ .18M C & I 

District(s): Braddock, Springfield Project Type: Bicycle/Pedestrian 

S 
c 

h
 e

 d
 u

 l 
e

 

Phase Start Date End Date 

Project Manager: Wynands, Nicole  Design Apr-14 TBD 

Lead Agency: Fairfax County Department of 
Transportation Land 

Acquisition 

NA NA
Scope: 

Improve bicycling in the Fairfax 
Government Center Area by 
retrofitting roadways using 
road/lane diets 

FC Project No: 5G25-063-007 

Utility 
Relocation

NA NAProgram: 

TPP No: 129 
  Construction TBD TBD 

Other Project No: 

Ridge Top Road and Post Forest Drive bike lanes installed during VDOT 2018 repaving. Government Center Parkway repaved to include buffered 
bike lanes in July 2021. VDOT to replace Post Forest Drive bike lanes with 10 foot SUP along Post Forest Drive and Random Hills Road as part of 
the I-66 Express Lanes project. Construction along Post Forest Drive and Random Hills Road is expected to begin in early 2025 and be completed 
by early 2026. Legato Road will be evaluated when it is scheduled for VDOT repaving. Piney Branch Road is also being considered for a road diet. 

Government Center Parkway Extension Route Number Status Current 
Estimate 

(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

7436 Bid Advertisement $ 3.15M $ 3.15M SmartScale 

District(s): Braddock Project Type: Secondary Road 

S 
c 

h
 e

 d
 u

 l 
e

 

Phase Start Date End Date 

Project Manager: Hamidi, AJ  Design Dec-20 Aug-23 

Lead Agency: City of Fairfax 

Land 
Acquisition 

Jun-21 Aug-23 
Scope: 

Extend roadway approximately 
1,000 LF from Stevenson Street 
(Fairfax County) to Jermantown 
Road (City of Fairfax) including 
bicycle and pedestrian facilities 

FC Project No: DOT-000128 

Utility 
Relocation

Aug-23 Dec-23 Program: 

TPP No: 
  Construction Aug-24 

Feb-25 

Dec-25 

Jun-26 
Other Project No: 

On 7/31/18, the Board endorsed City of Fairfax's effort to secure Smart Scale funding to implement the project and requested coordination. The 
project received Smart Scale funding and is being locally administered by City of Fairfax. Willingness to Hold a Public Hearing was advertised in 
spring 2021, but no comments were received so a public hearing was not held. Land acquisition complete. City of Fairfax is awaiting VDOT 
authorization to advertise for construction in winter of 2025 pending contract award and NTP. 
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     Braddock District Project Report for December 2024 

Project Status and Details Funding and Schedule 

Grantham Street from Victoria Road to 
Cromwell Drive 

Route Number Status Current 
Estimate 

(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

3367 Project Initiation $ .875M $ .875M General Fund 

District(s): Braddock Project Type: Bicycle/Pedestrian 

S 
c 

h
 e

 d
 u

 l 
e

 

Phase Start Date End Date 

Project Manager: Stevens, Daniel  Design TBD TBD 

Lead Agency: Fairfax County Department of 
Transportation Land 

Acquisition 

TBD TBD 
Scope: 

Construct approximately 270 linear 
feet of missing active transportation 
link on the west side 

FC Project No: 2G40-197-047 

Utility 
Relocation 

TBD TBD Program: AT100M 

TPP No: 24002 
Construction TBD TBD 

Other Project No: 

Active transportation safety and access improvement funds approved by BOS on 12/5/23. Pre-scoping in progress. Schedule to be determined 
upon initiation of the project design phase. 

Guinea Road/Bronte Drive Route Number Status Current 
Estimate 

(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

651 Design $ .4M $ .4M General Fund 

District(s): Braddock Project Type: Bicycle/Pedestrian 

S 
c 

h
 e

 d
 u

 l 
e

 

Phase Start Date End Date 

Project Manager: Madhusudhan, Galappa  Design Jun-23 Sep-24 

Feb-25 Lead Agency: Fairfax County Department of 
Transportation Land 

Acquisition 

NA NA
Scope: 

Pedestrian and bicycle safety 
improvements to include high 
visibility crosswalks, refuge island, 
ADA ramps, and relocation of 
existing bus stop 

FC Project No: 2G40-197-002 

Utility 
Relocation

NA NAProgram: AT100M 

TPP No: 23005 
  Construction Oct-24 

Mar-25 

Apr-25 

Sep-25 
Other Project No: 

Active transportation safety and access funds approved by BOS 11/1/22. VDOT provided pre-final design review comments 7/29/24. Final design 
plans submitted to VDOT 9/16/24. VDOT provided final plan review comments on 10/16/24 to be implemented in revised plans. VDOT review 
comments required multiple follow up meetings with different sections in VDOT and led to minor changes in scope of the project. Revised final 
design plans submitted to VDOT 12/23/24. Schedule revised due to additional time needed to update final design plans based on VDOT comments. 

Guinea Road/Lakepointe Drive Route Number Status Current 
Estimate 

(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

651 Project Initiation $ .324M $ .324M General Fund 

District(s): Braddock Project Type: Bicycle/Pedestrian 

S 
c 

h
 e

 d
 u

 l 
e

 

Phase Start Date End Date 

Project Manager: Madhusudhan, Galappa  Design TBD TBD 

Lead Agency: Fairfax County Department of 
Transportation Land 

Acquisition 

TBD TBD 
Scope: 

Install RRFB FC Project No: ST-000053-015 

Utility 
Relocation

TBD TBD Program: AT100M 

TPP No: 23049 
  Construction TBD TBD 

Other Project No: 

Active transportation safety and access funds approved by BOS 4/11/23. VDOT coordination meeting held 9/11/24. Responses to VDOT comments 
submitted 9/23/24. NTP issued to Land Survey Branch 9/12/24. Survey notification letter sent 9/20/24. Second VDOT coordination meeting held 
12/11/24. VDOT requested that FCDOT provide a crosswalk study and submit a crosswalk determination form. TDD has requested that the design 
consultant provide a proposal to perform these tasks. The consultant is expected to submit their cost proposal in early January 2025. 
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     Braddock District Project Report for December 2024 

Project Status and Details Funding and Schedule 

Guinea Road/Pierrpont Street Route Number Status Current 
Estimate 

(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

651 Project Initiation $ .475M $ .475M General Fund 

District(s): Braddock Project Type: Bicycle/Pedestrian 

S 
c 

h
 e

 d
 u

 l 
e

 

Phase Start Date End Date 

Project Manager: Kaboli Farshchi, Seyedamir  Design TBD TBD 

Lead Agency: Fairfax County Department of 
Transportation Land 

Acquisition 

TBD TBD 
Scope: 

Relocate existing marked crosswalk 
to south leg. Install pedestrian refuge 
island, curb ramps, and sidewalk 
connections to relocated bus stops. 
Study potential RRFB 

FC Project No: 2G40-197-028 

Utility 
Relocation 

TBD TBD Program: AT100M 

TPP No: 23030 
Construction TBD TBD 

Other Project No: 

Active transportation safety and access improvement funds approved by BOS on 4/11/23. Pre-scoping in progress. Schedule to be determined 
upon initiation of the project design phase. 

Guinea Road/Rutherford Park Route Number Status Current 
Estimate 

(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

651 Construction $ .25M $ .25M General Fund 

District(s): Braddock Project Type: Bicycle/Pedestrian 

S 
c 

h
 e

 d
 u

 l 
e

 

Phase Start Date End Date 

Project Manager: Hojatzadeh, Max  Design Mar-23 Jan-25 

Oct-24 Lead Agency: Fairfax County Department of 
Transportation Land 

Acquisition 

Jul-24 Dec-24 

Sep-24 
Scope: 

Crosswalk improvements to include 
curb extension and ADA curb ramps 

FC Project No: ST-000053-002 

Utility 
Relocation

NA NAProgram: AT100M 

TPP No: 23004 
  Construction Jan-25 

Dec-24 

Jul-25 

Jun-25 
Other Project No: 

Active transportation safety and access improvement funds approved by BOS on 11/1/22. Second final design review comments received 7/23/24. 
Land acquisition was completed on 9/27/24. No utilities relocations required. Third final design submitted for review and comments on 8/12/24. 
Final design approved on 9/12/24. Draft construction package submitted to UDCD on 9/24/24. Countywide permit received. Final construction 
package submitted to UDCD on 12/30/24. 

Heritage Drive/Commons Drive Route Number Status Current 
Estimate 

(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

2630 Design $ .525M $ .525M General Fund 

District(s): Braddock, Mason Project Type: Bicycle/Pedestrian 

S 
c 

h
 e

 d
 u

 l 
e

 

Phase Start Date End Date 

Project Manager: Pandey, Dipesh  Design TBD 

Oct-24 

TBD 

Lead Agency: Fairfax County Department of 
Transportation Land 

Acquisition 

TBD TBD 
Scope: 

Add pedestrian refuge island at 
existing marked crosswalk 

FC Project No: 2G40-197-030 

Utility 
Relocation

TBD TBD Program: AT100M 

TPP No: 23032 
  Construction TBD TBD

Other Project No: 

Active transportation safety and access improvement funds approved by BOS on 4/11/23. Design task order proposal received from consultant on 
7/14/24. Task order review comments were submitted to the consultant on 7/24/24. Meeting with the consultant held on 8/29/24. NTP for the 
project survey was issued on 9/19/24. Design NTP was issued to the consultant on 10/3/24. The survey results are expected to be completed in 
February 2025. The project schedule will be developed upon completion of the survey. 
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$ 0M $ 0M

Braddock District Project Report for December 2024 

Project Status and Details Funding and Schedule 

Heritage Drive/Rectory Lane Route Number Status Current 
Estimate 

(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

2630 Design $ .85M $ .85M General Fund 

District(s): Braddock, Mason Project Type: Bicycle/Pedestrian 

S 
c 

h
 e

 d
 u

 l 
e

 

Phase Start Date End Date 

Project Manager: Pandey, Dipesh  Design TBD 

Oct-24 

TBD 

Lead Agency: Fairfax County Department of 
Transportation Land 

Acquisition 

TBD TBD 
Scope: 

Install pedestrian refuge island at 
existing marked crosswalk 

FC Project No: 2G40-197-029 

Utility 
Relocation 

TBD TBD Program: AT100M 

TPP No: 23031 
Construction TBD TBD

Other Project No: 

Active transportation safety and access improvement funds approved by BOS on 4/11/23. Design task order proposal received from consultant on 
7/14/24. Task order review comments were submitted to the consultant on 7/24/24. NTP for the project survey was issued on 9/19/24. Design NTP 
was issued to the consultant on 10/3/24. The survey results are expected to be completed in February 2025. The project schedule will be 
developed upon completion of the survey. 

Lake Braddock Drive/Raintree Road Route Number Status Current 
Estimate 

(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

5101 Project Initiation $ .32M $ .32M General Fund 

District(s): Braddock Project Type: Bicycle/Pedestrian 

S 
c 

h
 e

 d
 u

 l 
e

 

Phase Start Date End Date 

Project Manager: Stevens, Daniel  Design TBD TBD 

Lead Agency: Fairfax County Department of 
Transportation Land 

Acquisition 

TBD TBD 
Scope: 

Upgrade existing crosswalk with 
pedestrian refuge island and curb 
ramps 

FC Project No: 2G40-197-048 

Utility 
Relocation

TBD TBD Program: AT100M 

TPP No: 24003 
  Construction TBD TBD 

Other Project No: 

Active transportation safety and access improvement funds approved by BOS on 12/5/23. Pre-scoping in progress. Schedule to be determined 
upon initiation of the project design phase. 

Old Keene Mill Road Bike Shoulders Route Number Status Current 
Estimate 

(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

644 On-Hold 

District(s): Braddock, Springfield, 
Franconia 

Project Type: Bicycle/Pedestrian 

S 
c 

h
 e

 d
 u

 l 
e

 

Phase Start Date End Date 

Project Manager: TBD, To Be Determined  Design TBD TBD 

Lead Agency: Fairfax County Department of 
Transportation Land 

Acquisition 

TBD TBD 
Scope: 

Provide bicycle infrastructure 
between Lee Chapel Road and 
Spring Road 

FC Project No: 2G40-088-046 

Utility 
Relocation

TBD TBD Program: 

TPP No: 158 
  Construction TBD TBD 

Other Project No: 

Project funding was deferred as part of the TPP update approved by the Board on 12/3/19. Project is on hold until funding is identified. 
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     Braddock District Project Report for December 2024 

Project Status and Details Funding and Schedule 

Olley Lane/Eastwood Court Route Number Status Current 
Estimate 

(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

787 Project Initiation $ .5M $ .5M General Fund 

District(s): Braddock Project Type: Bicycle/Pedestrian 

S 
c 

h
 e

 d
 u

 l 
e

 

Phase Start Date End Date 

Project Manager: Stevens, Daniel  Design TBD TBD 

Lead Agency: Fairfax County Department of 
Transportation Land 

Acquisition 

TBD TBD 
Scope: 

Upgrade existing crosswalk with 
pedestrian refuge island and/or 
RRFB 

FC Project No: 2G40-197-049 

Utility 
Relocation 

TBD TBD Program: AT100M 

TPP No: 24004 
Construction TBD TBD 

Other Project No: 

Active transportation safety and access improvement funds approved by BOS on 12/5/23. Pre-scoping in progress. Schedule to be determined 
upon initiation of the project design phase. 

Random Hills Park Trail Route Number Status Current 
Estimate 

(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

On-Hold $ .81M $ .81M 

District(s): Braddock Project Type: Bicycle/Pedestrian 

S 
c 

h
 e

 d
 u

 l 
e

 

Phase Start Date End Date 

Project Manager: Alexandrow, Nikolai  Design Jun-20 Apr-21 

Lead Agency: Fairfax County Park Authority 

Land 
Acquisition 

NA NA
Scope: 

Repave existing trail and construct 

new trail to provide direct access 

through Random Hills Park from 

I-66/Route 50 interchange to 

crosswalk on Random Hills Road 

FC Project No: DOT-000116 

Utility 
Relocation

TBD TBD Program: 

TPP No: 
  Construction Apr-25 Apr-26 

Other Project No: 

Existing Random Hills Road crosswalk upgrades, including RRFB, were incorporated into a separate project implemented by VDOT. FCDOT project 
paused to allow FCPA trail project to proceed first. FCPA requested to complete their construction before FCDOT installs new RRFB and ADA ramps 
to avoid potential damage by construction equipment. Agreement between FCPA and FCDOT scheduled to be finalized in March 2025. 

Random Hills Road and Post Forest 
Drive Bicycle and Pedestrian Facility 

Improvements 

Route Number Status Current 
Estimate 

(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

7230 Utility Relocation $ 8.8M $ 8.8M CMAQ and RTSP 

District(s): Braddock, Springfield Project Type: Bicycle/Pedestrian 

S 
c 

h
 e

 d
 u

 l 
e

 

Phase Start Date End Date 

Project Manager: Alexandrow, Nikolai  Design May-20 Apr-23 

Lead Agency: Virginia Department of 
Transportation Land 

Acquisition 

May-23 Mar-24 
Scope: 

Construct 10-foot SUP on Random 

Hills Drive from Monument Drive to 

Post Forest Drive and a 10-foot SUP 

on Post Forest Drive from Random 

Hills Road to West Ox Road 

FC Project No: DOT-000117 

Utility 
Relocation

May-23 TBD 

Mar-25 

Program: 

TPP No: 
  Construction Oct-24 

Feb-25 

May-26 
Other Project No: UPC 117083 

County requested VDOT advance a portion of project located along Random Hills Road from Monument Drive overpass to Post Forest Drive. 
Virtual PIM held 8/26/21. PIM comment period closed 9/7/21. Virtual Design Public Hearing held 12/14/21. NVTC I-66 Commuter Choice funding 
application for Round 5 was submitted. Construction contract bid advertisement occurred in October 2024. Construction NTP expected to be 
issued in March 2025. 
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     Braddock District Project Report for December 2024 

Project Status and Details Funding and Schedule 

Rolling Road VRE Parking Expansion Route Number Status Current 
Estimate 

(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

638 Land Acquisition $ 4.95M $ 3.9M C & I 

District(s): Braddock, Springfield Project Type: Transit 

S 
c 

h
 e

 d
 u

 l 
e

 

Phase Start Date End Date 

Project Manager: Hojatzadeh, Max  Design Aug-18 Sep-24 

Mar-25 Lead Agency: Fairfax County Department of 
Transportation Land 

Acquisition 

Oct-22 Jul-24 

Apr-25 
Scope: 

Surface parking lot expansion FC Project No: 2G40-055-000 

Utility 
Relocation 

Mar-21 Aug-22 Program: 

TPP No: 358 
Construction Oct-24 

Apr-25 

Aug-25 

Apr-26 
Other Project No: 

Fourth final plans sent to VDOT 7/15/24 and VDOT approval received 8/28/24. Responses to structural plan review comments about retaining wall 
submitted to LDS 9/11/24. Submitted additional plans and comments responses to LDS 11/13/24. Final design for LDS in progress. LAD NTP issued 
10/25/22. Land rights on 2 of 3 properties have been acquired. DEV to finalize their plan and estimate upon parking lot lighting design approval. 
Schedule adjusted due to additional time needed to finalize land rights agreement with railroad. 

Rolling Road Widening Phase II - Viola 
Street to Kenwood Avenue 

Route Number Status Current 
Estimate 

(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

638 Construction $ 73.22M $ 73.22M Secondary, NVTA Regional 

District(s): Braddock, Springfield, 
Franconia 

Project Type: Secondary Road 

S 
c 

h
 e

 d
 u

 l 
e

 

Phase Start Date End Date 

Project Manager: Stevens, Daniel  Design Feb-16 Feb-20 

Lead Agency: Virginia Department of 
Transportation Land 

Acquisition 

Feb-20 Jun-22 
Scope: 

Widen Rolling Road from 2 to 4 
lanes with signal upgrades, 
pedestrian, bicycle, and access 
management improvements 

FC Project No: DOT-000024 

Utility 
Relocation

Jun-22 May-25 Program: 

TPP No: 58 
  Construction Jan-25 

Sep-24 

Aug-28 

Dec-27 
Other Project No: UPC 5559 

Project was re-advertised for construction in September 2024. The construction contract was awarded on 12/6/24. Utility relocations are 
progressing. A pardon our dust meeting is scheduled for 2/19/25. Construction work is scheduled to begin in February 2025. 

Rolling Road/Grigsby Drive Route Number Status Current 
Estimate 

(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

638 Project Initiation $ .85M $ .85M General Fund 

District(s): Braddock, Springfield Project Type: Bicycle/Pedestrian 

S 
c 

h
 e

 d
 u

 l 
e

 

Phase Start Date End Date 

Project Manager: Alexandrow, Nikolai  Design TBD 

Jun-25 

TBD 

Lead Agency: Fairfax County Department of 
Transportation Land 

Acquisition 

TBD TBD 
Scope: 

Relocate crosswalk to south leg. Add 
curb extensions, pedestrian refuge, 
and sidewalk connection to West 
Springfield High School. Analyze 
potential pedestrian signal 

FC Project No: 2G40-197-021 

Utility 
Relocation

TBD TBD Program: AT100M 

TPP No: 23023 
  Construction TBD TBD

Other Project No: 

Active transportation safety and access improvement funds approved by BOS on 4/11/23. VDOT is currently developing a conceptual signal design 
with partial funding from FCDOT that will include pedestrian safety improvements. Formal design will begin once an agreement between VDOT 
and FCDOT is finalized, which is expected to occur in spring or summer 2025. 
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$ 0M $ 0M

$ 0M $ 0M

Braddock District Project Report for December 2024 

Project Status and Details Funding and Schedule 

Route 236 Corridor Bicycle 
Improvements 

Route Number Status Current 
Estimate 

(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

236 Project Initiation $ 7.5M $ 7.5M C & I 

District(s): Braddock, Mason, 
Providence 

Project Type: Bicycle/Pedestrian 

S 
c 

h
 e

 d
 u

 l 
e

 

Phase Start Date End Date 

Project Manager: Guarino, Michael  Design TBD TBD 

Lead Agency: Fairfax County Department of 
Transportation Land 

Acquisition 

TBD TBD 
Scope: 

Add bicycle lanes, wide curb lanes, 
bicycle shoulders to complete 
network gaps from City of Fairfax to 
City of Alexandria 

FC Project No: 2G40-088-033 

Utility 
Relocation 

TBD TBD Program: 

TPP No: 229 
Construction TBD TBD 

Other Project No: 

Study completed and endorsed by Board on 7/25/17. Funding included in TPP update approved by Board on 12/3/19. Corridor improvements to 
be separated into multiple projects. VDOT initiated Little River Turnpike Strategically Targeted Affordable Roadway Solutions (STARS) study in 
December 2020 to analyze safety and congestion on Route 236 between I-495 and I-395. The final STARS report was published in April 2023. 
Reviewing study recommendations and reevaluating project scope. 

Route 236 from Wakefield Chapel Road 
to Prosperity Avenue 

Route Number Status Current 
Estimate 

(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

236 On-Hold 

District(s): Braddock, Mason Project Type: Primary Road 

S 
c 

h
 e

 d
 u

 l 
e

 

Phase Start Date End Date 

Project Manager: Alexandrow, Nikolai  Design TBD TBD 

Lead Agency: Virginia Department of 
Transportation Land 

Acquisition 

TBD TBD 
Scope: 

Study to Identify congestion and 
safety improvements in addition to 
transit, bicycle, and pedestrian 
improvements 

FC Project No: DOT-000132 

Utility 
Relocation

TBD TBD Program: 

TPP No: 
  Construction TBD TBD 

Other Project No: 

This VDOT Project Pipeline Study focuses on improving congestion and safety. Pedestrian and bike improvements were recommended as 
part of the project, which includes moving and improving bus stops along the 236 corridor. Congestion mitigation measures, including 
changes to Woodburn Road and Prosperity Avenue were not recommended. The public engagement phase was completed in March 2022. 
Investment strategy, cost estimation, and refinement are complete. The study was finalized in July 2022. Project is currently unfunded. 

Route 236 Widening from I-495 to John 
Marr Drive Study 

Route Number Status Current 
Estimate 

(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

236 On-Hold 

District(s): Braddock, Mason Project Type: Secondary Road 

S 
c 

h
 e

 d
 u

 l 
e

 

Phase Start Date End Date 

Project Manager: Luo, Caijun  Design TBD TBD 

Lead Agency: Fairfax County Department of 
Transportation Land 

Acquisition 

TBD TBD 
Scope: 

Study widening Route 236 from 4 to 
6 lanes, including streetscape 
improvements 

FC Project No: DOT-000026 

Utility 
Relocation

TBD TBD Program: 

TPP No: 221 
  Construction TBD TBD 

Other Project No: 

Project funding for study was deferred as part of the TPP update approved by the Board on 12/3/19. Project is on hold until funding is identified. 
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     Braddock District Project Report for December 2024 

Project Status and Details Funding and Schedule 

Shirley Gate Road from Braddock Road 
to Fairfax County Parkway 

Route Number Status Current 
Estimate 

(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

655 Design $ 42.5M $ 16.5M Local Fund 

District(s): Braddock, Springfield Project Type: Secondary Road 

S 
c 

h
 e

 d
 u

 l 
e

 

Phase Start Date End Date 

Project Manager: Marsh, Dennis  Design Jun-19 Aug-26 

Aug-27 Lead Agency: Fairfax County Department of 
Transportation Land 

Acquisition 
Nov-24 

Jun-25 

Jul-25 

Feb-26 
Scope: 

Interim two-lane road construction 
from Braddock Road to Fairfax 
County Parkway, including active 
transportation facilities and access 
to future Patriot Park East 

FC Project No: 2G40-079-000 

Utility 
Relocation 

Aug-25 

Mar-26 

Aug-27 

Jun-26 

Program: 

TPP No: 18 
Construction Dec-26 

Oct-27 

Dec-28 

Dec-29 
Other Project No: N/A 

Intermediate plans distributed 7/10/24. Comments received 9/12/24. Meeting to discuss transmission lines with DEV held 9/20/24. SWM design is 
being updated based on new VDOT regulations. Meeting held with VDOT 12/3/24 to discuss adjusting vertical alignment of roadway to avoid DEV 
transmission lines. Meeting with DEV held 12/16/24 to review their updated survey data. Coordination with Northern Virgina Electric Cooperative, 
Verizon, Cox, Washington Gas, Colonial Pipeline, and DEV ongoing. Schedule adjusted due to alignment redesign to minimize rock excavation. 

University Drive/Route 123 Route Number Status Current 
Estimate 

(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

383 Study $ .2M $ .2M General Fund 

District(s): Braddock Project Type: Bicycle/Pedestrian 

S 
c 

h
 e

 d
 u

 l 
e

 

Phase Start Date End Date 

Project Manager: Alexandrow, Nikolai  Design Jul-24 Sep-25 

Lead Agency: Fairfax County Department of 
Transportation Land 

Acquisition 

NA NA
Scope: 

Conduct a study to determine multi-
modal improvements near the 
University Drive and Route 123 
intersection and along Route 123 
within Fairfax County 

FC Project No: 2G40-133-010 

Utility 
Relocation

NA NAProgram: 

TPP No: 
  Construction NA NA 

Other Project No: 

A study to determine multi-modal improvements near the University Drive and Route 123 intersection and along Route 123 within Fairfax County 
was initiated in summer 2024. A task force was assembled including members from the county government, the City of Fairfax, George Mason 
University, VDOT, and the public. The first task force meeting was held in November 2024 and the second is expected to occur in spring 2025. The 
study and recommendations are expected to be completed by summer 2025. 
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Dranesville  District  Project  Report  for December  2024 

Project Status and Details Funding and Schedule 

Balls Hill Road and Old Dominion Drive Route Number Status Current 
Estimate 

(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

686 Design $ 28.25M $ 20.448M NVTA Local 

District(s): Dranesville Project Type: Secondary Road 

S 
c 

h
 e

 d
 u

 l 
e

 

Phase Start Date End Date 

Project Manager: Shahnaj, Sonia  Design Feb-20 Nov-25 

Feb-26 Lead Agency: Fairfax County Department of 
Transportation Land 

Acquisition 
Dec-24 

May-25 

Sep-25 

Jan-26 
Scope: 

Intersection improvements, 
including pedestrian facilities 

FC Project No: 2G40-152-000 

Utility 
Relocation 

Sep-25 

Jan-26 

May-27 

Aug-27 

Program: 

TPP No: 22 
Construction Jan-27 

Apr-27 

Sep-28 

Dec-28 
Other Project No: 

Traffic analysis and signal plans distributed 7/24/23. Plats requested 7/29/24. Draft plats received 9/23/24 are under review. Land rights anticipated 
on 35 properties. Pre-final design distributed 8/20/24. Review comments received 10/3/24 are under review. Met with supervisor's office 10/3/24. 
LAD requested appraisals 10/14/24. Utility coordination in progress. Fairfax Water's preliminary relocation plan expected January 2025. Schedule 
adjusted for additional time to obtain plats from utilities. DEV plats expected March 2025; Verizon and Cox plats anticipated April 2025. 

Beach Mill Road over Clarks Branch 
Culvert Replacement 

Route Number Status Current 
Estimate 

(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

603 Project Initiation $ 3.154M $ .625M State of Good Repair (SGR) 
Funds 

District(s): Dranesville Project Type: Secondary Road 

S 
c 

h
 e

 d
 u

 l 
e

 

Phase Start Date End Date 

Project Manager: Lanigan, John J  Design Aug-26 Jul-27 

Lead Agency: Virginia Department of 
Transportation Land 

Acquisition 

Jul-27 Jul-28 
Scope: 

Existing corrugated metal culvert is 
in poor condition and will be 
replaced with a concrete structure 

FC Project No: DOT-000140 

Utility 
Relocation

Jul-27 Jul-28 Program: 

TPP No: 
  Construction Jul-28 Jul-29 

Other Project No: UPC 125400 

The existing corrugated metal culvert was designated in poor condition and this project was selected in FY25 to receive State of Good Repair 
(SGR) funds. The project is included in VDOT's list of SGR eligible structures to be addressed between FY26 and FY31 and the existing culvert will 
be replaced with a concrete structure. 

Birch Road from Birch Grove Court to 
Kirby Road 

Route Number Status Current 
Estimate 

(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

2807 Project Initiation $ 2.3M $ .8M General Fund 

District(s): Dranesville Project Type: Bicycle/Pedestrian 

S 
c 

h
 e

 d
 u

 l 
e

 

Phase Start Date End Date 

Project Manager: Lanigan, John J  Design TBD TBD 

Lead Agency: Fairfax County Department of 
Transportation Land 

Acquisition 

TBD TBD 
Scope: 

Construct 470 feet of missing active 
transportation facilities. Funded for 
preliminary engineering with partial 
funding for ROW and utilities 

FC Project No: 2G40-197-052 

Utility 
Relocation

TBD TBD Program: AT100M 

TPP No: 24007 
  Construction TBD TBD 

Other Project No: 

Active transportation safety and access improvement funds approved by BOS on 12/5/23. Pre-scoping in progress. Schedule to be determined 
upon initiation of the project design phase. Project is funded for preliminary engineering with only partial funding for land acquisition and utility 
relocation. 
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$ 0M

$ 0M $ 0M

Dranesville District Project Report for December 2024 

Project Status and Details Funding and Schedule 

Chesterbrook Road Walkway from 
Maddux Lane to 41st Street 

Route Number Status Current 
Estimate 

(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

689 Land Acquisition $ 7.5M $ 2.317M C & I 

District(s): Dranesville Project Type: Bicycle/Pedestrian 

S 
c 

h
 e

 d
 u

 l 
e

 

Phase Start Date End Date 

Project Manager: Hojatzadeh, Max  Design Sep-20 Oct-24 

Mar-25 Lead Agency: Fairfax County Department of 
Transportation Land 

Acquisition 

Nov-23 Nov-24 

Mar-25 
Scope: 

Construct walkway on southside of 
Chesterbrook Road 

FC Project No: 2G40-088-005 

Utility 
Relocation 

Sep-24 Sep-25 Program: 

TPP No: 107, 239, 240 
Construction Oct-25 Jul-26 

Other Project No: 

Third final plan was distributed for review on 7/29/24. VDOT approved final design on 9/3/24. Land rights on 24 properties have been acquired. 
Utility relocation NTP for Cox and Verizon was issued on 10/1/24. Dominion Energy relocation plans have been received and are under review. 
Fairfax Water’s 90% relocation plans have been received. Washington Gas relocation plans are expected to be received soon. Utility relocation 
coordination with nearby stormwater project is ongoing. 

Coppermine Crossing to Merrybrook Route Number Status Current 
Estimate 

(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

On-Hold $ .2M 

District(s): Dranesville Project Type: Bicycle/Pedestrian 

S 
c 

h
 e

 d
 u

 l 
e

 

Phase Start Date End Date 

Project Manager: TBD, To Be Determined  Design TBD TBD 

Lead Agency: Fairfax County Park Authority 

Land 
Acquisition 

TBD TBD 
Scope: 

Improve FCPA fair-weather crossing 
to pedestrian bridge 

FC Project No: 2G40-086-011 

Utility 
Relocation

TBD TBD Program: HMSAMS 

TPP No: 190.10 
  Construction TBD TBD 

Other Project No: 

Project anticipated to be administered by FCPA. Project funding deferred as part of the TPP update approved by the Board on 12/3/19. Project is 
on hold until funding is identified. 

Crestview Drive Walkway from Eldridge 
Lane to Builders Road 

Route Number Status Current 
Estimate 

(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

2525 Cancelled C&I 

District(s): Dranesville Project Type: Bicycle/Pedestrian 

S 
c 

h
 e

 d
 u

 l 
e

 

Phase Start Date End Date 

Project Manager: Curtis, Tina  Design TBD TBD 

Lead Agency: Fairfax County Department of 
Transportation Land 

Acquisition 

TBD TBD 
Scope: 

Construct walkway on the east side 
of Crestview Drive 

FC Project No: DOT-000072 

Utility 
Relocation

TBD TBD Program: 

TPP No: 195 
  Construction TBD TBD 

Other Project No: 

Project funding was included as part of the TPP update approved by the Board on 12/3/19. The decision was made to combine this project with 
TPP 196, Crestview Drive Walkway from Ferris Avenue to Builders Road, based on existing sidewalk connections and funding. This project has 
been canceled in lieu of TPP 196. 
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     Dranesville District Project Report for December 2024 

Project Status and Details Funding and Schedule 

Crestview Drive Walkway from Ferris 
Avenue to Builders Road 

Route Number Status Current 
Estimate 

(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

2525 Design $ 2.25M $ .75M C&I 

District(s): Dranesville Project Type: Bicycle/Pedestrian 

S 
c 

h
 e

 d
 u

 l 
e

 

Phase Start Date End Date 

Project Manager: Radzikowski, Roderick  Design Jun-24 TBD 

Aug-26 Lead Agency: Fairfax County Department of 
Transportation Land 

Acquisition 
TBD 

Aug-25 

TBD 

May-26 
Scope: 

Construct new 6-foot sidewalk with 
curb and gutter along west side of 
Crestview Drive from Ferris Avenue 
to Builders Road 

FC Project No: 2G40-088-054 

Utility 
Relocation 

TBD TBD Program: 

TPP No: 195 & 196 
Construction TBD 

Sep-26 

TBD 

Feb-27 
Other Project No: 

Project funded with 12/3/19 BOS approved TPP update. Topographic survey received on 7/15/24 and sent to the consultant. Utility designation 
initiated on 7/16/24. Utility designation received on 10/15/24. Preliminary 30% design was distributed for review on 9/23/24. Review comments 
were received and are being addressed. Intermediate 60% design is in progress. 

Davis Drive Bridge Study Route Number Status Current 
Estimate 

(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

Study $ 164.9M $ 21M NVTA Local 

District(s): Dranesville Project Type: Secondary Road 

S 
c 

h
 e

 d
 u

 l 
e

 

Phase Start Date End Date 

Project Manager: Kaboli Farshchi, Seyedamir  Design Apr-19 Nov-22 

Lead Agency: Virginia Department of 
Transportation Land 

Acquisition 

TBD TBD 
Scope: 

Study constructing a 4-lane roadway 
over Dulles Toll Road from Sunrise 
Valley Drive in Fairfax County to 
Innovation Avenue in Loudoun 
County 

FC Project No: 2G40-148-000 

Utility 
Relocation

TBD TBD Program: 

TPP No: 12 
  Construction TBD TBD 

Other Project No: 

Partial funding for feasibility study and preliminary design only. A draft feasibility study including typical sections, geometric alignments, and 
project cost estimate was submitted by VDOT in July 2022 and was reviewed by FCDOT. The feasibility study was completed in November 2022. 
Working with VDOT and Loudoun County to initiate design. Schedule to be determined once design is initiated and project is fully funded. 

Dolley Madison Boulevard and Ingleside 
Avenue Crossing Study 

Route Number Status Current 
Estimate 

(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

123 Study $ .2M $ .2M Discretionary 

District(s): Dranesville Project Type: Bicycle/Pedestrian 

S 
c 

h
 e

 d
 u

 l 
e

 

Phase Start Date End Date 

Project Manager: Omar, Hedayat  Design Aug-24 TBD 

Lead Agency: Fairfax County Department of 
Transportation Land 

Acquisition 

NA NA
Scope: 

Conduct VDOT Intersection and 
Interchange Control Assessment 
Program Study evaluating Dolley 
Madison Boulevard pedestrian 
crossing at Ingleside Avenue 

FC Project No: ST-000005-013 

Utility 
Relocation

NA NAProgram: 

TPP No: 
  Construction NA NA 

Other Project No: 

This study is being performed as a VDOT Intersection and Interchange Control Assessment Program (iCAP) study. An iCAP study is required 
because Dolley Madison Boulevard is designated part of the Arterial Preservation Network. Stage 1 of the study was initiated in August 2024. 
Weekday and weekend counts were collected in September and October 2024. The consultant is scheduled to submit a draft report for Stage 1 in 
January 2025. Stage 2 scope and study completion schedule is being developed. 
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$ 0M

Dranesville District Project Report for December 2024 

Project Status and Details Funding and Schedule 

Dolley Madison Boulevard Walkway 
from East of Buchanan to Potomac 

School Road/Georgetown Pike 

Route Number Status Current 
Estimate 

(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

123 On-Hold $ 3.5M 

District(s): Dranesville Project Type: Bicycle/Pedestrian 

S 
c 

h
 e

 d
 u

 l 
e

 

Phase Start Date End Date 

Project Manager: TBD, To Be Determined  Design TBD TBD 

Lead Agency: Fairfax County Department of 
Transportation Land 

Acquisition 

TBD TBD 
Scope: 

Construct walkway on the south side 
of Dolley Madison Boulevard from 
the existing walkway east of 
Buchanan to Potomac School 
Road/Georgetown Pike 

FC Project No: 2G40-088-068 

Utility 
Relocation 

TBD TBD Program: 

TPP No: 237 
Construction TBD TBD 

Other Project No: 

Scoping complete. Project funding was deferred as part of the TPP update approved by the Board on 12/3/19. Project is on hold until funding is 
identified. 

Dulles Toll Road eastbound over Route 
123 Bridge Rehabilitation 

Route Number Status Current 
Estimate 

(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

267 Design $ 14.8M $ 14.8M VDOT Maintenance Funds 

District(s): Dranesville, Providence Project Type: Primary Road 

S 
c 

h
 e

 d
 u

 l 
e

 

Phase Start Date End Date 

Project Manager: Curtis, Tina  Design Feb-24 Mar-25 

Lead Agency: Virginia Department of 
Transportation Land 

Acquisition 

NA NA
Scope: 

This project will rehabilitate the 
eastbound Dulles Toll Road (Route 
267) bridge over Route 123 (Dolley 
Madison Boulevard) 

FC Project No: DOT-000139 

Utility 
Relocation

NA NAProgram: 

TPP No: 
  Construction Jun-26 Dec-27 

Other Project No: UPC 118396 

Project will improve safety, increase clearance under the bridge, and extend the life of the bridge. Project includes replacing concrete deck, 
parapets, and steel beams and repairing piers and abutments. VDOT held Virtual PIM 2/29/24. VDOT posted Notice of Willingness to Hold a Public 
Meeting in May 2024. VDOT, Tysons Community Association, and FCDOT are working to develop aesthetic treatments for the bridge per the 
Tysons Gateway Enhancement Initiative. Pre-Advertisement Conference (PAC) design plans and meeting are expected in March 2025. 

Dulles Toll Road Ramp Study Route Number Status Current 
Estimate 

(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

267 Study $ 2M $ 2M Local Funds 

District(s): Dranesville, Providence Project Type: Primary Road 

S 
c 

h
 e

 d
 u

 l 
e

 

Phase Start Date End Date 

Project Manager: Alexandrow, Nikolai  Design Jan-21 Oct-24 

Apr-25 Lead Agency: Fairfax County Department of 
Transportation Land 

Acquisition 

TBD TBD 
Scope: 

Study need for additional ramps 
from Dulles Toll Road to Tysons Grid 
of Streets, specifically at Boone 
Boulevard, Greensboro Drive, and 
Jones Branch Drive 

FC Project No: DOT-000126 

Utility 
Relocation

TBD TBD Program: 

TPP No: 20004 
  Construction TBD TBD 

Other Project No: 

Phase I determining future interchange locations expected to be complete spring 2025. Phase I delayed by VDOT comments about lack of 
accurate current condition traffic data based on counts affected by COVID 19 traffic impacts. Phase II began January 2022 and includes 
preliminary engineering for new ramps and preliminary environmental analysis. Design completion date revised to include Phase I calibration 
and Phase II completion. Project involves coordination with multiple divisions and agencies. Finalizing report to be submitted spring 2025. 
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$ 0M

$ 0M

Dranesville District Project Report for December 2024 

Project Status and Details Funding and Schedule 

Dulles Toll Road/Monroe Street Study Route Number Status Current 
Estimate 

(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

267 On-Hold $ 5.5M C & I 

District(s): Dranesville, Hunter Mill Project Type: Bicycle/Pedestrian 

S 
c 

h
 e

 d
 u

 l 
e

 

Phase Start Date End Date 

Project Manager: TBD, To Be Determined  Design Nov-16 Sep-17 

Lead Agency: Fairfax County Department of 
Transportation Land 

Acquisition 

NA NA
Scope: 

Study pedestrian and bicycle bridge 
over Dulles Toll Road 

FC Project No: 2G40-086-006 

Utility 
Relocation 

NA NAProgram: HMSAMS 

TPP No: 190.05 
Construction NA NA 

Other Project No: 

Funded for feasibility study and cost estimates. Study complete. Project on hold until further funding is identified. 

Elm Street/Old Dominion Drive Route Number Status Current 
Estimate 

(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

3671 Design $ .55M $ .55M C&I, General Fund 

District(s): Dranesville Project Type: Bicycle/Pedestrian 

S 
c 

h
 e

 d
 u

 l 
e

 

Phase Start Date End Date 

Project Manager: Hojatzadeh, Max  Design Feb-22 Apr-25 

Mar-26 Lead Agency: Fairfax County Department of 
Transportation Land 

Acquisition 
TBD 

May-25 

TBD 

Feb-26 
Scope: 

Connecting missing sidewalk, curb 
ramps 

FC Project No: 2G40-197-017 

Utility 
Relocation

TBD TBD Program: AT100M 

TPP No: 22001 
  Construction May-25 

Apr-26 

Nov-25 

Aug-26 
Other Project No: 

Pre-final design distributed for review 7/17/24 and comments received 8/19/24. Additional survey and CCTV inspection of existing pipe received. 
Request for plats issued on 9/24/24. Final design in progress. Due to conflicts with underground utilities, a new design option was proposed. The 
consultant is preparing the new design plans. Schedule adjusted due to discovery of underground utility conflicts which require development of a 
new design. 

Frying Pan Road Widening from Route 
28 to Centreville Road 

Route Number Status Current 
Estimate 

(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

608 On-Hold $ 54.3M TBD 

District(s): Dranesville, Hunter Mill Project Type: Secondary Road 

S 
c 

h
 e

 d
 u

 l 
e

 

Phase Start Date End Date 

Project Manager: Stevens, Daniel  Design TBD TBD 

Lead Agency: Fairfax County Department of 
Transportation Land 

Acquisition 

TBD TBD 
Scope: 

Study widening Frying Pan Road to 6 
lanes, including intersection 
improvements and pedestrian and 
bicycle facilities 

FC Project No: DOT-000043 

Utility 
Relocation

TBD TBD Program: 

TPP No: 54 
  Construction TBD TBD 

Other Project No: 

Project funding was deferred as part of the TPP update approved by the Board on 12/3/19. Project is on hold until funding is identified. Frying 
Pan Road was analyzed as part of a VDOT study of the Route 28/Dulles Toll Road/Dulles Greenway interchange. The study was completed in April 
2021. 
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     Dranesville District Project Report for December 2024 

Project Status and Details Funding and Schedule 

Georgetown Pike/Great Falls Library Route Number Status Current 
Estimate 

(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

193 Design $ .895M $ .895M General Fund 

District(s): Dranesville Project Type: Bicycle/Pedestrian 

S 
c 

h
 e

 d
 u

 l 
e

 

Phase Start Date End Date 

Project Manager: El Kaissi, Mohamad  Design Oct-23 Mar-26 

Jul-26 Lead Agency: Fairfax County Department of 
Transportation Land 

Acquisition 
Jun-25 

Oct-25 

Feb-26 

Jun-26 
Scope: 

Install pedestrian refuge island, 
RRFBs, associated crosswalks and 
ADA curb ramps at the intersection 
of Georgetown Pike and Great Falls 
Library/Great Falls Shopping Center 

FC Project No: 2G40-197-003 

Utility 
Relocation 

TBD TBD Program: AT100M 

TPP No: 23007 
Construction Apr-26 

Aug-26 

Jan-27 

May-27 
Other Project No: 

Conceptual design plans received from consultant 7/11/24. Conceptual design submitted to VDOT and county review agencies 8/20/24. Review 
comments on conceptual design were received 10/18/24. An advance copy of the intermediate design along with responses to review comments 
on the preliminary plans received from the consultant 12/11/24 and are under review. A community meeting to discuss the project is scheduled 
for 1/30/25. Schedule adjusted due to additional time needed to provide responses and make design revisions based on review comments. 

Georgetown Pike/Walker Road Route Number Status Current 
Estimate 

(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

193 Project Initiation $ .775M $ .775M General Fund 

District(s): Dranesville Project Type: Bicycle/Pedestrian 

S 
c 

h
 e

 d
 u

 l 
e

 

Phase Start Date End Date 

Project Manager: Alexandrow, Nikolai  Design TBD TBD 

Lead Agency: Fairfax County Department of 
Transportation Land 

Acquisition 

TBD TBD 
Scope: 

Add signalized crosswalks on east 
and north legs of intersection 

FC Project No: 2G40-197-050 

Utility 
Relocation

TBD TBD Program: AT100M 

TPP No: 24005 
  Construction TBD TBD 

Other Project No: 

Active transportation safety and access improvement funds approved by BOS on 12/5/23. Pre-scoping is expected to be completed and 
forwarded for design in spring 2025. Preliminary design is anticipated to begin in summer 2025. Schedule to be determined upon initiation of the 
project design phase. 

Great Falls Street Walkway from 
Grande Lane to Haycock Road 

Route Number Status Current 
Estimate 

(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

694 Land Acquisition $ .725M $ .725M TBD 

District(s): Dranesville Project Type: Bicycle/Pedestrian 

S 
c 

h
 e

 d
 u

 l 
e

 

Phase Start Date End Date 

Project Manager: Elahi, Seyedbehnam  Design Oct-22 Apr-25 

Aug-25 Lead Agency: Fairfax County Department of 
Transportation Land 

Acquisition 
Jul-24 

Nov-24 

Mar-25 

Jul-25 
Scope: 

Construct approximately 540 LF of 
sidewalk along the west side of 
Great Falls Street from Haycock 
Road to Grande Lane 

FC Project No: 2G40-088-057 

Utility 
Relocation

Jan-25 May-25 Program: 

TPP No: 201 
  Construction Jun-25 

Sep-25 

Dec-25 

May-26 
Other Project No: 

Design revised to minimize impacts to property owners; temporary construction easements needed on four properties. Revised plats requested 
9/23/24 and received 10/3/24. ROW NTP issued 11/1/24. A meeting with impacted property owners held 12/12/24. Land rights for 3 out of 4 
properties have been acquired. Final plan scheduled for VDOT submission in January 2025. Schedule adjusted to revise design to reduce property 
impacts based on owners concerns. 
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     Dranesville District Project Report for December 2024 

Project Status and Details Funding and Schedule 

Haycock Road/Casemont Drive Route Number Status Current 
Estimate 

(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

703 Project Initiation $ .375M $ .375M General Fund 

District(s): Dranesville Project Type: Bicycle/Pedestrian 

S 
c 

h
 e

 d
 u

 l 
e

 

Phase Start Date End Date 

Project Manager: Marsh, Dennis  Design TBD TBD 

Lead Agency: Fairfax County Department of 
Transportation Land 

Acquisition 

TBD TBD 
Scope: 

Add curb extension and curb ramps 
with new marked crosswalk 

FC Project No: 2G40-197-022 

Utility 
Relocation 

TBD TBD Program: AT100M 

TPP No: 23024 
Construction TBD TBD 

Other Project No: 

Project was identified in the West Falls Church Metrorail Area Active Transportation Study. Active transportation safety and access improvement 
funds approved by BOS on 4/11/23. Pre-scoping in progress. Schedule to be determined upon initiation of the project design phase. 

Herndon Parkway from W&OD Trail to 
Fairbrook Drive 

Route Number Status Current 
Estimate 

(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

924 Construction $ 22.6M $ 22.6M Federal, state, Smart Scale, 
Revenue Sharing, and local 

District(s): Dranesville Project Type: Bicycle/Pedestrian 

S 
c 

h
 e

 d
 u

 l 
e

 

Phase Start Date End Date 

Project Manager: Rauof Hassanzadeh, Behnaz  Design Apr-17 Oct-19 

Lead Agency: Virginia Department of 
Transportation Land 

Acquisition 

May-19 Aug-21 
Scope: 

Add approximately 2,100 linear feet 
of two-way cycletrack on the south 
side of Herndon Parkway 

FC Project No: DOT-000005 

Utility 
Relocation

Nov-20 Mar-22 Program: HMSAMS 

TPP No: 190.08 
  Construction May-22 Nov-24 

Mar-25 
Other Project No: 

Project incorporated into VDOT Spring Street Widening. Schedule adjusted to match Spring Street Widening and cost estimate reflects VDOT 
project which includes additional funding from other sources. Approximately 90% of the project is open and accessible for the public to use. 
Construction is expected to be complete by March 2025. 

I-495 Express Lanes Northern Extension Route Number Status Current 
Estimate 

(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

495 Design-Build $ 500M $ 500M Federal, State, Private 

District(s): Dranesville, Providence Project Type: Interstate 

S 
c 

h
 e

 d
 u

 l 
e

 

Phase Start Date End Date 

Project Manager: Idris, Radwan  Design Apr-18 TBD 

Aug-25 Lead Agency: Virginia Department of 
Transportation Land 

Acquisition 
TBD 

Jun-22 

TBD 

Apr-24 
Scope: 

Extend Express Lanes approximately  
2.5 miles along I-495 from the Dulles 
Toll Road interchange to George 
Washington Memorial Parkway 

FC Project No: DOT-000096 

Utility 
Relocation

TBD 

Nov-22 

TBD 

Sep-25 

Program: 

TPP No: 
  Construction Feb-22 Jun-26 

Other Project No: UPC 113414 

Existing noise wall removal and clearing and grubbing complete. Re-vegetation plan is currently in design. Ongoing work includes installing new 
noise walls, retaining walls, and drainage, performing earthwork, and constructing new travel lanes adjacent to current I-495 alignment. Traffic 
will shift to new outside lanes in early 2025 to enabling construction of inside travel lanes. Scotts Run Stream restoration implemented by Fairfax 
County is in design. VDOT developed the Lewinsville Road Trail conceptual design and formal design plans for the trail are currently in progress. 
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     Dranesville District Project Report for December 2024 

Project Status and Details Funding and Schedule 

Idylwood Road Walkway from Idylwood 
Court to Hillside Drive 

Route Number Status Current 
Estimate 

(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

698 Design $ 2.4M $ 1.15M C&I 

District(s): Dranesville Project Type: Bicycle/Pedestrian 

S 
c 

h
 e

 d
 u

 l 
e

 

Phase Start Date End Date 

Project Manager: Bazlamit, Ayad O  Design Mar-24 May-26 

Lead Agency: Fairfax County Department of 
Transportation Land 

Acquisition 

Jul-25 Mar-26 
Scope: 

Construct a shared use path along 
the west side of Idylwood Road from 
Idylwood Court to Hillside Drive in 
Falls Church 

FC Project No: 2G40-088-043 

Utility 
Relocation 

Apr-26 Jul-26 Program: 

TPP No: 137 
Construction Jun-26 Jul-27 

Other Project No: 

NTP for utility designation was issued on 7/19/24. Utility designation was received on 8/26/24 and forwarded to the design consultant. Intermediate 
design is underway and currently expected to be completed by mid-March 2025. 

Idylwood Road/Montview Court Route Number Status Current 
Estimate 

(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

695 Project Initiation $ .375M $ .375M General Fund 

District(s): Dranesville Project Type: Bicycle/Pedestrian 

S 
c 

h
 e

 d
 u

 l 
e

 

Phase Start Date End Date 

Project Manager: Stevens, Daniel  Design TBD TBD 

Lead Agency: Fairfax County Department of 
Transportation Land 

Acquisition 

TBD TBD 
Scope: 

Add pedestrian refuge and possible 
curb extension at existing crosswalk 

FC Project No: 2G40-197-023 

Utility 
Relocation

TBD TBD Program: AT100M 

TPP No: 23025 
  Construction TBD TBD 

Other Project No: 

Project was identified in the West Falls Church Metrorail Area Active Transportation Study. Active transportation safety and access improvement 
funds approved by BOS on 4/11/23. Pre-scoping in progress. Anticipate completing scoping and forwarding for design in February 2025. Schedule 
to be determined upon initiation of the project design phase. 

Innovation Station North Neighborhood 
Access 

Route Number Status Current 
Estimate 

(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

Construction $ 8.811M $ 8.811M C & I 

District(s): Dranesville Project Type: Bicycle/Pedestrian 

S 
c 

h
 e

 d
 u

 l 
e

 

Phase Start Date End Date 

Project Manager: Shahnaj, Sonia  Design Jan-21 Feb-24 

Lead Agency: Fairfax County Department of 
Transportation Land 

Acquisition 

Mar-23 Nov-23 
Scope: 

Add approximatively 2,000 LF of 10' 
SUP, two pedestrian bridges, and 
lighting between Innovation North 
Metrorail Station Kiss-and-Ride lot, 
Farougi Court, and Apgar Place 

FC Project No: ST-000048-001 

Utility 
Relocation

NA NAProgram: HMSAMS 

TPP No: 190.15 
  Construction Sep-24 

May-24 

Aug-25 

Oct-25 
Other Project No: 

Construction bid opening held 7/24/24. Construction contract negotiated. Construction contract awarded 9/9/24. Construction NTP issued 10/9/24. 
The groundbreaking ceremony was held on 10/2/24. Construction is 9% complete. The construction completion date was revised based on 
construction NTP and approved construction schedule. 
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$ 0M

Dranesville District Project Report for December 2024 

Project Status and Details Funding and Schedule 

Kirby Road Walkway from 
Chesterbrook Road to Mori Street 

Route Number Status Current 
Estimate 

(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

695 Complete $ 3.9M $ 3.9M C & I 

District(s): Dranesville Project Type: Bicycle/Pedestrian 

S 
c 

h
 e

 d
 u

 l 
e

 

Phase Start Date End Date 

Project Manager: Bazlamit, Ayad O  Design Mar-18 Oct-23 

Lead Agency: Fairfax County Department of 
Transportation Land 

Acquisition 

Aug-21 Mar-22 
Scope: 

Construct approximately 1,300 LF of 
5-foot concrete sidewalk along the 
east side of Kirby Road 

FC Project No: 2G40-088-069 

Utility 
Relocation 

Apr-22 Aug-23 Program: 

TPP No: 238 
Construction Feb-24 Nov-24 

Other Project No: 

Construction was substantially completed on 11/22/24. 

Kirby Road/Old Dominion Drive Route Number Status Current 
Estimate 

(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

695 On-Hold $ 10.7M 

District(s): Dranesville Project Type: Secondary Road 

S 
c 

h
 e

 d
 u

 l 
e

 

Phase Start Date End Date 

Project Manager: TBD, To Be Determined  Design TBD TBD 

Lead Agency: Fairfax County Department of 
Transportation Land 

Acquisition 

TBD TBD 
Scope: 

Improve intersection safety and 
geometry including extension of turn 
lanes and additional pedestrian 
facilities 

FC Project No: 2G40-087-013 

Utility 
Relocation

TBD TBD Program: 

TPP No: 33 
  Construction TBD TBD 

Other Project No: 

Project funding was deferred as part of the TPP update approved by the Board on 12/3/19. Project on hold until funding is identified. 

Leesburg Pike/Shreve Road/Haycock 
Road 

Route Number Status Current 
Estimate 

(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

7 Design $ 1.2M $ .7M General Fund 

District(s): Dranesville, Providence Project Type: Bicycle/Pedestrian 

S 
c 

h
 e

 d
 u

 l 
e

 

Phase Start Date End Date 

Project Manager: Kebede, Marta  Design TBD 

Nov-24 

TBD 

Lead Agency: Fairfax County Department of 
Transportation Land 

Acquisition 

TBD TBD 
Scope: 

Improve existing signalized 
crosswalks at Shreve Road and 
Haycock Road by removing one lane 
on Haycock Road and Shreve Road 
to reduce crossing distance 

FC Project No: 2G40-197-051 

Utility 
Relocation

TBD TBD Program: AT100M 

TPP No: 24006 
  Construction TBD TBD

Other Project No: 

Active transportation safety and access funds approved by BOS 12/5/23. Design task order received 7/15/24. TDD and City of Falls Church provided 
review comments 8/23/24. Revised task order received 10/31/24. Task order executed 11/25/24. Kickoff meeting with FCDOT, City, and consultant 
held 12/2/24. Request was made to verify the City’s survey data and to conduct additional topographic survey. Meeting with supervisor’s office 
scheduled January 2025. New survey expected early February 2025. Conceptual design submittal is anticipated in early March 2025. 
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     Dranesville District Project Report for December 2024 

Project Status and Details Funding and Schedule 

Lewinsville Road and Spring Hill Road 
Study 

Route Number Status Current 
Estimate 

(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

694 Study $ 17.6M $ .144M NVTA Local 

District(s): Dranesville Project Type: Secondary Road 

S 
c 

h
 e

 d
 u

 l 
e

 

Phase Start Date End Date 

Project Manager: Stevens, Daniel  Design Jan-17 Jan-23 

Lead Agency: Fairfax County Department of 
Transportation Land 

Acquisition 

TBD TBD 
Scope: 

Study alternatives to improve traffic 
flow, improve safety, and add 
pedestrian crosswalks 

FC Project No: 2G40-087-014 

Utility 
Relocation 

TBD TBD Program: 

TPP No: 34 
Construction TBD TBD 

Other Project No: 

Four alternatives were developed with a high-level screening process. Two alternatives were advanced for detailed traffic analysis and plan 
development. The offset-T intersection option was determined to be the preferred alternative. The final report was completed in January 2023. 
The project is on hold pending implementation of a proposed offset T-intersection at Old Dominion Drive and Balls Hill Road. The preferred 
alternative may be reevaluated based on community response to Old Dominion Drive and Balls Hill Road project. 

Lincoln Street Expansion Route Number Status Current 
Estimate 

(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

Design $ 50.25M $ 21.549M Revenue sharing, Tysons 
Grid Fund, Proffers 

District(s): Dranesville, Providence Project Type: Secondary Road 

S 
c 

h
 e

 d
 u

 l 
e

 

Phase Start Date End Date 

Project Manager: Shahnaj, Sonia  Design Oct-23 Jul-27 

Lead Agency: Fairfax County Department of 
Transportation Land 

Acquisition 

Oct-26 Jun-27 
Scope: 

New road connecting Old Meadow 
Road to Magarity Road in Tysons 

FC Project No: AA1400164-23 

Utility 
Relocation

Jul-27 Jul-28 Program: 

TPP No: 314 
  Construction Mar-28 Feb-30 

Other Project No: 9999-029-R21 

Preliminary design in progress. Meeting with FCPA and consultant held 7/15/24. Received traffic analysis review comments from VDOT traffic 
engineering 8/12/24. Phase 1B field survey completed 8/16/24 and no new cultural materials or archaeological sites identified. Preliminary design 
distributed for review 9/27/24. All review comments received 11/18/24 except for VDOT Structure and Bridge Division’s which are pending. 
Geotechnical investigation completed 10/4/24. CIM held 11/13/24. Public feedback comments received 12/6/24 and are being addressed. 

Magarity Road/Kennedy Drive Route Number Status Current 
Estimate 

(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

650 Design $ .7M $ .7M General Fund 

District(s): Dranesville, Providence Project Type: Bicycle/Pedestrian 

S 
c 

h
 e

 d
 u

 l 
e

 

Phase Start Date End Date 

Project Manager: Sorensen, Jonathan  Design TBD 

Oct-24 

TBD 

Lead Agency: Fairfax County Department of 
Transportation Land 

Acquisition 

TBD TBD 
Scope: 

Install pedestrian refuge island and 
relocate bus stops at existing 
marked crosswalk 

FC Project No: 2G40-197-031 

Utility 
Relocation

TBD TBD Program: AT100M 

TPP No: 23033 
  Construction TBD TBD

Other Project No: 

Active transportation safety and access improvement funds approved by BOS on 4/11/23. Design task order executed 9/27/24 and NTP was issued 
to the consultant on 10/1/24. Topographic survey is in progress. Project schedule will be developed upon completion of the survey, which is 
estimated to be finalized in January 2025. 
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$ 0M

Dranesville District Project Report for December 2024 

Project Status and Details Funding and Schedule 

McLean Community Business Center 
(CBC) Pilot Project Study 

Route Number Status Current 
Estimate 

(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

309 Study $ .25M $ .25M 

District(s): Dranesville Project Type: Bicycle/Pedestrian 

S 
c 

h
 e

 d
 u

 l 
e

 

Phase Start Date End Date 

Project Manager: Stevens, Daniel  Design Nov-23 TBD 

Lead Agency: Fairfax County Department of 
Transportation Land 

Acquisition 

TBD TBD 
Scope: 

Feasibility study of pilot projects 
designed to improve active 
transportation facilities on Old 
Dominion Drive and Chain Bridge 
Road 

FC Project No: DOT-000134 

Utility 
Relocation 

TBD TBD Program: 

TPP No: 
Construction TBD TBD 

Other Project No: 2G40-133-007 

The scope of work has been finalized. The kick off meeting was held on 11/13/23. Traffic counts were conducted in November 2023. An Open 
House meeting was held on 6/17/24 to present five pilot project options to the public. Individual pilot projects to be developed for further study. 

Old Dominion Drive Walkway from 
Spring Hill Road to Duchess Drive 

Route Number Status Current 
Estimate 

(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

738 Project Initiation $ .02M $ .02M C&I 

District(s): Dranesville Project Type: Bicycle/Pedestrian 

S 
c 

h
 e

 d
 u

 l 
e

 

Phase Start Date End Date 

Project Manager: Marsh, Dennis  Design TBD TBD 

Lead Agency: Fairfax County Department of 
Transportation Land 

Acquisition 

TBD TBD 
Scope: 

Construct missing segment of 
sidewalk along the north side of Old 
Dominion Drive between Spring Hill 
Road and Duchess Drive with 
installation of crosswalk with RRFBs 

FC Project No: 2G40-088-045 

Utility 
Relocation

TBD TBD Program: 

TPP No: 157 
  Construction TBD TBD 

Other Project No: 

Project initiation is ongoing. Encountered an issue regarding property impacts. A letter was sent to the property owner and project was discussed 
with property owner. The supervisor's office was notified of property owner’s opposition to project. A second meeting with the supervisor's office 
was held 7/26/24. The supervisor's office has requested alternate options be identified and ACTD is reviewing. Project is on hold pending a scope 
revision by ACTD. 

Peabody Drive Walkway from Magarity 
Road to Lisle Avenue near Westgate 

Elementary School 

Route Number Status Current 
Estimate 

(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

2726 On-Hold $ .4M 

District(s): Dranesville Project Type: Bicycle/Pedestrian 

S 
c 

h
 e

 d
 u

 l 
e

 

Phase Start Date End Date 

Project Manager: TBD, To Be Determined  Design TBD TBD 

Lead Agency: Fairfax County Department of 
Transportation Land 

Acquisition 

TBD TBD 
Scope: 

Construct walkway on east side of 
Peabody Drive 

FC Project No: 2G40-088-048 

Utility 
Relocation

TBD TBD Program: 

TPP No: 160 
  Construction TBD TBD 

Other Project No: 

Project funding was deferred as part of the TPP update approved by the Board on 12/3/19. Project is on hold until funding is identified. 
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     Dranesville District Project Report for December 2024 

Project Status and Details Funding and Schedule 

Redd Road Walkway Route Number Status Current 
Estimate 

(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

2706 Project Initiation $ .7M $ .7M C & I 

District(s): Dranesville Project Type: Bicycle/Pedestrian 

S 
c 

h
 e

 d
 u

 l 
e

 

Phase Start Date End Date 

Project Manager: Curtis, Tina  Design TBD TBD 

Lead Agency: Fairfax County Department of 
Transportation Land 

Acquisition 

TBD TBD 
Scope: 

Construct walkway and bridge 
connecting Redd Road (Idylwood 
Road Side) to Redd Road (Pimmit 
Drive Side) 

FC Project No: 2G40-088-060 

Utility 
Relocation 

TBD TBD Program: 

TPP No: 208 
Construction TBD TBD 

Other Project No: 

Funding included in BOS approved TPP 12/3/19. Scope needed additional evaluation due to review comments regarding electrical lines, project 
termini, maintenance, and funding. FCDOT met with supervisor’s office in summer 2024 to discuss project challenges. After further evaluating other 
alternatives, the decision was made in July 2024 to proceed with pedestrian bridge option. FCDOT is working to address project challenges involving 
overhead power Ines, project termini and public access guidelines, bridge maintenance, and funding. Preliminary design expected to begin in winter 2025. 

Redd Road/Idylwood Road Route Number Status Current 
Estimate 

(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

2706 Design $ .734M $ .734M General Fund 

District(s): Dranesville Project Type: Bicycle/Pedestrian 

S 
c 

h
 e

 d
 u

 l 
e

 

Phase Start Date End Date 

Project Manager: Radzikowski, Roderick  Design Aug-24 

Nov-24 

Jul-25 

TBD Lead Agency: Fairfax County Department of 
Transportation Land 

Acquisition 

TBD TBD 
Scope: 

Install crosswalk and improve 
visibility by re-grading embankment 

FC Project No: 2G40-197-024 

Utility 
Relocation

TBD TBDProgram: AT100M 

TPP No: 23026 
  Construction Aug-25 

TBD 

Aug-26 

TBD 
Other Project No: 

Project identified in West Falls Church Active Transportation Study. Active transportation funds approved by BOS 4/11/23. Survey expected to be 
complete in winter 2025. Conceptual design proposal received 9/3/24 and comments sent to consultant 9/9/24. Revised proposal received 10/2/24 
and additional comments provided 10/8/24. Conceptual design task order executed 11/1/24. Design NTP sent 11/22/24. Planning level schedule will 
be updated once the conceptual design is complete. 

Route 123 and Great Falls 
Street/Lewinsville Road Intersection 

Study 

Route Number Status Current 
Estimate 

(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

123 Study $ 6.9M $ 6.9M 2014 Bonds 

District(s): Dranesville Project Type: Primary Road 

S 
c 

h
 e

 d
 u

 l 
e

 

Phase Start Date End Date 

Project Manager: Alexandrow, Nikolai  Design TBD TBD 

Lead Agency: Fairfax County Department of 
Transportation Land 

Acquisition 

TBD TBD 
Scope: 

Study interim intersection 
improvements 

FC Project No: 5G25-059-008 

Utility 
Relocation

TBD TBD Program: 

TPP No: 38 
  Construction TBD TBD 

Other Project No: 

Project included in November 2014 Transportation Bond Referendum approved by voters. This intersection is part of the ongoing Dolley Madison 
Corridor Study. Short and long-term solutions were presented to the public in summer 2019. Another public meeting was held in summer 2022 to 
present the preferred scenarios and study findings. The final report was completed in December 2022. Staff is prioritizing recommended 
improvements. 
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$ 0M $ 0M

Dranesville District Project Report for December 2024 

Project Status and Details Funding and Schedule 

Route 7 Widening from I-66 to I-495 
Study 

Route Number Status Current 
Estimate 

(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

7 On-Hold $ .25M $ .25M C & I 

District(s): Dranesville, Providence Project Type: Primary Road 

S 
c 

h
 e

 d
 u

 l 
e

 

Phase Start Date End Date 

Project Manager: Alexandrow, Nikolai  Design Oct-18 TBD 

Lead Agency: Fairfax County Department of 
Transportation Land 

Acquisition 

TBD TBD 
Scope: 

Study widening Route 7 from I-66 to 
I-495, including potential BRT lanes 

FC Project No: 2G40-150-000 

Utility 
Relocation 

TBD TBD Program: 

TPP No: 20018 
Construction TBD TBD 

Other Project No: 

BRT alignment study is ongoing. This project will use the BRT alignment study as the basis for design. Applied for NVTA funding in 2023 and was 
awarded $101,351,506 which will become available in FY 2029. A 2024 Smart Scale application has been submitted. Design will begin when 
funding becomes available. 

Scotts Run Stream Valley Trail from 
Georgetown Pike to the Scotts Run 

Stream Valley 

Route Number Status Current 
Estimate 

(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

495 Project Initiation 

District(s): Dranesville Project Type: Bicycle/Pedestrian 

S 
c 

h
 e

 d
 u

 l 
e

 

Phase Start Date End Date 

Project Manager: Aguayo, Vanessa  Design TBD TBD 

Lead Agency: Fairfax County Department of 
Transportation Land 

Acquisition 

TBD TBD 
Scope: 

Construct trail on the west side of 
I-495 from Georgetown Pike to the 
Scotts Run Stream Valley 

FC Project No: 2G40-088-061 

Utility 
Relocation

TBD TBD Program: 

TPP No: 209 
  Construction TBD TBD 

Other Project No: 

Project funding deferred as part of Board approved TPP update on 12/3/19. A 10-foot SUP on the west side of I-495 from Lewinsville Road to 
Georgetown Pike is included in the scope of I-495 express lanes northern extension project. Scotts Run Stream Valley Trail will be constructed as 
a segment of the I-495 express lanes extension SUP. VDOT created Lewinsville Road Trail concept plans and now design plans are being 
developed. The I-495 express lanes extension is scheduled to be completed in December 2025 and the trail is expected to be built in 2026. 

Shreve Road Shared-Use Path Route Number Status Current 
Estimate 

(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

703 Design $ 6.9M $ 6.9M NVTA 

District(s): Dranesville, Providence Project Type: Bicycle/Pedestrian 

S 
c 

h
 e

 d
 u

 l 
e

 

Phase Start Date End Date 

Project Manager: Kebede, Marta  Design TBD 

Nov-24 

TBD 

Lead Agency: Fairfax County Department of 
Transportation Land 

Acquisition 

TBD TBD 
Scope: 

Construct a 10 LF SUP along the east 
side of Shreve Road between Route 
7 and the W&OD Trail 

FC Project No: 2G40-087-025 

Utility 
Relocation

TBD TBD Program: 

TPP No: 
  Construction TBD TBD

Other Project No: 

Draft task order received from design consultant 7/30/24 and reviewed by TDD and City of Falls Church. TDD provided review comments to 
consultant. TDD received revised task order 9/12/24. The City approved revised task order 10/21/24. Task order was executed 11/25/24. Design NTP 
issued 11/26/24. Kickoff meeting with FCDOT, City, and consultant held 12/2/24. Meeting with supervisor’s office scheduled for January 2025. 
Conceptual design submittal expected in early March 2025. Draft project schedule received and under review. 
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$ 0M $ 0M

Dranesville District Project Report for December 2024 

Project Status and Details Funding and Schedule 

Springvale Road over Piney Run Bridge 
Replacement 

Route Number Status Current 
Estimate 

(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

674 On-Hold State 

District(s): Dranesville Project Type: Secondary Road 

S 
c 

h
 e

 d
 u

 l 
e

 

Phase Start Date End Date 

Project Manager: Alexandrow, Nikolai  Design TBD TBD 

Lead Agency: Virginia Department of 
Transportation Land 

Acquisition 

TBD TBD 
Scope: 

Replace the weight restricted one-
lane Springvale Road bridge over 
Piney Run with a two-lane bridge 

FC Project No: DOT-000130 

Utility 
Relocation 

TBD TBD Program: 

TPP No: 
Construction TBD TBD 

Other Project No: 106819 

This project is deferred while additional funding is identified. 

Sunrise Valley Drive from Fairfax 
County Parkway to Innovation Station 

Route Number Status Current 
Estimate 

(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

5320 Design $ 48.75M $ 6.1M C & I 

District(s): Dranesville, Hunter Mill Project Type: Bicycle/Pedestrian 

S 
c 

h
 e

 d
 u

 l 
e

 

Phase Start Date End Date 

Project Manager: Wynands, Nicole  Design Mar-20 TBD 

Lead Agency: Fairfax County Department of 
Transportation Land 

Acquisition 

TBD TBD 
Scope: 

Reconstruct Sunrise Valley Drive 
from Innovation Station to Fairfax 
County Parkway to provide cycle 
tracks by narrowing median and 
travel lane widths 

FC Project No: 2G40-086-015 

Utility 
Relocation

NA NAProgram: HMSAMS 

TPP No: 190.14 
  Construction TBD TBD 

Other Project No: 

The 30% design plans are complete. Developing scope for final design services. Additional funding for construction is required. 

Tysons Wayfinding Signage Route Number Status Current 
Estimate 

(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

On-Hold $ .125M $ .125M C & I 

District(s): Dranesville, Hunter Mill, 
Providence 

Project Type: Bicycle/Pedestrian 

S 
c 

h
 e

 d
 u

 l 
e

 

Phase Start Date End Date 

Project Manager: TBD, To Be Determined  Design Aug-17 Apr-22 

Lead Agency: Fairfax County Department of 
Transportation Land 

Acquisition 

NA NA
Scope: 

Installation of bicycle wayfinding 
signage in the Tysons area and 
surrounding neighborhoods 

FC Project No: AA1400126-13 

Utility 
Relocation

NA NAProgram: TMSAMS 

TPP No: 
  Construction TBD TBD 

Other Project No: TMSAMS-126 

Two of the five routes are completed and have been installed. The three remaining routes were delayed due to Metrorail station renaming and 
adjacent road construction. 
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     Dranesville District Project Report for December 2024 

Project Status and Details Funding and Schedule 

Walker Road Bridge Route Number Status Current 
Estimate 

(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

681 Construction $ 7.7M $ 7.7M Secondary 

District(s): Dranesville Project Type: Secondary Road 

S 
c 

h
 e

 d
 u

 l 
e

 

Phase Start Date End Date 

Project Manager: Stevens, Daniel  Design Nov-12 Mar-24 

Lead Agency: Virginia Department of 
Transportation Land 

Acquisition 

Apr-23 Jan-24 
Scope: 

Replace bridge over Piney Run FC Project No: DOT-000040 

Utility 
Relocation 

NA NAProgram: 

TPP No: 
Construction Dec-24 

Aug-24 

Nov-25 
Other Project No: 0681-029-717,P101,B; UPC 84383 

Project was redesigned to incorporate pedestrian and bicycle facilities. Project was advertised for construction in August 2024 and construction 
contract was awarded in October 2024. Construction work began in December 2024. For most of the construction duration, Walker Road will 
remain open with single-lane traffic under flagger direction during weekday daytime hours. Walker Road will be closed for approximately two 
weeks in summer 2025 to replace the existing bridge using accelerated bridge construction methods. Exact dates of closure to be determined. 

Westmoreland Street Walkway from 
Kirby Road to Lemon Road 

Route Number Status Current 
Estimate 

(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

693 Land Acquisition $ 5.46M $ 2.666M 2014 Bonds, C&I 

District(s): Dranesville Project Type: Bicycle/Pedestrian 

S 
c 

h
 e

 d
 u

 l 
e

 

Phase Start Date End Date 

Project Manager: Hojatzadeh, Max  Design Jul-21 Oct-24 

Mar-25 Lead Agency: Fairfax County Department of 
Transportation Land 

Acquisition 

Nov-23 Sep-24 

Mar-25 
Scope: 

Construct walkway on west side of 
Westmoreland Street, including 
shared-use path and pedestrian 
crossings, ADA ramps, and revised 
pavement markings 

FC Project No: ST-000036-015 

Utility 
Relocation

Oct-24 

Jul-24 

May-25 Program: 

TPP No: 186 
  Construction Dec-24 

Apr-25 

Nov-25 

Feb-26 
Other Project No: 

Review comments received on second final design. Revised final plan and comment responses resubmitted 7/19/24.  Comment responses sent to 
FCPA 8/20/24. Final design plan approved 9/23/24. LAD NTP issued 11/13/23. Land rights on 15 of 16 properties have been acquired. Final utility 
relocation plans for DEV, Verizon, and Fairfax Water received. DEV relocation authorized 7/18/24 for pole relocation during construction. Verizon 
relocation to begin in January 2025. Schedule adjusted due to additional time needed for negotiations with one property owner. 

Westmoreland Street/Rosemont Drive Route Number Status Current 
Estimate 

(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

693 Design $ .575M $ .575M General Fund 

District(s): Dranesville Project Type: Bicycle/Pedestrian 

S 
c 

h
 e

 d
 u

 l 
e

 

Phase Start Date End Date 

Project Manager: Hojatzadeh, Max  Design Jun-23 Nov-24 

Jan-25 Lead Agency: Fairfax County Department of 
Transportation Land 

Acquisition 

Feb-24 Jun-24 
Scope: 

Improvement of existing crosswalk 
to include ADA curb ramps, RRFB, 
and relocation of existing bus stop 

FC Project No: ST-000053-003 

Utility 
Relocation

TBD TBD Program: AT100M 

TPP No: 23006 
  Construction Dec-24 

Mar-25 

Jul-25 

Aug-25 
Other Project No: 

Active transportation safety and access improvement funds approved by BOS on 11/1/22. Revised final design plans distributed for review. VDOT 
approved revised final design plans on 7/24/24. Draft construction package submitted to UDCD on 7/24/24. VDOT permit application submitted on 
7/31/24. The VDOT permit is expected to be received in January 2025. The final construction package is being prepared for signature. 
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Franconia  District  Project Report  for December  2024 

Project Status and Details Funding and Schedule 
Browne Academy Trail Route Number Status Current 

Estimate 
(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

On-Hold C & I 

District(s): Franconia Project Type: Bicycle/Pedestrian 

S 
c 

h 
e 

d 
u 

l e
 

Phase Start Date End Date 

Project Manager: TBD, To Be Determined Design TBD TBD 

Lead Agency: Fairfax County Department of 
Transportation   Land 

Acquisition 
TBD TBD Scope: 

Construct trail at Browne Academy 
from Edgehill Court to Dewey Drive 

FC Project No: 2G40-088-040 
Utility 

Relocation
TBD TBD Program: 

TPP No: 97 
    Construction TBD TBD 

Other Project No: 

Project funding was deferred as part of the TPP update approved by the Board on 12/3/19. Project on hold until funding is identified. 

Buckman Road from Martha 
Washington Street/Martha Street to 

Bianca Place 

Route Number Status Current 
Estimate 

(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

836 Project Initiation $ .85M $ .85M General Fund 

District(s): Franconia Project Type: Bicycle/Pedestrian 

S 
c 

h 
e 

d 
u 

l e
 

Phase Start Date End Date 

Project Manager: Hamidi, AJ Design TBD TBD 

Lead Agency: Fairfax County Department of 
Transportation   Land 

Acquisition 
TBD TBD Scope: 

Construct approximately 130 feet of 
missing active transportation link on 
the south side. Add new marked 
crosswalks crossing Buckman Road 
and Martha Street 

FC Project No: 2G40-197-053 
Utility 

Relocation
TBD TBD Program: AT100M 

TPP No: 24008 
    Construction TBD TBD 

Other Project No: 

Active transportation safety and access improvement funds approved by BOS on 12/5/23. Pre-scoping in progress. Schedule to be determined 
upon initiation of the project design phase. 

Bush Hill Elementary School SRTS Route Number Status Current 
Estimate 

(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

1455 Design $ 3.671M $ 1.337M SRTS, General Fund 

District(s): Franconia Project Type: Bicycle/Pedestrian 

S 
c 

h 
e 

d 
u 

l e
 

Phase Start Date End Date 

Project Manager: Elahi, Seyedbehnam Design Mar-23 TBD 

Lead Agency: Fairfax County Department of 
Transportation   Land 

Acquisition 
TBD TBD Scope: 

Nine hundred linear feet of sidewalk 
from Ninian Avenue to Larno Drive 

FC Project No: AA1400163-23 
Utility 

Relocation
TBD TBD Program: 

TPP No: 23003 
    Construction TBD TBD 

Other Project No: EN22-029-589 

Active transportation safety and access funds approved by BOS 11/1/22 for local cash match. VDOT preliminary design review comments received 
8/20/24 and forwarded to consultant. All VDOT preliminary design review comments were addressed by November 2024. A meeting with the 
supervisor's office to discuss project held 10/4/24. Community information meeting held 11/14/24. Public comment period ended 12/6/24. A 
meeting to finalize project scope is scheduled for 1/28/25. Schedule to be determined upon completion of project scoping phase in January 2025. 
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Franconia District Project Report for December 2024 

Project Status and Details Funding and Schedule 
Cinder Bed Road Bikeway Route Number Status Current 

Estimate 
(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

637 Land Acquisition $ 18.05M $ 10.584M Federal, Local, LCM, RSTP 

District(s): Mount Vernon, Franconia Project Type: Bicycle/Pedestrian 

S 
c 

h 
e 

d 
u 

l e
 

Phase Start Date End Date 

Project Manager: Kebede, Marta Design Feb-18 Apr-26 

Lead Agency: Fairfax County Department of 
Transportation   Land 

Acquisition 
Apr-23 Dec-25 Scope: 

Pedestrian and bicyclist access 
improvements along Cinder Bed 
Road from Barry Road to Newington 
Road to include 2 pedestrian bridges 

FC Project No: AA1400137-15 
Utility 

Relocation
Oct-23 Dec-25 Program: 

TPP No: 109 
    Construction Aug-26 Aug-28 

Other Project No: 0014-029-107, P101, R201, C501 

Final design underway. WMATA and CSX agreements signed in summer 2024. Northern trail segment to be redesigned based on Virginia Passenger 
Rail Authority’s access road design. Project ROW divided into two phases. Land rights on 9 properties for Phase 1 ROW have been acquired. 
Working to obtain land rights on 4 WMATA parcels for Phase 1. Phase 2 ROW on-hold pending redesign of northern trail segment and public 
outreach. Washington Gas relocation completed 8/19/24. DEV, Verizon, and Cox are finalizing relocation plans and estimates. 

Commerce Street Pedestrian 
Improvements 

Route Number Status Current 
Estimate 

(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

Design $ .35M $ .275M C & I 

District(s): Franconia Project Type: Bicycle/Pedestrian 

S 
c 

h 
e 

d 
u 

l e
 

Phase Start Date End Date 

Project Manager: Ahangari, Samira Design Aug-22 Jul-24 

TBD Lead Agency: Fairfax County Department of 
Transportation   Land 

Acquisition 
Jun-23 Aug-23 Scope: 

Pedestrian infrastructure 
improvements along Commerce 
Street between Old Keene Mill Road 
and Amherst Avenue 

FC Project No: 2G40-181-000 
Utility 

Relocation
NA NAProgram: 

TPP No: 
    Construction Aug-24 

TBD 

Jun-25 

TBD 
Other Project No: 

There was an issue with original design impacting large trucks turning right onto Commerce Street. A video count to determine how many large 
trucks make the right turn was conducted. Original design was rejected by VDOT after multiple meetings with property owner, tenants, and VDOT. 
A revised conceptual design was developed. The new design involves shortening crossing distance and installing RRFB’s while still accommodating 
right turning large trucks. New design is under review by VDOT. Revised schedule to be provided once conceptual design is approved. 

Cumberland Avenue from Amherst 
Avenue to Backlick Road 

Route Number Status Current 
Estimate 

(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

1161 Project Initiation $ .7M $ .7M General Fund 

District(s): Franconia Project Type: Bicycle/Pedestrian 

S 
c 

h 
e 

d 
u 

l e
 

Phase Start Date End Date 

Project Manager: Luo, Caijun Design TBD TBD 

Lead Agency: Fairfax County Department of 
Transportation   Land 

Acquisition 
TBD TBD Scope: 

Construct approximately 220 feet of 
missing active transportation link on 
north side 

FC Project No: 2G40-197-054 
Utility 

Relocation
TBD TBD Program: AT100M 

TPP No: 24009 
    Construction TBD TBD 

Other Project No: 

Active transportation safety and access improvement funds approved by BOS on 12/5/23. Pre-scoping in progress. Schedule to be determined 
upon initiation of the project design phase. 



  

 

 

 

 

 

                    

 
  

 

 
 

 

  
  

       

  

 

    

 
 

 

 

 

 

 

 

                    

      
      

 
 

 
 

  
  

 

 

 

  
   

       

   

  

 
 

 

 

 

 

 

 

                    

 
 

  
  

 

 

 

   

       

   

  

 
 

 

 

     

$ 0M $ 0M

Franconia District Project Report for December 2024 

Project Status and Details Funding and Schedule 

Franconia-Springfield Metrorail 
Station/VRE Enhanced Bicycle Parking 

Route Number Status Current 
Estimate 

(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

289 On-Hold $ .13M $ .13M C & I 

District(s): Franconia Project Type: Bicycle/Pedestrian 

S 
c 

h
 e

 d
 u

 l 
e

 

Phase Start Date End Date 

Project Manager: TBD, To Be Determined  Design TBD TBD 

Lead Agency: Fairfax County Department of 
Transportation Land 

Acquisition 

TBD TBD 
Scope: 

Install covered bicycle parking FC Project No: ST-000037-006 

Utility 
Relocation 

TBD TBD Program: 

TPP No: 123 
Construction TBD TBD 

Other Project No: 

Project on hold pending plans for the Atlantic Gateway project expansion of the CSX rail line from 2 to 3 train tracks. 

Frontier Drive from Franconia-
Springfield Parkway to Loisdale Road 

Route Number Status Current 
Estimate 

(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

2677 Design $ 221.7M $ 27M NVTA Regional 

District(s): Franconia Project Type: Secondary Road 

S 
c 

h
 e

 d
 u

 l 
e

 

Phase Start Date End Date 

Project Manager: Alexandrow, Nikolai  Design Mar-16 Jan-26 

Lead Agency: Virginia Department of 
Transportation Land 

Acquisition 

TBD TBD 
Scope: 

Extend Frontier Drive including 
improvements to circulation around 
Franconia-Springfield Metrorail 
Station and Franconia-Springfield 
Parkway ramps 

FC Project No: DOT-000008 

Utility 
Relocation

TBD TBD Program: 

TPP No: 16 
  Construction TBD TBD 

Other Project No: UPC 106742 

Design was approved by BOS in spring 2022. Submitted application for NVTA funding in July 2023. Limited Access Control Changes and Location 
Approval received in October 2023. FCDOT is working to expedite the project pending funding approval. NVTA provided partial project funding and 
a Smart Scale application was submitted in 2024 for additional funding. 

Hunter Village Drive Bicycle Parking Route Number Status Current 
Estimate 

(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

6945 On-Hold 

District(s): Franconia Project Type: Bicycle/Pedestrian 

S 
c 

h
 e

 d
 u

 l 
e

 

Phase Start Date End Date 

Project Manager: TBD, To Be Determined  Design TBD TBD 

Lead Agency: Fairfax County Department of 
Transportation Land 

Acquisition 

TBD TBD 
Scope: 

Covered bicycle parking on the 
north end of Hunter Village Drive in 
the vicinity of Old Keene Mill Road 

FC Project No: DOT-000046 

Utility 
Relocation

TBD TBD Program: 

TPP No: 133 
  Construction TBD TBD 

Other Project No: 

Project deferred as part of TPP update approved by the Board on 12/3/19. Project scoping on hold until funding is identified. 
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Franconia District Project Report for December 2024 

Project Status and Details Funding and Schedule 
I-95 Northbound Directional Off-Ramp 
to Northbound Fairfax County Parkway 

Route Number Status Current 
Estimate 

(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

95 On-Hold $ 81M Federal 

District(s): Mount Vernon, Franconia Project Type: Interstate 

S 
c 

h 
e 

d 
u 

l e
 

Phase Start Date End Date 

Project Manager: Askarzadeh, Negin Design Oct-11 Mar-17 

Lead Agency: Virginia Department of 
Transportation   Land 

Acquisition 
NA NAScope: 

From I-95 Exit 166 for Route 286 
northbound, to 0.6 miles west of Exit 
166 (PE only) 

FC Project No: DOT-000019 
Utility 

Relocation
NA NAProgram: 

TPP No: 4 
    Construction NA NA

Other Project No: UPC 93033 

Funded for design only. Preliminary design complete. Submitted application for House Bill 2 funding in July 2016, but project was not selected. 
VDOT held public hearing in September 2016. Board endorsed public hearing plans on 3/14/17. No additional funds are available. Project funding 
was deferred as part of the TPP update approved by the Board on 12/3/19. Final plans will be developed once additional funding is identified. 

Kingstowne Village Parkway/Cross Gate 
Lane 

Route Number Status Current 
Estimate 

(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

8690 Land Acquisition $ .475M $ .475M General Fund 

District(s): Franconia Project Type: Bicycle/Pedestrian 

S 
c 

h 
e 

d 
u 

l e
 

Phase Start Date End Date 

Project Manager: Ahangari, Samira Design Jun-23 May-25 

Feb-25 Lead Agency: Fairfax County Department of 
Transportation   Land 

Acquisition 
Sep-24 

Jul-24 

Apr-25 

Jan-25 
Scope: 
Install pedestrian refuge on 
eastbound approach of Kingstowne 
Village Parkway and Cross Gate Lane 
and relocate and improve bus stop 

FC Project No: 2G40-197-005 
Utility 

Relocation
NA NAProgram: AT100M 

TPP No: 23009 
    Construction Jun-25 

Apr-25 

Mar-26 

Jan-26 
Other Project No: 

Active transportation safety and access improvement funds approved by BOS on 11/1/22. The first final design plan was updated and distributed 
for review on 7/1/24. The final plat was received 7/19/24. LAD NTP was issued 7/22/24. Land rights on 0 of 1 property have been acquired. VDOT 
approved their preferred lane reduction design option in September 2024. The second final design plan submission was distributed for review on 
10/9/24. The third final design plan submission was distributed for review on 12/16/24. Permit application is underway. 

Kingstowne Village Parkway/Park 
Village Drive 

Route Number Status Current 
Estimate 

(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

8690 Design $ .3M $ .3M General Fund 

District(s): Franconia Project Type: Bicycle/Pedestrian 

S 
c 

h 
e 

d 
u 

l e
 

Phase Start Date End Date 

Project Manager: Ahangari, Samira Design Jun-23 Feb-25 

Mar-25 Lead Agency: Fairfax County Department of 
Transportation   Land 

Acquisition 
Jun-24 Jan-25 

Nov-24 
Scope: 
Install pedestrian refuge island, ADA 
ramp, and bus landing pads 

FC Project No: 2G40-197-004 
Utility 

Relocation
NA NAProgram: AT100M 

TPP No: 23008 
    Construction Mar-25 Dec-25 

Other Project No: 

Active transportation safety and access improvement funds approved by BOS on 11/1/22. Responses to VDOT review comments on the second 
final design submission were sent to VDOT on 7/26/24. Third final design is underway. Currently working with VDOT and the design consultant to 
resolve the last remaining review comments from the second final design plan submission. 
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Franconia District Project Report for December 2024 

Project Status and Details Funding and Schedule 
Lockheed Boulevard from Hybla 

Elementary School to Huntley Meadows 
Park 

Route Number Status Current 
Estimate 

(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

723 Project Initiation $ 5.2M $ 5.2M General Fund 

District(s): Franconia Project Type: Bicycle/Pedestrian 

S 
c 

h 
e 

d 
u 

l e
 

Phase Start Date End Date 

Project Manager: Alexandrow, Nikolai Design TBD TBD 

Lead Agency: Fairfax County Department of 
Transportation   Land 

Acquisition 
TBD TBD Scope: 

Active transportation facilities from 
Hybla Valley Elementary to Huntley 
Meadows Park and 350 LF link on 
Harrison Lane from Bedrock Road to 
Lockheed Boulevard 

FC Project No: 2G40-197-018 
Utility 

Relocation
TBD TBD Program: AT100M 

TPP No: 23020 
    Construction TBD TBD 

Other Project No: 

Active transportation safety and access improvement funds approved by BOS on 4/11/23. Pre-scoping in progress. Conflicts with FCPA and with 
FHWA regulations are causing delays in completing pre-scoping and beginning preliminary design. Schedule to be determined upon initiation of the 
project design phase. 

North Kings Highway/Mount Eagle 
Elementary School 

Route Number Status Current 
Estimate 

(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

241 Project Initiation $ 1M $ 1M General Fund 

District(s): Mount Vernon, Franconia Project Type: Bicycle/Pedestrian 

S 
c 

h 
e 

d 
u 

l e
 

Phase Start Date End Date 

Project Manager: Hamidi, AJ Design TBD TBD 

Lead Agency: Fairfax County Department of 
Transportation   Land 

Acquisition 
TBD TBD Scope: 

Consolidate two crosswalks across 
North Kings Highway at Mount Eagle 
Elementary School to one crossing 
with a Pedestrian Hybrid Beacon 

FC Project No: 2G40-197-055 
Utility 

Relocation
TBD TBD Program: AT100M 

TPP No: 24010 
    Construction TBD TBD 

Other Project No: 

Active transportation safety and access improvement funds approved by BOS on 12/5/23. Pre-scoping in progress. VDOT approved crosswalk 
determination form to allow installation of Pedestrian Hybrid Beacon (PHB) with the Route 1 BRT project. However, additional approval is needed 
from VDOT to install the PHB prior to construction of Route 1 BRT project. FCDOT is currently working to obtain VDOT approval for installation of 
the PHB in the interim condition prior to Route 1 BRT construction. Schedule to be determined upon initiation of project design phase. 

Old Keene Mill Road Bike Shoulders Route Number Status Current 
Estimate 

(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

644 On-Hold 

District(s): Braddock, Springfield, 
Franconia 

Project Type: Bicycle/Pedestrian 

S 
c 

h 
e 

d 
u 

l e
 

Phase Start Date End Date 

Project Manager: TBD, To Be Determined Design TBD TBD 

Lead Agency: Fairfax County Department of 
Transportation   Land 

Acquisition 
TBD TBD Scope: 

Provide bicycle infrastructure 
between Lee Chapel Road and 
Spring Road 

FC Project No: 2G40-088-046 
Utility 

Relocation
TBD TBD Program: 

TPP No: 158 
    Construction TBD TBD 

Other Project No: 

Project funding was deferred as part of the TPP update approved by the Board on 12/3/19. Project is on hold until funding is identified. 
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Franconia District Project Report for December 2024 

Project Status and Details Funding and Schedule 
Richmond Highway Bus Rapid Transit 

(BRT) 
Route Number Status Current 

Estimate 
(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

1 Land Acquisition $ 978.6M $ 631.374M NVTA, CMAQ, RSTP 

District(s): Mount Vernon, Franconia Project Type: Transit 

S 
c 

h 
e 

d 
u 

l e
 

Phase Start Date End Date 

Project Manager: Aguayo, Vanessa Design May-18 Dec-24 

Dec-25 Lead Agency: Fairfax County Department of 
Transportation   Land 

Acquisition 
May-21 Apr-26 

Dec-26 
Scope: 
Implementation of BRT on 
Richmond Highway from Huntington 
Metrorail Station to Fort Belvoir 

FC Project No: 2G40-114-000 
Utility 

Relocation
Nov-21 Feb-29 

Dec-30 

Program: 

TPP No: 20046 
    Construction Oct-26 

Apr-28 

Nov-31 

Nov-33 
Other Project No: 

The 80% design is complete. Community input for artistic design of four of nine windscreens was completed and voted on by Executive 
Committee in April 2023. Windscreens for remaining five stations will be developed based on public involvement in late spring 2025. Submission 
of Readiness to Enter Engineering phase completed and FTA approved Entry into Engineering in June 2024. An Open House including a project 
presentation is scheduled for January 2025. Schedule updated due to changes to VDOT's schedule for the widening project. 

Richmond Highway from Mount Vernon 
Memorial Highway to Sherwood Hall 

Lane 

Route Number Status Current 
Estimate 

(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

1 Land Acquisition $ 465.29M $ 465.29M RSTP, NVTA Regional, 
Revenue Sharing 

District(s): Mount Vernon, Franconia Project Type: Primary Road 

S 
c 

h 
e 

d 
u 

l e
 

Phase Start Date End Date 

Project Manager: Hamidi, AJ Design Jul-16 Aug-25 

Oct-27 Lead Agency: Virginia Department of 
Transportation   Land 

Acquisition 
Apr-21 Feb-26 

Oct-27 
Scope: 
Widen Richmond Highway from 4 to 
6 lanes, including pedestrian and 
bicycle facilities, and a median 
reservation for future Bus Rapid 
Transit 

FC Project No: DOT-000023 
Utility 

Relocation
Mar-25 

May-26 

Sep-27 

Jan-29 

Program: 

TPP No: 60 
    Construction Feb-27 

Sep-27 

Dec-29 

Aug-32 
Other Project No: UPC 107187 

Project to be implemented in two phases. Phase I is from Jeff Todd Way to Frye Road and Phase II is from Frye Road to Sherwood Hall Lane. NTP for 
Phase I partial acquisitions issued 5/29/24. Authorization for Phase II partial parcel acquisitions is anticipated to be issued in spring 2025. The 
schedule was revised due to multiple factors including prolonged NEPA reevaluation and turn lane modifications. Also bus lane construction has 
been incorporated into the project scope to improve synergy with Route 1 BRT project. 

Rolling Road Widening Phase II - Viola 
Street to Kenwood Avenue 

Route Number Status Current 
Estimate 

(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

638 Construction $ 73.22M $ 73.22M Secondary, NVTA Regional 

District(s): Braddock, Springfield, 
Franconia 

Project Type: Secondary Road 

S 
c 

h 
e 

d 
u 

l e
 

Phase Start Date End Date 

Project Manager: Stevens, Daniel Design Feb-16 Feb-20 

Lead Agency: Virginia Department of 
Transportation   Land 

Acquisition 
Feb-20 Jun-22 Scope: 

Widen Rolling Road from 2 to 4 
lanes with signal upgrades, 
pedestrian, bicycle, and access 
management improvements 

FC Project No: DOT-000024 
Utility 

Relocation
Jun-22 May-25 Program: 

TPP No: 58 
    Construction Jan-25 

Sep-24 

Aug-28 

Dec-27 
Other Project No: UPC 5559 

Project was re-advertised for construction in September 2024. The construction contract was awarded on 12/6/24. Utility relocations are 
progressing. A pardon our dust meeting is scheduled for 2/19/25. Construction work is scheduled to begin in February 2025. 
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Franconia District Project Report for December 2024 

Project Status and Details Funding and Schedule 
Springfield CBC Commuter Parking 

Garage 
Route Number Status Current 

Estimate 
(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

644 Complete $ 58.38M $ 58.38M C & I, FTA, CMAQ 

District(s): Franconia Project Type: Transit 

S 
c 

h 
e 

d 
u 

l e
 

Phase Start Date End Date 

Project Manager: Luo, Caijun Design Sep-14 Aug-19 

Lead Agency: Capital Facilities, DPWES 
  Land 

Acquisition 
Mar-18 Sep-19 Scope: 

Facility includes transit center, 
commuter parking, carpool, bicycle 
and pedestrian facilities, public 
amenities, and a pedestrian bridge 
over Old Keene Mill Road 

FC Project No: DOT-000044 
Utility 

Relocation
May-21 Oct-23 Program: 

TPP No: 20043 
    Construction May-21 Aug-24 

Sep-24 
Other Project No: ST-000033; UPC 106274, TF-

000054 
Non-residential Use Permit and Certificate of Occupancy issued on 9/4/24. Ribbon cutting ceremony held 9/5/24. Project is substantially complete. 

Telegraph Road at Hayfield Road Route Number Status Current 
Estimate 

(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

611 Design $ 3M $ 3M C & I 

District(s): Franconia Project Type: Primary Road 

S 
c 

h 
e 

d 
u 

l e
 

Phase Start Date End Date 

Project Manager: Curtis, Tina Design Feb-19 TBD 

Dec-25 Lead Agency: Virginia Department of 
Transportation   Land 

Acquisition 
TBD 

Jan-26 

TBD 

Dec-26 
Scope: 
Pavement marking modifications to 
Telegraph Road just south of 
Hayfield Road including southbound 
bike lane, median refuge, and RRFB 

FC Project No: DOT-000101 
Utility 

Relocation
TBD 

Jan-26 

TBD 

Dec-26 

Program: 

TPP No: 20021 
    Construction TBD 

Jan-27 

TBD 

Sep-27 
Other Project No: 

VDOT developed conceptual design plans, cost estimates, and pavement marking designs for revised active transportation improvement options 
to determine feasibility of funding. Virtual PIM held 7/22/24 to present options to the public. Project team worked with county leadership to 
evaluate options. Scope revised and finalized to modify pavement markings on Telegraph Road just south of Hayfield Road including a bike lane, 
median refuge, and RRFB. VDOT is developing Preliminary Field Inspection (PFI) plans and expected to hold PFI meeting in spring 2025. 

Telegraph Road Walkway Phase II from 
Pike Road to Wilton Road 

Route Number Status Current 
Estimate 

(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

611 Design $ 8M $ 1M 2014 Bonds 

District(s): Franconia Project Type: Bicycle/Pedestrian 

S 
c 

h 
e 

d 
u 

l e
 

Phase Start Date End Date 

Project Manager: El Kaissi, Mohamad Design Feb-21 TBD 

Lead Agency: Fairfax County Department of 
Transportation   Land 

Acquisition 
TBD TBD Scope: 

Construct approximately 2,200 LF of 
concrete sidewalk to fill in missing 
links, including crosswalks, curb 
ramps, retaining walls and 
pedestrain bridge 

FC Project No: ST-000036-017 
Utility 

Relocation
TBD TBD Program: 

TPP No: 180.02 
    Construction TBD TBD 

Other Project No: 

Preliminary 30% design plans were distributed for review on 7/26/24. Review comments were received 9/25/24 and are being addressed. A contract 
addendum for public involvement activities was approved on 7/1/24. Potential utility conflicts and test holes are under review. The utility 
companies were provided with preliminary plans on 10/4/24 to address potential utility conflicts. A virtual public information meeting is expected 
to be scheduled in February or March 2025. The project schedule will be developed after receiving input from the public meeting. 
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Franconia District Project Report for December 2024 

Project Status and Details Funding and Schedule 
Van Dorn Street Bicycle and Pedestrian 

Access Improvements 
Route Number Status Current 

Estimate 
(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

613 Construction $ 3.853M $ 3.853M C & I, Federal 

District(s): Franconia Project Type: Bicycle/Pedestrian 

S 
c 

h 
e 

d 
u 

l e
 

Phase Start Date End Date 

Project Manager: Bazlamit, Ayad O Design Feb-18 Aug-23 

Lead Agency: Fairfax County Department of 
Transportation   Land 

Acquisition 
NA NAScope: 

Construct approximately 2,000 
linear feet of 8-10 foot wide 
walkway along east side of South 
Van Dorn Street from Oakwood 
Road to Alexandria City Line 

FC Project No: AA1400141-16 
Utility 

Relocation
Apr-22 Mar-24Program: 

TPP No: 182 
    Construction Dec-23 Jun-25 

Other Project No: EN16-029-110, P101, R201, C501 

Construction is 45% complete. 
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Hunter  Mill District  Project Report  for December  2024 

Project Status and Details Funding and Schedule 
Ashgrove Lane Trail Route Number Status Current 

Estimate 
(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

On-Hold $ .6M $ .6M RSTP 

District(s): Hunter Mill Project Type: Bicycle/Pedestrian 

S 
c 

h 
e 

d 
u 

l e
 

Phase Start Date End Date 

Project Manager: Lanigan, John J Design Jul-16 TBD 

Lead Agency: Fairfax County Park Authority 
  Land 

Acquisition 
NA NAScope: 

Phase II - 10-foot wide asphalt trail 
from Ashgrove Plantation Trail to 
Westwood Center Drive 

FC Project No: AA1400121-13 
Utility 

Relocation
NA NAProgram: TMSAMS 

TPP No: 20062 
    Construction TBD TBD 

Other Project No: TMSAMS-121 

Project approved by BOS with Third Four-Year Transportation Program on 7/10/12. Project was paused due to community concerns about 
environmental impacts and a nearby stream restoration project. FCDOT evaluation of alternate routes and recommendations is complete. 
Memorandum documenting discussions between FCPA and FCDOT has been drafted. Project remains on hold while alignment continues to be 
discussed between FCDOT, FCPA, and the community. Once consensus is reached, FCDOT will work with FCPA to finalize alignment and proceed. 

Beulah Road/Abbotsford Drive Route Number Status Current 
Estimate 

(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

675 Design $ .5M $ .5M General Fund 

District(s): Hunter Mill Project Type: Bicycle/Pedestrian 

S 
c 

h 
e 

d 
u 

l e
 

Phase Start Date End Date 

Project Manager: Radzikowski, Roderick Design TBD 

Sep-24 

TBD 

Oct-26 Lead Agency: Fairfax County Department of 
Transportation   Land 

Acquisition 
TBD 

Nov-25 

TBD 

Jul-26 
Scope: 
Install pedestrian refuge island at 
existing marked crosswalk 

FC Project No: 2G40-197-032 
Utility 

Relocation
TBD TBD Program: AT100M 

TPP No: 23034 
    Construction TBD 

Dec-26 

TBD 

Aug-27 
Other Project No: 

Active transportation safety and access funds approved by BOS 4/11/23. Survey requested 7/12/24. Design proposal requested 7/15/24. Proposal 
received 7/29/24. Proposal review comments provided to consultant 8/1/24 and 8/22/24. Revised design proposal received 9/3/24 and approved 
9/10/24. Design NTP issued to consultant 9/11/24. Survey received 10/29/24. VDOT performed preliminary design concept review. Minor remarks 
received from VDOT 12/16/24. Intermediate 60% design in progress. Utility designation requested and anticipated complete by February 2025. 

Bluemont Way Sidewalk from Discovery 
Street Pedestrian Bridge Walkway to 

Reston Parkway 

Route Number Status Current 
Estimate 

(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

7199 Land Acquisition $ 1.35M $ 1.35M 2014 Bonds 

District(s): Hunter Mill Project Type: Bicycle/Pedestrian 

S 
c 

h 
e 

d 
u 

l e
 

Phase Start Date End Date 

Project Manager: Bazlamit, Ayad O Design Nov-16 Apr-24 

Feb-25 Lead Agency: Fairfax County Department of 
Transportation   Land 

Acquisition 
Dec-20 

Oct-24 

Jun-22 

Apr-25 
Scope: 
Construct approximately 525 LF of 
10-foot wide asphalt shared-use 
path along the south side of 
Bluemont Way 

FC Project No: 5G25-062-011 
Utility 

Relocation
NA NAProgram: RMAG 

TPP No: 189.11 
    Construction Jul-24 

May-25 

Apr-25 

Mar-26 
Other Project No: 

New task order issued 8/27/24 to address VDOT comments,  traffic signal modifications, and drainage design changes. LAD work order sent 10/8/24 
for traffic signal easement review. VDOT programmatic waiver for reduced buffer sent 10/16/24. LAD completed plat review 10/21/24. LAD NTP 
issued 10/28/24. Finished updating permit plans to meet current standards 10/18/24. Addressing VDOT comments received 12/10/24. Schedule 
revised due to VDOT permit submittal review comments which required new task order, easement for signal modifications, and drainage updates. 
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Hunter Mill District Project Report for December 2024 

Project Status and Details Funding and Schedule 
Bluemont Way/Explorer Street Route Number Status Current 

Estimate 
(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

7199 Design $ .275M $ .275M General Fund 

District(s): Hunter Mill Project Type: Bicycle/Pedestrian 

S 
c 

h 
e 

d 
u 

l e
 

Phase Start Date End Date 

Project Manager: Bazlamit, Ayad O Design Apr-23 Feb-25 

Dec-24 Lead Agency: Fairfax County Department of 
Transportation   Land 

Acquisition 
Apr-24 

Jul-24 

Dec-24 

Sep-24 
Scope: 
Pedestrian safety improvements on 
WB approach of Bluemont Way at 
Explorer Street to include refuge 
island 

FC Project No: ST-000053-004 
Utility 

Relocation
TBD TBD Program: AT100M 

TPP No: 23010 
    Construction Apr-25 Dec-25 

Other Project No: 

Active transportation safety and access funds approved by BOS 11/1/22. Revised design resulted in property impact so land rights were needed. 
Third revised final design submission distributed to VDOT for review on 7/17/24. The plan and plat were modified per the property owner's 
request. Revised plan and plat provided to LAD 7/24/24. VDOT design approval received 8/27/24. ROW acquisition completed and memo received 
on 9/27/24. The countywide permit was submitted 10/16/24. The draft construction memo was submitted 10/17/24. 

Bluemont Way/Library Street Route Number Status Current 
Estimate 

(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

7199 Design $ .474M $ .474M General Fund 

District(s): Hunter Mill Project Type: Bicycle/Pedestrian 

S 
c 

h 
e 

d 
u 

l e
 

Phase Start Date End Date 

Project Manager: Bazlamit, Ayad O Design Jul-24 

Sep-24 

Jun-25 

TBD Lead Agency: Fairfax County Department of 
Transportation   Land 

Acquisition 
TBD TBD Scope: 

Relocate existing marked crosswalk 
to east leg, add pedestrian refuge 
island, and ADA curb ramps 

FC Project No: 2G40-197-034 
Utility 

Relocation
TBD TBD Program: AT100M 

TPP No: 23036 
    Construction Jul-25 

TBD 

Jul-26 

TBD 
Other Project No: 

Active transportation safety and access funds approved by BOS 4/11/23. Kick-off meeting with consultant held 8/30/24. Topographic survey request 
form and survey notification letters sent 9/5/24. Design consultant submitted their task order proposal 9/24/24 and TDD reviewed it and signed it 
9/27/24. Design NTP issued to the consultant 10/1/24. Survey is expected to be completed in January 2025. Conceptual design is scheduled to be 
submitted to TDD by end of January 2025. Planning level schedule will be updated once the conceptual design is complete. 

Colts Neck Road from Reston Parkway 
to Jackstay Terrace 

Route Number Status Current 
Estimate 

(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

4701 Project Initiation $ .15M $ .15M General Fund 

District(s): Hunter Mill Project Type: Bicycle/Pedestrian 

S 
c 

h 
e 

d 
u 

l e
 

Phase Start Date End Date 

Project Manager: Rauof Hassanzadeh, Behnaz Design TBD TBD 

Lead Agency: Fairfax County Department of 
Transportation   Land 

Acquisition 
TBD TBD Scope: 

Study for approximately 2,400 linear 
feet of trail along Colts Neck Road 
from Reston Parkway to 
approximately 200 feet south of 
Jackstay Terrace 

FC Project No: 2G40-197-044 
Utility 

Relocation
TBD TBD Program: AT100M 

TPP No: 24013 
    Construction TBD TBD 

Other Project No: 

Active transportation safety and access improvement funds approved by BOS on 12/5/23. Pre-scoping in progress. Schedule to be determined 
upon initiation of the project design phase. 
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Hunter Mill District Project Report for December 2024 

Project Status and Details Funding and Schedule 
Creek Crossing Pedestrian 

Enhancements 
Route Number Status Current 

Estimate 
(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

724 Design $ 13.75M $ 3M C & I 

District(s): Hunter Mill Project Type: Bicycle/Pedestrian 

S 
c 

h 
e 

d 
u 

l e
 

Phase Start Date End Date 

Project Manager: Madhusudhan, Galappa Design Dec-21 TBD 

Lead Agency: Town of Vienna 
  Land 

Acquisition 
TBD TBD Scope: 

Replace substandard sidewalk and 
fill in missing sidewalk connections 
along the east side of Creek Crossing 
Road from Fairway Drive to Old 
Courthouse Road 

FC Project No: 2G40-088-011 
Utility 

Relocation
TBD TBD Program: 

TPP No: 231 
    Construction TBD TBD 

Other Project No: 

The original funding agreement made with the Town of Vienna called for the Town to design the facility and FCDOT to finance design. The 
agreement with the Town only includes design. Additional sidewalk was added to the scope. The consultant provided an updated cost estimate 
based upon the revised scope. A meeting was held with FCDOT Coordination and Funding Division on 10/28/24 to discuss funding options. An 
additional meeting with the supervisor’s office was held on 11/15/24. Additional funding is needed to complete the project design phase. 

Dulles Toll Road Eastbound On-
Ramp/Fairfax County Parkway Trail 

Route Number Status Current 
Estimate 

(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

267 Design $ 4.36M $ 3.234M 2014 Bonds 

District(s): Hunter Mill Project Type: Bicycle/Pedestrian 

S 
c 

h 
e 

d 
u 

l e
 

Phase Start Date End Date 

Project Manager: Kebede, Marta Design Feb-17 May-26 

Lead Agency: Fairfax County Department of 
Transportation   Land 

Acquisition 
NA 

Oct-25 

NA 

Apr-26 
Scope: 
Improve safety at grade crossing of 
Fairfax County Parkway trail at 
Dulles Toll Road eastbound on-ramp 

FC Project No: 5G25-062-010 
Utility 

Relocation
NA 

Jan-26 

NA 

Jan-27 

Program: RMAG 

TPP No: 189.09 
    Construction Jul-26 Jan-28 

Other Project No: 

Pre-final design plans are underway. Geotechnical report was completed 9/20/24. Utility comments received in September 2024 have been 
reviewed and addressed.  Advanced copy of pre-final design plans were received and reviewed in November 2024. Pre-final design plans were 
distributed for review on 12/17/24. Review comments are due 1/20/25. Consultant is expected to provide preliminary plats in January 2025. 

Dulles Toll Road/Monroe Street Study Route Number Status Current 
Estimate 

(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

267 On-Hold $ 5.5M C & I 

District(s): Dranesville, Hunter Mill Project Type: Bicycle/Pedestrian 

S 
c 

h 
e 

d 
u 

l e
 

Phase Start Date End Date 

Project Manager: TBD, To Be Determined Design Nov-16 Sep-17 

Lead Agency: Fairfax County Department of 
Transportation   Land 

Acquisition 
NA NAScope: 

Study pedestrian and bicycle bridge 
over Dulles Toll Road 

FC Project No: 2G40-086-006 
Utility 

Relocation
NA NAProgram: HMSAMS 

TPP No: 190.05 
    Construction NA NA

Other Project No: 

Funded for feasibility study and cost estimates. Study complete. Project on hold until further funding is identified. 
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Hunter Mill District Project Report for December 2024 

Project Status and Details Funding and Schedule 
Explorer Street/New Dominion Parkway Route Number Status Current 

Estimate 
(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

7442 Complete $ .1M $ .1M 2014 Bonds 

District(s): Hunter Mill Project Type: Bicycle/Pedestrian 

S 
c 

h 
e 

d 
u 

l e
 

Phase Start Date End Date 

Project Manager: Borkowski, Tad Design Oct-21 Jul-22 

Lead Agency: Fairfax County Department of 
Transportation   Land 

Acquisition 
TBD 

NA 

TBD 

NA 
Scope: 
Install signal at intersection with 
signalized crosswalk 

FC Project No: 5G25-062-004 
Utility 

Relocation
TBD 

NA 

TBD 

NA 

Program: RMAG 

TPP No: 189.03 
    Construction Mar-23 Jul-24 

Dec-24 
Other Project No: 

The signal is built and operational. The pre-activation inspection occurred on 9/4/24 and was approved. Full signal operation began during the 
week of 9/9/24 following a 72-hour flash operation period. Final inspection was performed on 12/13/24 with a few minor punch list items related 
to groundwork and signage to be addressed. Construction is substantially complete. 

Fairfax County Parkway at Sunrise 
Valley Drive Intersection Improvement 

Study 

Route Number Status Current 
Estimate 

(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

286 Study $ .24M $ .24M Service District 

District(s): Hunter Mill Project Type: Primary Road 

S 
c 

h 
e 

d 
u 

l e
 

Phase Start Date End Date 

Project Manager: Lanigan, John J Design Mar-19 TBD 

Lead Agency: Fairfax County Department of 
Transportation   Land 

Acquisition 
TBD TBD Scope: 

Study and analyze intersection 
improvements, including modifying 
lane configurations for westbound 
movement and northbound right 
turn 

FC Project No: 2G40-151-000 
Utility 

Relocation
TBD TBD Program: 

TPP No: 20001 
    Construction TBD TBD 

Other Project No: 

Project being coordinated with Sunrise Valley Drive cycletrack, Project 2G40-086-015. Crash analysis, existing condition, no-build, and build-
scenario analyses complete. Traffic Analysis Report submitted to VDOT and approved. Local environmental review complete. Project is 
progressing now that Sunrise Valley cycletrack design plans have been forwarded to TDD for detailed design. 

Fox Mill Road and Pinecrest Road 
Intersection Improvements 

Route Number Status Current 
Estimate 

(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

665 Land Acquisition $ 5.7M $ 5.7M 

District(s): Hunter Mill Project Type: Secondary Road 

S 
c 

h 
e 

d 
u 

l e
 

Phase Start Date End Date 

Project Manager: Alexandrow, Nikolai Design Dec-20 Oct-24 

Lead Agency: Virginia Department of 
Transportation   Land 

Acquisition 
Oct-24 Jul-25 Scope: 

Construct traffic signal at 
intersection, including signalized 
pedestrian crosswalks and widening 
of both Fox Mill Road approaches 
for addition of left turn lanes 

FC Project No: DOT-000114 
Utility 

Relocation
Jul-25 Apr-26 Program: 

TPP No: 
    Construction Apr-26 Feb-28 

Other Project No: UPC T21807 

Right-of-way acquisition is underway with utility relocation to begin early 2025. Design is being finalized. Schedule revised because design 
completion was delayed due to intersection changes and stormwater design changes, which required extensive coordination with DPWES. 
Construction expected to begin in 2026. 
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Hunter Mill District Project Report for December 2024 

Project Status and Details Funding and Schedule 
Frying Pan Road and Greg Roy 

Lane/Dakota Lakes Drive 
Route Number Status Current 

Estimate 
(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

665 Project Initiation $ .7M $ .7M General Fund 

District(s): Hunter Mill Project Type: Bicycle/Pedestrian 

S 
c 

h 
e 

d 
u 

l e
 

Phase Start Date End Date 

Project Manager: Stevens, Daniel Design TBD TBD 

Lead Agency: Fairfax County Department of 
Transportation   Land 

Acquisition 
TBD TBD Scope: 

Upgrade existing marked crosswalk 
with pedestrian refuge island and/or 
RRFB 

FC Project No: ST-000053-016 
Utility 

Relocation
TBD TBD Program: AT100M 

TPP No: 24029 
    Construction TBD TBD 

Other Project No: 

Active transportation safety and access improvement funds approved by BOS on 12/5/23. Pre-scoping in progress. Schedule to be determined 
upon initiation of the project design phase. 

Frying Pan Road Widening from Route 
28 to Centreville Road 

Route Number Status Current 
Estimate 

(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

608 On-Hold $ 54.3M TBD 

District(s): Dranesville, Hunter Mill Project Type: Secondary Road 

S 
c 

h 
e 

d 
u 

l e
 

Phase Start Date End Date 

Project Manager: Stevens, Daniel Design TBD TBD 

Lead Agency: Fairfax County Department of 
Transportation   Land 

Acquisition 
TBD TBD Scope: 

Study widening Frying Pan Road to 6 
lanes, including intersection 
improvements and pedestrian and 
bicycle facilities 

FC Project No: DOT-000043 
Utility 

Relocation
TBD TBD Program: 

TPP No: 54 
    Construction TBD TBD 

Other Project No: 

Project funding was deferred as part of the TPP update approved by the Board on 12/3/19. Project is on hold until funding is identified. Frying 
Pan Road was analyzed as part of a VDOT study of the Route 28/Dulles Toll Road/Dulles Greenway interchange. The study was completed in April 
2021.  

Glade Drive/Charterhouse Circle Route Number Status Current 
Estimate 

(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

4721 Project Initiation $ .45M $ .45M General Fund 

District(s): Hunter Mill Project Type: Bicycle/Pedestrian 

S 
c 

h 
e 

d 
u 

l e
 

Phase Start Date End Date 

Project Manager: Rauof Hassanzadeh, Behnaz Design TBD TBD 

Lead Agency: Fairfax County Department of 
Transportation   Land 

Acquisition 
TBD TBD Scope: 

Upgrade existing marked crosswalk 
with pedestrian refuge island and/or 
RRFB 

FC Project No: 2G40-197-056 
Utility 

Relocation
TBD TBD Program: AT100M 

TPP No: 24011 
    Construction TBD TBD 

Other Project No: 

Active transportation safety and access improvement funds approved by BOS on 12/5/23. Pre-scoping in progress. Schedule to be determined 
upon initiation of the project design phase. ACTD anticipates completing scoping and forwarding for design in summer 2025. 
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Hunter Mill District Project Report for December 2024 

Project Status and Details Funding and Schedule 
Hunter Mill Road and Lawyers Road Route Number Status Current 

Estimate 
(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

674 On-Hold $ 15.5M 

District(s): Hunter Mill, Sully Project Type: Secondary Road 

S 
c 

h 
e 

d 
u 

l e
 

Phase Start Date End Date 

Project Manager: Askarzadeh, Negin Design TBD TBD 

Lead Agency: Fairfax County Department of 
Transportation   Land 

Acquisition 
TBD TBD Scope: 

Replace intersection with 
roundabout, including 10-foot 
shared-use path and pedestrian 
crossings 

FC Project No: 2G40-087-012 
Utility 

Relocation
TBD TBD Program: 

TPP No: 32 
    Construction TBD TBD 

Other Project No: 

Project funding deferred as part of TPP update approved by the Board on 12/3/19. Project on hold until funding is identified. 

Hunter Mill Road Bridge over Difficult 
Run 

Route Number Status Current 
Estimate 

(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

674 On-Hold $ .5M $ .32M Bridge, RSTP 

District(s): Hunter Mill Project Type: Secondary Road 

S 
c 

h 
e 

d 
u 

l e
 

Phase Start Date End Date 

Project Manager: Lanigan, John J Design Sep-13 Jan-18 

Lead Agency: Virginia Department of 
Transportation   Land 

Acquisition 
TBD TBD Scope: 

Replace temporary bridge with 
permanent structure 

FC Project No: DOT-000009 
Utility 

Relocation
TBD TBD Program: 

TPP No: 
    Construction TBD TBD 

Other Project No: UPC 102691 

Public hearing held on 6/17/15. The design concepts of the project have been approved by VDOT and Fairfax County. The bridge is currently in 
good condition and is not eligible for State of Good Repair (SGR) funding. The project is currently on hold, since SGR funding is only for bridges in 
poor condition and classified as structually deficient. 

Isaac Newton Square West Sidewalk Route Number Status Current 
Estimate 

(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

On-Hold $ .375M $ .375M Developer 

District(s): Hunter Mill Project Type: Bicycle/Pedestrian 

S 
c 

h 
e 

d 
u 

l e
 

Phase Start Date End Date 

Project Manager: Askarzadeh, Negin Design TBD TBD 

Lead Agency: Fairfax County Department of 
Transportation   Land 

Acquisition 
TBD TBD Scope: 

Construct 5-foot concrete sidewalk 
on Isaac Newton Square West from 
Metro Center Drive to Isaac Newton 
Square South 

FC Project No: AA1400101-13 
Utility 

Relocation
TBD TBD Program: RMAG 

TPP No: 
    Construction TBD TBD 

Other Project No: RMAG-101; UPC 104294 

Project is part of the Third Four-Year Transportation Program approved by the BOS on 7/10/12. Project located on private property. The property 
owner submitted a rezoning application and the county sought pedestrian connectivity as part of the rezoning. The entitlement was approved by 
BOS on 10/15/19. The property owner is proposing to build a sidewalk along the east side of the Isaac Newton Square if off-site permission can 
be achieved. Project on hold until development plans are finalized. 
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Hunter Mill District Project Report for December 2024 

Project Status and Details Funding and Schedule 
Lawyers Road/Blue Spruce Road Route Number Status Current 

Estimate 
(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

673 Project Initiation $ .65M $ .65M General Fund 

District(s): Hunter Mill Project Type: Bicycle/Pedestrian 

S 
c 

h 
e 

d 
u 

l e
 

Phase Start Date End Date 

Project Manager: Kaboli Farshchi, Seyedamir Design TBD TBD 

Lead Agency: Fairfax County Department of 
Transportation   Land 

Acquisition 
TBD TBD Scope: 

Add new marked crosswalk with 
pedestrian refuge island, curb 
ramps. Possible curb extension or 
channelized right-turn island 

FC Project No: 2G40-197-057 
Utility 

Relocation
TBD TBD Program: AT100M 

TPP No: 24012 
    Construction TBD TBD 

Other Project No: 

Active transportation safety and access improvement funds approved by BOS on 12/5/23. Pre-scoping in progress. Schedule to be determined 
upon initiation of the project design phase. 

New Dominion Parkway from Reston 
Parkway to Fairfax County Parkway 

Route Number Status Current 
Estimate 

(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

6363 On-Hold $ 14.1M $ 2M 2014 Bonds 

District(s): Hunter Mill Project Type: Bicycle/Pedestrian 

S 
c 

h 
e 

d 
u 

l e
 

Phase Start Date End Date 

Project Manager: Wynands, Nicole Design Mar-20 TBD 

Lead Agency: Fairfax County Department of 
Transportation   Land 

Acquisition 
TBD TBD Scope: 

Reconstruct New Dominion Parkway 
with cycle tracks, reduced median 
width, and reduced lane widths from 
Fairfax County Parkway to Reston 
Parkway 

FC Project No: 2G40-085-003 
Utility 

Relocation
TBD TBD Program: RMAG 

TPP No: 189.13 
    Construction TBD TBD 

Other Project No: 

Project is included in the 2014 Transportation Bond Referendum which voters approved in November 2014. The 30% design plans are complete. 
Project is on hold until construction funding is identified. 

Old Courthouse Road and Besley Road Route Number Status Current 
Estimate 

(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

677 Construction $ 19.5M $ 18.177M NVTA Local, 2014 Bonds 

District(s): Hunter Mill Project Type: Secondary Road 

S 
c 

h 
e 

d 
u 

l e
 

Phase Start Date End Date 

Project Manager: Nabavi, Seyed Design Jul-15 Mar-23 

Lead Agency: Fairfax County Department of 
Transportation   Land 

Acquisition 
Dec-20 May-22 Scope: 

Realign Old Courthouse Road to 
eliminate sharp curve and relocate 
Besley Road intersection including 
new bridge,  bicycle lanes, and 
shared-use path 

FC Project No: 5G25-059-007 
Utility 

Relocation
Apr-22 Oct-23 Program: 

TPP No: 35 
    Construction Jun-23 Dec-25 

Other Project No: 

Construction is 20% complete. 
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Hunter Mill District Project Report for December 2024 

Project Status and Details Funding and Schedule 
Route 7/Route 123 Interchange Study Route Number Status Current 

Estimate 
(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

7 Study $ .855M $ .855M C & I 

District(s): Hunter Mill, Providence Project Type: Primary Road 

S 
c 

h 
e 

d 
u 

l e
 

Phase Start Date End Date 

Project Manager: Alexandrow, Nikolai Design Sep-12 Nov-24 

Jan-25 Lead Agency: Fairfax County Department of 
Transportation   Land 

Acquisition 
NA NAScope: 

Study conceptual designs and traffic 
operations to determine future 
interchange configuration or at-
grade intersection configuration 

FC Project No: 2G40-035-002 
Utility 

Relocation
NA NAProgram: 

TPP No: 216 
    Construction NA NA

Other Project No: 

Evaluated two-quadrant intersection with and without an elevated pedestrian plaza and a continuous flow intersection with an elevated 
pedestrian plaza. FCDOT resumed two-quadrant intersection study in fall 2022. FCDOT will evaluate and determine if public outreach will occur 
after the study is completed. Project is currently unfunded. Final report expected to be submitted to FCDOT in January 2025. 

Soapstone Drive Overpass Route Number Status Current 
Estimate 

(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

4720 Design $ 232M $ 232M NVTA Regional, NVTA 30%, 
C&I, RSTP, State 

District(s): Hunter Mill Project Type: Secondary Road 

S 
c 

h 
e 

d 
u 

l e
 

Phase Start Date End Date 

Project Manager: Omar, Hedayat Design Dec-22 Jan-26 

Apr-26 Lead Agency: Virginia Department of 
Transportation   Land 

Acquisition 
Aug-27 Aug-30 Scope: 

Construct a 4-lane roadway over the 
Dulles Toll Road from Sunrise Valley 
Drive to Sunset Hills Road, including 
pedestrian, bicycle, and transit 
facilities 

FC Project No: 2G40-078-000 
Utility 

Relocation
Aug-27 Aug-32 Program: 

TPP No: 15 
    Construction Aug-32 

Oct-32 

TBD 

Apr-36 
Other Project No: 

Architectural analysis completed fall 2018. Keeper of National Register of Historic Places ruled Reston Center for Associations and Educational 
Institutions (RCAEI) an eligible historic district 10/8/19. No prudent and feasible avoidance alternatives identified. Draft MOA with RCAEI 
mitigation and updated Environmental Assessment presented at 7/18/22 PIM. MOA signed by signatories. Section 4(f) approval received from 
Department of Interior. Finding of No Significant Impact issued by FHWA in November 2023. VDOT issued design NTP. Design is in progress. 

Soapstone Drive Walkway from South 
Lakes Drive to Snakeden Branch 

Route Number Status Current 
Estimate 

(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

4720 Project Initiation $ 1.2M C & I 

District(s): Hunter Mill Project Type: Bicycle/Pedestrian 

S 
c 

h 
e 

d 
u 

l e
 

Phase Start Date End Date 

Project Manager: TBD, To Be Determined Design TBD TBD 

Lead Agency: Fairfax County Department of 
Transportation   Land 

Acquisition 
TBD TBD Scope: 

Construct walkway on westside of 
Soapstone Drive 

FC Project No: 2G40-088-051 
Utility 

Relocation
TBD TBD Program: 

TPP No: 173 
    Construction TBD TBD 

Other Project No: 

Project scoping deferred until funding is identified. 
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Hunter Mill District Project Report for December 2024 

Project Status and Details Funding and Schedule 
Sunrise Valley Drive from Fairfax 

County Parkway to Innovation Station 
Route Number Status Current 

Estimate 
(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

5320 Design $ 48.75M $ 6.1M C & I 

District(s): Dranesville, Hunter Mill Project Type: Bicycle/Pedestrian 

S 
c 

h 
e 

d 
u 

l e
 

Phase Start Date End Date 

Project Manager: Wynands, Nicole Design Mar-20 TBD 

Lead Agency: Fairfax County Department of 
Transportation   Land 

Acquisition 
TBD TBD Scope: 

Reconstruct Sunrise Valley Drive 
from Innovation Station to Fairfax 
County Parkway to provide cycle 
tracks by narrowing median and 
travel lane widths 

FC Project No: 2G40-086-015 
Utility 

Relocation
NA NAProgram: HMSAMS 

TPP No: 190.14 
    Construction TBD TBD 

Other Project No: 

The 30% design plans are complete. Developing scope for final design services. Additional funding for construction is required. 

Sunrise Valley Drive from Reston 
Parkway to Fairfax County Parkway 

Route Number Status Current 
Estimate 

(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

5320 On-Hold $ 19.5M $ 1.6M 2014 Bonds 

District(s): Hunter Mill Project Type: Bicycle/Pedestrian 

S 
c 

h 
e 

d 
u 

l e
 

Phase Start Date End Date 

Project Manager: Wynands, Nicole Design Mar-20 TBD 

Lead Agency: Fairfax County Department of 
Transportation   Land 

Acquisition 
TBD TBD Scope: 

Narrow median between Reston 
Parkway and Fairfax County Parkway 
to provide cycle tracks in each 
direction from Glade Drive to 
Edmund Halley Drive 

FC Project No: 5G25-062-016 
Utility 

Relocation
TBD TBD Program: RMAG 

TPP No: 189.16 
    Construction TBD TBD 

Other Project No: 

Project is included in the 2014 Transportation Bond Referendum which voters approved in November 2014. The 30% design plans are complete. 
Project will be designed and constructed in phases. Phase I consists of constructing cycletracks between the Monroe Street Trail and the Fairfax 
County Parkway Trail. The remaining sections are on hold until construction funding is identified. 

Sunrise Valley Drive from Reston 
Parkway to Soapstone Drive 

Route Number Status Current 
Estimate 

(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

5320 Design $ 4.5M $ 4.5M C & I 

District(s): Hunter Mill Project Type: Bicycle/Pedestrian 

S 
c 

h 
e 

d 
u 

l e
 

Phase Start Date End Date 

Project Manager: Shahnaj, Sonia Design Mar-18 Jul-24 

Jan-25 Lead Agency: Fairfax County Department of 
Transportation   Land 

Acquisition 
Dec-22 Jun-24 Scope: 

Improve existing walkway and install 
missing link approximately 1,500 LF 
on the north side of Sunrise Valley 
Drive 

FC Project No: 2G40-085-002 
Utility 

Relocation
Jun-23 Dec-24 Program: RMAG 

TPP No: 189.04 
    Construction Sep-24 

Feb-25 

Nov-25 
Other Project No: 

Received VDOT review comments for fourth final design submission 7/3/24. Final plans distributed 10/10/24. Met with VDOT 10/10/24 to discuss 
final design plans. Verizon relocation NTP sent 8/27/24, Fiber Light relocation NTP sent 9/16/24, Zayo relocation NTP sent 10/29/24. Cox, MCI, and 
Verizon relocations complete. All VDOT comments have been addressed except regarding signal permits. Signal permit to be submitted. LUP is 
being prepared. Coordination with DEV is ongoing. Some utility adjustments to be performed during construction. 
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Hunter Mill District Project Report for December 2024 

Project Status and Details Funding and Schedule 
Sunrise Valley Drive Walkway from 

Reston Parkway to Reston Association 
Entrance 

Route Number Status Current 
Estimate 

(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

5320 Complete $ .585M $ .585M Local 

District(s): Hunter Mill Project Type: Bicycle/Pedestrian 

S 
c 

h 
e 

d 
u 

l e
 

Phase Start Date End Date 

Project Manager: Luo, Caijun Design Oct-21 Oct-23 

Lead Agency: Metropolitan Washington 
Airports Authority   Land 

Acquisition 
Dec-23 Apr-24 Scope: 

Construct approximately 550 LF of 
sidewalk along the south side of 
Sunrise Valley Drive between Reston 
Parkway and the Reston Association 
entrance 

FC Project No: DOT-000136 
Utility 

Relocation
NA NAProgram: 

TPP No: 
    Construction May-24 Jul-24 

Other Project No: 

Project substantially completed in July 2024. See Sunrise Valley Drive/Reston Association Entrance, Project 5G25-062-014, for the status of the 
adjacent VDOT crosswalk project. 

Sunrise Valley Drive/Reston Association 
Entrance 

Route Number Status Current 
Estimate 

(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

5320 Construction $ .138M $ .138M 2014 Bonds 

District(s): Hunter Mill Project Type: Bicycle/Pedestrian 

S 
c 

h 
e 

d 
u 

l e
 

Phase Start Date End Date 

Project Manager: Nabavi, Seyed Design Jun-17 Jul-24 

Lead Agency: Virginia Department of 
Transportation   Land 

Acquisition 
Nov-17 May-24 Scope: 

Provide pedestrian crosswalk on the 
east leg of the intersection 

FC Project No: 5G25-062-014 
Utility 

Relocation
Nov-18 Mar-19Program: RMAG 

TPP No: 189.17 
    Construction Nov-24 

Oct-24 

Jun-25 

Feb-25 
Other Project No: UPC 106498 

Project included in voter approved November 2014 Transportation Bond Referendum. Project could not proceed until adjacent MWAA sidewalk 
project, DOT-000136, was completed. MWAA sidewalk project completed in July 2024 and VDOT resumed work on the pedestrian crosswalk 
project. VDOT received final signal modification plans from the design consultant. Construction contract award was issued in October 2024. 
Construction is underway and on schedule for completion by late February 2025. 

Sunset Hills Road Realignment Route Number Status Current 
Estimate 

(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

675 Project Initiation Private 

District(s): Hunter Mill Project Type: Secondary Road 

S 
c 

h 
e 

d 
u 

l e
 

Phase Start Date End Date 

Project Manager: Stevens, Daniel Design TBD TBD 

Lead Agency: Developer 
  Land 

Acquisition 
TBD TBD Scope: 

Relocate existing Sunset Hills Road 
further north to align with Crowell 
Road 

FC Project No: DOT-000099 
Utility 

Relocation
TBD TBD Program: 

TPP No: 20029 
    Construction TBD TBD 

Other Project No: 

There has been no change to the Sunset Hills Road alignment as previously proposed by the developer. The Site Development and Inspections 
Division of LDS disapproved the applicant's most recent site plan submission dated March 2022. No subsequent submissions have been made. 
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Hunter Mill District Project Report for December 2024 

Project Status and Details Funding and Schedule 
Sunset Hills Road/Reston Station 

Boulevard 
Route Number Status Current 

Estimate 
(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

675 Project Initiation $ .25M $ .25M General Fund 

District(s): Hunter Mill Project Type: Bicycle/Pedestrian 

S 
c 

h 
e 

d 
u 

l e
 

Phase Start Date End Date 

Project Manager: Alexandrow, Nikolai Design TBD TBD 

Lead Agency: Fairfax County Department of 
Transportation   Land 

Acquisition 
TBD TBD Scope: 

Install curb ramps and marked 
crosswalk 

FC Project No: 2G40-197-033 
Utility 

Relocation
TBD TBD Program: AT100M 

TPP No: 23035 
    Construction TBD TBD 

Other Project No: 

Active transportation safety and access improvement funds approved by BOS on 4/11/23. Pre-scoping is in progress. Project viability is being re-
evaluated due to sight distance issues. 

Town Center Parkway from Sunset Hills 
Road to Baron Cameron Avenue 

Route Number Status Current 
Estimate 

(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

7414 On-Hold $ 16.8M $ 1.8M 2014 Bonds 

District(s): Hunter Mill Project Type: Bicycle/Pedestrian 

S 
c 

h 
e 

d 
u 

l e
 

Phase Start Date End Date 

Project Manager: Wynands, Nicole Design Mar-20 TBD 

Lead Agency: Fairfax County Department of 
Transportation   Land 

Acquisition 
TBD TBD Scope: 

Construct cycle tracks by reducing 
median and lane widths 

FC Project No: 2G40-085-006 
Utility 

Relocation
TBD TBD Program: RMAG 

TPP No: 189.15 
    Construction TBD TBD 

Other Project No: 

Project is included in the 2014 Transportation Bond Referendum which voters approved in November 2014. The 30% design plans are complete. 
Project is on hold until construction funding is identified. 

Tysons Wayfinding Signage Route Number Status Current 
Estimate 

(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

On-Hold $ .125M $ .125M C & I 

District(s): Dranesville, Hunter Mill, 
Providence 

Project Type: Bicycle/Pedestrian 

S 
c 

h 
e 

d 
u 

l e
 

Phase Start Date End Date 

Project Manager: TBD, To Be Determined Design Aug-17 Apr-22 

Lead Agency: Fairfax County Department of 
Transportation   Land 

Acquisition 
NA NAScope: 

Installation of bicycle wayfinding 
signage in the Tysons area and 
surrounding neighborhoods 

FC Project No: AA1400126-13 
Utility 

Relocation
NA NAProgram: TMSAMS 

TPP No: 
    Construction TBD TBD 

Other Project No: TMSAMS-126 

Two of the five routes are completed and have been installed. The three remaining routes were delayed due to Metrorail station renaming and 
adjacent road construction. 
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Hunter Mill District Project Report for December 2024 

Project Status and Details Funding and Schedule 
Vale Road/Flint Hill Road Route Number Status Current 

Estimate 
(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

672 Design $ .4M $ .4M General Fund 

District(s): Hunter Mill Project Type: Bicycle/Pedestrian 

S 
c 

h 
e 

d 
u 

l e
 

Phase Start Date End Date 

Project Manager: Hojatzadeh, Max Design Aug-24 

Sep-24 

Jul-25 

Sep-25 Lead Agency: Fairfax County Department of 
Transportation   Land 

Acquisition 
TBD TBD Scope: 

Shift existing marked crosswalk and 
add pedestrian refuge island. Study 
potential RRFB 

FC Project No: ST-000053-008 
Utility 

Relocation
TBD TBD Program: AT100M 

TPP No: 23042 
    Construction Aug-25 

Oct-25 

Aug-26 

Mar-26 
Other Project No: 

Active transportation safety and access improvement funds approved by BOS on 4/11/23. Survey notification letters sent 7/8/24. Design task order 
reviewed and approved on 8/5/24. Survey received 9/20/24. Intermediate (60%) design was submitted for review and comments on 12/10/24. 

Wiehle Avenue/Washington and Old 
Dominion (W&OD) Trail Phase II 

Route Number Status Current 
Estimate 

(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

828 Construction $ 14.653M $ 14.653M RSTP, CMAQ 

District(s): Hunter Mill Project Type: Bicycle/Pedestrian 

S 
c 

h 
e 

d 
u 

l e
 

Phase Start Date End Date 

Project Manager: Shahnaj, Sonia Design Nov-14 Dec-21 

Lead Agency: Fairfax County Department of 
Transportation   Land 

Acquisition 
Jul-20 Nov-21 Scope: 

Construct bicycle and pedestrian 
grade separated crossing 

FC Project No: AA1400102-13 
Utility 

Relocation
Jul-20 Jun-24 

Mar-25 

Program: RMAG 

TPP No: 
    Construction Apr-22 TBD 

Mar-25 
Other Project No: RMAG-102; UPC 104294; 9999-

029-098 
Construction is 93% complete. Pedestrian bridge opened 7/24/24. 

Wolftrap Elementary School Safe 
Routes to School 

Route Number Status Current 
Estimate 

(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

675 Complete $ .69M $ .69M RSTP, CMAQ 

District(s): Hunter Mill Project Type: Bicycle/Pedestrian 

S 
c 

h 
e 

d 
u 

l e
 

Phase Start Date End Date 

Project Manager: Hojatzadeh, Max Design Nov-19 Sep-22 

Lead Agency: Fairfax County Department of 
Transportation   Land 

Acquisition 
Dec-21 Mar-22Scope: 

Provide protected crosswalk at 
Beulah Road and Talisman Drive 

FC Project No: AA1400150-19 
Utility 

Relocation
May-22 Aug-22 Program: 

TPP No: 20085 
    Construction May-23 Aug-24 

Other Project No: 

Construction substantially completed 8/27/24. 
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Mason District  Project Report  for December  2024 

Project Status and Details Funding and Schedule 
Backlick Road and Industrial Road Route Number Status Current 

Estimate 
(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

617 Land Acquisition $ 7M $ 7M NVTA Local 

District(s): Braddock, Mason Project Type: Secondary Road 

S 
c 

h 
e 

d 
u 

l e
 

Phase Start Date End Date 

Project Manager: Nabavi, Seyed Design Apr-19 Dec-24 

Jul-25 Lead Agency: Fairfax County Department of 
Transportation   Land 

Acquisition 
Apr-23 Nov-24 

Apr-25 
Scope: 
Construct a left turn lane on Backlick 
Road, including pedestrian 
improvements along northbound 
side of Backlick Road between 
Hechinger Drive and Industrial Road 

FC Project No: 2G40-087-010 
Utility 

Relocation
Nov-23 Jun-24 Program: 

TPP No: 21, 91 
    Construction Feb-25 

Aug-25 

Dec-26 

Jun-27 
Other Project No: 

Final design is progressing. Minor drainage redesign to mitigate conflict with proposed gas station entrance is underway. Permit plan preparation 
in progress. Land rights on 6 of 7 properties have been acquired; remaining property is WMATA. BOS authorized LAD public hearing on 10/22/24 
and public hearing was held 11/19/24. Coordination with WMATA and Norfolk Southern Railway is ongoing. Project schedule revised for additional 
time to coordinate and obtain land rights from WMATA. An agreement with WMATA is expected to be finalized in spring 2025. 

Backlick Road Walkway (east side) Route Number Status Current 
Estimate 

(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

617 On-Hold $ .25M $ .25M 2007 Bonds 

District(s): Mason Project Type: Bicycle/Pedestrian 

S 
c 

h 
e 

d 
u 

l e
 

Phase Start Date End Date 

Project Manager: Marsh, Dennis Design TBD TBD 

Lead Agency: Fairfax County Department of 
Transportation   Land 

Acquisition 
Jul-09 TBD Scope: 

Approximately 360 LF of walkway 
along east side of Backlick Road 
opposite the Wilburdale community 

FC Project No: ST-000021-025 
Utility 

Relocation
TBD TBD Program: 

TPP No: 
    Construction TBD TBD 

Other Project No: 4YP201-PB025 

Project is part of the Second Four-Year Transportation Plan endorsed by the BOS on 10/15/07. Land rights on 2 of 3 properties have been 
acquired. One homeowner is unwilling to sign. On hold per supervisor's request. 

Braddock Road Multimodal Corridor 
Improvements Phase I 

Route Number Status Current 
Estimate 

(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

620 Design $ 78.631M $ 78.631M NVTA Regional, SmartScale 

District(s): Braddock, Mason Project Type: Secondary Road 

S 
c 

h 
e 

d 
u 

l e
 

Phase Start Date End Date 

Project Manager: Stevens, Daniel Design Mar-21 Mar-25 

Sep-25 Lead Agency: Virginia Department of 
Transportation   Land 

Acquisition 
Jun-25 

Oct-27 

May-28 

May-29 
Scope: 
Intersection and corridor 
improvements from Ravensworth 
Road to Southampton Drive, 
including bicycle and pedestrian 
facilities 

FC Project No: 2G40-081-000 
Utility 

Relocation
Oct-26 

May-29 

May-28 

Sep-30 

Program: 

TPP No: 46, 342 
    Construction May-28 

Sep-30 

Dec-31 

Jan-34 
Other Project No: UPC 114627; 0620-029-468 

VDOT design NTP was issued on 3/5/21. VDOT has proposed several intersection alternatives, which have been evaluated based upon public 
input and an evaluation criteria matrix. The preliminary 30% design is being developed and a Design Public Hearing is scheduled to be held on 
6/2/25. Schedule revised due to design revisions initiated to address FCPA design review comments and to re-evaluate future year travel demand 
forecasts. 



                    

 

 
   

        

 

                    

 

 
   

        

 

                    

 

  

 
   

        

 

   

Page P - 47 

Mason District Project Report for December 2024 

Project Status and Details Funding and Schedule 
Braddock Road/Witch Hazel Road Route Number Status Current 

Estimate 
(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

620 Complete $ .2M $ .2M General Fund 

District(s): Mason Project Type: Bicycle/Pedestrian 

S 
c 

h 
e 

d 
u 

l e
 

Phase Start Date End Date 

Project Manager: Elahi, Seyedbehnam Design Apr-23 Jun-24 

Lead Agency: Fairfax County Department of 
Transportation   Land 

Acquisition 
Feb-24 Apr-24 Scope: 

Install refuge island with truncated 
domes 

FC Project No: 2G40-197-007 
Utility 

Relocation
NA NAProgram: AT100M 

TPP No: 23012 
    Construction Jul-24 Dec-24 

Oct-24 
Other Project No: 

Construction substantially complete 10/14/24. 

Columbia Pike from Blair Road to 
Gordon Street 

Route Number Status Current 
Estimate 

(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

244 Project Initiation $ .9M $ .9M General Fund 

District(s): Mason Project Type: Bicycle/Pedestrian 

S 
c 

h 
e 

d 
u 

l e
 

Phase Start Date End Date 

Project Manager: Omar, Hedayat Design TBD TBD 

Lead Agency: Fairfax County Department of 
Transportation   Land 

Acquisition 
TBD TBD Scope: 

Construct approximately 300 linear 
feet of missing active transportation 
link on north side 

FC Project No: 2G40-197-058 
Utility 

Relocation
TBD TBD Program: AT100M 

TPP No: 23014 
    Construction TBD TBD 

Other Project No: 

Active transportation safety and access improvement funds approved by BOS on 12/5/23. Pre-scoping in progress. Schedule to be determined 
upon initiation of the project design phase. 

Columbia Pike Streetscapes Phase I Route Number Status Current 
Estimate 

(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

244 Design $ 2.651M $ 1.396M Federal 

District(s): Mason Project Type: Bicycle/Pedestrian 

S 
c 

h 
e 

d 
u 

l e
 

Phase Start Date End Date 

Project Manager: Sorensen, Jonathan Design May-21 Oct-25 

Nov-25 Lead Agency: Fairfax County Department of 
Transportation   Land 

Acquisition 
Oct-24 

Apr-25 

Jun-25 

Dec-25 
Scope: 
Construct new sidewalk and 
complete street elements along the 
south side of Columbia Pike from 
Backlick Road to Tom Davis Drive 

FC Project No: AA1400159-21 
Utility 

Relocation
Jul-25 Apr-26 Program: 

TPP No: 21005 
    Construction Feb-26 Jul-27 

Other Project No: UPC 118238 

Final design distributed for review 8/27/24. Comments received from VDOT on 9/30/24. Revised final plans received 11/13/24 and redistributed for 
review on 11/20/24. Draft plats requested 7/1/24 and received 9/4/24. Revised plats received 10/8/24 and finalized on 12/5/24. It is anticipated that 
land rights will be needed on 6 properties. Notice of Willingness to hold a public hearing package submitted on 11/6/24 and approved by VDOT on 
11/25/24. Draft ROW authorization package finalized on 12/3/24 and submitted to VDOT on 12/17/24. 
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Mason District Project Report for December 2024 

Project Status and Details Funding and Schedule 
Columbia Pike/Tyler Street Route Number Status Current 

Estimate 
(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

244 Project Initiation $ .92M $ .92M General Fund 

District(s): Mason Project Type: Bicycle/Pedestrian 

S 
c 

h 
e 

d 
u 

l e
 

Phase Start Date End Date 

Project Manager: Omar, Hedayat Design TBD TBD 

Lead Agency: Fairfax County Department of 
Transportation   Land 

Acquisition 
TBD TBD Scope: 

Add Pedestrian Hybrid Beacon (PHB) 
at existing marked crosswalk. 
Consider RRFB with pedestrian 
refuge island, if PHB is not feasible or 
warranted 

FC Project No: 2G40-197-020 
Utility 

Relocation
TBD TBD Program: AT100M 

TPP No: 23022 
    Construction TBD TBD 

Other Project No: 

Active transportation safety and access improvement funds approved by BOS on 4/11/23. Project applied for Safe Streets and Roads for All Grant 
funding consideration but did not receive grant funding. Pre-scoping in progress. ACTD is currently addressing VDOT comments received regarding 
whether signal is warranted. Schedule to be determined upon initiation of the project design phase. 

Five Structural Steel Bridge Repairs Route Number Status Current 
Estimate 

(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

Construction $ 7.43M $ 7.43M Federal 

District(s): Mason, Providence Project Type: Interstate 

S 
c 

h 
e 

d 
u 

l e
 

Phase Start Date End Date 

Project Manager: Stevens, Daniel Design Nov-22 Aug-24 

Lead Agency: Virginia Department of 
Transportation   Land 

Acquisition 
NA NAScope: 

Prepare bridge preventative 
maintenance repair plans for five 
bridges to restore a satisfactory 
structure condition rating 

FC Project No: DOT-000138 
Utility 

Relocation
NA NAProgram: 

TPP No: 
    Construction Mar-25 

Nov-24 

Apr-27 
Other Project No: UPC 121699 

Five bridges, three in Fairfax County, are scheduled for maintenance repairs: EB Edsall Road ramp to I-395 NB, I-395 NB bridge over I-395 ramp to 
I-395 NB express lanes near Turkeycock Run, and NB Gallows Road ramp to EB Route 50 over EB Route 50 ramp to I-495 SB. Funding provided by 
Infrastructure Investment and Jobs Act.  

Heritage Drive/Commons Drive Route Number Status Current 
Estimate 

(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

2630 Design $ .525M $ .525M General Fund 

District(s): Braddock, Mason Project Type: Bicycle/Pedestrian 

S 
c 

h 
e 

d 
u 

l e
 

Phase Start Date End Date 

Project Manager: Pandey, Dipesh Design TBD 

Oct-24 

TBD 

Lead Agency: Fairfax County Department of 
Transportation   Land 

Acquisition 
TBD TBD Scope: 

Add pedestrian refuge island at 
existing marked crosswalk 

FC Project No: 2G40-197-030 
Utility 

Relocation
TBD TBD Program: AT100M 

TPP No: 23032 
    Construction TBD TBD 

Other Project No: 

Active transportation safety and access improvement funds approved by BOS on 4/11/23. Design task order proposal received from consultant on 
7/14/24. Task order review comments were submitted to the consultant on 7/24/24. Meeting with the consultant held on 8/29/24. NTP for the 
project survey was issued on 9/19/24. Design NTP was issued to the consultant on 10/3/24. The survey results are expected to be completed in 
February 2025. The project schedule will be developed upon completion of the survey. 
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Mason District Project Report for December 2024 

Project Status and Details Funding and Schedule 
Heritage Drive/Rectory Lane Route Number Status Current 

Estimate 
(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

2630 Design $ .85M $ .85M General Fund 

District(s): Braddock, Mason Project Type: Bicycle/Pedestrian 

S 
c 

h 
e 

d 
u 

l e
 

Phase Start Date End Date 

Project Manager: Pandey, Dipesh Design TBD 

Oct-24 

TBD 

Lead Agency: Fairfax County Department of 
Transportation   Land 

Acquisition 
TBD TBD Scope: 

Install pedestrian refuge island at 
existing marked crosswalk 

FC Project No: 2G40-197-029 
Utility 

Relocation
TBD TBD Program: AT100M 

TPP No: 23031 
    Construction TBD TBD 

Other Project No: 

Active transportation safety and access improvement funds approved by BOS on 4/11/23. Design task order proposal received from consultant on 
7/14/24. Task order review comments were submitted to the consultant on 7/24/24. NTP for the project survey was issued on 9/19/24. Design NTP 
was issued to the consultant on 10/3/24. The survey results are expected to be completed in February 2025. The project schedule will be 
developed upon completion of the survey. 

Holmes Run Stream Valley Trail Route Number Status Current 
Estimate 

(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

On-Hold $ 1.5M 

District(s): Mason Project Type: Bicycle/Pedestrian 

S 
c 

h 
e 

d 
u 

l e
 

Phase Start Date End Date 

Project Manager: TBD, To Be Determined Design TBD TBD 

Lead Agency: Fairfax County Department of 
Transportation   Land 

Acquisition 
TBD TBD Scope: 

Upgrade and pave Holmes Run 
Stream Valley Trail 

FC Project No: 2G40-088-067 
Utility 

Relocation
TBD TBD Program: 

TPP No: 230 
    Construction TBD TBD 

Other Project No: 

Project funding was deferred as part of the TPP update approved by the Board on 12/3/19. The project is on hold until funding is identified. 

King Arthur Road Bridge over Accotink 
Creek 

Route Number Status Current 
Estimate 

(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

3679 On-Hold $ 9.44M $ 9.44M Federal, State 

District(s): Mason Project Type: Secondary Road 

S 
c 

h 
e 

d 
u 

l e
 

Phase Start Date End Date 

Project Manager: Stevens, Daniel Design Dec-21 TBD 

Lead Agency: Virginia Department of 
Transportation   Land 

Acquisition 
TBD TBD Scope: 

Bridge rehabilitation from 100 feet 
south of King Arthur Road Bridge to 
100 feet north of King Arthur Road 
Bridge 

FC Project No: DOT-000133 
Utility 

Relocation
TBD TBD Program: 

TPP No: 
    Construction TBD TBD 

Other Project No: UPC 118399 

Project received State of Good Repair (SGR) bridge rehabilitation funding from the Commonwealth Transportation Board. PIM was held in August 
2023. Public comment period closed 9/5/23. Virtual public community meeting held with Camelot subdivision on 11/2/23. Project schedule 
undetermined due to a lack of VDOT bridge maintenance funds. Funding to resume the design phase was recently received. Design work 
expected to resume in March 2025. 
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Mason District Project Report for December 2024 

Project Status and Details Funding and Schedule 
Leesburg Pike from Seminary Road to 

Carlin Springs Road 
Route Number Status Current 

Estimate 
(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

7 Project Initiation $ .725M $ .725M General Fund 

District(s): Mason Project Type: Bicycle/Pedestrian 

S 
c 

h 
e 

d 
u 

l e
 

Phase Start Date End Date 

Project Manager: Lanigan, John J Design TBD TBD 

Lead Agency: Fairfax County Department of 
Transportation   Land 

Acquisition 
TBD TBD Scope: 

Construct approximately 150 linear 
feet of missing active transportation 
link on south side 

FC Project No: 2G40-197-059 
Utility 

Relocation
TBD TBD Program: AT100M 

TPP No: 24015 
    Construction TBD TBD 

Other Project No: 

Active transportation safety and access improvement funds approved by BOS on 12/5/23. Pre-scoping in progress. Schedule to be determined 
upon initiation of the project design phase. 

Little River Turnpike Walkway from 
Hillbrook Drive to Little River Run Drive 

Route Number Status Current 
Estimate 

(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

236 Utility Relocation $ 8.95M $ 8.95M 2014 Bonds 

District(s): Mason Project Type: Bicycle/Pedestrian 

S 
c 

h 
e 

d 
u 

l e
 

Phase Start Date End Date 

Project Manager: Hojatzadeh, Max Design Aug-17 Jul-24 

Lead Agency: Fairfax County Department of 
Transportation   Land 

Acquisition 
Sep-22 Jul-23 Scope: 

Construct 1,550 LF of 9-foot wide, 
curb abutted sidewalk 

FC Project No: 5G25-060-044 
Utility 

Relocation
May-23 Jul-24 

Mar-25 

Program: 

TPP No: 234 
    Construction Sep-24 

Jan-25 

Jun-26 

Dec-26 
Other Project No: 

Draft construction package sent to UDCD 7/11/24. Permit applications sent to VDOT 7/24/24. Signal permit received 10/18/24. Site permit delayed 
until surety estimate was sent in November 2024. Site permit to be issued in January 2025. Verizon relocation ongoing due to delay in delivery of 
cable and extra work to avoid conflict with DEV power line. DEV to coordinate streetlight relocation with retaining wall being built for this project. 
Final construction package to be sent to UDCD in January 2025. Schedule revised due to utility relocation delays and delay obtaining site permit. 

Patrick Henry Dr/Willston Dr Route Number Status Current 
Estimate 

(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

2327 Project Initiation $ .5M $ .5M General Fund 

District(s): Mason Project Type: Bicycle/Pedestrian 

S 
c 

h 
e 

d 
u 

l e
 

Phase Start Date End Date 

Project Manager: Lanigan, John J Design TBD TBD 

Lead Agency: Fairfax County Department of 
Transportation   Land 

Acquisition 
TBD TBD Scope: 

Add new marked crosswalk with 
pedestrian refuge island and bus 
stop relocation(s) 

FC Project No: 2G40-197-060 
Utility 

Relocation
TBD TBD Program: AT100M 

TPP No: 24016 
    Construction TBD TBD 

Other Project No: 

Active transportation safety and access improvement funds approved by BOS on 12/5/23. Pre-scoping in progress. Schedule to be determined 
upon initiation of the project design phase. 
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Mason District Project Report for December 2024 

Project Status and Details Funding and Schedule 
Peace Valley Lane Walkway Route Number Status Current 

Estimate 
(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

Land Acquisition $ .9M $ .9M C & I 

District(s): Mason Project Type: Bicycle/Pedestrian 

S 
c 

h 
e 

d 
u 

l e
 

Phase Start Date End Date 

Project Manager: Radzikowski, Roderick Design Aug-18 May-25 

Jul-25 Lead Agency: Fairfax County Department of 
Transportation   Land 

Acquisition 
Sep-24 

Nov-24 

Mar-25Scope: 
Construct approximately 825 LF of 5-
foot concrete sidewalk along Peace 
Valley Lane near Justice High School 

FC Project No: 2G40-088-049 
Utility 

Relocation
TBD TBD Program: 

TPP No: 161 
    Construction Jun-25 

Aug-25 

Nov-25 

Jan-26 
Other Project No: 

Project is being permitted through LDS review process. Pre-final design meeting held with LDS 7/24/24. Draft plats requested 7/31/24. Public 
improvement plan submitted to LDS 8/19/24. Draft plats received 9/24/24. LDS public improvement plan review comments received 9/27/24. Draft 
plat review comments sent to LDS 10/10/24. LAD NTP issued 11/24/24. Land rights on 0 of 3 properties have been acquired. LDS package with 
revised public improvement plan resubmitted to LDS 12/12/24 and is under review. Schedule adjusted due to design revisions requested by FCPS. 

Route 236 Corridor Bicycle 
Improvements 

Route Number Status Current 
Estimate 

(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

236 Project Initiation $ 7.5M $ 7.5M C & I 

District(s): Braddock, Mason, 
Providence 

Project Type: Bicycle/Pedestrian 

S 
c 

h 
e 

d 
u 

l e
 

Phase Start Date End Date 

Project Manager: Guarino, Michael Design TBD TBD 

Lead Agency: Fairfax County Department of 
Transportation   Land 

Acquisition 
TBD TBD Scope: 

Add bicycle lanes, wide curb lanes, 
bicycle shoulders to complete 
network gaps from City of Fairfax to 
City of Alexandria 

FC Project No: 2G40-088-033 
Utility 

Relocation
TBD TBD Program: 

TPP No: 229 
    Construction TBD TBD 

Other Project No: 

Study completed and endorsed by Board on 7/25/17. Funding included in TPP update approved by Board on 12/3/19. Corridor improvements to 
be separated into multiple projects. VDOT initiated Little River Turnpike Strategically Targeted Affordable Roadway Solutions (STARS) study in 
December 2020 to analyze safety and congestion on Route 236 between I-495 and I-395. The final STARS report was published in April 2023. 
Reviewing study recommendations and reevaluating project scope. 

Route 236 from High Place to Old 
Columbia Pike 

Route Number Status Current 
Estimate 

(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

236 Design $ 5.75M $ 5.75M 2014 Bonds 

District(s): Mason Project Type: Bicycle/Pedestrian 

S 
c 

h 
e 

d 
u 

l e
 

Phase Start Date End Date 

Project Manager: Hojatzadeh, Max Design Nov-17 Jul-24 

Jan-25 Lead Agency: Fairfax County Department of 
Transportation   Land 

Acquisition 
Feb-21 Feb-24 Scope: 

Construct 1,500 LF of 8-foot wide 
walkway along north side of Little 
River Turnpike to both west of and 
east of Roberts Avenue 

FC Project No: 5G25-060-043 
Utility 

Relocation
Jun-24 

Aug-24 

Oct-24 

Mar-25 

Program: 

TPP No: 205 
    Construction Sep-24 

Feb-25 

Jun-26 
Other Project No: 

Submitted updated Project Data Sheet to LDS for approval on 8/16/24. Verizon and Cox relocations design underway addressing additional utility 
conflicts due to recently constructed house. Sixth final design plan submission sent to VDOT for review on 10/10/24. VDOT review comments 
addressed 12/2/24. DEV NTP issued 8/15/24 and relocation is ongoing. Cox and Verizon relocations to follow immediately after DEV relocation 
completion. Utility completion revised due to weather event delays. Permit application submitted 12/23/24. 
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Mason District Project Report for December 2024 

Project Status and Details Funding and Schedule 
Route 236 from Wakefield Chapel Road 

to Prosperity Avenue 
Route Number Status Current 

Estimate 
(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

236 On-Hold 

District(s): Braddock, Mason Project Type: Primary Road 

S 
c 

h 
e 

d 
u 

l e
 

Phase Start Date End Date 

Project Manager: Alexandrow, Nikolai Design TBD TBD 

Lead Agency: Virginia Department of 
Transportation   Land 

Acquisition 
TBD TBD Scope: 

Study to Identify congestion and 
safety improvements in addition to 
transit, bicycle, and pedestrian 
improvements 

FC Project No: DOT-000132 
Utility 

Relocation
TBD TBD Program: 

TPP No: 
    Construction TBD TBD 

Other Project No: 

This VDOT Project Pipeline Study focuses on improving congestion and safety. Pedestrian and bike improvements were recommended as 
part of the project, which includes moving and improving bus stops along the 236 corridor. Congestion mitigation measures, including 
changes to Woodburn Road and Prosperity Avenue were not recommended. The public engagement phase was completed in March 2022. 
Investment strategy, cost estimation, and refinement are complete. The study was finalized in July 2022. Project is currently unfunded. 

Route 236 Widening from I-495 to John 
Marr Drive Study 

Route Number Status Current 
Estimate 

(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

236 On-Hold 

District(s): Braddock, Mason Project Type: Secondary Road 

S 
c 

h 
e 

d 
u 

l e
 

Phase Start Date End Date 

Project Manager: Luo, Caijun Design TBD TBD 

Lead Agency: Fairfax County Department of 
Transportation   Land 

Acquisition 
TBD TBD Scope: 

Study widening Route 236 from 4 to 
6 lanes, including streetscape 
improvements 

FC Project No: DOT-000026 
Utility 

Relocation
TBD TBD Program: 

TPP No: 221 
    Construction TBD TBD 

Other Project No: 

Project funding for study was deferred as part of the TPP update approved by the Board on 12/3/19. Project is on hold until funding is identified. 

Route 50 Widening from Cedar Hill 
Road to Annandale Road 

Route Number Status Current 
Estimate 

(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

50 On-Hold $ 47.5M 

District(s): Mason, Providence Project Type: Primary Road 

S 
c 

h 
e 

d 
u 

l e
 

Phase Start Date End Date 

Project Manager: TBD, To Be Determined Design TBD TBD 

Lead Agency: Fairfax County Department of 
Transportation   Land 

Acquisition 
TBD TBD Scope: 

Widen Route 50 inside the Beltway 
from 4 to 6 lanes, including 
intersection improvements and 
pedestrian and bicycle facilities 

FC Project No: DOT-000030 
Utility 

Relocation
TBD TBD Program: 

TPP No: 69 
    Construction TBD TBD 

Other Project No: 

Partial funding for environmental analysis and preliminary engineering only. Project is on hold until I-66 Express Lanes project is completed and 
new traffic patterns are established. District offices have been updated on status. Project funding was deferred as part of the TPP update 
approved by the Board on 12/3/19. 
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Mason District Project Report for December 2024 

Project Status and Details Funding and Schedule 
Route 7 from Magnolia Avenue across 

5930 Leesburg Pike 
Route Number Status Current 

Estimate 
(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

7 Project Initiation $ 1.9M $ 1.9M General Fund 

District(s): Mason Project Type: Bicycle/Pedestrian 

S 
c 

h 
e 

d 
u 

l e
 

Phase Start Date End Date 

Project Manager: Alexandrow, Nikolai Design TBD TBD 

Lead Agency: Virginia Department of 
Transportation   Land 

Acquisition 
TBD TBD Scope: 

Add sidewalk on westbound Route 7 
across Liberty Gas Station frontage 
to connect to the existing sidewalk at 
shopping center to the east 

FC Project No: 2G40-197-019 
Utility 

Relocation
TBD TBD Program: AT100M 

TPP No: 23021 
    Construction TBD TBD 

Other Project No: 

BOS approved active transportation safety and access funds on 4/11/23. FCDOT and VDOT are working together to finalize a project funding 
agreement. FCDOT Traffic Engineering completed a Culmore Pedestrian Crossing Safety Study that included the adjacent Route 7 and Magnolia 
Avenue intersection. FCDOT submitted a Signal Justification Report (SJR) to VDOT and is awaiting response. If the SJR is approved, funding will 
need to be identified for the adjacent traffic signal project. Coordination between the sidewalk project and the signal project is ongoing. 

Seven Corners Ring Road Improvements 
Phase I 

Route Number Status Current 
Estimate 

(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

Project Initiation $ 132M $ 132M RSTP, NVTA Local, NVTA 
70% 

District(s): Mason Project Type: Primary Road 

S 
c 

h 
e 

d 
u 

l e
 

Phase Start Date End Date 

Project Manager: Curtis, Tina Design TBD TBD 

Lead Agency: Virginia Department of 
Transportation   Land 

Acquisition 
TBD TBD Scope: 

Seven Corners Ring Road 
Improvements Phase I - Route 50 
(Arlington Boulevard) westbound 
ramp to Route 7 

FC Project No: 2G40-076-000 
Utility 

Relocation
TBD TBD Program: 

TPP No: 9 
    Construction TBD TBD 

Other Project No: 

Conceptual plans provided a sequence for improvements to the road network to be built in four phases. Phase 1 was awarded $122M in NVTA 
funds that will become available beginning in FY28. VDOT will administer the project and is currently working on the Interchange Access Report 
(IAR) and NEPA efforts required for the project. Traffic counts will be collected in spring 2025. 
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Mount  Vernon  District Project Report  for December  2024 

Project Status and Details Funding and Schedule 
Cinder Bed Road Bikeway Route Number Status Current 

Estimate 
(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

637 Land Acquisition $ 18.05M $ 10.584M Federal, Local, LCM, RSTP 

District(s): Mount Vernon, Franconia Project Type: Bicycle/Pedestrian 

S 
c 

h 
e 

d 
u 

l e
 

Phase Start Date End Date 

Project Manager: Kebede, Marta Design Feb-18 Apr-26 

Lead Agency: Fairfax County Department of 
Transportation   Land 

Acquisition 
Apr-23 Dec-25 Scope: 

Pedestrian and bicyclist access 
improvements along Cinder Bed 
Road from Barry Road to Newington 
Road to include 2 pedestrian bridges 

FC Project No: AA1400137-15 
Utility 

Relocation
Oct-23 Dec-25 Program: 

TPP No: 109 
    Construction Aug-26 Aug-28 

Other Project No: 0014-029-107, P101, R201, C501 

Final design underway. WMATA and CSX agreements signed in summer 2024. Northern trail segment to be redesigned based on Virginia Passenger 
Rail Authority’s access road design. Project ROW divided into two phases. Land rights on 9 properties for Phase 1 ROW have been acquired. 
Working to obtain land rights on 4 WMATA parcels for Phase 1. Phase 2 ROW on-hold pending redesign of northern trail segment and public 
outreach. Washington Gas relocation completed 8/19/24. DEV, Verizon, and Cox are finalizing relocation plans and estimates. 

Fairfax County Parkway/Terminal Road Route Number Status Current 
Estimate 

(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

3726 Construction $ 4.35M $ 4.35M NVTA Local 

District(s): Mount Vernon Project Type: Secondary Road 

S 
c 

h 
e 

d 
u 

l e
 

Phase Start Date End Date 

Project Manager: Hojatzadeh, Max Design May-19 Feb-23 

Lead Agency: Fairfax County Department of 
Transportation   Land 

Acquisition 
Aug-21 Aug-22 Scope: 

Addition of left turn lane on 
eastbound Terminal Road at the 
intersection of Fairfax County 
Parkway 

FC Project No: 2G40-087-020 
Utility 

Relocation
Jun-22 Feb-24 Program: 

TPP No: 27.03 
    Construction Aug-23 Apr-25 

Other Project No: 

Construction is 80% complete. 

Fort Hunt Road from Belle Haven 
Country Club Entrance to Woodmont 

Road 

Route Number Status Current 
Estimate 

(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

629 Cancelled $ .197M $ .197M General Fund 

District(s): Mount Vernon Project Type: Bicycle/Pedestrian 

S 
c 

h 
e 

d 
u 

l e
 

Phase Start Date End Date 

Project Manager: Ahangari, Samira Design TBD TBD 

Lead Agency: Fairfax County Department of 
Transportation   Land 

Acquisition 
TBD TBD Scope: 

Widen pavement to add 850 linear 
feet of climbing (uphill) bike lane. 
Project will create a bicycle lane 
connection from Richmond Highway 
to Belle View Boulevard 

FC Project No: 2G40-197-061 
Utility 

Relocation
TBD TBD Program: AT100M 

TPP No: 24017 
    Construction TBD TBD 

Other Project No: 

Active transportation safety and access improvement funds approved by BOS on 12/5/23. A meeting with VDOT was held on 10/18/24 and the 
scope was returned to ACTD for reevaluation. The project was canceled due to the feasibility and significant cost increase of upgrading the scope 
by widening the facilities from four-foot wide to six-foot paved with an additional two-feet of graded shoulder to meet VDOT standards. 



  

     

 

 

 

  

                    

  
 

 
  

 

 
 

 

   

       

  

 

    

 
 

 

 

 

 

 

 

                    

 

 

 

  
  

 

 

 

  
   

       

   

  

 
 

 

 

 

 

 

 

 

                    

 
 

 

 

 
 

  
  

 

 

 

 
  

       

   

  

 
 

 

 

Mount Vernon District Project Report for December 2024 

Project Status and Details Funding and Schedule 

Fort Hunt Road/Westgrove Blvd/Rollins 
Drive 

Route Number Status Current 
Estimate 

(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

1353 Design $ .1M $ .1M General Fund 

District(s): Mount Vernon Project Type: Bicycle/Pedestrian 

S 
c 

h
 e

 d
 u

 l 
e

 

Phase Start Date End Date 

Project Manager: Rauof Hassanzadeh, Behnaz  Design TBD 

Jan-23 

TBD 

May-25 Lead Agency: Virginia Department of 
Transportation Land 

Acquisition 
TBD 

NA 

TBD 

NA

Scope: 

Upgrade crosswalk with RRFB FC Project No: 2G40-197-062 

Utility 
Relocation 

TBD 

NA 

TBD 

NA 

Program: AT100M 

TPP No: 24018 
Construction TBD 

Jul-25 

TBD 

Nov-25 
Other Project No: UPC 106498 

Active transportation safety and access improvement funds approved by BOS on 12/5/23. The project to upgrade the marked crosswalk with 
RRFB's was incorporated into the existing VDOT agreement on countywide signalized crosswalks (UPC 106498) in November 2024. The project is 
currently scheduled to begin in July 2025 and be completed by the end of November 2025. The project is being implemented by VDOT. 

Giles Run Connector Road from Lorton 
Road to Laurel Hill Adaptive Reuse Site 

Route Number Status Current 
Estimate 

(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

3362 Design $ 5.2M $ 3.85M C & I 

District(s): Mount Vernon Project Type: Secondary Road 

S 
c 

h
 e

 d
 u

 l 
e

 

Phase Start Date End Date 

Project Manager: Kebede, Marta  Design Dec-17 Aug-24 

Jun-26 Lead Agency: Fairfax County Department of 
Transportation Land 

Acquisition 

Aug-21 Feb-22 
Scope: 

Improve existing park access road 
and construct 1,500 LF of 8-foot 
asphalt trail between Lorton Road 
and the Laurel Hill Adaptive Reuse 
Development 

FC Project No: 2G40-067-000 

Utility 
Relocation

NA NAProgram: 

TPP No: 20006 
  Construction Sep-24 

Jun-26 

Jul-25 

Apr-27 
Other Project No: 

Design plans resubmitted to LDS 9/30/24. LDS distributed plans for review 11/5/24. LDS and VDOT comments received 12/18/24. Response is being 
prepared by consultant and is expected in early January 2025. Working to resolve VDOT street acceptance issue. Project may also be impacted by 
adjacent developer project. Meeting with VDOT to discuss issues is being scheduled for winter 2025. Schedule adjusted to address additional LDS 
and VDOT comments and continue coordination with LDS, FCPA, and VDOT regarding design concerns and maintenance responsibilities. 

Gunston Road Walkway from Pohick 
Bay Golf Course to Julia Taft Way 

Route Number Status Current 
Estimate 

(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

242 Design $ 9.25M $ 1.276M Federal-State Grant 

District(s): Mount Vernon Project Type: Bicycle/Pedestrian 

S 
c 

h
 e

 d
 u

 l 
e

 

Phase Start Date End Date 

Project Manager: Madhusudhan, Galappa  Design Mar-22 TBD 

Lead Agency: Fairfax County Department of 
Transportation Land 

Acquisition 

TBD TBD 
Scope: 

Construct 10-foot SUP along 
Gunston Road from Pohick Bay Golf 
Course to Julia Taft Way with ADA 
ramps, crosswalks, retaining wall, 
major drainage and grading work 

FC Project No: AA1400165-23 

Utility 
Relocation

TBD TBD Program: 

TPP No: 206 
  Construction TBD TBD 

Other Project No: EN22-029-633 

Preliminary design distributed to VDOT and other agencies 7/30/24. Consultants are addressing review comments received 9/9/24. CIM held 
10/23/24. Scope meeting with VDOT held 11/19/24. Consultant preparing proposal for remaining design phases. Hazardous Materials Analysis and 
Natural Resources Certifications ongoing. Environmental consultant finalizing Phase 1 Cultural Resources survey report. Consultant completed 
field investigations and is preparing Programmatic Exclusion Package. 
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Mount Vernon District Project Report for December 2024 

Project Status and Details Funding and Schedule 
Hooes Road from Fairfax County 

Parkway to Silverbrook Road 
Route Number Status Current 

Estimate 
(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

636 On-Hold $ 20.55M TBD 

District(s): Mount Vernon, Springfield Project Type: Secondary Road 

S 
c 

h 
e 

d 
u 

l e
 

Phase Start Date End Date 

Project Manager: TBD, To Be Determined Design TBD TBD 

Lead Agency: Fairfax County Department of 
Transportation   Land 

Acquisition 
TBD TBD Scope: 

Widen from 2 to 4 lanes, including 
pedestrian signal and pedestrian and 
bicycle facilities 

FC Project No: DOT-000055 
Utility 

Relocation
TBD TBD Program: 

TPP No: 55 
    Construction TBD TBD 

Other Project No: 

Project funding was deferred as part of the TPP update approved by the Board on 12/3/19. Project is on hold until funding is identified. 

Hooes Road Walkway from Ox Road to 
Lorton Road 

Route Number Status Current 
Estimate 

(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

636 On-Hold $ .4M TBD 

District(s): Mount Vernon Project Type: Bicycle/Pedestrian 

S 
c 

h 
e 

d 
u 

l e
 

Phase Start Date End Date 

Project Manager: Stevens, Daniel Design TBD TBD 

Lead Agency: Fairfax County Department of 
Transportation   Land 

Acquisition 
TBD TBD Scope: 

Construct walkway on north side of 
Hooes Road from Route 123 to 
Lorton Road, including crosswalks to 
existing walkways on Lorton Road 

FC Project No: 2G40-088-023 
Utility 

Relocation
TBD TBD Program: 

TPP No: 132 
    Construction TBD TBD 

Other Project No: 

Project scoping completed fall 2019. Project funding was deferred as part of the TPP update approved by the Board on 12/3/19. Project is on 
hold until funding is identified. 

Hooes Road/Dudley Drive/Laurel Crest 
Drive 

Route Number Status Current 
Estimate 

(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

636 Project Initiation $ .5M $ .1M General Fund 

District(s): Mount Vernon Project Type: Bicycle/Pedestrian 

S 
c 

h 
e 

d 
u 

l e
 

Phase Start Date End Date 

Project Manager: Curtis, Tina Design TBD TBD 

Lead Agency: Fairfax County Department of 
Transportation   Land 

Acquisition 
TBD TBD Scope: 

Install new crosswalk and ADA curb 
ramps at the Hooes Road/Dudley 
Drive/Laurel Crest Drive intersection 

FC Project No: 2G40-197-009 
Utility 

Relocation
TBD TBD Program: AT100M 

TPP No: 23015 
    Construction TBD TBD 

Other Project No: 

Active transportation safety and access improvement funds approved by BOS on 11/1/22. VDOT was initially implementing the project; however, 
additional improvements were required beyond the scope of VDOT's existing contract. FCDOT Pre-scoping in progress. Anticipate completing scoping 
and forwarding for design in winter 2025. Schedule to be determined upon initiation of the project design phase. 
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Mount Vernon District Project Report for December 2024 

Project Status and Details Funding and Schedule 
Hooes Road/South Run Stream Valley 

Trail 
Route Number Status Current 

Estimate 
(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

636 Design $ .375M $ .375M General Fund 

District(s): Mount Vernon, Springfield Project Type: Bicycle/Pedestrian 

S 
c 

h 
e 

d 
u 

l e
 

Phase Start Date End Date 

Project Manager: Ahangari, Samira Design Jul-23 Jun-25 

Oct-25 Lead Agency: Fairfax County Department of 
Transportation   Land 

Acquisition 
Aug-24 

May-25 

Feb-25 

Nov-25 
Scope: 
Pedestrian safety improvements 
including two passive detection 
RRFB's and No-Parking signs 

FC Project No: ST-000053-005 
Utility 

Relocation
TBD TBD Program: AT100M 

TPP No: 23014 
    Construction Aug-25 

Nov-25 

Dec-25 

Jun-26 
Other Project No: 

Active transportation safety and access funds approved by BOS 11/1/22. Advance copy of pre-final design received 7/17/24. Additional survey 
requested 9/11/24. Survey received 10/10/24. Pre-Final plan distributed 10/8/24. Review comments received 12/10/24. Coordination with DEV to 
provide electric service to RRFB during construction ongoing. Schedule revised due to additional reviews and comments needed for pre-final 
design and coordination with VDOT for RRFB approval and FCPA for easements and ROW approvals requiring more time than anticipated. 

Huntington Avenue/Fenwick Drive Route Number Status Current 
Estimate 

(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

1332 Design $ .7M $ .7M General Fund 

District(s): Mount Vernon Project Type: Bicycle/Pedestrian 

S 
c 

h 
e 

d 
u 

l e
 

Phase Start Date End Date 

Project Manager: Ahangari, Samira Design TBD 

Nov-24 

TBD 

May-27 Lead Agency: Fairfax County Department of 
Transportation   Land 

Acquisition 
TBD 

Sep-26 

TBD 

Jun-27 
Scope: 
Add signalized crosswalk on west leg 
with curb ramps, push buttons, and 
pedestrian signal head as per 
Huntington Metrorail Area Active 
Transportation Study 

FC Project No: 2G40-197-025 
Utility 

Relocation
TBD TBD Program: AT100M 

TPP No: 23027 
    Construction TBD TBD 

Other Project No: 

Active transportation safety and access improvement funds approved by BOS on 4/11/23. Site visit with the consultant was conducted on 7/15/24. 
Design task order proposal received on 8/6/24. Survey notification letters were sent 8/27/24. Design task order executed on 11/15/24 and NTP issued 
on 11/20/24. Survey completed on 12/16/24. Conceptual design is in progress. 

Huntington Avenue/Robinson Way Route Number Status Current 
Estimate 

(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

1332 Design $ .493M $ .493M General Fund 

District(s): Mount Vernon Project Type: Bicycle/Pedestrian 

S 
c 

h 
e 

d 
u 

l e
 

Phase Start Date End Date 

Project Manager: Bazlamit, Ayad Design TBD 

Oct-24 

TBD 

Lead Agency: Fairfax County Department of 
Transportation   Land 

Acquisition 
TBD TBD Scope: 

Add crosswalk on Huntington 
Avenue and Robinson Way, 
pedestrian refuge island, RRFB, and 
connection to service road. Remove 
existing western crosswalk 

FC Project No: ST-000053-013 
Utility 

Relocation
TBD TBD Program: AT100M 

TPP No: 23047 
    Construction TBD TBD 

Other Project No: 

Project was identified in Huntington Area Transportation Study. Active transportation safety and access funds approved by BOS 4/11/23. An 
amendment made on 7/24/24 added bus stop pad on Huntington Avenue in eastbound direction. Consultant modified task order to reflect this 
addition. Revised design task order received 8/5/24. Revised task order executed 10/4/24. Topographic survey completed 12/6/24. TDD expects to 
receive conceptual design from consultant in January 2025. Schedule to be developed once conceptual design is complete. 
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Mount Vernon District Project Report for December 2024 

Project Status and Details Funding and Schedule 
I-95 Northbound Directional Off-Ramp 
to Northbound Fairfax County Parkway 

Route Number Status Current 
Estimate 

(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

95 On-Hold $ 81M Federal 

District(s): Mount Vernon, Franconia Project Type: Interstate 

S 
c 

h 
e 

d 
u 

l e
 

Phase Start Date End Date 

Project Manager: Askarzadeh, Negin Design Oct-11 Mar-17 

Lead Agency: Virginia Department of 
Transportation   Land 

Acquisition 
NA NAScope: 

From I-95 Exit 166 for Route 286 
northbound, to 0.6 miles west of Exit 
166 (PE only) 

FC Project No: DOT-000019 
Utility 

Relocation
NA NAProgram: 

TPP No: 4 
    Construction NA NA

Other Project No: UPC 93033 

Funded for design only. Preliminary design complete. Submitted application for House Bill 2 funding in July 2016, but project was not selected. 
VDOT held public hearing in September 2016. Board endorsed public hearing plans on 3/14/17. No additional funds are available. Project funding 
was deferred as part of the TPP update approved by the Board on 12/3/19. Final plans will be developed once additional funding is identified. 

Lorton Station Boulevard/Harrover Place Route Number Status Current 
Estimate 

(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

7768 Design $ .9M $ .9M General Fund 

District(s): Mount Vernon Project Type: Bicycle/Pedestrian 

S 
c 

h 
e 

d 
u 

l e
 

Phase Start Date End Date 

Project Manager: Sorensen, Jonathan Design TBD 

Oct-24 

TBD 

Lead Agency: Fairfax County Department of 
Transportation   Land 

Acquisition 
TBD TBD Scope: 

Shift existing marked crosswalk, add 
pedestrian refuge island, and study 
possible RRFB 

FC Project No: ST-000053-010 
Utility 

Relocation
TBD TBD Program: AT100M 

TPP No: 23044 
    Construction TBD TBD 

Other Project No: 

Active transportation safety and access improvement funds approved by BOS on 4/11/23. Design task order executed 10/7/24 and NTP issued 
10/9/24. Survey is in progress. Project schedule will be developed upon completion of the survey, which is expected to occur in January 2025. 

Mount Vernon Highway/Battersea Lane Route Number Status Current 
Estimate 

(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

235 Project Initiation $ .325M $ .325M General Fund 

District(s): Mount Vernon Project Type: Bicycle/Pedestrian 

S 
c 

h 
e 

d 
u 

l e
 

Phase Start Date End Date 

Project Manager: Curtis, Tina Design TBD TBD 

Lead Agency: Fairfax County Department of 
Transportation   Land 

Acquisition 
TBD TBD Scope: 

Upgrade existing crosswalk with 
pedestrian refuge islands and 
possible curb extension(s) 

FC Project No: 2G40-197-064 
Utility 

Relocation
TBD TBD Program: AT100M 

TPP No: 24020 
    Construction TBD TBD 

Other Project No: 

Active transportation safety and access improvement funds approved by BOS on 12/5/23. Pre-scoping in progress. Schedule to be determined 
upon initiation of the project design phase. 



  

     

 

 

 

 

                    

 

 

 

 
  

 

 
 

 

  
  

       

  

 

    

 
 

 

 

 

 

 

                    

 
 

 

  
  

 

 

 

  
 

       

   

  

 
 

 

 

 

 

 

 

                     

 

 
 

 

  
  

 

 

 

 
 

       

   

  

 
 

 

 

$ 0M

Mount Vernon District Project Report for December 2024 

Project Status and Details Funding and Schedule 

Newington Road from Telegraph Road 
to Ona Drive (Dupell Park) 

Route Number Status Current 
Estimate 

(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

637 Project Initiation $ 7.5M $ .75M General Fund 

District(s): Mount Vernon Project Type: Bicycle/Pedestrian 

S 
c 

h
 e

 d
 u

 l 
e

 

Phase Start Date End Date 

Project Manager: Alexandrow, Nikolai  Design TBD TBD 

Lead Agency: Fairfax County Department of 
Transportation Land 

Acquisition 

TBD TBD 
Scope: 

Construct 2,200 linear feet of 
missing active transportation link on 
the north side of Newington Road. 
Funding for preliminary engineering 
only 

FC Project No: 2G40-197-063 

Utility 
Relocation 

TBD TBD Program: AT100M 

TPP No: 24019 
Construction TBD TBD 

Other Project No: 

Active transportation safety and access improvement funds approved by BOS on 12/5/23. Anticipate completing scoping and forwarding for 
design in spring 2025. Separate FCDOT traffic calming project is also in progress and being coordinated with this trail project. Schedule to be 
determined upon initiation of the project design phase. Funding for preliminary engineering only. 

North Kings Highway and Shields 
Avenue Improvements Study 

Route Number Status Current 
Estimate 

(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

241 Land Acquisition $ 4.2M 2014 Bonds 

District(s): Mount Vernon Project Type: Primary Road 

S 
c 

h
 e

 d
 u

 l 
e

 

Phase Start Date End Date 

Project Manager: Aguayo, Vanessa  Design TBD 

May-18 

TBD 

Dec-25 Lead Agency: Fairfax County Department of 
Transportation Land 

Acquisition 
TBD 

May-21 

TBD 

Dec-26

Scope: 

Improve conditions at North Kings 
Highway/S Kings Highway/ 
Richmond Highway intersection by 
reconfiguring access in alignment 
with the comprehensive plan 

FC Project No: 5G25-059-009 

Utility 
Relocation

TBD 

Nov-21 

TBD 

Dec-30 

Program: 

TPP No: 188.02, 270 
  Construction TBD 

Apr-28 

TBD 

Nov-33 
Other Project No: 

Project included in November 2014 Transportation Board Referendum approved by the voters. Shields Avenue Improvements Study Phase 2 
focuses on construction considerations and improving traffic conditions on Shields Avenue taking into account the Route 1 BRT project. Project 
has been incorporated into the BRT project to streamline construction efforts and improve the Penn Daw BRT station and connections to it. The 
revised intersection concept was presented at a public meeting on 4/28/22. The BRT project is currently scheduled to be completed in late 2033. 

North Kings Highway/Mount Eagle 
Elementary School 

Route Number Status Current 
Estimate 

(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

241 Project Initiation $ 1M $ 1M General Fund 

District(s): Mount Vernon, Franconia Project Type: Bicycle/Pedestrian 

S 
c 

h
 e

 d
 u

 l 
e

 

Phase Start Date End Date 

Project Manager: Hamidi, AJ  Design TBD TBD 

Lead Agency: Fairfax County Department of 
Transportation Land 

Acquisition 

TBD TBD 
Scope: 

Consolidate two crosswalks across 
North Kings Highway at Mount Eagle 
Elementary School to one crossing 
with a Pedestrian Hybrid Beacon 

FC Project No: 2G40-197-055 

Utility 
Relocation

TBD TBD Program: AT100M 

TPP No: 24010 
  Construction TBD TBD 

Other Project No: 

Active transportation safety and access improvement funds approved by BOS on 12/5/23. Pre-scoping in progress. VDOT approved crosswalk 
determination form to allow installation of Pedestrian Hybrid Beacon (PHB) with the Route 1 BRT project. However, additional approval is needed 
from VDOT to install the PHB prior to construction of Route 1 BRT project. FCDOT is currently working to obtain VDOT approval for installation of 
the PHB in the interim condition prior to Route 1 BRT construction. Schedule to be determined upon initiation of project design phase. 
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Mount Vernon District Project Report for December 2024 

Project Status and Details Funding and Schedule 

Old Colchester Road Bridge over Pohick 
Creek 

Route Number Status Current 
Estimate 

(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

611 Project Initiation State 

District(s): Mount Vernon Project Type: Secondary Road 

S 
c 

h
 e

 d
 u

 l 
e

 

Phase Start Date End Date 

Project Manager: Stevens, Daniel  Design Nov-22 

TBD 

May-26 

TBD Lead Agency: Virginia Department of 
Transportation Land 

Acquisition 
NA 

TBD 

NA 

TBD

Scope: 

Bridge Replacement with roadway 
realignment 

FC Project No: DOT-000137 

Utility 
Relocation 

NA 

TBD 

NA 

TBD 

Program: 

TPP No: 
Construction NA 

TBD 

NA 

TBD 
Other Project No: UPC 119383 

The previously reported cost estimate and project schedule were developed under the assumption that this project would be funded through the 
State of Good Repair (SGR) program. However, the project was determined to be ineligible for SGR funding. VDOT is currently negotiating a 
scope and cost for the design consultant to perform a study focused on minimizing impacts to the existing Old Colchester Road alignment as it 
relates to the proposed bridge replacement. The next steps will be determined once the study is completed based upon the recommendations. 

Richmond Highway Bus Rapid Transit 
(BRT) 

Route Number Status Current 
Estimate 

(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

1 Land Acquisition $ 978.6M $ 631.374M NVTA, CMAQ, RSTP 

District(s): Mount Vernon, Franconia Project Type: Transit 

S 
c 

h
 e

 d
 u

 l 
e

 

Phase Start Date End Date 

Project Manager: Aguayo, Vanessa  Design May-18 Dec-24 

Dec-25 Lead Agency: Fairfax County Department of 
Transportation Land 

Acquisition 

May-21 Apr-26 

Dec-26 
Scope: 

Implementation of BRT on 
Richmond Highway from Huntington 
Metrorail Station to Fort Belvoir 

FC Project No: 2G40-114-000 

Utility 
Relocation

Nov-21 Feb-29 

Dec-30 

Program: 

TPP No: 20046 
  Construction Oct-26 

Apr-28 

Nov-31 

Nov-33 
Other Project No: 

The 80% design is complete. Community input for artistic design of four of nine windscreens was completed and voted on by Executive 
Committee in April 2023. Windscreens for remaining five stations will be developed based on public involvement in late spring 2025. Submission 
of Readiness to Enter Engineering phase completed and FTA approved Entry into Engineering in June 2024. An Open House including a project 
presentation is scheduled for January 2025. Schedule updated due to changes to VDOT's schedule for the widening project. 

Richmond Highway from Mount Vernon 
Memorial Highway to Sherwood Hall 

Lane 

Route Number Status Current 
Estimate 

(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

1 Land Acquisition $ 465.29M $ 465.29M RSTP, NVTA Regional, 
Revenue Sharing 

District(s): Mount Vernon, Franconia Project Type: Primary Road 

S 
c 

h
 e

 d
 u

 l 
e

 

Phase Start Date End Date 

Project Manager: Hamidi, AJ  Design Jul-16 Aug-25 

Oct-27 Lead Agency: Virginia Department of 
Transportation Land 

Acquisition 

Apr-21 Feb-26 

Oct-27 
Scope: 

Widen Richmond Highway from 4 to 
6 lanes, including pedestrian and 
bicycle facilities, and a median 
reservation for future Bus Rapid 
Transit 

FC Project No: DOT-000023 

Utility 
Relocation

Mar-25 

May-26 

Sep-27 

Jan-29 

Program: 

TPP No: 60 
  Construction Feb-27 

Sep-27 

Dec-29 

Aug-32 
Other Project No: UPC 107187 

Project to be implemented in two phases. Phase I is from Jeff Todd Way to Frye Road and Phase II is from Frye Road to Sherwood Hall Lane. NTP for 
Phase I partial acquisitions issued 5/29/24. Authorization for Phase II partial parcel acquisitions is anticipated to be issued in spring 2025. The 
schedule was revised due to multiple factors including prolonged NEPA reevaluation and turn lane modifications. Also bus lane construction has 
been incorporated into the project scope to improve synergy with Route 1 BRT project. 
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Mount Vernon District Project Report for December 2024 

Project Status and Details Funding and Schedule 
Richmond Highway from Mount Vernon 

Memorial Highway to Sherwood Hall 
Lane 

Route Number Status Current 
Estimate 

(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

1 Land Acquisition $ 465.29M $ 465.29M RSTP, NVTA Regional, 
Revenue Sharing 

District(s): Mount Vernon, Franconia Project Type: Primary Road 

S 
c 

h 
e 

d 
u 

l e
 

Phase Start Date End Date 

Project Manager: Hamidi, AJ Design Jul-16 Aug-25 

Oct-27 Lead Agency: Virginia Department of 
Transportation   Land 

Acquisition 
Apr-21 Feb-26 

Oct-27 
Scope: 
Widen Richmond Highway from 4 to 
6 lanes, including pedestrian and 
bicycle facilities, and a median 
reservation for future Bus Rapid 
Transit 

FC Project No: DOT-000023 
Utility 

Relocation
Mar-25 

May-26 

Sep-27 

Jan-29 

Program: 

TPP No: 60 
    Construction Feb-27 

Sep-27 

Dec-29 

Aug-32 
Other Project No: UPC 107187 

Project to be implemented in two phases. Phase I is from Jeff Todd Way to Frye Road and Phase II is from Frye Road to Sherwood Hall Lane. NTP for 
Phase I partial acquisitions issued 5/29/24. Authorization for Phase II partial parcel acquisitions is anticipated to be issued in spring 2025. The 
schedule was revised due to multiple factors including prolonged NEPA reevaluation and turn lane modifications. Also bus lane construction has 
been incorporated into the project scope to improve synergy with Route 1 BRT project. 

Richmond Highway from Pohick Road to 
North of Occoquan River Bridge 

Route Number Status Current 
Estimate 

(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

1 Project Initiation $ 344.5M 

District(s): Mount Vernon Project Type: Primary Road 

S 
c 

h 
e 

d 
u 

l e
 

Phase Start Date End Date 

Project Manager: Hamidi, AJ Design NA NA 

Lead Agency: Virginia Department of 
Transportation   Land 

Acquisition 
NA NAScope: 

Improve CSX railroad bridge over 
Route 1, widen Route 1 from 4 to 6 
lanes, improve pedestrian and 
bicycle facilities, and reserve median 
for future Bus Rapid Transit 

FC Project No: 2G40-119-000 
Utility 

Relocation
NA NAProgram: 

TPP No: 59, 61, 20031 
    Construction NA NA

Other Project No: 

Coordination with Atlantic Gateway Project/Transforming Rail in Virginia is ongoing, including upgrades to the CSX railroad bridge over Route 1 to 
allow future road widening. Virgina Passenger Rail Authority (VRPA) granted CSX authority for the railroad bridge improvements. The proposed 
termini of the Franconia to Lorton third track have been revised making the CSX bridge over Route 1 part of Phase II which has an indefinite 
schedule due to funding constraints. VPRA applied for a Consolidated Rail Infrastructure and Safety Improvements Grant for Phase II funding.  

Silverbrook Road/Lorton Road Route Number Status Current 
Estimate 

(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

600 Project Initiation $ 4.155M $ .85M NVTA, Federal 

District(s): Mount Vernon Project Type: Secondary Road 

S 
c 

h 
e 

d 
u 

l e
 

Phase Start Date End Date 

Project Manager: Lanigan, John J Design Sep-17 

TBD 

Jun-19 

TBD Lead Agency: Fairfax County Department of 
Transportation   Land 

Acquisition 
TBD TBD Scope: 

Install right-turn island and SUP on 
WB Lorton Road. Modify SB 
Silverbrook Road straight/right into 
left/straight/right. New traffic and 
pedestrian signals and ramps 

FC Project No: 2G40-087-015 
Utility 

Relocation
TBD TBD Program: 

TPP No: 40 
    Construction TBD TBD 

Other Project No: 

Completed study identifies intersection modifications to improve operations of right-turns from WB Lorton Road to NB Silverbrook Road and the 
left-turn from SB Silverbrook Road to EB Lorton Road. VDOT implemented interim signal improvements in spring 2020. FCDOT received $850K 
federal funding in spring 2024 to begin design and ROW. Developing project scope and evaluating options for additional funding. 



  

 

 

 

 

                    

 
 

 
 

 

 
  

 

 
 

 

   

       

  

 

    

 
 

 

 

 

 

                    

 

 

  
  

 

 

 

   

       

   

  

 
 

 

 

 

 

 

                    

 
 

 

 
 

  
  

 

 

 

   
 

       

   

  

 
 

 

 

Providence  District  Project  Report  for December 2024 

Project Status and Details Funding and Schedule 

Blake Lane at Bushman Drive Crosswalk 
Improvements 

Route Number Status Current 
Estimate 

(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

655 Design $ .5M $ .5M General Fund 

District(s): Providence Project Type: Bicycle/Pedestrian 

S 
c 

h
 e

 d
 u

 l 
e

 

Phase Start Date End Date 

Project Manager: Elahi, Seyedbehnam  Design TBD 

Mar-23 

TBD 

Oct-25 Lead Agency: Fairfax County Department of 
Transportation Land 

Acquisition 
TBD 

Apr-25 

TBD 

Dec-25 
Scope: 

Install pedestrian refuge, RRFB, and 
associated crosswalks and ADA curb 
ramps at the intersection of Blake 
Lane and Bushman Drive 

FC Project No: 2G40-197-010 

Utility 
Relocation 

TBD TBDProgram: AT100M 

TPP No: 22003 
Construction TBD 

Feb-26 

TBD 

Jul-26 
Other Project No: 

Active transportation safety and access funds approved by BOS 11/1/22. VDOT confirmation to proceed with RRFB concept was received. The 
advance pre-final design was received 7/29/24. Land rights are needed for one property. The pre-final design was submitted to VDOT 9/26/24. 
VDOT review comments were received 10/25/24. The review comments were submitted to the consultant 11/1/24. A meeting with the consultant 
to discuss review comments is scheduled for 1/15/25. Draft plat received 12/12/24. Final plat expected in January 2025. Final design in progress. 

Blake Lane/Bel Glade Drive Route Number Status Current 
Estimate 

(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

655 Project Initiation $ .5M $ .5M General Fund 

District(s): Providence Project Type: Bicycle/Pedestrian 

S 
c 

h
 e

 d
 u

 l 
e

 

Phase Start Date End Date 

Project Manager: Omar, Hedayat  Design TBD TBD 

Lead Agency: Fairfax County Department of 
Transportation Land 

Acquisition 

TBD TBD 
Scope: 

Relocate existing marked crosswalk 
to south leg, add pedestrian refuge 
in median, install RRFB, and relocate 
bus stops 

FC Project No: ST-000053-009 

Utility 
Relocation

TBD TBD Program: AT100M 

TPP No: 23043 
  Construction TBD TBD 

Other Project No: 

Active transportation safety and access improvement funds approved by BOS on 4/11/23. Pre-scoping is being finalized. ACTD is currently 
addressing VDOT comments received regarding whether signal is warranted. Anticipate completing scope and forwarding for design in summer 
2025. 

Dulles Toll Road eastbound over Route 
123 Bridge Rehabilitation 

Route Number Status Current 
Estimate 

(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

267 Design $ 14.8M $ 14.8M VDOT Maintenance Funds 

District(s): Dranesville, Providence Project Type: Primary Road 

S 
c 

h
 e

 d
 u

 l 
e

 

Phase Start Date End Date 

Project Manager: Curtis, Tina  Design Feb-24 Mar-25 

Lead Agency: Virginia Department of 
Transportation Land 

Acquisition 

NA NA
Scope: 

This project will rehabilitate the 
eastbound Dulles Toll Road (Route 
267) bridge over Route 123 (Dolley 
Madison Boulevard) 

FC Project No: DOT-000139 

Utility 
Relocation

NA NAProgram: 

TPP No: 
  Construction Jun-26 Dec-27 

Other Project No: UPC 118396 

Project will improve safety, increase clearance under the bridge, and extend the life of the bridge. Project includes replacing concrete deck, 
parapets, and steel beams and repairing piers and abutments. VDOT held Virtual PIM 2/29/24. VDOT posted Notice of Willingness to Hold a Public 
Meeting in May 2024. VDOT, Tysons Community Association, and FCDOT are working to develop aesthetic treatments for the bridge per the 
Tysons Gateway Enhancement Initiative. Pre-Advertisement Conference (PAC) design plans and meeting are expected in March 2025. 
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Providence District Project Report for December 2024 

Project Status and Details Funding and Schedule 
Dulles Toll Road Ramp Study Route Number Status Current 

Estimate 
(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

267 Study $ 2M $ 2M Local Funds 

District(s): Dranesville, Providence Project Type: Primary Road 

S 
c 

h 
e 

d 
u 

l e
 

Phase Start Date End Date 

Project Manager: Alexandrow, Nikolai Design Jan-21 Oct-24 

Apr-25 Lead Agency: Fairfax County Department of 
Transportation   Land 

Acquisition 
TBD TBD Scope: 

Study need for additional ramps 
from Dulles Toll Road to Tysons Grid 
of Streets, specifically at Boone 
Boulevard, Greensboro Drive, and 
Jones Branch Drive 

FC Project No: DOT-000126 
Utility 

Relocation
TBD TBD Program: 

TPP No: 20004 
    Construction TBD TBD 

Other Project No: 

Phase I determining future interchange locations expected to be complete spring 2025. Phase I delayed by VDOT comments about lack of 
accurate current condition traffic data based on counts affected by COVID 19 traffic impacts. Phase II began January 2022 and includes 
preliminary engineering for new ramps and preliminary environmental analysis. Design completion date revised to include Phase I calibration 
and Phase II completion. Project involves coordination with multiple divisions and agencies. Finalizing report to be submitted spring 2025. 

Electric Avenue and Cedar Lane 
Northbound Left Turn Lane 

Route Number Status Current 
Estimate 

(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

698 Design $ 4.5M $ 4.5M NVTA 

District(s): Providence Project Type: Secondary Road 

S 
c 

h 
e 

d 
u 

l e
 

Phase Start Date End Date 

Project Manager: El Kaissi, Mohamad Design Mar-23 TBD 

Lead Agency: Fairfax County Department of 
Transportation   Land 

Acquisition 
TBD TBD Scope: 

Add left turn lane on Cedar Lane and 
Electric Avenue, including 
intersection improvements 

FC Project No: 2G40-087-004 
Utility 

Relocation
TBD TBD Program: 

TPP No: 26 
    Construction TBD TBD 

Other Project No: 

Three conceptual design options were received from the consultant on 7/23/24. A meeting was held with ACTD on 8/7/24 to discuss the design 
options and finalize the scope prior to submission for VDOT review. As discussed at meeting, the conceptual design options needed to be revised 
to include other possible options and updated utility designations. Updated utility designations were received and sent to the design consultant 
on 11/6/24. Updated draft conceptual design options were received on 12/27/24 and are under review. 

Eskridge Road from Strawberry Lane to 
Merrifield Town Center 

Route Number Status Current 
Estimate 

(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

10203 Study $ .95M $ .05M General Fund 

District(s): Providence Project Type: Bicycle/Pedestrian 

S 
c 

h 
e 

d 
u 

l e
 

Phase Start Date End Date 

Project Manager: Kaboli Farshchi, Seyedamir Design TBD TBD 

Lead Agency: Fairfax County Department of 
Transportation   Land 

Acquisition 
NA NAScope: 

Road Diet study with signage and 
striping changes to reduce vehicular 
lane(s) and add bicycle lanes. Study 
may expand project limits, 
depending on traffic analysis 

FC Project No: 2G40-197-045 
Utility 

Relocation
NA NAProgram: AT100M 

TPP No: 24024 
    Construction NA NA

Other Project No: 

Active transportation safety and access improvement funds approved by BOS on 12/5/23. Pre-scoping in progress. Schedule to be determined 
upon initiation of the project design phase. 
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Providence District Project Report for December 2024 

Project Status and Details Funding and Schedule 
Eskridge Road/District Avenue Route Number Status Current 

Estimate 
(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

10203 Design $ .575M $ .575M General Fund 

District(s): Providence Project Type: Bicycle/Pedestrian 

S 
c 

h 
e 

d 
u 

l e
 

Phase Start Date End Date 

Project Manager: Ahangari, Samira Design TBD 

Nov-24 

TBD 

May-27 Lead Agency: Fairfax County Department of 
Transportation   Land 

Acquisition 
TBD 

Sep-26 

TBD 

Jun-27 
Scope: 
Relocate existing marked crosswalk 
to south side.  Add pedestrian refuge 
island or RRFB 

FC Project No: ST-000053-014 
Utility 

Relocation
TBD TBD Program: AT100M 

TPP No: 23048 
    Construction TBD 

Aug-27 

TBD 

Dec-27 
Other Project No: 

Active transportation safety and access improvement funds approved by BOS on 4/11/23. Site visit with the consultant conducted on 7/12/24. 
Survey notification letters sent 8/1/24. Survey requested on 8/2/24. Design task order proposal received on 8/9/24. The design task order was 
executed on 11/20/24 and NTP issued on 11/20/24. Survey is in progress. 

Eskridge Road/Merrifield Cinema Drive Route Number Status Current 
Estimate 

(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

10203 Design $ .525M $ .525M General Fund 

District(s): Providence Project Type: Bicycle/Pedestrian 

S 
c 

h 
e 

d 
u 

l e
 

Phase Start Date End Date 

Project Manager: Ahangari, Samira Design TBD 

Nov-24 

TBD 

May-27 Lead Agency: Fairfax County Department of 
Transportation   Land 

Acquisition 
TBD 

Sep-26 

TBD 

Jun-27 
Scope: 
Shift existing marked crosswalk and 
add pedestrian refuge island 

FC Project No: 2G40-197-027 
Utility 

Relocation
TBD TBD Program: AT100M 

TPP No: 23029 
    Construction TBD TBD 

Other Project No: 

Active transportation safety and access improvement funds approved by BOS on 4/11/23. Site visit with the consultant conducted on 7/12/24. 
Survey notification letters sent 8/1/24. Survey requested on 8/2/24. Design task order proposal received on 8/9/24. The design task order was 
executed on 10/31/24 and the NTP was issued to the consultant on 11/04/24. Survey is in progress. 

Five Structural Steel Bridge Repairs Route Number Status Current 
Estimate 

(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

Construction $ 7.43M $ 7.43M Federal 

District(s): Mason, Providence Project Type: Interstate 

S 
c 

h 
e 

d 
u 

l e
 

Phase Start Date End Date 

Project Manager: Stevens, Daniel Design Nov-22 Aug-24 

Lead Agency: Virginia Department of 
Transportation   Land 

Acquisition 
NA NAScope: 

Prepare bridge preventative 
maintenance repair plans for five 
bridges to restore a satisfactory 
structure condition rating 

FC Project No: DOT-000138 
Utility 

Relocation
NA NAProgram: 

TPP No: 
    Construction Mar-25 

Nov-24 

Apr-27 
Other Project No: UPC 121699 

Five bridges, three in Fairfax County, are scheduled for maintenance repairs: EB Edsall Road ramp to I-395 NB, I-395 NB bridge over I-395 ramp to 
I-395 NB express lanes near Turkeycock Run, and NB Gallows Road ramp to EB Route 50 over EB Route 50 ramp to I-495 SB. Funding provided by 
Infrastructure Investment and Jobs Act.  
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Providence District Project Report for December 2024 

Project Status and Details Funding and Schedule 
Graham Road/Rosemary Lane Route Number Status Current 

Estimate 
(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

1720 Design $ .7M $ .7M General Fund 

District(s): Providence Project Type: Bicycle/Pedestrian 

S 
c 

h 
e 

d 
u 

l e
 

Phase Start Date End Date 

Project Manager: Sorensen, Jonathan Design TBD 

Oct-24 

TBD 

Lead Agency: Fairfax County Department of 
Transportation   Land 

Acquisition 
TBD TBD Scope: 

Add pedestrian refuge island at 
existing marked crosswalk 

FC Project No: 2G40-197-035 
Utility 

Relocation
TBD TBD Program: AT100M 

TPP No: 23037 
    Construction TBD TBD 

Other Project No: 

Active transportation safety and access improvement funds approved by BOS on 4/11/23. Topographic survey requested on 9/3/24. Survey 
notification letters were sent 9/3/24. Design task order executed 10/7/24 and NTP was issued on 10/9/24. Project schedule will be developed once 
the survey is complete, which is expected to occur in January 2025. 

I-495 Express Lanes Northern Extension Route Number Status Current 
Estimate 

(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

495 Design-Build $ 500M $ 500M Federal, State, Private 

District(s): Dranesville, Providence Project Type: Interstate 

S 
c 

h 
e 

d 
u 

l e
 

Phase Start Date End Date 

Project Manager: Idris, Radwan Design Apr-18 TBD 

Aug-25 Lead Agency: Virginia Department of 
Transportation   Land 

Acquisition 
TBD 

Jun-22 

TBD 

Apr-24 
Scope: 
Extend Express Lanes approximately  
2.5 miles along I-495 from the Dulles 
Toll Road interchange to George 
Washington Memorial Parkway 

FC Project No: DOT-000096 
Utility 

Relocation
TBD 

Nov-22 

TBD 

Sep-25 

Program: 

TPP No: 
    Construction Feb-22 Jun-26 

Other Project No: UPC 113414 

Existing noise wall removal and clearing and grubbing complete. Re-vegetation plan is currently in design. Ongoing work includes installing new 
noise walls, retaining walls, and drainage, performing earthwork, and constructing new travel lanes adjacent to current I-495 alignment. Traffic 
will shift to new outside lanes in early 2025 to enabling construction of inside travel lanes. Scotts Run Stream restoration implemented by Fairfax 
County is in design. VDOT developed the Lewinsville Road Trail conceptual design and formal design plans for the trail are currently in progress. 

I-495 Express Lanes Ped/Bike at 
Idylwood Road (North) 

Route Number Status Current 
Estimate 

(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

495 On-Hold $ 1.28M Enhancement, CMAQ 

District(s): Providence Project Type: Bicycle/Pedestrian 

S 
c 

h 
e 

d 
u 

l e
 

Phase Start Date End Date 

Project Manager: TBD, To Be Determined Design Apr-13 TBD 

Lead Agency: Virginia Department of 
Transportation   Land 

Acquisition 
TBD TBD Scope: 

North side from I-495 to Shreve Hill 
Road 

FC Project No: DOT-000012 
Utility 

Relocation
TBD TBD Program: 

TPP No: 
    Construction TBD TBD 

Other Project No: UPC 104005 

Project will complete missing pedestrian facilities outside the limits and original scope of the I-495 Express Lanes Project. Project scoping 
deferred until funding is identified. 
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Providence District Project Report for December 2024 

Project Status and Details Funding and Schedule 
I-495 Express Lanes Ped/Bike at 

Idylwood Road (South) 
Route Number Status Current 

Estimate 
(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

495 On-Hold $ 1.28M Enhancement, CMAQ 

District(s): Providence Project Type: Bicycle/Pedestrian 

S 
c 

h 
e 

d 
u 

l e
 

Phase Start Date End Date 

Project Manager: TBD, To Be Determined Design Apr-13 TBD 

Lead Agency: Virginia Department of 
Transportation   Land 

Acquisition 
TBD TBD Scope: 

South side from I-495 to Whitestone 
Hill Court 

FC Project No: DOT-000013 
Utility 

Relocation
TBD TBD Program: 

TPP No: 
    Construction TBD TBD 

Other Project No: UPC 104005 

Project will complete missing pedestrian facilities outside the limits and original scope of the I-495 Express Lanes Project. Project scoping 
deferred until funding is identified. 

Idylwood Road Trail Route Number Status Current 
Estimate 

(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

695 On-Hold $ 4M 

District(s): Providence Project Type: Bicycle/Pedestrian 

S 
c 

h 
e 

d 
u 

l e
 

Phase Start Date End Date 

Project Manager: TBD, To Be Determined Design TBD TBD 

Lead Agency: Fairfax County Department of 
Transportation   Land 

Acquisition 
TBD TBD Scope: 

Construct trail from Helena Drive to 
Idyl Lane on the south side of 
Idylwood Road 

FC Project No: DOT-000020 
Utility 

Relocation
TBD TBD Program: TMSAMS 

TPP No: 
    Construction TBD TBD 

Other Project No: 

Project is part of the Third Four-Year Transportation Program approved by the BOS on 7/10/12. Project scoping deferred until funding is 
identified. 

Leesburg Pike/Shreve Road/Haycock 
Road 

Route Number Status Current 
Estimate 

(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

7 Design $ 1.2M $ .7M General Fund 

District(s): Dranesville, Providence Project Type: Bicycle/Pedestrian 

S 
c 

h 
e 

d 
u 

l e
 

Phase Start Date End Date 

Project Manager: Kebede, Marta Design TBD 

Nov-24 

TBD 

Lead Agency: Fairfax County Department of 
Transportation   Land 

Acquisition 
TBD TBD Scope: 

Improve existing signalized 
crosswalks at Shreve Road and 
Haycock Road by removing one lane 
on Haycock Road and Shreve Road 
to reduce crossing distance 

FC Project No: 2G40-197-051 
Utility 

Relocation
TBD TBD Program: AT100M 

TPP No: 24006 
    Construction TBD TBD 

Other Project No: 

Active transportation safety and access funds approved by BOS 12/5/23. Design task order received 7/15/24. TDD and City of Falls Church provided 
review comments 8/23/24. Revised task order received 10/31/24. Task order executed 11/25/24. Kickoff meeting with FCDOT, City, and consultant 
held 12/2/24. Request was made to verify the City’s survey data and to conduct additional topographic survey. Meeting with supervisor’s office 
scheduled January 2025. New survey expected early February 2025. Conceptual design submittal is anticipated in early March 2025. 
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Providence District Project Report for December 2024 

Project Status and Details Funding and Schedule 
Lincoln Street Expansion Route Number Status Current 

Estimate 
(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

Design $ 50.25M $ 21.549M Revenue sharing, Tysons 
Grid Fund, Proffers 

District(s): Dranesville, Providence Project Type: Secondary Road 

S 
c 

h 
e 

d 
u 

l e
 

Phase Start Date End Date 

Project Manager: Shahnaj, Sonia Design Oct-23 Jul-27 

Lead Agency: Fairfax County Department of 
Transportation   Land 

Acquisition 
Oct-26 Jun-27 Scope: 

New road connecting Old Meadow 
Road to Magarity Road in Tysons 

FC Project No: AA1400164-23 
Utility 

Relocation
Jul-27 Jul-28 Program: 

TPP No: 314 
    Construction Mar-28 Feb-30 

Other Project No: 9999-029-R21 

Preliminary design in progress. Meeting with FCPA and consultant held 7/15/24. Received traffic analysis review comments from VDOT traffic 
engineering 8/12/24. Phase 1B field survey completed 8/16/24 and no new cultural materials or archaeological sites identified. Preliminary design 
distributed for review 9/27/24. All review comments received 11/18/24 except for VDOT Structure and Bridge Division’s which are pending. 
Geotechnical investigation completed 10/4/24. CIM held 11/13/24. Public feedback comments received 12/6/24 and are being addressed. 

Magarity Road/Kennedy Drive Route Number Status Current 
Estimate 

(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

650 Design $ .7M $ .7M General Fund 

District(s): Dranesville, Providence Project Type: Bicycle/Pedestrian 

S 
c 

h 
e 

d 
u 

l e
 

Phase Start Date End Date 

Project Manager: Sorensen, Jonathan Design TBD 

Oct-24 

TBD 

Lead Agency: Fairfax County Department of 
Transportation   Land 

Acquisition 
TBD TBD Scope: 

Install pedestrian refuge island and 
relocate bus stops at existing 
marked crosswalk 

FC Project No: 2G40-197-031 
Utility 

Relocation
TBD TBD Program: AT100M 

TPP No: 23033 
    Construction TBD TBD 

Other Project No: 

Active transportation safety and access improvement funds approved by BOS on 4/11/23. Design task order executed 9/27/24 and NTP was issued 
to the consultant on 10/1/24. Topographic survey is in progress. Project schedule will be developed upon completion of the survey, which is 
estimated to be finalized in January 2025. 

Prosperity Avenue/Halstead II Lane Route Number Status Current 
Estimate 

(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

699 Project Initiation $ .35M $ .35M General Fund 

District(s): Providence Project Type: Bicycle/Pedestrian 

S 
c 

h 
e 

d 
u 

l e
 

Phase Start Date End Date 

Project Manager: Lanigan, John J Design TBD TBD 

Lead Agency: Fairfax County Department of 
Transportation   Land 

Acquisition 
TBD TBD Scope: 

Upgrade existing crosswalk with 
RRFB 

FC Project No: 2G40-197-066 
Utility 

Relocation
TBD TBD Program: AT100M 

TPP No: 24022 
    Construction TBD TBD 

Other Project No: 

Active transportation safety and access improvement funds approved by BOS on 12/5/23. Pre-scoping in progress. Schedule to be determined 
upon initiation of the project design phase. 
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Providence District Project Report for December 2024 

Project Status and Details Funding and Schedule 
Route 123 Walkway from Courthouse 

Road to Sutton Road 
Route Number Status Current 

Estimate 
(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

123 Bid Advertisement $ 2.75M $ 2.75M 2014 Bonds 

District(s): Providence Project Type: Bicycle/Pedestrian 

S 
c 

h 
e 

d 
u 

l e
 

Phase Start Date End Date 

Project Manager: El Kaissi, Mohamad Design Dec-17 May-24 

Lead Agency: Fairfax County Department of 
Transportation   Land 

Acquisition 
Mar-23 Dec-23 Scope: 

Construct approximately 1,900 LF of 
5-foot concrete sidewalk on south 
side of Route 123 between 
Courthouse Road and Sutton Road 

FC Project No: 5G25-060-023 
Utility 

Relocation
Jun-24 Sep-24 Program: 

TPP No: 102 
    Construction Jul-24 

Feb-25 

Jun-25 

Jan-26 
Other Project No: 

VDOT requested signal and signing and pavement marking plan revisions during 7/1/24 meeting. VDOT site work permit received 7/15/24; awaiting 
permits for signal modifications. Contract amendment with consultant to revise traffic plans and obtain signal modification permits approved 
8/16/24. Draft signal and signing and marking plan received 9/20/24. Review comments submitted to consultant 9/27/24. Revised signal and signing 
and marking plans submitted to VDOT 10/23/24. Awaiting VDOT response. Schedule adjusted to revise plans and receive VDOT approval. 

Route 236 Corridor Bicycle 
Improvements 

Route Number Status Current 
Estimate 

(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

236 Project Initiation $ 7.5M $ 7.5M C & I 

District(s): Braddock, Mason, 
Providence 

Project Type: Bicycle/Pedestrian 

S 
c 

h 
e 

d 
u 

l e
 

Phase Start Date End Date 

Project Manager: Guarino, Michael Design TBD TBD 

Lead Agency: Fairfax County Department of 
Transportation   Land 

Acquisition 
TBD TBD Scope: 

Add bicycle lanes, wide curb lanes, 
bicycle shoulders to complete 
network gaps from City of Fairfax to 
City of Alexandria 

FC Project No: 2G40-088-033 
Utility 

Relocation
TBD TBD Program: 

TPP No: 229 
    Construction TBD TBD 

Other Project No: 

Study completed and endorsed by Board on 7/25/17. Funding included in TPP update approved by Board on 12/3/19. Corridor improvements to 
be separated into multiple projects. VDOT initiated Little River Turnpike Strategically Targeted Affordable Roadway Solutions (STARS) study in 
December 2020 to analyze safety and congestion on Route 236 between I-495 and I-395. The final STARS report was published in April 2023. 
Reviewing study recommendations and reevaluating project scope. 

Route 29 East of Nutley Street Route Number Status Current 
Estimate 

(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

29 Project Initiation $ .65M $ .65M General Fund 

District(s): Providence Project Type: Bicycle/Pedestrian 

S 
c 

h 
e 

d 
u 

l e
 

Phase Start Date End Date 

Project Manager: Luo, Caijun Design TBD TBD 

Lead Agency: Fairfax County Department of 
Transportation   Land 

Acquisition 
TBD TBD Scope: 

Construct approximately 150 linear 
feet of missing active transportation 
link on north side 

FC Project No: 2G40-197-067 
Utility 

Relocation
TBD TBD Program: AT100M 

TPP No: 24023 
    Construction TBD TBD 

Other Project No: 

Active transportation safety and access improvement funds approved by BOS on 12/5/23. Pre-scoping in progress. Schedule to be determined 
upon initiation of the project design phase. 
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Providence District Project Report for December 2024 

Project Status and Details Funding and Schedule 
Route 50 Walkway at Bear Branch 

Pedestrian Bridge 
Route Number Status Current 

Estimate 
(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

50 Construction $ 3.9M $ 3.9M C & I 

District(s): Providence Project Type: Bicycle/Pedestrian 

S 
c 

h 
e 

d 
u 

l e
 

Phase Start Date End Date 

Project Manager: El Kaissi, Mohamad Design May-19 Jan-23 

Lead Agency: Fairfax County Department of 
Transportation   Land 

Acquisition 
NA NAScope: 

Approximately 425 LF of 10-foot SUP 
and a pedestrian bridge on the south 
side of Route 50 crossing Bear 
Branch 

FC Project No: 2G40-088-074 
Utility 

Relocation
NA NAProgram: 

TPP No: 87.03 
    Construction Mar-23 Sep-24 

Jan-25 
Other Project No: 

Construction is 90% complete. The estimated construction completion date was revised due to a delay receiving the architectural facade for the 
Mechanically Stabilized Earth (MSE) retaining wall from the manufacturer. 

Route 50 Walkway from 8301 Arlington 
Boulevard to Gallows Road 

Route Number Status Current 
Estimate 

(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

50 On-Hold $ 1.39M 

District(s): Providence Project Type: Bicycle/Pedestrian 

S 
c 

h 
e 

d 
u 

l e
 

Phase Start Date End Date 

Project Manager: TBD, To Be Determined Design TBD TBD 

Lead Agency: Fairfax County Department of 
Transportation   Land 

Acquisition 
TBD TBD Scope: 

Construct approximately 2,500 LF of 
6-foot walkway along south side of 
Route 50 

FC Project No: 2G40-088-039 
Utility 

Relocation
TBD TBD Program: 

TPP No: 88 
    Construction TBD TBD 

Other Project No: 

Project scoping complete. Project funding deferred as part of the TPP update approved by the Board on 12/3/19. Project on hold until funding is 
identified. 

Route 50 Walkway from Lindenwood 
Lane to Nutley Street 

Route Number Status Current 
Estimate 

(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

50 Construction $ 2.9M $ 2.9M C & I 

District(s): Providence Project Type: Bicycle/Pedestrian 

S 
c 

h 
e 

d 
u 

l e
 

Phase Start Date End Date 

Project Manager: Marsh, Dennis Design Feb-19 Nov-22 

Lead Agency: Fairfax County Department of 
Transportation   Land 

Acquisition 
Jan-22 Jun-22 Scope: 

Approximately 360 LF of 10-foot 
wide SUP along north side of Route 
50 with signalized crosswalks and 
wayfinding signs 

FC Project No: 2G40-088-073 
Utility 

Relocation
Jan-22 Jun-24 

Oct-24 

Program: 

TPP No: 87.02 
    Construction Oct-23 May-25 

Oct-26 
Other Project No: 

Construction contract awarded 7/31/24. Pre-construction meeting held 9/13/24. FiberLight and AT&T relocation work completed 10/25/24. 
Construction NTP issued 11/12/24. Schedule adjusted due to additional time required for utility relocations and negotiated construction contract 
duration. Construction is 1% complete. 
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Providence District Project Report for December 2024 

Project Status and Details Funding and Schedule 
Route 50 Widening from Cedar Hill 

Road to Annandale Road 
Route Number Status Current 

Estimate 
(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

50 On-Hold $ 47.5M 

District(s): Mason, Providence Project Type: Primary Road 

S 
c 

h 
e 

d 
u 

l e
 

Phase Start Date End Date 

Project Manager: TBD, To Be Determined Design TBD TBD 

Lead Agency: Fairfax County Department of 
Transportation   Land 

Acquisition 
TBD TBD Scope: 

Widen Route 50 inside the Beltway 
from 4 to 6 lanes, including 
intersection improvements and 
pedestrian and bicycle facilities 

FC Project No: DOT-000030 
Utility 

Relocation
TBD TBD Program: 

TPP No: 69 
    Construction TBD TBD 

Other Project No: 

Partial funding for environmental analysis and preliminary engineering only. Project is on hold until I-66 Express Lanes project is completed and 
new traffic patterns are established. District offices have been updated on status. Project funding was deferred as part of the TPP update 
approved by the Board on 12/3/19. 

Route 7 Widening from I-66 to I-495 
Study 

Route Number Status Current 
Estimate 

(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

7 On-Hold $ .25M $ .25M C & I 

District(s): Dranesville, Providence Project Type: Primary Road 

S 
c 

h 
e 

d 
u 

l e
 

Phase Start Date End Date 

Project Manager: Alexandrow, Nikolai Design Oct-18 TBD 

Lead Agency: Fairfax County Department of 
Transportation   Land 

Acquisition 
TBD TBD Scope: 

Study widening Route 7 from I-66 to 
I-495, including potential BRT lanes 

FC Project No: 2G40-150-000 
Utility 

Relocation
TBD TBD Program: 

TPP No: 20018 
    Construction TBD TBD 

Other Project No: 

BRT alignment study is ongoing. This project will use the BRT alignment study as the basis for design. Applied for NVTA funding in 2023 and was 
awarded $101,351,506 which will become available in FY 2029. A 2024 Smart Scale application has been submitted. Design will begin when 
funding becomes available. 

Route 7 Widening from Route 123 to  
I-495 

Route Number Status Current 
Estimate 

(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

7 Project Initiation $ .65M $ .65M C & I 

District(s): Providence Project Type: Primary Road 

S 
c 

h 
e 

d 
u 

l e
 

Phase Start Date End Date 

Project Manager: Alexandrow, Nikolai Design Aug-24 

Mar-25 

TBD 

Lead Agency: Virginia Department of 
Transportation   Land 

Acquisition 
NA NAScope: 

Study traffic operations to develop 
conceptual design and future cross 
section 

FC Project No: 2G40-035-001 
Utility 

Relocation
NA NAProgram: 

TPP No: 20019 
    Construction NA NA

Other Project No: 

VDOT Project Pipeline Study completed. Study included Route 7 widening proposed for median BRT. Smart Scale Round 5 funding approved 
for approximately half the project estimate. Route 7 BRT Comprehensive Plan Amendment for approval of BRT designation along the route 
was adopted on 7/25/23. BRT geometric study underway to determine lane configurations along the BRT route, which includes much of this 
Route 7 section. VDOT to begin design in March 2025 after procuring design consultant. 
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Providence District Project Report for December 2024 

Project Status and Details Funding and Schedule 
Route 7/Route 123 Interchange Study Route Number Status Current 

Estimate 
(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

7 Study $ .855M $ .855M C & I 

District(s): Hunter Mill, Providence Project Type: Primary Road 

S 
c 

h 
e 

d 
u 

l e
 

Phase Start Date End Date 

Project Manager: Alexandrow, Nikolai Design Sep-12 Nov-24 

Jan-25 Lead Agency: Fairfax County Department of 
Transportation   Land 

Acquisition 
NA NAScope: 

Study conceptual designs and traffic 
operations to determine future 
interchange configuration or at-
grade intersection configuration 

FC Project No: 2G40-035-002 
Utility 

Relocation
NA NAProgram: 

TPP No: 216 
    Construction NA NA

Other Project No: 

Evaluated two-quadrant intersection with and without an elevated pedestrian plaza and a continuous flow intersection with an elevated 
pedestrian plaza. FCDOT resumed two-quadrant intersection study in fall 2022. FCDOT will evaluate and determine if public outreach will occur 
after the study is completed. Project is currently unfunded. Final report expected to be submitted to FCDOT in January 2025. 

Shreve Road Shared-Use Path Route Number Status Current 
Estimate 

(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

703 Design $ 6.9M $ 6.9M NVTA 

District(s): Dranesville, Providence Project Type: Bicycle/Pedestrian 

S 
c 

h 
e 

d 
u 

l e
 

Phase Start Date End Date 

Project Manager: Kebede, Marta Design TBD 

Nov-24 

TBD 

Lead Agency: Fairfax County Department of 
Transportation   Land 

Acquisition 
TBD TBD Scope: 

Construct a 10 LF SUP along the east 
side of Shreve Road between Route 
7 and the W&OD Trail 

FC Project No: 2G40-087-025 
Utility 

Relocation
TBD TBD Program: 

TPP No: 
    Construction TBD TBD 

Other Project No: 

Draft task order received from design consultant 7/30/24 and reviewed by TDD and City of Falls Church. TDD provided review comments to 
consultant. TDD received revised task order 9/12/24. The City approved revised task order 10/21/24. Task order was executed 11/25/24. Design NTP 
issued 11/26/24. Kickoff meeting with FCDOT, City, and consultant held 12/2/24. Meeting with supervisor’s office scheduled for January 2025. 
Conceptual design submittal expected in early March 2025. Draft project schedule received and under review. 

Shrevewood Elementary Safe Routes to 
School 

Route Number Status Current 
Estimate 

(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

703 Land Acquisition $ 3M $ 1.89M Federal 

District(s): Providence Project Type: Bicycle/Pedestrian 

S 
c 

h 
e 

d 
u 

l e
 

Phase Start Date End Date 

Project Manager: El Kaissi, Mohamad Design May-21 Aug-25 

Lead Agency: Fairfax County Department of 
Transportation   Land 

Acquisition 
Sep-24 

Dec-24 

Jun-25 Scope: 
Addition of new marked crosswalks 
across Shreve Road and 10-foot 
wide walkway connections serving 
Shrevewood Elementary School and 
W&OD Trail 

FC Project No: AA1400157-21 
Utility 

Relocation
Jul-25 Apr-26 Program: SRTS 

TPP No: 21003 
    Construction Jul-26 Nov-27 

Other Project No: EN20-029-495, UPC 118236 

ROW plans and authorization request package submitted to VDOT 7/11/24. VDOT ROW package comments received 8/16/24. Revised ROW plans 
and documents sent to VDOT 9/4/24. VDOT ROW authorization received 11/08/24. NTP for ROW acquisition submitted to LAD 12/18/24. Land rights 
on 1 of 3 properties have been acquired. Utility relocation designs are being finalized for submittals by Cox, Verizon, Fairfax Water, and Dominion 
Energy. 
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Providence District Project Report for December 2024 

Project Status and Details Funding and Schedule 
Tysons Wayfinding Signage Route Number Status Current 

Estimate 
(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

On-Hold $ .125M $ .125M C & I 

District(s): Dranesville, Hunter Mill, 
Providence 

Project Type: Bicycle/Pedestrian 

S 
c 

h 
e 

d 
u 

l e
 

Phase Start Date End Date 

Project Manager: TBD, To Be Determined Design Aug-17 Apr-22 

Lead Agency: Fairfax County Department of 
Transportation   Land 

Acquisition 
NA NAScope: 

Installation of bicycle wayfinding 
signage in the Tysons area and 
surrounding neighborhoods 

FC Project No: AA1400126-13 
Utility 

Relocation
NA NAProgram: TMSAMS 

TPP No: 
    Construction TBD TBD 

Other Project No: TMSAMS-126 

Two of the five routes are completed and have been installed. The three remaining routes were delayed due to Metrorail station renaming and 
adjacent road construction. 

Vienna Metrorail Trail Route Number Status Current 
Estimate 

(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

6154 Design $ 12.849M $ 12.849M RSTP, TAP, NVTC, NVTA, 
Local 

District(s): Providence Project Type: Bicycle/Pedestrian 

S 
c 

h 
e 

d 
u 

l e
 

Phase Start Date End Date 

Project Manager: Luo, Caijun Design May-20 Oct-24 

Mar-25 Lead Agency: Virginia Department of 
Transportation   Land 

Acquisition 
TBD 

Mar-25 

TBD 

Aug-27 
Scope: 
Construct SUP on south side Virginia 
Center Boulevard, two-way cycle-
track and sidewalk on south side 
County Creek Road, and SUP on 
south side Sutton Road 

FC Project No: DOT-000115 
Utility 

Relocation
TBD 

Mar-25 

TBD 

Aug-27 

Program: 

TPP No: 
    Construction TBD 

Aug-27 

TBD 

Mar-29 
Other Project No: UPC 113611 

Interim work completed May 2023. Final improvements will include SUP’s along Blake Lane and Sutton Road, separated two-way cycle track and 
sidewalk on Country Creek Road and Virginia Center Boulevard, and a realigned I-66 WB ramp to Country Creek Road. VDOT has finished 
updating the cost estimate and schedule for the final improvements. ROW plans have been completed. ROW authorization was delayed due to 
design modifications and survey issues. Maintenance responsibility negotiations are ongoing between FCDOT and VDOT. 

Westpark Drive from International 
Drive to Existing Sidewalk 

Route Number Status Current 
Estimate 

(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

5061 Project Initiation $ .85M $ .85M General Fund 

District(s): Providence Project Type: Bicycle/Pedestrian 

S 
c 

h 
e 

d 
u 

l e
 

Phase Start Date End Date 

Project Manager: Kaboli Farshchi, Seyedamir Design TBD TBD 

Lead Agency: Fairfax County Department of 
Transportation   Land 

Acquisition 
TBD TBD Scope: 

Construct approximately 200 LF of 
missing active transportation link on 
north side 

FC Project No: 2G40-197-065 
Utility 

Relocation
TBD TBD Program: AT100M 

TPP No: 24021 
    Construction TBD TBD 

Other Project No: 

Active transportation safety and access improvement funds approved by BOS on 12/5/23. Pre-scoping in progress. Schedule to be determined 
upon initiation of the project design phase. 
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Springfield District  Project  Report  for December  2024 

Project Status and Details Funding and Schedule 
Burke Road from Aplomado Drive to 

Parakeet Drive 
Route Number Status Current 

Estimate 
(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

652 Utility Relocation $ 9M $ 9M NVTA Local 

District(s): Springfield Project Type: Secondary Road 

S 
c 

h 
e 

d 
u 

l e
 

Phase Start Date End Date 

Project Manager: Marsh, Dennis Design Dec-16 Nov-24 

Dec-24 Lead Agency: Fairfax County Department of 
Transportation   Land 

Acquisition 
Dec-19 Jul-24 Scope: 

Realign Burke Road to eliminate 
hazardous curve and upgrade storm 
drainage facilities at stream crossing 
to minimize flooding 

FC Project No: 2G40-087-003 
Utility 

Relocation
Jul-24 

Aug-24 

Jul-25 

Apr-25 

Program: 

TPP No: 23 
    Construction Feb-25 

Jan-25 

Sep-26 
Other Project No: 

TMP submitted on 8/6/24 and approved on 9/6/24. VDOT clearance received 9/22/24. Draft construction package sent to UDCD on 9/24/24 to begin 
preparing bid documents. DEV utility relocation NTP issued 8/7/24. Staking for DEV relocation completed 10/30/24. Cox utility relocation NTP 
issued 9/11/24. Verizon utility relocation NTP issued 11/14/24. Permit package submitted 12/16/24. 

Compton Road from East of Pumping 
Station to Route 28 

Route Number Status Current 
Estimate 

(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

658 On-Hold $ 9.3M TBD 

District(s): Springfield, Sully Project Type: Bicycle/Pedestrian 

S 
c 

h 
e 

d 
u 

l e
 

Phase Start Date End Date 

Project Manager: Stevens, Daniel Design TBD TBD 

Lead Agency: Fairfax County Department of 
Transportation   Land 

Acquisition 
TBD TBD Scope: 

Construct walkway on north side 
from existing walkway west of 
Hartwood Lane to existing walkway 
west of Upper Occoquan Service 
Authority pumping station 

FC Project No: 2G40-088-020 
Utility 

Relocation
TBD TBD Program: 

TPP No: 110 
    Construction TBD TBD 

Other Project No: 

Scoping completed fall 2019. Project funding was deferred as part of the TPP update approved by the Board on 12/3/19. Project is on hold until 
funding is identified. 

Fair Lakes Boulevard/Sedghurst Drive Route Number Status Current 
Estimate 

(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

7735 Project Initiation $ .5M $ .5M General Fund 

District(s): Springfield Project Type: Bicycle/Pedestrian 

S 
c 

h 
e 

d 
u 

l e
 

Phase Start Date End Date 

Project Manager: Rauof Hassanzadeh, Behnaz Design TBD TBD 

Lead Agency: Fairfax County Department of 
Transportation   Land 

Acquisition 
TBD TBD Scope: 

Shift existing marked crosswalk, add 
pedestrian refuge island, and 
evaluated potential RRFB 

FC Project No: ST-000053-012 
Utility 

Relocation
TBD TBD Program: AT100M 

TPP No: 23046 
    Construction TBD TBD 

Other Project No: 

Active transportation safety and access improvement funds approved by BOS on 4/11/23. Pre-scoping in progress. Schedule to be determined 
upon initiation of the project design phase. Project is expected to advance to preliminary design in February 2025. 



                    

 

  

 
   

        

 

 

                    

 

 

 
   

        

 

                    

 

 
 

 
   

        

 

    

Page P - 74 

Springfield District Project Report for December 2024 

Project Status and Details Funding and Schedule 
Fairfax County Parkway Trail and Cross 

County Trail Connection 
Route Number Status Current 

Estimate 
(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

636 On-Hold $ .775M $ .07M MWCOG TLC Grant 

District(s): Springfield Project Type: Bicycle/Pedestrian 

S 
c 

h 
e 

d 
u 

l e
 

Phase Start Date End Date 

Project Manager: TBD, To Be Determined Design Sep-20 TBD 

Lead Agency: Fairfax County Department of 
Transportation   Land 

Acquisition 
NA NAScope: 

Preliminary design of a shared-use 
path connection from the Fairfax 
County Parkway Trail to the Cross 
County Trail via Hooes Road 

FC Project No: DOT-000127 
Utility 

Relocation
NA NAProgram: 

TPP No: 
    Construction NA NA

Other Project No: 

The project scope includes preliminary design only and does not include funds for construction. Funding was obtained through a Transportation 
Land-Use Connections (TLC) grant awarded by the Metropolitan Washington Council of Governments (MWCOG). Preliminary design was 
completed in June 2021. Project on hold until additional funding is identified. 

Fairfax County Parkway Widening Phase 
I - Popes Head Road Interchange 

Route Number Status Current 
Estimate 

(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

286 Construction $ 88M $ 88M NVTA Local, Smart Scale 
Funding 

District(s): Braddock, Springfield Project Type: Primary Road 

S 
c 

h 
e 

d 
u 

l e
 

Phase Start Date End Date 

Project Manager: Alexandrow, Nikolai Design Aug-16 Aug-23 

Lead Agency: Virginia Department of 
Transportation   Land 

Acquisition 
Jun-21 Jun-23 Scope: 

Replace at-grade intersection at 
Fairfax County Parkway and Popes 
Head Road with grade-separated 
interchange including access to 
future Shirley Gate Road extension 

FC Project No: DOT-000045 
Utility 

Relocation
Apr-23 Jan-24 Program: 

TPP No: 1 
    Construction Dec-23 Oct-26 

Other Project No: UPC 111725 

Construction bid advertisement issued in July 2023. Construction contract awarded 10/25/23. Construction NTP issued 11/24/23. Construction 
work began 12/4/23. Pardon Our Dust Meeting held 2/28/24. Currently under construction. 

Fairfax County Parkway Widening Phase 
II - Route 29 to Nomes Court 

Route Number Status Current 
Estimate 

(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

286 Construction $ 99.4M $ 99.4M NVTA Local, Smart Scale 

District(s): Braddock, Springfield Project Type: Primary Road 

S 
c 

h 
e 

d 
u 

l e
 

Phase Start Date End Date 

Project Manager: Alexandrow, Nikolai Design Jun-16 Jul-25 

Lead Agency: Virginia Department of 
Transportation   Land 

Acquisition 
Jan-23 Jan-24 Scope: 

Widen Fairfax County Parkway from 
4 to 6 lanes from Route 29 to Nomes 
Court including bicycle and 
pedestrian facility improvements 

FC Project No: DOT-000104 
Utility 

Relocation
Dec-23 Sep-24 Program: 

TPP No: 51 
    Construction Jan-24 Sep-27 

Other Project No: UPC 107937 

Construction bid advertisement issued in January 2024. Construction contract awarded in April 2024. Construction work began June 2024. Pardon 
Our Dust Meeting to be scheduled in late summer 2024. Currently under construction. 
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Springfield District Project Report for December 2024 

Project Status and Details Funding and Schedule 
Fairfax County Parkway Widening Phase 

III - Nomes Court to Route 123 
Route Number Status Current 

Estimate 
(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

286 Design-Build $ 128.8M $ 128.8M NVTA Local, Smart Scale 

District(s): Braddock, Springfield Project Type: Primary Road 

S 
c 

h 
e 

d 
u 

l e
 

Phase Start Date End Date 

Project Manager: Alexandrow, Nikolai Design May-24 May-25 

Lead Agency: Virginia Department of 
Transportation   Land 

Acquisition 
May-24 Apr-26 Scope: 

Widen Fairfax County Parkway from 
4 to 6 lanes from Nomes Court to 
Route 123 including bicycle and 
pedestrian facility improvements 

FC Project No: DOT-000105 
Utility 

Relocation
May-24 Mar-26Program: 

TPP No: 51 
    Construction May-24 Jul-27 

Other Project No: UPC 107937 

Preliminary engineering to be completed with Phase I and II. NVTA awarded $108 million for project in summer 2022. Design-Build procurement 
began in July 2023. Design-Build contract was awarded by the Commonwealth Transportation Board in April 2024. Design is currently ongoing. 

Gambrill Road from Gambrill Woods 
Way to Kings Ridge Court 

Route Number Status Current 
Estimate 

(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

640 Project Initiation $ 1.25M $ 1.25M General Fund 

District(s): Springfield Project Type: Bicycle/Pedestrian 

S 
c 

h 
e 

d 
u 

l e
 

Phase Start Date End Date 

Project Manager: Kaboli Farshchi, Seyedamir Design TBD TBD 

Lead Agency: Fairfax County Department of 
Transportation   Land 

Acquisition 
TBD TBD Scope: 

Construct approximately 200 LF of 
missing active transportation link on 
east side. Add marked crosswalk on 
Gambrill Road at Gambrill Woods 
Way 

FC Project No: 2G40-197-068 
Utility 

Relocation
TBD TBD Program: AT100M 

TPP No: 24025 
    Construction TBD TBD 

Other Project No: 

Active transportation safety and access improvement funds approved by BOS on 12/5/23. Pre-scoping in progress. Schedule to be determined 
upon initiation of the project design phase. 

Government Center Area Bicycle 
Demonstration Project 

Route Number Status Current 
Estimate 

(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

On-Hold $ .18M $ .18M C & I 

District(s): Braddock, Springfield Project Type: Bicycle/Pedestrian 

S 
c 

h 
e 

d 
u 

l e
 

Phase Start Date End Date 

Project Manager: Wynands, Nicole Design Apr-14 TBD 

Lead Agency: Fairfax County Department of 
Transportation   Land 

Acquisition 
NA NAScope: 

Improve bicycling in the Fairfax 
Government Center Area by 
retrofitting roadways using 
road/lane diets 

FC Project No: 5G25-063-007 
Utility 

Relocation
NA NAProgram: 

TPP No: 129 
    Construction TBD TBD 

Other Project No: 

Ridge Top Road and Post Forest Drive bike lanes installed during VDOT 2018 repaving. Government Center Parkway repaved to include buffered 
bike lanes in July 2021. VDOT to replace Post Forest Drive bike lanes with 10 foot SUP along Post Forest Drive and Random Hills Road as part of 
the I-66 Express Lanes project. Construction along Post Forest Drive and Random Hills Road is expected to begin in early 2025 and be completed 
by early 2026. Legato Road will be evaluated when it is scheduled for VDOT repaving. Piney Branch Road is also being considered for a road diet. 
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Springfield District Project Report for December 2024 

Project Status and Details Funding and Schedule 
Hooes Road from Fairfax County 

Parkway to Silverbrook Road 
Route Number Status Current 

Estimate 
(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

636 On-Hold $ 20.55M TBD 

District(s): Mount Vernon, Springfield Project Type: Secondary Road 

S 
c 

h 
e 

d 
u 

l e
 

Phase Start Date End Date 

Project Manager: TBD, To Be Determined Design TBD TBD 

Lead Agency: Fairfax County Department of 
Transportation   Land 

Acquisition 
TBD TBD Scope: 

Widen from 2 to 4 lanes, including 
pedestrian signal and pedestrian and 
bicycle facilities 

FC Project No: DOT-000055 
Utility 

Relocation
TBD TBD Program: 

TPP No: 55 
    Construction TBD TBD 

Other Project No: 

Project funding was deferred as part of the TPP update approved by the Board on 12/3/19. Project is on hold until funding is identified. 

Hooes Road/South Run Stream Valley 
Trail 

Route Number Status Current 
Estimate 

(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

636 Design $ .375M $ .375M General Fund 

District(s): Mount Vernon, Springfield Project Type: Bicycle/Pedestrian 

S 
c 

h 
e 

d 
u 

l e
 

Phase Start Date End Date 

Project Manager: Ahangari, Samira Design Jul-23 Jun-25 

Oct-25 Lead Agency: Fairfax County Department of 
Transportation   Land 

Acquisition 
Aug-24 

May-25 

Feb-25 

Nov-25 
Scope: 
Pedestrian safety improvements 
including two passive detection 
RRFB's and No-Parking signs 

FC Project No: ST-000053-005 
Utility 

Relocation
TBD TBD Program: AT100M 

TPP No: 23014 
    Construction Aug-25 

Nov-25 

Dec-25 

Jun-26 
Other Project No: 

Active transportation safety and access funds approved by BOS 11/1/22. Advance copy of pre-final design received 7/17/24. Additional survey 
requested 9/11/24. Survey received 10/10/24. Pre-Final plan distributed 10/8/24. Review comments received 12/10/24. Coordination with DEV to 
provide electric service to RRFB during construction ongoing. Schedule revised due to additional reviews and comments needed for pre-final 
design and coordination with VDOT for RRFB approval and FCPA for easements and ROW approvals requiring more time than anticipated. 

Lee Chapel Road Improvements Route Number Status Current 
Estimate 

(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

643 Design $ 9M $ 5M C&I 

District(s): Springfield Project Type: Secondary Road 

S 
c 

h 
e 

d 
u 

l e
 

Phase Start Date End Date 

Project Manager: Pandey, Dipesh Design Feb-24 TBD 

Lead Agency: Fairfax County Department of 
Transportation   Land 

Acquisition 
TBD TBD Scope: 

Lower Lee Chapel Road by removing 
two hills 

FC Project No: 2G40-206-000 
Utility 

Relocation
TBD TBD Program: 

TPP No: 
    Construction TBD TBD 

Other Project No: 

Updated conceptual design received. Meeting with consultant to discuss held 7/11/24. Draft plans for two TMP options received 8/28/24 and 
reviewed. Final conceptual TMP options received 10/4/24. Meeting with supervisor's office to review plans and TMP options held 10/30/24. 
Conceptual TMP submission to VDOT for review sent 10/31/24. Virtual town hall meeting held 12/10/24. Public comments due 1/10/25. VDOT 
conceptual TMP comments expected in January 2025. Schedule to be developed after second town hall meeting and additional funding identified. 
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Springfield District Project Report for December 2024 

Project Status and Details Funding and Schedule 
Monument Drive/Monument Court Route Number Status Current 

Estimate 
(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

7969 Project Initiation $ .5M $ .5M General Fund 

District(s): Springfield Project Type: Bicycle/Pedestrian 

S 
c 

h 
e 

d 
u 

l e
 

Phase Start Date End Date 

Project Manager: Luo, Caijun Design TBD TBD 

Lead Agency: Fairfax County Department of 
Transportation   Land 

Acquisition 
TBD TBD Scope: 

Add new marked crosswalk with 
pedestrian refuge island and curb 
ramps 

FC Project No: 2G40-197-069 
Utility 

Relocation
TBD TBD Program: AT100M 

TPP No: 24026 
    Construction TBD TBD 

Other Project No: 

Active transportation safety and access improvement funds approved by BOS on 12/5/23. Pre-scoping in progress. Schedule to be determined 
upon initiation of the project design phase. 

Old Keene Mill Road Bike Shoulders Route Number Status Current 
Estimate 

(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

644 On-Hold 

District(s): Braddock, Springfield, 
Franconia 

Project Type: Bicycle/Pedestrian 

S 
c 

h 
e 

d 
u 

l e
 

Phase Start Date End Date 

Project Manager: TBD, To Be Determined Design TBD TBD 

Lead Agency: Fairfax County Department of 
Transportation   Land 

Acquisition 
TBD TBD Scope: 

Provide bicycle infrastructure 
between Lee Chapel Road and 
Spring Road 

FC Project No: 2G40-088-046 
Utility 

Relocation
TBD TBD Program: 

TPP No: 158 
    Construction TBD TBD 

Other Project No: 

Project funding was deferred as part of the TPP update approved by the Board on 12/3/19. Project is on hold until funding is identified. 

Orange Hunt Elementary Safe Routes to 
School 

Route Number Status Current 
Estimate 

(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

4521 Complete $ .379M $ .42M Federal, C&I 

District(s): Springfield Project Type: Bicycle/Pedestrian 

S 
c 

h 
e 

d 
u 

l e
 

Phase Start Date End Date 

Project Manager: Hojatzadeh, Max Design Sep-21 Oct-23 

Lead Agency: Fairfax County Department of 
Transportation   Land 

Acquisition 
May-23 Sep-23 Scope: 

Realign crosswalk, add curb 
extensions, and provide a pedestrian 
refuge island 

FC Project No: AA1400158-21 
Utility 

Relocation
NA NAProgram: SRTS 

TPP No: 21004 
    Construction Jan-24 Aug-24 

Other Project No: EN20-029-496, UPC 118237 

Construction substantially completed 8/12/24. 
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Springfield District Project Report for December 2024 

Project Status and Details Funding and Schedule 
Random Hills Road and Post Forest 
Drive Bicycle and Pedestrian Facility 

Improvements 

Route Number Status Current 
Estimate 

(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

7230 Utility Relocation $ 8.8M $ 8.8M CMAQ and RTSP 

District(s): Braddock, Springfield Project Type: Bicycle/Pedestrian 

S 
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h 
e 

d 
u 

l e
 

Phase Start Date End Date 

Project Manager: Alexandrow, Nikolai Design May-20 Apr-23 

Lead Agency: Virginia Department of 
Transportation   Land 

Acquisition 
May-23 Mar-24Scope: 

Construct 10-foot SUP on Random 
Hills Drive from Monument Drive to 
Post Forest Drive and a 10-foot SUP 
on Post Forest Drive from Random 
Hills Road to West Ox Road 

FC Project No: DOT-000117 
Utility 

Relocation
May-23 TBD 

Mar-25 

Program: 

TPP No: 
    Construction Oct-24 

Feb-25 

May-26 
Other Project No: UPC 117083 

County requested VDOT advance a portion of project located along Random Hills Road from Monument Drive overpass to Post Forest Drive. 
Virtual PIM held 8/26/21. PIM comment period closed 9/7/21. Virtual Design Public Hearing held 12/14/21. NVTC I-66 Commuter Choice funding 
application for Round 5 was submitted. Construction contract bid advertisement occurred in October 2024. Construction NTP expected to be 
issued in March 2025. 

Rolling Road VRE Parking Expansion Route Number Status Current 
Estimate 

(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

638 Land Acquisition $ 4.95M $ 3.9M C & I 

District(s): Braddock, Springfield Project Type: Transit 

S 
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h 
e 

d 
u 

l e
 

Phase Start Date End Date 

Project Manager: Hojatzadeh, Max Design Aug-18 Sep-24 

Mar-25 Lead Agency: Fairfax County Department of 
Transportation   Land 

Acquisition 
Oct-22 Jul-24 

Apr-25 
Scope: 
Surface parking lot expansion FC Project No: 2G40-055-000 

Utility 
Relocation

Mar-21 Aug-22 Program: 

TPP No: 358 
    Construction Oct-24 

Apr-25 

Aug-25 

Apr-26 
Other Project No: 

Fourth final plans sent to VDOT 7/15/24 and VDOT approval received 8/28/24. Responses to structural plan review comments about retaining wall 
submitted to LDS 9/11/24. Submitted additional plans and comments responses to LDS 11/13/24. Final design for LDS in progress. LAD NTP issued 
10/25/22. Land rights on 2 of 3 properties have been acquired. DEV to finalize their plan and estimate upon parking lot lighting design approval. 
Schedule adjusted due to additional time needed to finalize land rights agreement with railroad. 

Rolling Road Widening Phase II - Viola 
Street to Kenwood Avenue 

Route Number Status Current 
Estimate 

(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

638 Construction $ 73.22M $ 73.22M Secondary, NVTA Regional 

District(s): Braddock, Springfield, 
Franconia 

Project Type: Secondary Road 

S 
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h 
e 

d 
u 

l e
 

Phase Start Date End Date 

Project Manager: Stevens, Daniel Design Feb-16 Feb-20 

Lead Agency: Virginia Department of 
Transportation   Land 

Acquisition 
Feb-20 Jun-22 Scope: 

Widen Rolling Road from 2 to 4 
lanes with signal upgrades, 
pedestrian, bicycle, and access 
management improvements 

FC Project No: DOT-000024 
Utility 

Relocation
Jun-22 May-25 Program: 

TPP No: 58 
    Construction Jan-25 

Sep-24 

Aug-28 

Dec-27 
Other Project No: UPC 5559 

Project was re-advertised for construction in September 2024. The construction contract was awarded on 12/6/24. Utility relocations are 
progressing. A pardon our dust meeting is scheduled for 2/19/25. Construction work is scheduled to begin in February 2025. 
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Springfield District Project Report for December 2024 

Project Status and Details Funding and Schedule 
Rolling Road/Grigsby Drive Route Number Status Current 

Estimate 
(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

638 Project Initiation $ .85M $ .85M General Fund 

District(s): Braddock, Springfield Project Type: Bicycle/Pedestrian 

S 
c 

h 
e 

d 
u 

l e
 

Phase Start Date End Date 

Project Manager: Alexandrow, Nikolai Design TBD 

Jun-25 

TBD 

Lead Agency: Fairfax County Department of 
Transportation   Land 

Acquisition 
TBD TBD Scope: 

Relocate crosswalk to south leg. Add 
curb extensions, pedestrian refuge, 
and sidewalk connection to West 
Springfield High School. Analyze 
potential pedestrian signal 

FC Project No: 2G40-197-021 
Utility 

Relocation
TBD TBD Program: AT100M 

TPP No: 23023 
    Construction TBD TBD 

Other Project No: 

Active transportation safety and access improvement funds approved by BOS on 4/11/23. VDOT is currently developing a conceptual signal design 
with partial funding from FCDOT that will include pedestrian safety improvements. Formal design will begin once an agreement between VDOT 
and FCDOT is finalized, which is expected to occur in spring or summer 2025. 

Rolling Valley Connector Trail Route Number Status Current 
Estimate 

(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

On-Hold $ 1.4M 

District(s): Springfield Project Type: Bicycle/Pedestrian 

S 
c 

h 
e 

d 
u 

l e
 

Phase Start Date End Date 

Project Manager: TBD, To Be Determined Design TBD TBD 

Lead Agency: Fairfax County Department of 
Transportation   Land 

Acquisition 
TBD TBD Scope: 

Construct new shared-use path from 
Rolling Valley Park-and-Ride Lot to 
Pohick Stream Valley Park 

FC Project No: DOT-000083 
Utility 

Relocation
TBD TBD Program: 

TPP No: 226 
    Construction TBD TBD 

Other Project No: 

Project funding was deferred as part of the TPP update approved by the Board on 12/3/19. The project is on hold until funding is identified. 

Route 28 from Prince William County 
Line to Route 29 

Route Number Status Current 
Estimate 

(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

28 Complete $ 77.4M $ 78.102M NVTA Regional, RSTP, 
Smart Scale 

District(s): Springfield, Sully Project Type: Primary Road 

S 
c 

h 
e 

d 
u 

l e
 

Phase Start Date End Date 

Project Manager: Bazlamit, Ayad O Design Sep-19 Jun-21 

Lead Agency: Fairfax County Department of 
Transportation   Land 

Acquisition 
Aug-21 TBD 

Jun-24 
Scope: 
Widen Route 28 from 4 lanes to 6 
lanes from Prince William County 
line to Route 29 

FC Project No: 2G40-100-000 
Utility 

Relocation
TBD 

Aug-21 

TBD 

Apr-24 

Program: 

TPP No: 62 
    Construction Jun-20 Jul-24 

Oct-24 
Other Project No: 

Construction substantially complete on 10/31/24. 
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Springfield District Project Report for December 2024 

Project Status and Details Funding and Schedule 
Route 29 from Pickwick Road to 

Buckley's Gate Drive Phase 2 
Route Number Status Current 

Estimate 
(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

29 Design-Build $ 94.4M $ 94.4M C & I, State, I-66 
Concession Fee 

District(s): Springfield, Sully Project Type: Primary Road 

S 
c 

h 
e 

d 
u 

l e
 

Phase Start Date End Date 

Project Manager: Hamidi, AJ Design Jan-18 May-23 

Lead Agency: Virginia Department of 
Transportation   Land 

Acquisition 
Aug-21 Sep-24 

Aug-24 
Scope: 
Widen Route 29 from 4 to 6 lanes, 
including pedestrian and bicycle 
facilities, from Union Mill Road to 
Buckley's Gate Drive 

FC Project No: DOT-000028 
Utility 

Relocation
Sep-22 Jun-25 Program: 

TPP No: 66.02 
    Construction Feb-23 Apr-26 

Other Project No: UPC 110329; 0029-029-350 

Design Public Hearing held 6/10/19. BOS endorsed plans 10/15/19. Project delivery method was revised from design-bid-build to design-build to 
offset delays incurred during NEPA review process. Contract awarded in May 2022. Final design plans completed in May 2023. ROW negotiations 
and agreements were completed in summer 2024. Utility relocations are on schedule to be completed by late spring 2025. 

Shirley Gate Road from Braddock Road 
to Fairfax County Parkway 

Route Number Status Current 
Estimate 

(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

655 Design $ 42.5M $ 16.5M Local Fund 

District(s): Braddock, Springfield Project Type: Secondary Road 

S 
c 

h 
e 

d 
u 

l e
 

Phase Start Date End Date 

Project Manager: Marsh, Dennis Design Jun-19 Aug-26 

Aug-27 Lead Agency: Fairfax County Department of 
Transportation   Land 

Acquisition 
Nov-24 

Jun-25 

Jul-25 

Feb-26 
Scope: 
Interim two-lane road construction 
from Braddock Road to Fairfax 
County Parkway, including active 
transportation facilities and access 
to future Patriot Park East 

FC Project No: 2G40-079-000 
Utility 

Relocation
Aug-25 

Mar-26 

Aug-27 

Jun-26 

Program: 

TPP No: 18 
    Construction Dec-26 

Oct-27 

Dec-28 

Dec-29 
Other Project No: N/A 

Intermediate plans distributed 7/10/24. Comments received 9/12/24. Meeting to discuss transmission lines with DEV held 9/20/24. SWM design is 
being updated based on new VDOT regulations. Meeting held with VDOT 12/3/24 to discuss adjusting vertical alignment of roadway to avoid DEV 
transmission lines. Meeting with DEV held 12/16/24 to review their updated survey data. Coordination with Northern Virgina Electric Cooperative, 
Verizon, Cox, Washington Gas, Colonial Pipeline, and DEV ongoing. Schedule adjusted due to alignment redesign to minimize rock excavation. 

Silverbrook Road/Crosspointe Drive Route Number Status Current 
Estimate 

(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

600 Design $ .5M $ .5M General Fund 

District(s): Springfield Project Type: Bicycle/Pedestrian 

S 
c 

h 
e 

d 
u 

l e
 

Phase Start Date End Date 

Project Manager: Madhusudhan, Galappa Design Jun-23 Jan-26 

Mar-26 Lead Agency: Fairfax County Department of 
Transportation   Land 

Acquisition 
Mar-25 

Jan-25 

Dec-25 Scope: 
Pedestrian safety improvements at 
Silverbrook Road and Crosspointe 
Drive to include refuge island and 
crosswalks 

FC Project No: ST-000053-006 
Utility 

Relocation
TBD TBD Program: AT100M 

TPP No: 23017 
    Construction Mar-26 

May-26 

Sep-26 

Nov-26 
Other Project No: 

Active transportation safety and access funds approved by BOS 11/1/22. VDOT sent intermediate design review on 7/29/24. Meeting to discuss 
with VDOT held 9/4/24. Pre-final design submitted 10/17/24. VDOT comments received 11/25/24. Preliminary plat preparation requested 11/7/24. 
Preliminary plat review requested 11/19/24. Final design plans to be submitted in January 2025. ROW NTP also scheduled to occur in January 
2025. Schedule adjusted to address VDOT pre-final review comments which required follow up meetings and impacted plat submission date. 
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Springfield District Project Report for December 2024 

Project Status and Details Funding and Schedule 
Stringfellow Road/Greenbriar Park/Big 

Rocky Run Trail 
Route Number Status Current 

Estimate 
(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

645 Project Initiation $ 1M $ 1M General Fund 

District(s): Springfield, Sully Project Type: Bicycle/Pedestrian 

S 
c 

h 
e 

d 
u 

l e
 

Phase Start Date End Date 

Project Manager: Lanigan, John J Design TBD TBD 

Lead Agency: Fairfax County Department of 
Transportation   Land 

Acquisition 
TBD TBD Scope: 

Upgrade existing crosswalk with 
Pedestrian Hybrid Beacon 

FC Project No: 2G40-197-070 
Utility 

Relocation
TBD TBD Program: AT100M 

TPP No: 24027 
    Construction TBD TBD 

Other Project No: 

Active transportation safety and access improvement funds approved by BOS on 12/5/23. Pre-scoping in progress. Schedule to be determined 
upon initiation of the project design phase. 

Sydenstricker Road/Arley Drive Route Number Status Current 
Estimate 

(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

640 Project Initiation $ .3M $ .3M General Fund 

District(s): Springfield Project Type: Bicycle/Pedestrian 

S 
c 

h 
e 

d 
u 

l e
 

Phase Start Date End Date 

Project Manager: Luo, Caijun Design TBD TBD 

Lead Agency: Fairfax County Department of 
Transportation   Land 

Acquisition 
TBD TBD Scope: 

Add pedestrian refuge island, 
improve curb ramps, and relocate 
bus stops at existing marked 
crosswalk 

FC Project No: 2G40-197-036 
Utility 

Relocation
TBD TBD Program: AT100M 

TPP No: 23038 
    Construction TBD TBD 

Other Project No: 

Active transportation safety and access improvement funds approved by BOS on 4/11/23. Pre-scoping in progress. Anticipate completing scoping 
and forwarding for design in February 2025. Schedule to be determined upon initiation of the project design phase. 

Tuttle Road Trail Connection to Hillside 
Road 

Route Number Status Current 
Estimate 

(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

824 Project Initiation $ .35M $ .35M General Fund 

District(s): Springfield Project Type: Bicycle/Pedestrian 

S 
c 

h 
e 

d 
u 

l e
 

Phase Start Date End Date 

Project Manager: Alexandrow, Nikolai Design TBD TBD 

Lead Agency: Fairfax County Department of 
Transportation   Land 

Acquisition 
TBD TBD Scope: 

Install approximately 1,100 linear 
feet of trail connecting Tuttle Road 
sidewalk south of Garden Road to 
Hillside Road with marked crosswalk 
crossing Hillside Road 

FC Project No: ST-000053-011 
Utility 

Relocation
TBD TBD Program: AT100M 

TPP No: 23045 
    Construction TBD TBD 

Other Project No: 

Active transportation safety and access improvement funds approved by BOS on 4/11/23. Pre-scoping in progress. Schedule to be determined 
upon initiation of the project design phase. Funding for preliminary design only. 
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Sully District  Project Report  for December  2024 

Project Status and Details Funding and Schedule 
Big Rocky Run Trail Route Number Status Current 

Estimate 
(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

Project Initiation $ 2.25M 

District(s): Sully Project Type: Bicycle/Pedestrian 

S 
c 

h 
e 

d 
u 

l e
 

Phase Start Date End Date 

Project Manager: Xiong, Yuqing Design TBD TBD 

Lead Agency: Virginia Department of 
Transportation   Land 

Acquisition 
TBD TBD Scope: 

Construct 10-foot SUP to connect 
trail at Route 29 and Stone Road 
intersection to the Big Rocky Run 
Trail 

FC Project No: DOT-000122 
Utility 

Relocation
TBD TBD Program: 

TPP No: 
    Construction TBD TBD 

Other Project No: 

Discussions between VDOT and FCDOT resulted in alternative trail alignments being proposed for consideration. VDOT and FCDOT will confirm 
the preferred alignment when project funding has been identified. 

Braddock Road Curve from Tre Towers 
Court to Old Lee Road 

Route Number Status Current 
Estimate 

(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

620 Project Initiation $ 16M $ 16M Federal, State 

District(s): Sully Project Type: Secondary Road 

S 
c 

h 
e 

d 
u 

l e
 

Phase Start Date End Date 

Project Manager: Lanigan, John J Design TBD TBD 

Lead Agency: Virginia Department of 
Transportation   Land 

Acquisition 
TBD TBD Scope: 

Replace S-curve from Tre Towers 
Court to Chandley Farm Circle and 
intersection improvements at 
Braddock Road and Old Lee Road 

FC Project No: DOT-000102 
Utility 

Relocation
TBD TBD Program: 

TPP No: 
    Construction TBD TBD 

Other Project No: UPC T21255 

VDOT completed the conceptual engineering. A meeting with elected officials was held on 10/28/20. A Virtual Public Meeting was held on 
11/30/20 to present the preferred alternative. The project was awarded $16M in additional Smart Scale Round 4 funds. All prior year funds are 
available immediately, and VDOT is proceeding with the project. VDOT is developing the project schedule and cost estimate. VDOT has selected a 
design consultant. 

Braddock Road from Newton Patent 
Drive to Cedar Break Drive 

Route Number Status Current 
Estimate 

(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

620 Project Initiation $ 11.8M $ .8M General Fund 

District(s): Sully Project Type: Bicycle/Pedestrian 

S 
c 

h 
e 

d 
u 

l e
 

Phase Start Date End Date 

Project Manager: Curtis, Tina Design TBD TBD 

Lead Agency: Fairfax County Department of 
Transportation   Land 

Acquisition 
TBD TBD Scope: 

Construct approximately 900 linear 
feet of missing active transportation 
link on north side, including bridge 
over Big Rocky Run 

FC Project No: ST-000053-017 
Utility 

Relocation
TBD TBD Program: AT100M 

TPP No: 24030 
    Construction TBD TBD 

Other Project No: 

Active transportation safety and access improvement funds approved by BOS on 12/5/23. Pre-scoping in progress. Schedule to be determined 
upon initiation of the project design phase. Funding for preliminary engineering only. Cost estimate will be updated during preliminary 
engineering. 
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Sully District Project Report for December 2024 

Project Status and Details Funding and Schedule 
Centreville Farms Road/Calamint Court Route Number Status Current 

Estimate 
(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

8285 Project Initiation $ .463M $ .3M General Fund 

District(s): Sully Project Type: Bicycle/Pedestrian 

S 
c 

h 
e 

d 
u 

l e
 

Phase Start Date End Date 

Project Manager: Elahi, Seyedbehnam Design TBD TBD 

Lead Agency: Fairfax County Department of 
Transportation   Land 

Acquisition 
TBD TBD Scope: 

Add pedestrian refuge island at 
existing marked crosswalk 

FC Project No: 2G40-197-038 
Utility 

Relocation
TBD TBD Program: AT100M 

TPP No: 23040 
    Construction TBD TBD 

Other Project No: 

Active transportation safety and access improvement funds approved by BOS on 4/11/23. Scope received on 8/1/24. Site visit conducted on 
8/13/24. Scope is being re-evaluated. Meeting with ACTD held on 8/28/24 to discuss scope issues and funding. ACTD is finalizing an amendment 
with the consultant to revise the pre-scope. ACTD is currently finalizing an Amendment of Pre-Scope. The revised scope is expected to be 
submitted to TDD in February 2025. Schedule to be determined upon initiation of the project design phase. 

Compton Road from Bull Run Regional 
Park to Cub Run Stream Valley Park 

Route Number Status Current 
Estimate 

(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

658 Land Acquisition $ 9.3M $ 9.3M TA Grant, CMAQ, Local 

District(s): Sully Project Type: Bicycle/Pedestrian 

S 
c 

h 
e 

d 
u 

l e
 

Phase Start Date End Date 

Project Manager: Stevens, Daniel Design Jun-19 Aug-26 

Mar-26 Lead Agency: Virginia Department of 
Transportation   Land 

Acquisition 
Mar-24 Aug-25 

Mar-25 
Scope: 
Construct 10-foot SUP on the 
northeast side of Compton Road 
from Bull Run Regional Park to Cub 
Run Stream Valley, excluding portion 
of trail under I-66 bridge 

FC Project No: 2G40-088-021 
Utility 

Relocation
Aug-25 

Feb-25 

May-26 

Dec-25 

Program: 

TPP No: 111.01 
    Construction Nov-26 

Mar-26 

Aug-28 

Dec-27 
Other Project No: UPC115604, UPC 115936 

Design is ongoing. Acquisition of land rights on four parcels from three property owners is in progress. 

Compton Road from East of Pumping 
Station to Route 28 

Route Number Status Current 
Estimate 

(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

658 On-Hold $ 9.3M TBD 

District(s): Springfield, Sully Project Type: Bicycle/Pedestrian 

S 
c 

h 
e 

d 
u 

l e
 

Phase Start Date End Date 

Project Manager: Stevens, Daniel Design TBD TBD 

Lead Agency: Fairfax County Department of 
Transportation   Land 

Acquisition 
TBD TBD Scope: 

Construct walkway on north side 
from existing walkway west of 
Hartwood Lane to existing walkway 
west of Upper Occoquan Service 
Authority pumping station 

FC Project No: 2G40-088-020 
Utility 

Relocation
TBD TBD Program: 

TPP No: 110 
    Construction TBD TBD 

Other Project No: 

Scoping completed fall 2019. Project funding was deferred as part of the TPP update approved by the Board on 12/3/19. Project is on hold until 
funding is identified. 
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Sully District Project Report for December 2024 

Project Status and Details Funding and Schedule 
Compton Road from Mount Olive Road 

to Bull Run Regional Park Entrance 
Route Number Status Current 

Estimate 
(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

658 On-Hold $ 1.651M $ 1.651M C&I 

District(s): Sully Project Type: Bicycle/Pedestrian 

S 
c 

h 
e 

d 
u 

l e
 

Phase Start Date End Date 

Project Manager: Stevens, Daniel Design TBD TBD 

Lead Agency: Fairfax County Department of 
Transportation   Land 

Acquisition 
TBD TBD Scope: 

Construct walkway on north side of 
Compton Road from Mount Olive 
Road to Bull Run Regional Park 

FC Project No: DOT-000125 
Utility 

Relocation
TBD TBD Program: 

TPP No: 111.02 
    Construction TBD TBD 

Other Project No: 

Project scoping has been paused. Project will be revisited once the Compton Road trail from Bull Run Regional Park to Cub Run Stream Valley 
Park has been constructed. 

Cub Run Stream Valley Park Trail Route Number Status Current 
Estimate 

(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

On-Hold $ 2.25M 

District(s): Sully Project Type: Bicycle/Pedestrian 

S 
c 

h 
e 

d 
u 

l e
 

Phase Start Date End Date 

Project Manager: Xiong, Yuqing Design TBD TBD 

Lead Agency: Fairfax County Park Authority 
  Land 

Acquisition 
TBD TBD Scope: 

Upgrade 2,300 feet of trails to 10-
foot SUP, replace two at-grade 
stream crossings with bicycle and 
pedestrian bridges, and install 1,200 
feet of retaining wall 

FC Project No: DOT-000123 
Utility 

Relocation
TBD TBD Program: 

TPP No: 
    Construction TBD TBD 

Other Project No: 

Conceptual design and scope was completed by I-66 project team as an off-corridor trail segment. This segment is not currently being pursued 
until funding can be identified. 

Hunter Mill Road and Lawyers Road Route Number Status Current 
Estimate 

(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

674 On-Hold $ 15.5M 

District(s): Hunter Mill, Sully Project Type: Secondary Road 

S 
c 

h 
e 

d 
u 

l e
 

Phase Start Date End Date 

Project Manager: Askarzadeh, Negin Design TBD TBD 

Lead Agency: Fairfax County Department of 
Transportation   Land 

Acquisition 
TBD TBD Scope: 

Replace intersection with 
roundabout, including 10-foot 
shared-use path and pedestrian 
crossings 

FC Project No: 2G40-087-012 
Utility 

Relocation
TBD TBD Program: 

TPP No: 32 
    Construction TBD TBD 

Other Project No: 

Project funding deferred as part of TPP update approved by the Board on 12/3/19. Project on hold until funding is identified. 
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Sully District Project Report for December 2024 

Project Status and Details Funding and Schedule 
Leland Road/Sammie Kay Lane Route Number Status Current 

Estimate 
(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

7773 Design $ .65M $ .65M General Fund 

District(s): Sully Project Type: Bicycle/Pedestrian 

S 
c 

h 
e 

d 
u 

l e
 

Phase Start Date End Date 

Project Manager: Sorensen, Jonathan Design TBD 

Oct-24 

TBD 

Lead Agency: Fairfax County Department of 
Transportation   Land 

Acquisition 
TBD TBD Scope: 

Add pedestrian refuge island at 
existing marked crosswalk 

FC Project No: 2G40-197-039 
Utility 

Relocation
TBD TBD Program: AT100M 

TPP No: 23041 
    Construction TBD TBD 

Other Project No: 

Active transportation safety and access improvement funds approved by BOS on 4/11/23. Topographic survey requested 8/28/24. Survey 
notification letters sent 9/3/24. Design task order executed 10/1/24 and NTP issued 10/3/24. Survey is in progress. Project schedule will be 
developed upon completion of the survey, which is expected to occur in January 2025. 

Pleasant Valley Road Walkway from 
North of Elklick Run to DEV Power Lines 

Route Number Status Current 
Estimate 

(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

609 Design $ 11.8M $ 3.154M 2014 Bonds 

District(s): Sully Project Type: Bicycle/Pedestrian 

S 
c 

h 
e 

d 
u 

l e
 

Phase Start Date End Date 

Project Manager: Kebede, Marta Design Jan-18 Jul-25 

Feb-26 Lead Agency: Fairfax County Department of 
Transportation   Land 

Acquisition 
Sep-24 

Jun-25 

Jun-25 

Mar-26 
Scope: 
Construct approximately 4,650 LF of 
10-foot wide asphalt shared-use 
path along the east side of Pleasant 
Valley Road 

FC Project No: ST-000036-013 
Utility 

Relocation
Apr-24 Dec-25 

Mar-26 

Program: 

TPP No: 162 
    Construction Apr-26 

Jan-26 

Oct-27 

Jan-27 
Other Project No: 

Consultant amendment proposal to update project design to comply with new erosion sediment control and SWM regulations was approved and 
NTP issued on 10/22/24. The fourth final design plans were received on 12/18/24 and are under review. Washington Gas relocation is complete. 
Verizon, Northern Virginia Electric Cooperative, and Cox relocation designs have been received and are under review. 

Poplar Tree Road/Walney Road Route Number Status Current 
Estimate 

(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

4831 Project Initiation $ .85M $ .85M General Fund 

District(s): Sully Project Type: Bicycle/Pedestrian 

S 
c 

h 
e 

d 
u 

l e
 

Phase Start Date End Date 

Project Manager: Kaboli Farshchi, Seyedamir Design TBD TBD 

Lead Agency: Fairfax County Department of 
Transportation   Land 

Acquisition 
TBD TBD Scope: 

Construct missing active-
transportation links and add missing 
signalized crossings on north, west, 
and south legs 

FC Project No: 2G40-197-071 
Utility 

Relocation
TBD TBD Program: AT100M 

TPP No: 24028 
    Construction TBD TBD 

Other Project No: 

Active transportation safety and access improvement funds approved by BOS on 12/5/23. Pre-scoping in progress. Schedule to be determined 
upon initiation of the project design phase. 



                    

 

 
   

 

        

 

 

                    

 
   

 

        

 

                    

 
 

  

 
   

        

 

   Sully District Project Report for December 2024 

Project Status and Details Funding and Schedule 
Route 28 and Route 29 Existing Trail 

Upgrades 
Route Number Status Current 

Estimate 
(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

28 Design $ 6.82M $ 6.82M 

District(s): Sully Project Type: Bicycle/Pedestrian 

S 
c 

h 
e 

d 
u 

l e
 

Phase Start Date End Date 

Project Manager: Stevens, Daniel Design Feb-23 Jan-26 

TBD Lead Agency: Virginia Department of 
Transportation   Land 

Acquisition 
Jan-26 

TBD 

Dec-26 

TBD 
Scope: 
Construct trail from I-66 interchange 
to existing trail running along Route 
28 SB and upgrade 800 feet of 
existing sidewalk on north side of 
Route 29 to 10-foot SUP 

FC Project No: DOT-000120 
Utility 

Relocation
Jan-27 

TBD 

Dec-27 

TBD 

Program: 

TPP No: 
    Construction Dec-27 

TBD 

Jun-29 

TBD 
Other Project No: 

Updated cost estimate and scope of work developed by VDOT and reviewed by FCDOT. Project funding authorization was combined with Project 
DOT-000121, Route 29 and Stone Road Trail, into a single funding agreement between the County and VDOT. Cost estimate reflects the 
combined cost of both projects. Request to authorize funding agreement for the projects approved by the Board 11/9/21. VDOT designated the 
Route 29 SUP included with this project as Site 1. Project schedule is currently being updated by VDOT due to consultant contract modifications. 

Route 28 from Prince William County 
Line to Route 29 

Route Number Status Current 
Estimate 

(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

28 Complete $ 77.4M $ 78.102M NVTA Regional, RSTP, 
Smart Scale 

District(s): Springfield, Sully Project Type: Primary Road 

S 
c 

h 
e 

d 
u 

l e
 

Phase Start Date End Date 

Project Manager: Bazlamit, Ayad O Design Sep-19 Jun-21 

Lead Agency: Fairfax County Department of 
Transportation   Land 

Acquisition 
Aug-21 TBD 

Jun-24 
Scope: 
Widen Route 28 from 4 lanes to 6 
lanes from Prince William County 
line to Route 29 

FC Project No: 2G40-100-000 
Utility 

Relocation
TBD 

Aug-21 

TBD 

Apr-24 

Program: 

TPP No: 62 
    Construction Jun-20 Jul-24 

Oct-24 
Other Project No: 

Construction substantially complete on 10/31/24. 

Route 29 and Stone Road Trail Route Number Status Current 
Estimate 

(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

29 Design $ 6.82M $ 6.82M 

District(s): Sully Project Type: Bicycle/Pedestrian 

S 
c 

h 
e 

d 
u 

l e
 

Phase Start Date End Date 

Project Manager: Stevens, Daniel Design Feb-23 Jan-26 

TBD Lead Agency: Virginia Department of 
Transportation   Land 

Acquisition 
Jan-26 

TBD 

Dec-26 

TBD 
Scope: 
Replace existing sidewalk along 
north side of Route 29 between 
O'Day Drive and Stone Road with 10-
foot SUP 

FC Project No: DOT-000121 
Utility 

Relocation
Jan-27 

TBD 

Dec-27 

TBD 

Program: 

TPP No: 
    Construction Dec-27 

TBD 

Jun-29 

TBD 
Other Project No: 

Funding authorization for this project was combined with Project DOT-000120, Route 28 and Route 29 Existing Trail Upgrades, into a single funding 
agreement between the County and VDOT. The cost estimate reflects the combined cost of both projects. VDOT has designated the Route 29 SUP 
included with this project as Site 2. The project schedule is currently being updated by VDOT due to design consultant contract modifications. 
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Sully District Project Report for December 2024 

Project Status and Details Funding and Schedule 
Route 29 from Pickwick Road to 

Buckley's Gate Drive Phase 2 
Route Number Status Current 

Estimate 
(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

29 Design-Build $ 94.4M $ 94.4M C & I, State, I-66 
Concession Fee 

District(s): Springfield, Sully Project Type: Primary Road 

S 
c 

h 
e 

d 
u 

l e
 

Phase Start Date End Date 

Project Manager: Hamidi, AJ Design Jan-18 May-23 

Lead Agency: Virginia Department of 
Transportation   Land 

Acquisition 
Aug-21 Sep-24 

Aug-24 
Scope: 
Widen Route 29 from 4 to 6 lanes, 
including pedestrian and bicycle 
facilities, from Union Mill Road to 
Buckley's Gate Drive 

FC Project No: DOT-000028 
Utility 

Relocation
Sep-22 Jun-25 Program: 

TPP No: 66.02 
    Construction Feb-23 Apr-26 

Other Project No: UPC 110329; 0029-029-350 

Design Public Hearing held 6/10/19. BOS endorsed plans 10/15/19. Project delivery method was revised from design-bid-build to design-build to 
offset delays incurred during NEPA review process. Contract awarded in May 2022. Final design plans completed in May 2023. ROW negotiations 
and agreements were completed in summer 2024. Utility relocations are on schedule to be completed by late spring 2025. 

Route 29 Trail (proffer) Route Number Status Current 
Estimate 

(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

29 Project Initiation $ .334M $ .334M Proffer 

District(s): Sully Project Type: Bicycle/Pedestrian 

S 
c 

h 
e 

d 
u 

l e
 

Phase Start Date End Date 

Project Manager: Stevens, Daniel Design NA NA 

Lead Agency: Fairfax County Department of 
Transportation   Land 

Acquisition 
NA NAScope: 

Missing segments from Stringfellow 
Road to Prince William County Line 

FC Project No: DOT-000029 
Utility 

Relocation
NA NAProgram: 

TPP No: 
    Construction NA NA

Other Project No: 

Project is part of the Third Four-Year Transportation Program approved by the BOS on 7/10/12. Proffer will be used for the I-66 Express Lanes 
Outside the Beltway trails project. Off-corridor trail projects expected to be completed in conjunction with I-66 Express Lanes project. Proffer was 
applied to Project DOT-000120, Route 28 and Route 29 Existing Trail Upgrades, and Project DOT-000121, Route 29 and Stone Road Trail. Please 
refer to projects DOT-000120 and DOT-000121 for project information. 

Saint Germain Drive/Machen Road Route Number Status Current 
Estimate 

(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

5402 Project Initiation $ .75M $ .75M General Fund 

District(s): Sully Project Type: Bicycle/Pedestrian 

S 
c 

h 
e 

d 
u 

l e
 

Phase Start Date End Date 

Project Manager: Omar, Hedayat Design TBD TBD 

Lead Agency: Fairfax County Department of 
Transportation   Land 

Acquisition 
TBD TBD Scope: 

Upgrade signalized crosswalk 
markings and curb ramps. Possible 
signal modifications and additional 
improvements 

FC Project No: 2G40-197-026 
Utility 

Relocation
TBD TBD Program: AT100M 

TPP No: 23028 
    Construction TBD TBD 

Other Project No: 

Active transportation safety and access improvement funds approved by BOS on 4/11/23. The traffic analysis and study needed to finalize pre-
scoping were completed in summer 2024. However, VDOT has not accepted the preferred alternative. Coordination with VDOT to develop a 
mutually agreed upon alternative is ongoing. 
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Sully District Project Report for December 2024 

Project Status and Details Funding and Schedule 
Stone Road Overpass over I-66 from 

Route 29 to Route 28 
Route Number Status Current 

Estimate 
(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

662 On-Hold $ 81.55M 

District(s): Sully Project Type: Secondary Road 

S 
c 

h 
e 

d 
u 

l e
 

Phase Start Date End Date 

Project Manager: TBD, To Be Determined Design TBD TBD 

Lead Agency: Fairfax County Department of 
Transportation   Land 

Acquisition 
TBD TBD Scope: 

Construct 4-lane divided road 
between Stone Road at Route 29 
and New Braddock Road, including 
shared-use path and bridges over 
I‐66 and Big Rocky Run 

FC Project No: DOT-000051 
Utility 

Relocation
TBD TBD Program: 

TPP No: 19 
    Construction TBD TBD 

Other Project No: 

Project funding was deferred as part of TPP update approved by the Board on 12/3/19. Project on hold until funding becomes available. 

Stonecroft Boulevard Widening Route Number Status Current 
Estimate 

(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

8460 Design $ .801M $ .801M Developer 

District(s): Sully Project Type: Secondary Road 

S 
c 

h 
e 

d 
u 

l e
 

Phase Start Date End Date 

Project Manager: Nabavi, Seyed Design Aug-05 TBD 

Lead Agency: Developer 
  Land 

Acquisition 
Apr-07 Jan-08 Scope: 

Widen 800 LF of Stonecroft 
Boulevard to 6 lanes from 
Conference Center Drive to 
Westfields Boulevard 

FC Project No: 5G25-064-000 
Utility 

Relocation
TBD TBD Program: 

TPP No: 
    Construction TBD TBD 

Other Project No: 

The developer, Westfields Business Owners Association (WBOA), will manage construction. WBOA is working to update surveys, design plans, 
utility information, and permits. Revised preliminary plans are due by the end of March 2025. WBOA is scheduling a meeting with the district 
supervisor's office and other stakeholders to provide updates regarding a proposed schedule and any potential design or construction issues. 

Stringfellow Road/Foxfield Pool Route Number Status Current 
Estimate 

(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

7155 Construction $ .3M $ .3M Bonds 

District(s): Sully Project Type: Bicycle/Pedestrian 

S 
c 

h 
e 

d 
u 

l e
 

Phase Start Date End Date 

Project Manager: Elahi, Seyedbehnam Design May-23 Jan-25 

Nov-24 Lead Agency: Fairfax County Department of 
Transportation   Land 

Acquisition 
May-24 Jun-24 Scope: 

Pedestrian safety improvements 
along Stringfellow Road at Foxfield 
Pool to include refuge island. 

FC Project No: ST-000053-007 
Utility 

Relocation
NA NAProgram: AT100M 

TPP No: 23018 
    Construction Mar-25 

Dec-24 

Aug-25 

May-25 
Other Project No: 

Active transportation safety and access funds approved by BOS 11/1/22. No utility impacts. Final plan submitted to VDOT 7/18/24. VDOT comments 
regarding the TMP received 8/20/24. Meeting with VDOT held 9/10/24 to discuss TMP. Revised TMP submitted to VDOT 9/25/24. Final design was 
approved by VDOT 10/8/24. Countywide permit package submitted to VDOT 10/22/24 and approved 10/23/24. A draft construction package was 
submitted to UDCD on 10/29/24. The final construction package was submitted to UDCD on 12/5/24 and signed 12/19/24. 
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Project Status and Details Funding and Schedule 
Stringfellow Road/Greenbriar Park/Big 

Rocky Run Trail 
Route Number Status Current 

Estimate 
(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

645 Project Initiation $ 1M $ 1M General Fund 

District(s): Springfield, Sully Project Type: Bicycle/Pedestrian 

S 
c 

h 
e 

d 
u 

l e
 

Phase Start Date End Date 

Project Manager: Lanigan, John J Design TBD TBD 

Lead Agency: Fairfax County Department of 
Transportation   Land 

Acquisition 
TBD TBD Scope: 

Upgrade existing crosswalk with 
Pedestrian Hybrid Beacon 

FC Project No: 2G40-197-070 
Utility 

Relocation
TBD TBD Program: AT100M 

TPP No: 24027 
    Construction TBD TBD 

Other Project No: 

Active transportation safety and access improvement funds approved by BOS on 12/5/23. Pre-scoping in progress. Schedule to be determined 
upon initiation of the project design phase. 

Westfields Boulevard/Walney Road Route Number Status Current 
Estimate 

(Mil $) 

Total 
Funding 
(Mil $) 

Funding Type 

662 Project Initiation $ .783M $ .783M General Fund 

District(s): Sully Project Type: Bicycle/Pedestrian 

S 
c 

h 
e 

d 
u 

l e
 

Phase Start Date End Date 

Project Manager: Radzikowski, Roderick Design TBD TBD 

Lead Agency: Fairfax County Department of 
Transportation   Land 

Acquisition 
TBD TBD Scope: 

Add signalized crosswalk, ADA curb 
ramps, pedestrian push buttons and 
signal heads on north and south leg. 
Add pedestrian connection to 
exsiting SUP 

FC Project No: 2G40-197-037 
Utility 

Relocation
TBD TBD Program: AT100M 

TPP No: 23039 
    Construction TBD TBD 

Other Project No: 

Active transportation safety and access improvement funds approved by BOS on 4/11/23. Site visit held with the consultant on 9/9/24. Survey 
notification letters mailed 9/13/24. Survey requested on 9/20/24. Met with the consultant on 9/27/24 to further discuss the project scope. Design 
proposal was requested from the consultant. Currently negotiating the design task order with the consultant. Survey results are expected late 
January 2025. 
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