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Columbia Pike Streetscapes, Phase I

$2,651,134

$1,255,000

Mason
Nguyen, Tan

Herider, Jay

PM UTL:

PM LAD:

PM UDCD:

11/2510/22 NA NA 04/25 12/25

Project Description Monthly Remarks

10/25 04/26 07/26 07/2707/2703/26

Sorensen, JonathanPM TDD:

08/2402/24 12/24

AA1400159-21

01/26

AA1400159-21-0

102/500-C50000

04/25

Construct new sidewalk and 
complete street elements along 
the south side of Columbia Pike 
from Backlick Road to Tom Davis 
Drive

UPC #118238. TPP ID# 21005. RW authorization package approved by VDOT Central office and Federal office on 

4/28/25. NTP package and work order was submitted to LAD on 4/29/25.

Land Acquisition

Project Manager/Assignments

10/21 NA NA 02/26

On Hold

PM CPTED:

Six Year Plan HB2313 Local Spot 
Improvements

Backlick Road and Industrial Road

$7,000,000

$0

Mason
Yusufoglu, Eldar

Herider, Jay

Fasceski, Jeff

PM UTL:

PM LAD:

PM UDCD:

07/2512/19 08/20 NA NA 06/25

Project Description Monthly Remarks

03/23 10/25 01/26 06/2712/2409/25

Braddock

Nabavi, SeyedPM TDD:

11/2306/22 04/23

2G40-087-010

NA

2G40-087-010-0

124/400-C40013

04/23

Construct a left turn lane on 
Backlick Road, including 
pedestrian improvements along 
northbound side of Backlick 
Road between Hechinger Drive 
and Industrial Road

TPP ID# 21 & 91 LAD NTP 4/24/23. Land rights on 6 of 7 properties have been acquired. Coordination with WMATA and 
Norfolk Southern Railway is in progress. The project schedule was revised due to the land acquisition Eminent Domain 
process and taking longer time to coordinate with WMATA.

Land Acquisition

Project Manager/Assignments

04/19 NA NA 08/25

On Hold

Alexandrow, NikolaiPM CPTED:

CSYP C&I Bike & Pedestrian Program

Sleepy Hollow Rd. Walkway - Columbia 
Pike to Route 7

$7,150,000

$0

Mason
Nguyen, Tan

DeSena, Tajera

Cutler, Tom

PM UTL:

PM LAD:

PM UDCD:

11/2101/17 03/18 NA NA 10/21

Project Description Monthly Remarks

02/21 07/22 09/22 02/2412/2206/22

Shahnaj, SoniaPM TDD:

01/2112/19 10/20

2G40-088-028

NA

2G40-088-028-0

124/400-C40011

10/20

Construct approximately 4,789 
LF of 6-foot sidewalk, drainage 
improvements, and retaining 
wall along Sleepy Hollow Road 

TPP ID#172. Construction substantially completed 2/16/24. Executed Transfer of Nutrient Credit agreement received 
from VDOT 4/3/24. VDOT punch list received 4/24/24 and being addressed. VDOT permit for signal work released 
9/11/24. VPDES Notice of Termination 6/4/24.

Post-Construction

Project Manager/Assignments

08/16 04/21 04/22 06/22

On Hold

Askarzadeh, NeginPM CPTED:

CSYP C&I Bike & Pedestrian Program

Peace Valley Ln Walkway (Diamond Dr to 
Mansfield Rd)

$900,000

$0

Mason
Yusufoglu, Eldar

Herider, Jay

Ander, Haroon

PM UTL:

PM LAD:

PM UDCD:

04/2501/19 NA NA NA 03/25

Project Description Monthly Remarks

05/25 09/25 10/25 04/2609/2309/25

Radzikowski, RoderickPM TDD:

02/2508/24 11/24

2G40-088-049

NA

2G40-088-049-0

124/400-C40011

11/24

Construct approximately 825 LF 
of 5-foot concrete sidewalk 
along Peace Valley Lane near 
Justice High School

TPP ID#161. The LDS Land Disturbance and Stormwater Permit received 3/31/25. Draft construction package sent to 
UDCD 3/12/25. Land acquisition completed 3/11/25. VDOT Land Use Permit received on 5/2/25. Final construction 
package to UDCD in progress. 

Design

Project Manager/Assignments

08/18 NA NA 08/25

On Hold

Stevens, DanielPM CPTED:
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Bus Stop Improvements

01044 Little River Turnpike EB @ Oasis 
Drive

$250,000

$250,000

Mason
Nguyen, Tan

Carlin, Craig

PM UTL:

PM LAD:

PM UDCD:

07/25NA 02/24 NA NA NA

Project Description Monthly Remarks

04/25 NA 10/25 01/2607/25NA

Hojatzadeh, MaxPM TDD:

12/2407/24 NA

TS-000015-026

NA

4YP202-01044

124/400-C40011

NA

Install new bus pull-out, loading 
pad, shelter, and trashcan along 
Little River Turnpike.

Task Order #20 - 2nd final plan submit for review and comments on 5/14/25.

Design

Project Manager/Assignments

08/22 03/25 06/25 08/25

On Hold

PM CPTED:

Bicycle/Pedestrian Imprv DOT

Heritage Dr/Rectory Ln Crosswalk

$850,000

$0

Braddock
Nguyen, TanPM UTL:

PM LAD:

PM UDCD:

08/26NA 05/25 TBD NA 07/26

Project Description Monthly Remarks

08/26 10/26 11/26 04/2704/2710/26

Mason

Pandey, DipeshPM TDD:

02/2608/25 10/25

2G40-197-029

NA

2G40-197-029-0

304/300-C30050

11/25

Install pedestrian refuge island 
at existing marked crosswalk

TPP ID #23031. Intermediate plans are under review. Plans distributed on 4/23/25 to the agencies for their review and 
comments are due by 5/30/25. One property impacted.

Design

Project Manager/Assignments

10/24 TBD TBD 09/26

On Hold

Omar, HedayatPM CPTED:

Bicycle/Pedestrian Imprv DOT

Heritage Dr/Commons Dr Crosswalk

$525,000

$0

Braddock
Nguyen, TanPM UTL:

PM LAD:

PM UDCD:

08/26NA 05/25 TBD NA 07/26

Project Description Monthly Remarks

08/26 10/26 11/26 04/2704/2710/26

Mason

Pandey, DipeshPM TDD:

02/2608/25 10/25

2G40-197-030

NA

2G40-197-030-0

304/300-C30050

11/25

Add pedestrian refuge island at 
existing marked crosswalk

TPP ID #23032. Intermediate plans are under review. Plans distributed on 4/23/25 to the agencies for their review and 
comments are due by 5/30/25. Two properties impacted.

Design

Project Manager/Assignments

10/24 TBD TBD 09/26

On Hold

Omar, HedayatPM CPTED:

Pedestrian Improvements 2014

Backlick Rd. Sidewalk - Kandel Ct - Cindy 
Ln.

$1,950,000

$0

Mason
Maisel, Michael

Najeeb, Mohammed

Rueangvivatanakij, Prutha

PM UTL:

PM LAD:

PM UDCD:

03/2210/16 05/17 NA NA 02/22

Project Description Monthly Remarks

05/19 05/23 06/23 03/2405/2004/23

Bazlamit, Ayad OPM TDD:

06/2103/18 10/21

5G25-060-020

NA

5G25-060-020-0

304/300-C30050

10/21

Construct approximately 750 LF 
of concrete sidewalk along the 
east side of Backlick Road 

TPP ID#090. Currently the project is in close out phase.

Post-Construction

Project Manager/Assignments

07/16 02/19 12/19 07/22

On Hold

Askarzadeh, NeginPM CPTED:
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Pedestrian Improvements 2014

Little River Tnpk Walkway WB - E of 
Roberts Ave - W of Roberts Ave

$5,750,000

$0

Mason
Pugh, Richard

Monahan, Clyde

Rueangvivatanakij, Prutha

PM UTL:

PM LAD:

PM UDCD:

03/2512/17 11/18 02/21 NA 02/24

Project Description Monthly Remarks

05/21 09/25 11/25 11/2611/2608/25

Hojatzadeh, MaxPM TDD:

08/2006/19 11/20

5G25-060-043

NA

5G25-060-043-0

304/300-C30050

02/24

Construct 1,500 LF of 8-foot 
wide walkway along north side 
of Little River Turnpike to both 
west of and east of Roberts 
Avenue

TPP ID#205. VDOT permit received. Dominion relocation completed. Cox to complete week of May 19th. Verizon to 
follow after Cox completion. Utility Completion Date pushed to May due to weather events and a delay receiving one pole. 

Land acquisition completed on 2/9/24.  Additional funding in 2G40-088-089. The two little River Tnpk Walkway 
projects 5G25-060-043 and 5G25-060-044 will be advertised together for construction. Proceed with 
construction package for signature.

Utility Relocation

Project Manager/Assignments

11/17 08/24 05/25 04/25

On Hold

Aguayo, VanessaPM CPTED:

Pedestrian Improvements 2014

Little River Tnpk Walkway - Hillbrook Dr.- 
Little River Run Dr

$8,950,000

$0

Mason
Pugh, Richard

Guy, Sarah

Rueangvivatanakij, Prutha

PM UTL:

PM LAD:

PM UDCD:

07/2411/17 07/18 NA NA 07/23

Project Description Monthly Remarks

07/20 09/25 11/25 11/2611/2608/25

Hojatzadeh, MaxPM TDD:

06/2209/20 09/22

5G25-060-044

NA

5G25-060-044-0

304/300-C30050

09/22

Construct 1,550 LF of 9-foot 
wide, curb abutted sidewalk

TPP ID#234. VDOT signal permit and LUP was received on 10/18/24. Verizon relocation is still underway.  Utility 

Completion date pushed out due to late delivery of cable and conflict with Dominion line. Dominion to coordinate 

Streetlight relocation with project retaining wall construction. Final Construction package to UDCD 1/24/2025. Additional 

funding in 2G40-088-090. The two little River Tnpk Walkway projects 5G25-060-043 and 5G25-060-044 will be 

advertised together for construction. 

Utility Relocation

Project Manager/Assignments

08/17 05/23 05/25 05/25

On Hold

Askarzadeh, NeginPM CPTED:
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