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 Project/Sub Project #

 Project Name

 Current TPE ($)

FUT ($)

Design PHASE Dates

Est Comp 
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District

Right-of-Way PHASE Dates

Const 
Award

Intermed 
Date

Prelim 
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Plats

Project 
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Approved 
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Est Comp 
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VDOT 
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Date

Util NTP 
Date

Util Comp 
Date

Const Auth

Lincoln Street Expansion

$50,250,000

$28,700,950

Providence
Yusufoglu, EldarPM UTL:

PM LAD:

PM UDCD:

07/2709/24 09/25 07/26 09/26 06/27

Project Description Monthly Remarks

07/27 05/28 08/28 02/3002/3004/28

Dranesville

Shahnaj, SoniaPM TDD:

08/2602/26 04/26

AA1400164-23

02/28

AA1400164-23-0

102/500-C50000

10/26

New road connecting Old 
Meadow Road to Magarity Road 
in Tysons

RS UPC 118307. Intermediate design is in progress. Response to comments from the 11/13/24 community information 
meeting sent 3/24/25. PJD approved by COE 2/13/25. 

Design

Project Manager/Assignments

10/23 07/27 07/28 03/28

On Hold

Luo, CaijunPM CPTED:

Shrevewood Elementary SRTS

$3,000,000

$1,110,384

Providence
Pugh, Richard

Monahan, Clyde

Bhinge, Deepak

PM UTL:

PM LAD:

PM UDCD:

08/2509/22 05/23 NA 11/24 06/25

Project Description Monthly Remarks

08/25 10/26 01/27 11/2711/2708/26

El Kaissi, MohamadPM TDD:

01/2503/24 NA

AA1400157-21

06/26

SRTS-157

102/500-C50000

12/24

Addition of new marked 
crosswalks across Shreve Road 
and 10-foot wide walkway 
connections serving Shrevewood 
Elementary School and W&OD 
Trail

UPC #118236: Land rights on 4 of 5 have been acquired. NTP with Acquisition submitted to LAD 12/18/24. VDOT RW 
Authorization received 11/08/24. Utility relocation designs are being finalized for submittals by Cox, Verizon, Fairfax Water, 
and Dominion.

Land Acquisition

Project Manager/Assignments

09/21 07/25 04/26 07/26

On Hold

Curtis, TinaPM CPTED:

Six Year Plan HB2313 Local Spot 
Improvements

Electric Avenue/Cedar Ln. - NB Left Turn 
Lane

$4,500,000

$0

Providence
PM UTL:

PM LAD:

PM UDCD:

TBDTBD TBD TBD NA TBD

Project Description Monthly Remarks

TBD TBD TBD TBDTBDTBD

El Kaissi, MohamadPM TDD:

TBDTBD TBD

2G40-087-004

NA

2G40-087-004-0

124/400-C40013

TBD

Add left turn lane on Cedar Lane 
and Electric Avenue, including 
intersection improvements 

TPP ID#26. Awaiting Concept Design/Traffic Analysis Package. Meeting with consultant held on 5/8/25 to discuss 
submission. NTP to consultant to finalize the selected design option along with the traffic analysis sent to consultant on 
4/3/25. Preferred Concept Design option selected. Revised concept design options received 3/11/25 and are under review. 
Updated utility designation received and sent to consultant 11/6/24. 

Design

Project Manager/Assignments

03/23 TBD TBD TBD

On Hold

Stevens, DanielPM CPTED:

Shreve Road SUP Falls Church

$6,900,000

$0

Providence
Nguyen, Tan

Najeeb, Mohammed

PM UTL:

PM LAD:

PM UDCD:

12/27NA 12/25 12/26 NA 11/27

Project Description Monthly Remarks

12/27 05/28 08/28 02/3002/3004/28

Dranesville

Kebede, MartaPM TDD:

02/2708/26 10/26

2G40-087-025

NA

2G40-087-025-0

124/400-C40013

02/27

Construct a 10 LF SUP along the 
east side of Shreve Road 
between Route 7 and the 
W&OD Trail

A Public Information Meeting (PIM) will be held on May 29, 2025, at Shrevewood Elementary School, between 6:00 pm and 9:00 pm, 
to present the Shreve Road shared use path project concept design to the public and receive feedback.  The PIM of the project will be 
taking place in conjunction with the Haycock Road & Route 7 Intersection Improvements project.

  

Design

Project Manager/Assignments

11/24 11/27 05/28 03/28

On Hold

PM CPTED:
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CSYP C&I Bike & Pedestrian Program

Route 50 Walkway (Lindenwood Ln to 
Nutley St)

$2,900,000

$0

Providence
Maisel, Michael

Monahan, Clyde

Fasceski, Jeff

PM UTL:

PM LAD:

PM UDCD:

11/2212/20 02/21 NA NA 06/22

Project Description Monthly Remarks

08/22 06/24 11/24 10/2612/2305/24

Marsh, DennisPM TDD:

06/2207/21 01/22

2G40-088-073

NA

2G40-088-073-0

124/400-C40011

01/22

Approximately 360 LF of 10-foot 
wide SUP along north side of 
Route 50 with signalized 
crosswalks and wayfinding signs

TPP ID# 87.02 Construction 26% complete. 

Construction

Project Manager/Assignments

02/19 01/22 10/24 10/23

On Hold

Steinhilber, WillPM CPTED:

CSYP C&I Bike & Pedestrian Program

Route 50 Walkway - Bear Branch 
Pedestrian Bridge

$3,900,000

$0

Providence
Maisel, Michael

Cutler, Tom

PM UTL:

PM LAD:

PM UDCD:

01/2310/19 02/21 NA NA NA

Project Description Monthly Remarks

01/23 06/23 08/23 01/2506/2405/23

El Kaissi, MohamadPM TDD:

11/2207/21 NA

2G40-088-074

NA

2G40-088-074-0

124/400-C40011

NA

Approximately 425 LF of 10-foot 
SUP and a pedestrian bridge on 
the south side of Route 50 
crossing Bear Branch

TPP ID# 87.03  Permit released 5/1/25. Final VDOT inspection was performed on 5/1/25. Signed Certificate of 
Compliance with USACE Permit sent to USACE Norfolk District 4/9/2025. Construction substantially completed on 1/27/25.  

Construction

Project Manager/Assignments

05/19 NA NA 03/23

On Hold

Delmare, LaurenPM CPTED:

CSYP C&I Bike & Pedestrian Program

Route 50 Walkway, (Ellenwood Dr to 
Chichester Ln), Phase A

$575,000

$0

Providence
Maisel, Michael

Wilson, Nicole

Walelign, Mahlet

PM UTL:

PM LAD:

PM UDCD:

02/2309/19 NA NA NA 03/22

Project Description Monthly Remarks

12/21 04/23 05/23 04/2408/2204/23

Marsh, DennisPM TDD:

01/2208/20 12/20

2G40-088-079

NA

2G40-088-079-A-0

124/400-C40011

01/21

Approximately 110 LF of 10-foot 
SUP and 105 LF of 5-foot 
concrete sidewalk connections 
including new bus pad, curb 
ramps, crosswalks, and 
pedestrian signal upgrades

TPP ID# 87.04A  Permit released 5/2/2025. No nutrient credit transfer agreement required.

Post-Construction

Project Manager/Assignments

05/19 NA NA 03/23

On Hold

Stevens, DanielPM CPTED:

Bus Stop Improvements

02101 Gallows Rd NB @ Rt 29

$0

$0

Providence

Carlin, Craig

PM UTL:

PM LAD:

PM UDCD:

11/2603/25 07/25 TBD NA 10/26

Project Description Monthly Remarks

11/26 NA 05/27 11/2711/27NA

Ahangari, SamiraPM TDD:

11/25NA 01/26

TS-000017-048

NA

4YP202-02101

124/400-C40011

02/26

Install concrete loading pad, bus 
shelter pad,  bus shelter, bench, 
and trash can

Intermediate design is in progress. Concept design received on 03/27/25 and comments sent to consultant on 04/10/25. 
Survey completed on 03/05/25.Task Order executed on 12/04/24 and NTP issued on 12/10/24. Survey request was sent 
on 10/17/24. 

Design

Project Manager/Assignments

12/24 TBD TBD 02/27

On Hold

PM CPTED:
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Bus Stop Improvements

02125 Gallows Rd NB @ Willow Oaks 
Corporate Dr

$0

$0

Providence

Carlin, Craig

PM UTL:

PM LAD:

PM UDCD:

11/2603/25 07/25 TBD NA 10/26

Project Description Monthly Remarks

11/26 NA 05/27 11/2711/27NA

Ahangari, SamiraPM TDD:

11/25NA 01/26

TS-000017-049

NA

4YP202-02125

124/400-C40011

02/26

Install concrete loading pad, bus 
shelter pad, bus shelter, bench, 
and trash can

Intermediate design is in progress. Concept design received on 03/14/25 and comments sent to consultant on 04/10/25. 
Survey completed on 02/21/25. Task Order executed on 12/04/24 and NTP issued on 12/10/24. Survey request was sent 
on 10/17/24. 

Design

Project Manager/Assignments

12/24 TBD TBD TBD

On Hold

PM CPTED:

Merillee Dr NB north of Home Depot 
Entrance

$0

$0

Providence

Carlin, Craig

PM UTL:

PM LAD:

PM UDCD:

TBDNA 07/25 TBD NA TBD

Project Description Monthly Remarks

TBD TBD TBD TBDTBDTBD

Hojatzadeh, MaxPM TDD:

10/25NA TBD

TS-000017-050

TBD

TS-000017-050-0

124/400-C40011

TBD

Install Bus Stop Loading Pad Survey received on 5/6/25. Proceed with concept design

Design

Project Manager/Assignments

04/25 TBD TBD TBD

On Hold

PM CPTED:

Merillee Dr SB north of Home Depot 
Entrance

$0

$0

Providence

Carlin, Craig

PM UTL:

PM LAD:

PM UDCD:

TBDNA 07/25 TBD NA TBD

Project Description Monthly Remarks

TBD TBD TBD TBDTBDTBD

Hojatzadeh, MaxPM TDD:

10/25NA TBD

TS-000017-051

TBD

TS-000017-051-0

124/400-C40011

TBD

Install Bus Stop Loading Pad Survey request on 3/20/25. Proceed with concept design

Design

Project Manager/Assignments

04/25 TBD TBD TBD

On Hold

PM CPTED:

Eskridge Rd NB @ Strawberry Ln

$0

$0

Providence

Carlin, Craig

PM UTL:

PM LAD:

PM UDCD:

TBDTBD TBD TBD NA TBD

Project Description Monthly Remarks

TBD TBD TBD TBDTBDTBD

Hojatzadeh, MaxPM TDD:

TBDTBD TBD

TS-000017-052

TBD

TS-000017-052-0

124/400-C40011

TBD

Install Bus Stop Loading Pad Survey request on 3/20/25. Task Order for design approved.

Pre-Design

Project Manager/Assignments

TBD TBD TBD TBD

On Hold

PM CPTED:
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Eskridge Rd SB @ Strawberry Ln

$0

$0

Providence

Carlin, Craig

PM UTL:

PM LAD:

PM UDCD:

TBDTBD TBD TBD NA TBD

Project Description Monthly Remarks

TBD TBD TBD TBDTBDTBD

Hojatzadeh, MaxPM TDD:

TBDNA TBD

TS-000017-053

TBD

TS-000017-053-0

124/400-C40011

TBD

Install Bus Stop Loading Pad Survey request on 3/20/25. Task Order for design approved.

Pre-Design

Project Manager/Assignments

04/25 TBD TBD TBD

On Hold

PM CPTED:

Eskridge Rd NB @ District Ave

$0

$0

Providence

Carlin, Craig

PM UTL:

PM LAD:

PM UDCD:

10/25NA 06/25 NA NA NA

Project Description Monthly Remarks

10/25 NA 12/25 02/2602/26NA

Hojatzadeh, MaxPM TDD:

09/25NA NA

TS-000017-054

TBD

TS-000017-054-0

124/400-C40011

NA

Install Bus Stop Loading Pad Survey request on 3/20/25. Proceed with Intermediate design.

Design

Project Manager/Assignments

04/25 NA NA 11/25

On Hold

PM CPTED:

Eskridge Rd SB @ District Ave

$0

$0

Providence

Carlin, Craig

PM UTL:

PM LAD:

PM UDCD:

10/25NA 06/25 NA NA NA

Project Description Monthly Remarks

10/25 NA 12/25 02/2502/25NA

Hojatzadeh, MaxPM TDD:

09/25NA NA

TS-000017-055

TBD

TS-000017-055-0

124/400-C40011

NA

Install Bus Stop Loading Pad Survey request on 3/20/25. Proceed with intermediate design.

Design

Project Manager/Assignments

04/25 NA NA 11/25

On Hold

PM CPTED:

Williams Dr NB @ Gatehouse Rd

$0

$0

Providence

Carlin, Craig

PM UTL:

PM LAD:

PM UDCD:

TBDNA 07/25 TBD NA TBD

Project Description Monthly Remarks

TBD TBD TBD TBDTBDTBD

Hojatzadeh, MaxPM TDD:

TBDNA TBD

TS-000017-056

TBD

TS-000017-056-0

124/400-C40011

TBD

Install Bus Stop Loading Pad Survey request on 3/20/25. Proceed with concept design.

Design

Project Manager/Assignments

04/25 TBD TBD TBD

On Hold

PM CPTED:
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Est Comp 
Date

District

Right-of-Way PHASE Dates

Const 
Award

Intermed 
Date

Prelim 
Date

Utility 
Plats

Project 
Plats

Bid Open 
Date

Approved 
Date

Est Comp 
Date

Bid Adv 
Date

Estimated 
Date

Permit Submission

Approved 
Comp

Construction PHASE Dates

Pre-Final 
Date

Final Plan 
Date

VDOT 
Auth

 Focus #

 Fund #

VDOT 
Auth

NTP Date

 Project Status

A/E NTP 
Date

Util NTP 
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Const Auth

Williams Dr SB @ Gatehouse Rd

$0

$0

Providence

Carlin, Craig

PM UTL:

PM LAD:

PM UDCD:

TBDNA 07/25 TBD NA TBD

Project Description Monthly Remarks

TBD TBD TBD TBDTBDTBD

Hojatzadeh, MaxPM TDD:

TBDNA TBD

TS-000017-057

TBD

TS-000017-057-0

124/400-C40011

TBD

Install Bus Stop Loading Pad Survey request on 3/20/25. Proceed with concept design

Pre-Design

Project Manager/Assignments

04/25 TBD TBD TBD

On Hold

PM CPTED:

Bicycle/Pedestrian Imprv DOT

Blake Lane at Bushman RRFB

$500,000

$0

Providence
Nguyen, Tan

Mohammed, Nazaneen

Ander, Haroon

PM UTL:

PM LAD:

PM UDCD:

01/26NA 09/23 NA NA 12/25

Project Description Monthly Remarks

10/25 03/26 03/26 07/2605/2603/26

Elahi, SeyedbehnamPM TDD:

06/2509/24 03/25

2G40-197-010

NA

2G40-197-010-0

304/300-C30050

04/25

Install pedestrian refuge, RRFB, 
and associated crosswalks and 
ADA curb ramps at the 
intersection of Blake Lane and 
Bushman Drive

TPP ID #22003. Final design is in progress. Land acquisition NTP issued on 4/15/25. Land rights are required for one 
property. Confirmation received from VDOT to proceed with the RRFB.

Land Acquisition

Project Manager/Assignments

03/23 NA NA 02/26

On Hold

Borkowski, TadPM CPTED:

Bicycle/Pedestrian Imprv DOT

Eskridge Rd/Merrifield Cinema Drive 
Crosswalk

$525,000

$0

Providence
Nguyen, TanPM UTL:

PM LAD:

PM UDCD:

05/2704/25 09/25 TBD NA 06/27

Project Description Monthly Remarks

05/27 NA 12/27 03/2803/28NA

Ahangari, SamiraPM TDD:

05/2601/26 08/26

2G40-197-027

NA

2G40-197-027-0

304/300-C30050

09/26

Shift existing marked crosswalk 
and add pedestrian refuge 
island

Meeting with VDOT on 06/11/25 to have their confirmation regarding the design. Waiting for utility designation to proceed with 
intermediate design. Concept design received on 04/10/2025. Survey completed on 02/13/25. The design task order was executed on 
10/31/24, and the NTP was issued to the consultant on 11/04/24. 

Design

Project Manager/Assignments

11/24 TBD TBD 09/27

On Hold

Alexandrow, NikolaiPM CPTED:

Bicycle/Pedestrian Imprv DOT

Magarity Rd/Kennedy Dr Crosswalk

$700,000

$0

Dranesville
PM UTL:

PM LAD:

PM UDCD:

TBDNA 05/25 TBD NA TBD

Project Description Monthly Remarks

TBD TBD TBD TBDTBDTBD

Providence

Sorensen, JonathanPM TDD:

TBD06/25 TBD

2G40-197-031

NA

2G40-197-031-0

304/300-C30050

TBD

Install pedestrian refuge island 
and relocate bus stops at 
existing marked crosswalk

Intermediate design in progress. Design task order executed 9/27/24 and NTP issued to consultant 10/1/24. Survey 
completed by A/E in Feb/25. Concept designs submitted on 3/1/25. Second concept design submittal received on 3/28/25. 
Final concept selected on 4/15/25.

Design

Project Manager/Assignments

10/24 TBD TBD TBD

On Hold

Stevens, DanielPM CPTED:
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Date

Util Comp 
Date

Const Auth

Bicycle/Pedestrian Imprv DOT

Graham Rd/Rosemary Ln Crosswalk

$700,000

$0

Providence
Nguyen, Tan

Butler, Timothy

PM UTL:

PM LAD:

PM UDCD:

04/26NA 03/25 NA NA 04/26

Project Description Monthly Remarks

04/26 06/26 06/26 12/2612/2606/25

Sorensen, JonathanPM TDD:

08/2506/25 08/25

2G40-197-035

NA

2G40-197-035-0

304/300-C30050

08/25

Add pedestrian refuge island at 
existing marked crosswalk

Pre-final design in progress. NTP for pre-final design on 4/11/25. The project is under 2,500 SF and will be constructed 
under the County-wide permit. Four properties.

Design

Project Manager/Assignments

10/24 NA NA 05/26

On Hold

Stevens, DanielPM CPTED:

Bicycle/Pedestrian Imprv DOT

Leesburg Pike/Shreve Rd/Haycock Rd

$1,200,000

$500,000

Dranesville
Nguyen, Tan

Najeeb, Mohammed

PM UTL:

PM LAD:

PM UDCD:

12/27NA 12/25 12/26 NA 11/27

Project Description Monthly Remarks

12/27 05/28 08/28 02/3002/3004/28

Providence

Kebede, MartaPM TDD:

02/2708/26 10/26

2G40-197-051

TBD

2G40-197-051-0

304/300-C30050

02/27

Improve existing signalized 
crosswalks at Shreve Road and 
Haycock Road by removing one 
lane on Haycock Road and 
Shreve Road to reduce crossing 
distance

TPP ID#24006.  A Public Information Meeting (PIM) will be held on May 29,2025, at Shrevewood Elementary School, between 

6:00 pm and 9:00 pm to present the Haycock Road and Route 7 Intersection Improvements concept design to the public and receive 
feedback. The PIM will be taking place in conjunction with the Shreve Road shared use path project.

Design

Project Manager/Assignments

11/24 11/27 05/28 03/28

On Hold

TBD, To Be DeterminedPM CPTED:

Pedestrian Improvements 2014

Chain Bridge Rd Walkway (Courthouse 
Rd - Sutton Rd)

$2,750,000

$0

Providence
Maisel, Michael

Herider, Jay

Cutler, Tom

PM UTL:

PM LAD:

PM UDCD:

05/2402/18 08/18 03/21 NA 12/23

Project Description Monthly Remarks

05/24 06/25 07/25 03/2603/2605/25

El Kaissi, MohamadPM TDD:

03/2409/19 03/23

5G25-060-023

NA

5G25-060-023-0

304/300-C30050

03/23

Construct approximately 1,900 
LF of 5-foot concrete sidewalk 
on south side of Route 123 
between Courthouse Road and 
Sutton Road 

TPP ID#102. Awaiting Verizon utility relocation completion. Construction advertisement is in progress. Title Sheet signed 
by DPWES Deputy Director on 5/16/25. Construction package submitted to UDCD 3/26/25. VDOT Traffic Signal Permits 
received 2/4/25. VDOT Site Work Permit received 7/15/24. NTP to Verizon and Dominion utility companies submitted 
6/28/24. VDOT permit applications submitted 5/13/24. Received VDOT Clearance 4/24/24.

Utility Relocation

Project Manager/Assignments

12/17 06/24 04/25 03/25

On Hold

Askarzadeh, NeginPM CPTED:

Bicycle/Pedestrian Access DOT

Eskridge Rd/District Ave Crosswalk

$575,000

$0

Providence
Nguyen, TanPM UTL:

PM LAD:

PM UDCD:

05/2704/25 09/25 TBD NA 06/27

Project Description Monthly Remarks

05/27 NA 11/27 02/2802/28NA

Ahangari, SamiraPM TDD:

05/2601/26 TBD

ST-000053-014

NA

ST-000053-014-0

304/300-C30050

09/26

Relocate existing marked 
crosswalk to south side.  Add 
pedestrian refuge island or RRFB

Meeting with VDOT on 06/11/25 to have their confirmation regarding the design. Waiting for utility designation to proceed with 

intermediate design. Concept design received on 04/10/25 and it is under review. Survey completed on 02/13/25. The 
design task order executed on 11/20/24 and NTP issued on 11/20/24. The survey was requested on 08/02/24.

Design

Project Manager/Assignments

11/24 TBD TBD 08/27

On Hold

Alexandrow, NikolaiPM CPTED:
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