Transportation Design Division
Summary Status - District Report

Project Name
Fund # District Design PHASE Dates May 2025
Project/Sub Project # Permit Submission Right-of-Way PHASE Dates Construction PHASE Dates
Focus # Current TPE (S) | A/ENTP Prelim Intermed | Pre-Final |Final Plan |Approved |Estimated | Project Utility VDOT NTP Date | Est Comp | Util NTP |Util Comp VDOT |Const Auth| Bid Adv | Bid Open Const |Approved | Est Comp
Project Status FUT ($) Date Date Date Date Date Date Plats Plats Auth Date Date Date Auth Date Date Award Comp Date
01/16 12/18 TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD 09/19 09/19 09/19 03/20 05/20 05/23 10/24
On Hold []

Rt.28 Widening (PWC L to Rt.29) NVTA-70

Project Manager/Assignments

PMTDD: Bazlamit, Ayad O
124/400-C40017 Sully . .
o PMUTL:  Maisel, Michael
2G40-100-000-0 Springfield .
PM LAD: Cate, Dennis
2G40-100-000 $77,400,000
PM UDCD:
($701,889)

Post-Construction

PM CPTED: Stevens, Daniel

Stringfellow Rd NB @ Route 50 03/25 04/25 04/25 NA

Project Manager/Assignments
Stringfellow Rd NB @ LJH (Rt 50) WB I & /4 & -

PMTDD:  Ahangari, Samira
124/400-C40011 Sully

PM UTL:
TS-000019-010-0

PM LAD:
T5-000019-010 $0 ) )

<0 PM UDCD: Carlin, Craig

PM CPTED:
Design

TBD NA 08/05 NA

Project Manager/Assignments
Stonecroft Boulevard Widening Sully oM ITDD- : ‘/ i
Police Station * Nabavi, Seye
304/300-C30050 Sully

PM UTL: Nguyen, Tan
009217-0

PM LAD:  Kresge, Carol
5G25-064-000 $800,678

$0 PM UDCD:

PM CPTED: Guarino, Michael
Construction
Westfields Blvd/Walney Rd Crosswalk 04/25 08/25 01/26 06/26

Bicycle/Pedestrian Imprv DOT

Project Manager/Assignments

PMTDD:  Radzikowski, Roderick
304/300-C30050 Sully

PM UTL:
2G40-197-037-0

PM LAD:
2G40-197-037 $783,000

PM UDCD:

Design

Friday, May 23, 2025

S0

PM CPTED: Alexandrow, Nikolai

Project Description

Widen Route 28 from 4 lanes to
6 lanes from Prince William
County line to Route 29

05/25 TBD TBD

Project Description
Install concrete loading pad and
sidewalk

NA NA NA

Project Description

Widen 800 LF of Stonecroft
Boulevard to 6 lanes from
Conference Center Drive to
Westfields Boulevard

11/26 TBD TBD

Project Description
Add signalized crosswalk, ADA

curb ramps, pedestrian push
buttons and signal heads on
north and south leg. Add
pedestrian connection to
existing SUP

Monthly Remarks

NA

04/07

04/27

UPC #108720. TPP ID# 062. Substantially Construction is 100% complete. Shirley is working on issues for permit
release.

NA NA NA NA NA NA TBD 07/25 NA NA 08/25 08/25 08/25
Monthly Remarks on Hold []
Final design received on 04/18/25 and sent to UDCD, MSMD, and Utility for their comments. Intermediate design received on
04/18/25. Concept design received on 04/08/25. Site-visit with consultant on 03/07/25. Survey requested on 02/28/25. Survey
completed on 03/11/25. The design task order was executed on 0312/25 and the NTP was issued to the consultant on 03/14/25.

10/07 NA NA 01/08 NA NA NA NA NA NA NA NA TBD
On Hold D

Monthly Remarks

Construction to be managed by developer. WBOA working to update survey, plans, utilities and permits. Revised
preliminary plans due by end of March. WBOA setting up meeting with Sully Dist. Supr. and other stakeholders for briefing
on proposed schedule and any design/construction issues.

TBD NA 08/26 04/27 TBD TBD NA TBD 09/27 09/27 10/27 03/28 03/28
Monthly Remarks On Hold [ ]
TPP ID #23039. Design Task Order executed on 4/24/25 and NTP issued 4/29/25. Survey received on 5/15//25.
Preliminary Design in progress.
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Centreville Farms Rd/Calamint TBD TBD TBD TBD TBD TBD TBD TBD TBD NA TBD TBD TBD TBD NA TBD TBD TBD TBD TBD TBD
Ct/Twilight Glow Dr Crosswalk on Hold [

Bicycle/Pedestrian Imprv DOT

304/300-C30050 Sully

2G40-197-038-0

2G40-197-038 $463,000
$163,000

Survey

Leland Rd/Sammie Kay Ln

Bicycle/Pedestrian Imprv DOT

304/300-C30050 Sully
2G40-197-039-0
2G40-197-039 $650,000

S0

Design

Pleasant Valley Rd. Shared Use Path -
Elklick Run - Dominion Power Lines

County-Maintained Pedestrian Imp - 2014

304/300-C30050 Sully

ST-000036-013-0

ST-000036-013 $11,800,000
$8,646,023

Land Acquisition

Stringfellow Rd/Foxfield Pool

Bicycle/Pedestrian Access DOT

304/300-C30050 Sully
ST-000053-007-0
ST-000053-007 $300,000

S0

Post-Construction

Friday, May 23, 2025

Monthly Remarks

Project Manager/Assignments Project Description

PMTDD:  Elahi, Seyedbehnam Add pedestrian refuge island at TPP ID #23040. Draft task order received on 4/27/25 and under review. Survey requested from county land survey on
PM UTL: existing marked crosswalk 4/9/25 and Survey notification letters sent 4/3/25. Schedule will be completed upon survey completion.

PM LAD:

PM UDCD:

PM CPTED: Luo, Caijun

10/24 NA 03/25 06/25 11/25 05/26 05/26 08/25 09/25 NA 09/25 05/26 NA NA 05/26 06/26 06/26 06/26 06/26 01/27 01/27
Project Manager/Assignments Project Description Monthly Remarks On Hold []
PMTDD:  Sorensen, Jonathan Add pedestrian refuge island at TPP ID# 23041. Pre-final design in progress. NTP for pre-final design 4/18/25. The project is under 2,500 SF and will be
PMUTL:  Nguyen, Tan existing marked crosswalk constructed under the County-wide permit. 2 Properties.

PM LAD: Butler, Timothy
PM UDCD:
PM CPTED: Curtis, Tina

01/18 04/18 02/19 08/21 05/23 11/20 11/25 04/25 08/25 NA 01/23 10/25 10/25 03/26 NA 03/26 04/26 05/26 06/26 11/21 10/27
Project Manager/Assignments Project Description Monthly Remarks On Hold []
PMTDD:  Kebede, Marta Construct approximately 4,650 TPP ID#162. Design revision for 4th Final Submittal. Plats revision is completed. Properties appraisal is being revised
PMUTL:  Yusufoglu, Eldar LF of 10-foot wide asphalt
PMLAD:  Wilson, Nicole shared-use path along the east
PM UDCD: Cutler. Tom side of Pleasant Valley Road
PM CPTED: Stevens, Daniel

05/23 NA 10/23 02/24 07/24 02/25 11/24 05/24 NA NA 05/24 06/24 NA NA NA 12/24 12/24 12/24 02/25 08/25 05/25

onHold [ ]

Monthly Remarks

Project Manager/Assignments Project Description

PMTDD:  Elahi, Seyedbehnam Pedestrian safety improvements TPP ID #23018. Construction substantially complete 04/28/25. No utility impacts. The project designed and constructed
PMUTL:  Nguyen, Tan along Stringfellow Road at under the Countywide permit. No nutrient credit affidavit for this project.

PMLAD:  Campbell, Jocelyn Foxfield Pool to include refuge

PM UDCD: Walelign, Mahlet island.

PM CPTED: Alexandrow, Nikolai
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