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Attached is the April 2025 Monthly Projects Status Report for Transportation Design Division 
(TDD).  This report provides a status summary for capital projects managed by the Department 
of Transportation, including those managed within the Utilities Design and Construction 
Division (UDCD), Department of Public Works and Environmental Services (DPWES). 
 
This report is being provided only as an email attachment.  If a hard copy is warranted or needed, 
please advise this office so arrangements can be made in the future.  If you are no longer 
interested in receiving a copy of the Transportation Design Division Monthly Projects Status 
Report, please inform this office and you will be removed from distribution. 
 
If you have any questions, please call 703-877-5600. 
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Util NTP 
Date

Util Comp 
Date

Const 
Auth

Cinderbed Bikeway - Cinderbed 
Rd.Bikeway

$18,050,000

$7,465,864

Franconia
Yusufoglu, Eldar

Monahan, Clyde

Engida, Samuel

PM UTL:

PM LAD:

PM UDCD:

10/2704/19 06/20 03/23 01/23 08/27

Project Description Monthly Remarks

10/27 02/28 03/28 03/3003/3001/28

Mount Vernon

Kebede, MartaPM TDD:

06/2706/26 03/23

AA1400137-15

11/27

AA1400137-15-0

102/500-C50000

04/23

Pedestrian and bicyclist access 
improvements along Cinder Bed 
Road from Barry Road to 
Newington Road to include 2 
pedestrian bridges

PE UPC #106143, RW UPC #118128 . TPP ID#122. Amendment #2 is approved on 4/3/25 and NTP issued to the 
design consultant. Land rights for all the 10 Cinderbed Road properties (9 commercial & 1 BOS) have been signed on 
2/27/25. As of 4/4/25, Dominion Energy, Cox Communications, Verizon VA have submitted WMATA permit applications for 
utility easement on the 4 WMATA properties. Dominion Energy needs to update their relocation plan & estimate. Verizon VA, 
and Cox Communications plans are under review. The project schedule and estimate updated to incorporate the norther 
section design change of the project that occured due to the VPRA and CSX’s projects. 

Land Acquisition

Project Manager/Assignments

02/18 08/25 08/26 12/27

On Hold

Lilley, RonaldPM CPTED:

Van Dorn St. Pedestrian and Bike 
Improvements – Oakwood Rd. to 
Alexandria

$3,852,500

$0

Franconia
Pugh, Richard

Guy, Sarah

Engida, Samuel

PM UTL:

PM LAD:

PM UDCD:

08/2308/18 03/19 NA 04/22 NA

Project Description Monthly Remarks

02/22 02/24 04/24 06/2512/2301/24

Bazlamit, Ayad OPM TDD:

07/2208/20 05/21

AA1400141-16

01/24

AA1400141-16-0

102/500-C50000

NA

Construct approximately 2,000 
linear feet of 8-10 foot wide 
walkway along east side of South 
Van Dorn Street from Oakwood 
Road to Alexandria City Line

UPC #109607. TPP ID# 182. Construction 12% complete. CN NTP 6/17/24, scheduled completion 6/16/25. Pre-

construction meeting held on 5/13/24. CN contract awarded 4/29/24. VDOT Award Authorization received 3/20/24. Utility 

relocations completed. Schedule adjusted due to construction contract duration. Additional funding provided in 2G40-088-029.

Construction

Project Manager/Assignments

02/18 04/22 03/24 12/23

On Hold

Luo, CaijunPM CPTED:

Columbia Pike Streetscapes, Phase I

$2,651,134

$1,255,000

Mason
Nguyen, Tan

Herider, Jay

PM UTL:

PM LAD:

PM UDCD:

11/2510/22 NA NA 03/25 12/25

Project Description Monthly Remarks

10/25 04/26 07/26 07/2707/2703/26

Sorensen, JonathanPM TDD:

08/2402/24 12/24

AA1400159-21

01/26

AA1400159-21-0

102/500-C50000

04/25

Construct new sidewalk and 
complete street elements along 
the south side of Columbia Pike 
from Backlick Road to Tom Davis 
Drive

UPC #118238. TPP ID# 21005. TA extension request approved on 11/4/24. RW authorization package submitted to VDOT 

on 12/17/24. Awaiting approval of RW suthorization package by VDOT Central Office and Federal office.

Design

Project Manager/Assignments

10/21 NA NA 02/26

On Hold

PM CPTED:

Lincoln Street Expansion

$50,250,000

$28,700,950

Providence
Yusufoglu, EldarPM UTL:

PM LAD:

PM UDCD:

07/2709/24 09/25 07/26 09/26 06/27

Project Description Monthly Remarks

07/27 05/28 08/28 02/3002/3004/28

Dranesville

Shahnaj, SoniaPM TDD:

08/2602/26 04/26

AA1400164-23

02/28

AA1400164-23-0

102/500-C50000

10/26

New road connecting Old 
Meadow Road to Magarity Road 
in Tysons

RS UPC 118307. Intermediate design is in progress. Response to commnets from the 11/13/24 community information 
meeting sent 3/24/25. PJD approved by COE 2/13/25. 

Design

Project Manager/Assignments

10/23 07/27 07/28 03/28

On Hold

Luo, CaijunPM CPTED:

Wednesday, April 23, 2025 Page 1 of 27
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Mason Neck Trail N

$9,250,000

$7,974,200

Mount Vernon
Maisel, MichaelPM UTL:

PM LAD:

PM UDCD:

12/2707/24 10/25 10/26 12/26 10/27

Project Description Monthly Remarks

12/27 09/28 11/28 05/3005/3008/28

Madhusudhan, GalappaPM TDD:

12/2604/26 08/26

AA1400165-23

05/28

AA1400165-23-0

102/500-C50000

01/27

Construct 10-foot SUP along 
Gunston Road from Pohick Bay 
Golf Course to Julia Taft Way 
with ADA ramps, crosswalks, 
retaining wall, major drainage 
and grading work

1. UPC #122888. TPP ID #206. Final Design Task Order proposal received on 3/4/25 from Design Consultant HDR & TO 

approval is in progress. Work Order issued to LSB on 2/11/25 for additional survey requested by design counsulant. 

Coordinating with VDOT for scope closing meeting. For the environmental tasks, cosultant is preparing section 106 
consultation initial submittal to VDHR.NEPA document and support documentation to be completed concurrent 

with project design. VDOT PE Authorization 1/22/24. Citizens Information Meeting held on 10/23/24.

Design

Project Manager/Assignments

03/22 10/27 10/28 07/28

On Hold

Stevens, DanielPM CPTED:

Pohick Road Sidewalk (Rt 1 to I-95)

Pedestrian Access Improvements

$13,541,768

$12,614,368

Mount Vernon
Nguyen, Tan

Najeeb, Mohammed

Carlin, Craig

PM UTL:

PM LAD:

PM UDCD:

TBDTBD TBD TBD TBD TBD

Project Description Monthly Remarks

TBD TBD TBD TBDTBDTBD

Bazlamit, Ayad OPM TDD:

TBDTBD TBD

AA1400171-25

TBD

AA1400171-25-0

102/500-C50000

TBD

Pohick Road from Route 1 to 
I-95. Pedestrian Improvements. 
Install missing links, improve 
existing pedestrian facilities, and 
provide 8-10 foot SUP on both 
sides of Pohick Road from 
Aspenpark Road to Lagrange 
Street

Onsite meeting with consultant 4/14/25. The project involves the installation of missing links, improve existing pedestrian 
facilities, and provide 8-10 foot SUP on both sides of Pohick Road from Aspenpark Road to Lagrange Street.

Pre-Design

Project Manager/Assignments

TBD TBD TBD TBD

On Hold

Luo, CaijunPM CPTED:

Sunrise Valley Drive Cycle Track

$31,826,348

$28,373,356

Hunter Mill
Nguyen, TanPM UTL:

PM LAD:

PM UDCD:

TBDTBD TBD TBD TBD TBD

Project Description Monthly Remarks

TBD TBD TBD TBDTBDTBD

El Kaissi, MohamadPM TDD:

TBDTBD TBD

AA1400173-25

TBD

AA1400173-25-0

102/500-C50000

TBD

Project scope includes providing 
new cycle tracks (protected bike 
lanes), protected intersections, 
and reconstructing Sunrise Valley 
Drive from Monroe Street to 

Fairfax County Parkway. 
Pre-Design

Project Manager/Assignments

TBD TBD TBD TBD

On Hold

PM CPTED:

RMAG

Wiehle Ave @ W&OD Trail

$14,653,240

$0

Hunter Mill
Pugh, Richard

Alcon, Kelly

Engida, Samuel

PM UTL:

PM LAD:

PM UDCD:

12/2104/15 10/16 NA 06/20 11/21

Project Description Monthly Remarks

04/17 09/22 12/22 04/2511/2008/22

Shahnaj, SoniaPM TDD:

12/2005/18 02/20

AA1400102-13

04/22

RMAG-102

102/500-C50000

07/20

Construct bicycle and pedestrian 
grade separated crossing

UPC #107439. RMAG ID# 5.: Construction is 95% complete. Pedestrian bridge opened 7/24/24. Comcast only has timber 
retaining wall to reconstruct around one handhole, Cox has one handhole to adjust to grade, and Lumen Govt to coordinate 
with Myers shifting their fiber once storm pipe is removed to complete utility relocations. Construction schedule adjusted from 
8/23/24 to 5/30/25 for delay in utility relocations of unknown cables, winter weather and new gas line conflict. LSB to 
remonument new ROW line after construction completion.

Construction

Project Manager/Assignments

11/14 07/20 04/25 04/22

On Hold

Aguayo, VanessaPM CPTED:

Wednesday, April 23, 2025 Page 2 of 27
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Est Comp 
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Date

Util Comp 
Date

Const 
Auth

Shrevewood Elementary SRTS

$3,000,000

$1,110,384

Providence
Pugh, Richard

Monahan, Clyde

Bhinge, Deepak

PM UTL:

PM LAD:

PM UDCD:

08/2509/22 05/23 NA 11/24 06/25

Project Description Monthly Remarks

08/25 10/26 01/27 11/2711/2708/26

El Kaissi, MohamadPM TDD:

01/2503/24 NA

AA1400157-21

06/26

SRTS-157

102/500-C50000

12/24

Addition of new marked 
crosswalks across Shreve Road 
and 10-foot wide walkway 
connections serving Shrevewood 
Elementary School and W&OD 
Trail

UPC #118236: Land rights on 3 of 5 have been acquired. NTP with Acquisition submitted to LAD 12/18/24. VDOT RW 
Authorization received 11/08/24. Utility relocation designs are being finalized for submittals by Cox, Verizon, Fairfax Water, 
and Dominion.

Land Acquisition

Project Manager/Assignments

09/21 07/25 04/26 07/26

On Hold

Curtis, TinaPM CPTED:

Bush Hill Elementary School SRTS

$3,671,468

$2,334,468

Franconia

Herider, Jay

PM UTL:

PM LAD:

PM UDCD:

TBD06/24 TBD TBD TBD TBD

Project Description Monthly Remarks

TBD TBD TBD TBDTBDTBD

Elahi, SeyedbehnamPM TDD:

TBDTBD TBD

AA1400163-23

TBD

SRTS-163

102/500-C50000

TBD

Nine hundred linear feet of 
sidewalk from Ninian Avenue to 
Larno Drive

UPC #121567.Task order negotiation is in progress. Scope closing meeting held 1/31/25 and scope was closed. Revised 
Appendix A received 2/4/25.

Design

Project Manager/Assignments

03/23 TBD TBD TBD

On Hold

Curtis, TinaPM CPTED:

VRE Rolling Road Station Parking Lot 
Expansion

$4,950,000

$1,050,000

Springfield
Yusufoglu, Eldar

Strayhorne, Robert

Fasceski, Jeff

PM UTL:

PM LAD:

PM UDCD:

05/25NA 03/19 NA NA 04/25

Project Description Monthly Remarks

06/21 08/25 09/25 05/2604/2607/25

Hojatzadeh, MaxPM TDD:

03/2310/20 08/22

2G40-055-000

NA

2G40-055-000-A-0

124/400-C40011

10/22

Surface parking lot expansion TPP ID#358. VDOT approved the design 8/28/24. Submit plans and comments response to LDS on 3/3/25.  Plans and 
comment responses on structural plans for retaining wall submitted to LDS for review 3/3/25.  Dominion Energy to finalize 
their plan and estimate pending approved parking lot lighting design. LAD NTP 10/25/22. Land rights on 2 of 3 properties 
have been acquired. Rail Road agreement submit to County Attorney for review.

Land Acquisition

Project Manager/Assignments

08/18 03/21 08/22 06/25

On Hold

Abifadel, GibranPM CPTED:

Giles Run & Laurel Hill

Giles Run & Laurel Hill

$4,100,000

$250,000

Mount Vernon
Pugh, Richard

Najeeb, Mohammed

Ander, Haroon

PM UTL:

PM LAD:

PM UDCD:

06/25NA 08/18 NA NA 02/22

Project Description Monthly Remarks

04/20 08/25 08/25 04/2710/2107/25

Kebede, MartaPM TDD:

03/2511/19 08/21

2G40-067-000

NA

2G40-067-000-0

124/400-C40011

08/21

Improve existing park access 
road and construct 1,500 LF of 8-
foot asphalt trail between Lorton 
Road and the Laurel Hill Adaptive 
Reuse Development

Comments received from LDS/VDOT on 12/18/2024. Comments response being addressed. Land rights on 3 of 3 parcels have 
been acquired. 

Design

Project Manager/Assignments

12/17 NA NA 06/25

On Hold

Borkowski, TadPM CPTED:

Wednesday, April 23, 2025 Page 3 of 27
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Auth

Shirley Gate Road

$42,500,000

$26,000,000

Braddock
Maisel, Michael

Monahan, Clyde

Fasceski, Jeff

PM UTL:

PM LAD:

PM UDCD:

08/2704/22 07/24 06/25 NA 03/26

Project Description Monthly Remarks

08/25 12/27 04/28 12/2912/2811/27

Springfield

Marsh, DennisPM TDD:

01/2504/25 05/25

2G40-079-000

NA

2G40-079-000-0

124/400-C40013

07/25

Interim two-lane road 
construction from Braddock 
Road to Fairfax County Parkway, 
including active transportation 
facilities and access to future 
Patriot Park East

PreFinal Design in progress. Updating SWM design based on new VDOT regulations. Dominion Transmission agreed on 

1/25/25 that the vertical profile revision avoids the Dominion Transmission line and there is no conflict. Utility coordination 

with NOVEC, Verizon, Cox, and Colonial Pipeline ongoing. WGL issued no-conflict letter. Appendix A for revenue sharing 

funding agreement -eceived 2/25/25. Revenue sharing project number AA1400170-25

Design

Project Manager/Assignments

12/22 04/26 06/27 10/27

On Hold

Curtis, TinaPM CPTED:

RMAG Phase II

Sunrise Valley Drive Walkway-Reston 
Parkway-Soapstone NS

$4,500,000

$0

Hunter Mill
Maisel, Michael

Monahan, Clyde

Rueangvivatanakij, Prutha

PM UTL:

PM LAD:

PM UDCD:

01/2506/18 04/21 03/23 NA 06/24

Project Description Monthly Remarks

03/23 07/25 07/25 04/2610/2407/25

Shahnaj, SoniaPM TDD:

12/2204/22 12/22

2G40-085-002

NA

2G40-085-002-0

124/400-C40011

12/22

Improve existing walkway and 
install missing link approximately 
1,500 LF on the north side of 
Sunrise Valley Drive

TPP ID# 189.04. RMAG ID# 4 VDOT LUP received 1/28/25. LUP-A for signals will be submitted once VDOT's concern on 
land acquisition addressed - as per VDOT OAG, COT not acceptable for traffic signal equipment easement. LAD/OCA working 
with the owner on final order/signed agreement. LAD completion 6/14/24. Lumen, Cox, MCI, XO, Verizon, & Fiber Light
relocations completed. Zayo NTP 10/29/24. Coordination with Dominion is ongoing. Some utility hand holes from most 
companies previously listed will need to be adjusted to grade during construction. Sceduled adjusted from 11/29/25 to 
4/30/26 for delay in obtaining VDOT signal permits and utilty relocation.

Utility Relocation

Project Manager/Assignments

03/18 06/23 06/25 06/25

On Hold

Luo, CaijunPM CPTED:

Six Year Plan HB2313 Local Spot 
Improvements

Burke Rd. Realignment - Aplomado Dr.to 
Parakeet Dr

$9,000,000

$0

Springfield
Nguyen, Tan

Najeeb, Mohammed

Cutler, Tom

PM UTL:

PM LAD:

PM UDCD:

12/2401/17 05/17 11/19 NA 07/24

Project Description Monthly Remarks

08/22 05/25 06/25 09/2612/2405/25

Marsh, DennisPM TDD:

08/2402/18 09/19

2G40-087-003

NA

2G40-087-003-0

124/400-C40013

12/19

Realign Burke Road to eliminate 
hazardous curve and upgrade 
storm drainage facilities at 
stream crossing to minimize 
flooding

TPP ID#23. VDOT LUP permit received 3/3/25. Final construction package being prepared. VPDES permit received 3/6/25. 
Dominion pole relocations in progress with Verizon and Cox to follow.

Utility Relocation

Project Manager/Assignments

12/16 08/24 07/25 04/25

On Hold

Luo, CaijunPM CPTED:

Six Year Plan HB2313 Local Spot 
Improvements

Electric Avenue/Cedar Ln. - NB Left Turn 
Lane

$4,500,000

$0

Providence
PM UTL:

PM LAD:

PM UDCD:

TBDTBD TBD TBD NA TBD

Project Description Monthly Remarks

TBD TBD TBD TBDTBDTBD

El Kaissi, MohamadPM TDD:

TBDTBD TBD

2G40-087-004

NA

2G40-087-004-0

124/400-C40013

TBD

Add left turn lane on Cedar Lane 
and Electric Avenue, including 
intersection improvements 

TPP ID#26. Awaiting Concept Design/Traffic Analysis Package. NTP to consultant to finalize the selected design option 
along with the traffic analysis sent to consultant on 4/3/25. Preferred Concept Design option selected. Revised concept design 
options received 3/11/25 and are under review. Updated utility designation received and sent to consultant 11/6/24. 

Design

Project Manager/Assignments

03/23 TBD TBD TBD

On Hold

Stevens, DanielPM CPTED:
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Summary Status Report 

Transportation Design Division 
Apr 2025

 Project/Sub Project #

 Project Name

 Current TPE ($)

FUT ($)

Design PHASE Dates

Est Comp 
Date

District

Right-of-Way PHASE Dates

Const 
Award

Intermed 
Date

Prelim 
Date

Utility 
Plats

Project 
Plats

Bid Open 
Date

Approved 
Date

Est Comp 
Date

Bid Adv 
Date

Estimated 
Date

Permit Submission

Approved 
Comp

Construction PHASE Dates

Pre-Final 
Date

Final Plan 
Date

VDOT 
Auth

 Focus #

 Fund #

VDOT 
Auth

NTP Date

 Project Status

A/E NTP 
Date

Util NTP 
Date

Util Comp 
Date

Const 
Auth

Six Year Plan HB2313 Local Spot 
Improvements

Backlick Road and Industrial Road

$7,000,000

$0

Mason
Yusufoglu, Eldar

Herider, Jay

Fasceski, Jeff

PM UTL:

PM LAD:

PM UDCD:

07/2512/19 08/20 NA NA 06/25

Project Description Monthly Remarks

03/23 10/25 01/26 06/2712/2409/25

Braddock

Nabavi, SeyedPM TDD:

11/2306/22 04/23

2G40-087-010

NA

2G40-087-010-0

124/400-C40013

04/23

Construct a left turn lane on 
Backlick Road, including 
pedestrian improvements along 
northbound side of Backlick Road 
between Hechinger Drive and 
Industrial Road

TPP ID# 21 & 91 LAD NTP 4/24/23. Land rights on 6 of 7 properties have been acquired. Coordination with WMATA and 
Norfolk Southern Railway is in progress. The project schedule was revised due to the land acquisition Eminent Domain 
process and taking longer time to coordinate with WMATA.

Land Acquisition

Project Manager/Assignments

04/19 NA NA 08/25

On Hold

Alexandrow, NikolaiPM CPTED:

Six Year Plan HB2313 Local Spot 
Improvements

Terminal Rd LTL at Rt 286

$4,350,000

$0

Mount Vernon
Maisel, Michael

Alcon, Kelly

Walelign, Mahlet

PM UTL:

PM LAD:

PM UDCD:

02/2309/19 02/20 07/21 NA 08/22

Project Description Monthly Remarks

05/22 10/23 12/23 04/2508/2409/23

Hojatzadeh, MaxPM TDD:

07/2112/20 07/21

2G40-087-020

NA

2G40-087-020-0

124/400-C40013

08/21

Addition of left turn lane on 
eastbound Terminal Road at the 
intersection of Fairfax County 
Parkway

TPP ID#027.03. Construction 80% complete. 

Construction

Project Manager/Assignments

05/19 06/22 02/24 08/23

On Hold

Alexandrow, NikolaiPM CPTED:

Shreve Road SUP Falls Church

$6,900,000

$0

Providence
Nguyen, Tan

Najeeb, Mohammed

PM UTL:

PM LAD:

PM UDCD:

12/27NA 12/25 12/26 NA 11/27

Project Description Monthly Remarks

12/27 05/28 08/28 02/3002/3004/28

Dranesville

Kebede, MartaPM TDD:

02/2708/26 10/26

2G40-087-025

NA

2G40-087-025-0

124/400-C40013

02/27

Construct a 10 LF SUP along the 
east side of Shreve Road 
between Route 7 and the W&OD 
Trail

Concept design being finalized. Concept Alternatives review meeting was held on 3/18/25 between City of Falls Church & the 
County. Comments received on 3/25/25 and the designer is updating the Concepts. The initial concepts shared with the Supervisor's 
office. Next step is to coordinate with the Supervisor's office and the City to hold a Public Information meeting before the onset of 
the summer. Utility designation is in progress with anticipate completion late Spring. Fairfax Water shared their Popular Heights 
Transmission project plans. 

Design

Project Manager/Assignments

11/24 11/27 05/28 03/28

On Hold

PM CPTED:

CSYP C&I Bike & Pedestrian Program

Chesterbrook Rd. Walkway Southside - 
Maddux Ln to 41st St

$7,500,000

$5,183,182

Dranesville
Maisel, Michael

Herider, Jay

Bhinge, Deepak

PM UTL:

PM LAD:

PM UDCD:

03/2512/20 05/22 11/23 NA 03/25

Project Description Monthly Remarks

03/24 07/25 09/25 09/2709/2706/25

Hojatzadeh, MaxPM TDD:

07/2309/22 11/23

2G40-088-005

NA

2G40-088-005-0

124/400-C40011

11/23

Construct walkway on southside 
of Chesterbrook Road

TPP ID#107.  VDOT approved final design on 9/3/24. Land rights completed on 3/3/25. Utility NTP for Cox, Verizon has 
been issued on 10/1/24, Dominion on 1/13/25.  Relocation construction schedules being developed. Washington Gas final 
relocation plan completed and en route to utility coordinator via WGL records department. 100% water relocation received.  
Utility relocation coordination with stormwater project ongoing. Draft construction package submit to UDCD on 2/25/25. 
Proceed to apply VDOT construction permit.

Design

Project Manager/Assignments

09/20 09/24 09/25 05/25

On Hold

Steinhilber, WillPM CPTED:
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Summary Status Report 

Transportation Design Division 
Apr 2025

 Project/Sub Project #

 Project Name

 Current TPE ($)

FUT ($)

Design PHASE Dates

Est Comp 
Date

District

Right-of-Way PHASE Dates

Const 
Award

Intermed 
Date

Prelim 
Date

Utility 
Plats

Project 
Plats

Bid Open 
Date

Approved 
Date

Est Comp 
Date

Bid Adv 
Date

Estimated 
Date

Permit Submission

Approved 
Comp

Construction PHASE Dates

Pre-Final 
Date

Final Plan 
Date

VDOT 
Auth

 Focus #

 Fund #

VDOT 
Auth

NTP Date

 Project Status

A/E NTP 
Date

Util NTP 
Date

Util Comp 
Date

Const 
Auth

CSYP C&I Bike & Pedestrian Program

Creek Crossing E - Fairway Drive to Old 
Courthouse Rd.

$13,750,000

$10,750,000

Hunter Mill

Herider, Jay

PM UTL:

PM LAD:

PM UDCD:

TBDNA NA TBD NA TBD

Project Description Monthly Remarks

TBD TBD TBD TBDTBDTBD

Madhusudhan, GalappaPM TDD:

TBD01/23 TBD

2G40-088-011

NA

2G40-088-011-0

124/400-C40011

TBD

Replace substandard sidewalk 
and fill in missing sidewalk 
connections along the east side 
of Creek Crossing Road from 
Fairway Drive to Old Courthouse 
Road

Funding Agreement is in process. Meeting held with Coordination & Funding Division on 11/15/24 with Hunter Mill District 
Supervisor & FCDOT Director in attendance to discuss the funding options. County in process of preparing addendum to 
agreement with Town for additional funding needed to complete Design. CIM held 12/2/2020 by the Town of Vienna. Current 
agreement with Town of Vienna only includes design. 

Design

Project Manager/Assignments

12/21 TBD TBD TBD

On Hold

Bandy, AudraPM CPTED:

CSYP C&I Bike & Pedestrian Program

Mount Vernon Memorial Hwy. Trail - 
GW Gristmill Entrance to Southwood Dr

$9,705,157

$0

Mount Vernon
Pugh, Richard

Alcon, Kelly

Fasceski, Jeff

PM UTL:

PM LAD:

PM UDCD:

06/2104/19 10/19 NA NA 06/21

Project Description Monthly Remarks

10/21 10/21 12/21 03/2312/2209/21

Shahnaj, SoniaPM TDD:

12/2004/20 07/20

2G40-088-026

NA

2G40-088-026-0

124/400-C40011

07/20

Complete missing links of trail 
near Washington's Mill Historic 
State Park to Grist Mill Park, 
including bridge over Dogue 
Creek

TPP ID# 154. Construction substantially completed 3/31/23. VDOT LUP completed 2/22/24. VPDES Notice of Termination 
1/2/24. VMRC permit and JPA closed 11/8/23.  VDOT approval for RRFB repair under Countywide Permit received 7/1/24. 
RRFB repair work completed 1/8/25 and all punch list items addressed 2/28/25.

Post-Construction

Project Manager/Assignments

01/19 04/21 12/21 07/21

On Hold

Hamidi, AJPM CPTED:

CSYP C&I Bike & Pedestrian Program

Sleepy Hollow Rd. Walkway - Columbia 
Pike to Route 7

$7,150,000

$0

Mason
Nguyen, Tan

DeSena, Tajera

Cutler, Tom

PM UTL:

PM LAD:

PM UDCD:

11/2101/17 03/18 NA NA 10/21

Project Description Monthly Remarks

02/21 07/22 09/22 02/2412/2206/22

Shahnaj, SoniaPM TDD:

01/2112/19 10/20

2G40-088-028

NA

2G40-088-028-0

124/400-C40011

10/20

Construct approximately 4,789 
LF of 6-foot sidewalk, drainage 
improvements, and retaining 
wall along Sleepy Hollow Road 

TPP ID#172. Construction substantially completed 2/16/24. Executed Transfer of Nutrient Credit agreement received from 
VDOT 4/3/24. VDOT punch list received 4/24/24 and being addressed. VDOT permit for signal work released 9/11/24. VPDES 
Notice of Termination 6/4/24.

Post-Construction

Project Manager/Assignments

08/16 04/21 04/22 06/22

On Hold

Askarzadeh, NeginPM CPTED:

CSYP C&I Bike & Pedestrian Program

Idylwood Road Walkway (Hillside to 
Idylwood Ct)

$2,400,000

$1,250,000

Dranesville
Nguyen, Tan

Mohammed, Nazaneen

PM UTL:

PM LAD:

PM UDCD:

11/2604/24 05/25 NA 10/26

Project Description Monthly Remarks

05/26 05/27 06/27 04/2804/2805/27

Bazlamit, Ayad OPM TDD:

04/2610/25 01/26

2G40-088-043

NA

2G40-088-043-0

124/400-C40011

02/26

Construct a shared use path 
along the west side of Idylwood 
Road from Idylwood Court to 
Hillside Drive in Falls Church

TPP ID #137 The intermediate design phase is currently in progress. Utility Designation received on 8/26/2024. Land 

acquisition title search requested on 4/1/25. VDOT's Crosswalk location and RRFB assessment comments received on 4/4/25.

Design

Project Manager/Assignments

03/24 04/26 07/26 04/27

On Hold

PM CPTED:
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Summary Status Report 

Transportation Design Division 
Apr 2025

 Project/Sub Project #

 Project Name

 Current TPE ($)

FUT ($)

Design PHASE Dates

Est Comp 
Date

District

Right-of-Way PHASE Dates

Const 
Award

Intermed 
Date

Prelim 
Date

Utility 
Plats

Project 
Plats

Bid Open 
Date

Approved 
Date

Est Comp 
Date

Bid Adv 
Date

Estimated 
Date

Permit Submission

Approved 
Comp

Construction PHASE Dates

Pre-Final 
Date

Final Plan 
Date

VDOT 
Auth

 Focus #

 Fund #

VDOT 
Auth

NTP Date

 Project Status

A/E NTP 
Date

Util NTP 
Date

Util Comp 
Date

Const 
Auth

CSYP C&I Bike & Pedestrian Program

Old Dominion Dr Walkway (Spring Hill to 
Duchess)

$20,000

$0

Dranesville
PM UTL:

PM LAD:

PM UDCD:

TBDTBD TBD TBD NA TBD

Project Description Monthly Remarks

TBD TBD TBD TBDTBDTBD

09/2024

Marsh, DennisPM TDD:

TBDTBD TBD

2G40-088-045

NA

2G40-088-045-0

124/400-C40011

TBD

Construct missing segment of 
sidewalk along the north side of 
Old Dominion Drive between 
Spring Hill Road and Duchess 
Drive with installation of 
crosswalk with RRFBs

TPP ID 157. Supervisor's office is looking for alternate options and ACTD is reviewing. A follow up meeting with the 
Supervisor's office was held on 7/26/24. This project is on hold pending scope revision by ACTD.

Pre-Design

Project Manager/Assignments

TBD TBD TBD TBD

On Hold

Curtis, TinaPM CPTED:

CSYP C&I Bike & Pedestrian Program

Peace Valley Ln Walkway (Diamond Dr 
to Mansfield Rd)

$900,000

$0

Mason
Yusufoglu, Eldar

Herider, Jay

Ander, Haroon

PM UTL:

PM LAD:

PM UDCD:

04/2501/19 NA NA NA 03/25

Project Description Monthly Remarks

10/21 09/25 10/25 04/2609/2309/25

Radzikowski, RoderickPM TDD:

02/2508/24 11/24

2G40-088-049

NA

2G40-088-049-0

124/400-C40011

11/24

Construct approximately 825 LF 
of 5-foot concrete sidewalk along 
Peace Valley Lane near Justice 
High School

TPP ID#161. The LDS Land Disturbance Permit received 3/31/25. Draft construction package sent to UCDC 3/12/25. Land 
acuasition completed 3/11/25. VDOT LUP submission underway. Schedule has been readjusted due to permit delay. 

Design

Project Manager/Assignments

08/18 NA NA 08/25

On Hold

Stevens, DanielPM CPTED:

CSYP C&I Bike & Pedestrian Program

Crestview Dr Walkway (Ferris to Builders)

$2,250,000

$1,500,000

Dranesville
Nguyen, Tan

Mohammed, Nazaneen

PM UTL:

PM LAD:

PM UDCD:

09/2609/24 02/25 TBD NA 08/26

Project Description Monthly Remarks

08/26 02/27 03/27 10/2702/2701/27

Radzikowski, RoderickPM TDD:

01/2609/25 11/25

2G40-088-054

NA

2G40-088-054-0

124/400-C40011

12/25

Construct new 6-foot sidewalk 
with curb and gutter along west 
side of Crestview Drive from 
Ferris Avenue to Builders Road

TPP ID #195 & #196. Intermediate design comments from Town of Herndon received on 3/7/25. Intermediate Plan 
distributed on 2/2/2025. Partial comments received 4/4/25. In person public meeting scheduled 5/7/25. Utility test pits 
underway. Schedule adjusted to reflect design delivery dates. 

Design

Project Manager/Assignments

06/24 TBD TBD 12/26

On Hold

Curtis, TinaPM CPTED:

CSYP C&I Bike & Pedestrian Program

Great Falls St Walkway (Grande to 
Haycock)

$725,000

$0

Dranesville
Yusufoglu, Eldar

Mohammed, Nazaneen

Rueangvivatanakij, Prutha

PM UTL:

PM LAD:

PM UDCD:

08/2510/22 05/23 NA NA 07/25

Project Description Monthly Remarks

08/25 09/25 10/25 05/2605/2609/25

Elahi, SeyedbehnamPM TDD:

02/2502/24 10/24

2G40-088-057

NA

2G40-088-057-0

124/400-C40011

11/24

Construct approximately 540 LF 
of sidewalk along the west side 
of Great Falls Street from 
Haycock Road to Grande Lane

TPP ID# 201. Final plan distributed to VDOT on 1/13/2025. Design revision sent to supervisor office on 4/9/2025. 
Consultant is working on a design alternative based on meeting with property owner and the supervisor's office on 3/12/2025. 
Land rights for 3 out of 4 properties have been acquired. LDS approved the project data sheet on 10/2/2024. FCDOT has 
provided NTP Authorization for AT&T Plan and Estimate to relocate their vault out of proposed sidewalk into toe of slope up to 
the existing right-of-way line. 

Land Acquisition

Project Manager/Assignments

10/22 02/25 05/25 09/25

On Hold

Rauof Hassanzadeh, BehnPM CPTED:
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Summary Status Report 

Transportation Design Division 
Apr 2025

 Project/Sub Project #

 Project Name

 Current TPE ($)

FUT ($)

Design PHASE Dates

Est Comp 
Date

District

Right-of-Way PHASE Dates

Const 
Award

Intermed 
Date

Prelim 
Date

Utility 
Plats

Project 
Plats

Bid Open 
Date

Approved 
Date

Est Comp 
Date

Bid Adv 
Date

Estimated 
Date

Permit Submission

Approved 
Comp

Construction PHASE Dates

Pre-Final 
Date

Final Plan 
Date

VDOT 
Auth

 Focus #

 Fund #

VDOT 
Auth

NTP Date

 Project Status

A/E NTP 
Date

Util NTP 
Date

Util Comp 
Date

Const 
Auth

CSYP C&I Bike & Pedestrian Program

Kirby Road Walkway (Mori to 
Chesterbrook)

$3,900,000

$0

Dranesville
Pugh, Richard

Strayhorne, Robert

Samiyi, Bijan

PM UTL:

PM LAD:

PM UDCD:

10/2308/18 09/19 NA NA 03/22

Project Description Monthly Remarks

04/21 03/24 03/24 11/2406/2202/24

Bazlamit, Ayad OPM TDD:

04/2207/20 08/21

2G40-088-069

NA

2G40-088-069-0

124/400-C40011

08/21

Construct approximately 1,300 
LF of 5-foot concrete sidewalk 
along the east side of Kirby Road

TPP ID# 238. Construction 99% complete. VDOT Punch List received on 2/21/25 and have been addressed on 3/21/25, 
awaiting VDOT final inspection.

Construction

Project Manager/Assignments

03/18 04/22 08/23 02/24

On Hold

Abifadel, GibranPM CPTED:

CSYP C&I Bike & Pedestrian Program

Route 50 Walkway (Lindenwood Ln to 
Nutley St)

$2,900,000

$0

Providence
Maisel, Michael

Monahan, Clyde

Fasceski, Jeff

PM UTL:

PM LAD:

PM UDCD:

11/2212/20 02/21 NA NA 06/22

Project Description Monthly Remarks

08/22 06/24 11/24 10/2612/2305/24

Marsh, DennisPM TDD:

06/2207/21 01/22

2G40-088-073

NA

2G40-088-073-0

124/400-C40011

01/22

Approximately 360 LF of 10-foot 
wide SUP along north side of 
Route 50 with signalized 
crosswalks and wayfinding signs

TPP ID# 87.02 Construction 6% complete. 

Construction

Project Manager/Assignments

02/19 01/22 10/24 10/23

On Hold

Steinhilber, WillPM CPTED:

CSYP C&I Bike & Pedestrian Program

Route 50 Walkway - Bear Branch 
Pedestrian Bridge

$3,900,000

$0

Providence
Maisel, Michael

Cutler, Tom

PM UTL:

PM LAD:

PM UDCD:

01/2310/19 02/21 NA NA NA

Project Description Monthly Remarks

01/23 06/23 08/23 01/2506/2405/23

El Kaissi, MohamadPM TDD:

11/2207/21 NA

2G40-088-074

NA

2G40-088-074-0

124/400-C40011

NA

Approximately 425 LF of 10-foot 
SUP and a pedestrian bridge on 
the south side of Route 50 
crossing Bear Branch

TPP ID# 87.03  Contractor working on punch list items. Signed Certificate of Compliance with USACE Permit sent to USACE 
Norfolk District 4/9/2025. Construction substantially completed on 1/27/25.   

Construction

Project Manager/Assignments

05/19 NA NA 03/23

On Hold

Delmare, LaurenPM CPTED:

CSYP C&I Bike & Pedestrian Program

Route 50 Walkway, (Ellenwood Dr to 
Chichester Ln), Phase A

$575,000

$0

Providence
Maisel, Michael

Wilson, Nicole

Walelign, Mahlet

PM UTL:

PM LAD:

PM UDCD:

02/2309/19 NA NA NA 03/22

Project Description Monthly Remarks

12/21 04/23 05/23 04/2408/2204/23

Marsh, DennisPM TDD:

01/2208/20 12/20

2G40-088-079

NA

2G40-088-079-A-0

124/400-C40011

01/21

Approximately 110 LF of 10-foot 
SUP and 105 LF of 5-foot 
concrete sidewalk connections 
including new bus pad, curb 
ramps, crosswalks, and 
pedestrian signal upgrades

TPP ID# 87.04A  Reinspection requested 10/30/24. Revised VDOT permit received 9/16/24. Revision to Signage and 
Marking plans to address punch list item was approved 9/12/24. VDOT punch list received 7/19/24. Construction substantially 
complete 4/19/24.

Post-Construction

Project Manager/Assignments

05/19 NA NA 03/23

On Hold

Stevens, DanielPM CPTED:
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Summary Status Report 

Transportation Design Division 
Apr 2025

 Project/Sub Project #

 Project Name

 Current TPE ($)

FUT ($)

Design PHASE Dates

Est Comp 
Date

District

Right-of-Way PHASE Dates

Const 
Award

Intermed 
Date

Prelim 
Date

Utility 
Plats

Project 
Plats

Bid Open 
Date

Approved 
Date

Est Comp 
Date

Bid Adv 
Date

Estimated 
Date

Permit Submission

Approved 
Comp

Construction PHASE Dates

Pre-Final 
Date

Final Plan 
Date

VDOT 
Auth

 Focus #

 Fund #

VDOT 
Auth

NTP Date

 Project Status

A/E NTP 
Date

Util NTP 
Date

Util Comp 
Date

Const 
Auth

Rt.28 Widening (PWC L to Rt.29) NVTA-70

$77,400,000

($701,889)

Sully
Maisel, Michael

Cate, Dennis

PM UTL:

PM LAD:

PM UDCD:

TBD12/18 TBD TBD TBD TBD

Project Description Monthly Remarks

TBD 03/20 05/20 10/2405/2309/19

Springfield

Bazlamit, Ayad OPM TDD:

TBDNA TBD

2G40-100-000

09/19

2G40-100-000-0

124/400-C40017

TBD

Widen Route 28 from 4 lanes to 
6 lanes from Prince William 
County line to Route 29

UPC #108720. TPP ID# 062. Substantially Construction is 100% complete. Construction schedule adjusted (final 
completion 10/31/24) due to amendment or additional work. VDOT issued C-5 on 10/31/24. Shirley is working on issues for 
permit release. Change order on credit for concrete crack repair approved. Due to weather, final vegetation establishment and
permit release is expected in spring 2025.   

Post-Construction

Project Manager/Assignments

01/16 TBD TBD 09/19

On Hold

Stevens, DanielPM CPTED:

Balls Hill Rd/Old Dominion Dr Int

$28,250,000

$7,801,549

Dranesville
Maisel, Michael

Campbell, Jocelyn

PM UTL:

PM LAD:

PM UDCD:

10/2607/21 06/23 05/25 NA 01/26

Project Description Monthly Remarks

09/25 07/27 08/27 12/2809/2806/27

Shahnaj, SoniaPM TDD:

07/2508/24 03/25

2G40-152-000

NA

2G40-152-000-0

124/400-C40013

05/25

Intersection improvements, 
including pedestrian facilities 

TPP ID#022. Final design is in progress. Final Plats recieved 4/2/25. LAD work request for appraisals 10/14/24.  Land rights 

anticipated on 33 properties. Meeting with Supervisor's office held 10/3/24. Utility coordination is in progress. Fairfax Water's 

50% relocation plan received 2/13/25. Plat for Fairfax Water easements is underway. Schedule adjusted for delay in other 

utility plats - Dominion plats expected in April 2025 followed by Verizon & Cox plats in May 2025.

Design

Project Manager/Assignments

02/20 01/26 08/27 04/27

On Hold

Stevens, DanielPM CPTED:

Commerce Street Crosswalk

$350,000

$75,000

Franconia

DeSena, Tajera

PM UTL:

PM LAD:

PM UDCD:

TBDNA TBD NA NA 08/23

Project Description Monthly Remarks

TBD TBD TBD TBDTBDTBD

Ahangari, SamiraPM TDD:

TBDTBD 06/23

2G40-181-000

TBD

2G40-181-000-0

124/400-C40011

06/23

Pedestrian infrastructure 
improvements along Commerce 
Street between Old Keene Mill 
Road and Amherst Avenue

Amendment for Final design task order requested on 03/21/25 and is in progress. concept design was sent to VDOT on 
01/15/25 and VDOT requested for more details on 03/19/25. The revised scope includes shortening the crossing distance and 
installing flashing beacons. The scope was modified due to the inability to accommodate large trucks making a right turn at 
the crossing. 

Design

Project Manager/Assignments

08/22 NA NA TBD

On Hold

Luo, CaijunPM CPTED:

Lee Chapel Road Improvements

$9,000,000

$4,000,000

Springfield
Nguyen, TanPM UTL:

PM LAD:

PM UDCD:

TBD11/24 TBD TBD NA TBD

Project Description Monthly Remarks

TBD TBD TBD TBDTBDTBD

Pandey, DipeshPM TDD:

TBDTBD TBD

2G40-206-000

NA

2G40-206-000-0

124/400-C40011

TBD

Lower Lee Chapel Road by 
removing two hills 

Intermediate design in progress and anticipated by the end of July. Task Order received form HDR on 04/04/2025 for 
additional design scope services and is currently under negotiation. Held coordination meeting with FCPA and consultant 
concerning section 6(f) on 2/25/2025.  Started coordination with VDOT to explore the possibility of acquiring VDOT land 
south of the bridge to swap with FCPA land within the ROW.  Potential impact on five properties, including FCPA. 

Design

Project Manager/Assignments

02/24 TBD TBD TBD

On Hold

PM CPTED:
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Summary Status Report 

Transportation Design Division 
Apr 2025

 Project/Sub Project #

 Project Name

 Current TPE ($)

FUT ($)

Design PHASE Dates

Est Comp 
Date

District

Right-of-Way PHASE Dates

Const 
Award

Intermed 
Date

Prelim 
Date

Utility 
Plats

Project 
Plats

Bid Open 
Date

Approved 
Date

Est Comp 
Date

Bid Adv 
Date

Estimated 
Date

Permit Submission

Approved 
Comp

Construction PHASE Dates

Pre-Final 
Date

Final Plan 
Date

VDOT 
Auth

 Focus #

 Fund #

VDOT 
Auth

NTP Date

 Project Status

A/E NTP 
Date

Util NTP 
Date

Util Comp 
Date

Const 
Auth

Bus Stop Improvements

00575 Buckman Rd EB @ Russell Rd

$0

$0

Mount Vernon
PM UTL:

PM LAD:

PM UDCD:

04/26NA 07/24 NA NA 03/26

Project Description Monthly Remarks

04/26 07/26 08/26 12/2612/2606/26

El Kaissi, MohamadPM TDD:

05/2512/24 06/25

TS-000016-059

NA

4YP202-00575

124/400-C40011

07/25

Loading pad with bench and 
trash can

Awaiting VDOT comments. Final design sent to VDOT Location & Design and VDOT Traffic Engineering on 3/28/25.  
Comments received and sent to consultant 1/17/2025. 

Design

Project Manager/Assignments

11/23 NA NA 05/26

On Hold

PM CPTED:

Bus Stop Improvements

01044 Little River Turnpike EB @ Oasis 
Drive

$250,000

$250,000

Mason
Nguyen, Tan

Carlin, Craig

PM UTL:

PM LAD:

PM UDCD:

06/25NA 02/24 NA NA NA

Project Description Monthly Remarks

04/25 09/25 10/25 01/2607/2508/25

Hojatzadeh, MaxPM TDD:

12/2407/24 NA

TS-000015-026

NA

4YP202-01044

124/400-C40011

NA

Install new bus pull-out, loading 
pad, shelter, and trashcan along 
Little River Turnpike.

Task Order #20 - Final design submit for review and comments on 12/23/24. Received comments.   2nd final plan submit on 
4/1/25.

Design

Project Manager/Assignments

08/22 03/25 06/25 07/25

On Hold

PM CPTED:

Bus Stop Improvements

02101 Gallows Rd NB @ Rt 29

$0

$0

Providence

Carlin, Craig

PM UTL:

PM LAD:

PM UDCD:

11/2603/25 07/25 TBD NA 10/26

Project Description Monthly Remarks

11/26 NA 05/27 11/2711/27NA

Ahangari, SamiraPM TDD:

11/25NA 01/26

TS-000017-048

NA

4YP202-02101

124/400-C40011

02/26

Install concrete loading pad, bus 
shelter pad,  bus shelter, bench, 
and trash can

Intermediate design is in progress. Concept design recieved on 03/27/25 and comments sent to consultant on 04/10/25. 
Survey completed on 03/05/25.Task Order executed on 12/04/24 and NTP issued on 12/10/24. Survey request was sent on 
10/17/24. 

Design

Project Manager/Assignments

12/24 TBD TBD 02/27

On Hold

PM CPTED:

Bus Stop Improvements

02125 Gallows Rd NB @ Willow Oaks 
Corporate Dr

$0

$0

Providence

Carlin, Craig

PM UTL:

PM LAD:

PM UDCD:

11/2603/25 07/25 TBD NA 10/26

Project Description Monthly Remarks

11/26 NA 05/27 11/2711/27NA

Ahangari, SamiraPM TDD:

11/25NA 01/26

TS-000017-049

NA

4YP202-02125

124/400-C40011

02/26

Install concrete loading pad, bus 
shelter pad, bus shelter, bench, 
and trash can

Intermediate design is in progress. Concept design received on 03/14/25 and comments sent to consultant on 04/10/25. 
Survey completed on 02/21/25. Task Order executed on 12/04/24 and NTP issued on 12/10/24. Survey request was sent on 
10/17/24. 

Design

Project Manager/Assignments

12/24 TBD TBD TBD

On Hold

PM CPTED:
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Summary Status Report 

Transportation Design Division 
Apr 2025

 Project/Sub Project #

 Project Name

 Current TPE ($)

FUT ($)

Design PHASE Dates

Est Comp 
Date

District

Right-of-Way PHASE Dates

Const 
Award

Intermed 
Date

Prelim 
Date

Utility 
Plats

Project 
Plats

Bid Open 
Date

Approved 
Date

Est Comp 
Date

Bid Adv 
Date

Estimated 
Date

Permit Submission

Approved 
Comp

Construction PHASE Dates

Pre-Final 
Date

Final Plan 
Date

VDOT 
Auth

 Focus #

 Fund #

VDOT 
Auth

NTP Date

 Project Status

A/E NTP 
Date

Util NTP 
Date

Util Comp 
Date

Const 
Auth

Bus Stop Improvements

02151 Glade Dr SB @ Dosinia Ct

$0

$0

Hunter Mill

Butler, Timothy

PM UTL:

PM LAD:

PM UDCD:

05/25NA 04/24 NA NA 04/25

Project Description Monthly Remarks

03/25 07/25 07/25 11/2509/2507/25

Madhusudhan, GalappaPM TDD:

07/24NA 09/24

TS-000013-053

NA

4YP202-02151

124/400-C40011

09/24

Loading pad with bench and 
associated tree pruning

Resoonded on 3/3/25 for queries received from Reston HOA on 2/28/25. 
LAD NTP issued on 9/12/24. Land rights on 0 of 1 property have been acquired. Final plat received 9/9/24. Final design plans 
and cost estimates received from consultant on 7/2/24 and are under review. 

Land Acquisition

Project Manager/Assignments

11/23 NA NA 06/25

On Hold

PM CPTED:

Bus Stop Improvements

02864 North Kings Hwy SB @ Fort Dr

$0

$0

Franconia

Campbell, Jocelyn

Carlin, Craig

PM UTL:

PM LAD:

PM UDCD:

10/25NA 05/24 NA NA 09/25

Project Description Monthly Remarks

10/25 NA 03/26 11/2611/26NA

Ahangari, SamiraPM TDD:

10/24NA 11/24

TS-000014-049

NA

4YP202-02864

124/400-C40011

12/24

Loading pad with bench and 
trash can

LAD NTP issued on 12/04/24. Land rights on 0 of 1 property have been acquired. Final plat received on 11/27/24.Proceeding 
with the Letter of Permission.

Land Acquisition

Project Manager/Assignments

11/23 NA NA 12/25

On Hold

PM CPTED:

Bus Stop Improvements

03386 South Lakes Dr WB @ Seahawks 
Dr

$0

$0

Hunter Mill

Campbell, Jocelyn

Carlin, Craig

PM UTL:

PM LAD:

PM UDCD:

12/25NA 06/24 NA NA 11/25

Project Description Monthly Remarks

12/25 NA 05/26 11/2611/26NA

Ahangari, SamiraPM TDD:

12/24NA 03/25

TS-000013-052

NA

4YP202-03386

124/400-C40011

06/25

Install concrete loading pad, bus 
shelter pad, bus shelter, bench, 
and trash can

Waiting for reviesed final plan. Comments sent to consultant on 04/11/25.

Design

Project Manager/Assignments

12/23 NA NA 02/26

On Hold

PM CPTED:

Bus Stop Improvements

03499 Sunrise Valley Dr WB @ Glen Echo 
Rd

$0

$0

Dranesville
Nguyen, Tan

Campbell, Jocelyn

Carlin, Craig

PM UTL:

PM LAD:

PM UDCD:

12/25NA 06/24 TBD NA 11/25

Project Description Monthly Remarks

12/25 NA 05/26 11/2611/26NA

Ahangari, SamiraPM TDD:

12/24NA 02/25

TS-000012-030

NA

4YP202-03499

124/400-C40011

06/25

Install concrete loading pad, bus 
shelter pad, bus shelter, bench, 
and trash can

Revised final plan is in progress. Test hole report received on 03/24/25 and revised plan based on test hole recieved on 
03/26/25. Utility comments sent to consultant on 04/02/25 to revis the plan. Utility designation completed on 07/30/24. Plat 
requested on 02/04/25 and final plat received on 02/19/25.

Design

Project Manager/Assignments

12/23 TBD 11/24 02/26

On Hold

PM CPTED:
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Summary Status Report 

Transportation Design Division 
Apr 2025

 Project/Sub Project #

 Project Name

 Current TPE ($)

FUT ($)

Design PHASE Dates

Est Comp 
Date

District

Right-of-Way PHASE Dates

Const 
Award

Intermed 
Date

Prelim 
Date

Utility 
Plats

Project 
Plats

Bid Open 
Date

Approved 
Date

Est Comp 
Date

Bid Adv 
Date

Estimated 
Date

Permit Submission

Approved 
Comp

Construction PHASE Dates

Pre-Final 
Date

Final Plan 
Date

VDOT 
Auth

 Focus #

 Fund #

VDOT 
Auth

NTP Date

 Project Status

A/E NTP 
Date

Util NTP 
Date

Util Comp 
Date

Const 
Auth

Bus Stop Improvements

03800 Wiehle Ave SB @ Isaac Newton Sq

$0

$0

Hunter Mill
Nguyen, Tan

Herider, Jay

Carlin, Craig

PM UTL:

PM LAD:

PM UDCD:

02/26NA 09/24 TBD NA 01/26

Project Description Monthly Remarks

02/26 NA 07/26 01/2701/27NA

Ahangari, SamiraPM TDD:

11/24NA 03/25

TS-000013-055

NA

4YP202-03800

124/400-C40011

03/25

Install concrete loading pad, bus 
shelter pad, bus shelter, bench, 
and trash can

LAD NTP 03/12/25. Land rights on 0 to 1 property have been acquired. Revised final plat received on 03/11/25.Final plat 
received on 02/11/25. Utility designation was completed on 11/14/24. 

Land Acquisition

Project Manager/Assignments

03/24 TBD 11/24 04/26

On Hold

PM CPTED:

Bus Stop Improvements

04732 Wiehle Ave NB @ Roger Bacon Dr

$0

$0

Hunter Mill
PM UTL:

PM LAD:

PM UDCD:

05/25NA 04/24 NA NA 04/25

Project Description Monthly Remarks

03/25 07/25 07/25 11/2509/2507/25

Madhusudhan, GalappaPM TDD:

07/24NA 09/24

TS-000013-054

NA

4YP202-04732

124/400-C40011

09/24

Install bench to existing pad LAD NTP 9/5/24. Land rights on 0 of 1 property have been acquired. Final plan and plat received 9/5/24. Meeting held with 
property owner representative on 10/25/24 to discuss property impacts.
Land Acquisition completion Memo received on 12/3/24. Draft Construction Package submitted to UDCD on 1/29/25. Final 
Construction Package is being prepared.

Design

Project Manager/Assignments

11/23 NA NA 06/25

On Hold

PM CPTED:

Bus Stop Improvements

06408 Hunters Woods Plz

$0

$0

Hunter Mill

Campbell, Jocelyn

Carlin, Craig

PM UTL:

PM LAD:

PM UDCD:

12/25NA 06/24 NA NA 11/25

Project Description Monthly Remarks

12/25 NA 05/26 11/2611/26NA

Ahangari, SamiraPM TDD:

12/24NA 02/25

TS-000013-050

NA

4YP202-06408

124/400-C40011

03/25

Install concrete loading pad, bus 
shelter pad, bus shelter, bench, 
and trash can

LAD NTP sent on 03/05/25. Land right on 0 to 1 property have been acquired. Final plat received on 02/24/25.Final plan 
received on 12/13/2024. Plat requested on 01/30/25. Draft plat received on 02/10/25.

Land Acquisition

Project Manager/Assignments

12/23 NA NA 02/26

On Hold

PM CPTED:

Bus Stop Improvements

5000177 Old Keene Mill Rd WB @ Bland 
St

$300,000

$300,000

Franconia

Campbell, Jocelyn

PM UTL:

PM LAD:

PM UDCD:

03/2506/23 09/23 NA NA 02/25

Project Description Monthly Remarks

09/24 05/25 06/25 09/2505/2505/25

Madhusudhan, GalappaPM TDD:

03/24NA 06/24

TS-000014-047

NA

4YP202-5000177

124/400-C40011

06/24

Loading pad with shelter, 
bench,trash can and sidewalk 
along with associated retaining 
wall and grading work. 

Final design received on 3/18/24. LAD NTP 6/24/24. Updated final plat received 6/24/24. Land rights on 0 of 2 property have 
been acquired. LAD is coordinating with the property owner to get the offer package signed.

Land Acquisition

Project Manager/Assignments

01/23 NA NA 04/25

On Hold

PM CPTED:
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Summary Status Report 

Transportation Design Division 
Apr 2025

 Project/Sub Project #

 Project Name

 Current TPE ($)

FUT ($)

Design PHASE Dates

Est Comp 
Date

District

Right-of-Way PHASE Dates

Const 
Award

Intermed 
Date

Prelim 
Date

Utility 
Plats

Project 
Plats

Bid Open 
Date

Approved 
Date

Est Comp 
Date

Bid Adv 
Date

Estimated 
Date

Permit Submission

Approved 
Comp

Construction PHASE Dates

Pre-Final 
Date

Final Plan 
Date

VDOT 
Auth

 Focus #

 Fund #

VDOT 
Auth

NTP Date

 Project Status

A/E NTP 
Date

Util NTP 
Date

Util Comp 
Date

Const 
Auth

Innovation Station North Neighborhood 
Access SUP

$8,810,964

$0

Dranesville
Nguyen, Tan

Mohammed, Nazaneen

Samiyi, Bijan

PM UTL:

PM LAD:

PM UDCD:

02/2411/21 NA NA NA 11/23

Project Description Monthly Remarks

07/24 07/24 09/24 10/2502/2606/24

Shahnaj, SoniaPM TDD:

11/2309/22 02/23

ST-000048-001

NA

ST-000048-001-0

124/400-C40011

03/23

Add approximatively 2,000 LF of 
10' SUP, two pedestrian bridges, 
and lighting between Innovation 
North Metrorail Station Kiss-and-
Ride lot, Farougi Court, and 
Apgar Place

TPP ID# 190.15 HMSAMS ID#15 Construction is 30% complete. Construction schedule extended from 8/4/25 to 10/9/25 
based on the construction NTP date.

Construction

Project Manager/Assignments

01/21 NA NA 05/24

On Hold

TBD, To Be DeterminedPM CPTED:

Redd Road Walkway (Idylwood to 
Pimmit)

$0

$0

Dranesville

Carlin, Craig

PM UTL:

PM LAD:

PM UDCD:

TBDTBD TBD TBD TBD TBD

Project Description Monthly Remarks

TBD TBD TBD TBDTBDTBD

Kebede, MartaPM TDD:

TBDTBD TBD

ST-000056-001

TBD

ST-000056-001-0

124/400-C40013

TBD

Construct 10' Fiberglass ped 
bridge and 10' sidewalk 
between the north and south 
sides of Redd Road, across 
Pimmit Run. 

Project initiation on-site meeting scheduled for 5/5/25.

Pre-Design

Project Manager/Assignments

TBD TBD TBD TBD

On Hold

PM CPTED:

Bus Stop Improvements

1175 Harrison Lane SB at Bedrock Road

$0

$0

PM UTL:

PM LAD:

PM UDCD:

Project Description Monthly Remarks

TBD TBD

Ahangari, SamiraPM TDD:

TS-000014-050

TBD

TS-000014-050-0

124/400-C40011
Loading pad with bench and 
trash can

Project initiation. Negotiatin task order with consultant. Site-visit with consultant on 03/13/25. Survey requested on 04/08/25.

Pre-Design

Project Manager/Assignments On Hold

PM CPTED:

Merillee Dr NB north of Home Depot 
Entrance

$0

$0
Carlin, Craig

PM UTL:

PM LAD:

PM UDCD:

TBDTBD TBD TBD NA TBD

Project Description Monthly Remarks

TBD TBD TBD TBDTBDTBD

Hojatzadeh, MaxPM TDD:

TBDTBD TBD

TS-000017-050

TBD

TS-000017-050-0

124/400-C40011

TBD

Survey request on 3/20/25. Task Order for design approved.

Pre-Design

Project Manager/Assignments

TBD TBD TBD TBD

On Hold

PM CPTED:
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Summary Status Report 

Transportation Design Division 
Apr 2025

 Project/Sub Project #

 Project Name

 Current TPE ($)

FUT ($)

Design PHASE Dates

Est Comp 
Date

District

Right-of-Way PHASE Dates

Const 
Award

Intermed 
Date

Prelim 
Date

Utility 
Plats

Project 
Plats

Bid Open 
Date

Approved 
Date

Est Comp 
Date

Bid Adv 
Date

Estimated 
Date

Permit Submission

Approved 
Comp

Construction PHASE Dates

Pre-Final 
Date

Final Plan 
Date

VDOT 
Auth

 Focus #

 Fund #

VDOT 
Auth

NTP Date

 Project Status

A/E NTP 
Date

Util NTP 
Date

Util Comp 
Date

Const 
Auth

Merillee Dr SB north of Home Depot 
Entrance

$0

$0
Carlin, Craig

PM UTL:

PM LAD:

PM UDCD:

TBDTBD TBD TBD NA TBD

Project Description Monthly Remarks

TBD TBD TBD TBDTBDTBD

Hojatzadeh, MaxPM TDD:

TBDNA TBD

TS-000017-051

TBD

TS-000017-051-0

124/400-C40011

TBD

Survey request on 3/20/25. Task Order for design approved.

Pre-Design

Project Manager/Assignments

TBD TBD TBD TBD

On Hold

PM CPTED:

Eskridge Rd NB @ Strawberry Ln

$0

$0
Carlin, Craig

PM UTL:

PM LAD:

PM UDCD:

TBDTBD TBD TBD NA TBD

Project Description Monthly Remarks

TBD TBD TBD TBDTBDTBD

Hojatzadeh, MaxPM TDD:

TBDTBD TBD

TS-000017-052

TBD

TS-000017-052-0

124/400-C40011

TBD

Survey request on 3/20/25. Task Order for design approved.

Pre-Design

Project Manager/Assignments

TBD TBD TBD TBD

On Hold

PM CPTED:

Eskridge Rd SB @ Strawberry Ln

$0

$0
Carlin, Craig

PM UTL:

PM LAD:

PM UDCD:

TBDTBD TBD TBD NA TBD

Project Description Monthly Remarks

TBD TBD TBD TBDTBDTBD

Hojatzadeh, MaxPM TDD:

TBDNA TBD

TS-000017-053

TBD

TS-000017-053-0

124/400-C40011

TBD

Survey request on 3/20/25. Task Order for design approved.

Pre-Design

Project Manager/Assignments

TBD TBD TBD TBD

On Hold

PM CPTED:

Eskridge Rd NB @ District Ave

$0

$0
Carlin, Craig

PM UTL:

PM LAD:

PM UDCD:

TBDTBD TBD NA NA TBD

Project Description Monthly Remarks

TBD TBD TBD TBDTBDTBD

Hojatzadeh, MaxPM TDD:

TBDNA TBD

TS-000017-054

TBD

TS-000017-054-0

124/400-C40011

TBD

Survey request on 3/20/25. Task Order for design approved.

Pre-Design

Project Manager/Assignments

TBD TBD TBD TBD

On Hold

PM CPTED:
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Summary Status Report 

Transportation Design Division 
Apr 2025

 Project/Sub Project #

 Project Name

 Current TPE ($)

FUT ($)

Design PHASE Dates

Est Comp 
Date

District

Right-of-Way PHASE Dates

Const 
Award

Intermed 
Date

Prelim 
Date

Utility 
Plats

Project 
Plats

Bid Open 
Date

Approved 
Date

Est Comp 
Date

Bid Adv 
Date

Estimated 
Date

Permit Submission

Approved 
Comp

Construction PHASE Dates

Pre-Final 
Date

Final Plan 
Date

VDOT 
Auth

 Focus #

 Fund #

VDOT 
Auth

NTP Date

 Project Status

A/E NTP 
Date

Util NTP 
Date

Util Comp 
Date

Const 
Auth

Eskridge Rd SB @ District Ave

$0

$0
Carlin, Craig

PM UTL:

PM LAD:

PM UDCD:

TBDTBD TBD TBD NA TBD

Project Description Monthly Remarks

TBD TBD TBD TBDTBDTBD

Hojatzadeh, MaxPM TDD:

TBDNA TBD

TS-000017-055

TBD

TS-000017-055-0

124/400-C40011

TBD

Survey request on 3/20/25. Task Order for design approved.

Pre-Design

Project Manager/Assignments

TBD TBD TBD TBD

On Hold

PM CPTED:

Williams Dr NB @ Gatehouse Rd

$0

$0
Carlin, Craig

PM UTL:

PM LAD:

PM UDCD:

TBDTBD TBD TBD NA TBD

Project Description Monthly Remarks

TBD TBD TBD TBDTBDTBD

Hojatzadeh, MaxPM TDD:

TBDNA TBD

TS-000017-056

TBD

TS-000017-056-0

124/400-C40011

TBD

Survey request on 3/20/25. Task Order for design approved.

Pre-Design

Project Manager/Assignments

TBD TBD TBD TBD

On Hold

PM CPTED:

Williams Dr SB @ Gatehouse Rd

$0

$0
Carlin, Craig

PM UTL:

PM LAD:

PM UDCD:

TBDTBD TBD TBD NA TBD

Project Description Monthly Remarks

TBD TBD TBD TBDTBDTBD

Hojatzadeh, MaxPM TDD:

TBDNA TBD

TS-000017-057

TBD

TS-000017-057-0

124/400-C40011

TBD

Survey request on 3/20/25. Task Order for design approved.

Pre-Design

Project Manager/Assignments

TBD TBD TBD TBD

On Hold

PM CPTED:

Stringfellow Rd NB @ LJH (Rt 50) WB

$0

$0
Carlin, Craig

PM UTL:

PM LAD:

PM UDCD:

04/25 04/25 06/25

Project Description Monthly Remarks

NA 09/2509/25NA

Ahangari, SamiraPM TDD:

05/25NA

TS-000019-010

TBD

TS-000019-010-0

124/400-C40011

05/25

Install concrete loading pad and 
sidewalk

Intermediate design is in progress. Concept design recieved on 04/08/25. Site-visit with consultant on 03/07/25. Survey requested 
on 02/28/25. Survey completed on 03/11/25. The design task order was executed on 0312/25  and the NTP was issued to the 
consultant on 03/14/25. 

Design

Project Manager/Assignments

03/25 08/25

On Hold

PM CPTED:
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Summary Status Report 

Transportation Design Division 
Apr 2025

 Project/Sub Project #

 Project Name

 Current TPE ($)

FUT ($)

Design PHASE Dates

Est Comp 
Date

District

Right-of-Way PHASE Dates

Const 
Award

Intermed 
Date

Prelim 
Date

Utility 
Plats

Project 
Plats

Bid Open 
Date

Approved 
Date

Est Comp 
Date

Bid Adv 
Date

Estimated 
Date

Permit Submission

Approved 
Comp

Construction PHASE Dates

Pre-Final 
Date

Final Plan 
Date

VDOT 
Auth

 Focus #

 Fund #

VDOT 
Auth

NTP Date

 Project Status

A/E NTP 
Date

Util NTP 
Date

Util Comp 
Date

Const 
Auth

MSMD Bus Shelter Replacement

01655 Commerce St WB @ Brandon Ave

$75,000

$75,000

Franconia
Nguyen, Tan

DeSena, Tajera

Carlin, Craig

PM UTL:

PM LAD:

PM UDCD:

03/2411/22 02/23 NA NA 02/24

Project Description Monthly Remarks

01/24 06/24 08/24 01/2510/2406/24

Madhusudhan, GalappaPM TDD:

08/23NA 08/23

CR-000007-008

NA

CR-000007-008-0

303/300-C30010

08/23

Loading pad with shelter, bench, 
trash can, and sidewalk along 
with associated grading.

UDCD Task Order #23. CN NTP 8/2/24, scheduled completion 1/30/25. Construction authorized 5/15/24. Building permit 
received 4/23/24. Countywide permit clearance received 3/28/24. Land acquisition completed 2/15/24. Substantial 
Completion 1/28/25. Building Permit passed 2/27/25.

Post-Construction

Project Manager/Assignments

05/22 NA NA 05/24

On Hold

PM CPTED:

MSMD Bus Shelter Replacement

02416 Huntington Ave EB @ Hunting 
Creek Rd

$75,000

$75,000

Mount Vernon

Wilson, Nicole

Carlin, Craig

PM UTL:

PM LAD:

PM UDCD:

04/2411/22 02/23 NA NA 04/24

Project Description Monthly Remarks

01/24 07/24 08/24 02/2510/2407/24

Madhusudhan, GalappaPM TDD:

08/23NA 08/23

CR-000007-011

NA

CR-000007-011-0

303/300-C30010

08/23

Loading pad, shelter, bench, 
trash can, sidewalk along with 
associated grading.

UDCD Task Order #24. CN NTP 8/15/24, scheduled completion 2/12/25. Construction authorization 6/3/24. Building permit 
received 5/15/24. VDOT Countywide permit package submitted 4/30/24 and clearance received. Land acquisition completed 
4/15/24. Substantial Completion 2/3/25. Building Permit passed 2/21/25.

Post-Construction

Project Manager/Assignments

05/22 NA NA 06/24

On Hold

PM CPTED:

MSMD Bus Shelter Replacement

02475 John Marr Dr NB @ Tom Davis Dr

$100,000

$100,000

Mason
Nguyen, Tan

Guy, Sarah

Carlin, Craig

PM UTL:

PM LAD:

PM UDCD:

10/2311/22 02/23 NA NA 09/23

Project Description Monthly Remarks

01/24 04/24 08/24 09/2410/2404/24

Madhusudhan, GalappaPM TDD:

08/23NA 08/23

CR-000007-012

NA

CR-000007-012-0

303/300-C30010

08/23

Loading pad with two shelters, 
benches, trash cans, and 
sidewalk along with associated 
grading.

UDCD Task Order #21.  Construction substantially complete 9/26/24. Building inspection of shelters pending. Building 
Inspection passed 10/10/24.

Post-Construction

Project Manager/Assignments

05/22 NA NA 03/24

On Hold

PM CPTED:

MSMD Bus Shelter Replacement

03299 Sherwood Hall WB @ Richmond 
Hwy

$50,000

$50,000

Mount Vernon

DeSena, Tajera

Carlin, Craig

PM UTL:

PM LAD:

PM UDCD:

01/2411/22 02/23 NA NA 11/23

Project Description Monthly Remarks

01/24 04/24 07/24 10/2410/2404/24

Madhusudhan, GalappaPM TDD:

08/23NA 08/23

CR-000007-015

NA

CR-000007-015-0

303/300-C30010

08/23

Loading pad, bench, and 
sidewalk along with associated 
grading.

UDCD Task Order #22. CN NTP 7/1/24, scheduled completion 10/28/24. Construction authorization 3/27/24. Substantial 
Completion on 11/13/24.

Construction

Project Manager/Assignments

05/22 NA NA 03/24

On Hold

PM CPTED:
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Summary Status Report 

Transportation Design Division 
Apr 2025

 Project/Sub Project #

 Project Name

 Current TPE ($)

FUT ($)

Design PHASE Dates

Est Comp 
Date

District

Right-of-Way PHASE Dates

Const 
Award

Intermed 
Date

Prelim 
Date

Utility 
Plats

Project 
Plats

Bid Open 
Date

Approved 
Date

Est Comp 
Date

Bid Adv 
Date

Estimated 
Date

Permit Submission

Approved 
Comp

Construction PHASE Dates

Pre-Final 
Date

Final Plan 
Date

VDOT 
Auth

 Focus #

 Fund #

VDOT 
Auth

NTP Date

 Project Status

A/E NTP 
Date

Util NTP 
Date

Util Comp 
Date

Const 
Auth

Stonecroft Boulevard Widening  Sully 
Police Station

$800,678

$0

Sully
Nguyen, Tan

Kresge, Carol

PM UTL:

PM LAD:

PM UDCD:

NANA 08/05 10/07 NA 01/08

Project Description Monthly Remarks

NA NA NA TBDNANA

Nabavi, SeyedPM TDD:

NANA 04/07

5G25-064-000

NA

009217-0

304/300-C30050

NA

Widen 800 LF of Stonecroft 
Boulevard to 6 lanes from 
Conference Center Drive to 
Westfields Boulevard

Construction to be managed by developer.  WBOA working to update survey, plans, utilities and permits. Revised preliminary 
plans due by end of March. WBOA setting up meeting with Sully Dist. Supr. and other stakeholders for briefing on proposed 
schedule and any design/construction issues. 

Construction

Project Manager/Assignments

TBD NA NA NA

On Hold

Guarino, MichaelPM CPTED:

Oakwood Road Street Acceptance

$700,000

$500,000

Franconia

Popoola, Larry

PM UTL:

PM LAD:

PM UDCD:

NANA NA NA NA NA

Project Description Monthly Remarks

NA TBD TBD TBDTBDTBD

Dodge, ChristinaPM TDD:

NANA NA

2G25-122-000

NA

2G25-122-000-0

304/300-C30050

NA

Improvements to Oakwood Road 
for acceptance to VDOT's 
Secondary Street System.

Posting of Willingness completed 9/6/24. VDOT completed PCE and EQ-112. Initial street acceptance package resubmitted to 
VDOT 3/15/24. Comments received 4/22/24. Utility as-built package submitted 1/27/22. Video pipe inspection report 
submitted to VDOT Permits 8/3/22. Coordination meetings between VDOT and County staff to resolve right-of-way, limited 
access limits, and maintenance issues began January 2023 and are ongoing. Site meeting held on 3/10/23 with VDOT 
Permits, LSB, & FCDOT for surveying proposed right-of-way and limited access limits. Survey completed and plats/exhibits are 
in progress. 

Post-Construction

Project Manager/Assignments

NA NA NA TBD

On Hold

PM CPTED:

Bicycle/Pedestrian Imprv DOT

Guinea Rd/Bronte Dr

$400,000

$0

Braddock
PM UTL:

PM LAD:

PM UDCD:

03/2512/23 01/24 NA NA NA

Project Description Monthly Remarks

10/24 05/25 06/25 10/2506/2505/25

Madhusudhan, GalappaPM TDD:

09/2406/24 NA

2G40-197-002

NA

2G40-197-002-0

304/300-C30050

NA

Pedestrian and bicycle safety 
improvements to include high 
visibility crosswalks, refuge 
island, ADA ramps, and 
relocation of existing bus stop

TPP ID #23005.  2nd Final Design submitted to VDOT on 12/23/24. Received VDOT comments on 2/13/25; Meeting held 
with VDOT to discuss additional comments on 3/5/25. Consultant addressing comments made by VDOT on 2nd Final Design  
Final design plans was originally submitted to VDOT on 9/16/24. Consultant addressing additional comments received from 
VDOT on 10/16/24. Schedule adjusted in order to address additional VDOT comments. Schedule adjusted due to delay in 
receiving VDOT comments.

Design

Project Manager/Assignments

06/23 NA NA 04/25

On Hold

Askarzadeh, NeginPM CPTED:

Bicycle/Pedestrian Imrpv DOT

Georgetown Pike/Great Falls Library

$895,000

$0

Dranesville

Herider, Jay

PM UTL:

PM LAD:

PM UDCD:

08/2608/24 04/25 TBD NA 07/26

Project Description Monthly Remarks

08/26 11/26 12/26 06/2706/2710/26

El Kaissi, MohamadPM TDD:

12/2508/25 10/25

2G40-197-003

NA

2G40-197-003-0

304/300-C30050

11/25

Install pedestrian refuge island, 
RRFBs, associated crosswalks and 
ADA curb ramps at the 
intersection of Georgetown Pike 
and Great Falls Library/Great 
Falls Shopping Center

TPP ID# 23007: Intermediate design to be submitted to VDOT in April 2025. 

Design

Project Manager/Assignments

10/23 TBD TBD 09/26

On Hold

Stevens, DanielPM CPTED:
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Summary Status Report 

Transportation Design Division 
Apr 2025

 Project/Sub Project #

 Project Name

 Current TPE ($)

FUT ($)

Design PHASE Dates

Est Comp 
Date

District

Right-of-Way PHASE Dates

Const 
Award

Intermed 
Date

Prelim 
Date

Utility 
Plats

Project 
Plats

Bid Open 
Date

Approved 
Date

Est Comp 
Date

Bid Adv 
Date

Estimated 
Date

Permit Submission

Approved 
Comp

Construction PHASE Dates

Pre-Final 
Date

Final Plan 
Date

VDOT 
Auth

 Focus #

 Fund #

VDOT 
Auth

NTP Date

 Project Status

A/E NTP 
Date

Util NTP 
Date

Util Comp 
Date

Const 
Auth

Bicycle/Pedestrian Imprv DOT

Kingstowne Village Pkwy/Park Village Dr

$300,000

$0

Franconia

Campbell, Jocelyn

PM UTL:

PM LAD:

PM UDCD:

03/26NA 09/23 NA NA 11/24

Project Description Monthly Remarks

03/25 NA 08/25 02/2612/25NA

Ahangari, SamiraPM TDD:

02/24NA 06/24

2G40-197-004

NA

2G40-197-004-0

304/300-C30050

06/24

Install pedestrian refuge island, 
ADA ramp, and bus landing pads 

Revised Final plan along with only one TE comment response is in progress. 

Design

Project Manager/Assignments

06/23 NA NA 05/25

On Hold

Derleth, GavinPM CPTED:

Bicycle/Pedestrian Imrpv DOT

Kingstowne Village Pkwy/Cross Gate Ln

$475,000

$0

Franconia

Campbell, Jocelyn

PM UTL:

PM LAD:

PM UDCD:

02/25NA 11/23 NA NA 01/25

Project Description Monthly Remarks

05/25 NA 07/25 01/2603/26NA

Ahangari, SamiraPM TDD:

07/24NA 07/24

2G40-197-005

NA

2G40-197-005-0

304/300-C30050

07/24

Install pedestrian refuge on 
eastbound approach of 
Kingstowne Village Parkway and 
Cross Gate Lane and relocate and 
improve bus stop

Final construction package submitted on 04/02/2025. The countywide permit submitted on 02/26/25. . VDOT approved the 
lane reduction option. LAD was completed on 1/13/2025, and VDOT comments were closed on 1/16/2025. 

Design

Project Manager/Assignments

06/23 NA NA 04/25

On Hold

Curtis, TinaPM CPTED:

Bicycle/Pedestrian Imprv DOT

Blake Lane at Bushman RRFB

$500,000

$0

Providence
Nguyen, Tan

Mohammed, Nazaneen

Ander, Haroon

PM UTL:

PM LAD:

PM UDCD:

01/26NA 09/23 NA NA 12/25

Project Description Monthly Remarks

10/25 03/26 03/26 07/2605/2603/26

Elahi, SeyedbehnamPM TDD:

06/2509/24 03/25

2G40-197-010

NA

2G40-197-010-0

304/300-C30050

04/25

Install pedestrian refuge, RRFB, 
and associated crosswalks and 
ADA curb ramps at the 
intersection of Blake Lane and 
Bushman Drive

TPP ID #22003. Final design is in progress. Land acquisition NTP issued on 4/15/2025. Advance final design received on 
3/10/2025 and under review. Revised design sent to VDOT and approved on 2/14/2025. Per meeting with VDOT on 
1/31/2025, the pork chop island should be modified. Land rights are required for one property. Confirmation received from 
VDOT to proceed with the RRFB.

Land Acquisition

Project Manager/Assignments

03/23 NA NA 02/26

On Hold

Borkowski, TadPM CPTED:

Bicycle/Pedestrian Imprv DOT

Elm St/Old Dominion Dr Crosswalk

$550,000

$0

Dranesville
Nguyen, Tan

Mohammed, Nazaneen

PM UTL:

PM LAD:

PM UDCD:

04/26NA 01/24 NA NA 03/26

Project Description Monthly Remarks

10/25 NA 07/26 10/2604/26NA

Hojatzadeh, MaxPM TDD:

02/2507/24 05/25

2G40-197-017

NA

2G40-197-017-0

304/300-C30050

07/25

Connecting missing sidewalk, 
curb ramps 

Due to underground utilities conflict new option design proposed. Option design plan submit to VDOT for review & comments 
on 2/24/25.  Comments received. proceed to response the comments. Plats request on 4/2/25. Additional funding provided in 
2G40-088-086 and ST-00005-007.  

Design

Project Manager/Assignments

02/22 NA NA 05/26

On Hold

Lanigan, John JPM CPTED:
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Summary Status Report 

Transportation Design Division 
Apr 2025

 Project/Sub Project #

 Project Name

 Current TPE ($)

FUT ($)

Design PHASE Dates

Est Comp 
Date

District

Right-of-Way PHASE Dates

Const 
Award

Intermed 
Date

Prelim 
Date

Utility 
Plats

Project 
Plats

Bid Open 
Date

Approved 
Date

Est Comp 
Date

Bid Adv 
Date

Estimated 
Date

Permit Submission

Approved 
Comp

Construction PHASE Dates

Pre-Final 
Date

Final Plan 
Date

VDOT 
Auth

 Focus #

 Fund #

VDOT 
Auth

NTP Date

 Project Status

A/E NTP 
Date

Util NTP 
Date

Util Comp 
Date

Const 
Auth

TCP

Idylwood Road and Montview Court

$0

$0

PM UTL:

PM LAD:

PM UDCD:

TBDTBD TBD TBD TBD

Project Description Monthly Remarks

TBD TBD TBD TBDTBDTBD

Radzikowski, RoderickPM TDD:

TBDTBD TBD

2G40-197-023

TBD

2G40-197-023-0

304/300-C30050

TBD

The proposed intersection 
improvements include to add 
pedestrian refuge island at the 
exisiting marked crosswalk,  
compliant ADA curb ramps and 
high visibility crosswalks accross 
Idylwood Road and Montview 
Court.

TPP ID # 23025. Project initiation. Notification letters to home owners sent on 3/03/25. Site visit on 3/4/25 and field meeting 
held with consultant to discuss the project scope. Negotiating task order with consultant. 

Pre-Design

Project Manager/Assignments

TBD TBD TBD

On Hold

PM CPTED:

Bicycle/Pedestrian Imprv DOT

Redd Rd/Idylwood Rd Crosswalk

$734,000

$0

Dranesville
PM UTL:

PM LAD:

PM UDCD:

TBD04/25 TBD NA TBD

Project Description Monthly Remarks

TBD TBD TBD

Radzikowski, RoderickPM TDD:

TBD

2G40-197-024

NA

2G40-197-024-0

304/300-C30050
Install crosswalk and improve 
visibility by re-grading 
embankment

TPP ID #23026. Schedule has been revised. Survey received on 1/16/25. Conceptual design is in progress. Another design 
task order needs to be executed  and new schedule adjusted. 

Pre-Design

Project Manager/Assignments

11/24 TBD TBD

On Hold

Alexandrow, NikolaiPM CPTED:

Bicycle/Pedestrian Imprv DOT

Huntington Ave/Fenwick Dr Crosswalk

$700,000

$0

Mount Vernon
PM UTL:

PM LAD:

PM UDCD:

05/2701/25 09/25 TBD NA 06/27

Project Description Monthly Remarks

05/27 NA 12/27 03/2803/28NA

Ahangari, SamiraPM TDD:

05/2601/26 08/26

2G40-197-025

NA

2G40-197-025-0

304/300-C30050

09/26

Add signalized crosswalk on west 
leg with curb ramps, push 
buttons, and pedestrian signal 
head as per Huntington Metrorail 
Area Active Transportation Study

Intermediate design is in progress. Concept design received on 01/24/25 and distibuted on 01/28/25.Survey completed on 
12/16/24.

Design

Project Manager/Assignments

11/24 TBD TBD 09/27

On Hold

Hamidi, AJPM CPTED:

Bicycle/Pedestrian Imprv DOT

Eskridge Rd/Merrifield Cinema Drive 
Crosswalk

$525,000

$0

Providence
PM UTL:

PM LAD:

PM UDCD:

05/2704/25 09/25 TBD NA 06/27

Project Description Monthly Remarks

05/27 NA 12/27 03/2803/28NA

Ahangari, SamiraPM TDD:

05/2601/26 08/26

2G40-197-027

NA

2G40-197-027-0

304/300-C30050

09/26

Shift existing marked crosswalk 
and add pedestrian refuge island

Concept design recieved on 04/10/2025 and it is under review. Survey completed on 02/13/25. The design task order was executed 
on 10/31/24, and the NTP was issued to the consultant on 11/04/24. 

Design

Project Manager/Assignments

11/24 TBD TBD 09/27

On Hold

Alexandrow, NikolaiPM CPTED:
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Summary Status Report 

Transportation Design Division 
Apr 2025

 Project/Sub Project #

 Project Name

 Current TPE ($)

FUT ($)

Design PHASE Dates

Est Comp 
Date

District

Right-of-Way PHASE Dates

Const 
Award

Intermed 
Date

Prelim 
Date

Utility 
Plats

Project 
Plats

Bid Open 
Date

Approved 
Date

Est Comp 
Date

Bid Adv 
Date

Estimated 
Date

Permit Submission

Approved 
Comp

Construction PHASE Dates

Pre-Final 
Date

Final Plan 
Date

VDOT 
Auth

 Focus #

 Fund #

VDOT 
Auth

NTP Date

 Project Status

A/E NTP 
Date

Util NTP 
Date

Util Comp 
Date

Const 
Auth

Bicycle/Pedestrian Imprv DOT

Heritage Dr/Rectory Ln Crosswalk

$850,000

$0

Braddock
Nguyen, TanPM UTL:

PM LAD:

PM UDCD:

08/26NA 05/25 TBD NA 07/26

Project Description Monthly Remarks

08/26 10/26 11/26 04/2704/2710/26

Mason

Pandey, DipeshPM TDD:

02/2608/25 10/25

2G40-197-029

NA

2G40-197-029-0

304/300-C30050

11/25

Install pedestrian refuge island at 
existing marked crosswalk

TPP ID #23031. Intermediate design plans received on 4/14/2025 and provided my initial comments on 4/15/2025. 
Consultant completed field survey on 2/03/2025. Concept Plan received on 2/19/2025. Held meeting with consultant on 
2/27/2025 and discussed comments. One property impacted.

Design

Project Manager/Assignments

10/24 TBD TBD 09/26

On Hold

Omar, HedayatPM CPTED:

Bicycle/Pedestrian Imprv DOT

Heritage Dr/Commons Dr Crosswalk

$525,000

$0

Braddock
Nguyen, TanPM UTL:

PM LAD:

PM UDCD:

08/26NA 05/25 TBD NA 07/26

Project Description Monthly Remarks

08/26 10/26 11/26 04/2704/2710/26

Mason

Pandey, DipeshPM TDD:

02/2608/25 10/25

2G40-197-030

NA

2G40-197-030-0

304/300-C30050

11/25

Add pedestrian refuge island at 
existing marked crosswalk

TPP ID #23032. Intermediate design plans received on 4/14/2025 and provided my initial comments on 4/15/2025. 
Consultant completed field survey on 2/03/2025. Concept Plan received on 2/19/2025. Held meeting with consultant on 
2/27/2025 and discussed comments. Two properties impacted.

Design

Project Manager/Assignments

10/24 TBD TBD 09/26

On Hold

Luo, CaijunPM CPTED:

Bicycle/Pedestrian Imprv DOT

Magarity Rd/Kennedy Dr Crosswalk

$700,000

$0

Dranesville
PM UTL:

PM LAD:

PM UDCD:

TBDNA 04/25 TBD NA TBD

Project Description Monthly Remarks

TBD TBD TBD TBDTBDTBD

Providence

Sorensen, JonathanPM TDD:

TBD06/25 TBD

2G40-197-031

NA

2G40-197-031-0

304/300-C30050

TBD

Install pedestrian refuge island 
and relocate bus stops at existing 
marked crosswalk

Design task order executed 9/27/24 and NTP issued to consultant 10/1/24. Survey completed by A/E in February, 2025. 
Concept designs submitted on 3/1/2025. Second concept design submittal received on 3/28/2025.

Design

Project Manager/Assignments

10/24 TBD TBD TBD

On Hold

Stevens, DanielPM CPTED:

Bicycle/Pedestrian Imprv DOT

Beulah Rd/Abbotsford Dr Crosswalk

$500,000

$0

Hunter Mill
Nguyen, Tan

Butler, Timothy

Carlin, Craig

PM UTL:

PM LAD:

PM UDCD:

10/2612/24 03/25 TBD NA 07/26

Project Description Monthly Remarks

10/26 02/27 TBD 08/2708/2701/27

Radzikowski, RoderickPM TDD:

08/2609/25 11/25

2G40-197-032

NA

2G40-197-032-0

304/300-C30050

11/25

Install pedestrian refuge island at 
existing marked crosswalk

Utility designation received  on February 27. Submission package received and distributed for agencies review on 3/21/25. 
LAD work order request sent 3/21/25. Schedule revised.

Design

Project Manager/Assignments

09/24 TBD TBD 12/26

On Hold

Curtis, TinaPM CPTED:
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Summary Status Report 

Transportation Design Division 
Apr 2025

 Project/Sub Project #

 Project Name

 Current TPE ($)

FUT ($)

Design PHASE Dates

Est Comp 
Date

District

Right-of-Way PHASE Dates

Const 
Award

Intermed 
Date

Prelim 
Date

Utility 
Plats

Project 
Plats

Bid Open 
Date

Approved 
Date

Est Comp 
Date

Bid Adv 
Date

Estimated 
Date

Permit Submission

Approved 
Comp

Construction PHASE Dates

Pre-Final 
Date

Final Plan 
Date

VDOT 
Auth

 Focus #

 Fund #

VDOT 
Auth

NTP Date

 Project Status

A/E NTP 
Date

Util NTP 
Date

Util Comp 
Date

Const 
Auth

Bicycle/Pedestrian Imprv DOT

Bluemont Way/Library St Crosswalk

$474,000

$0

Hunter Mill

Mohammed, Nazaneen

Ander, Haroon

PM UTL:

PM LAD:

PM UDCD:

05/2602/25 NA NA NA 04/26

Project Description Monthly Remarks

01/26 09/26 10/26 12/2607/2609/26

Bazlamit, Ayad OPM TDD:

10/2505/25 07/25

2G40-197-034

NA

2G40-197-034-0

304/300-C30050

08/25

Relocate existing marked 
crosswalk to east leg, add 
pedestrian refuge island, and 
ADA curb ramps

TPP ID #23036. Pre-Final design phase is in progress. Construction schedule adjusted for land rights needed due to scope 
change.

Design

Project Manager/Assignments

09/24 NA NA 08/26

On Hold

Alexandrow, NikolaiPM CPTED:

Bicycle/Pedestrian Imprv DOT

Graham Rd/Rosemary Ln Crosswalk

$700,000

$0

Providence
Nguyen, Tan

Butler, Timothy

PM UTL:

PM LAD:

PM UDCD:

04/26NA 03/25 06/25 NA TBD

Project Description Monthly Remarks

04/26 TBD TBD 12/2612/2606/25

Sorensen, JonathanPM TDD:

08/2505/25 07/25

2G40-197-035

NA

2G40-197-035-0

304/300-C30050

07/25

Add pedestrian refuge island at 
existing marked crosswalk

TPP ID# 23037. Survey completed by County on 01/10/25. Intermediate Design submitted on 3/4/2025. Utility designation 
completed on 3/31/25. Received final review comments for Preliminary Design Submittal on 4/11/2025.

Design

Project Manager/Assignments

10/24 TBD TBD 05/26

On Hold

Stevens, DanielPM CPTED:

Bicycle/Pedestrian Imprv DOT

Westfields Blvd/Walney Rd Crosswalk

$783,000

$0

Sully
PM UTL:

PM LAD:

PM UDCD:

TBDTBD TBD TBD NA TBD

Project Description Monthly Remarks

TBD TBD TBD TBDTBDTBD

Radzikowski, RoderickPM TDD:

TBDTBD TBD

2G40-197-037

NA

2G40-197-037-0

304/300-C30050

TBD

Add signalized crosswalk, ADA 
curb ramps, pedestrian push 
buttons and signal heads on 
north and south leg. Add 
pedestrian connection to exsiting 
SUP

TPP ID #23039. Project initiation. Design task order is being executed. Survey received on 2/27.  

Survey

Project Manager/Assignments

TBD TBD TBD TBD

On Hold

Alexandrow, NikolaiPM CPTED:

Bicycle/Pedestrian Imprv DOT

Centreville Farms Rd/Calamint 
Ct/Twilight Glow Dr Crosswalk

$463,000

$163,000

Sully
PM UTL:

PM LAD:

PM UDCD:

TBDTBD TBD TBD NA TBD

Project Description Monthly Remarks

TBD TBD TBD TBDTBDTBD

Elahi, SeyedbehnamPM TDD:

TBDTBD TBD

2G40-197-038

NA

2G40-197-038-0

304/300-C30050

TBD

Add pedestrian refuge island at 
existing marked crosswalk

TPP ID #23040. Meeting with consultant on 4/1/2025 and task order proposal requested. Survey requested 4/9/2025 and 
Survey notification letters sent 4/3/2025.

Pre-Design

Project Manager/Assignments

TBD TBD TBD TBD

On Hold

Luo, CaijunPM CPTED:
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 Project/Sub Project #

 Project Name

 Current TPE ($)

FUT ($)

Design PHASE Dates

Est Comp 
Date

District

Right-of-Way PHASE Dates

Const 
Award

Intermed 
Date

Prelim 
Date

Utility 
Plats

Project 
Plats

Bid Open 
Date

Approved 
Date

Est Comp 
Date

Bid Adv 
Date

Estimated 
Date

Permit Submission

Approved 
Comp

Construction PHASE Dates

Pre-Final 
Date

Final Plan 
Date

VDOT 
Auth

 Focus #

 Fund #

VDOT 
Auth

NTP Date

 Project Status

A/E NTP 
Date

Util NTP 
Date

Util Comp 
Date

Const 
Auth

Bicycle/Pedestrian Imprv DOT

Leland Rd/Sammie Kay Ln

$650,000

$0

Sully
Nguyen, Tan

Butler, Timothy

PM UTL:

PM LAD:

PM UDCD:

05/26NA 03/25 07/25 NA TBD

Project Description Monthly Remarks

05/26 TBD TBD 01/2701/2707/26

Sorensen, JonathanPM TDD:

09/2505/25 08/25

2G40-197-039

NA

2G40-197-039-0

304/300-C30050

08/25

Add pedestrian refuge island at 
existing marked crosswalk

TPP ID# 23041. Survey completed by County on 1/29/25. Concept design received on 3/4/2025. Intermediate Design 
submittal received on 3/13/2025. Utility designation completed on 3/31/25. Preliminary design submittal review comments 
received on 4/18/2025.

Design

Project Manager/Assignments

10/24 TBD TBD 06/26

On Hold

Curtis, TinaPM CPTED:

Bicycle/Pedestrian Imprv DOT

Leesburg Pike/Shreve Rd/Haycock Rd

$1,200,000

$500,000

Dranesville
Nguyen, Tan

Najeeb, Mohammed

PM UTL:

PM LAD:

PM UDCD:

12/27NA 12/25 12/26 NA 11/27

Project Description Monthly Remarks

12/27 05/28 08/28 02/3002/3004/28

Providence

Kebede, MartaPM TDD:

02/2708/26 10/26

2G40-197-051

TBD

2G40-197-051-0

304/300-C30050

02/27

Improve existing signalized 
crosswalks at Shreve Road and 
Haycock Road by removing one 
lane on Haycock Road and 
Shreve Road to reduce crossing 
distance

TPP ID#24006.  Concept Alternatives review meeting was held between the City of Falls Church & the County on for 3/18/25. 
Comments received on 3/25/25. The designer is updating the concepts. The concepts are shared with the Supervisors office. 

County survey is waiting for the completion the developer's construction. Next step is to coordinate with the Supervisor's 
office to hold a Public meeting  before the summer.

Design

Project Manager/Assignments

11/24 11/27 05/28 03/28

On Hold

TBD, To Be DeterminedPM CPTED:

Spot Roadway Improvements 2014

Old Courthouse Rd./Besley Rd. 
Realignment

$19,500,000

$1,322,777

Hunter Mill
Maisel, Michael

Strayhorne, Robert

McCorkle, Lisa

PM UTL:

PM LAD:

PM UDCD:

03/2312/16 04/19 12/20 NA 05/22

Project Description Monthly Remarks

05/22 09/23 10/23 12/2511/2407/23

Nabavi, SeyedPM TDD:

06/2001/20 12/20

5G25-059-007

NA

5G25-059-007-0

304/300-C30050

12/20

Realign Old Courthouse Road to 
eliminate sharp curve and 
relocate Besley Road intersection 
including new bridge,  bicycle 
lanes, and shared-use path

TPP ID # 35. Construction 38% complete. Construction NTP 2/21/24, scheduled completion 12/21/25. The project schedule 
was revised due to additional time taken to acquire environmental permit due to environmental regulation changes and due to 
longer time taken for construction contractor pre-qualification and construction contract approval process.

Construction

Project Manager/Assignments

07/15 04/22 10/23 06/23

On Hold

Aguayo, VanessaPM CPTED:

Pedestrian Improvements 2014

Backlick Rd. Sidewalk - Kandel Ct - Cindy 
Ln.

$1,950,000

$0

Mason
Maisel, Michael

Najeeb, Mohammed

Rueangvivatanakij, Prutha

PM UTL:

PM LAD:

PM UDCD:

03/2210/16 05/17 NA NA 02/22

Project Description Monthly Remarks

05/19 05/23 06/23 03/2405/2004/23

Bazlamit, Ayad OPM TDD:

06/2103/18 10/21

5G25-060-020

NA

5G25-060-020-0

304/300-C30050

10/21

Construct approximately 750 LF 
of concrete sidewalk along the 
east side of Backlick Road 

TPP ID#090. Construction substantially complete 3/8/24. VDOT punchlist received and is being addressed. Executed 
nutrient credit transfer agreement received 5/28/24. A revised permit was submitted to VDOT for review and approval on 
1/24/25. The permit has since been approved, and the contractor has scheduled work to relocate the handicap ramp and 
perform excavation and pipe invert adjustments. 

Post-Construction

Project Manager/Assignments

07/16 02/19 12/19 07/22

On Hold

Askarzadeh, NeginPM CPTED:
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 Project Name
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FUT ($)

Design PHASE Dates

Est Comp 
Date
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Right-of-Way PHASE Dates

Const 
Award
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 Project Status
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Date
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Date

Util Comp 
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Auth

Pedestrian Improvements 2014

Chain Bridge Rd Walkway (Courthouse 
Rd - Sutton Rd)

$2,750,000

$0

Providence
Maisel, Michael

Herider, Jay

Cutler, Tom

PM UTL:

PM LAD:

PM UDCD:

05/2402/18 08/18 03/21 NA 12/23

Project Description Monthly Remarks

05/24 06/25 07/25 03/2603/2605/25

El Kaissi, MohamadPM TDD:

03/2409/19 03/23

5G25-060-023

NA

5G25-060-023-0

304/300-C30050

03/23

Construct approximately 1,900 
LF of 5-foot concrete sidewalk on 
south side of Route 123 between 
Courthouse Road and Sutton 
Road 

TPP ID#102. Awaiting Verizon and Dominion utility relocation completion. Construction package submitted to UDCD 
3/26/25. VDOT Traffic Signal Permits received 2/4/25. VDOT Site Work Permit received 7/15/24. NTP to Verizon and 
Dominion utility companies submitted 6/28/24. VDOT permit applications submitted 5/13/24. Received VDOT Clearance 
4/24/24.

Utility Relocation

Project Manager/Assignments

12/17 06/24 04/25 03/25

On Hold

Askarzadeh, NeginPM CPTED:

Pedestrian Improvements 2014

Little River Tnpk Walkway WB - E of 
Roberts Ave - W of Roberts Ave

$5,750,000

$0

Mason
Pugh, Richard

Monahan, Clyde

Rueangvivatanakij, Prutha

PM UTL:

PM LAD:

PM UDCD:

03/2512/17 11/18 02/21 NA 02/24

Project Description Monthly Remarks

05/21 06/25 08/25 08/2606/2605/25

Hojatzadeh, MaxPM TDD:

08/2006/19 11/20

5G25-060-043

NA

5G25-060-043-0

304/300-C30050

02/24

Construct 1,500 LF of 8-foot wide 
walkway along north side of 
Little River Turnpike to both west 
of and east of Roberts Avenue

TPP ID#205. VDOT permit received. Dominion NTP issued 8/15/24 relocation underway with Cox and Verizon relocations to 
follow immediately after Dominion. Utility Completion Date pushed to May due to weather events and a delay receiving one 
pole. Land acquisition completed on 2/9/24. VDOT providing comments on issues which were already closed caused the 

completion date to be revised. Additional funding in 2G40-088-089. The two little River Tnpk Walkway projects 
5G25-060-043 and 5G25-060-044 will be advertised together for construction. Proceed with construction package 
signature.Design

Project Manager/Assignments

11/17 08/24 05/25 04/25

On Hold

Aguayo, VanessaPM CPTED:

Pedestrian Improvements 2014

Little River Tnpk Walkway - Hillbrook 
Dr.- Little River Run Dr

$8,950,000

$0

Mason
Pugh, Richard

Guy, Sarah

Rueangvivatanakij, Prutha

PM UTL:

PM LAD:

PM UDCD:

07/2411/17 07/18 NA NA 07/23

Project Description Monthly Remarks

07/20 04/25 05/25 12/2604/2203/25

Hojatzadeh, MaxPM TDD:

06/2209/20 09/22

5G25-060-044

NA

5G25-060-044-0

304/300-C30050

09/22

Construct 1,550 LF of 9-foot 
wide, curb abutted sidewalk

TPP ID#234. VDOT signal permit and LUP was received on 10/18/24. Verizon relocation is still underway.  Utility 
Completion date pushed out due to late delivery of cable and conflict with Dominion line. Dominion to coordinate Streetlight 
relocation with project retaining wall construction. Final Construction package to UDCD 1/24/2025. Additional funding in 
2G40-088-090. Schedule was revised due to VDOT permit changing their procedures and taking long time to issue the 
permit. The two little River Tnpk Walkway projects 5G25-060-043 and 5G25-060-044 will be advertised together for 
construction. Utility Relocation

Project Manager/Assignments

08/17 05/23 05/25 01/25

On Hold

Askarzadeh, NeginPM CPTED:

RMAG Phase II 2014

Dulles Toll Road Eastbound On-
Ramp/Fairfax County Parkway Trail 
(RMAG)

$4,360,000

$1,125,773

Hunter Mill
Pugh, Richard

Campbell, Jocelyn

Rueangvivatanakij, Prutha

PM UTL:

PM LAD:

PM UDCD:

05/26NA 04/24 TBD NA 04/26

Project Description Monthly Remarks

05/26 10/26 01/27 01/2801/2809/26

Kebede, MartaPM TDD:

08/2512/24 06/25

5G25-062-010

06/26

5G25-062-010-0

304/300-C30050

10/25

Improve safety at grade crossing 
of Fairfax County Parkway trail at 
Dulles Toll Road eastbound on-
ramp

TPP ID# 189.09 RMAG ID#. Pre-final comment resolution meetings were held on 3/20/25 & 4/2/25. Final design 
underway. Additional survey request will be made for tree identification and  for guard rail replacement. Street light 
coordination is underway. Utility designations is being updated. Final plats are in progress. Land rights anticipated on three 
properties.

Design

Project Manager/Assignments

10/23 01/26 01/27 08/26

On Hold

Luo, CaijunPM CPTED:
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RMAG Phase II 2014

Bluemont Way - Disc St Ped Br - Reston 
Pkwy

$1,350,000

$0

Hunter Mill
Pugh, Richard

Najeeb, Mohammed

Carlin, Craig

PM UTL:

PM LAD:

PM UDCD:

08/26NA 11/17 NA NA 08/25

Project Description Monthly Remarks

02/25 01/26 02/26 09/2603/2612/25

Bazlamit, Ayad OPM TDD:

11/2404/19 10/24

5G25-062-011

NA

5G25-062-011-0

304/300-C30050

12/20

Construct approximately 525 LF 
of 10-foot wide asphalt shared-
use path along the south side of 
Bluemont Way 

TPP ID#189.11 RMAG ID#38. All VDOT comments on the 5th Final submission have been addressed. Awaiting on VDOT 
TE stamp for the signal modification plans. Additional land acquisition for loop detectors is in progress. LDS comments 
received 4/8/25 and being addressed. Construction schedule has been updated for the additional land acquisition. 

Design

Project Manager/Assignments

11/16 NA NA 11/25

On Hold

Beall, JamesPM CPTED:

RMAG Phase II 2014

Sunrise Valley Dr - Reston Assoc Entrance

$138,199

$0

Hunter Mill

Monahan, Clyde

PM UTL:

PM LAD:

PM UDCD:

NANA NA NA NA 10/18

Project Description Monthly Remarks

NA NA NA TBD08/19NA

07/2019

Nabavi, SeyedPM TDD:

NANA 11/17

5G25-062-014

NA

5G25-062-014-0

304/300-C30050

11/17

Provide pedestrian crosswalk on 
the east leg of the intersection

TPP ID# 189.17. RMAG II ID# 17   This project will be designed and constructed by the VDOT Signal Rebuild team.  
County prepared survey, plats, and acquired the land rights.  Land acquisition completed 10/18/18.  List of the acquired land
rights and plats to VDOT 10/18/18.  Construction of the project is on hold pending the completion of Silver Line roadwork at 
the intersection of Sunrise Valley Drive and Reston Parkway.

Construction

Project Manager/Assignments

NA NA NA 03/19

On Hold

Luo, CaijunPM CPTED:

County-Maintained Pedestrian Imp - 
2014

Pleasant Valley Rd. Shared Use Path - 
Elklick Run - Dominion Power Lines

$11,800,000

$8,646,023

Sully
Yusufoglu, Eldar

DeSena, Tajera

Cutler, Tom

PM UTL:

PM LAD:

PM UDCD:

11/2504/18 02/19 08/25 NA 10/25

Project Description Monthly Remarks

11/20 05/26 06/26 10/2711/2104/26

Kebede, MartaPM TDD:

05/2308/21 04/25

ST-000036-013

NA

ST-000036-013-0

304/300-C30050

01/23

Construct approximately 4,650 
LF of 10-foot wide asphalt 
shared-use path along the east 
side of Pleasant Valley Road

TPP ID#162. Plats being revised. Land rights on 1 of 12 properties have been acquired. 4th final design submission 
distributed on 2/18/25. All agencies comments received on 4/9/25. Washington Gas relocation complete and final bill paid. 
Verizon, NOVEC and Cox Communications relocation designs under review with revised final design plans. Additional funding 
in 2G40-088-091. 

Land Acquisition

Project Manager/Assignments

01/18 10/25 03/26 03/26

On Hold

Stevens, DanielPM CPTED:

County-Maintained Pedestrian Imp - 
2014

Westmoreland St. Walkway - Kirby Rd. - 
Lemon Rd.

$5,460,000

$2,794,241

Dranesville
Yusufoglu, Eldar

Mohammed, Nazaneen

Bhandari, Yagya

PM UTL:

PM LAD:

PM UDCD:

04/2501/22 07/22 11/23 NA 03/25

Project Description Monthly Remarks

10/24 07/25 09/25 03/2602/2606/25

Hojatzadeh, MaxPM TDD:

06/2301/23 11/23

ST-000036-015

NA

ST-000036-015-0

304/300-C30050

11/23

Construct walkway on west side 
of Westmoreland Street, 
including shared-use path and 
pedestrian crossings, ADA ramps, 
and revised pavement markings

TPP ID#186. Final design plan approved on 9/23/24. LAD complted on 3/11/25. Dominion Energy authorized on 7/18/24 
for pole relocation coordination during construction. Verizon VA relocation in progress since 2/5/24. Cox Communications 
given NTP Authorization for cable tv adjustments at Poole Lane. Draft construction package submit to UDCD on 1/29/25.  
Additional funding in 2G40-088-092. Proced to apply for VDOT construction permit.

Design

Project Manager/Assignments

07/21 07/24 05/25 05/25

On Hold

Luo, CaijunPM CPTED:
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Const 
Award

Intermed 
Date

Prelim 
Date

Utility 
Plats

Project 
Plats

Bid Open 
Date

Approved 
Date

Est Comp 
Date

Bid Adv 
Date

Estimated 
Date

Permit Submission

Approved 
Comp

Construction PHASE Dates

Pre-Final 
Date

Final Plan 
Date

VDOT 
Auth

 Focus #

 Fund #

VDOT 
Auth

NTP Date

 Project Status

A/E NTP 
Date

Util NTP 
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County-Maintained Pedestrian Imp - 
2014

Telegraph Road Walkway Ph II - Pike to 
Wilton

$8,000,000

$7,000,000

Franconia
Yusufoglu, Eldar

Butler, Timothy

PM UTL:

PM LAD:

PM UDCD:

TBD07/24 TBD TBD NA TBD

Project Description Monthly Remarks

TBD TBD TBD TBDTBDTBD

El Kaissi, MohamadPM TDD:

TBDTBD TBD

ST-000036-017

NA

ST-000036-017-0

304/300-C30050

TBD

Construct approximately 2,200 
LF of concrete sidewalk to fill in 
missing links, including 
crosswalks, curb ramps, retaining 
walls and pedestrain bridge

TPP ID#180.02. Virtual public information meeting to be scheduled sometime in May 2025. Utilities provided with 

preliminary plans on 10/4/24 to address potential utility conflicts. Schedule to be developed after receiving input from public 

meeting.

Design

Project Manager/Assignments

04/24 TBD TBD TBD

On Hold

Alexandrow, NikolaiPM CPTED:

Bicycle/Pedestrian Access DOT

Guinea Rd/Rutherford Park

$250,000

$0

Braddock

Mohammed, Nazaneen

Fasceski, Jeff

PM UTL:

PM LAD:

PM UDCD:

10/24NA 06/23 NA NA 12/24

Project Description Monthly Remarks

08/24 01/25 03/25 06/2502/2501/25

Hojatzadeh, MaxPM TDD:

10/2409/23 07/24

ST-000053-002

NA

ST-000053-002-0

304/300-C30050

07/24

Crosswalk improvements to 
include curb extension and ADA 
curb ramps

TPP ID #23004. County Wide permit received. Final construction package submit to UDCD on 12/30/24.

Bid Advertisement

Project Manager/Assignments

03/23 NA NA 12/24

On Hold

Askarzadeh, NeginPM CPTED:

Bicycle/Pedestrian Access DOT

Westmoreland St/Rosemonte Dr

$575,000

$0

Dranesville

Guy, Sarah

Fasceski, Jeff

PM UTL:

PM LAD:

PM UDCD:

01/25NA 08/23 NA NA 06/24

Project Description Monthly Remarks

08/24 02/25 03/25 06/2505/2502/25

Hojatzadeh, MaxPM TDD:

02/2411/23 01/24

ST-000053-003

NA

ST-000053-003-0

304/300-C30050

02/24

Improvement of existing 
crosswalk to include ADA curb 
ramps, RRFB, and relocation of 
existing bus stop

TPP ID #23006. VDOT permit Received 1/6/25.  Final construction package submit to UDCD for s on 3/3/25.  

Design

Project Manager/Assignments

06/23 NA NA 01/25

On Hold

Luo, CaijunPM CPTED:

Bicycle/Pedestrian Access DOT

Bluemont Way/Explorer St

$275,000

$0

Hunter Mill
Nguyen, Tan

Mohammed, Nazaneen

Vega-Claudio, Yilia

PM UTL:

PM LAD:

PM UDCD:

12/2409/23 09/23 NA NA 09/24

Project Description Monthly Remarks

12/24 03/25 06/2506/2504/25

Bazlamit, Ayad OPM TDD:

12/2310/23 03/24

ST-000053-004

NA

ST-000053-004-0

304/300-C30050

04/24

Pedestrian safety improvements 
on WB approach of Bluemont 
Way at Explorer Street to include 
refuge island

TPP ID #23010. County wide permit will be utilized to construct this project.Construction authorized 2/6/2025. Task order 
awarded 3/4/2025. NTP was issued contractor to start work on 4/21/25, work shall be substantially completed by 6/19/25.

Construction

Project Manager/Assignments

04/23 NA NA 01/25

On Hold

Stevens, DanielPM CPTED:
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Bicycle/Pedestrian Access DOT

Hooes Rd/South Run Stream Valley Trail

$375,000

$0

Mount Vernon
Pugh, Richard

Herider, Jay

PM UTL:

PM LAD:

PM UDCD:

10/2512/23 NA TBD NA 09/25

Project Description Monthly Remarks

10/25 NA 02/26 06/2606/26NA

Springfield

Ahangari, SamiraPM TDD:

03/2510/24 04/25

ST-000053-005

NA

ST-000053-005-0

304/300-C30050

05/25

Pedestrian safety improvements 
including two passive detection 
RRFB's and No-Parking signs

Final plan received on 03/04/25 and distributed to VDOT on 03/05/25. Draft plat recieved on 03/10/25. Revised plat 
requested on 03/06/25. Coordination with Dominion to provide electric service to RRFB during project construction is 
underway.

Design

Project Manager/Assignments

07/23 TBD TBD 11/25

On Hold

Rauof Hassanzadeh, BehnPM CPTED:

Bicycle/Pedestrian Access DOT

Silverbrook Rd/Crosspointe Dr

$500,000

$0

Springfield
PM UTL:

PM LAD:

PM UDCD:

01/2607/23 06/24 NA NA 12/25

Project Description Monthly Remarks

01/26 04/26 05/26 09/2609/2603/26

Madhusudhan, GalappaPM TDD:

02/2510/24 03/25

ST-000053-006

NA

ST-000053-006-0

304/300-C30050

03/25

Pedestrian safety improvements 
at Silverbrook Road and 
Crosspointe Drive to include 
refuge island and crosswalks

TPP ID #23017. Final Design Plans submitted to VDOT & Other Agencies on 1/14/25. Received VDOT comments on 
2/25/25. Consultant addrssing comments made by VDOT. NTP issued for Land Acquisition on 1/9/25.Schedule adjusted due 
to addressing VDOT comments regarding justification of RRFB & additional comments received from VDOT. 

Design

Project Manager/Assignments

06/23 TBD TBD 03/26

On Hold

Curtis, TinaPM CPTED:

Bicycle/Pedestrian Access DOT

Stringfellow Rd/Foxfield Pool

$300,000

$0

Sully
Nguyen, Tan

Campbell, Jocelyn

Walelign, Mahlet

PM UTL:

PM LAD:

PM UDCD:

11/24NA 10/23 NA NA 06/24

Project Description Monthly Remarks

02/25 12/24 02/25 05/2508/2512/24

Elahi, SeyedbehnamPM TDD:

07/2402/24 05/24

ST-000053-007

NA

ST-000053-007-0

304/300-C30050

05/24

Pedestrian safety improvements 
along Stringfellow Road at 
Foxfield Pool to include refuge 
island.

TPP ID #23018. Construction 65% complete. Pre-construction meeting held 2/03/2025. Construction NTP 2/10/25 and 
completion on 5/11/2025. Land acquisition was completed on 6/14/24. No utility impacts. The project will be designed and 
constructed under the countywide permit.

Construction

Project Manager/Assignments

05/23 NA NA 12/24

On Hold

Alexandrow, NikolaiPM CPTED:

Bicycle/Pedestrian Access DOT

Vale Rd/Flint Hill Rd Crosswalk

$400,000

$0

Hunter Mill
PM UTL:

PM LAD:

PM UDCD:

09/25NA 12/24 NA NA NA

Project Description Monthly Remarks

09/25 11/25 12/25 03/2603/2611/25

Hojatzadeh, MaxPM TDD:

06/2503/25 NA

ST-000053-008

NA

ST-000053-008-0

304/300-C30050

NA

Shift existing marked crosswalk 
and add pedestrian refuge island. 
Study potential RRFB

TPP ID# 23042. Intermediate design submit for review and comments on 12/10/24. Comments received 1/30/25. Proceed 
with Pre-final design. Additional Utilities test hole requested. 

Design

Project Manager/Assignments

09/24 NA NA 10/25

On Hold

Alexandrow, NikolaiPM CPTED:
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 Project/Sub Project #

 Project Name

 Current TPE ($)

FUT ($)

Design PHASE Dates

Est Comp 
Date

District

Right-of-Way PHASE Dates

Const 
Award

Intermed 
Date

Prelim 
Date

Utility 
Plats

Project 
Plats

Bid Open 
Date

Approved 
Date

Est Comp 
Date

Bid Adv 
Date

Estimated 
Date

Permit Submission

Approved 
Comp

Construction PHASE Dates

Pre-Final 
Date

Final Plan 
Date

VDOT 
Auth

 Focus #

 Fund #

VDOT 
Auth

NTP Date

 Project Status

A/E NTP 
Date

Util NTP 
Date

Util Comp 
Date

Const 
Auth

Bicycle/Pedestrian Access DOT

Lorton Station Blvd/Potomac 
Bend/Harrover Pl Crosswalk

$900,000

$0

Mount Vernon
PM UTL:

PM LAD:

PM UDCD:

TBDTBD TBD TBD NA TBD

Project Description Monthly Remarks

TBD TBD TBD TBDTBDTBD

Sorensen, JonathanPM TDD:

TBDTBD TBD

ST-000053-010

NA

ST-000053-010-0

304/300-C30050

TBD

Shift existing marked crosswalk, 
add pedestrian refuge island, and 
study possible RRFB

TPP ID# 23044. Design task order executed 10/7/24 and NTP issued 10/9/24. A/E survey completed 2/2025. Concept 
design received 3/1/2025. Second concept design submittal received on 3/28/2025.

Design

Project Manager/Assignments

10/24 TBD TBD TBD

On Hold

Luo, CaijunPM CPTED:

Bicycle/Pedestrian Access DOT

Huntington Ave/Robinson Way 
Crosswalk

$493,000

$0

Mount Vernon
Nguyen, Tan

Najeeb, Mohammed

PM UTL:

PM LAD:

PM UDCD:

10/2502/25 NA TBD NA 12/25

Project Description Monthly Remarks

08/25 TBD 03/26 06/2606/26TBD

Bazlamit, AyadPM TDD:

09/2504/25 TBD

ST-000053-013

NA

ST-000053-013-0

304/300-C30050

TBD

Add crosswalk on Huntington 
Avenue and Robinson Way, 
pedestrian refuge island, RRFB, 
and connection to service road. 
Remove existing western 
crosswalk

Utility Designation received 4/1/25. Pre final design underway. Construction schedule adjusted from 2/14/26 to 6/27/26 to 
include land rights.

Design

Project Manager/Assignments

10/24 02/26 06/26 02/26

On Hold

Hamidi, AJPM CPTED:

Bicycle/Pedestrian Access DOT

Eskridge Rd/District Ave Crosswalk

$575,000

$0

Providence
PM UTL:

PM LAD:

PM UDCD:

05/2704/25 09/25 TBD NA 06/27

Project Description Monthly Remarks

05/27 NA 11/27 02/2802/28NA

Ahangari, SamiraPM TDD:

05/2601/26 TBD

ST-000053-014

NA

ST-000053-014-0

304/300-C30050

09/26

Relocate existing marked 
crosswalk to south side.  Add 
pedestrian refuge island or RRFB

Concept design recieved on 04/10/25 and it is under review. Survey completed on 02/13/25. The design task order executed 
on 11/20/24 and NTP issued on 11/20/24. The survey was requested on 08/02/24.

Design

Project Manager/Assignments

11/24 TBD TBD 08/27

On Hold

Alexandrow, NikolaiPM CPTED:

Bicycle/Pedestrian Access DOT

Guinea Rd/Lakepointe Dr Crosswalk

$324,000

$0

Braddock
PM UTL:

PM LAD:

PM UDCD:

TBDTBD TBD TBD NA TBD

Project Description Monthly Remarks

TBD TBD TBD TBDTBDTBD

Madhusudhan, GalappaPM TDD:

TBDTBD TBD

ST-000053-015

NA

ST-000053-015-0

304/300-C30050

TBD

Install RRFB TPP ID #23049.  Received Final Proposal from consultant on 2/19/25. Task Order approved on 3/3/25. Consultant 
addressing comments made by County on revised proposal received on 2/4/25 . Task Order Approval is in progress.
Survey completed 1/21/25.

Pre-Design

Project Manager/Assignments

TBD TBD TBD TBD

On Hold

Luo, CaijunPM CPTED:

Wednesday, April 23, 2025 Page 27 of 27


