Project Name

Transportation Design Division
Summary Status - District Report

Fund # District Design PHASE Dates Apr 2025
Project/Sub Project # Permit Submission Right-of-Way PHASE Dates Construction PHASE Dates
Focus # Current TPE ($) | A/E NTP Prelim |Intermed | Pre-Final |Final Plan |Approved |Estimated | Project Utility VvDOT NTP Date | Est Comp | Util NTP |Util Comp | VDOT Const Bid Adv | Bid Open Const |Approved | Est Comp
Project Status FUT ($) Date Date Date Date Date Date Date Plats Plats Auth Date Date Date Auth Auth Date Date Award Comp Date
TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD
. . Project Manager/Assignments Project Description Monthly Remarks On Hold L]
Sunrise Valley Drive Cycle Track . ) . .
. PM TDD:  El Kaissi, Mohamad Project scope includes providing
102/500-C50000 Hunter Mill .
PMUTL:  Nguyen, Tan new cycle tracks (protected bike
AA1400173-25-0 PM LAD: lanes), protected intersections,
AA1400173-25 $31,826,348 PM UDCD: and reconstructing Sunrise Valley
28,373,356 i
$ M CPTED: Drl_ve from Monroe Street to
. Fairfax County Parkway.
Pre-Design
Wiehle Ave @ W&OD Trail 11/14 04/15 10/16 05/18 12/20 04/17 12/21 02/20 NA 06/20 07/20 11/21 07/20 04/25 04/22 04/22 08/22 09/22 12/22 11/20 04/25
. Project Manager/Assignments Project Description Monthly Remarks On Hold L]
) PMTDD:  Shahnaj, Sonia Construct bicycle and pedestrian UPC #107439. RMAG ID# 5.: Construction is 95% complete. Pedestrian bridge opened 7/24/24. Comcast only has timber
102/500-C50000 Hunter Mill . . .. . .
PMUTL:  Pugh, Richard grade separated crossing retaining wall to reconstruct around one handhole, Cox has one handhole to adjust to grade, and Lumen Govt to coordinate
RMAG-102 PMLAD:  Alcon, Kelly with Myers shifting their fiber once storm pipe is removed to complete utility relocations. Construction schedule adjusted from
AA1400102-13 P14653,240 oL ineD: Engida, Samuel 8/23/24 to 5/30/25 for delay in utility relocations of unknown cables, winter weather and new gas line conflict. LSB to
$0 remonument new ROW line after construction completion.

Construction

Sunrise Valley Drive Walkway-Reston
Parkway-Soapstone NS

RMAG Phase Il

124/400-C40011 Hunter Mill

2G40-085-002-0

2G40-085-002 $4,500,000
$0

Utility Relocation

Creek Crossing E - Fairway Drive to Old
Courthouse Rd.

CSYP C&I Bike & Pedestrian Program

124/400-C40011 Hunter Mill

2G40-088-011-0

2G40-088-011 $13,750,000
$10,750,000

Design

Wednesday, April 23, 2025

PM CPTED: Aguayo, Vaness.

03/18 06/18 04/2

Project Manager/Assignments

PMTDD: Shahnaj, Sonia

PM UTL:  Maisel, Michael

PM LAD:  Monahan, Clyde

PM UDCD: Rueangvivatanakij, Prutha

PM CPTED: Luo, Caijun

12/21 NA NA

Project Manager/Assignments

a

1 04/22 12/22 03/23 01/25
Project Description

Improve existing walkway and
install missing link approximately
1,500 LF on the north side of

Sunrise Valley Drive

01/23 TBD TBD TBD TBD

Project Description

PMTDD: Madhusudhan,
PM UTL:

PM LAD:  Herider, Jay
PM UDCD:

PM CPTED: Bandy, Audra

Replace substandard sidewalk
and fill in missing sidewalk
connections along the east side
of Creek Crossing Road from
Fairway Drive to Old Courthouse
Road

Galappa

12/22

03/23 NA 12/22 06/24 06/23 06/25 NA 06/25 07/25 07/25 07/25 10/24 04/26

Monthly Remarks On Hold ]
TPP ID# 189.04. RMAG ID# 4 VDOT LUP received 1/28/25. LUP-A for signals will be submitted once VDOT's concern on
land acquisition addressed - as per VDOT OAG, COT not acceptable for traffic signal equipment easement. LAD/OCA working
with the owner on final order/signed agreement. LAD completion 6/14/24. Lumen, Cox, MCI, XO, Verizon, & Fiber Light
relocations completed. Zayo NTP 10/29/24. Coordination with Dominion is ongoing. Some utility hand holes from most
companies previously listed will need to be adjusted to grade during construction. Sceduled adjusted from 11/29/25 to
4/30/26 for delay in obtaining VDOT signal permits and utilty relocation.

TBD NA TBD TBD TBD TBD NA TBD TBD TBD TBD

TBD TBD

Monthly Remarks On Hold []

Funding Agreement is in process. Meeting held with Coordination & Funding Division on 11/15/24 with Hunter Mill District
Supervisor & FCDOT Director in attendance to discuss the funding options. County in process of preparing addendum to
agreement with Town for additional funding needed to complete Design. CIM held 12/2/2020 by the Town of Vienna. Current
agreement with Town of Vienna only includes design.
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Project Name

Transportation Design Division
Summary Status - District Report

Fund # District Design PHASE Dates Apr 2025

Project/Sub Project # Permit Submission Right-of-Way PHASE Dates Construction PHASE Dates

Focus # Current TPE ($) | A/E NTP Prelim Intermed | Pre-Final | Final Plan |Approved |Estimated | Project Utility VDOT NTP Date | Est Comp | Util NTP JUtil Comp | VDOT Const Bid Adv | Bid Open Const |Approved | Est Comp

Project Status FUT ($) Date Date Date Date Date Date Date Plats Plats Auth Date Date Date Auth Auth Date Date Award Comp Date

02151 Glade Dr SB @ Dosinia Ct 11/23 NA 04/24 NA 07/24 03/25 05/25 09/24 NA NA 09/24 04/25 NA NA NA 06/25 07/25 07/25 07/25 09/25 11/25
On Hold []

Bus Stop Improvements

124/400-C40011 Hunter Mill

4YP202-02151

TS-000013-053 $0
$0

Land Acquisition

03386 South Lakes Dr WB @ Seahawks
Dr

Bus Stop Improvements

124/400-C40011 Hunter Mill

4YP202-03386

T5-000013-052 $0
$0

Design

03800 Wiehle Ave SB @ Isaac Newton Sq

Bus Stop Improvements

124/400-C40011 Hunter Mill

4YP202-03800

TS-000013-055 S0
$0

Land Acquisition

04732 Wiehle Ave NB @ Roger Bacon Dr

Bus Stop Improvements

124/400-C40011 Hunter Mill

4YP202-04732

TS-000013-054 $0
$0

Design

Wednesday, April 23, 2025

Project Manager/Assignments
PM TDD:

Madhusudhan, Galappa

PM UTL:

PM LAD:  Butler, Timothy
PM UDCD:

PM CPTED:

12/23 NA 06/24

Project Manager/Assignments

PMTDD: Ahangari, Samira
PM UTL:
PM LAD:  Campbell, Jocelyn
PM UDCD: Carlin, Craig
PM CPTED:

03/24 NA 09/24

Project Manager/Assignments

PMTDD: Ahangari, Samira
PM UTL:  Nguyen, Tan

PM LAD:  Herider, Jay

PM UDCD: Carlin, Craig

PM CPTED:

11/23 NA 04/24

Project Manager/Assignments
PMTDD: Madhusudhan, Galappa
PM UTL:

PM LAD:

PM UDCD:

PM CPTED:

NA

NA

NA

Project Description
Loading pad with bench and

associated tree pruning

12/24 12/25 12/25

Project Description
Install concrete loading pad, bus

shelter pad, bus shelter, bench,
and trash can

11/24 02/26 02/26

Project Description

Install concrete loading pad, bus
shelter pad, bus shelter, bench,
and trash can

07/24 03/25 05/25
Project Description

Install bench to existing pad

Monthly Remarks

Resoonded on 3/3/25 for queries received from Reston HOA on 2/28/25.
LAD NTP issued on 9/12/24. Land rights on 0 of 1 property have been acquired. Final plat received 9/9/24. Final design plans
and cost estimates received from consultant on 7/2/24 and are under review.

03/25 NA NA 06/25 11/25 NA NA NA 02/26 NA NA 05/26 11/26 11/26
Monthly Remarks onHold []
Waiting for reviesed final plan. Comments sent to consultant on 04/11/25.

03/25 TBD NA 03/25 01/26 TBD 11/24 NA 04/26 NA NA 07/26 01/27 01/27
Monthly Remarks onHold [
LAD NTP 03/12/25. Land rights on 0 to 1 property have been acquired. Revised final plat received on 03/11/25.Final plat
received on 02/11/25. Utility designation was completed on 11/14/24.

09/24 NA NA 09/24 04/25 NA NA NA 06/25 07/25 07/25 07/25 09/25 11/25

On Hold D

Monthly Remarks
LAD NTP 9/5/24. Land rights on 0 of 1 property have been acquired. Final plan and plat received 9/5/24. Meeting held with
property owner representative on 10/25/24 to discuss property impacts.

Land Acquisition completion Memo received on 12/3/24. Draft Construction Package submitted to UDCD on 1/29/25. Final
Construction Package is being prepared.
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Project Name

Transportation Design Division
Summary Status - District Report

Fund # District Design PHASE Dates Apr 2025
Project/Sub Project # Permit Submission Right-of-Way PHASE Dates Construction PHASE Dates
Focus # Current TPE ($) | A/E NTP Prelim |Intermed | Pre-Final |Final Plan |Approved |Estimated | Project Utility VDOT NTP Date | Est Comp | Util NTP |Util Comp | VDOT Const Bid Adv | Bid Open Const |Approved | Est Comp
Project Status FUT ($) Date Date Date Date Date Date Date Plats Plats Auth Date Date Date Auth Auth Date Date Award Comp Date
06408 Hunters Woods Plz 12/23 NA 06/24 NA 12/24 12/25 12/25 02/25 NA NA 03/25 11/25 NA NA NA 02/26 NA NA 05/26 11/26 11/26
Bus Stop Improvements Project Manager/Assignments Project Description Monthly Remarks on Hold []
124/400-C40011 Hunter Mill PMTDD:  Ahangari, Samira Install concrete loading pad, bus LAD NTP sent on 03/05/25. Land right on 0 to 1 property have been acquired. Final plat received on 02/24/25.Final plan
unter Vi PM UTL: shelter pad, bus shelter, bench, received on 12/13/2024. Plat requested on 01/30/25. Draft plat received on 02/10/25.

4YP202-06408 d trash

PM LAD:  Campbell, Jocelyn and trash can
TS-000013-050 $0 ) )

50 PM UDCD: Carlin, Craig

PM CPTED:
Land Acquisition
Beulah Rd/Abbotsford Dr Crosswalk 09/24 12/24 03/25 09/25 08/26 10/26 10/26 11/25 TBD NA 11/25 07/26 TBD TBD NA 12/26 01/27 02/27 TBD 08/27 08/27

onHold [

Bicycle/Pedestrian Imprv DOT

304/300-C30050 Hunter Mill

2G40-197-032-0

2G40-197-032 $500,000
$0

Design

Bluemont Way/Library St Crosswalk

Bicycle/Pedestrian Imprv DOT

304/300-C30050 Hunter Mill

2G40-197-034-0

2G40-197-034 $474,000
$0

Design

Old Courthouse Rd./Besley Rd.
Realignment

Spot Roadway Improvements 2014

304/300-C30050 Hunter Mill

5G25-059-007-0

5G25-059-007 $19,500,000
$1,322,777

Construction

Wednesday, April 23, 2025

Project Manager/Assignments

PMTDD: Radzikowski, Roderick
PM UTL:  Nguyen, Tan

PM LAD:  Butler, Timothy

PM UDCD: Carlin, Craig

PM CPTED: Curtis, Tina

09/24

Project Manager/Assignments

02/25 NA

05/25

PMTDD: Bazlamit, Ayad O
PM UTL:
PM LAD: Mohammed, Nazaneen

PM UDCD: Ander, Haroon
PM CPTED: Alexandrow, Nikolai

07/15 12/16 04/19

Project Manager/Assignments

PMTDD: Nabavi, Seyed

PM UTL:  Maisel, Michael
PM LAD:  Strayhorne, Robert
PM UDCD: McCorkle, Lisa

PM CPTED: Aguayo, Vanessa

01/20

Monthly Remarks
Utility designation received on February 27. Submission package received and distributed for agencies review on 3/21/25.
LAD work order request sent 3/21/25. Schedule revised.

Project Description
Install pedestrian refuge island at
existing marked crosswalk

NA NA NA 07/26

On Hold []

10/25 01/26 05/26 07/25 NA NA 08/25 04/26 08/26 09/26 09/26 10/26 12/26

Monthly Remarks
TPP ID #23036. Pre-Final design phase is in progress. Construction schedule adjusted for land rights needed due to scope

Project Description
Relocate existing marked

crosswalk to east leg, add change.
pedestrian refuge island, and
ADA curb ramps
06/20 05/22 03/23 12/20 12/20 NA 12/20 05/22 04/22 10/23 NA 06/23 07/23 09/23 10/23 11/24 12/25
On Hold []

Monthly Remarks

TPP ID # 35. Construction 38% complete. Construction NTP 2/21/24, scheduled completion 12/21/25. The project schedule
was revised due to additional time taken to acquire environmental permit due to environmental regulation changes and due to
longer time taken for construction contractor pre-qualification and construction contract approval process.

Project Description
Realign Old Courthouse Road to

eliminate sharp curve and
relocate Besley Road intersection
including new bridge, bicycle
lanes, and shared-use path
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Project Name

Transportation Design Division
Summary Status - District Report

Fund # District Design PHASE Dates Apr 2025
Project/Sub Project # Permit Submission Right-of-Way PHASE Dates Construction PHASE Dates

Focus # Current TPE ($) | A/E NTP Prelim |Intermed | Pre-Final |Final Plan |Approved |Estimated | Project Utility VvDOT NTP Date | Est Comp | Util NTP |Util Comp | VDOT Const Bid Adv | Bid Open Const |Approved | Est Comp
Project Status FUT ($) Date Date Date Date Date Date Date Plats Plats Auth Date Date Date Auth Auth Date Date Award Comp Date
Dulles Toll Road Eastbound On- 10/23 NA 04/24 12/24 08/25 05/26 05/26 06/25 TBD NA 10/25 04/26 01/26 01/27 06/26 08/26 09/26 10/26 01/27 01/28 01/28
Ramp/Fairfax County Parkway Trail On Hold [

(RMAG)
RMAG Phase Il 2014

304/300-C30050 Hunter Mill

5G25-062-010-0

5G25-062-010 $4,360,000
$1,125,773

Design

Bluemont Way - Disc St Ped Br - Reston
Pkwy

RMAG Phase 11 2014

304/300-C30050 Hunter Mill

5G25-062-011-0

5G25-062-011 $1,350,000
$0

Design

Sunrise Valley Dr - Reston Assoc Entrance

RMAG Phase Il 2014

304/300-C30050 Hunter Mill

5G25-062-014-0

5G25-062-014 $138,199
$0

Construction

Bluemont Way/Explorer St

Bicycle/Pedestrian Access DOT

304/300-C30050 Hunter Mill

ST-000053-004-0

ST-000053-004 $275,000
$0

Construction

Wednesday, April 23, 2025

Project Manager/Assignments

PM TDD: Kebede, Marta

PM UTL:  Pugh, Richard

PM LAD:  Campbell, Jocelyn

PM UDCD: Rueangvivatanakij, Prutha

PM CPTED: Luo, Caijun

11/16 NA 11/17 04/19
Project Manager/Assignments
PMTDD: Bazlamit, Ayad O
PM UTL:  Pugh, Richard
PM LAD:  Najeeb, Mohammed
PM UDCD: Carlin, Craig
PM CPTED: Beall, James
NA NA NA NA
Project Manager/Assignments
PMTDD: Nabavi, Seyed
PM UTL:

PM LAD:  Monahan, Clyde
PM UDCD:
PM CPTED: Luo, Caijun
04/23 09/23 09/23 10/23

Project Manager/Assignments

PMTDD: Bazlamit, Ayad O

PM UTL:  Nguyen, Tan

PM LAD: Mohammed, Nazaneen
PM UDCD: Vega-Claudio, Yilia

PM CPTED: Stevens, Daniel

Project Description

Improve safety at grade crossing
of Fairfax County Parkway trail at
Dulles Toll Road eastbound on-
ramp

11/24 02/25 08/26

Project Description

Construct approximately 525 LF
of 10-foot wide asphalt shared-
use path along the south side of
Bluemont Way

NA NA NA

Project Description
Provide pedestrian crosswalk on

the east leg of the intersection

12/23 12/24 12/24

Project Description
Pedestrian safety improvements
on WB approach of Bluemont

Way at Explorer Street to include

refuge island

Monthly Remarks

TPP ID# 189.09 RMAG ID#. Pre-final comment resolution meetings were held on 3/20/25 & 4/2/25. Final design
underway. Additional survey request will be made for tree identification and for guard rail replacement. Street light
coordination is underway. Utility designations is being updated. Final plats are in progress. Land rights anticipated on three

10/24

properties.

NA NA 12/20 08/25

Monthly Remarks

NA

NA

NA

01/26 02/26 03/26 09/26

OnHold []

11/25 12/25

TPP ID#189.11 RMAG ID#38. All VDOT comments on the 5th Final submission have been addressed. Awaiting on VDOT
TE stamp for the signal modification plans. Additional land acquisition for loop detectors is in progress. LDS comments
received 4/8/25 and being addressed. Construction schedule has been updated for the additional land acquisition.

11/17

03/24

NA NA 11/17 10/18

Monthly Remarks

NA

NA

NA

NA NA
HEHEHIH

08/19 TBD

On Hold

03/19 NA

TPP ID# 189.17. RMAG II ID# 17 This project will be designed and constructed by the VDOT Signal Rebuild team.

County prepared survey, plats, and acquired the land rights. Land acquisition completed 10/18/18. List of the acquired land
rights and plats to VDOT 10/18/18. Construction of the project is on hold pending the completion of Silver Line roadwork at
the intersection of Sunrise Valley Drive and Reston Parkway.

NA NA 04/24 09/24

Monthly Remarks

NA

NA

NA

03/25 06/25 06/25

On Hold []

01/25 04/25

TPP ID #23010. County wide permit will be utilized to construct this project.Construction authorized 2/6/2025. Task order
awarded 3/4/2025. NTP was issued contractor to start work on 4/21/25, work shall be substantially completed by 6/19/25.
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Project Name

Transportation Design Division
Summary Status - District Report

Fund # District Design PHASE Dates Apr 2025

Project/Sub Project # Permit Submission Right-of-Way PHASE Dates Construction PHASE Dates

Focus # Current TPE ($) | A/E NTP Prelim Intermed | Pre-Final | Final Plan |Approved |Estimated | Project Utility VDOT NTP Date | Est Comp | Util NTP JUtil Comp | VDOT Const Bid Adv | Bid Open Const |Approved | Est Comp

Project Status FUT ($) Date Date Date Date Date Date Date Plats Plats Auth Date Date Date Auth Auth Date Date Award Comp Date

Vale Rd/Flint Hill Rd Crosswalk 09/24 NA 12/24 06/25 09/25 09/25 NA NA NA NA NA NA NA NA 10/25 11/25 11/25 12/25 03/26 03/26
On Hold []

Bicycle/Pedestrian Access DOT

304/300-C30050 Hunter Mill

ST-000053-008-0

ST-000053-008 $400,000
$0

Design

Wednesday, April 23, 2025

Project Manager/Assignments

PM TDD: Hojatzadeh, Max
PM UTL:

PM LAD:

PM UDCD:

PM CPTED: Alexandrow, Nikolai

Project Description
Shift existing marked crosswalk

and add pedestrian refuge island.
Study potential RRFB

Monthly Remarks
TPP ID# 23042. Intermediate design submit for review and comments on 12/10/24. Comments received 1/30/25. Proceed

with Pre-final design. Additional Utilities test hole requested.
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