Project Name

Transportation Design Division
Summary Status - District Report

Fund # District Design PHASE Dates Apr 2025
Project/Sub Project # Permit Submission Right-of-Way PHASE Dates Construction PHASE Dates
Focus # Current TPE ($) | A/E NTP Prelim Intermed | Pre-Final | Final Plan |Approved |Estimated | Project Utility VDOT NTP Date | Est Comp | Util NTP JUtil Comp | VDOT Const Bid Adv | Bid Open Const |Approved | Est Comp
Project Status FUT ($) Date Date Date Date Date Date Date Plats Plats Auth Date Date Date Auth Auth Date Date Award Comp Date
10/21 10/22 NA 02/24 08/24 10/25 11/25 12/24 NA 03/25 04/25 12/25 NA NA 01/26 02/26 03/26 04/26 07/26 07/27 07/27
On Hold []

Columbia Pike Streetscapes, Phase |

102/500-C50000 Mason

AA1400159-21-0

AA1400159-21 $2,651,134
$1,255,000

Design

Backlick Road and Industrial Road

Six Year Plan HB2313 Local Spot
Improvements

124/400-C40013 Mason

2G40-087-010-0 Braddock

2G40-087-010 $7,000,000
S0

Land Acquisition

Sleepy Hollow Rd. Walkway - Columbia
Pike to Route 7

CSYP C&I Bike & Pedestrian Program

124/400-C40011 Mason

2G40-088-028-0

2G40-088-028 $7,150,000
$0

Post-Construction

Peace Valley Ln Walkway (Diamond Dr
to Mansfield Rd)

CSYP C&I Bike & Pedestrian Program

124/400-C40011 Mason

2G40-088-049-0

2G40-088-049 $900,000
$0

Design

Wednesday, April 23, 2025

Project Manager/Assignments
PM TDD:
PM UTL:
PM LAD:
PM UDCD:
PM CPTED:

Sorensen, Jonathan
Nguyen, Tan
Herider, Jay

04/19 12/19 08/20

Project Manager/Assignments
PM TDD:

Nabavi, Seyed

PM UTL:
PM LAD:  Herider, Jay

PM UDCD: Fasceski, Jeff

PM CPTED: Alexandrow, Nikolai

Yusufoglu, Eldar

08/16 01/17 03/18

Project Manager/Assignments
PM TDD:

Shahnaj, Sonia

PM UTL:  Nguyen, Tan
PM LAD: DeSena, Tajera
PM UDCD: Cutler, Tom

PM CPTED: Askarzadeh, Negin

08/18

Project Manager/Assignments

01/19 NA

PM TDD: Radzikowski, Roderick
PM UTL:  Yusufoglu, Eldar

PM LAD:  Herider, Jay

PM UDCD: Ander, Haroon

PM CPTED: Stevens, Daniel

06/22

12/19

08/24

Monthly Remarks
UPC #118238. TPP ID# 21005. TA extension request approved on 11/4/24. RW authorization package submitted to VDOT

on 12/17/24. Awaiting approval of RW suthorization package by VDOT Central Office and Federal office.

Project Description

Construct new sidewalk and
complete street elements along
the south side of Columbia Pike
from Backlick Road to Tom Davis
Drive

NA NA NA 09/25 10/25 01/26 12/24 06/27

Monthly Remarks On Hold L]
TPP ID# 21 & 91 LAD NTP 4/24/23. Land rights on 6 of 7 properties have been acquired. Coordination with WMATA and
Norfolk Southern Railway is in progress. The project schedule was revised due to the land acquisition Eminent Domain

process and taking longer time to coordinate with WMATA.

11/23 03/23 07/25 04/23 NA NA 04/23 06/25 08/25

Project Description
Construct a left turn lane on

Backlick Road, including
pedestrian improvements along
northbound side of Backlick Road
between Hechinger Drive and
Industrial Road

06/22 07/22 09/22 12/22 02/24

On Hold []

01/21 02/21 11/21 10/20 NA NA 10/20 10/21 04/21 04/22 NA 06/22

Monthly Remarks
TPP ID#172. Construction substantially completed 2/16/24. Executed Transfer of Nutrient Credit agreement received from
VDOT 4/3/24. VDOT punch list received 4/24/24 and being addressed. VDOT permit for signal work released 9/11/24. VPDES
Notice of Termination 6/4/24.

Project Description

Construct approximately 4,789
LF of 6-foot sidewalk, drainage
improvements, and retaining
wall along Sleepy Hollow Road

NA NA NA 09/25 09/25 10/25 09/23 04/26

Monthly Remarks onHold []
TPP ID#161. The LDS Land Disturbance Permit received 3/31/25. Draft construction package sent to UCDC 3/12/25. Land
acuasition completed 3/11/25. VDOT LUP submission underway. Schedule has been readjusted due to permit delay.

02/25 10/21 04/25 11/24 NA NA 11/24 03/25 08/25

Project Description

Construct approximately 825 LF
of 5-foot concrete sidewalk along
Peace Valley Lane near Justice
High School
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Project Name

Transportation Design Division
Summary Status - District Report

Fund # District Design PHASE Dates Apr 2025

Project/Sub Project # Permit Submission Right-of-Way PHASE Dates Construction PHASE Dates

Focus # Current TPE ($) | A/E NTP Prelim Intermed | Pre-Final | Final Plan |Approved |Estimated | Project Utility VDOT NTP Date | Est Comp | Util NTP JUtil Comp | VDOT Const Bid Adv | Bid Open Const |Approved | Est Comp

Project Status FUT ($) Date Date Date Date Date Date Date Plats Plats Auth Date Date Date Auth Auth Date Date Award Comp Date

01044 Little River Turnpike EB @ Oasis 08/22 NA 02/24 07/24 12/24 04/25 06/25 NA NA NA NA NA 03/25 06/25 NA 07/25 08/25 09/25 10/25 07/25 01/26

Drive [
On Hold

Bus Stop Improvements

124/400-C40011 Mason

4YP202-01044

TS-000015-026 $250,000
$250,000

Design

02475 John Marr Dr NB @ Tom Davis Dr

MSMD Bus Shelter Replacement

303/300-C30010 Mason

CR-000007-012-0

CR-000007-012 $100,000
$100,000

Post-Construction

Heritage Dr/Rectory Ln Crosswalk

Bicycle/Pedestrian Imprv DOT

304/300-C30050 Braddock

2G40-197-029-0 Mason

2G40-197-029 $850,000
$0

Design

Heritage Dr/Commons Dr Crosswalk

Bicycle/Pedestrian Imprv DOT

304/300-C30050 Braddock

2G40-197-030-0 Mason

2G40-197-030 $525,000
$0

Design

Wednesday, April 23, 2025

Project Manager/Assignments

PM TDD: Hojatzadeh, Max
PM UTL:  Nguyen, Tan
PM LAD:
PM UDCD: Carlin, Craig
PM CPTED:
05/22 11/22 02/23

Project Manager/Assignments
PM TDD:
PM UTL:
PM LAD:
PM UDCD:
PM CPTED:

Nguyen, Tan
Guy, Sarah
Carlin, Craig

10/24 NA 05/25

Project Manager/Assignments

PMTDD: Pandey, Dipesh
PM UTL:  Nguyen, Tan
PM LAD:

PM UDCD:

PM CPTED: Omar, Hedayat

10/24 NA 05/25

Project Manager/Assignments

PMTDD: Pandey, Dipesh
PM UTL:  Nguyen, Tan
PM LAD:

PM UDCD:

PM CPTED: Luo, Caijun

NA

Madhusudhan, Galappa

08/25

08/25

Project Description
Install new bus pull-out, loading

pad, shelter, and trashcan along
Little River Turnpike.

08/23 01/24 10/23

Project Description

Loading pad with two shelters,
benches, trash cans, and
sidewalk along with associated
grading.

02/26 08/26 08/26

Project Description
Install pedestrian refuge island at
existing marked crosswalk

02/26 08/26 08/26

Project Description
Add pedestrian refuge island at

existing marked crosswalk

Monthly Remarks

Task Order #20 - Final design submit for review and comments on 12/23/24. Received comments. 2nd final plan submit on

4/1/25.

08/23 NA NA 08/23 09/23 NA NA NA 03/24 04/24 04/24 08/24 10/24 09/24
Monthly Remarks On Hold L]
UDCD Task Order #21. Construction substantially complete 9/26/24. Building inspection of shelters pending. Building
Inspection passed 10/10/24.

10/25 TBD NA 11/25 07/26 TBD TBD NA 09/26 10/26 10/26 11/26 04/27 04/27
Monthly Remarks On Hold ]
TPP ID #23031. Intermediate design plans received on 4/14/2025 and provided my initial comments on 4/15/2025.
Consultant completed field survey on 2/03/2025. Concept Plan received on 2/19/2025. Held meeting with consultant on
2/27/2025 and discussed comments. One property impacted.

10/25 TBD NA 11/25 07/26 TBD TBD NA 09/26 10/26 10/26 11/26 04/27 04/27

On Hold []

Monthly Remarks

TPP ID #23032. Intermediate design plans received on 4/14/2025 and provided my initial comments on 4/15/2025.
Consultant completed field survey on 2/03/2025. Concept Plan received on 2/19/2025. Held meeting with consultant on
2/27/2025 and discussed comments. Two properties impacted.
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Transportation Design Division
Summary Status - District Report

Project Name

Fund # District Design PHASE Dates Apr 2025

Project/Sub Project # Permit Submission Right-of-Way PHASE Dates Construction PHASE Dates

Focus # Current TPE ($) | A/E NTP Prelim Intermed | Pre-Final | Final Plan |Approved |Estimated | Project Utility VDOT NTP Date | Est Comp | Util NTP JUtil Comp | VDOT Const Bid Adv | Bid Open Const |Approved | Est Comp

Project Status FUT ($) Date Date Date Date Date Date Date Plats Plats Auth Date Date Date Auth Auth Date Date Award Comp Date

Backlick Rd. Sidewalk - Kandel Ct - Cindy 07/16 10/16 05/17 03/18 06/21 05/19 03/22 10/21 NA NA 10/21 02/22 02/19 12/19 NA 07/22 04/23 05/23 06/23 05/20 03/24

Ln. D
On Hold

Pedestrian Improvements 2014

304/300-C30050 Mason

5G25-060-020-0

5G25-060-020 $1,950,000
S0

Post-Construction

Little River Tnpk Walkway WB - E of

Roberts Ave - W of Roberts Ave

Pedestrian Improvements 2014

304/300-C30050 Mason

5G25-060-043-0

5G25-060-043 $5,750,000
$0

Design

Little River Tnpk Walkway - Hillbrook
Dr.- Little River Run Dr

Pedestrian Improvements 2014

304/300-C30050 Mason

5G25-060-044-0

5G25-060-044 $8,950,000
$0

Utility Relocation

Wednesday, April 23, 2025

Project Manager/Assignments

PM TDD: Bazlamit, Ayad O

PM UTL:  Maisel, Michael

PM LAD:  Najeeb, Mohammed

PM UDCD: Rueangvivatanakij, Prutha

PM CPTED: Askarzadeh, Negin

11/17 12/17 11/18 06/19

Project Manager/Assignments

PM TDD: Hojatzadeh, Max

PM UTL:  Pugh, Richard

PM LAD:  Monahan, Clyde

PM UDCD: Rueangvivatanakij, Prutha

PM CPTED: Aguayo, Vanessa

08/17 11/17 07/18 09/20

Project Manager/Assignments

PMTDD: Hojatzadeh, Max
PMUTL:  Pugh, Richard

PM LAD:  Guy, Sarah

PM UDCD: Rueangvivatanakij, Prutha

PM CPTED: Askarzadeh, Negin

Project Description
Construct approximately 750 LF

of concrete sidewalk along the
east side of Backlick Road

08/20 05/21 03/25

Project Description
Construct 1,500 LF of 8-foot wide

walkway along north side of
Little River Turnpike to both west
of and east of Roberts Avenue

06/22 07/20 07/24
Project Description
Construct 1,550 LF of 9-foot

wide, curb abutted sidewalk

Monthly Remarks
TPP ID#090. Construction substantially complete 3/8/24. VDOT punchlist received and is being addressed. Executed

nutrient credit transfer agreement received 5/28/24. A revised permit was submitted to VDOT for review and approval on
1/24/25. The permit has since been approved, and the contractor has scheduled work to relocate the handicap ramp and
perform excavation and pipe invert adjustments.

08/25 06/26 08/26

On Hold []

11/20 02/21 NA 02/24 02/24 08/24 05/25 NA 04/25 05/25 06/25

Monthly Remarks
TPP ID#205. VDOT permit received. Dominion NTP issued 8/15/24 relocation underway with Cox and Verizon relocations to

follow immediately after Dominion. Utility Completion Date pushed to May due to weather events and a delay receiving one
pole. Land acquisition completed on 2/9/24. VDOT providing comments on issues which were already closed caused the
completion date to be revised. Additional funding in 2G40-088-089. The two little River Tnpk Walkway projects
5G25-060-043 and 5G25-060-044 will be advertised together for construction. Proceed with construction package

signature.
04/22
onHold []

09/22 NA NA 09/22 07/23 05/23 05/25 NA 01/25 03/25 04/25 05/25 12/26

Monthly Remarks
TPP ID#234. VDOT signal permit and LUP was received on 10/18/24. Verizon relocation is still underway. Utility

Completion date pushed out due to late delivery of cable and conflict with Dominion line. Dominion to coordinate Streetlight
relocation with project retaining wall construction. Final Construction package to UDCD 1/24/2025. Additional funding in
2G40-088-090. Schedule was revised due to VDOT permit changing their procedures and taking long time to issue the
permit. The two little River Tnpk Walkway projects 5G25-060-043 and 5G25-060-044 will be advertised together for
construction.
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