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Cinderbed Bikeway - Cinderbed 
Rd.Bikeway

$18,050,000

$7,465,864

Franconia
Yusufoglu, Eldar

Monahan, Clyde

Engida, Samuel

PM UTL:

PM LAD:

PM UDCD:

10/2704/19 06/20 03/23 01/23 08/27

Project Description Monthly Remarks

10/27 02/28 03/28 03/3003/3001/28

Mount Vernon

Kebede, MartaPM TDD:

06/2706/26 03/23

AA1400137-15

11/27

AA1400137-15-0

102/500-C50000

04/23

Pedestrian and bicyclist access 
improvements along Cinder Bed 
Road from Barry Road to 
Newington Road to include 2 
pedestrian bridges

PE UPC #106143, RW UPC #118128 . TPP ID#122. Amendment #2 is approved on 4/3/25 and NTP issued to the 
design consultant. Land rights for all the 10 Cinderbed Road properties (9 commercial & 1 BOS) have been signed on 
2/27/25. As of 4/4/25, Dominion Energy, Cox Communications, Verizon VA have submitted WMATA permit applications for 
utility easement on the 4 WMATA properties. Dominion Energy needs to update their relocation plan & estimate. Verizon VA, 
and Cox Communications plans are under review. The project schedule and estimate updated to incorporate the norther 
section design change of the project that occured due to the VPRA and CSX’s projects. 

Land Acquisition

Project Manager/Assignments

02/18 08/25 08/26 12/27

On Hold

Lilley, RonaldPM CPTED:

Mason Neck Trail N

$9,250,000

$7,974,200

Mount Vernon
Maisel, MichaelPM UTL:

PM LAD:

PM UDCD:

12/2707/24 10/25 10/26 12/26 10/27

Project Description Monthly Remarks

12/27 09/28 11/28 05/3005/3008/28

Madhusudhan, GalappaPM TDD:

12/2604/26 08/26

AA1400165-23

05/28

AA1400165-23-0

102/500-C50000

01/27

Construct 10-foot SUP along 
Gunston Road from Pohick Bay 
Golf Course to Julia Taft Way 
with ADA ramps, crosswalks, 
retaining wall, major drainage 
and grading work

1. UPC #122888. TPP ID #206. Final Design Task Order proposal received on 3/4/25 from Design Consultant HDR & TO 

approval is in progress. Work Order issued to LSB on 2/11/25 for additional survey requested by design counsulant. 

Coordinating with VDOT for scope closing meeting. For the environmental tasks, cosultant is preparing section 106 
consultation initial submittal to VDHR.NEPA document and support documentation to be completed concurrent 

with project design. VDOT PE Authorization 1/22/24. Citizens Information Meeting held on 10/23/24.

Design

Project Manager/Assignments

03/22 10/27 10/28 07/28

On Hold

Stevens, DanielPM CPTED:

Pohick Road Sidewalk (Rt 1 to I-95)

Pedestrian Access Improvements

$13,541,768

$12,614,368

Mount Vernon
Nguyen, Tan

Najeeb, Mohammed

Carlin, Craig

PM UTL:

PM LAD:

PM UDCD:

TBDTBD TBD TBD TBD TBD

Project Description Monthly Remarks

TBD TBD TBD TBDTBDTBD

Bazlamit, Ayad OPM TDD:

TBDTBD TBD

AA1400171-25

TBD

AA1400171-25-0

102/500-C50000

TBD

Pohick Road from Route 1 to 
I-95. Pedestrian Improvements. 
Install missing links, improve 
existing pedestrian facilities, and 
provide 8-10 foot SUP on both 
sides of Pohick Road from 
Aspenpark Road to Lagrange 
Street

Onsite meeting with consultant 4/14/25. The project involves the installation of missing links, improve existing pedestrian 
facilities, and provide 8-10 foot SUP on both sides of Pohick Road from Aspenpark Road to Lagrange Street.

Pre-Design

Project Manager/Assignments

TBD TBD TBD TBD

On Hold

Luo, CaijunPM CPTED:

Giles Run & Laurel Hill

Giles Run & Laurel Hill

$4,100,000

$250,000

Mount Vernon
Pugh, Richard

Najeeb, Mohammed

Ander, Haroon

PM UTL:

PM LAD:

PM UDCD:

06/25NA 08/18 NA NA 02/22

Project Description Monthly Remarks

04/20 08/25 08/25 04/2710/2107/25

Kebede, MartaPM TDD:

03/2511/19 08/21

2G40-067-000

NA

2G40-067-000-0

124/400-C40011

08/21

Improve existing park access 
road and construct 1,500 LF of 8-
foot asphalt trail between Lorton 
Road and the Laurel Hill Adaptive 
Reuse Development

Comments received from LDS/VDOT on 12/18/2024. Comments response being addressed. Land rights on 3 of 3 parcels have 
been acquired. 

Design

Project Manager/Assignments

12/17 NA NA 06/25

On Hold

Borkowski, TadPM CPTED:
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Six Year Plan HB2313 Local Spot 
Improvements

Terminal Rd LTL at Rt 286

$4,350,000

$0

Mount Vernon
Maisel, Michael

Alcon, Kelly

Walelign, Mahlet

PM UTL:

PM LAD:

PM UDCD:

02/2309/19 02/20 07/21 NA 08/22

Project Description Monthly Remarks

05/22 10/23 12/23 04/2508/2409/23

Hojatzadeh, MaxPM TDD:

07/2112/20 07/21

2G40-087-020

NA

2G40-087-020-0

124/400-C40013

08/21

Addition of left turn lane on 
eastbound Terminal Road at the 
intersection of Fairfax County 
Parkway

TPP ID#027.03. Construction 80% complete. 

Construction

Project Manager/Assignments

05/19 06/22 02/24 08/23

On Hold

Alexandrow, NikolaiPM CPTED:

CSYP C&I Bike & Pedestrian Program

Mount Vernon Memorial Hwy. Trail - 
GW Gristmill Entrance to Southwood Dr

$9,705,157

$0

Mount Vernon
Pugh, Richard

Alcon, Kelly

Fasceski, Jeff

PM UTL:

PM LAD:

PM UDCD:

06/2104/19 10/19 NA NA 06/21

Project Description Monthly Remarks

10/21 10/21 12/21 03/2312/2209/21

Shahnaj, SoniaPM TDD:

12/2004/20 07/20

2G40-088-026

NA

2G40-088-026-0

124/400-C40011

07/20

Complete missing links of trail 
near Washington's Mill Historic 
State Park to Grist Mill Park, 
including bridge over Dogue 
Creek

TPP ID# 154. Construction substantially completed 3/31/23. VDOT LUP completed 2/22/24. VPDES Notice of Termination 
1/2/24. VMRC permit and JPA closed 11/8/23.  VDOT approval for RRFB repair under Countywide Permit received 7/1/24. 
RRFB repair work completed 1/8/25 and all punch list items addressed 2/28/25.

Post-Construction

Project Manager/Assignments

01/19 04/21 12/21 07/21

On Hold

Hamidi, AJPM CPTED:

Bus Stop Improvements

00575 Buckman Rd EB @ Russell Rd

$0

$0

Mount Vernon
PM UTL:

PM LAD:

PM UDCD:

04/26NA 07/24 NA NA 03/26

Project Description Monthly Remarks

04/26 07/26 08/26 12/2612/2606/26

El Kaissi, MohamadPM TDD:

05/2512/24 06/25

TS-000016-059

NA

4YP202-00575

124/400-C40011

07/25

Loading pad with bench and 
trash can

Awaiting VDOT comments. Final design sent to VDOT Location & Design and VDOT Traffic Engineering on 3/28/25.  
Comments received and sent to consultant 1/17/2025. 

Design

Project Manager/Assignments

11/23 NA NA 05/26

On Hold

PM CPTED:

MSMD Bus Shelter Replacement

02416 Huntington Ave EB @ Hunting 
Creek Rd

$75,000

$75,000

Mount Vernon

Wilson, Nicole

Carlin, Craig

PM UTL:

PM LAD:

PM UDCD:

04/2411/22 02/23 NA NA 04/24

Project Description Monthly Remarks

01/24 07/24 08/24 02/2510/2407/24

Madhusudhan, GalappaPM TDD:

08/23NA 08/23

CR-000007-011

NA

CR-000007-011-0

303/300-C30010

08/23

Loading pad, shelter, bench, 
trash can, sidewalk along with 
associated grading.

UDCD Task Order #24. CN NTP 8/15/24, scheduled completion 2/12/25. Construction authorization 6/3/24. Building permit 
received 5/15/24. VDOT Countywide permit package submitted 4/30/24 and clearance received. Land acquisition completed 
4/15/24. Substantial Completion 2/3/25. Building Permit passed 2/21/25.

Post-Construction

Project Manager/Assignments

05/22 NA NA 06/24

On Hold

PM CPTED:
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MSMD Bus Shelter Replacement

03299 Sherwood Hall WB @ Richmond 
Hwy

$50,000

$50,000

Mount Vernon

DeSena, Tajera

Carlin, Craig

PM UTL:

PM LAD:

PM UDCD:

01/2411/22 02/23 NA NA 11/23

Project Description Monthly Remarks

01/24 04/24 07/24 10/2410/2404/24

Madhusudhan, GalappaPM TDD:

08/23NA 08/23

CR-000007-015

NA

CR-000007-015-0

303/300-C30010

08/23

Loading pad, bench, and 
sidewalk along with associated 
grading.

UDCD Task Order #22. CN NTP 7/1/24, scheduled completion 10/28/24. Construction authorization 3/27/24. Substantial 
Completion on 11/13/24.

Construction

Project Manager/Assignments

05/22 NA NA 03/24

On Hold

PM CPTED:

Bicycle/Pedestrian Imprv DOT

Huntington Ave/Fenwick Dr Crosswalk

$700,000

$0

Mount Vernon
PM UTL:

PM LAD:

PM UDCD:

05/2701/25 09/25 TBD NA 06/27

Project Description Monthly Remarks

05/27 NA 12/27 03/2803/28NA

Ahangari, SamiraPM TDD:

05/2601/26 08/26

2G40-197-025

NA

2G40-197-025-0

304/300-C30050

09/26

Add signalized crosswalk on west 
leg with curb ramps, push 
buttons, and pedestrian signal 
head as per Huntington Metrorail 
Area Active Transportation Study

Intermediate design is in progress. Concept design received on 01/24/25 and distibuted on 01/28/25.Survey completed on 
12/16/24.

Design

Project Manager/Assignments

11/24 TBD TBD 09/27

On Hold

Hamidi, AJPM CPTED:

Bicycle/Pedestrian Access DOT

Hooes Rd/South Run Stream Valley Trail

$375,000

$0

Mount Vernon
Pugh, Richard

Herider, Jay

PM UTL:

PM LAD:

PM UDCD:

10/2512/23 NA TBD NA 09/25

Project Description Monthly Remarks

10/25 NA 02/26 06/2606/26NA

Springfield

Ahangari, SamiraPM TDD:

03/2510/24 04/25

ST-000053-005

NA

ST-000053-005-0

304/300-C30050

05/25

Pedestrian safety improvements 
including two passive detection 
RRFB's and No-Parking signs

Final plan received on 03/04/25 and distributed to VDOT on 03/05/25. Draft plat recieved on 03/10/25. Revised plat 
requested on 03/06/25. Coordination with Dominion to provide electric service to RRFB during project construction is 
underway.

Design

Project Manager/Assignments

07/23 TBD TBD 11/25

On Hold

Rauof Hassanzadeh, BehnPM CPTED:

Bicycle/Pedestrian Access DOT

Lorton Station Blvd/Potomac 
Bend/Harrover Pl Crosswalk

$900,000

$0

Mount Vernon
PM UTL:

PM LAD:

PM UDCD:

TBDTBD TBD TBD NA TBD

Project Description Monthly Remarks

TBD TBD TBD TBDTBDTBD

Sorensen, JonathanPM TDD:

TBDTBD TBD

ST-000053-010

NA

ST-000053-010-0

304/300-C30050

TBD

Shift existing marked crosswalk, 
add pedestrian refuge island, and 
study possible RRFB

TPP ID# 23044. Design task order executed 10/7/24 and NTP issued 10/9/24. A/E survey completed 2/2025. Concept 
design received 3/1/2025. Second concept design submittal received on 3/28/2025.

Design

Project Manager/Assignments

10/24 TBD TBD TBD

On Hold

Luo, CaijunPM CPTED:
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Bicycle/Pedestrian Access DOT

Huntington Ave/Robinson Way 
Crosswalk

$493,000

$0

Mount Vernon
Nguyen, Tan

Najeeb, Mohammed

PM UTL:

PM LAD:

PM UDCD:

10/2502/25 NA TBD NA 12/25

Project Description Monthly Remarks

08/25 TBD 03/26 06/2606/26TBD

Bazlamit, AyadPM TDD:

09/2504/25 TBD

ST-000053-013

NA

ST-000053-013-0

304/300-C30050

TBD

Add crosswalk on Huntington 
Avenue and Robinson Way, 
pedestrian refuge island, RRFB, 
and connection to service road. 
Remove existing western 
crosswalk

Utility Designation received 4/1/25. Pre final design underway. Construction schedule adjusted from 2/14/26 to 6/27/26 to 
include land rights.

Design

Project Manager/Assignments

10/24 02/26 06/26 02/26

On Hold

Hamidi, AJPM CPTED:
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