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Rt.28 Widening (PWC L to Rt.29) NVTA-70

$77,400,000

($701,889)

Sully
Maisel, Michael

Cate, Dennis

PM UTL:

PM LAD:

PM UDCD:

TBD12/18 TBD TBD TBD TBD

Project Description Monthly Remarks

TBD 03/20 05/20 10/2405/2309/19

Springfield

Bazlamit, Ayad OPM TDD:

TBDNA TBD

2G40-100-000

09/19

2G40-100-000-0

124/400-C40017

TBD

Widen Route 28 from 4 lanes to 
6 lanes from Prince William 
County line to Route 29

UPC #108720. TPP ID# 062. Substantially Construction is 100% complete. Construction schedule adjusted (final 
completion 10/31/24) due to amendment or additional work. VDOT issued C-5 on 10/31/24. Shirley is working on issues for 
permit release. Change order on credit for concrete crack repair approved. Due to weather, final vegetation establishment and
permit release is expected in spring 2025.   

Post-Construction

Project Manager/Assignments

01/16 TBD TBD 09/19

On Hold

Stevens, DanielPM CPTED:

Stonecroft Boulevard Widening  Sully 
Police Station

$800,678

$0

Sully
Nguyen, Tan

Kresge, Carol

PM UTL:

PM LAD:

PM UDCD:

NANA 08/05 10/07 NA 01/08

Project Description Monthly Remarks

NA NA NA TBDNANA

Nabavi, SeyedPM TDD:

NANA 04/07

5G25-064-000

NA

009217-0

304/300-C30050

NA

Widen 800 LF of Stonecroft 
Boulevard to 6 lanes from 
Conference Center Drive to 
Westfields Boulevard

Construction to be managed by developer.  WBOA working to update survey, plans, utilities and permits. Revised preliminary 
plans due by end of March. WBOA setting up meeting with Sully Dist. Supr. and other stakeholders for briefing on proposed 
schedule and any design/construction issues. 

Construction

Project Manager/Assignments

TBD NA NA NA

On Hold

Guarino, MichaelPM CPTED:

Bicycle/Pedestrian Imprv DOT

Westfields Blvd/Walney Rd Crosswalk

$783,000

$0

Sully
PM UTL:

PM LAD:

PM UDCD:

TBDTBD TBD TBD NA TBD

Project Description Monthly Remarks

TBD TBD TBD TBDTBDTBD

Radzikowski, RoderickPM TDD:

TBDTBD TBD

2G40-197-037

NA

2G40-197-037-0

304/300-C30050

TBD

Add signalized crosswalk, ADA 
curb ramps, pedestrian push 
buttons and signal heads on 
north and south leg. Add 
pedestrian connection to exsiting 
SUP

TPP ID #23039. Project initiation. Design task order is being executed. Survey received on 2/27.  

Survey

Project Manager/Assignments

TBD TBD TBD TBD

On Hold

Alexandrow, NikolaiPM CPTED:

Bicycle/Pedestrian Imprv DOT

Centreville Farms Rd/Calamint 
Ct/Twilight Glow Dr Crosswalk

$463,000

$163,000

Sully
PM UTL:

PM LAD:

PM UDCD:

TBDTBD TBD TBD NA TBD

Project Description Monthly Remarks

TBD TBD TBD TBDTBDTBD

Elahi, SeyedbehnamPM TDD:

TBDTBD TBD

2G40-197-038

NA

2G40-197-038-0

304/300-C30050

TBD

Add pedestrian refuge island at 
existing marked crosswalk

TPP ID #23040. Meeting with consultant on 4/1/2025 and task order proposal requested. Survey requested 4/9/2025 and 
Survey notification letters sent 4/3/2025.

Pre-Design

Project Manager/Assignments

TBD TBD TBD TBD

On Hold

Luo, CaijunPM CPTED:
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Bicycle/Pedestrian Imprv DOT

Leland Rd/Sammie Kay Ln

$650,000

$0

Sully
Nguyen, Tan

Butler, Timothy

PM UTL:

PM LAD:

PM UDCD:

05/26NA 03/25 07/25 NA TBD

Project Description Monthly Remarks

05/26 TBD TBD 01/2701/2707/26

Sorensen, JonathanPM TDD:

09/2505/25 08/25

2G40-197-039

NA

2G40-197-039-0

304/300-C30050

08/25

Add pedestrian refuge island at 
existing marked crosswalk

TPP ID# 23041. Survey completed by County on 1/29/25. Concept design received on 3/4/2025. Intermediate Design 
submittal received on 3/13/2025. Utility designation completed on 3/31/25. Preliminary design submittal review comments 
received on 4/18/2025.

Design

Project Manager/Assignments

10/24 TBD TBD 06/26

On Hold

Curtis, TinaPM CPTED:

County-Maintained Pedestrian Imp - 
2014

Pleasant Valley Rd. Shared Use Path - 
Elklick Run - Dominion Power Lines

$11,800,000

$8,646,023

Sully
Yusufoglu, Eldar

DeSena, Tajera

Cutler, Tom

PM UTL:

PM LAD:

PM UDCD:

11/2504/18 02/19 08/25 NA 10/25

Project Description Monthly Remarks

11/20 05/26 06/26 10/2711/2104/26

Kebede, MartaPM TDD:

05/2308/21 04/25

ST-000036-013

NA

ST-000036-013-0

304/300-C30050

01/23

Construct approximately 4,650 
LF of 10-foot wide asphalt 
shared-use path along the east 
side of Pleasant Valley Road

TPP ID#162. Plats being revised. Land rights on 1 of 12 properties have been acquired. 4th final design submission 
distributed on 2/18/25. All agencies comments received on 4/9/25. Washington Gas relocation complete and final bill paid. 
Verizon, NOVEC and Cox Communications relocation designs under review with revised final design plans. Additional funding 
in 2G40-088-091. 

Land Acquisition

Project Manager/Assignments

01/18 10/25 03/26 03/26

On Hold

Stevens, DanielPM CPTED:

Bicycle/Pedestrian Access DOT

Stringfellow Rd/Foxfield Pool

$300,000

$0

Sully
Nguyen, Tan

Campbell, Jocelyn

Walelign, Mahlet

PM UTL:

PM LAD:

PM UDCD:

11/24NA 10/23 NA NA 06/24

Project Description Monthly Remarks

02/25 12/24 02/25 05/2508/2512/24

Elahi, SeyedbehnamPM TDD:

07/2402/24 05/24

ST-000053-007

NA

ST-000053-007-0

304/300-C30050

05/24

Pedestrian safety improvements 
along Stringfellow Road at 
Foxfield Pool to include refuge 
island.

TPP ID #23018. Construction 65% complete. Pre-construction meeting held 2/03/2025. Construction NTP 2/10/25 and 
completion on 5/11/2025. Land acquisition was completed on 6/14/24. No utility impacts. The project will be designed and 
constructed under the countywide permit.

Construction

Project Manager/Assignments

05/23 NA NA 12/24

On Hold

Alexandrow, NikolaiPM CPTED:
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