Project Name

Transportation Design Division
Summary Status - District Report

Fund # District Design PHASE Dates Aug 2025
Project/Sub Project # Permit Submission Right-of-Way PHASE Dates Construction PHASE Dates
Focus # Current TPE ($) | A/E NTP Prelim |Intermed | Pre-Final |Final Plan |Approved |Estimated | Project Utility VvDOT NTP Date | Est Comp | Util NTP |Util Comp | VDOT Const Bid Adv | Bid Open Const |Approved | Est Comp
Project Status FUT ($) Date Date Date Date Date Date Date Plats Plats Auth Date Date Date Auth Auth Date Date Award Comp Date
12/22 04/22 07/24 07/25 01/26 08/25 06/27 10/25 11/25 12/25 01/26 08/26 09/26 07/27 09/27 10/27 11/27 12/27 04/28 12/28 12/29
Shirley Gate Road Project Manager/Assignments Pro'e:ct Description Monthly Remark.s ] ] _ o On Hold L]
124/400-C40013 Braddock PMTDD:  Marsh, Dennis Interim tvyo-lane road Revenue sharing project number AA14001?0-25 UPC#125?54 effective 4'1/05/25. Prefinal plans distributed on -
5640.075-000-0 Springheld PMUTL:  Maisel, Michael constructhn from Braddock 7/9/2925.and c_omments are c!ue 8/8/2025. Partla_l commf_ants rece_lved. 17 p_ropertles affect_ed. plats requested 8/4/25. Utility
PMLAD:  Monahan, Clyde Road to Fairfax County Parkway, coordination with NOVEC, Verizon, Cox, and Colonial Pipeline ongoing. WGL issued no-conflict letter.
2G40-079-000 $42,500,000 PM UDCD: Fasceski. Jeff including active transportation
$26,000,000 ' facilities and access to future

Design

Backlick Road and Industrial Road

Six Year Plan HB2313 Local Spot
Improvements

124/400-C40013 Mason

2G40-087-010-0 Braddock

2G40-087-010 $7,000,000
S0

Land Acquisition

7619 Route 29 WB at Waples Mills Rd

124/400-C40011 Braddock

TS-000011-038-0

TS-000011-038 S0
$0

Design

7620 Route 29 EB at Shirley Gate Rd

124/400-C40011 Braddock

T5-000011-039-0

TS-000011-039 $0
$0

Design

Friday, August 22, 2025

PM CPTED: Curtis, Tina

04/19 12/19 08/20

Project Manager/Assignments

PM TDD: Nabauvi, Seyed
PM UTL:  Yusufoglu, Eldar
PM LAD:  Herider, Jay

PM UDCD: Fasceski, Jeff
PM CPTED: Alexandrow, Nikolai

04/25 NA 07/25

Project Manager/Assignments

06/22

PMTDD: Hojatzadeh, Max
PM UTL:
PM LAD:
PM UDCD: Carlin, Craig
PM CPTED:
04/25 NA 06/25

Project Manager/Assignments
PMTDD: Hojatzadeh, Max

PM UTL:

PM LAD:

PM UDCD: Carlin, Craig

PM CPTED:

Patriot Park East

11/23 03/23 07/25

Project Description
Construct a left turn lane on

Backlick Road, including
pedestrian improvements along

northbound side of Backlick Road

between Hechinger Drive and
Industrial Road

NA 09/25 10/25 10/25
Project Description

Install Bus Stop Loading Pad

NA 09/25 10/25 10/25
Project Description

Install Bus Stop Loading Pad

04/23 NA NA 04/23 06/25

Monthly Remarks

NA

NA

NA

TPP ID# 21 & 91 VDOT signal permit is pending. VDOT LUP received on 06/27/25. Draft construction Package sent to
UDCD on 06/25/25. LAD completion memo received on 06/03/25.

NA NA NA NA NA

Monthly Remarks

NA

NA

Intermediate design submit for review & comments on 8/4/25.

NA NA NA NA NA

Monthly Remarks

NA

NA

TBD

TBD

08/25 09/25 10/25 01/26 12/24 06/27
On Hold []
11/25 NA NA 12/25 03/26 03/26
On Hold []
11/25 NA NA 12/25 03/26 03/26
On Hold []

Intermediate design submit for review & comments on 7/1/25. Received comments. Final plan and response comments submit on

8/12/25.
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Fund # District Design PHASE Dates Aug 2025

Project/Sub Project # Permit Submission Right-of-Way PHASE Dates Construction PHASE Dates

Focus # Current TPE ($) | A/E NTP Prelim Intermed | Pre-Final | Final Plan |Approved |Estimated | Project Utility VDOT NTP Date | Est Comp | Util NTP JUtil Comp | VDOT Const Bid Adv | Bid Open Const |Approved | Est Comp

Project Status FUT ($) Date Date Date Date Date Date Date Plats Plats Auth Date Date Date Auth Auth Date Date Award Comp Date

Guinea Rd/Bronte Dr 06/23 12/23 01/24 06/24 09/24 10/24 08/25 NA NA NA NA NA NA NA NA 09/25 10/25 10/25 11/25 06/25 03/26
On Hold []

Bicycle/Pedestrian Imprv DOT

304/300-C30050 Braddock

2G40-197-002-0

2G40-197-002 $400,000
$0

Design

Heritage Dr/Rectory Ln Crosswalk

Bicycle/Pedestrian Imprv DOT

304/300-C30050 Braddock

2G40-197-029-0 Mason

2G40-197-029 $850,000
$0

Design

Heritage Dr/Commons Dr Crosswalk

Bicycle/Pedestrian Imprv DOT

304/300-C30050 Braddock

2G40-197-030-0 Mason

2G40-197-030 $525,000
$0

Design

Guinea Rd/Lakepointe Dr Crosswalk

Bicycle/Pedestrian Access DOT

304/300-C30050 Braddock

ST-000053-015-0

ST-000053-015 $324,000
$0

Pre-Design

Friday, August 22, 2025

Project Manager/Assignments
PM TDD:
PM UTL:
PM LAD:
PM UDCD:
PM CPTED: Askarzadeh, Negin

Madhusudhan, Galappa

10/24 NA 05/25

Project Manager/Assignments

PMTDD: Pandey, Dipesh
PM UTL:  Nguyen, Tan
PM LAD:

PM UDCD:

PM CPTED: Omar, Hedayat

10/24 NA 05/25

Project Manager/Assignments

PMTDD: Pandey, Dipesh
PM UTL:  Nguyen, Tan
PM LAD:

PM UDCD:

PM CPTED: Omar, Hedayat

03/25

Project Manager/Assignments
PMTDD: Madhusudhan, Galappa

PM UTL:

PM LAD:

PM UDCD:

PM CPTED: Luo, Caijun

TBD TBD

08/25

08/25

TBD

Project Description
Pedestrian and bicycle safety
improvements to include high
visibility crosswalks, refuge
island, ADA ramps, and
relocation of existing bus stop

02/26 08/26 08/26

Project Description
Install pedestrian refuge island at

existing marked crosswalk

02/26 08/26 08/26
Project Description
Add pedestrian refuge island at

existing marked crosswalk

TBD TBD TBD
Project Description

Install RRFB

Monthly Remarks
TPP ID #23005. 3rd Final Design submitted to VDOT on 5/27/25. Received concurrence from VDOT on 7/28/25; for all
comments except for Traffic Engineering. Consultant addressing comments from VDOT Traffic Engineering. Schedule adjusted
in order to address additional VDOT comments.

10/25 TBD NA 11/25 07/26 TBD TBD NA 09/26 10/26 10/26 11/26 04/27 04/27

Monthly Remarks On Hold [

Project is currently on hold. Intermediate plans comments received from VDOT and County at the end of May. Currently
under construction as part of the Virginia Highway Safety Improvement Program (VHSIP). Had a meeting with VDOT on
6/9/2025 regarding scope overlap. ACTD informed Mason and Braddock Districts Supervisors about this overlap. Both District
Supervisors agreed to terminate; project is now in termination process.

10/25 TBD NA 11/25 07/26 TBD TBD NA 09/26 10/26 10/26 11/26 04/27 04/27

Monthly Remarks On Hold []

Project is currently on hold. Intermediate plans comments received from VDOT and County at the end of May. Currently
under construction as part of the Virginia Highway Safety Improvement Program (VHSIP). Had a meeting with VDOT on
6/9/2025 regarding scope overlap. ACTD informed Mason and Braddock Districts supervisors about this overlap. Both districts
want to add a crosswalk across Commons Drive which is not included in the VDOT construction. Scope revision is needed and
handled by ACTD.

TBD TBD NA TBD TBD TBD TBD NA TBD TBD TBD TBD TBD TBD
Monthly Remarks On Hold L]
TPP ID #23049. Consultant addressing comments from VDOT for Crosswalk Determination Form submitted earlier on
8/5/25. Task Order approved on 3/3/25. Survey completed 1/21/25.
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