
Summary Status - District Report

Transportation Design Division 

Dec 2025

 Project/Sub Project #

 Project Name

 Current TPE ($)

FUT ($)
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Project 
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Date
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Const 
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Burke Rd - Burke Village II Street 
Acceptance

$10,000

$10,000

Springfield
PM UTL:

PM LAD:

PM UDCD:

NANA NA NA NA NA

Project Description Monthly Remarks

NA NA NA NANA

Braddock

Lee, CalebPM TDD:

NANA NA

2G40-010-001

2G40-010-001-0

124/400-C40011

NA

Street Acceptance and 
abandonment for old Burke Rd 
alignment.

Coordination work on going. Project initiation meeting held on 9/12/25.

Post-Construction

Project Manager/Assignments

NA NA NA NA

On Hold

PM CPTED:

Shirley Gate Road

$42,500,000

$26,000,000

Braddock
Maisel, Michael

Monahan, Clyde

Fasceski, Jeff

PM UTL:

PM LAD:

PM UDCD:

06/2704/22 07/24 12/25 05/26 03/27

Project Description Monthly Remarks

08/25 01/28 04/28 12/2912/2812/27

Springfield

Marsh, DennisPM TDD:

01/2607/25 11/25

2G40-079-000

10/27

2G40-079-000-0

124/400-C40013

05/26

Interim two-lane road 
construction from Braddock 
Road to Fairfax County Parkway, 
including active transportation 
facilities and access to future 
Patriot Park East

Revenue sharing project number AA1400170-25 UPC#125754 effective 4/05/25. 2nd Prefinal plans in progress. 

17 properties affected. plats requested 8/4/25. Preparing for a public hearing in February. Utility coordination with NOVEC, 

Verizon, Cox, Fairfax Water (42" and 24" relocations) and Colonial Pipeline (No Objections Letter) ongoing. WGL issued no-

conflict letter. Dominion Transmission encroachment agreement sent 1/28/25. 

Design

Project Manager/Assignments

12/22 04/27 02/28 11/27

On Hold

Curtis, TinaPM CPTED:

Six Year Plan HB2313 Local Spot 
Improvements

Backlick Road and Industrial Road

$7,000,000

$0

Mason
Yusufoglu, Eldar

Herider, Jay

Fasceski, Jeff

PM UTL:

PM LAD:

PM UDCD:

07/2512/19 08/20 NA NA 06/25

Project Description Monthly Remarks

03/23 10/25 01/26 06/2712/2409/25

Braddock

Nabavi, SeyedPM TDD:

11/2306/22 04/23

2G40-087-010

NA

2G40-087-010-0

124/400-C40013

04/23

Construct a left turn lane on 
Backlick Road, including 
pedestrian improvements along 
northbound side of Backlick Road 
between Hechinger Drive and 
Industrial Road

TPP ID# 21 & 91 VDOT signal permit is pending. VDOT LUP received on 06/27/25. Draft construction Package sent to 
UDCD on 06/25/25. LAD completion memo received on 06/03/25. 

Land Acquisition

Project Manager/Assignments

04/19 NA NA 08/25

On Hold

Alexandrow, NikolaiPM CPTED:

7619 Route 29 WB at Waples Mills Rd

$0

$0

Braddock

Carlin, Craig

PM UTL:

PM LAD:

PM UDCD:

TBDNA 07/25 NA NA NA

Project Description Monthly Remarks

TBD NA TBD TBDTBDNA

Ahangari, SamiraPM TDD:

09/25NA NA

TS-000011-038

TBD

TS-000011-038-0

124/400-C40011

NA

Install Bus Stop Loading Pad Final plan approved. Construction will be on hold due to site developments, Construction anticipate completion date June 2026.

Design

Project Manager/Assignments

04/25 NA NA TBD

On Hold

PM CPTED:
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7620 Route 29 EB at Shirley Gate Rd

$0

$0

Braddock

Carlin, Craig

PM UTL:

PM LAD:

PM UDCD:

10/25NA 06/25 NA NA NA

Project Description Monthly Remarks

10/25 NA 12/25 03/2603/26NA

Ahangari, SamiraPM TDD:

09/25NA NA

TS-000011-039

TBD

TS-000011-039-0

124/400-C40011

NA

Install Bus Stop Loading Pad   Final Construction package submit to UDCD on 11/24/25. Use County wide permit.

Construction

Project Manager/Assignments

04/25 NA NA 11/25

On Hold

PM CPTED:

Bicycle/Pedestrian Imprv DOT

Guinea Rd/Bronte Dr

$400,000

$0

Braddock
PM UTL:

PM LAD:

PM UDCD:

08/2512/23 01/24 NA NA NA

Project Description Monthly Remarks

10/24 10/25 11/25 03/2606/2510/25

Madhusudhan, GalappaPM TDD:

09/2406/24 NA

2G40-197-002

NA

2G40-197-002-0

304/300-C30050

NA

Pedestrian and bicycle safety 
improvements to include high 
visibility crosswalks, refuge 
island, ADA ramps, and 
relocation of existing bus stop

TPP ID #23005. Meeting held with VDOT on 10/2/25 to discuss new comments from Traffic Engineering. Consultant 
addressing new comments from VDOT. Responses to VDOT Traffic Engineering Comments sent on 8/15/25. 3rd Final Design 
submitted to VDOT on 5/27/25. Received concurrence from VDOT on 7/28/25; for all comments except for Traffic 
Engineering. Consultant addressing comments from VDOT Traffic Engineering. Schedule adjusted in order to address 
additional VDOT comments. Scheduled to be revised after receiving updated plans from consultant.

Design

Project Manager/Assignments

06/23 NA NA 09/25

On Hold

Askarzadeh, NeginPM CPTED:

Bicycle/Pedestrian Imprv DOT

Heritage Dr/Commons Dr Crosswalk

$525,000

$0

Braddock
Nguyen, TanPM UTL:

PM LAD:

PM UDCD:

08/26NA 05/25 TBD NA 07/26

Project Description Monthly Remarks

08/26 10/26 11/26 04/2704/2710/26

Mason

Pandey, DipeshPM TDD:

02/2608/25 10/25

2G40-197-030

NA

2G40-197-030-0

304/300-C30050

11/25

Add pedestrian refuge island at 
existing marked crosswalk

Project is currently on hold. Scope revision is needed from ACTD for crosswalk across Commons Drive. Scope revision to be 
received from ACTD. 
  

Design

Project Manager/Assignments

10/24 TBD TBD 09/26

On Hold

Omar, HedayatPM CPTED:

Bicycle/Pedestrian Access DOT

Guinea Rd/Lakepointe Dr Crosswalk

$324,000

$0

Braddock
PM UTL:

PM LAD:

PM UDCD:

TBDTBD TBD TBD NA TBD

Project Description Monthly Remarks

TBD TBD TBD TBDTBDTBD

Madhusudhan, GalappaPM TDD:

TBDTBD TBD

ST-000053-015

NA

ST-000053-015-0

304/300-C30050

TBD

Install RRFB TPP ID #23049.  Revised Crosswalk Determination Memo submitted to VDOT on 10/8/25. Survey completed 1/21/25.

Pre-Design

Project Manager/Assignments

10/25 TBD TBD TBD

On Hold

Luo, CaijunPM CPTED:
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