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Columbia Pike Streetscapes, Phase I

$2,651,134

$1,255,000

Mason
Nguyen, Tan

Herider, Jay

PM UTL:

PM LAD:

PM UDCD:

11/2510/22 NA NA 02/25 10/25

Project Description Monthly Remarks

10/25 04/26 07/26 07/2707/2703/26

Sorensen, JonathanPM TDD:

08/2402/24 12/24

AA1400159-21

01/26

AA1400159-21-0

102/500-C50000

02/25

Construct new sidewalk and 
complete street elements along 
the south side of Columbia Pike 
from Backlick Road to Tom Davis 
Drive

UPC #118238. TPP ID# 21005. Final design distributed for agency review on 8/27/24. Comments received from VDOT on 

9/30/24. Revised final plans were received on 11/13/24 and redistribtuted/uploaded to Project Wise on 11/20/24. Revised 

plats received on 10/8/24 and finalized on 12/5/24. TA extension request submitted to VDOT on 10/31/24 and approved on 

11/4/24. Posting of willingness approval package submitted on 11/6/24 and approved by VDOT on 11/25/24. Draft RW 

authorization package finalized on 12/3/24 and submitted to VDOT on 12/17/24.

Design

Project Manager/Assignments

10/21 NA NA 02/26

On Hold

PM CPTED:

Six Year Plan HB2313 Local Spot 
Improvements

Backlick Road and Industrial Road

$7,000,000

$0

Mason
Yusufoglu, Eldar

Herider, Jay

Fasceski, Jeff

PM UTL:

PM LAD:

PM UDCD:

12/2412/19 08/20 NA NA 12/24

Project Description Monthly Remarks

03/23 04/25 06/25 12/2612/2403/25

Braddock

Nabavi, SeyedPM TDD:

11/2306/22 04/23

2G40-087-010

NA

2G40-087-010-0

124/400-C40013

04/23

Construct a left turn lane on 
Backlick Road, including 
pedestrian improvements along 
northbound side of Backlick Road 
between Hechinger Drive and 
Industrial Road

TPP ID# 21 & 91 Minor drainage redesign is in progress to mitigate conflict with the proposed Gas Station entrance. Permit 
plan preparation is in progress. LAD Admin 10/22/24 and PH 11/19/24. LAD NTP 4/24/23. Land rights on 5 of 7 properties 
have been acquired. Coordination with Norfolk Southern Railway is in progress. The project schedule was revised due to the 
land acquisition taking longer time than expected.

Land Acquisition

Project Manager/Assignments

04/19 NA NA 02/25

On Hold

Alexandrow, NikolaiPM CPTED:

CSYP C&I Bike & Pedestrian Program

Sleepy Hollow Rd. Walkway - Columbia 
Pike to Route 7

$7,150,000

$0

Mason
Nguyen, Tan

DeSena, Tajera

Cutler, Tom

PM UTL:

PM LAD:

PM UDCD:

11/2101/17 03/18 NA NA 10/21

Project Description Monthly Remarks

02/21 07/22 09/22 02/2412/2206/22

Shahnaj, SoniaPM TDD:

01/2112/19 10/20

2G40-088-028

NA

2G40-088-028-0

124/400-C40011

10/20

Construct approximately 4,789 
LF of 6-foot sidewalk, drainage 
improvements, and retaining 
wall along Sleepy Hollow Road 

TPP ID#172. Construction substantially completed 2/16/24. Executed Transfer of Nutrient Credit agreement received from 
VDOT 4/3/24. VDOT punch list received 4/24/24 and being addressed. VDOT permit for signal work released 9/11/24. VPDES 
Notice of Termination 6/4/24.

Post-Construction

Project Manager/Assignments

08/16 04/21 04/22 06/22

On Hold

Askarzadeh, NeginPM CPTED:

CSYP C&I Bike & Pedestrian Program

Peace Valley Ln Walkway (Diamond Dr to 
Mansfield Rd)

$900,000

$0

Mason
Yusufoglu, Eldar

Herider, Jay

PM UTL:

PM LAD:

PM UDCD:

07/2501/19 NA NA NA 06/25

Project Description Monthly Remarks

10/21 09/25 10/25 01/2601/2609/25

Radzikowski, RoderickPM TDD:

02/2508/24 11/24

2G40-088-049

NA

2G40-088-049-0

124/400-C40011

11/24

Construct approximately 825 LF 
of 5-foot concrete sidewalk along 
Peace Valley Lane near Justice 
High School

TPP ID#161. This project is to be permitted through the LDS review process. The LDS submission package with Public 
Improvement plan resubmitted to LDS on 02/13/25 and project is under review. The FCPS & FCPA easements have been sent 
to their respective offices for execution. Signatures and recordation needed. Lands rights on 0 of 3 properties have been 
acquired. 

Land Acquisition

Project Manager/Assignments

08/18 NA NA 08/25

On Hold

Stevens, DanielPM CPTED:
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Bus Stop Improvements

01044 Little River Turnpike EB @ Oasis 
Drive

$250,000

$250,000

Mason
Nguyen, Tan

Carlin, Craig

PM UTL:

PM LAD:

PM UDCD:

06/25NA 02/24 NA NA NA

Project Description Monthly Remarks

04/25 09/25 10/25 01/2607/2508/25

Hojatzadeh, MaxPM TDD:

12/2407/24 NA

TS-000015-026

NA

4YP202-01044

124/400-C40011

NA

Install new bus pull-out, loading 
pad, shelter, and trashcan along 
Little River Turnpike.

Task Order #20 - Final design submit for review and comments on 12/23/24. Received partial comments

Design

Project Manager/Assignments

08/22 03/25 06/25 07/25

On Hold

PM CPTED:

MSMD Bus Shelter Replacement

02475 John Marr Dr NB @ Tom Davis Dr

$100,000

$100,000

Mason
Nguyen, Tan

Guy, Sarah

Carlin, Craig

PM UTL:

PM LAD:

PM UDCD:

10/2311/22 02/23 NA NA 09/23

Project Description Monthly Remarks

01/24 04/24 08/24 09/2510/2404/24

Madhusudhan, GalappaPM TDD:

08/23NA 08/23

CR-000007-012

NA

CR-000007-012-0

303/300-C30010

08/23

Loading pad with two shelters, 
benches, trash cans, and 
sidewalk along with associated 
grading.

UDCD Task Order #21.  Construction substantially complete 9/26/24. Building inspection of shelters pending.

Post-Construction

Project Manager/Assignments

05/22 NA NA 03/24

On Hold

PM CPTED:

Bicycle/Pedestrian Imprv DOT

Heritage Dr/Rectory Ln Crosswalk

$850,000

$0

Braddock
Nguyen, TanPM UTL:

PM LAD:

PM UDCD:

08/26NA 05/25 TBD NA 07/26

Project Description Monthly Remarks

08/26 10/26 11/26 04/2704/2710/26

Mason

Pandey, DipeshPM TDD:

02/2608/25 10/25

2G40-197-029

NA

2G40-197-029-0

304/300-C30050

11/25

Install pedestrian refuge island at 
existing marked crosswalk

TPP ID #23031. Design NTP issued on 10/3/24. Consultant completed field survey on 2/03/2025. The concept plan 
estimated completion 02/28/2025. Potentially FCPA property is impacted.

Design

Project Manager/Assignments

10/24 TBD TBD 09/26

On Hold

Omar, HedayatPM CPTED:

Bicycle/Pedestrian Imprv DOT

Heritage Dr/Commons Dr Crosswalk

$525,000

$0

Braddock
Nguyen, TanPM UTL:

PM LAD:

PM UDCD:

08/26NA 05/25 TBD NA 07/26

Project Description Monthly Remarks

08/26 10/26 11/26 04/2704/2710/26

Mason

Pandey, DipeshPM TDD:

02/2608/25 10/25

2G40-197-030

NA

2G40-197-030-0

304/300-C30050

11/25

Add pedestrian refuge island at 
existing marked crosswalk

TPP ID #23032. Design NTP issued on 10/3/24. Consultant completed field survey on 2/03/2025. The concept plan 
estimated completion 02/28/2025. Potentially two properties are impacted.

Design

Project Manager/Assignments

10/24 TBD TBD 09/26

On Hold

Luo, CaijunPM CPTED:
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Pedestrian Improvements 2014

Backlick Rd. Sidewalk - Kandel Ct - Cindy 
Ln.

$1,950,000

$0

Mason
Maisel, Michael

Najeeb, Mohammed

Rueangvivatanakij, Prutha

PM UTL:

PM LAD:

PM UDCD:

03/2210/16 05/17 NA NA 02/22

Project Description Monthly Remarks

05/19 05/23 06/23 03/2405/2004/23

Bazlamit, Ayad OPM TDD:

06/2103/18 10/21

5G25-060-020

NA

5G25-060-020-0

304/300-C30050

10/21

Construct approximately 750 LF 
of concrete sidewalk along the 
east side of Backlick Road 

TPP ID#090. Construction substantially complete 3/8/24. VDOT punchlist received and is being addressed. Executed 
nutrient credit transfer agreement received 5/28/24.

Post-Construction

Project Manager/Assignments

07/16 02/19 12/19 07/22

On Hold

Askarzadeh, NeginPM CPTED:

Pedestrian Improvements 2014

Little River Tnpk Walkway WB - E of 
Roberts Ave - W of Roberts Ave

$5,750,000

$0

Mason
Pugh, Richard

Monahan, Clyde

McCorkle, Lisa

PM UTL:

PM LAD:

PM UDCD:

12/2412/17 11/18 02/21 NA 02/24

Project Description Monthly Remarks

05/21 05/25 06/25 06/2606/2604/25

Zahirieh, ShahlaPM TDD:

08/2006/19 11/20

5G25-060-043

NA

5G25-060-043-0

304/300-C30050

02/24

Construct 1,500 LF of 8-foot wide 
walkway along north side of 
Little River Turnpike to both west 
of and east of Roberts Avenue

TPP ID#205. 6th Final design submitted to VDOT for review on 10/10/2024. Dominion NTP issued 8/15/24 relocation 
underway with Cox and Verizon relocations to follow immediately after Dominion. Utility Completion Date pushed to March 
due to weather event delays. Land acquisition completed on 2/9/24. VDOT providing comments on issues which were already 
closed caused the completion date to be revised. Additional funding in 2G40-088-089. VDOT comments were closed 12/2/24. 
Permit application was submitted 12/23/24.

Design

Project Manager/Assignments

11/17 08/24 03/25 02/25

On Hold

Aguayo, VanessaPM CPTED:

Pedestrian Improvements 2014

Little River Tnpk Walkway - Hillbrook 
Dr.- Little River Run Dr

$8,950,000

$0

Mason
Pugh, Richard

Guy, Sarah

Fasceski, Jeff

PM UTL:

PM LAD:

PM UDCD:

07/2411/17 07/18 NA NA 07/23

Project Description Monthly Remarks

07/20 04/25 05/25 12/2604/2203/25

Zahirieh, ShahlaPM TDD:

06/2209/20 09/22

5G25-060-044

NA

5G25-060-044-0

304/300-C30050

09/22

Construct 1,550 LF of 9-foot 
wide, curb abutted sidewalk

TPP ID#234. VDOT signal permit was received on 10/18/24. Surety estimat was submitted. Verizon relocation is still 
underway. It was delayed due to late delivery of cable and now conflict with Dominion line currently being corrected. Utility
Completion date pushed out due to delays. Dominion to coordinate Streetlight relocation with project Retaining Wall 
construction. Permit was received 1/6/2025. Construction package to UDCD 1/24/2025. Additional funding in 
2G40-088-090. Schedule was revised due to VDOT permit changing their procedures and taking long time to issue the 
permit. Utility Relocation

Project Manager/Assignments

08/17 05/23 03/25 01/25

On Hold

Askarzadeh, NeginPM CPTED:
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