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Cinderbed Bikeway - Cinderbed 
Rd.Bikeway

$18,050,000

$7,465,864

Franconia
Yusufoglu, Eldar

Monahan, Clyde

Engida, Samuel

PM UTL:

PM LAD:

PM UDCD:

04/2604/19 06/20 03/23 01/23 12/25

Project Description Monthly Remarks

05/22 10/26 02/27 08/2808/2809/26

Mount Vernon

Nabavi, SeyedPM TDD:

12/2512/20 03/23

AA1400137-15

07/26

AA1400137-15-0

102/500-C50000

04/23

Pedestrian and bicyclist access 
improvements along Cinder Bed 
Road from Barry Road to 
Newington Road to include 2 
pedestrian bridges

PE UPC #106143, RW UPC #118128 . TPP ID#122. The northern segment of the trail to be redesigned based on 
VPRA’s access road design. Land acquisition for the project is divided into two phases and land acquisition for the northern 
segment is on hold and will start after redesign of the northern segment of the trail is complete. Land rights on 6 of 27 
properties have been acquired. WMATA agreement was signed on 6/11/24. Washington Gas gas relocation relocation 
completed on 8/19/24. Dominion Energy, Verizon VA, and Cox Communications finalizing relocation plans & estimates. The 
project schedule was revised due to the project design having conflicts with VPRA and CSX’s projects. ROW acquisations and 
utilities relocations

Land Acquisition

Project Manager/Assignments

02/18 10/23 12/25 08/26

On Hold

Lilley, RonaldPM CPTED:

Mason Neck Trail N

$9,250,000

$7,974,200

Mount Vernon
Maisel, MichaelPM UTL:

PM LAD:

PM UDCD:

TBD07/24 TBD TBD TBD TBD

Project Description Monthly Remarks

TBD TBD TBD TBDTBDTBD

Madhusudhan, GalappaPM TDD:

TBDTBD TBD

AA1400165-23

TBD

AA1400165-23-0

102/500-C50000

TBD

Construct 10-foot SUP along 
Gunston Road from Pohick Bay 
Golf Course to Julia Taft Way 
with ADA ramps, crosswalks, 
retaining wall, major drainage 
and grading work

1. UPC #122888. TPP ID #206. County reviewing the revised Final Design TO proposal received on 2/12/25 from Design 

Consultant HDR. For the environmental tasks, cosultant has completed all their field survey efforts and inventory of 
potentially affected environmental resources and are in receipt of the preliminary design limits of disturbance 
(LOD) as of February 4, 2025 & they will move forward with agency consultation to support the NEPA document 
based on this current LOD. Permitting coordination will follow later in the project development process concurrent 

with the development of the design. VDOT PE Authorization 1/22/24. Citizens Information Meeting held on 10/23/24.Design

Project Manager/Assignments

03/22 TBD TBD TBD

On Hold

Stevens, DanielPM CPTED:

Giles Run & Laurel Hill

Giles Run & Laurel Hill

$4,100,000

$250,000

Mount Vernon
Pugh, Richard

Baker, Lisa

Vega-Claudio, Yilia

PM UTL:

PM LAD:

PM UDCD:

06/26NA 08/18 NA NA 02/22

Project Description Monthly Remarks

04/20 08/26 08/25 04/2710/2107/26

Radzikowski, RoderickPM TDD:

03/2511/19 08/21

2G40-067-000

NA

2G40-067-000-0

124/400-C40011

08/21

Improve existing park access 
road and construct 1,500 LF of 8-
foot asphalt trail between Lorton 
Road and the Laurel Hill Adaptive 
Reuse Development

Comments received from LDS/VDOT on December 18. Comments response received from the consultant on January 4. 
Another Meeting held on 2/14/2025 with LDS/VDOT to discuss some comments. Schedule has been updated. Countywide 
Permit issued 6/27/23. Land rights on 3 of 3 parcels have been acquired. 

Design

Project Manager/Assignments

12/17 NA NA 06/26

On Hold

Borkowski, TadPM CPTED:

Six Year Plan HB2313 Local Spot 
Improvements

Terminal Rd LTL at Rt 286

$4,350,000

$0

Mount Vernon
Maisel, Michael

Alcon, Kelly

Walelign, Mahlet

PM UTL:

PM LAD:

PM UDCD:

02/2309/19 02/20 07/21 NA 08/22

Project Description Monthly Remarks

05/22 10/23 12/23 04/2508/2409/23

Hojatzadeh, MaxPM TDD:

07/2112/20 07/21

2G40-087-020

NA

2G40-087-020-0

124/400-C40013

08/21

Addition of left turn lane on 
eastbound Terminal Road at the 
intersection of Fairfax County 
Parkway

TPP ID#027.03. Construction 80% complete. 

Construction

Project Manager/Assignments

05/19 06/22 02/24 08/23

On Hold

Alexandrow, NikolaiPM CPTED:
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CSYP C&I Bike & Pedestrian Program

Mount Vernon Memorial Hwy. Trail - 
GW Gristmill Entrance to Southwood Dr

$9,705,157

$0

Mount Vernon
Pugh, Richard

Alcon, Kelly

Fasceski, Jeff

PM UTL:

PM LAD:

PM UDCD:

06/2104/19 10/19 NA NA 06/21

Project Description Monthly Remarks

10/21 10/21 12/21 03/2312/2209/21

Shahnaj, SoniaPM TDD:

12/2004/20 07/20

2G40-088-026

NA

2G40-088-026-0

124/400-C40011

07/20

Complete missing links of trail 
near Washington's Mill Historic 
State Park to Grist Mill Park, 
including bridge over Dogue 
Creek

TPP ID# 154. Construction substantially completed 3/31/23. VDOT LUP completed 2/22/24. VPDES Notice of Termination 
1/2/24. VMRC permit and JPA closed 11/8/23.  VDOT approval for RRFB repair under Countywide Permit received 7/1/24. 
Repair work completed 1/8/25.

Post-Construction

Project Manager/Assignments

01/19 04/21 12/21 07/21

On Hold

Hamidi, AJPM CPTED:

Bus Stop Improvements

00575 Buckman Rd EB @ Russell Rd

$0

$0

Mount Vernon
PM UTL:

PM LAD:

PM UDCD:

02/26NA 07/24 NA NA 01/26

Project Description Monthly Remarks

02/26 05/26 06/26 10/2610/2604/26

El Kaissi, MohamadPM TDD:

03/2512/24 04/25

TS-000016-059

NA

4YP202-00575

124/400-C40011

05/25

Loading pad with bench and 
trash can

Final design in progress. Comments received and sent to consultant 1/17/2025. Prefinal design submitted to VDOT 
12/6/2024.  

Design

Project Manager/Assignments

11/23 NA NA 03/26

On Hold

PM CPTED:

MSMD Bus Shelter Replacement

02416 Huntington Ave EB @ Hunting 
Creek Rd

$75,000

$75,000

Mount Vernon

Wilson, Nicole

Carlin, Craig

PM UTL:

PM LAD:

PM UDCD:

04/2411/22 02/23 NA NA 04/24

Project Description Monthly Remarks

01/24 07/24 08/24 02/2510/2407/24

Madhusudhan, GalappaPM TDD:

08/23NA 08/23

CR-000007-011

NA

CR-000007-011-0

303/300-C30010

08/23

Loading pad, shelter, bench, 
trash can, sidewalk along with 
associated grading.

UDCD Task Order #24. CN NTP 8/15/24, scheduled completion 2/12/25. Construction authorization 6/3/24. Building permit 
received 5/15/24. VDOT Countywide permit package submitted 4/30/24 and clearance received. Land acquisition completed 
4/15/24. 

Construction

Project Manager/Assignments

05/22 NA NA 06/24

On Hold

PM CPTED:

MSMD Bus Shelter Replacement

03299 Sherwood Hall WB @ Richmond 
Hwy

$50,000

$50,000

Mount Vernon

DeSena, Tajera

Carlin, Craig

PM UTL:

PM LAD:

PM UDCD:

01/2411/22 02/23 NA NA 11/23

Project Description Monthly Remarks

01/24 04/24 07/24 10/2410/2404/24

Madhusudhan, GalappaPM TDD:

08/23NA 08/23

CR-000007-015

NA

CR-000007-015-0

303/300-C30010

08/23

Loading pad, bench, and 
sidewalk along with associated 
grading.

UDCD Task Order #22. CN NTP 7/1/24, scheduled completion 10/28/24. Construction authorization 3/27/24. Substantial 
Completion on 11/13/24.

Construction

Project Manager/Assignments

05/22 NA NA 03/24

On Hold

PM CPTED:
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Bicycle/Pedestrian Imprv DOT

Huntington Ave/Fenwick Dr Crosswalk

$700,000

$0

Mount Vernon
PM UTL:

PM LAD:

PM UDCD:

05/2705/25 09/25 TBD NA 06/27

Project Description Monthly Remarks

05/27 NA 12/27 03/2803/28NA

Ahangari, SamiraPM TDD:

05/2601/26 08/26

2G40-197-025

NA

2G40-197-025-0

304/300-C30050

09/26

Add signalized crosswalk on west 
leg with curb ramps, push 
buttons, and pedestrian signal 
head as per Huntington Metrorail 
Area Active Transportation Study

Survey completed on 12/16/24. Concept design received on 01/24/25 and distibuted on 01/28/25.

Design

Project Manager/Assignments

11/24 TBD TBD 09/27

On Hold

Hamidi, AJPM CPTED:

Bicycle/Pedestrian Imprv DOT

Fort Hunt Rd (Belle Haven Country Club - 
Woodmont Rd)

$197,000

$0

Mount Vernon
PM UTL:

PM LAD:

PM UDCD:

TBDTBD TBD TBD NA TBD

Project Description Monthly Remarks

TBD TBD TBD TBDTBDTBD

Ahangari, SamiraPM TDD:

TBDTBD TBD

2G40-197-061

NA

2G40-197-061-0

304/300-C30050

TBD

Widen pavement to add 850 
linear feet of climbing (uphill) 
bike lane. Project will create a 
bicycle lane connection from 
Richmond Highway to Belle View 
Boulevard

A meeting with VDOT was held on 10/18/2024, and the scope was sent back to ACTED for reevaluation. The project was 
canceled by the supervisor on 01/21/25 due to VDOT's requirement for an additional shoulder, which exceeds the budget. 

Pre-Design

Project Manager/Assignments

TBD TBD TBD TBD

On Hold

Rauof Hassanzadeh, BehnPM CPTED:

Bicycle/Pedestrian Access DOT

Hooes Rd/South Run Stream Valley Trail

$375,000

$0

Mount Vernon
Pugh, Richard

Herider, Jay

PM UTL:

PM LAD:

PM UDCD:

10/2512/23 NA TBD NA 09/25

Project Description Monthly Remarks

10/25 NA 02/26 06/2606/26NA

Springfield

Ahangari, SamiraPM TDD:

09/2510/24 02/25

ST-000053-005

NA

ST-000053-005-0

304/300-C30050

03/25

Pedestrian safety improvements 
including two passive detection 
RRFB's and No-Parking signs

Plat requested on 02/04/25. Final plan is in progress. Comments received regarding pre-final plan on 12/10/24. Coordination 
with Dominion to provide electric service to RRFB during project construction is underway.

Design

Project Manager/Assignments

07/23 TBD TBD 11/25

On Hold

Derleth, GavinPM CPTED:

Bicycle/Pedestrian Access DOT

Lorton Station Blvd/Potomac 
Bend/Harrover Pl Crosswalk

$900,000

$0

Mount Vernon
PM UTL:

PM LAD:

PM UDCD:

TBDTBD TBD TBD NA TBD

Project Description Monthly Remarks

TBD TBD TBD TBDTBDTBD

Sorensen, JonathanPM TDD:

TBDTBD TBD

ST-000053-010

NA

ST-000053-010-0

304/300-C30050

TBD

Shift existing marked crosswalk, 
add pedestrian refuge island, and 
study possible RRFB

TPP ID# 23044. Design task order executed 10/7/24 and NTP issued 10/9/24. Survey is in progress. Project schedule is 
currently being developed.

Survey

Project Manager/Assignments

10/24 TBD TBD TBD

On Hold

Luo, CaijunPM CPTED:
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Bicycle/Pedestrian Access DOT

Huntington Ave/Robinson Way 
Crosswalk

$493,000

$0

Mount Vernon
Nguyen, Tan

Najeeb, Mohammed

PM UTL:

PM LAD:

PM UDCD:

TBDTBD TBD TBD NA TBD

Project Description Monthly Remarks

TBD TBD TBD TBDTBDTBD

Bazlamit, AyadPM TDD:

TBDTBD TBD

ST-000053-013

NA

ST-000053-013-0

304/300-C30050

TBD

Add crosswalk on Huntington 
Avenue and Robinson Way, 
pedestrian refuge island, RRFB, 
and connection to service road. 
Remove existing western 
crosswalk

Consultant Task Order was executed on 10/4/2024. NTP letter sent to consultant on 10/4/2024. Topo Survey was completed 
on 12/6/24. Concept plans were received on 1/17/2025 and are under review by the County. FCDOT has comments on the 
concept design and were shared with the consultant on 1/29/2025. Crosswalk location determination was sent to VDOT for 
review and approval on 1/30/2025. A revised concept desing was received on 2/12/2025 and was sent to CPTED for 
comments.

Design

Project Manager/Assignments

10/24 TBD TBD TBD

On Hold

Hamidi, AJPM CPTED:
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