Project Name

Transportation Design Division
Summary Status - District Report

Fund # District Design PHASE Dates Feb 2025
Project/Sub Project # Permit Submission Right-of-Way PHASE Dates Construction PHASE Dates
Focus # Current TPE ($) | A/E NTP Prelim |Intermed | Pre-Final |Final Plan |Approved |Estimated | Project Utility VvDOT NTP Date | Est Comp | Util NTP |Util Comp | VDOT Const Bid Adv | Bid Open Const |Approved | Est Comp
Project Status FUT ($) Date Date Date Date Date Date Date Plats Plats Auth Date Date Date Auth Auth Date Date Award Comp Date
09/21 01/22 04/22 07/22 09/22 08/23 10/23 11/22 NA 05/23 05/23 09/23 NA NA 01/24 01/24 01/24 03/24 05/24 11/24 08/24
Orange Hunt Elementary SRTS Project Manager/Assignments Project Description Monthly Remarks On Hold L]
102/500-C50000 Sorinefield PMTDD: Hojatzadeh, Max Realign crosswalk, add curb UPC #118237. Construction substantially completed 8/12/24. VDOT inspection 8/20/24. Nutrient Credit not require.
) pringtie PM UTL:  Nguyen, Tan extensions, and provide a
SRTS-158 PMLAD: Baker, Lisa pedestrian refuge island
AA1400158-21 $378,509 )
PM UDCD: Bhinge, Deepak
($41,533) ]
PM CPTED: DeslJardins, Zachary
Post-Construction
08/18 NA 03/19 10/20 03/23 06/21 05/25 08/22 NA NA 10/22 04/25 03/21 08/22 NA 06/25 07/25 08/25 09/25 04/26 05/26
. . . Project Manager/Assignments Project Description Monthly Remarks On Hold L]
VRE Rolling Road Station Parking Lot K K . . .
Expansion PMTDD: Hojatzadeh, Max Surface parking lot expansion TPP ID#358. VDOT approved the design 8/28/24. Submit plans and comments response to LDS on 2/5/25. Plans and
_— comment responses on structural plans for retaining wall submitted to LDS for review 2/5/25. Dominion Energy to finalize
124/400-C40011 Springfield . . . L . L . . .
2640.055.000-A-0 PMUTL:  Yusufoglu, Eldar their plan and estimate pending approved parking lot lighting design. LAD NTP 10/25/22. Land rights on 2 of 3 properties
PM LAD:  Strayhorne, Robert have been acquired. Rail Road agreement submit to County Attorney for review.
2G40-055-000 $4,950,000 )
PM UDCD: Fasceski, Jeff
$1,050,000 ) )
PM CPTED: Abifadel, Gibran
Land Acquisition
12/22 04/22 07/24 04/25 06/25 08/25 08/27 05/25 06/25 NA 07/25 03/26 04/26 06/27 NA 10/27 11/27 12/27 04/28 12/28 12/29
. Project Manager/Assignments Project Description Monthly Remarks On Hold L]
Shirley Gate Road - K N . X . . . L .
124/400-C40013 Braddock PMTDD:  Marsh, Dennis Interim two-lane road PreFinal Design in progress. Updating SWM design based on new VDOT regulations. Dominion Transmission agreed on
2640.079-000.0 Soringfield PMUTL:  Maisel, Michael construction from Braddock 1/25/25 that the vertical profile revision avoids the Dominion Transmission line and there is no conflict. Utility coordination
bt pringtie PMLAD:  Monahan, Clyde Road to Fairfax County Parkway, with NOVEC, Verizon, Cox, and Colonial Pipeline ongoing. WGL issued no-conflict letter. Early acquisition of parcel completed
2G40-079-000 $42,500,000 PM UDCD: Fasceski Jeff including active transportation 5/22/24.
26,000,000 ' iliti
$ PM CPTED: Curtis, Tina faC|I!t|es and access to future
X Patriot Park East
Design
Burke Rd. Realignment - Aplomado Dr.to ~ 12/16 01/17 05/17 02/18 08/24 08/22 12/24 09/19 11/19 NA 12/19 07/24 08/24 04/25 NA 01/25 02/25 03/25 04/25 12/24 09/26
Parakeet Dr On Hold []

Six Year Plan HB2313 Local Spot

Improvements
124/400-C40013
2G40-087-003-0
2G40-087-003

Utility Relocation

Springfield

$9,000,000
$0

Friday, February 21, 2025

Project Manager/Assignments

PM TDD: Marsh, Dennis

PM UTL:  Nguyen, Tan

PM LAD:  Najeeb, Mohammed
PM UDCD: Cutler, Tom

PM CPTED: Luo, Caijun

Project Description
Realign Burke Road to eliminate

hazardous curve and upgrade
storm drainage facilities at
stream crossing to minimize
flooding

Monthly Remarks

TPP ID#23. Permit submitted 12/16/24. Draft construction package sent to UDCD on 9/24/24 to prepare bid documents.
TMP reapproved 9/6/24. New VDOT clearance received 9/22/24. Land acquisition completed 7/10/24. Utility relocation NTPs:
Dominion Energy 8/7/24, Cox 9/11/24 and Verizon 11/14/24. Stakeout for Dominion relocation completed 10/30/24.
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Transportation Design Division
Summary Status - District Report

Project Name
Fund # District Design PHASE Dates Feb 2025
Project/Sub Project # Permit Submission Right-of-Way PHASE Dates Construction PHASE Dates
Focus # Current TPE ($) | A/E NTP Prelim Intermed | Pre-Final | Final Plan |Approved |Estimated | Project Utility VDOT NTP Date | Est Comp | Util NTP JUtil Comp | VDOT Const Bid Adv | Bid Open Const |Approved | Est Comp
Project Status FUT ($) Date Date Date Date Date Date Date Plats Plats Auth Date Date Date Auth Auth Date Date Award Comp Date
01/16 12/18 TBD NA TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD 09/19 09/19 09/19 03/20 05/20 05/23 07/24
On Hold []

Rt.28 Widening (PWC L to Rt.29) NVTA-70

124/400-C40017 Sully

2G40-100-000-0 Springfield

2G40-100-000 $77,400,000
($701,889)

Post-Construction

Lee Chapel Road Improvements

124/400-C40011 Springfield

2G40-206-000-0

2G40-206-000 $9,000,000
$4,000,000

Design

Hooes Rd/South Run Stream Valley Trail

Bicycle/Pedestrian Access DOT

304/300-C30050 Mount Vernon

ST-000053-005-0 Springfield
ST-000053-005 $375,000
$0

Design

Silverbrook Rd/Crosspointe Dr

Bicycle/Pedestrian Access DOT

304/300-C30050 Springfield

ST-000053-006-0

ST-000053-006 $500,000
$0

Design

Friday, February 21, 2025

Project Manager/Assignments

PM TDD: Beall, James
PM UTL:  Maisel, Michael
PM LAD: Cate, Dennis
PM UDCD:

PM CPTED: Stevens, Daniel

02/24 11/24 TBD TBD
Project Manager/Assignments
PMTDD: Pandey, Dipesh
PM UTL:  Nguyen, Tan
PM LAD:

PM UDCD:
PM CPTED:

07/23 12/23 NA 10/24
Project Manager/Assignments
PMTDD: Ahangari, Samira
PMUTL:  Pugh, Richard
PM LAD:  Herider, Jay
PM UDCD:

PM CPTED: Derleth, Gavin
06/23 07/23 06/24 10/24

Project Manager/Assignments

PMTDD: Madhusudhan, Galappa
PM UTL:

PM LAD:

PM UDCD:

PM CPTED: Curtis, Tina

Project Description
Widen Route 28 from 4 lanes to

6 lanes from Prince William
County line to Route 29

TBD TBD TBD

Project Description
Lower Lee Chapel Road by

removing two hills

09/25 10/25 10/25

Project Description

Pedestrian safety improvements
including two passive detection
RRFB's and No-Parking signs

02/25 01/26 03/26

Project Description

Pedestrian safety improvements
at Silverbrook Road and
Crosspointe Drive to include
refuge island and crosswalks

Monthly Remarks

UPC #108720. TPP ID# 062. Award issued to Shirley Construction Company (SCC) 5/22/2020. NTP 6/15/2020. Land
rights on 47 of 47 parcels have been acquired. As of 10/31/24 construction is 100% complete. Construction schedule adjusted
(final completion 10/31/24) due to amendment or additional work. VDOT issued C-5 on 10/31/24. Shirley is working on issues
for permit release. Change order on credit for concrete crack repair approved. Due to weather, final vegetation establishment
and permit release is expected in spring 2025.

TBD TBD NA TBD TBD TBD TBD NA TBD TBD TBD TBD TBD TBD
Monthly Remarks On Hold L]
Intermediate design in progress. Comments from virtual townhall meeting reviewed with the Road Closed option with the
majority of support. Working with consultant on the project schedule.

02/25 TBD NA 03/25 09/25 TBD TBD NA 11/25 NA NA 02/26 06/26 06/26
Monthly Remarks On Hold [
Plat requested on 02/04/25. Final plan is in progress. Comments received regarding pre-final plan on 12/10/24. Coordination
with Dominion to provide electric service to RRFB during project construction is underway.

03/25 NA NA 05/25 02/26 TBD TBD NA 05/26 05/26 06/26 07/26 09/26 11/26

On Hold L]

Monthly Remarks
TPP ID #23017. Final Design Plans submitted to VDOT & Other Agencies on 1/14/25. NTP issued for Land Acquisition on
1/9/25.Schedule adjusted due to addressing VDOT comments regarding justification of RRFB & additional comments received

from VDOT.
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