Project Name

Transportation Design Division
Summary Status - District Report

Fund # District Design PHASE Dates Feb 2025
Project/Sub Project # Permit Submission Right-of-Way PHASE Dates Construction PHASE Dates
Focus # Current TPE ($) | A/E NTP Prelim |Intermed | Pre-Final |Final Plan |Approved |Estimated | Project Utility VvDOT NTP Date | Est Comp | Util NTP |Util Comp | VDOT Const Bid Adv | Bid Open Const |Approved | Est Comp
Project Status FUT ($) Date Date Date Date Date Date Date Plats Plats Auth Date Date Date Auth Auth Date Date Award Comp Date
12/22 04/22 07/24 04/25 06/25 08/25 08/27 05/25 06/25 NA 07/25 03/26 04/26 06/27 NA 10/27 11/27 12/27 04/28 12/28 12/29
Shirley Gate Road Project Manager/Assignments Pro'e:ct Description Mon_thly Rem_arks_ _ _ _ o . On Hold L]
124/400-C40013 Braddock PMTDD:  Marsh, Dennis Interim tvyo-lane road PreFinal Design in progress. L.deatlr'g SWM f:le5|gn baseq on new VD(.)T'regljllatlons. Domlplon Transfmlssu)'r'\ agreed on
2640-079-000.0 springfield PMUTL:  Maisel, Michael constructhn from Braddock 1/.25/25 that the .vertlcal profile revision a}/o@s the qulnlon Trgnsm|55|on I|ne. and there is no con.fll.c.t. Utility coordination
PMLAD:  Monahan, Clyde Road to Fairfax County Parkway, with NOVEC, Verizon, Cox, and Colonial Pipeline ongoing. WGL issued no-conflict letter. Early acquisition of parcel completed
2G40-079-000 $42,500,000 PM UDCD: Fasceski, Jeff including active transportation 5/22/24.
$26,000,000 PM CPTED: Curtis, Tina facilities and access to future
Design Patriot Park East
Backlick Road and Industrial Road 04/19 12/19 08/20 06/22 11/23 03/23 12/24 04/23 NA NA 04/23 12/24 NA NA NA 02/25 03/25 04/25 06/25 12/24 12/26
Six Year Plan HB2313 Local Spot Project Manager/Assignments Project Description Monthly Remarks . _ o N _ _ _ On H°|d. u
Improvements PMTDD: Nabavi, Seyed Construct a left turn lane on TPP ID# 21.& E_)1_M|nor drainage redes_|gn is in progress to mitigate conflict with the proposed Gas Station entrance. F_’ermlt
124/400-C40013 Mason Backlick. Rogd, including plan preparatlor! is in progress. LAD _Admln 10/22/24 and PH 11/1_9[24. LAD NTP 4/24/2'3. Land rights on 5 of 7 properties
2640.087-010-0 Braddock PMUTL:  Yusufoglu, Eldar pedestrian |m-provement§ along have beeq g;quwed'. Coordlnat|_on with Norfolk Southern Railway is in progress. The project schedule was revised due to the
PM LAD:  Herider, Jay northbound side of Backlick Road land acquisition taking longer time than expected.
2G40-087-010 $7,000,000 PM UDCD: Fasceski, Jeff between Hechinger Drive and
20 PM CPTED: Alexandrow, Nikolai Industrial Road
Land Acquisition
Guinea Rd/Bronte Dr 06/23 12/23 01/24 06/24 09/24 10/24 03/25 NA NA NA NA NA NA NA NA 04/25 05/25 05/25 06/25 06/25 10/25
Bicycle/Pedestrian Imprv DOT Project Manager/Assignments Project _Descrigtign Monthly Remarks _ . . _ . - . On Hold L]
304/300-C30050 Braddock PMTDD:  Madhusudhan, Galappa f’edEStr|an and blgycle safer TPP ID #23005. 2nd FlnaI.DeS|gn_s.ubm|tted to VDOT on 12/23/24. Final design plans was or|g|naII.y submltted to VDOT on
PM UTL: improvements to include high 9/16/24. Consultant addressing additional comments received from VDOT on 10/16/24. Schedule adjusted in order to address
2G40-197-002-0 PM LAD: visibility crosswalks, refuge additional VDOT comments. Schedule adjusted due to delay in receiving VDOT comments.
2G40-197-002 $400,000 oM UDCD: island, ADA ramps, and
$0 PM CPTED: Askarzadeh, Negin relocation of existing bus stop
Design
Heritage Dr/Rectory Ln Crosswalk 10/24 NA 05/25 08/25 02/26 08/26 08/26 10/25 TBD NA 11/25 07/26 TBD TBD NA 09/26 10/26 10/26 11/26 04/27 04/27
Bicycle/Pedestrian Imprv DOT Project Manager/Assignments Project Descri[:_)‘ tion . Monthly Remarks . . . On Hold L]
304/300-C30050 Braddock PMTDD:  Pandey, Dipesh Inﬁta_|| pedestrian refuge island at TP_P ID #23031._De5|gn NTP issued on .10/3/24. Consultant. cgmpleted field survey on 2/03/2025. The concept plan
PMUTL:  Nguyen, Tan existing marked crosswalk estimated completion 02/28/2025. Potentially FCPA property is impacted.
2G40-197-029-0 Mason PM LAD:
2G40-197-029 $850,000
PM UDCD:
20 PM CPTED: Omar, Hedayat
Design
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Project Name

Transportation Design Division
Summary Status - District Report

Fund # District Design PHASE Dates Feb 2025
Project/Sub Project # Permit Submission Right-of-Way PHASE Dates Construction PHASE Dates
Focus # Current TPE ($) | A/E NTP Prelim |Intermed | Pre-Final |Final Plan |Approved |Estimated | Project Utility VDOT NTP Date | Est Comp | Util NTP |Util Comp | VDOT Const Bid Adv | Bid Open Const |Approved | Est Comp
Project Status FUT ($) Date Date Date Date Date Date Date Plats Plats Auth Date Date Date Auth Auth Date Date Award Comp Date
Heritage Dr/Commons Dr Crosswalk 10/24 NA 05/25 08/25 02/26 08/26 08/26 10/25 TBD NA 11/25 07/26 TBD TBD NA 09/26 10/26 10/26 11/26 04/27 04/27
Bicycle/Pedestrian Imprv DOT Project Manager/Assignments Project Description Monthly Remarks On Hold L]
304/300-C30050 Braddock PMTDD:  Pandey, Dipesh Add pedestrian refuge island at TPP ID #23032. Design NTP issued on 10/3/24. Consultant completed field survey on 2/03/2025. The concept plan
addoc PMUTL:  Nguyen, Tan existing marked crosswalk estimated completion 02/28/2025. Potentially two properties are impacted.

2G40-197-030-0 Mason

PM LAD:
2G40-197-030 $525,000

50 PM UDCD:

PM CPTED: Luo, Caijun
Design
Guinea Rd/Rutherford Park 03/23 NA 06/23 09/23 10/24 08/24 10/24 07/24 NA NA 07/24 12/24 NA NA NA 12/24 01/25 01/25 02/25 02/25 05/25
Bicycle/Pedestrian Access DOT Project Manager/Assignments Project Description Monthly Remarks onHold []

PMTDD: Hojatzadeh, Max Crosswalk improvements to TPP ID #23004. County Wide permit received. Final construction package submit to UDCD on 12/30/24.
304/300-C30050 Braddock . .
ST-000053.002.0 PM UTL: include curb extension and ADA
T- 53-002-

PMLAD: Mohammed, Nazaneen curb ramps
ST-000053-002 $250,000 X

<0 PM UDCD: Fasceski, Jeff

PM CPTED: Askarzadeh, Negin
Bid Advertisement
Guinea Rd/Lakepointe Dr Crosswalk TBD TBD TBD TBD TBD TBD TBD TBD TBD NA TBD TBD TBD TBD NA TBD TBD TBD TBD TBD TBD

onHold []

Bicycle/Pedestrian Access DOT

304/300-C30050 Braddock

ST-000053-015-0

ST-000053-015 $324,000
$0

Pre-Design

Friday, February 21, 2025

Project Manager/Assignments

PMTDD: Madhusudhan, Galappa
PM UTL:

PM LAD:

PM UDCD:

PM CPTED: Luo, Caijun

Project Description
Install RRFB

Monthly Remarks

TPP ID #23049. Consultant addressing comments made by County on revised proposal received on 2/4/25 . Task Order

Approval is in progress.
Survey completed 1/21/25.

Page 2 of 2




