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Shirley Gate Road

$33,500,000

$17,000,000

Braddock
Maisel, Michael

Monahan, Clyde

Fasceski, Jeff

PM UTL:

PM LAD:

PM UDCD:

08/2704/22 07/24 05/25 NA 02/26

Project Description Monthly Remarks

08/25 12/27 04/28 12/2912/2811/27

Springfield

Marsh, DennisPM TDD:

06/2503/25 04/25

2G40-079-000

NA

2G40-079-000-0

124/400-C40013

06/25

Interim two-lane road 
construction from Braddock 
Road to Fairfax County Parkway, 
including active transportation 
facilities and access to future 
Patriot Park East

PreFinal Design in progress. Updating SWM design based on new VDOT regulations. Meeting held 12/3/24 with VDOT to 

discuss vertical alignment to lower the profile to avoid Dominion Transmission lines. Meeting held with Dominion on 

Transmission Lines on 12/16/24 to review Dominions updated survey information. Utility coordination with NOVEC, Verizon, 

Cox, Washington Gas, Colonial Pipeline and Dominion Transmission ongoing. Early acquisition of parcel completed 5/22/24. 

Design

Project Manager/Assignments

12/22 03/26 06/26 10/27

On Hold

Curtis, TinaPM CPTED:

Six Year Plan HB2313 Local Spot 
Improvements

Backlick Road and Industrial Road

$7,000,000

$0

Mason
Yusufoglu, Eldar

Herider, Jay

Fasceski, Jeff

PM UTL:

PM LAD:

PM UDCD:

12/2412/19 08/20 NA NA 12/24

Project Description Monthly Remarks

03/23 04/25 06/25 12/2612/2403/25

Braddock

Nabavi, SeyedPM TDD:

11/2306/22 04/23

2G40-087-010

NA

2G40-087-010-0

124/400-C40013

04/23

Construct a left turn lane on 
Backlick Road, including 
pedestrian improvements along 
northbound side of Backlick Road 
between Hechinger Drive and 
Industrial Road

TPP ID# 21 & 91 Minor drainage redesign is in progress to mitigate conflict with the proposed Gas Station entrance. Permit 
plan preparation is in progress. LAD Admin 10/22/24 and PH 11/19/24. LAD NTP 4/24/23. Land rights on 5 of 7 properties 
have been acquired. Coordination with Norfolk Southern Railway is in progress. The project schedule was revised due to the 
land acquisition taking longer time than expected.

Land Acquisition

Project Manager/Assignments

04/19 NA NA 02/25

On Hold

Alexandrow, NikolaiPM CPTED:

Bicycle/Pedestrian Imprv DOT

Guinea Rd/Bronte Dr

$400,000

$0

Braddock
PM UTL:

PM LAD:

PM UDCD:

02/2512/23 01/24 NA NA NA

Project Description Monthly Remarks

10/24 04/25 05/25 09/2506/2504/25

Madhusudhan, GalappaPM TDD:

09/2406/24 NA

2G40-197-002

NA

2G40-197-002-0

304/300-C30050

NA

Pedestrian and bicycle safety 
improvements to include high 
visibility crosswalks, refuge 
island, ADA ramps, and 
relocation of existing bus stop

TPP ID #23005. 2nd Final Design submitted to VDOT on 12/23/24. Final design plans was originally submitted to VDOT on 
9/16/24. Consultant addressing additional comments received from VDOT on 10/16/24. Schedule adjusted in order to address 
additional VDOT comments.

Design

Project Manager/Assignments

06/23 NA NA 03/25

On Hold

Askarzadeh, NeginPM CPTED:

Bicycle/Pedestrian Imprv DOT

Heritage Dr/Rectory Ln Crosswalk

$850,000

$0

Braddock
Nguyen, TanPM UTL:

PM LAD:

PM UDCD:

TBDTBD TBD TBD NA TBD

Project Description Monthly Remarks

TBD TBD TBD TBDTBDTBD

Mason

Pandey, DipeshPM TDD:

TBDTBD TBD

2G40-197-029

NA

2G40-197-029-0

304/300-C30050

TBD

Install pedestrian refuge island at 
existing marked crosswalk

TPP ID #23031. NTP for design issued on 10/3/24. Survey estimated completion 1/31/2025.The schedule will be developed 
upon completion of the survey.

Survey

Project Manager/Assignments

10/24 TBD TBD TBD

On Hold

Omar, HedayatPM CPTED:
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Bicycle/Pedestrian Imprv DOT

Heritage Dr/Commons Dr Crosswalk

$525,000

$0

Braddock
PM UTL:

PM LAD:

PM UDCD:

TBDTBD TBD TBD NA TBD

Project Description Monthly Remarks

TBD TBD TBD TBDTBDTBD

Mason

Pandey, DipeshPM TDD:

TBDTBD TBD

2G40-197-030

NA

2G40-197-030-0

304/300-C30050

TBD

Add pedestrian refuge island at 
existing marked crosswalk

TPP ID #23032. NTP for design issued on 10/3/24. Survey estimated completion 1/31/2025.The schedule will be developed 
upon completion of the survey.

Survey

Project Manager/Assignments

10/24 TBD TBD TBD

On Hold

Luo, CaijunPM CPTED:

Bicycle/Pedestrian Access DOT

Guinea Rd/Rutherford Park

$250,000

$0

Braddock

Mohammed, Nazaneen

PM UTL:

PM LAD:

PM UDCD:

10/24NA 06/23 NA NA 12/24

Project Description Monthly Remarks

08/24 01/25 02/25 05/2502/2501/25

Hojatzadeh, MaxPM TDD:

10/2409/23 07/24

ST-000053-002

NA

ST-000053-002-0

304/300-C30050

07/24

Crosswalk improvements to 
include curb extension and ADA 
curb ramps

TPP ID #23004. County Wide permit received. Final construction package submit to UDCD on 12/30/24.

Construction

Project Manager/Assignments

03/23 NA NA 12/24

On Hold

Askarzadeh, NeginPM CPTED:

Bicycle/Pedestrian Access DOT

Guinea Rd/Lakepointe Dr Crosswalk

$324,000

$0

Braddock
PM UTL:

PM LAD:

PM UDCD:

TBDTBD TBD TBD NA TBD

Project Description Monthly Remarks

TBD TBD TBD TBDTBDTBD

Madhusudhan, GalappaPM TDD:

TBDTBD TBD

ST-000053-015

NA

ST-000053-015-0

304/300-C30050

TBD

Install RRFB TPP ID #23049. Project initiation. Based on VDOT Coordination Meeting held on 12/11/24; VDOT has accepted our 
responses sent on 9/23/24 and VDOT will not require any changes to the ADA ramps, if they meet PROWAG; but now bassed 
on new request from VDOT to provide them Crosswalk determination form & Crosswalk Study; have requested our consultant 
to provide a proposal to do the same. Reviewing proposal submitted by consultant on 1/9/25.

Pre-Design

Project Manager/Assignments

TBD TBD TBD TBD

On Hold

Luo, CaijunPM CPTED:
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