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Lincoln Street Expansion

$47,934,575

$26,385,525

Providence
Yusufoglu, EldarPM UTL:

PM LAD:

PM UDCD:

07/2709/24 05/25 07/26 09/26 06/27

Project Description Monthly Remarks

07/27 05/28 08/28 02/3002/3004/28

Dranesville

Shahnaj, SoniaPM TDD:

08/2602/26 04/26

AA1400164-23

02/28

AA1400164-23-0

102/500-C50000

10/26

New road connecting Old 
Meadow Road to Magarity Road 
in Tysons

RS UPC 118307.  Community information meeting held 11/13/24. Comments received 12/6/24 and responses being 
prepared. Preliminary design distributed 9/27/24. Received all agency comments 11/18/24 except VDOT S&B. 

Design

Project Manager/Assignments

10/23 07/27 07/28 03/28

On Hold

Luo, CaijunPM CPTED:

Shreve Road SUP Falls Church

$6,900,000

$0

Providence
Nguyen, Tan

Najeeb, Mohammed

PM UTL:

PM LAD:

PM UDCD:

TBD06/25 12/25 TBD NA TBD

Project Description Monthly Remarks

TBD 05/28 07/28 02/3002/3005/28

Dranesville

Kebede, MartaPM TDD:

02/2708/26 TBD

2G40-087-025

03/28

2G40-087-025-0

124/400-C40013

TBD

Construct a 10 LF SUP along the 
east side of Shreve Road 
between Route 7 and the W&OD 
Trail

Meeting with Supervisor Bierman was held on January 17, 2025.

Anticipated Concept submittal is in early March 2025. The project schedule is approved. 

Design

Project Manager/Assignments

11/24 TBD 05/28 TBD

On Hold

PM CPTED:

CSYP C&I Bike & Pedestrian Program

Chesterbrook Rd. Walkway Southside - 
Maddux Ln to 41st St

$7,500,000

$5,183,182

Dranesville
Maisel, Michael

Herider, Jay

Metafria, Fasika

PM UTL:

PM LAD:

PM UDCD:

03/2512/20 05/22 11/23 NA 03/25

Project Description Monthly Remarks

03/24 12/25 01/26 07/2605/2511/25

Hojatzadeh, MaxPM TDD:

07/2309/22 11/23

2G40-088-005

NA

2G40-088-005-0

124/400-C40011

11/23

Construct walkway on southside 
of Chesterbrook Road

TPP ID#107.  VDOT approved final design on 9/3/24. Land rights on 24 of 26 properties have been acquired. Utility NTP for 
Cox, Verizon has been issued on 10/1/24, Dominion relocation plans rec'd and under review.  Washington Gas relocation plan 
to be received by EOY. 90% water relocation received.  Utility relocation coordination with stormwater project ongoing. 

Land Acquisition

Project Manager/Assignments

09/20 09/24 09/25 10/25

On Hold

Steinhilber, WillPM CPTED:

CSYP C&I Bike & Pedestrian Program

Idylwood Road Walkway (Hillside to 
Idylwood Ct)

$2,400,000

$1,250,000

Dranesville
Nguyen, Tan

Mohammed, Nazaneen

PM UTL:

PM LAD:

PM UDCD:

05/2604/24 03/25 07/25 NA 03/26

Project Description Monthly Remarks

05/26 08/26 09/26 07/2707/2707/26

Bazlamit, AyadPM TDD:

04/2602/25 05/25

2G40-088-043

NA

2G40-088-043-0

124/400-C40011

07/25

Construct a shared use path 
along the west side of Idylwood 
Road from Idylwood Court to 
Hillside Drive in Falls Church

TPP ID #137 Survey received 2/6/24. NTP sent to consultant on 3/14/24.  Concept design received on 4/29/24. 

Intermediate design is underway. Utility designation received on 8/26/24 and was forwarded to the consultant. The 

intermediate design phase is currently in progress and is scheduled to be completed by 3/20/2025. 

Design

Project Manager/Assignments

03/24 04/26 07/26 06/26

On Hold

PM CPTED:
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CSYP C&I Bike & Pedestrian Program

Old Dominion Dr Walkway (Spring Hill to 
Duchess)

$20,000

$0

Dranesville
PM UTL:

PM LAD:

PM UDCD:

TBDTBD TBD TBD NA TBD

Project Description Monthly Remarks

TBD TBD TBD TBDTBDTBD

#######

Marsh, DennisPM TDD:

TBDTBD TBD

2G40-088-045

NA

2G40-088-045-0

124/400-C40011

TBD

Construct missing segment of  
sidewalk along the north side of 
Old Dominion Drive between 
Spring Hill Road and Duchess 
Drive with installation of 
crosswalk with RRFBs

TPP ID 157. Supervisor's office is looking for alternate options and ACTD is reviewing. A follow up meeting with the 
Supervisor's office was held on 7/26/24. This project is on hold pending scope revision by ACTD.

Pre-Design

Project Manager/Assignments

TBD TBD TBD TBD

On Hold

Curtis, TinaPM CPTED:

CSYP C&I Bike & Pedestrian Program

Crestview Dr Walkway (Ferris to Builders)

$2,250,000

$1,500,000

Dranesville
Nguyen, Tan

Mohammed, Nazaneen

PM UTL:

PM LAD:

PM UDCD:

08/2609/24 01/25 TBD NA 05/26

Project Description Monthly Remarks

08/26 TBD 10/26 02/2702/27TBD

Radzikowski, RoderickPM TDD:

07/2605/25 08/25

2G40-088-054

NA

2G40-088-054-0

124/400-C40011

08/25

Construct new 6-foot sidewalk 
with curb and gutter along west 
side of Crestview Drive from 
Ferris Avenue to Builders Road

TPP ID #195 & #196. Intermediate design is in progress. Submission package expected from consultant by the end of 
month. 

Design

Project Manager/Assignments

06/24 TBD TBD 09/26

On Hold

Curtis, TinaPM CPTED:

CSYP C&I Bike & Pedestrian Program

Great Falls St Walkway (Grande to 
Haycock)

$725,000

$0

Dranesville
Yusufoglu, Eldar

Mohammed, Nazaneen

Rueangvivatanakij, Prutha

PM UTL:

PM LAD:

PM UDCD:

08/2510/22 05/23 NA NA 07/25

Project Description Monthly Remarks

08/25 09/25 10/25 05/2605/2609/25

Elahi, SeyedbehnamPM TDD:

02/2502/24 10/24

2G40-088-057

NA

2G40-088-057-0

124/400-C40011

11/24

Construct approximately 540 LF 
of sidewalk along the west side 
of Great Falls Street from 
Haycock Road to Grande Lane

]TPP ID# 201. Final plan distributed to VDOT on 1/13/2025. Land rights for 3 out of 4 properties have been acquired. 
Meeting with citizens whose land is affected held on 12/12/2024. NTP for land acquisition issued on 11/1/2024. LDS approved 
the project data sheet on 10/2/2024. AT&T is finalizing the plan and estimate to relocate the vault within the grass buffer 
strip in the existing right-of-way. 

Land Acquisition

Project Manager/Assignments

10/22 01/25 05/25 09/25

On Hold

Rauof Hassanzadeh, BehnPM CPTED:

CSYP C&I Bike & Pedestrian Program

Kirby Road Walkway (Mori to 
Chesterbrook)

$3,900,000

$0

Dranesville
Pugh, Richard

Strayhorne, Robert

Samiyi, Bijan

PM UTL:

PM LAD:

PM UDCD:

10/2308/18 09/19 NA NA 03/22

Project Description Monthly Remarks

04/21 03/24 03/24 11/2406/2202/24

Beall, JamesPM TDD:

04/2207/20 08/21

2G40-088-069

NA

2G40-088-069-0

124/400-C40011

08/21

Construct approximately 1,300 
LF of 5-foot concrete sidewalk 
along the east side of Kirby Road

TPP ID# 238. Construction 80% complete.

Construction

Project Manager/Assignments

03/18 04/22 08/23 02/24

On Hold

Abifadel, GibranPM CPTED:
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Balls Hill Rd/Old Dominion Dr Int

$22,500,000

$2,051,549

Dranesville
Maisel, Michael

Campbell, Jocelyn

PM UTL:

PM LAD:

PM UDCD:

02/2607/21 06/23 04/25 NA 01/26

Project Description Monthly Remarks

09/25 07/27 08/27 12/2809/2806/27

Shahnaj, SoniaPM TDD:

07/2508/24 02/25

2G40-152-000

NA

2G40-152-000-0

124/400-C40013

05/25

Intersection improvements, 
including pedestrian facilities 

TPP ID#022. LAD work request for appraisals 10/14/24. Pre-final design distributed 8/20/24. Received all agency comments 

10/3/24 and under review. Final Plats are in progress. Land rights anticipated on 35 properties. Meeting with Supervisor's 

office held 10/3/24. Utility coordination is in progress. Fairfax Water's 30% relocation plan received 1/13/25. Schedule 

adjusted for delay in utility plats - Dominion plats expected in March 2025 followed by Verizon & Cox in April 2025.

Design

Project Manager/Assignments

02/20 01/26 08/27 04/27

On Hold

Stevens, DanielPM CPTED:

Bus Stop Improvements

03499 Sunrise Valley Dr WB @ Glen Echo 
Dr

$0

$0

Dranesville
Nguyen, Tan

Campbell, Jocelyn

Carlin, Craig

PM UTL:

PM LAD:

PM UDCD:

12/25NA 06/24 TBD NA 11/25

Project Description Monthly Remarks

12/25 03/26 08/26 10/2610/2603/26

Ahangari, SamiraPM TDD:

12/24NA 03/25

TS-000012-030

NA

4YP202-03499

124/400-C40011

04/25

Install concrete loading pad, bus 
shelter pad, bus shelter, bench, 
and trash can

Final plan received on 12/13/2024. Waiting for consultant to send the CAD file to request plat. Utility designation completed
on 07/30/24. Contacting property owner regarding easement and utility conflict.

Design

Project Manager/Assignments

12/23 TBD 11/24 02/26

On Hold

PM CPTED:

Innovation Station North Neighborhood 
Access SUP

$8,810,964

$0

Dranesville
Nguyen, Tan

Mohammed, Nazaneen

Samiyi, Bijan

PM UTL:

PM LAD:

PM UDCD:

02/2411/21 NA NA NA 11/23

Project Description Monthly Remarks

07/24 07/24 09/24 10/2502/2606/24

Shahnaj, SoniaPM TDD:

11/2309/22 02/23

ST-000048-001

NA

ST-000048-001-0

124/400-C40011

03/23

Add approximatively 2,000 LF of 
10' SUP, two pedestrian bridges, 
and lighting between Innovation 
North Metrorail Station Kiss-and-
Ride lot, Farougi Court, and 
Apgar Place

TPP ID# 190.15 HMSAMS ID#15 Construction is 9% complete. Groundbreaking event held 10/2/24. Schedule extended 
from 8/4/25 to 10/9/25 based on the construction NTP date.

Construction

Project Manager/Assignments

01/21 NA NA 05/24

On Hold

TBD, To Be DeterminedPM CPTED:

Bicycle/Pedestrian Imrpv DOT

Georgetown Pike/Great Falls Library

$895,000

$0

Dranesville
PM UTL:

PM LAD:

PM UDCD:

07/2608/24 03/25 TBD NA 06/26

Project Description Monthly Remarks

07/26 10/26 11/26 05/2705/2709/26

El Kaissi, MohamadPM TDD:

11/2507/25 09/25

2G40-197-003

NA

2G40-197-003-0

304/300-C30050

10/25

Install pedestrian refuge island, 
RRFBs, and associated crosswalks 
and ADA curb ramps at the 
intersection of Georgetown Pike 
and Great Falls Library/Great 
Falls Shopping Center.

TPP ID# 23007: Community meeting to be scheduled for January 30, 2025. 

Design

Project Manager/Assignments

10/23 TBD TBD 08/26

On Hold

Stevens, DanielPM CPTED:
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Bicycle/Pedestrian Imprv DOT

Elm St/Old Dominion Dr Crosswalk

$550,000

$0

Dranesville
Nguyen, Tan

Mohammed, Nazaneen

PM UTL:

PM LAD:

PM UDCD:

03/26NA 01/24 NA NA 02/26

Project Description Monthly Remarks

10/25 NA 05/26 08/2604/26NA

Hojatzadeh, MaxPM TDD:

01/2507/24 04/25

2G40-197-017

NA

2G40-197-017-0

304/300-C30050

05/25

Connecting missing sidewalk, 
curb ramps. 

Due to underground utilities conflict new option design proposed. consultant preparing the new option design plans.  
Additional funding provided in 2G40-088-086 and ST-00005-007.

Design

Project Manager/Assignments

02/22 NA NA 04/26

On Hold

Lanigan, John JPM CPTED:

Bicycle/Pedestrian Imprv DOT

Redd Rd/Idylwood Rd Crosswalk

$734,000

$0

Dranesville
PM UTL:

PM LAD:

PM UDCD:

TBDTBD TBD TBD NA TBD

Project Description Monthly Remarks

TBD TBD TBD TBDTBDTBD

Radzikowski, RoderickPM TDD:

TBDTBD TBD

2G40-197-024

NA

2G40-197-024-0

304/300-C30050

TBD

Install crosswalk and improve 
visibility by re-grading 
embankment

TPP ID #23026. Task order for the Conceptual plan only from the consultant was executed on 11/1/24 and NTP issued on 
11/22/24. Schedule would be provided when conceptual plan is  submitted. Survey is in progress and expected soon.

Survey

Project Manager/Assignments

11/24 TBD TBD TBD

On Hold

Alexandrow, NikolaiPM CPTED:

Bicycle/Pedestrian Imprv DOT

Magarity Rd/Kennedy Dr Crosswalk

$700,000

$0

Dranesville
PM UTL:

PM LAD:

PM UDCD:

TBDTBD TBD TBD NA TBD

Project Description Monthly Remarks

TBD TBD TBD TBDTBDTBD

Providence

Sorensen, JonathanPM TDD:

TBDTBD TBD

2G40-197-031

NA

2G40-197-031-0

304/300-C30050

TBD

Install pedestrian refuge island 
and relocate bus stops at existing 
marked crosswalk

Design task order executed 9/27/24 and NTP issued to consultant 10/1/24. Survey is in progress. Project schedule will be 

provided upon completion of survey, which is estimated to be completed in 12/24. 

Survey

Project Manager/Assignments

10/24 TBD TBD TBD

On Hold

Stevens, DanielPM CPTED:

Bicycle/Pedestrian Imprv DOT

Leesburg Pike/Shreve Rd/Haycock Rd

$1,200,000

$500,000

Dranesville
Nguyen, Tan

Najeeb, Mohammed

PM UTL:

PM LAD:

PM UDCD:

TBD08/25 TBD TBD NA TBD

Project Description Monthly Remarks

TBD TBD TBD TBDTBDTBD

Providence

Kebede, MartaPM TDD:

TBDTBD TBD

2G40-197-051

TBD

2G40-197-051-0

304/300-C30050

TBD

Improve existing signalized 
crosswalks at Shreve Road and 
Haycock Road by removing one 
lane on Haycock Road and 
Shreve Road to reduce crossing 
distance

TPP ID#24006. Design NTP issued on 12/25/24 and kickoff meeting was held on 12/2/2024. 
LSB is requested to verify the survey data providede by the City of Falls Church, and to conduct additional survey. Expected 
completion is early February 2025. Meeting with Supervisor Bierman was held on January 17, 2025.
Firist Concept submittal is anticipated in early March 2025.

Design

Project Manager/Assignments

11/24 TBD TBD TBD

On Hold

TBD, To Be DeterminedPM CPTED:

Thursday, January 23, 2025 Page 4 of 5



Summary Status - District Report

Transportation Design Division 

Jan 2025

 Project/Sub Project #

 Project Name

 Current TPE ($)

FUT ($)

Design PHASE Dates

Est Comp 
Date

District

Right-of-Way PHASE Dates

Const 
Award

Intermed 
Date

Prelim 
Date

Utility 
Plats

Project 
Plats

Bid Open 
Date

Approved 
Date

Est Comp 
Date

Bid Adv 
Date

Estimated 
Date

Permit Submission

Approved 
Comp

Construction PHASE Dates

Pre-Final 
Date

Final Plan 
Date

VDOT 
Auth

 Focus #

 Fund #

VDOT 
Auth

NTP Date

 Project Status

A/E NTP 
Date

Util NTP 
Date

Util Comp 
Date

Const 
Auth

County-Maintained Pedestrian Imp - 
2014

Westmoreland St. Walkway - Kirby Rd. - 
Lemon Rd.

$4,750,000

$0

Dranesville
Yusufoglu, Eldar

Mohammed, Nazaneen

PM UTL:

PM LAD:

PM UDCD:

03/2501/22 07/22 11/23 NA 02/25

Project Description Monthly Remarks

10/24 06/25 08/25 02/2602/2605/25

Hojatzadeh, MaxPM TDD:

06/2301/23 11/23

ST-000036-015

NA

ST-000036-015-0

304/300-C30050

11/23

Construct walkway on west side 
of Westmoreland Street, 
including shared-use path and 
pedestrian crossings, ADA ramps, 
and revised pavement markings

TPP ID#186. Final design plan approved on 9/23/24. LAD NTP 11/13/23. Land rights on 15 of 16 properties have been 
acquired.  Dominion Energy authorized on 7/18/24 for pole relocation coordination during construction. Verizon relocation will 
be start med January.  Additional funding in 2G40-088-092.

Land Acquisition

Project Manager/Assignments

07/21 07/24 05/25 04/25

On Hold

Luo, CaijunPM CPTED:

Bicycle/Pedestrian Access DOT

Westmoreland St/Rosemonte Dr

$550,000

$0

Dranesville

Guy, Sarah

Fasceski, Jeff

PM UTL:

PM LAD:

PM UDCD:

01/25NA 08/23 NA NA 06/24

Project Description Monthly Remarks

08/24 02/25 02/25 05/2505/2502/25

Hojatzadeh, MaxPM TDD:

02/2411/23 01/24

ST-000053-003

NA

ST-000053-003-0

304/300-C30050

02/24

Improvement of existing 
crosswalk to include ADA curb 
ramps, RRFB, and relocation of 
existing bus stop

TPP ID #23006. VDOT permit Received 1/6/25.  Prepare construction package for signature.  

Design

Project Manager/Assignments

06/23 NA NA 01/25

On Hold

Luo, CaijunPM CPTED:
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