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Lincoln Street Expansion

$47,934,575

$26,385,525

Providence
Yusufoglu, EldarPM UTL:

PM LAD:

PM UDCD:

07/2709/24 05/25 07/26 09/26 06/27

Project Description Monthly Remarks

07/27 05/28 08/28 02/3002/3004/28

Dranesville

Shahnaj, SoniaPM TDD:

08/2602/26 04/26

AA1400164-23

02/28

AA1400164-23-0

102/500-C50000

10/26

New road connecting Old 
Meadow Road to Magarity Road 
in Tysons

RS UPC 118307.  Community information meeting held 11/13/24. Comments received 12/6/24 and responses being 
prepared. Preliminary design distributed 9/27/24. Received all agency comments 11/18/24 except VDOT S&B. 

Design

Project Manager/Assignments

10/23 07/27 07/28 03/28

On Hold

Luo, CaijunPM CPTED:

Shrevewood Elementary SRTS

$2,587,888

$1,440,418

Providence
Pugh, Richard

Monahan, Clyde

Bhinge, Deepak

PM UTL:

PM LAD:

PM UDCD:

08/2509/22 05/23 NA 11/24 06/25

Project Description Monthly Remarks

08/25 10/26 01/27 11/2711/2708/26

El Kaissi, MohamadPM TDD:

01/2503/24 NA

AA1400157-21

06/26

SRTS-157

102/500-C50000

12/24

Addition of new marked 
crosswalks across Shreve Road 
and 10-foot wide walkway 
connections serving Shrevewood 
Elementary School and W&OD 
Trail

UPC #118236: NTP with Acquisition submitted to LAD 12/18/24. VDOT RW Authorization received 11/08/24. Utility 
relocation designs are being finalized for submittals by Cox, Verizon, Fairfax Water, and Dominion.

Design

Project Manager/Assignments

09/21 07/25 04/26 07/26

On Hold

Curtis, TinaPM CPTED:

Six Year Plan HB2313 Local Spot 
Improvements

Electric Avenue/Cedar Ln. - NB Left Turn 
Lane

$4,500,000

$0

Providence
PM UTL:

PM LAD:

PM UDCD:

TBDTBD TBD TBD NA TBD

Project Description Monthly Remarks

TBD TBD TBD TBDTBDTBD

El Kaissi, MohamadPM TDD:

TBDTBD TBD

2G40-087-004

NA

2G40-087-004-0

124/400-C40013

TBD

Add left turn lane on Cedar Lane 
and Electric Avenue, including 
intersection improvements 

TPP ID#26. Draft concept design options received 12/27/24 and are under review. Updated utility designation received and 
sent to consultant 11/6/24. .

Design

Project Manager/Assignments

03/23 TBD TBD TBD

On Hold

Stevens, DanielPM CPTED:

Shreve Road SUP Falls Church

$6,900,000

$0

Providence
Nguyen, Tan

Najeeb, Mohammed

PM UTL:

PM LAD:

PM UDCD:

TBD06/25 12/25 TBD NA TBD

Project Description Monthly Remarks

TBD 05/28 07/28 02/3002/3005/28

Dranesville

Kebede, MartaPM TDD:

02/2708/26 TBD

2G40-087-025

03/28

2G40-087-025-0

124/400-C40013

TBD

Construct a 10 LF SUP along the 
east side of Shreve Road 
between Route 7 and the W&OD 
Trail

Meeting with Supervisor Bierman was held on January 17, 2025.

Anticipated Concept submittal is in early March 2025. The project schedule is approved. 

Design

Project Manager/Assignments

11/24 TBD 05/28 TBD

On Hold

PM CPTED:
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CSYP C&I Bike & Pedestrian Program

Route 50 Walkway (Blake Ln to 
Stonehurst Dr)

$1,700,000

$0

Providence
Maisel, Michael

Alcon, Kelly

Engida, Samuel

PM UTL:

PM LAD:

PM UDCD:

01/23NA NA NA NA 12/22

Project Description Monthly Remarks

10/21 03/23 05/23 04/2408/2203/23

Marsh, DennisPM TDD:

06/2207/21 10/21

2G40-088-072

NA

2G40-088-072-0

124/400-C40011

10/21

Approximately 600 LF of 10-foot 
wide SUP 

TPP ID# 87.01  VDOT permit released 11/19/24. VDOT punch list received 6/13/24. Reinspection requested 10/19/24. 
Construction substantially complete 4/22/24. Final Nutrient Credit Transfer Agreement sent to VDOT 1/5/24 and executed on 
1/9/24. 

Post-Construction

Project Manager/Assignments

04/19 04/21 05/23 03/23

On Hold

Stevens, DanielPM CPTED:

CSYP C&I Bike & Pedestrian Program

Route 50 Walkway (Lindenwood Ln to 
Nutley St)

$2,900,000

$0

Providence
Maisel, Michael

Monahan, Clyde

Fasceski, Jeff

PM UTL:

PM LAD:

PM UDCD:

11/2212/20 02/21 NA NA 06/22

Project Description Monthly Remarks

08/22 06/24 11/24 10/2612/2305/24

Marsh, DennisPM TDD:

06/2207/21 01/22

2G40-088-073

NA

2G40-088-073-0

124/400-C40011

01/22

Approximately 360 LF of 10-foot 
wide SUP along north side of 
Route 50 with signalized 
crosswalks and wayfinding signs.

TPP ID# 87.02 Construction 1% complete. 

Construction

Project Manager/Assignments

02/19 01/22 10/24 10/23

On Hold

Steinhilber, WillPM CPTED:

CSYP C&I Bike & Pedestrian Program

Route 50 Walkway - Bear Branch 
Pedestrian Bridge

$3,900,000

$0

Providence
Maisel, Michael

Cutler, Tom

PM UTL:

PM LAD:

PM UDCD:

01/2310/19 02/21 NA NA NA

Project Description Monthly Remarks

01/23 06/23 08/23 12/2406/2405/23

El Kaissi, MohamadPM TDD:

11/2207/21 NA

2G40-088-074

NA

2G40-088-074-0

124/400-C40011

NA

Approximately 425 LF of 10-foot 
SUP and a pedestrian bridge on 
the south side of Route 50 
crossing Bear Branch

TPP ID# 87.03  Construction 90% complete. 

Construction

Project Manager/Assignments

05/19 NA NA 03/23

On Hold

Delmare, LaurenPM CPTED:

CSYP C&I Bike & Pedestrian Program

Route 50 Walkway (Cedar Ln to 
Prosperity Ave)

$1,736,052

$0

Providence
Maisel, Michael

Wilson, Nicole

Samiyi, Bijan

PM UTL:

PM LAD:

PM UDCD:

12/2209/19 NA NA NA 01/22

Project Description Monthly Remarks

04/22 04/23 05/23 02/2412/2203/23

Marsh, DennisPM TDD:

01/2208/20 08/21

2G40-088-075

NA

2G40-088-075-0

124/400-C40011

09/21

Approximately 775 LF of 10-foot 
wide SUP with 150 LF of sidewalk 
on the north side of Route 50 
with bus stop accessibility 
improvements

TPP ID# 87.04 VDOT Permit released 11/8/2024. All punch lists have been addressed. Substantially complete 2/28/24. 
Final Nutrient Credit Transfer Agreement sent to VDOT on 1/5/24 and executed 1/9/24. 

Post-Construction

Project Manager/Assignments

05/19 NA NA 03/23

On Hold

Steinhilber, WillPM CPTED:
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CSYP C&I Bike & Pedestrian Program

Route 50 Walkway, (Ellenwood Dr to 
Chichester Ln), Phase A

$575,000

$0

Providence
Maisel, Michael

Wilson, Nicole

Walelign, Mahlet

PM UTL:

PM LAD:

PM UDCD:

02/2309/19 NA NA NA 03/22

Project Description Monthly Remarks

12/21 04/23 05/23 04/2408/2204/23

Marsh, DennisPM TDD:

01/2208/20 12/20

2G40-088-079

NA

2G40-088-079-A-0

124/400-C40011

01/21

Approximately 110 LF of 10-foot 
SUP and 105 LF of 5-foot 
concrete sidewalk connections 
including new bus pad, curb 
ramps, crosswalks, and 
pedestrian signal upgrades

TPP ID# 87.04A  Reinspection requested 10/30/24. Revised VDOT permit received 9/16/24. Revision to Signage and 
Marking plans to address punch list item was approved 9/12/24. VDOT punch list received 7/19/24. Construction substantially 
complete 4/19/24.

Post-Construction

Project Manager/Assignments

05/19 NA NA 03/23

On Hold

Stevens, DanielPM CPTED:

Bus Stop Improvements

02101 Gallows Rd NB @ Rt 29

$0

$0

Providence

Carlin, Craig

PM UTL:

PM LAD:

PM UDCD:

11/2605/25 07/25 TBD NA 10/26

Project Description Monthly Remarks

11/26 03/27 04/27 08/2708/2702/27

Ahangari, SamiraPM TDD:

11/25NA 01/26

TS-000017-048

NA

4YP202-02101

124/400-C40011

02/26

Install concrete loading pad, bus 
shelter pad,  bus shelter, bench, 
and trash can

Task Order executed on 12/04/24 and NTP issued on 12/10/24. Survey request was sent on 10/17/24. 

Survey

Project Manager/Assignments

12/24 TBD TBD TBD

On Hold

PM CPTED:

Bus Stop Improvements

02125 Gallows Rd NB @ Willow Oaks 
Corporate Dr

$0

$0

Providence

Carlin, Craig

PM UTL:

PM LAD:

PM UDCD:

11/2605/25 07/25 TBD NA 10/26

Project Description Monthly Remarks

11/26 03/27 04/27 08/2708/2702/27

Ahangari, SamiraPM TDD:

11/25NA 01/26

TS-000017-049

NA

4YP202-02125

124/400-C40011

02/26

Install concrete loading pad, bus 
shelter pad, bus shelter, bench, 
and trash can

Task Order executed on 12/04/24 and NTP issued on 12/10/24. Survey request was sent on 10/17/24. 

Survey

Project Manager/Assignments

12/24 TBD TBD TBD

On Hold

PM CPTED:

Bicycle/Pedestrian Imprv DOT

Blake Lane at Bushman RRFB

$500,000

$0

Providence
Nguyen, Tan

Mohammed, Nazaneen

Vega-Claudio, Yilia

PM UTL:

PM LAD:

PM UDCD:

10/25NA 09/23 NA NA 09/25

Project Description Monthly Remarks

10/25 12/25 12/25 05/2605/2612/25

Elahi, SeyedbehnamPM TDD:

06/2509/24 12/24

2G40-197-010

NA

2G40-197-010-0

304/300-C30050

02/25

Install pedestrian refuge, RRFB, 
and associated crosswalks and 
ADA curb ramps at the 
intersection of Blake Lane and 
Bushman Drive

TPP ID #22003. Final design is in progress. Meeting with consultant held on 1/15/2025 regarding VDOT comments. Final 
plat received on 1/7/2025. Pre-final design submitted to VDOT on 9/26/2024. Land rights are required for one property. 
Confirmation received from VDOT to proceed with the RRFB. 

Design

Project Manager/Assignments

03/23 NA NA 11/25

On Hold

Borkowski, TadPM CPTED:
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Bicycle/Pedestrian Imprv DOT

Eskridge Rd/Merrifield Cinema Drive 
Crosswalk

$525,000

$0

Providence
PM UTL:

PM LAD:

PM UDCD:

05/2705/25 09/25 TBD NA 06/27

Project Description Monthly Remarks

05/27 10/27 11/27 12/2712/2709/27

Ahangari, SamiraPM TDD:

05/2601/26 08/26

2G40-197-027

NA

2G40-197-027-0

304/300-C30050

09/26

Shift existing marked crosswalk 
and add pedestrian refuge island

The design task order was executed on 10/31/24, and the NTP was issued to the consultant on 11/04/24. Survey requested on 
8/2/24 and is in progress.

Survey

Project Manager/Assignments

11/24 TBD TBD TBD

On Hold

Alexandrow, NikolaiPM CPTED:

Bicycle/Pedestrian Imprv DOT

Magarity Rd/Kennedy Dr Crosswalk

$700,000

$0

Dranesville
PM UTL:

PM LAD:

PM UDCD:

TBDTBD TBD TBD NA TBD

Project Description Monthly Remarks

TBD TBD TBD TBDTBDTBD

Providence

Sorensen, JonathanPM TDD:

TBDTBD TBD

2G40-197-031

NA

2G40-197-031-0

304/300-C30050

TBD

Install pedestrian refuge island 
and relocate bus stops at existing 
marked crosswalk

Design task order executed 9/27/24 and NTP issued to consultant 10/1/24. Survey is in progress. Project schedule will be 

provided upon completion of survey, which is estimated to be completed in 12/24. 

Survey

Project Manager/Assignments

10/24 TBD TBD TBD

On Hold

Stevens, DanielPM CPTED:

Bicycle/Pedestrian Imprv DOT

Graham Rd/Rosemary Ln Crosswalk

$700,000

$0

Providence
PM UTL:

PM LAD:

PM UDCD:

TBDTBD TBD TBD NA TBD

Project Description Monthly Remarks

TBD TBD TBD TBDTBDTBD

Sorensen, JonathanPM TDD:

TBDTBD TBD

2G40-197-035

NA

2G40-197-035-0

304/300-C30050

TBD

Add pedestrian refuge island at 
existing marked crosswalk

TPP ID# 23037. Design task order executed 10/7/24 and NTP issued 10/9/24. Survey notification letters sent 9/3/24. Topo 

survey received from FCDOT Survey on 01/10/25. Project schedule is currently being developed.

Design

Project Manager/Assignments

10/24 TBD TBD TBD

On Hold

Stevens, DanielPM CPTED:

Bicycle/Pedestrian Imprv DOT

Leesburg Pike/Shreve Rd/Haycock Rd

$1,200,000

$500,000

Dranesville
Nguyen, Tan

Najeeb, Mohammed

PM UTL:

PM LAD:

PM UDCD:

TBD08/25 TBD TBD NA TBD

Project Description Monthly Remarks

TBD TBD TBD TBDTBDTBD

Providence

Kebede, MartaPM TDD:

TBDTBD TBD

2G40-197-051

TBD

2G40-197-051-0

304/300-C30050

TBD

Improve existing signalized 
crosswalks at Shreve Road and 
Haycock Road by removing one 
lane on Haycock Road and 
Shreve Road to reduce crossing 
distance

TPP ID#24006. Design NTP issued on 12/25/24 and kickoff meeting was held on 12/2/2024. 
LSB is requested to verify the survey data providede by the City of Falls Church, and to conduct additional survey. Expected 
completion is early February 2025. Meeting with Supervisor Bierman was held on January 17, 2025.
Firist Concept submittal is anticipated in early March 2025.

Design

Project Manager/Assignments

11/24 TBD TBD TBD

On Hold

TBD, To Be DeterminedPM CPTED:
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Pedestrian Improvements 2014

Chain Bridge Rd Walkway (Courthouse 
Rd - Sutton Rd)

$2,650,000

$0

Providence
Maisel, Michael

Herider, Jay

Cutler, Tom

PM UTL:

PM LAD:

PM UDCD:

05/2402/18 08/18 03/21 NA 12/23

Project Description Monthly Remarks

05/24 04/25 05/25 01/2601/2603/25

El Kaissi, MohamadPM TDD:

03/2409/19 03/23

5G25-060-023

NA

5G25-060-023-0

304/300-C30050

03/23

Construct approximately 1,910 
LF of 5-foot concrete sidewalk on 
south side of Route 123 between 
Courthouse Rd to Sutton Rd 

TPP ID#102. Awaiting VDOT Traffic response. Revised Traffic Signal Plans and Signing & Pavement Marking plans 
submitted to VDOT 10/23/24. Comments submitted to consultant 9/27/24. Draft Signal Plans and Signing & Marking Plans 
received 9/20/24. VDOT permit for site work received 7/15/24. VDOT Traffic requested traffic signal and signing & pavement 
marking plan revisions during meeting on 7/1/24. VDOT Permit/Traffic comments were received 6/26/24. VDOT permit 
applications submitted 5/13/24. 

Utility Relocation

Project Manager/Assignments

12/17 06/24 09/24 02/25

On Hold

Askarzadeh, NeginPM CPTED:

Bicycle/Pedestrian Access DOT

Eskridge Rd/District Ave Crosswalk

$575,000

$0

Providence
PM UTL:

PM LAD:

PM UDCD:

05/2705/25 09/25 TBD NA 06/27

Project Description Monthly Remarks

05/27 10/27 11/27 12/2712/2709/26

Ahangari, SamiraPM TDD:

05/2601/26 TBD

ST-000053-014

NA

ST-000053-014-0

304/300-C30050

09/26

Relocate existing marked 
crosswalk to south side.  Add 
pedestrian refuge island or RRFB

The design task order executed on 11/20/24 and NTP issued on 11/20/24. The survey was requested on 08/02/24.

Survey

Project Manager/Assignments

11/24 TBD TBD 08/27

On Hold

Alexandrow, NikolaiPM CPTED:

Thursday, January 23, 2025 Page 5 of 5


