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Sunrise Valley Drive Cycle Track

$31,826,348

$28,373,356

Hunter Mill
Nguyen, TanPM UTL:

PM LAD:

PM UDCD:

TBDTBD TBD TBD TBD TBD

Project Description Monthly Remarks

TBD TBD TBD TBDTBDTBD

Walsh, ThomasPM TDD:

TBDTBD TBD

AA1400173-25

TBD

AA1400173-25-0

102/500-C50000

TBD

Construct cycletracks (protected 
bike lanes), protected 
intersections, and reconstruct 
Sunrise Valley Drive from 
Monroe Street to Fairfax County 
Parkway 

UPC #122978: Awaiting updated contract from consultant. Task order contract negotiation is in progress. On-call design 
consultant has been selected for this project. Kickoff meeting with VDOT held on Tuesday 5/27/25.

Pre-Design

Project Manager/Assignments

TBD TBD TBD TBD

On Hold

PM CPTED:

RMAG

Wiehle Ave @ W&OD Trail

$14,653,240

$0

Hunter Mill
Pugh, Richard

Alcon, Kelly

Engida, Samuel

PM UTL:

PM LAD:

PM UDCD:

12/2104/15 10/16 NA 06/20 11/21

Project Description Monthly Remarks

04/17 09/22 12/22 07/2511/2008/22

Shahnaj, SoniaPM TDD:

12/2005/18 02/20

AA1400102-13

04/22

RMAG-102

102/500-C50000

07/20

Construct bicycle and pedestrian 
grade separated crossing

UPC #107439. RMAG ID# 5.: Construction substantially completed 7/29/25. Nutrient credit transfer is not needed. The 
facility will be maintained by VDOT. Project is federally funded and nutrient credit was purchased by VDOT. LSB to re-
monument new ROW line.

Post-Construction

Project Manager/Assignments

11/14 07/20 07/25 04/22

On Hold

Aguayo, VanessaPM CPTED:

RMAG Phase II

Sunrise Valley Drive Walkway-Reston 
Parkway-Soapstone NS

$4,500,000

$0

Hunter Mill
Maisel, Michael

Monahan, Clyde

Rueangvivatanakij, Prutha

PM UTL:

PM LAD:

PM UDCD:

01/2506/18 04/21 03/23 NA 06/24

Project Description Monthly Remarks

03/23 02/26 03/26 10/2610/2401/26

Shahnaj, SoniaPM TDD:

12/2204/22 12/22

2G40-085-002

NA

2G40-085-002-0

124/400-C40011

12/22

Improve existing walkway and 
install missing link approximately 
1,500 LF on the north side of 
Sunrise Valley Drive

TPP ID# 189.04. RMAG ID# 4 Construction Authorization 12/2/25. DOT LUP revision to include signal works received 
11/12/25. Some utility hand holes from most companies previously listed will need to be adjusted to grade during 
construction. Dominion PS&E executed 7/30/25. Anticipated Dominion relocation completion by January 2026. Scheduled 
adjusted to 10/30/26 for delay in obtaining VDOT signal permits and Dominion relocation. The facility will be maintained by 
the County. Transfer of nutrient credits to VDOT is not needed.

Utility Relocation

Project Manager/Assignments

03/18 06/23 11/25 12/25

On Hold

Luo, CaijunPM CPTED:

CSYP C&I Bike & Pedestrian Program

Creek Crossing E - Fairway Drive to Old 
Courthouse Rd.

$13,750,000

$10,750,000

Hunter Mill

Herider, Jay

PM UTL:

PM LAD:

PM UDCD:

TBDNA NA TBD NA TBD

Project Description Monthly Remarks

TBD TBD TBD TBDTBDTBD

Madhusudhan, GalappaPM TDD:

TBD01/23 TBD

2G40-088-011

NA

2G40-088-011-0

124/400-C40011

TBD

Replace substandard sidewalk 
and fill in missing sidewalk 
connections along the east side 
of Creek Crossing Road from 
Fairway Drive to Old Courthouse 
Road

Funding Agreement is in process. Meeting held with Coordination & Funding Division on 11/15/24 with Hunter Mill District 
Supervisor & FCDOT Director in attendance to discuss the funding options. County in process of preparing addendum to 
agreement with Town for additional funding needed to complete Design. CIM held 12/2/20 by the Town of Vienna. Current 
agreement with Town of Vienna only includes design. 

Design

Project Manager/Assignments

12/21 TBD TBD TBD

On Hold

Bandy, AudraPM CPTED:
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Bus Stop Improvements

02151 Glade Dr SB @ Dosinia Ct

$0

$0

Hunter Mill

Butler, Timothy

PM UTL:

PM LAD:

PM UDCD:

05/25NA 04/24 NA NA 04/25

Project Description Monthly Remarks

03/25 08/25 08/25 11/2509/2508/25

Madhusudhan, GalappaPM TDD:

07/24NA 09/24

TS-000013-053

NA

4YP202-02151

124/400-C40011

09/24

Loading pad with bench and 
associated tree pruning

Final Construction Package submitted to UDCD on 9/15/25. LAD NTP issued on 9/12/24. Land rights on 1 of 1 property have 
been acquired. Final plat received 9/9/24. Land Acquisition Completion Memo received on 5/7/25.

Construction

Project Manager/Assignments

11/23 NA NA 07/25

On Hold

PM CPTED:

Bus Stop Improvements

03386 South Lakes Dr WB @ Seahawks 
Dr

$0

$0

Hunter Mill

Campbell, Jocelyn

Carlin, Craig

PM UTL:

PM LAD:

PM UDCD:

04/26NA 06/24 NA NA 03/26

Project Description Monthly Remarks

04/26 NA 06/26 09/2609/26NA

Ahangari, SamiraPM TDD:

12/24NA 05/25

TS-000013-052

NA

4YP202-03386

124/400-C40011

06/25

Install 8'x25' concrete loading 
pad, bus shelter pad, bus shelter, 
bench, and trash can

LAD NTP issued on 06/05/25. Land rights on 0 of 1 property have been acquired. Final revised plat received on 05/28/25.

Land Acquisition

Project Manager/Assignments

12/23 NA NA 05/26

On Hold

PM CPTED:

Bus Stop Improvements

03800 Wiehle Ave SB @ Isaac Newton Sq

$0

$0

Hunter Mill
Nguyen, Tan

Herider, Jay

Carlin, Craig

PM UTL:

PM LAD:

PM UDCD:

04/26NA 09/24 NA NA 03/26

Project Description Monthly Remarks

04/26 NA 06/26 09/2609/26NA

Ahangari, SamiraPM TDD:

11/24NA 03/25

TS-000013-055

NA

4YP202-03800

124/400-C40011

03/25

Install 8'x25' concrete loading 
pad, bus shelter pad, bus shelter, 
bench, and trash can

Meeting with owner regarding the easement on 08/12/25. LAD NTP 03/12/25. Land rights on 0 to 1 property have been 
acquired. Revised final plat received on 03/11/25.Final plat received on 02/11/25. Utility designation was completed on 
11/14/24. 

Land Acquisition

Project Manager/Assignments

03/24 NA NA 05/26

On Hold

PM CPTED:

Bus Stop Improvements

06408 Hunters Woods Plz

$0

$0

Hunter Mill

Campbell, Jocelyn

Carlin, Craig

PM UTL:

PM LAD:

PM UDCD:

05/26NA 06/24 NA NA 04/26

Project Description Monthly Remarks

05/26 NA 07/26 10/2610/26NA

Ahangari, SamiraPM TDD:

12/24NA 02/25

TS-000013-050

NA

4YP202-06408

124/400-C40011

03/25

Install 8'x25' concrete loading 
pad, bus shelter pad, bus shelter, 
bench, and trash can

Project cancelled on 12/18/25 per transit request.

Land Acquisition

Project Manager/Assignments

12/23 NA NA 06/26

On Hold

PM CPTED:
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Bicycle/Pedestrian Imprv DOT

Beulah Rd/Abbotsford Dr Crosswalk

$500,000

$0

Hunter Mill
Nguyen, Tan

Butler, Timothy

Carlin, Craig

PM UTL:

PM LAD:

PM UDCD:

10/2612/24 03/25 NA NA 09/26

Project Description Monthly Remarks

10/26 02/27 TBD 08/2708/2701/27

Radzikowski, RoderickPM TDD:

08/2610/25 01/26

2G40-197-032

NA

2G40-197-032-0

304/300-C30050

01/26

Install pedestrian refuge island at 
existing marked crosswalk

All agencies comments on pre-final design received on 12/22/25 and are under review. Plats requested from LSD on 
11/05/25. Land rights anticipated on four properties. No utility relocation anticipated. 

Design

Project Manager/Assignments

09/24 TBD TBD 12/26

On Hold

Curtis, TinaPM CPTED:

Bicycle/Pedestrian Imprv DOT

Bluemont Way/Library St Crosswalk

$474,000

$0

Hunter Mill

Campbell, Jocelyn

Bhandari, Yagya

PM UTL:

PM LAD:

PM UDCD:

05/2602/25 NA NA NA 05/26

Project Description Monthly Remarks

01/26 09/26 10/26 12/2607/2609/26

Bazlamit, Ayad OPM TDD:

10/2505/25 09/25

2G40-197-034

NA

2G40-197-034-0

304/300-C30050

09/25

Relocate existing marked 
crosswalk to east leg, add 
pedestrian refuge island, and 
ADA curb ramps

TPP ID #23036. Final design plans were distributed to VDOT and FCDOT on 12/10/25. Land right aquisition has been 
completed 12/31/25. 

Design

Project Manager/Assignments

09/24 NA NA 08/26

On Hold

Alexandrow, NikolaiPM CPTED:

Spot Roadway Improvements 2014

Old Courthouse Rd./Besley Rd. 
Realignment

$19,500,000

$1,322,777

Hunter Mill
Maisel, Michael

Strayhorne, Robert

McCorkle, Lisa

PM UTL:

PM LAD:

PM UDCD:

03/2312/16 04/19 12/20 NA 05/22

Project Description Monthly Remarks

05/22 09/23 10/23 TBD11/2407/23

Nabavi, SeyedPM TDD:

06/2001/20 12/20

5G25-059-007

NA

5G25-059-007-0

304/300-C30050

12/20

Realign Old Courthouse Road to 
eliminate sharp curve and 
relocate Besley Road intersection 
including new bridge,  bicycle 
lanes, and shared-use path

TPP ID # 35. Construction 45% complete. Construction NTP 2/21/24. The project schedule was revised due to additional 
time taken to acquire environmental permit due to environmental regulation changes and due to longer time taken for 
construction contractor pre-qualification and construction contract approval process.

Construction

Project Manager/Assignments

07/15 04/22 10/23 06/23

On Hold

Aguayo, VanessaPM CPTED:

RMAG Phase II 2014

Dulles Toll Road Eastbound On-
Ramp/Fairfax County Parkway Trail 
(RMAG)

$4,360,000

$1,125,773

Hunter Mill
Pugh, Richard

Campbell, Jocelyn

Rueangvivatanakij, Prutha

PM UTL:

PM LAD:

PM UDCD:

05/26NA 04/24 NA NA 04/26

Project Description Monthly Remarks

05/26 10/26 01/27 01/2801/2809/26

Kebede, MartaPM TDD:

01/2612/24 07/25

5G25-062-010

06/26

5G25-062-010-0

304/300-C30050

09/25

Improve safety at grade crossing 
of Fairfax County Parkway trail at 
Dulles Toll Road eastbound on-
ramp

TPP ID# 189.09 RMAG ID#. Final design submitted 1/14/26. ROW NTP issued 9/16/25. Land acquisition for 0 of 2 
properties acquired. Nutrient credit transfer to VDOT will be proceeded once the project moves to construction

Land Acquisition

Project Manager/Assignments

10/23 01/26 01/27 09/26

On Hold

Luo, CaijunPM CPTED:
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RMAG Phase II 2014

Bluemont Way - Disc St Ped Br - Reston 
Pkwy

$1,350,000

$0

Hunter Mill
Pugh, Richard

Najeeb, Mohammed

Bhandari, Yagya

PM UTL:

PM LAD:

PM UDCD:

12/25NA 11/17 NA NA 08/25

Project Description Monthly Remarks

02/25 01/26 02/26 09/2603/2601/26

Bazlamit, Ayad OPM TDD:

11/2404/19 10/24

5G25-062-011

NA

5G25-062-011-0

304/300-C30050

12/20

Construct approximately 525 LF 
of 10-foot wide asphalt shared-
use path along the south side of 
Bluemont Way 

TPP ID#189.11 RMAG ID#38.  We received comments from VDOT that will impact the project delivery schedule. VDOT 
TE has requested the removal of the existing medians, noting that medians should not be located within crosswalks at 
signalized intersections. This change will alter the project scope, increase costs, and cause schedule delays. As a result, TDD 
requested a supplement to the current Task Order to address the additional design changes, which is currently under review. 
Once approved, the schedule will be updated accordingly.

Design

Project Manager/Assignments

11/16 NA NA 12/25

On Hold

Beall, JamesPM CPTED:

Bicycle/Pedestrian Access DOT

Vale Rd/Flint Hill Rd Crosswalk

$400,000

$0

Hunter Mill
PM UTL:

PM LAD:

PM UDCD:

02/26NA 12/24 NA NA NA

Project Description Monthly Remarks

11/25 NA 05/26 08/2605/26NA

Walsh, ThomasPM TDD:

08/2505/25 NA

ST-000053-008

NA

ST-000053-008-0

304/300-C30050

NA

Shift existing marked crosswalk 
and add pedestrian refuge island. 
Study potential RRFB

TPP ID# 23042. 2nd final design submit to VDOT and LDS on 11/3/25.

Design

Project Manager/Assignments

09/24 NA NA 03/26

On Hold

Alexandrow, NikolaiPM CPTED:
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