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Burke Rd - Burke Village II Street 
Acceptance

$10,000

$10,000

Springfield
PM UTL:

PM LAD:

PM UDCD:

NANA NA NA NA NA

Project Description Monthly Remarks

NA NA NA NANA

Braddock

Lee, CalebPM TDD:

NANA NA

2G40-010-001

2G40-010-001-0

124/400-C40011

NA

Street Acceptance and 
abandonment for old Burke Rd 
alignment.

Coordination work on going. Project initiation meeting held on 9/12/25.

Post-Construction

Project Manager/Assignments

NA NA NA NA

On Hold

PM CPTED:

VRE Rolling Road Station Parking Lot 
Expansion

$4,950,000

$1,050,000

Springfield
Yusufoglu, Eldar

Mohammed, Nazaneen

Fasceski, Jeff

PM UTL:

PM LAD:

PM UDCD:

10/25NA 03/19 NA NA 06/25

Project Description Monthly Remarks

06/21 01/26 03/26 09/2606/2612/25

Walsh, ThomasPM TDD:

03/2310/20 08/22

2G40-055-000

NA

2G40-055-000-A-0

124/400-C40011

10/22

Surface parking lot expansion TPP ID#358. Final construction package submit to UCDC for signature on 10/30/25. Dominion Energy to finalize 
their plan and estimate.  Update Railroad agreement submit for review and comments on 4/30/25. Recently 
Norfolk Sothern informed us the Norfolk Sothern line sold to Virginia Passenger Rail Authority (VPRA).  This 
means the agreements will need to be coordinate through VPRA.  Application for VPRA submit on 11/5/25.   

`

Bid Advertisement

Project Manager/Assignments

08/18 03/21 08/22 10/25

On Hold

Abifadel, GibranPM CPTED:

Shirley Gate Road

$42,500,000

$26,000,000

Braddock
Maisel, Michael

Monahan, Clyde

Fasceski, Jeff

PM UTL:

PM LAD:

PM UDCD:

06/2704/22 07/24 03/26 05/26 03/27

Project Description Monthly Remarks

08/25 01/28 04/28 12/2912/2812/27

Springfield

Marsh, DennisPM TDD:

10/2607/25 02/26

2G40-079-000

10/27

2G40-079-000-0

124/400-C40013

05/26

Interim two-lane road 
construction from Braddock 
Road to Fairfax County Parkway, 
including active transportation 
facilities and access to future 
Patriot Park East

Revenue sharing project number AA1400170-25 UPC#125754 effective 4/05/25. 2nd Prefinal plans in progress. 

17 properties affected. plats requested 8/4/25. Preparing for a public hearing in February. Utility coordination with NOVEC, 

Verizon, Cox, Fairfax Water (42" and 24" relocations) and Colonial Pipeline (No Objections Letter) ongoing. WGL issued no-

conflict letter. Dominion Transmission encroachment agreement sent 1/28/25. 

Design

Project Manager/Assignments

12/22 04/27 02/28 11/27

On Hold

Curtis, TinaPM CPTED:

Six Year Plan HB2313 Local Spot 
Improvements

Burke Rd. Realignment - Aplomado Dr.to 
Parakeet Dr

$9,000,000

$0

Springfield
Nguyen, Tan

Najeeb, Mohammed

Cutler, Tom

PM UTL:

PM LAD:

PM UDCD:

12/2401/17 05/17 11/19 NA 07/24

Project Description Monthly Remarks

08/22 08/25 10/25 09/2612/2406/25

Marsh, DennisPM TDD:

08/2402/18 09/19

2G40-087-003

NA

2G40-087-003-0

124/400-C40013

12/19

Realign Burke Road to eliminate 
hazardous curve and upgrade 
storm drainage facilities at 
stream crossing to minimize 
flooding

TPP ID#23.  Bid Advertisement on 6/30/25. Bid Open 8/19/25. Contract Award 10/21/25. PreCon meeting held on 
11/13/25. Dominion, Cox and Verizon relocation complete. 

Bid Advertisement

Project Manager/Assignments

12/16 08/24 10/25 04/25

On Hold

Luo, CaijunPM CPTED:
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Rt.28 Widening (PWC L to Rt.29) NVTA-70

$77,400,000

($701,889)

Sully
Maisel, Michael

Cate, Dennis

PM UTL:

PM LAD:

PM UDCD:

TBD12/18 TBD TBD TBD TBD

Project Description Monthly Remarks

TBD 03/20 05/20 10/2405/2309/19

Springfield

Bazlamit, Ayad OPM TDD:

TBDNA TBD

2G40-100-000

09/19

2G40-100-000-0

124/400-C40017

TBD

Widen Route 28 from 4 lanes to 
6 lanes from Prince William 
County line to Route 29

UPC #108720. TPP ID# 062. Substantial construction is complete. Received VDOT Permit release of the traffic signals. 
NOVEC has been installing the street lights. VDOT Environment section will inspect grass growth in Spring of 2026 as it does 
not yet meet the minimum stabilization standards.

Post-Construction

Project Manager/Assignments

01/16 TBD TBD 09/19

On Hold

Stevens, DanielPM CPTED:

Lee Chapel Road Improvements

$9,000,000

$4,000,000

Springfield
Nguyen, Tan

Herider, Jay

PM UTL:

PM LAD:

PM UDCD:

01/2811/24 11/25 11/26 NA 12/27

Project Description Monthly Remarks

01/28 04/28 06/28 05/2905/2903/28

Pandey, DipeshPM TDD:

07/2706/26 09/26

2G40-206-000

NA

2G40-206-000-0

124/400-C40011

12/26

Lower Lee Chapel Road by 
removing two hills 

Intermediate plan distributed for VDOT and County Review on 11/18/2025. Comments were due by 01/13/2026. Partial 
Comments received. Environmental and archaeological field investigation in progress including VDOT swap land. Potential 
impact on 5 properties, including FCPA. Impacted utilities- Dominion, Verizon, Cox and Gas.

Design

Project Manager/Assignments

02/24 10/27 06/28 02/28

On Hold

PM CPTED:

Bicycle/Pedestrian Imprv DOT

Sydenstricker Rd/Arley Dr Crosswalk

$300,000

$0

Springfield
PM UTL:

PM LAD:

PM UDCD:

08/27NA 04/26 TBD TBD 07/27

Project Description Monthly Remarks

08/27 01/28 01/28 05/2805/2812/27

Radzikowski, RoderickPM TDD:

01/2709/26 11/26

2G40-197-036

TBD

2G40-197-036-0

304/300-C30050

11/26

Install Pedestrian Refuge Island, 
update all Pedestrian Ramps at 
the 4 quadrants, and high 
visibility crosswalks

TPP ID # 23038. Intermediate design in progress. Land Rights anticipated on four properties. Utility designation requested on
1/8/2026. 

Design

Project Manager/Assignments

TBD TBD 11/27

On Hold

Luo, CaijunPM CPTED:

Bicycle/Pedestrian Access DOT

Hooes Rd/South Run Stream Valley Trail

$375,000

$0

Mount Vernon
Pugh, Richard

Herider, Jay

PM UTL:

PM LAD:

PM UDCD:

04/2612/23 NA NA NA 03/26

Project Description Monthly Remarks

04/26 NA 06/26 09/2609/26NA

Springfield

Ahangari, SamiraPM TDD:

09/2510/24 12/25

ST-000053-005

NA

ST-000053-005-0

304/300-C30050

12/25

Pedestrian safety improvements 
including two passive detection 
RRFB's and No-Parking signs

LAD NTP submitted on 12/03/25. Land rights on 0 of 2 properties have been acquired. Revised plat received on 11/3/25. Final 
plan received on 09/25/25 and distributed to VDOT & County. Revised plat requested on 09/25/25. Final plan received on 
06/02/25 and distributed to VDOT on 06/05/25. Final revised plat received on 05/01/25. Coordination with Dominion to 
provide electric service to RRFB during project construction is underway.

Land Acquisition

Project Manager/Assignments

07/23 NA NA 05/26

On Hold

Rauof Hassanzadeh, BehnPM CPTED:
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Bicycle/Pedestrian Access DOT

Silverbrook Rd/Crosspointe Dr

$500,000

$0

Springfield

Butler, Timothy

PM UTL:

PM LAD:

PM UDCD:

01/2607/23 06/24 NA NA 12/25

Project Description Monthly Remarks

01/26 04/26 05/26 09/2609/2603/26

Madhusudhan, GalappaPM TDD:

02/2510/24 03/25

ST-000053-006

NA

ST-000053-006-0

304/300-C30050

03/25

Pedestrian safety improvements 
at Silverbrook Road and 
Crosspointe Drive to include 
refuge island and crosswalks

TPP ID #2301.  
Final Design is in progress. County sent an email to VDOT on 1/7/26 to check for conflicts with any on going projects in the 
vicinity. Consultant updating cost estimates based on comments made by County. Draft Construction Package is being 
prepared. Land Acquisition Completion Memo received on 9/30/25. Received concurrence from HOA for the LOP proposed by 
County on 8/14/25; Draft copy of LOP sent to HOA for their review & approval by Land Acquisition agent on 8/26/25. 
Request for Letter of Permission sent to Property Owner on 7/15/25. Meeting held with Asst. County Attorney and LAQ agents 
on 6/10/25 to discuss the next steps to be taken in the friendly condemnation process. NTP issued for Land Acquisition on 
1/9/25. LAD is coordinating with property owner for a friendly condemnation. 

Design

Project Manager/Assignments

06/23 NA NA 03/26

On Hold

Curtis, TinaPM CPTED:
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