Project Name

Transportation Design Division
Summary Status - District Report

Fund # District Design PHASE Dates Jul 2025
Project/Sub Project # Permit Submission Right-of-Way PHASE Dates Construction PHASE Dates
Focus # Current TPE ($) | A/E NTP Prelim |Intermed | Pre-Final |Final Plan |Approved |Estimated | Project Utility VvDOT NTP Date | Est Comp | Util NTP |Util Comp | VDOT Const Bid Adv | Bid Open Const |Approved | Est Comp
Project Status FUT ($) Date Date Date Date Date Date Date Plats Plats Auth Date Date Date Auth Auth Date Date Award Comp Date
TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD
On Hold []

Sunrise Valley Drive Cycle Track

102/500-C50000 Hunter Mill

AA1400173-25-0

AA1400173-25 $31,826,348
$28,373,356

Pre-Design

Wiehle Ave @ W&OD Trail

RMAG

102/500-C50000 Hunter Mill

RMAG-102

AA1400102-13 $14,653,240

$0

Construction

Sunrise Valley Drive Walkway-Reston
Parkway-Soapstone NS

RMAG Phase Il

124/400-C40011 Hunter Mill

2G40-085-002-0

2G40-085-002 $4,500,000
$0

Utility Relocation

Creek Crossing E - Fairway Drive to Old
Courthouse Rd.

CSYP C&I Bike & Pedestrian Program

124/400-C40011 Hunter Mill

2G40-088-011-0

2G40-088-011 $13,750,000
$10,750,000

Design

Friday, July 18, 2025

Project Manager/Assignments

PM TDD: El Kaissi, Mohamad

PM UTL:  Nguyen, Tan

PM LAD:

PM UDCD:

PM CPTED:

11/14 04/15 10/16 05/18

Project Manager/Assignments

PMTDD: Shahnaj, Sonia
PM UTL:  Pugh, Richard
PM LAD:  Alcon, Kelly
PM UDCD: Engida, Samuel

PM CPTED: Aguayo, Vanessa

03/18

Project Manager/Assignments

06/18 04/21 04/22

PMTDD: Shahnaj, Sonia

PM UTL:  Maisel, Michael

PM LAD:  Monahan, Clyde

PM UDCD: Rueangvivatanakij, Prutha

PM CPTED: Luo, Caijun

12/21 NA NA 01/23

Project Manager/Assignments

PMTDD: Madhusudhan, Galappa
PM UTL:

PM LAD:  Herider, Jay

PM UDCD:

PM CPTED: Bandy, Audra

Monthly Remarks
UPC #122978: Task order contract negotiation is in progress. On-call design consultant has been selected for this project.
Kickoff meeting with VDOT held on Tuesday 5/27/25.

Project Description

Project scope includes providing
new cycle tracks (protected bike
lanes), protected intersections,
and reconstructing Sunrise Valley
Drive from Monroe Street to
Fairfax County Parkway.

12/20 04/17 12/21 02/20 NA 06/20 07/20 11/21 07/20 04/25 04/22 04/22 08/22 09/22 12/22 11/20 07/25

Monthly Remarks On Hold L]
UPC #107439. RMAG ID# 5.: Construction is 96% complete. Pedestrian bridge opened 7/24/24. Cox has one handhole to
adjust to grade. Dominion to install new streetlight pole. Construction schedule adjusted from 8/23/24 to 7/31/25 for delay in
utility relocations of unknown cables, winter weather and new gas line conflict. LSB to re-monument new ROW line after
construction completion.

Project Description
Construct bicycle and pedestrian

grade separated crossing

12/22 03/23 01/25 12/22 03/23 NA 12/22 06/24 06/23 06/25 NA 09/25 10/25 10/25 10/25 10/24 06/26

Monthly Remarks OnHold ]
TPP ID# 189.04. RMAG ID# 4 VDOT LUP received 1/28/25. LUP-A for signals will be submitted once VDOT's concern on
land acquisition addressed - as per VDOT OAG, COT not acceptable for traffic signal equipment easement. LAD/OCA working
with the owner on final order/signed agreement. LAD completion 6/14/24. Dominion PS&E is being executed. Some utility

hand holes from most companies previously listed will need to be adjusted to grade during construction. Scheduled adjusted
from 11/29/25 to 6/30/26 for delay in obtaining VDOT signal permits and Dominion relocation.

Project Description

Improve existing walkway and
install missing link approximately
1,500 LF on the north side of
Sunrise Valley Drive

TBD TBD TBD TBD TBD NA TBD TBD TBD TBD NA TBD TBD TBD TBD TBD TBD
Project Description Monthly Remarks On Hold L]
Replace substandard sidewalk Funding Agreement is in process. Meeting held with Coordination & Funding Division on 11/15/24 with Hunter Mill District
and fill in missing sidewalk Supervisor & FCDOT Director in attendance to discuss the funding options. County in process of preparing addendum to
connections along the east side agreement with Town for additional funding needed to complete Design. CIM held 12/2/20 by the Town of Vienna. Current
of Creek Crossing Road from agreement with Town of Vienna only includes design.
Fairway Drive to Old Courthouse
Road
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Project Name

Transportation Design Division
Summary Status - District Report

Fund # District Design PHASE Dates Jul 2025

Project/Sub Project # Permit Submission Right-of-Way PHASE Dates Construction PHASE Dates

Focus # Current TPE ($) | A/E NTP Prelim Intermed | Pre-Final | Final Plan |Approved |Estimated | Project Utility VDOT NTP Date | Est Comp | Util NTP JUtil Comp | VDOT Const Bid Adv | Bid Open Const |Approved | Est Comp

Project Status FUT ($) Date Date Date Date Date Date Date Plats Plats Auth Date Date Date Auth Auth Date Date Award Comp Date

02151 Glade Dr SB @ Dosinia Ct 11/23 NA 04/24 NA 07/24 03/25 05/25 09/24 NA NA 09/24 04/25 NA NA NA 06/25 07/25 07/25 07/25 09/25 11/25
On Hold []

Bus Stop Improvements

124/400-C40011 Hunter Mill

4YP202-02151

TS-000013-053 $0
$0

Design

03386 South Lakes Dr WB @ Seahawks
Dr

Bus Stop Improvements

124/400-C40011 Hunter Mill

4YP202-03386

T5-000013-052 $0
$0

Land Acquisition

03800 Wiehle Ave SB @ Isaac Newton Sq

Bus Stop Improvements

124/400-C40011 Hunter Mill

4YP202-03800

TS-000013-055 S0
$0

Land Acquisition

04732 Wiehle Ave NB @ Roger Bacon Dr

Bus Stop Improvements

124/400-C40011 Hunter Mill

4YP202-04732

TS-000013-054 $0
$0

Construction

Friday, July 18, 2025

Project Manager/Assignments
PM TDD:

Madhusudhan, Galappa

PM UTL:

PM LAD:  Butler, Timothy
PM UDCD:

PM CPTED:

12/23 NA 06/24

Project Manager/Assignments

PMTDD: Ahangari, Samira
PM UTL:
PM LAD:  Campbell, Jocelyn
PM UDCD: Carlin, Craig
PM CPTED:

03/24 NA 09/24

Project Manager/Assignments
PM TDD:
PM UTL:
PM LAD:
PM UDCD:
PM CPTED:

Ahangari, Samira
Nguyen, Tan
Herider, Jay
Carlin, Craig

11/23 NA 04/24

Project Manager/Assignments
PMTDD: Madhusudhan, Galappa
PM UTL:

PM LAD:

PM UDCD: Carlin, Craig

PM CPTED:

NA

NA

NA

Project Description
Loading pad with bench and

associated tree pruning

12/24 12/25 12/25

Project Description

Install concrete loading pad, bus
shelter pad, bus shelter, bench,
and trash can

11/24 02/26 02/26

Project Description

Install concrete loading pad, bus
shelter pad, bus shelter, bench,
and trash can

07/24 03/25 05/25
Project Description

Install bench to existing pad

Monthly Remarks
Final Design is in progress. Consultant addressing comments received from UDCD on Draft Construction Package submitted
on 6/18/25.

LAD NTP issued on 9/12/24. Land rights on 1 of 1 property have been acquired. Final plat received 9/9/24. Land Acquisition
Completion Memo received on 5/7/25.

05/25 NA NA 06/25 11/25 NA NA NA 02/26 NA NA 05/26 11/26 11/26
Monthly Remarks onHold []
LAD NTP issued on 06/05/25. Land rights on 0 of 1 property have been acquired. Final revised plat received on 05/28/25.

03/25 TBD NA 03/25 01/26 TBD 11/24 NA 04/26 NA NA 07/26 01/27 01/27
Monthly Remarks onHold [
LAD NTP 03/12/25. Land rights on 0 to 1 property have been acquired. Revised final plat received on 03/11/25.Final plat
received on 02/11/25. Utility designation was completed on 11/14/24.

09/24 NA NA 09/24 04/25 NA NA NA 06/25 07/25 07/25 07/25 09/25 11/25
Monthly Remarks onHold [
LAD NTP 9/5/24. Land Acquisition completion Memo received on 12/3/24. Substantial Construction 6/30/25.
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Project Name

Transportation Design Division
Summary Status - District Report

Fund # District Design PHASE Dates Jul 2025
Project/Sub Project # Permit Submission Right-of-Way PHASE Dates Construction PHASE Dates
Focus # Current TPE ($) | A/E NTP Prelim |Intermed | Pre-Final |Final Plan |Approved |Estimated | Project Utility VDOT NTP Date | Est Comp | Util NTP |Util Comp | VDOT Const Bid Adv | Bid Open Const |Approved | Est Comp
Project Status FUT ($) Date Date Date Date Date Date Date Plats Plats Auth Date Date Date Auth Auth Date Date Award Comp Date
06408 Hunters Woods Plz 12/23 NA 06/24 NA 12/24 12/25 12/25 02/25 NA NA 03/25 11/25 NA NA NA 02/26 NA NA 05/26 11/26 11/26
Bus Stop Improvements Project Manager/Assignments Project Description Monthly Remarks onHold []
124/400-C40011 Hunter Mill PMTDD: Ahangari, Samira Install concrete loading pad, bus LAD NTP sent on 03/05/25. Land right on 0 to 1 property have been acquired. Final plat received on 02/24/25.Final plan
unter Vi PM UTL: shelter pad, bus shelter, bench, received on 12/13/2024. Plat requested on 01/30/25. Draft plat received on 02/10/25.

4YP202-06408 d trash

PM LAD:  Campbell, Jocelyn and trash can
TS-000013-050 $0 ) )

50 PM UDCD: Carlin, Craig

PM CPTED:
Land Acquisition
Beulah Rd/Abbotsford Dr Crosswalk 09/24 12/24 03/25 09/25 08/26 10/26 10/26 11/25 TBD NA 11/25 07/26 TBD TBD NA 12/26 01/27 02/27 TBD 08/27 08/27

On Hold L]

Bicycle/Pedestrian Imprv DOT

304/300-C30050 Hunter Mill

2G40-197-032-0

2G40-197-032 $500,000
$0

Design

Bluemont Way/Library St Crosswalk

Bicycle/Pedestrian Imprv DOT

304/300-C30050 Hunter Mill

2G40-197-034-0

2G40-197-034 $474,000
$0

Design

Old Courthouse Rd./Besley Rd.
Realignment

Spot Roadway Improvements 2014

304/300-C30050 Hunter Mill

5G25-059-007-0

5G25-059-007 $19,500,000
$1,322,777

Construction

Friday, July 18, 2025

Project Manager/Assignments

PMTDD: Radzikowski, Roderick
PM UTL:  Nguyen, Tan

PM LAD:  Butler, Timothy

PM UDCD: Carlin, Craig

PM CPTED: Curtis, Tina

09/24

Project Manager/Assignments

02/25 NA

05/25

PMTDD: Bazlamit, Ayad O
PM UTL:
PM LAD: Mohammed, Nazaneen

PM UDCD: Bhandari, Yagya
PM CPTED: Alexandrow, Nikolai

07/15 12/16 04/19

Project Manager/Assignments

PMTDD: Nabavi, Seyed

PM UTL:  Maisel, Michael
PM LAD:  Strayhorne, Robert
PM UDCD: McCorkle, Lisa

PM CPTED: Aguayo, Vanessa

01/20

Monthly Remarks
All agencies comments received on intermediate submission on 4/30/25 and distributed to consultant on 6/2/2025. Pre-Final
Design submission in progress.

Project Description
Install pedestrian refuge island at
existing marked crosswalk

NA NA NA 07/26
Monthly Remarks onHold [
TPP ID #23036. Pre-Final design plans were submitted to VDOT and FCDOT for review on 5/27/25. All agencies comments

were received 7/9/25 and under review. Plats were requested on 7/10/25

10/25 01/26 05/26 07/25 NA NA 09/25 05/26 08/26 09/26 09/26 10/26 12/26

Project Description
Relocate existing marked
crosswalk to east leg, add

pedestrian refuge island, and
ADA curb ramps

NA 12/20 05/22 04/22 10/23 NA 06/23 07/23 09/23 10/23 11/24 12/25

Monthly Remarks On Hold L]
TPP ID # 35. Construction 42% complete. Construction NTP 2/21/24, scheduled completion 12/21/25. The project schedule
was revised due to additional time taken to acquire environmental permit due to environmental regulation changes and due to
longer time taken for construction contractor pre-qualification and construction contract approval process.

06/20 05/22 03/23 12/20 12/20

Project Description
Realign Old Courthouse Road to

eliminate sharp curve and
relocate Besley Road intersection
including new bridge, bicycle
lanes, and shared-use path
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Project Name

Transportation Design Division
Summary Status - District Report

Fund # District Design PHASE Dates Jul 2025
Project/Sub Project # Permit Submission Right-of-Way PHASE Dates Construction PHASE Dates

Focus # Current TPE ($) | A/E NTP Prelim |Intermed | Pre-Final |Final Plan |Approved |Estimated | Project Utility VvDOT NTP Date | Est Comp | Util NTP |Util Comp | VDOT Const Bid Adv | Bid Open Const |Approved | Est Comp
Project Status FUT ($) Date Date Date Date Date Date Date Plats Plats Auth Date Date Date Auth Auth Date Date Award Comp Date
Dulles Toll Road Eastbound On- 10/23 NA 04/24 12/24 08/25 05/26 05/26 07/25 TBD NA 10/25 04/26 01/26 01/27 06/26 08/26 09/26 10/26 01/27 01/28 01/28
Ramp/Fairfax County Parkway Trail On Hold [

(RMAG)
RMAG Phase Il 2014

304/300-C30050 Hunter Mill

5G25-062-010-0

5G25-062-010 $4,360,000
$1,125,773

Design

Bluemont Way - Disc St Ped Br - Reston
Pkwy

RMAG Phase 11 2014

304/300-C30050 Hunter Mill

5G25-062-011-0

5G25-062-011 $1,350,000
$0

Design

Vale Rd/Flint Hill Rd Crosswalk

Bicycle/Pedestrian Access DOT

304/300-C30050 Hunter Mill

ST-000053-008-0

ST-000053-008 $400,000
$0

Design

Friday, July 18, 2025

Project Manager/Assignments

PM TDD: Kebede, Marta

PM UTL:  Pugh, Richard

PM LAD:  Campbell, Jocelyn

PM UDCD: Rueangvivatanakij, Prutha

PM CPTED: Luo, Caijun

11/16

Project Manager/Assignments

NA 11/17

PMTDD: Bazlamit, Ayad O
PM UTL:  Pugh, Richard

PM LAD:  Najeeb, Mohammed
PM UDCD: Bhandari, Yagya

PM CPTED: Beall, James

09/24

Project Manager/Assignments

PMTDD: Hojatzadeh, Max
PM UTL:

PM LAD:

PM UDCD:

PM CPTED: Alexandrow, Nikolai

NA 12/24

04/19

05/25

Project Description

Improve safety at grade crossing
of Fairfax County Parkway trail at
Dulles Toll Road eastbound on-
ramp

11/24 02/25 10/25

Project Description

Construct approximately 525 LF
of 10-foot wide asphalt shared-
use path along the south side of
Bluemont Way

07/25 09/25 09/25

Project Description
Shift existing marked crosswalk

and add pedestrian refuge island.
Study potential RRFB

10/24

NA

Monthly Remarks

TPP ID# 189.09 RMAG ID#. Final design underway. Final Plats for the two properties are completed. Street Light, Verizon,
& Dominion (Distribution) relocation coordination is in progress, and any easement needs are yet to be determined.

01/26 02/26 03/26 09/26

OnHold []

NA NA 12/20 08/25 NA NA NA 12/25 01/26

Monthly Remarks
TPP ID#189.11 RMAG ID#38. All VDOT comments on the 5th Final submission have been addressed except the TE signal

modification. Submitted TE revised signal modification to VDOT 6/5/25. VDOT TE comments received 7/9/25. Construction
schedule has been updated for the additional land acquisition. The acquisition of land rights for this project has been
completed 5/19/25.

NA NA NA 03/26 03/26

On Hold D

NA NA NA NA 10/25 11/25 11/25 12/25

Monthly Remarks
TPP ID# 23042. Pre-final design submit for review & comments on 5/12/25. Comments received. Proceed with final design
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