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Columbia Pike Streetscapes, Phase I

$2,651,134

$1,255,000

Mason
Nguyen, Tan

Herider, Jay

Bhinge, Deepak

PM UTL:

PM LAD:

PM UDCD:

11/2510/22 NA NA 04/25 12/25

Project Description Monthly Remarks

10/25 05/26 07/26 07/2707/2704/26

Sorensen, JonathanPM TDD:

08/2402/24 12/24

AA1400159-21

02/26

AA1400159-21-0

102/500-C50000

04/25

Construct new sidewalk and 
complete street elements along 
the south side of Columbia Pike 
from Backlick Road to Tom Davis 
Drive

UPC #118238. TPP ID# 21005. RW authorization package approved on 4/28/25. NTP package and work order submitted 

to LAD on 4/29/25. LAD to be completed by 12/31/25. No utility impact. 0 of 6 properties acquired.

Land Acquisition

Project Manager/Assignments

10/21 NA NA 03/26

On Hold

Malik, ZuhraPM CPTED:

Six Year Plan HB2313 Local Spot 
Improvements

Backlick Road and Industrial Road

$7,000,000

$0

Mason
Yusufoglu, Eldar

Herider, Jay

Fasceski, Jeff

PM UTL:

PM LAD:

PM UDCD:

07/2512/19 08/20 NA NA 06/25

Project Description Monthly Remarks

03/23 10/25 01/26 06/2712/2409/25

Braddock

Nabavi, SeyedPM TDD:

11/2306/22 04/23

2G40-087-010

NA

2G40-087-010-0

124/400-C40013

04/23

Construct a left turn lane on 
Backlick Road, including 
pedestrian improvements along 
northbound side of Backlick Road 
between Hechinger Drive and 
Industrial Road

TPP ID# 21 & 91 VDOT signal permit is pending. VDOT LUP received on 06/27/25. Draft construction Package sent to 
UDCD on 06/25/25. LAD completion memo received on 06/03/25. 

Land Acquisition

Project Manager/Assignments

04/19 NA NA 08/25

On Hold

Alexandrow, NikolaiPM CPTED:

CSYP C&I Bike & Pedestrian Program

Sleepy Hollow Rd. Walkway - Columbia 
Pike to Route 7

$7,150,000

$0

Mason
Nguyen, Tan

DeSena, Tajera

Cutler, Tom

PM UTL:

PM LAD:

PM UDCD:

11/2101/17 03/18 NA NA 10/21

Project Description Monthly Remarks

02/21 07/22 09/22 02/2412/2206/22

Shahnaj, SoniaPM TDD:

01/2112/19 10/20

2G40-088-028

NA

2G40-088-028-0

124/400-C40011

10/20

Construct approximately 4,789 
LF of 6-foot sidewalk, drainage 
improvements, and retaining 
wall along Sleepy Hollow Road 

TPP ID#172. Construction substantially completed 2/16/24. Executed Transfer of Nutrient Credit agreement received from 
VDOT 4/3/24. VDOT punch list received 4/24/24 and being addressed. VDOT permit for signal work released 9/11/24. VPDES 
Notice of Termination 6/4/24.

Post-Construction

Project Manager/Assignments

08/16 04/21 04/22 06/22

On Hold

Askarzadeh, NeginPM CPTED:

CSYP C&I Bike & Pedestrian Program

Peace Valley Ln Walkway (Diamond Dr 
to Mansfield Rd)

$900,000

$0

Mason
Yusufoglu, Eldar

Herider, Jay

Ander, Haroon

PM UTL:

PM LAD:

PM UDCD:

04/2501/19 NA NA NA 03/25

Project Description Monthly Remarks

05/25 09/25 10/25 04/2609/2309/25

Radzikowski, RoderickPM TDD:

02/2508/24 11/24

2G40-088-049

NA

2G40-088-049-0

124/400-C40011

11/24

Construct approximately 825 LF 
of 5-foot concrete sidewalk along 
Peace Valley Lane near Justice 
High School

TPP ID#161. The LDS Land Disturbance and Stormwater Permit received 3/31/25. Draft construction package sent to UDCD 
3/12/25. Land acquisition completed 3/11/25. VDOT Land Use Permit received on 5/2/25. Final construction package to UDCD 
in progress. 

Design

Project Manager/Assignments

08/18 NA NA 08/25

On Hold

Stevens, DanielPM CPTED:
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Bus Stop Improvements

01044 Little River Turnpike EB @ Oasis 
Drive

$250,000

$250,000

Mason
Pugh, Richard

Ander, Haroon

PM UTL:

PM LAD:

PM UDCD:

09/25NA 02/24 NA NA NA

Project Description Monthly Remarks

09/25 11/25 02/26 05/2607/2511/25

Hojatzadeh, MaxPM TDD:

12/2407/24 NA

TS-000015-026

NA

4YP202-01044

124/400-C40011

NA

Install new bus pull-out, loading 
pad, shelter, and trashcan along 
Little River Turnpike.

Task Order #20 - 2nd final plan submit for review and comments on 5/14/25. Received comments on 6/12/25. procced to 
response comments.

Design

Project Manager/Assignments

08/22 03/25 08/25 11/25

On Hold

PM CPTED:

Bicycle/Pedestrian Imprv DOT

Heritage Dr/Rectory Ln Crosswalk

$850,000

$0

Braddock
Nguyen, TanPM UTL:

PM LAD:

PM UDCD:

08/26NA 05/25 TBD NA 07/26

Project Description Monthly Remarks

08/26 10/26 11/26 04/2704/2710/26

Mason

Pandey, DipeshPM TDD:

02/2608/25 10/25

2G40-197-029

NA

2G40-197-029-0

304/300-C30050

11/25

Install pedestrian refuge island at 
existing marked crosswalk

Project is currently on hold. Intermediate plans comments received from VDOT and County at the end of May. This project is 
currently under construction as part of the Virginia Highway Safety Improvement Program (VHSIP). Had a meeting with VDOT 
on 6/9/2025 regarding scope overlap. Requested ACTD for scope resolution or decision for its cancellation. ACTD is to inform 
supervisor about this overlap. This project may potentially be cancelled, pending a final decision from ACTD. 

Design

Project Manager/Assignments

10/24 TBD TBD 09/26

On Hold

Omar, HedayatPM CPTED:

Bicycle/Pedestrian Imprv DOT

Heritage Dr/Commons Dr Crosswalk

$525,000

$0

Braddock
Nguyen, TanPM UTL:

PM LAD:

PM UDCD:

08/26NA 05/25 TBD NA 07/26

Project Description Monthly Remarks

08/26 10/26 11/26 04/2704/2710/26

Mason

Pandey, DipeshPM TDD:

02/2608/25 10/25

2G40-197-030

NA

2G40-197-030-0

304/300-C30050

11/25

Add pedestrian refuge island at 
existing marked crosswalk

Project is currently on hold. Intermediate plans comments received from VDOT and County at the end of May. This project is 
currently under construction as part of the Virginia Highway Safety Improvement Program (VHSIP). Had a meeting with VDOT 
on 6/9/2025 regarding scope overlap. Requested ACTD for scope resolution or decision for its cancellation. ACTD is to inform 
supervisor about this overlap. This project may potentially be cancelled, pending a final decision from ACTD. 
  

Design

Project Manager/Assignments

10/24 TBD TBD 09/26

On Hold

Omar, HedayatPM CPTED:

Pedestrian Improvements 2014

Little River Tnpk Walkway WB - E of 
Roberts Ave - W of Roberts Ave

$5,750,000

$0

Mason
Pugh, Richard

Monahan, Clyde

Rueangvivatanakij, Prutha

PM UTL:

PM LAD:

PM UDCD:

03/2512/17 11/18 02/21 NA 02/24

Project Description Monthly Remarks

05/21 09/25 11/25 11/2611/2608/25

Hojatzadeh, MaxPM TDD:

08/2006/19 11/20

5G25-060-043

NA

5G25-060-043-0

304/300-C30050

02/24

Construct 1,500 LF of 8-foot wide 
walkway along north side of 
Little River Turnpike to both west 
of and east of Roberts Avenue

TPP ID#205. VDOT permit received. Dominion relocation completed. Cox and Verizon relocations nearing completion. Land 

acquisition completed on 2/9/24.  Additional funding in 2G40-088-089. The two little River Tnpk Walkway projects 
5G25-060-043 and 5G25-060-044 will be advertised together for construction. Proceed with construction package 
for signature.

Utility Relocation

Project Manager/Assignments

11/17 08/24 07/25 04/25

On Hold

Aguayo, VanessaPM CPTED:
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Pedestrian Improvements 2014

Little River Tnpk Walkway - Hillbrook 
Dr.- Little River Run Dr

$8,950,000

$0

Mason
Pugh, Richard

Guy, Sarah

Rueangvivatanakij, Prutha

PM UTL:

PM LAD:

PM UDCD:

07/2411/17 07/18 NA NA 07/23

Project Description Monthly Remarks

07/20 09/25 11/25 11/2611/2608/25

Hojatzadeh, MaxPM TDD:

06/2209/20 09/22

5G25-060-044

NA

5G25-060-044-0

304/300-C30050

09/22

Construct 1,550 LF of 9-foot 
wide, curb abutted sidewalk

TPP ID#234. VDOT signal permit and LUP was received on 10/18/24. Verizon relocation is still underway.  Utility 
Completion date pushed out due to late delivery of cable and conflict with Dominion line. Dominion to coordinate Streetlight 
relocation with project retaining wall construction. Final Construction package to UDCD 1/24/2025. Additional funding in 
2G40-088-090. The two little River Tnpk Walkway projects 5G25-060-043 and 5G25-060-044 will be advertised together 
for construction. 

Utility Relocation

Project Manager/Assignments

08/17 05/23 07/25 05/25

On Hold

Askarzadeh, NeginPM CPTED:
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