
Summary Status - District Report

Transportation Design Division 

Jul 2025

 Project/Sub Project #

 Project Name

 Current TPE ($)

FUT ($)

Design PHASE Dates

Est Comp 
Date

District

Right-of-Way PHASE Dates

Const 
Award

Intermed 
Date

Prelim 
Date

Utility 
Plats

Project 
Plats

Bid Open 
Date

Approved 
Date

Est Comp 
Date

Bid Adv 
Date

Estimated 
Date

Permit Submission

Approved 
Comp

Construction PHASE Dates

Pre-Final 
Date

Final Plan 
Date

VDOT 
Auth

 Focus #

 Fund #

VDOT 
Auth

NTP Date

 Project Status

A/E NTP 
Date

Util NTP 
Date

Util Comp 
Date

Const 
Auth

Lincoln Street Expansion

$50,250,000

$28,700,950

Providence
Yusufoglu, EldarPM UTL:

PM LAD:

PM UDCD:

07/2709/24 09/25 07/26 09/26 06/27

Project Description Monthly Remarks

07/27 05/28 08/28 02/3002/3004/28

Dranesville

Shahnaj, SoniaPM TDD:

08/2602/26 04/26

AA1400164-23

02/28

AA1400164-23-0

102/500-C50000

10/26

New road connecting Old 
Meadow Road to Magarity Road 
in Tysons

RS UPC 118307. Intermediate design is in progress. Additional survey requested 4/16/25. Partial survey received 5/29/25. 
Coordination with FCPA, MITRE and SOMOS ongoing. Response to comments from the 11/13/24 community information 
meeting sent 3/24/25.

Design

Project Manager/Assignments

10/23 07/27 07/28 03/28

On Hold

Luo, CaijunPM CPTED:

Shrevewood Elementary SRTS

$3,000,000

$1,110,384

Providence
Pugh, Richard

Monahan, Clyde

Bhinge, Deepak

PM UTL:

PM LAD:

PM UDCD:

08/2509/22 05/23 NA 11/24 07/25

Project Description Monthly Remarks

08/25 10/26 01/27 11/2711/2708/26

El Kaissi, MohamadPM TDD:

01/2503/24 NA

AA1400157-21

06/26

SRTS-157

102/500-C50000

12/24

Addition of new marked 
crosswalks across Shreve Road 
and 10-foot wide walkway 
connections serving Shrevewood 
Elementary School and W&OD 
Trail

UPC #118236: Land rights on 4 of 5 have been acquired. NTP with Acquisition submitted to LAD 12/18/24. VDOT RW 
Authorization received 11/08/24. NTPs given to Dominion, Cox, and Verizon. Utility Relocations in progress. Dominion 
completed portion of their work. Received No-Conflict Letter from Washington Gas.

Land Acquisition

Project Manager/Assignments

09/21 07/25 04/26 07/26

On Hold

Curtis, TinaPM CPTED:

Six Year Plan HB2313 Local Spot 
Improvements

Electric Avenue/Cedar Ln. - NB Left Turn 
Lane

$4,500,000

$0

Providence
PM UTL:

PM LAD:

PM UDCD:

TBDTBD TBD TBD NA TBD

Project Description Monthly Remarks

TBD TBD TBD TBDTBDTBD

El Kaissi, MohamadPM TDD:

TBDTBD TBD

2G40-087-004

NA

2G40-087-004-0

124/400-C40013

TBD

Add left turn lane on Cedar Lane 
and Electric Avenue, including 
intersection improvements 

TPP ID#26. Concept Design/Traffic Analysis Package received 5/30/25 and is under review. Meeting with consultant held 
on 5/8/25 to discuss submission. NTP to consultant to finalize the selected design option along with the traffic analysis sent to 
consultant on 4/3/25. Updated utility designation received and sent to consultant 11/6/24. 

Design

Project Manager/Assignments

03/23 TBD TBD TBD

On Hold

Stevens, DanielPM CPTED:

Shreve Road SUP Falls Church

$6,900,000

$0

Providence
Nguyen, Tan

Najeeb, Mohammed

PM UTL:

PM LAD:

PM UDCD:

12/27NA 12/25 12/26 NA 11/27

Project Description Monthly Remarks

12/27 05/28 08/28 02/3002/3004/28

Dranesville

Kebede, MartaPM TDD:

02/2708/26 10/26

2G40-087-025

NA

2G40-087-025-0

124/400-C40013

02/27

Construct a 10 LF SUP along the 
east side of Shreve Road 
between Route 7 and the W&OD 
Trail

Meeting was held on 7/11/25, with the design consultant, and the consultant directed to start Intermediate Design. The 
design team is reviewing the public comments received from the public information meeting and evaluating them to 
incorporate in the design.

Design

Project Manager/Assignments

11/24 11/27 05/28 03/28

On Hold

PM CPTED:
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CSYP C&I Bike & Pedestrian Program

Route 50 Walkway (Lindenwood Ln to 
Nutley St)

$2,900,000

$0

Providence
Maisel, Michael

Monahan, Clyde

Fasceski, Jeff

PM UTL:

PM LAD:

PM UDCD:

11/2212/20 02/21 NA NA 06/22

Project Description Monthly Remarks

08/22 06/24 11/24 10/2612/2305/24

Marsh, DennisPM TDD:

06/2207/21 01/22

2G40-088-073

NA

2G40-088-073-0

124/400-C40011

01/22

Approximately 360 LF of 10-foot 
wide SUP along north side of 
Route 50 with signalized 
crosswalks and wayfinding signs

TPP ID# 87.02 Construction 40% complete. 

Construction

Project Manager/Assignments

02/19 01/22 10/24 10/23

On Hold

Steinhilber, WillPM CPTED:

Bus Stop Improvements

02101 Gallows Rd NB @ Rt 29

$0

$0

Providence

Campbell, Jocelyn

Carlin, Craig

PM UTL:

PM LAD:

PM UDCD:

11/2603/25 06/25 TBD NA 10/26

Project Description Monthly Remarks

11/26 NA 05/27 11/2711/27NA

Ahangari, SamiraPM TDD:

11/25NA 01/26

TS-000017-048

NA

4YP202-02101

124/400-C40011

02/26

Install concrete loading pad, bus 
shelter pad,  bus shelter, bench, 
and trash can

The final design is in progress. The intermediate design was received on 06/05/25 and comments were sent to the consultant 
on 07/11/25. The concept design was received on 03/27/25, and comments were sent to the consultant on 04/10/25. The 
survey was completed on 03/05/25. The Task Order was executed on 12/04/24, and the Notice to Proceed (NTP) was issued 
on 12/10/24. The survey request was sent on 10/17/24. 

Design

Project Manager/Assignments

12/24 NA NA 02/27

On Hold

PM CPTED:

Bus Stop Improvements

02125 Gallows Rd NB @ Willow Oaks 
Corporate Dr

$0

$0

Providence

Carlin, Craig

PM UTL:

PM LAD:

PM UDCD:

11/2603/25 06/25 NA NA NA

Project Description Monthly Remarks

11/26 NA 05/27 11/2711/27NA

Ahangari, SamiraPM TDD:

11/25NA NA

TS-000017-049

NA

4YP202-02125

124/400-C40011

NA

Install concrete loading pad, bus 
shelter pad, bus shelter, bench, 
and trash can

The final plan is in progress. The intermediate design was received on 06/05/25 and comments were sent to the consultant 
on 07/11/25. The concept design was received on 03/14/25, and comments were sent to the consultant on 04/10/25. The 
survey was completed on 02/21/25. The Task Order was executed on 12/04/24, and the Notice to Proceed (NTP) was issued 
on 12/10/24. The survey request was sent on 10/17/24. 

Design

Project Manager/Assignments

12/24 NA NA TBD

On Hold

PM CPTED:

Merillee Dr NB north of Home Depot 
Entrance

$0

$0

Providence

Carlin, Craig

PM UTL:

PM LAD:

PM UDCD:

06/26NA 07/25 TBD NA 04/26

Project Description Monthly Remarks

06/26 07/26 08/26 10/2609/2607/26

Hojatzadeh, MaxPM TDD:

10/25NA 09/25

TS-000017-050

TBD

TS-000017-050-0

124/400-C40011

10/26

Install Bus Stop Loading Pad Intermediate Design submit for review and comments on 6/12/25

Design

Project Manager/Assignments

04/25 NA NA 07/26

On Hold

PM CPTED:
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Merillee Dr SB north of Home Depot 
Entrance

$0

$0

Providence

Carlin, Craig

PM UTL:

PM LAD:

PM UDCD:

06/26NA 07/25 TBD NA 04/26

Project Description Monthly Remarks

06/26 NA 08/26 10/2610/26NA

Hojatzadeh, MaxPM TDD:

10/25NA 09/25

TS-000017-051

TBD

TS-000017-051-0

124/400-C40011

10/25

Install Bus Stop Loading Pad Intermediate Design submit for review and comments on 6/12/25

Design

Project Manager/Assignments

04/25 NA NA 07/26

On Hold

PM CPTED:

Eskridge Rd NB @ Strawberry Ln

$0

$0

Providence

Carlin, Craig

PM UTL:

PM LAD:

PM UDCD:

TBDNA 08/25 TBD NA TBD

Project Description Monthly Remarks

TBD TBD TBD TBDTBDTBD

Hojatzadeh, MaxPM TDD:

11/25NA TBD

TS-000017-052

TBD

TS-000017-052-0

124/400-C40011

TBD

Install Bus Stop Loading Pad Proceed with Intermediate design.

Pre-Design

Project Manager/Assignments

04/25 TBD TBD TBD

On Hold

PM CPTED:

Eskridge Rd SB @ Strawberry Ln

$0

$0

Providence

Carlin, Craig

PM UTL:

PM LAD:

PM UDCD:

TBDTBD 08/25 TBD NA TBD

Project Description Monthly Remarks

TBD TBD TBD TBDTBDTBD

Hojatzadeh, MaxPM TDD:

11/25NA TBD

TS-000017-053

TBD

TS-000017-053-0

124/400-C40011

TBD

Install Bus Stop Loading Pad Proceed with Intermediate design.

Pre-Design

Project Manager/Assignments

04/25 TBD TBD TBD

On Hold

PM CPTED:

Eskridge Rd NB @ District Ave

$0

$0

Providence

Carlin, Craig

PM UTL:

PM LAD:

PM UDCD:

10/25NA 06/25 NA NA NA

Project Description Monthly Remarks

10/25 NA 12/25 02/2602/26NA

Hojatzadeh, MaxPM TDD:

09/25NA NA

TS-000017-054

TBD

TS-000017-054-0

124/400-C40011

NA

Install Bus Stop Loading Pad Intermediate design submit for review & comments on 7/1/25

Design

Project Manager/Assignments

04/25 NA NA 11/25

On Hold

PM CPTED:
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Eskridge Rd SB @ District Ave

$0

$0

Providence

Carlin, Craig

PM UTL:

PM LAD:

PM UDCD:

10/25NA 06/25 NA NA NA

Project Description Monthly Remarks

10/25 NA 12/25 02/2502/25NA

Hojatzadeh, MaxPM TDD:

09/25NA NA

TS-000017-055

TBD

TS-000017-055-0

124/400-C40011

NA

Install Bus Stop Loading Pad Intermediate design submit for review & comments on 7/1/25

Design

Project Manager/Assignments

04/25 NA NA 11/25

On Hold

PM CPTED:

Williams Dr NB @ Gatehouse Rd

$0

$0

Providence

Carlin, Craig

PM UTL:

PM LAD:

PM UDCD:

06/26NA 07/25 TBD NA 04/26

Project Description Monthly Remarks

06/26 NA 08/26 10/2610/26NA

Hojatzadeh, MaxPM TDD:

10/25NA 09/25

TS-000017-056

TBD

TS-000017-056-0

124/400-C40011

10/25

Install Bus Stop Loading Pad Intermediate Design submit for review and comments on 6/12/25

Design

Project Manager/Assignments

04/25 NA NA 07/26

On Hold

PM CPTED:

Williams Dr SB @ Gatehouse Rd

$0

$0

Providence

Carlin, Craig

PM UTL:

PM LAD:

PM UDCD:

06/26NA 07/25 TBD NA 04/26

Project Description Monthly Remarks

06/26 NA 08/26 10/2610/26NA

Hojatzadeh, MaxPM TDD:

10/25NA 09/25

TS-000017-057

TBD

TS-000017-057-0

124/400-C40011

10/25

Install Bus Stop Loading Pad Intermediate Design submit for review and comments on 6/12/25

Design

Project Manager/Assignments

04/25 NA NA 07/26

On Hold

PM CPTED:

Bicycle/Pedestrian Imprv DOT

Blake Lane at Bushman RRFB

$500,000

$0

Providence
Nguyen, Tan

Mohammed, Nazaneen

Ander, Haroon

PM UTL:

PM LAD:

PM UDCD:

01/26NA 09/23 NA NA 12/25

Project Description Monthly Remarks

10/25 03/26 03/26 07/2605/2603/26

Elahi, SeyedbehnamPM TDD:

05/2509/24 03/25

2G40-197-010

NA

2G40-197-010-0

304/300-C30050

04/25

Install pedestrian refuge, RRFB, 
and associated crosswalks and 
ADA curb ramps at the 
intersection of Blake Lane and 
Bushman Drive

TPP ID #22003. Final design distributed to VDOT and county agencies on 5/29/25 and comments are due by 6/27/25. Land 
acquisition NTP issued on 4/15/25. 0 out of 1 property are required. Confirmation received from VDOT to proceed with the 
RRFB. Project will design and construct under the Countywide permit. No nutrient credit affidavit for this project. No utilities 
relocations are required.

Land Acquisition

Project Manager/Assignments

03/23 NA NA 02/26

On Hold

Borkowski, TadPM CPTED:
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Bicycle/Pedestrian Imprv DOT

Eskridge Rd/Merrifield Cinema Drive 
Crosswalk

$525,000

$0

Providence
Nguyen, TanPM UTL:

PM LAD:

PM UDCD:

05/2704/25 09/25 TBD NA 06/27

Project Description Monthly Remarks

05/27 NA 12/27 03/2803/28NA

Ahangari, SamiraPM TDD:

05/2601/26 08/26

2G40-197-027

NA

2G40-197-027-0

304/300-C30050

09/26

Shift existing marked crosswalk 
and add pedestrian refuge island

The intermediate design is currently in progress. Utility designation was completed on 06/10/25. The concept design was received 
on 04/10/25, and the survey was completed on 02/13/25. The design task order was executed on 10/31/24, and the Notice to 
Proceed (NTP) was issued to the consultant on 11/04/24. 

Design

Project Manager/Assignments

11/24 TBD TBD 09/27

On Hold

Alexandrow, NikolaiPM CPTED:

Bicycle/Pedestrian Imprv DOT

Magarity Rd/Kennedy Dr Crosswalk

$700,000

$0

Dranesville
Nguyen, Tan

Herider, Jay

Ander, Haroon

PM UTL:

PM LAD:

PM UDCD:

09/26NA 06/25 NA NA 08/26

Project Description Monthly Remarks

09/26 09/26 10/26 06/2706/2709/26

Providence

Sorensen, JonathanPM TDD:

03/2608/25 10/26

2G40-197-031

NA

2G40-197-031-0

304/300-C30050

12/25

Install pedestrian refuge island 
and relocate bus stops at existing 
marked crosswalk

Pre-final design in progress. Intermediate design was submitted on 6/2/25. Review comments due 7/14/25. The project is 
under 2,500 SF and will be constructed under the County-wide permit. No utility impact. 2 Properties. Survey by Consultant.

Design

Project Manager/Assignments

10/24 NA NA 09/26

On Hold

Stevens, DanielPM CPTED:

Bicycle/Pedestrian Imprv DOT

Graham Rd/Rosemary Ln Crosswalk

$700,000

$0

Providence
Nguyen, Tan

Butler, Timothy

Walelign, Mahlet

PM UTL:

PM LAD:

PM UDCD:

05/26NA 03/25 NA NA 04/26

Project Description Monthly Remarks

05/26 06/26 06/26 12/2612/2606/26

Sorensen, JonathanPM TDD:

09/2507/25 09/26

2G40-197-035

NA

2G40-197-035-0

304/300-C30050

10/25

Add pedestrian refuge island at 
existing marked crosswalk

Pre-final design in progress. NTP for pre-final design on 4/11/2025. The project is under 2,500 SF and will be constructed 
under the County-wide permit. No utility impact. 4 properties. Survey by County.

Design

Project Manager/Assignments

10/24 NA NA 05/26

On Hold

Stevens, DanielPM CPTED:

Bicycle/Pedestrian Imprv DOT

Leesburg Pike/Shreve Rd/Haycock Rd

$1,200,000

$500,000

Dranesville
Nguyen, Tan

Najeeb, Mohammed

PM UTL:

PM LAD:

PM UDCD:

12/27NA 12/25 12/26 NA 11/27

Project Description Monthly Remarks

12/27 05/28 08/28 02/3002/3004/28

Providence

Kebede, MartaPM TDD:

02/2708/26 10/26

2G40-197-051

TBD

2G40-197-051-0

304/300-C30050

02/27

Improve existing signalized 
crosswalks at Shreve Road and 
Haycock Road by removing one 
lane on Haycock Road and 
Shreve Road to reduce crossing 
distance

TPP ID#24006. Meeting was held on 7/11/25, with the design consultant, and the consultant directed to start Intermediate 
Design. The design team is reviewing public comments received from the public information meeting, and evaluating them to 
incorporate in the design. Survey notification letter distributed on 6/18/25. Survey work will start once receive confirmation 
from City of Falls Church that the developer construction in the area is completed.

Design

Project Manager/Assignments

11/24 11/27 05/28 03/28

On Hold

TBD, To Be DeterminedPM CPTED:
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Pedestrian Improvements 2014

Chain Bridge Rd Walkway (Courthouse 
Rd - Sutton Rd)

$2,750,000

$0

Providence
Maisel, Michael

Herider, Jay

Cutler, Tom

PM UTL:

PM LAD:

PM UDCD:

05/2402/18 08/18 03/21 NA 12/23

Project Description Monthly Remarks

05/24 06/25 08/25 05/2605/2605/25

El Kaissi, MohamadPM TDD:

03/2409/19 03/23

5G25-060-023

NA

5G25-060-023-0

304/300-C30050

03/23

Construct approximately 1,900 
LF of 5-foot concrete sidewalk on 
south side of Route 123 between 
Courthouse Road and Sutton 
Road 

TPP ID#102. Awaiting Verizon and Cox utility relocation completion. Construction task order authorization package is in 
progress. Bids opened 6/12/2025. Construction bid RFP advertisement scheduled on 5/22/25. Title Sheet signed by DPWES 
Deputy Director on 5/16/25. Construction package submitted to UDCD 3/26/25. 

Utility Relocation

Project Manager/Assignments

12/17 06/24 04/25 03/25

On Hold

Askarzadeh, NeginPM CPTED:

Bicycle/Pedestrian Access DOT

Eskridge Rd/District Ave Crosswalk

$575,000

$0

Providence
Nguyen, TanPM UTL:

PM LAD:

PM UDCD:

05/2704/25 09/25 TBD NA 06/27

Project Description Monthly Remarks

05/27 NA 11/27 02/2802/28NA

Ahangari, SamiraPM TDD:

05/2601/26 TBD

ST-000053-014

NA

ST-000053-014-0

304/300-C30050

09/26

Relocate existing marked 
crosswalk to south side.  Add 
pedestrian refuge island or RRFB

The intermediate design is currently in progress. Utility designation was completed on 06/10/25. The concept design was 
received on 04/10/25, and the survey was completed on 02/13/25. The design task order was executed on 11/20/24, and the 
NTP was issued to the consultant on 11/20/24. 

Design

Project Manager/Assignments

11/24 TBD TBD 08/27

On Hold

Alexandrow, NikolaiPM CPTED:
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