Project Name

Transportation Design Division
Summary Status - District Report

Fund # District Design PHASE Dates Jun 2025
Project/Sub Project # Permit Submission Right-of-Way PHASE Dates Construction PHASE Dates
Focus # Current TPE ($) | A/E NTP Prelim |Intermed | Pre-Final |Final Plan |Approved |Estimated | Project Utility VvDOT NTP Date | Est Comp | Util NTP |Util Comp | VDOT Const Bid Adv | Bid Open Const |Approved | Est Comp
Project Status FUT ($) Date Date Date Date Date Date Date Plats Plats Auth Date Date Date Auth Auth Date Date Award Comp Date
10/23 09/24 09/25 02/26 08/26 07/27 07/27 04/26 07/26 09/26 10/26 06/27 07/27 07/28 02/28 03/28 04/28 05/28 08/28 02/30 02/30
Lincoln Street Expansion Project Manager/Assignments Project Description Monthly Remarks On Hold L]
102/500-C50000 providen PMTDD:  Shahnaj, Sonia New road connecting Old RS UPC 118307. Intermediate design is in progress. Response to comments from the 11/13/24 community information
ovidence PMUTL:  Yusufoglu, Eldar Meadow Road to Magarity Road meeting sent 3/24/25. PID approved by COE 2/13/25.
AA1400164-23-0 Dranesville -
PM LAD: in Tysons
AA1400164-23 $50,250,000
PM UDCD:
$28,700,950

Design

Shreve Road SUP Falls Church

124/400-C40013 Providence

2G40-087-025-0 Dranesville

2G40-087-025 $6,900,000
$0

Design

Chesterbrook Rd. Walkway Southside -
Maddux Ln to 41st St

CSYP C&I Bike & Pedestrian Program

124/400-C40011 Dranesville

2G40-088-005-0

2G40-088-005 $7,500,000
$5,183,182

Utility Relocation

Idylwood Road Walkway (Hillside to
Idylwood Ct)

CSYP C&I Bike & Pedestrian Program

124/400-C40011 Dranesville

2G40-088-043-0

2G40-088-043 $2,400,000
$1,250,000

Design

Thursday, June 26, 2025

PM CPTED: Luo, Caijun

11/24 NA 12/25 08/26

Project Manager/Assignments

PMTDD: Kebede, Marta

PM UTL:  Nguyen, Tan

PM LAD:  Najeeb, Mohammed
PM UDCD:

PM CPTED:

09/20 12/20 05/22 09/22
Project Manager/Assignments
PMTDD: Hojatzadeh, Max
PM UTL:  Maisel, Michael
PM LAD:  Herider, Jay
PM UDCD: Bhinge, Deepak
PM CPTED: Steinhilber, Will

03/24 04/24 05/25 10/25

Project Manager/Assignments

PMTDD: Bazlamit, Ayad O

PM UTL:  Nguyen, Tan

PM LAD: Mohammed, Nazaneen
PM UDCD:

PM CPTED: Rauof Hassanzadeh, Behn

02/27 12/27 12/27

Project Description
Construct a 10 LF SUP along the

east side of Shreve Road
between Route 7 and the W&OD
Trail

07/23 04/25 06/25
Project Description
Construct walkway on southside

of Chesterbrook Road

04/26 05/26 11/26

Project Description

Construct a shared use path
along the west side of Idylwood
Road from Idylwood Court to
Hillside Drive in Falls Church

02/30 02/30
On Hold []

10/26 12/26 NA 02/27 11/27 11/27 05/28 NA 03/28 04/28 05/28 08/28

Monthly Remarks
Public information meeting was held on 5/29/25, in conjunction with Haycock Road and Route 7 intersection improvements project.

Comments received from the community on 6/13/25 and are under review.

10/28
On Hold []

11/23 11/23 NA 11/23 03/25 09/24 09/25 NA 07/25 08/25 09/25 10/25 10/28

Monthly Remarks

TPP ID#107. VDOT approved final design on 9/3/24. Land rights completed on 3/3/25. VDOT Permit received on 5/15/25.
NTP for Cox issued on 10/1/24, Verizon & Washington Gas relocation underway, Dominion relocation construction update and
schedules being developed. 100% water relocation received. Final construction package submit to UDCD for Signature.
Construction will be in two phases. Phase one construct 1,090 feet sidewalk & relocation of water line and phase two
remaining 2,150 feet sidewalk and Stormwater project.

04/28 04/28
On Hold []

01/26 NA 02/26 10/26 04/26 07/26 NA 04/27 05/27 05/27 06/27

Monthly Remarks
TPP ID #137 Intermediate design plans were submitted to VDOT and LDS for review on 4/24/25. VDOT's comments

received 5/28/25 and consulting is currently working on addressing these comments. LAD work order request was submitted
for title search and on 4/1/25
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Crestview Dr Walkway (Ferris to Builders) 06/24 09/24 02/25 09/25 01/26 08/26 09/26 11/25 01/26 NA 12/25 08/26 04/26 07/26 NA 12/26 01/27 02/27 03/27 02/27 10/27
On Hold []

CSYP C&Il Bike & Pedestrian Program

124/400-€C40011 Dranesville

2G40-088-054-0

2G40-088-054 $2,250,000
$1,500,000

Design

Great Falls St Walkway (Grande to
Haycock)

CSYP C&I Bike & Pedestrian Program

124/400-C40011 Dranesville

2G40-088-057-0

2G40-088-057 $725,000
$0

Land Acquisition

Kirby Road Walkway (Mori to
Chesterbrook)

CSYP C&I Bike & Pedestrian Program

124/400-C40011 Dranesville

2G40-088-069-0

2G40-088-069 $3,900,000
$0

Construction

Balls Hill Rd/Old Dominion Dr Int

124/400-C40013 Dranesville

2G40-152-000-0

2G40-152-000 $28,250,000
$7,801,549

Design

Thursday, June 26, 2025

Project Manager/Assignments

PM TDD: Radzikowski, Roderick
PM UTL:  Nguyen, Tan
PM LAD: Mohammed, Nazaneen

PM UDCD: Ander, Haroon
PM CPTED: Curtis, Tina

10/22 10/22 05/23

Project Manager/Assignments

PM TDD: Elahi, Seyedbehnam

PM UTL:  Yusufoglu, Eldar

PM LAD: Mohammed, Nazaneen
PM UDCD: Rueangvivatanakij, Prutha

PM CPTED: Rauof Hassanzadeh, Behn

03/18

Project Manager/Assignments

08/18 09/19

PMTDD: Bazlamit, Ayad O
PMUTL:  Pugh, Richard

PM LAD: Strayhorne, Robert
PM UDCD: Samiyi, Bijan

PM CPTED: Abifadel, Gibran

02/20 07/21 06/23

Project Manager/Assignments

PMTDD: Shahnaj, Sonia
PM UTL:  Maisel, Michael
PM LAD:  Campbell, Jocelyn
PM UDCD:

PM CPTED: Stevens, Daniel

02/24

07/20

08/24

Project Description
Construct new 6-foot sidewalk

with curb and gutter along west
side of Crestview Drive from
Ferris Avenue to Builders Road

02/25 09/25 09/25

Project Description
Construct approximately 540 LF

of sidewalk along the west side
of Great Falls Street from
Haycock Road to Grande Lane

04/22 04/21 10/23
Project Description
Construct approximately 1,300

LF of 5-foot concrete sidewalk

along the east side of Kirby Road

09/25 09/25 10/26

Project Description
Intersection improvements,
including pedestrian facilities

Monthly Remarks

TPP ID #196. Prefinal design in progress. In person public information meeting held 5/7/25. Comments due 5/21/25. Utility

test pits underway. Schedule adjusted based on the design delivery date.

10/24 NA NA 11/24 07/25

Monthly Remarks

02/25

07/25

NA

10/25 11/25 05/26 05/26

On Hold []

10/25 10/25

TPP ID# 201. Final plan distributed to VDOT on 1/13/25 and comments received on 2/13/25. Land rights for 3 out of 4
properties have been acquired. Base on meeting with property owner and supervisor office on 5/28/25 final design selected.
LDS approved the project data sheet on 10/2/24. FCDOT has provided NTP Authorization for AT&T Plan and Estimate to
relocate their vault out of proposed sidewalk into toe of slope up to the existing right-of-way line.

08/21 NA NA 08/21 03/22

Monthly Remarks

04/22

08/23

NA

TPP ID# 238. Construction was substantially completed on 11/22/24. VDOT Punch List received on 2/21/25 and have been
addressed on 3/21/25, awaiting VDOT final inspection.

03/25 08/25 NA 08/25 04/26

Monthly Remarks

04/26

12/27

NA

02/24 02/24 03/24  03/24 06/22 11/24
On Hold []
08/27 10/27 11/27 01/28 09/28 05/29
On Hold D

TPP ID#022. Final design is in progress. Final Plats received 3/19/25. LAD work request for appraisals 10/14/24. Land
rights anticipated on 33 properties. Utility coordination is in progress. Fairfax Water's 50% relocation plan received 2/13/25.
Plat for Fairfax Water easement completed 4/18/25. Schedule adjusted for delay in other utility plats - Dominion plats

expected in July 2025 followed by Verizon & Cox plats in August 2025.
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03499 Sunrise Valley Dr WB @ Glen Echo 12/23 NA 06/24 NA 12/24 12/25 12/25 02/25 TBD NA 06/25 11/25 TBD 11/24 NA 02/26 NA NA 05/26 11/26 11/26

Rd D
On Hold

Bus Stop Improvements

124/400-€C40011 Dranesville

4YP202-03499

TS-000012-030 $0
S0

Design

Innovation Station North Neighborhood
Access SUP

124/400-C40011 Dranesville

ST-000048-001-0

ST-000048-001 $8,810,964
S0

Construction

Redd Road Walkway (Idylwood to
Pimmit)

124/400-C40013 Dranesville

ST-000056-001-0

ST-000056-001 S0
$0

Pre-Design

Georgetown Pike/Great Falls Library

Bicycle/Pedestrian Imrpv DOT

304/300-C30050 Dranesville

2G40-197-003-0

2G40-197-003 $895,000
$0

Design

Thursday, June 26, 2025

Project Manager/Assignments
PM TDD:
PM UTL:
PM LAD:
PM UDCD:
PM CPTED:

Ahangari, Samira
Nguyen, Tan
Campbell, Jocelyn
Carlin, Craig

01/21 11/21 NA 09/22

Project Manager/Assignments

PMTDD: Shahnaj, Sonia

PM UTL:  Nguyen, Tan

PM LAD: Mohammed, Nazaneen
PM UDCD: Samiyi, Bijan

PM CPTED: TBD, To Be Determined

TBD TBD TBD TBD
Project Manager/Assignments

PM TDD: Bazlamit, Ayad O

PM UTL:

PM LAD:

PM UDCD:

PM CPTED: Curtis, Tina

10/23 08/24 05/25 09/25

Project Manager/Assignments

PM TDD: El Kaissi, Mohamad
PM UTL:

PM LAD:  Herider, Jay

PM UDCD:

PM CPTED: Stevens, Daniel

Project Description
Install concrete loading pad, bus

shelter pad, bus shelter, bench,
and trash can

11/23 07/24 02/24

Project Description

Add approximatively 2,000 LF of
10' SUP, two pedestrian bridges,
and lighting between Innovation

North Metrorail Station Kiss-and-

Ride lot, Farougi Court, and
Apgar Place

TBD TBD TBD
Project Description

Construct pedestrian bridge
over Pimmit Run and new 10'
sidewalk connection to Redd
Road across Pimmit Run on

north and south side.

01/26 09/26 09/26
Project Description

Install pedestrian refuge island,

RRFBs, associated crosswalks and

ADA curb ramps at the

intersection of Georgetown Pike

and Great Falls Library/Great
Falls Shopping Center

Monthly Remarks
The LAD NTP is currently in progress. The test hole report was received on 03/24/25. Utility designation was completed on
07/30/24, and the final plat was received on 02/19/25.

02/26 10/25

Monthly Remarks onHold []
TPP ID# 190.15 HMSAMS ID#15 Construction is 37% complete. Construction schedule extended from 8/4/25 to 10/9/25
based on the construction NTP date.

02/23 NA NA 03/23 11/23 NA NA NA 05/24 06/24 07/24 09/24

TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD
Monthly Remarks On Hold L]
TPP ID #208. Project has been initiated. Field visit was held on 5/5/25. Topo survey was requested on
5/20/25. Consultant Fee Proposal was received 5/29/25 and is under review. The schedule will be developed
once the design contract is executed and the survey is completed.

11/25 TBD NA 12/25 08/26 TBD TBD NA 10/26 11/26 12/26 01/27 07/27 07/27
Monthly Remarks On Hold L]
TPP ID# 23007: Partial comments received 6/11/25. Intermediate design was submitted to VDOT on 5/13/25.
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Transportation Design Division
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Fund # District Design PHASE Dates Jun 2025

Project/Sub Project # Permit Submission Right-of-Way PHASE Dates Construction PHASE Dates
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Project Status FUT ($) Date Date Date Date Date Date Date Plats Plats Auth Date Date Date Auth Auth Date Date Award Comp Date

Elm St/Old Dominion Dr Crosswalk 02/22 NA 01/24 07/24 02/25 10/25 04/26 05/25 NA NA 07/25 03/26 NA NA NA 05/26 NA NA 07/26 04/26 10/26
On Hold []

Bicycle/Pedestrian Imprv DOT

304/300-C30050 Dranesville

2G40-197-017-0

2G40-197-017 $550,000
S0

Design

Haycock Rd/Casemont Dr Crosswalk

Bicycle/Pedestrian Imprv DOT

304/300-C30050 Dranesville

2G40-197-022-0

2G40-197-022 $375,000
$0

Pre-Design

Idylwood Road and Montview Court

TCP

304/300-C30050 Dranesville

2G40-197-023-0

2G40-197-023 S0
$0

Survey

Redd Rd/Idylwood Rd Crosswalk

Bicycle/Pedestrian Imprv DOT

304/300-C30050 Dranesville

2G40-197-024-0

2G40-197-024 $734,000
S0

Design

Thursday, June 26, 2025

Project Manager/Assignments

PM TDD: Hojatzadeh, Max

PM UTL:  Nguyen, Tan

PM LAD: Mohammed, Nazaneen
PM UDCD:

PM CPTED: Lanigan, JohnJ

TBD

Project Manager/Assignments
PMTDD: Marsh, Dennis

PM UTL:

PM LAD:

PM UDCD:

PM CPTED: Stevens, Daniel

TBD

Project Manager/Assignments

PM TDD: Radzikowski, Roderick
PM UTL:

PM LAD:

PM UDCD:

PM CPTED:

TBD

11/24 04/25

Project Manager/Assignments
PM TDD: Radzikowski, Roderick
PM UTL:

PM LAD:

PM UDCD:

PM CPTED: Alexandrow, Nikolai

Project Description
Connecting missing sidewalk,

curb ramps

TBD TBD TBD
Project Description

Add curb extension and curb
ramps with new marked

crosswalk

TBD TBD TBD
Project Description

The proposed intersection
improvements include to add
pedestrian refuge island at the
existing marked crosswalk,
compliant ADA curb ramps and
high visibility crosswalks across
Idylwood Road and Montview

TBD TBD

Project Description
Install crosswalk and improve

visibility by re-grading
embankment

TBD

Monthly Remarks

3rd final plan & response comments submit for review on 6/3/25. NTP with land Right issue on 6/16/25. Additional funding
provided in 2G40-088-086 and ST-00005-007.

TBD TBD TBD TBD

Monthly Remarks

TBD

TBD

TBD

Survey notification has been sent 6/20/25. Survey to be done by county surveyor.

TBD TBD TBD TBD

Monthly Remarks

TBD

TBD

TBD

TBD TBD TBD T8D TBD TBD
On Hold D
TBD TBD TBD TBD TBD TBD
On Hold []

TPP ID # 23025. Survey notification letters sent on 3/3/25. Design task order was executed on 5/13/25. NTP was issued to
consultant on 5/14/25. Schedule will be developed once survey is complete which is anticipated in July 2025.

TBD

TBD NA TBD

Monthly Remarks

TBD

NA

TBD TBD TBD

On Hold []

TPP ID #23026. Distributed preliminary design on 6/25/25 for agency review. Design TO is for preliminary design only.
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Project/Sub Project # Permit Submission Right-of-Way PHASE Dates Construction PHASE Dates
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Magarity Rd/Kennedy Dr Crosswalk 10/24 NA 06/25 08/25 10/25 TBD TBD TBD TBD NA 12/25 08/26 TBD TBD NA 09/26 TBD TBD 10/26 06/27 06/27
On Hold []

Bicycle/Pedestrian Imprv DOT

304/300-C30050 Dranesville

2G40-197-031-0 Providence

2G40-197-031 $700,000
S0

Design

Leesburg Pike/Shreve Rd/Haycock Rd

Bicycle/Pedestrian Imprv DOT

304/300-C30050 Dranesville

2G40-197-051-0 Providence

2G40-197-051 $1,200,000
$500,000

Design

Westmoreland St. Walkway - Kirby Rd. -
Lemon Rd.

County-Maintained Pedestrian Imp -
2014

304/300-C30050 Dranesville

ST-000036-015-0

ST-000036-015 $5,460,000
$2,794,241

Design

Westmoreland St/Rosemonte Dr

Bicycle/Pedestrian Access DOT

304/300-C30050 Dranesville

ST-000053-003-0

ST-000053-003 $575,000
$0

Construction

Thursday, June 26, 2025

Project Manager/Assignments
PM TDD:
PM UTL:
PM LAD:
PM UDCD:
PM CPTED: Stevens, Daniel

Sorensen, Jonathan

11/24 NA 12/25

Project Manager/Assignments

PMTDD: Kebede, Marta

PM UTL:  Nguyen, Tan

PM LAD:  Najeeb, Mohammed
PM UDCD:

08/26

PM CPTED: TBD, To Be Determined

07/21

Project Manager/Assignments

01/22 07/22

01/23

PMTDD: Hojatzadeh, Max
PM UTL:  Yusufoglu, Eldar
PM LAD: Mohammed, Nazaneen
PM UDCD: Bhandari, Yagya

PM CPTED: Luo, Caijun

06/23

Project Manager/Assignments

NA 08/23

PMTDD: Hojatzadeh, Max
PM UTL:
PM LAD:  Guy, Sarah

PM UDCD: Fasceski, Jeff
PM CPTED: Luo, Caijun

11/23

Project Description
Install pedestrian refuge island

and relocate bus stops at existing
marked crosswalk

02/27 12/27 12/27

Project Description

Improve existing signalized
crosswalks at Shreve Road and
Haycock Road by removing one
lane on Haycock Road and
Shreve Road to reduce crossing
distance

04/25

06/23 10/24

Project Description

Construct walkway on west side
of Westmoreland Street,
including shared-use path and
pedestrian crossings, ADA ramps,
and revised pavement markings

02/24 08/24 01/25

Project Description
Improvement of existing
crosswalk to include ADA curb
ramps, RRFB, and relocation of
existing bus stop

Monthly Remarks
Intermediate design was submitted on 6/2/25. Review comments due 7/14/25. The project is under 2,500 SF and will be

constructed under the County-wide permit. 2 Properties.

10/26 12/26 NA 02/27 11/27 11/27 05/28 TBD 03/28 04/28 05/28 08/28 02/30 02/30
Monthly Remarks On Hold L]
TPP ID#24006. Public information meeting was held on 5/29/25, in conjunction with Shreve Road shared use path project.
Comments received from the community on 6/13/25 and are under review.

11/23 11/23 NA 11/23 03/25 07/24 07/25 NA 06/25 07/25 08/25 10/25 02/26 04/26
Monthly Remarks On Hold ]
TPP ID#186. Final construction plan submit to UDCD on 6/10/25. Dominion Energy authorized on 7/18/24 for pole
relocation coordination during construction. Verizon VA and Cox Communications relocations are in progress. Additional
funding in 2G40-088-092.

01/24 NA NA 02/24 06/24 NA NA NA 01/25 02/25 02/25 03/25 05/25 07/25
Monthly Remarks On Hold L]
TPP ID #23006. VDOT permit Received 1/6/25. 90% construction completed
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