Project Name

Transportation Design Division
Summary Status - District Report

Fund # District Design PHASE Dates Jun 2025
Project/Sub Project # Permit Submission Right-of-Way PHASE Dates Construction PHASE Dates
Focus # Current TPE ($) | A/E NTP Prelim |Intermed | Pre-Final |Final Plan |Approved |Estimated | Project Utility VvDOT NTP Date | Est Comp | Util NTP |Util Comp | VDOT Const Bid Adv | Bid Open Const |Approved | Est Comp
Project Status FUT ($) Date Date Date Date Date Date Date Plats Plats Auth Date Date Date Auth Auth Date Date Award Comp Date
TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD
On Hold []

Sunrise Valley Drive Cycle Track

102/500-C50000 Hunter Mill

AA1400173-25-0

AA1400173-25 $31,826,348
$28,373,356

Pre-Design

Wiehle Ave @ W&OD Trail

RMAG

102/500-C50000 Hunter Mill

RMAG-102

AA1400102-13 $14,653,240

$0

Construction

Sunrise Valley Drive Walkway-Reston
Parkway-Soapstone NS

RMAG Phase Il

124/400-C40011 Hunter Mill

2G40-085-002-0

2G40-085-002 $4,500,000
$0

Utility Relocation

Creek Crossing E - Fairway Drive to Old
Courthouse Rd.

CSYP C&I Bike & Pedestrian Program

124/400-C40011 Hunter Mill

2G40-088-011-0

2G40-088-011 $13,750,000
$10,750,000

Design

Thursday, June 26, 2025

Project Manager/Assignments

PM TDD: El Kaissi, Mohamad

PM UTL:  Nguyen, Tan

PM LAD:

PM UDCD:

PM CPTED:

11/14 04/15 10/16 05/18

Project Manager/Assignments

PMTDD: Shahnaj, Sonia
PM UTL:  Pugh, Richard
PM LAD:  Alcon, Kelly
PM UDCD: Engida, Samuel

PM CPTED: Aguayo, Vanessa

03/18

Project Manager/Assignments

06/18 04/21 04/22

PMTDD: Shahnaj, Sonia

PM UTL:  Maisel, Michael

PM LAD:  Monahan, Clyde

PM UDCD: Rueangvivatanakij, Prutha

PM CPTED: Luo, Caijun

12/21 NA NA 01/23

Project Manager/Assignments

PMTDD: Madhusudhan, Galappa
PM UTL:

PM LAD:  Herider, Jay

PM UDCD:

PM CPTED: Bandy, Audra

Monthly Remarks
UPC #122978: Task order contract negotiation is in progress. On-call design consultant has been selected for this project.
Kickoff meeting with VDOT held on Tuesday 5/27/25.

Project Description

Project scope includes providing
new cycle tracks (protected bike
lanes), protected intersections,
and reconstructing Sunrise Valley
Drive from Monroe Street to
Fairfax County Parkway.

12/20 04/17 12/21 02/20 NA 06/20 07/20 11/21 07/20 04/25 04/22 04/22 08/22 09/22 12/22 11/20 07/25

Monthly Remarks On Hold L]
UPC #107439. RMAG ID# 5.: Construction is 95% complete. Pedestrian bridge opened 7/24/24. Cox has one handhole to
adjust to grade. Dominion to install new streetlight pole. Construction schedule adjusted from 8/23/24 to 7/31/25 for delay in
utility relocations of unknown cables, winter weather and new gas line conflict. LSB to re-monument new ROW line after
construction completion.

Project Description
Construct bicycle and pedestrian

grade separated crossing

12/22 03/23 01/25 12/22 03/23 NA 12/22 06/24 06/23 06/25 NA 08/25 09/25 09/25 09/25 10/24 06/26

Monthly Remarks OnHold ]
TPP ID# 189.04. RMAG ID# 4 VDOT LUP received 1/28/25. LUP-A for signals will be submitted once VDOT's concern on
land acquisition addressed - as per VDOT OAG, COT not acceptable for traffic signal equipment easement. LAD/OCA working
with the owner on final order/signed agreement. LAD completion 6/14/24. Zayo relocation completed. Dominion PS&E is

being executed. Some utility hand holes from most companies previously listed will need to be adjusted to grade during
construction. Scheduled adjusted from 11/29/25 to 6/30/26 for delay in obtaining VDOT signal permits and Dominion

Project Description

Improve existing walkway and
install missing link approximately
1,500 LF on the north side of
Sunrise Valley Drive

relocation.

TBD TBD TBD TBD TBD NA TBD TBD TBD TBD NA TBD TBD TBD TBD TBD TBD
Project Description Monthly Remarks On Hold L]
Replace substandard sidewalk Funding Agreement is in process. Meeting held with Coordination & Funding Division on 11/15/24 with Hunter Mill District
and fill in missing sidewalk Supervisor & FCDOT Director in attendance to discuss the funding options. County in process of preparing addendum to
connections along the east side agreement with Town for additional funding needed to complete Design. CIM held 12/2/20 by the Town of Vienna. Current
of Creek Crossing Road from agreement with Town of Vienna only includes design.

Fairway Drive to Old Courthouse
Road
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Project Name

Transportation Design Division
Summary Status - District Report

Fund # District Design PHASE Dates Jun 2025

Project/Sub Project # Permit Submission Right-of-Way PHASE Dates Construction PHASE Dates

Focus # Current TPE ($) | A/E NTP Prelim Intermed | Pre-Final | Final Plan |Approved |Estimated | Project Utility VDOT NTP Date | Est Comp | Util NTP JUtil Comp | VDOT Const Bid Adv | Bid Open Const |Approved | Est Comp

Project Status FUT ($) Date Date Date Date Date Date Date Plats Plats Auth Date Date Date Auth Auth Date Date Award Comp Date

02151 Glade Dr SB @ Dosinia Ct 11/23 NA 04/24 NA 07/24 03/25 05/25 09/24 NA NA 09/24 04/25 NA NA NA 06/25 07/25 07/25 07/25 09/25 11/25
On Hold []

Bus Stop Improvements

124/400-C40011 Hunter Mill

4YP202-02151

TS-000013-053 $0
$0

Design

03386 South Lakes Dr WB @ Seahawks
Dr

Bus Stop Improvements

124/400-C40011 Hunter Mill

4YP202-03386

T5-000013-052 $0
$0

Land Acquisition

03800 Wiehle Ave SB @ Isaac Newton Sq

Bus Stop Improvements

124/400-C40011 Hunter Mill

4YP202-03800

TS-000013-055 S0
$0

Land Acquisition

04732 Wiehle Ave NB @ Roger Bacon Dr

Bus Stop Improvements

124/400-C40011 Hunter Mill

4YP202-04732

TS-000013-054 $0
$0

Construction

Thursday, June 26, 2025

Project Manager/Assignments
PM TDD:

Madhusudhan, Galappa

PM UTL:

PM LAD:  Butler, Timothy
PM UDCD:

PM CPTED:

12/23 NA 06/24

Project Manager/Assignments

PMTDD: Ahangari, Samira
PM UTL:
PM LAD:  Campbell, Jocelyn
PM UDCD: Carlin, Craig
PM CPTED:

03/24 NA 09/24

Project Manager/Assignments

PMTDD: Ahangari, Samira
PM UTL:  Nguyen, Tan

PM LAD:  Herider, Jay

PM UDCD: Carlin, Craig

PM CPTED:

11/23 NA 04/24

Project Manager/Assignments
PMTDD: Madhusudhan, Galappa
PM UTL:

PM LAD:

PM UDCD: Carlin, Craig

PM CPTED:

NA

NA

NA

Project Description
Loading pad with bench and

associated tree pruning

12/24 12/25 12/25

Project Description

Install concrete loading pad, bus
shelter pad, bus shelter, bench,
and trash can

11/24 02/26 02/26

Project Description

Install concrete loading pad, bus
shelter pad, bus shelter, bench,
and trash can

07/24 03/25 05/25
Project Description

Install bench to existing pad

Monthly Remarks

Responded on 3/3/25 for queries received from Reston HOA on 2/28/25.
LAD NTP issued on 9/12/24. Land rights on 1 of 1 property have been acquired. Final plat received 9/9/24. Final design plans
and cost estimates received from consultant on 7/2/24 and are under review. Land Acquisition Completion Memo received on
5/7/25. Draft Construction Package is being prepared.

05/25 NA NA 06/25 11/25 NA NA NA 02/26 NA NA 05/26 11/26 11/26
Monthly Remarks onHold []
LAD NTP issued on 06/05/25. Land rights on 0 of 1 property have been acquired. Final revised plat received on 05/28/25 .

03/25 TBD NA 03/25 01/26 TBD 11/24 NA 04/26 NA NA 07/26 01/27 01/27
Monthly Remarks OnHold ]
LAD NTP 03/12/25. Land rights on 0 to 1 property have been acquired. Revised final plat received on 03/11/25.Final plat
received on 02/11/25. Utility designation was completed on 11/14/24.

09/24 NA NA 09/24 04/25 NA NA NA 06/25 07/25 07/25 07/25 09/25 11/25

On Hold []

Monthly Remarks
LAD NTP 9/5/24. Land rights on 0 of 1 property have been acquired. Final plan and plat received 9/5/24. Land Acquisition
completion Memo received on 12/3/24. Substantial Construction 6/30/25.
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Project Name

Transportation Design Division
Summary Status - District Report

Fund # District Design PHASE Dates Jun 2025
Project/Sub Project # Permit Submission Right-of-Way PHASE Dates Construction PHASE Dates
Focus # Current TPE ($) | A/E NTP Prelim |Intermed | Pre-Final |Final Plan |Approved |Estimated | Project Utility VDOT NTP Date | Est Comp | Util NTP |Util Comp | VDOT Const Bid Adv | Bid Open Const |Approved | Est Comp
Project Status FUT ($) Date Date Date Date Date Date Date Plats Plats Auth Date Date Date Auth Auth Date Date Award Comp Date
06408 Hunters Woods Plz 12/23 NA 06/24 NA 12/24 12/25 12/25 02/25 NA NA 03/25 11/25 NA NA NA 02/26 NA NA 05/26 11/26 11/26
Bus Stop Improvements Project Manager/Assignments Project Description Monthly Remarks On Hold L]
124/400-C40011 Hunter Mill PMTDD:  Ahangari, Samira Install concrete loading pad, bus LAD NTP sent on 03/05/25. Land right on 0 to 1 property have been acquired. Final plat received on 02/24/25.Final plan
unter Vi PM UTL: shelter pad, bus shelter, bench, received on 12/13/2024. Plat requested on 01/30/25. Draft plat received on 02/10/25.
4YP202-06408 d trash
PM LAD:  Campbell, Jocelyn and trash can
TS-000013-050 $0 ) )
50 PM UDCD: Carlin, Craig
PM CPTED:
Land Acquisition
Beulah Rd/Abbotsford Dr Crosswalk 09/24 12/24 03/25 09/25 08/26 10/26 10/26 11/25 TBD NA 11/25 07/26 TBD TBD NA 12/26 01/27 02/27 TBD 08/27 08/27
Bicycle/Pedestrian Imprv DOT Project Manager/Assignments Project Description Monthly Remarks onHold []
304/300-C30050 Hunter Mill PM TDD:  Radzikowski, Roderick Install pedestrian refuge island at All agencies comments received on intermediate submission on 4/30/25 and distributed to consultant on 6/2/2025.
) unter vt PMUTL:  Nguyen, Tan existing marked crosswalk
2G40-197-032-0
PM LAD:  Butler, Timothy
2G40-197-032 $500,000 . .
<0 PM UDCD: Carlin, Craig
PM CPTED: Curtis, Tina
Design
Bluemont Way/Library St Crosswalk 09/24 02/25 NA 05/25 10/25 01/26 05/26 07/25 NA NA 08/25 04/26 NA NA NA 08/26 09/26 09/26 10/26 07/26 12/26
Bicycle/Pedestrian Imprv DOT Project Manager/Assignments Project Description Monthly Remarks OnHold ]
) PMTDD: Bazlamit, Ayad O Relocate existing marked TPP ID #23036. Pre-Final design plans were submitted to VDOT and FCDOT for review on 5/27/25.
304/300-C30050 Hunter Mill
PM UTL: crosswalk to east leg, add
2G40-197-034-0 PMLAD: Mohammed, Nazaneen pedestrian refuge island, and
2G40-197-034 474,000
> g  PMUDCD: Bhandari Yagya ADA curb ramps
PM CPTED: Alexandrow, Nikolai
Design
Old Courthouse Rd./Besley Rd. 07/15 12/16 04/19 01/20 06/20 05/22 03/23 12/20 12/20 NA 12/20 05/22 04/22 10/23 NA 06/23 07/23 09/23 10/23 11/24 12/25
Realignment on Hold [

Spot Roadway Improvements 2014

304/300-C30050 Hunter Mill

5G25-059-007-0

5G25-059-007 $19,500,000
$1,322,777

Construction

Thursday, June 26, 2025

Project Manager/Assignments

PMTDD: Nabavi, Seyed

PM UTL:  Maisel, Michael
PM LAD:  Strayhorne, Robert
PM UDCD: McCorkle, Lisa

PM CPTED: Aguayo, Vanessa

Monthly Remarks

TPP ID # 35. Construction 41% complete. Construction NTP 2/21/24, scheduled completion 12/21/25. The project schedule
was revised due to additional time taken to acquire environmental permit due to environmental regulation changes and due to
longer time taken for construction contractor pre-qualification and construction contract approval process.

Project Description
Realign Old Courthouse Road to

eliminate sharp curve and
relocate Besley Road intersection
including new bridge, bicycle
lanes, and shared-use path
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Project Name

Transportation Design Division
Summary Status - District Report

Fund # District Design PHASE Dates Jun 2025
Project/Sub Project # Permit Submission Right-of-Way PHASE Dates Construction PHASE Dates
Focus # Current TPE ($) | A/E NTP Prelim |Intermed | Pre-Final |Final Plan |Approved |Estimated | Project Utility VvDOT NTP Date | Est Comp | Util NTP |Util Comp | VDOT Const Bid Adv | Bid Open Const |Approved | Est Comp
Project Status FUT ($) Date Date Date Date Date Date Date Plats Plats Auth Date Date Date Auth Auth Date Date Award Comp Date
Dulles Toll Road Eastbound On- 10/23 NA 04/24 12/24 08/25 05/26 05/26 07/25 TBD NA 10/25 04/26 01/26 01/27 06/26 08/26 09/26 10/26 01/27 01/28 01/28
Ramp/Fairfax County Parkway Trail On Hold [
(RMAG) Project Manager/Assignments Project Description Monthly Remarks nho
RMAG Phase 11 2014 . . . . - . .
) PMTDD: Kebede, Marta Improve safety at grade crossing TPP ID# 189.09 RMAG ID#. Final design underway. Additional utility designations and test holes completed 6/4/25.
304/300-C30050 Hunter Mill . . . . . . . .
PMUTL:  Pugh, Richard of Fairfax County Parkway trail at Lighting coordination is in progress, and any easement needs are yet to be determined.
5625-062-010-0 PMLAD:  Campbell, Jocelyn Dulles Toll Road eastbound on-
5G25-062-010 $4,360,000 ) B ram
PM UDCD: Rueangvivatanakij, Prutha p
$1,125,773 -
PM CPTED: Luo, Caijun
Design
Bluemont Way - Disc St Ped Br - Reston 11/16 NA 11/17 04/19 11/24 02/25 08/25 10/24 NA NA 12/20 08/25 NA NA NA 11/25 12/25 01/26 02/26 03/26 09/26
Pkwy
RMAG Phase Il 2014 Project Manager/Assignments Project Description Monthly Remarks On Hold ]
304/300-C30050 Hunter Mil PMTDD: Bazlamit, Ayad O Construct approximately 525 LF TPP ID#189.11 RMAG ID#38. All VDOT comments on the 5th Final submission have been addressed except the TE signal
PMUTL:  Pugh, Richard of 10-foot wide asphalt shared- modification. Submitted TE revised signal modification to VDOT 6/5/25. Additional land acquisition for loop detectors is in
5625-062-011-0 PMLAD:  Najeeb, Mohammed use path along the south side of progress. LDS comments received 4/8/25 and being addressed. Construction schedule has been updated for the additional
5G25-062-011 $1,350,000 PM UDCD: Bhandari, Yagya Bluemont Way land acquisition.
0
> PM CPTED: Beall, James
Design
Bluemont Way/Explorer St 04/23 09/23 09/23 10/23 12/23 12/24 12/24 03/24 NA NA 04/24 09/24 NA NA NA 01/25 04/25 03/25 06/25 06/25
. . Project Manager/Assignments Project Description Monthly Remarks On Hold ]
Bicycle/Pedestrian Access DOT - N N . i
) PMTDD: Bazlamit, Ayad O Pedestrian safety improvements TPP ID #23010. Construction is substantially completed on 5/19/25.
304/300-C30050 Hunter Mill
PMUTL:  Nguyen, Tan on WB approach of Bluemont
$T-000053-004-0 PMLAD: Mohammed, Nazaneen Way at Explorer Street to include
ST-000053-004 275,000 i
> 0 PM UDCD: Ander, Haroon refuge island
PM CPTED: Stevens, Daniel
Construction
Vale Rd/Flint Hill Rd Crosswalk 09/24 NA 12/24 05/25 07/25 09/25 09/25 NA NA NA NA NA NA NA NA 10/25 11/25 11/25 12/25 03/26 03/26
On Hold []

Bicycle/Pedestrian Access DOT

304/300-C30050 Hunter Mill

ST-000053-008-0

ST-000053-008 $400,000
$0

Design

Thursday, June 26, 2025

Project Manager/Assignments
PMTDD: Hojatzadeh, Max

PM UTL:

PM LAD:

PM UDCD:

PM CPTED: Alexandrow, Nikolai

Monthly Remarks
TPP ID# 23042. Pre-final design submit for review & comments on 5/12/25. Comments received. Proceed with final design

Project Description

Shift existing marked crosswalk
and add pedestrian refuge island.
Study potential RRFB
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