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Cinderbed Bikeway - Cinderbed 
Rd.Bikeway

$18,050,000

$7,465,864

Franconia
Yusufoglu, Eldar

Monahan, Clyde

Engida, Samuel

PM UTL:

PM LAD:

PM UDCD:

10/2704/19 06/20 03/23 01/23 08/27

Project Description Monthly Remarks

10/27 02/28 03/28 03/3003/3001/28

Mount Vernon

Kebede, MartaPM TDD:

06/2706/26 03/23

AA1400137-15

11/27

AA1400137-15-0

102/500-C50000

04/23

Pedestrian and bicyclist access 
improvements along Cinder Bed 
Road from Barry Road to 
Newington Road to include 2 
pedestrian bridges

PE UPC #106143, RW UPC #118128 . TPP ID#122. Design revision, and VDOT coordination is in progress. 
Coordination with WMATA for utility easement and permit have been submitted 6/24/25. Community and staff meeting is 
scheduled for 8/14/25. 

Land Acquisition

Project Manager/Assignments

02/18 08/25 08/26 12/27

On Hold

Lilley, RonaldPM CPTED:

Mason Neck Trail N

$9,250,000

$7,974,200

Mount Vernon
Maisel, MichaelPM UTL:

PM LAD:

PM UDCD:

12/2707/24 10/25 10/26 12/26 10/27

Project Description Monthly Remarks

12/27 09/28 11/28 05/3005/3008/28

Madhusudhan, GalappaPM TDD:

12/2604/26 08/26

AA1400165-23

05/28

AA1400165-23-0

102/500-C50000

01/27

Construct 10-foot SUP along 
Gunston Road from Pohick Bay 
Golf Course to Julia Taft Way 
with ADA ramps, crosswalks, 
retaining wall, major drainage 
and grading work

1. UPC #122888. TPP ID #206. Intermediate Design is in progress. NTP issued to design consultant on 

5/20/25.Supplemental Survey received from LSB on 6/4/25. For the environmental tasks, consultant submitted section 

106 consultation initial submittal to VDHR.NEPA document and support documentation on 5/27/25. VDOT PE 

Authorization 1/22/24. Citizens Information Meeting held on 10/23/24.

Design

Project Manager/Assignments

03/22 10/27 10/28 07/28

On Hold

Stevens, DanielPM CPTED:

Pohick Road Sidewalk (Rt 1 to I-95)

Pedestrian Access Improvements

$13,541,768

$12,614,368

Mount Vernon
Nguyen, Tan

Butler, Timothy

Carlin, Craig

PM UTL:

PM LAD:

PM UDCD:

TBDTBD TBD TBD TBD TBD

Project Description Monthly Remarks

TBD TBD TBD TBDTBDTBD

Bazlamit, Ayad OPM TDD:

TBDTBD TBD

AA1400171-25

TBD

AA1400171-25-0

102/500-C50000

TBD

Pohick Road from Route 1 to 
I-95. Pedestrian Improvements. 
Install missing links, improve 
existing pedestrian facilities, and 
provide 8-10 foot SUP on both 
sides of Pohick Road from 
Aspenpark Road to Lagrange 
Street

Onsite meeting with consultant was held on 4/14/25. Topographic Survey was requested on 4/28/25, with a completion date of 
9/5/25. Received the first draft of the consultant's fee proposal 5/8/25 and is under review. The schedule will be established once the 
design contract is executed and the survey is completed. 

Pre-Design

Project Manager/Assignments

TBD TBD TBD TBD

On Hold

Luo, CaijunPM CPTED:

Giles Run & Laurel Hill

Giles Run & Laurel Hill

$5,200,000

$1,350,000

Mount Vernon
Pugh, Richard

Najeeb, Mohammed

Ander, Haroon

PM UTL:

PM LAD:

PM UDCD:

06/25NA 08/18 NA NA 02/22

Project Description Monthly Remarks

04/20 08/25 08/25 04/2710/2107/25

Kebede, MartaPM TDD:

03/2511/19 08/21

2G40-067-000

NA

2G40-067-000-0

124/400-C40011

08/21

Improve existing park access 
road and construct 1,500 LF of 8-
foot asphalt trail between Lorton 
Road and the Laurel Hill Adaptive 
Reuse Development

4th Final PI Plan submission was made on 6/5/25 for VDOT and LDS review and approval.

Design

Project Manager/Assignments

12/17 NA NA 06/25

On Hold

Borkowski, TadPM CPTED:
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Six Year Plan HB2313 Local Spot 
Improvements

Terminal Rd LTL at Rt 286

$4,350,000

$0

Mount Vernon
Maisel, Michael

Alcon, Kelly

Walelign, Mahlet

PM UTL:

PM LAD:

PM UDCD:

02/2309/19 02/20 07/21 NA 08/22

Project Description Monthly Remarks

05/22 10/23 12/23 03/2608/2409/23

Hojatzadeh, MaxPM TDD:

07/2112/20 07/21

2G40-087-020

NA

2G40-087-020-0

124/400-C40013

08/21

Addition of left turn lane on 
eastbound Terminal Road at the 
intersection of Fairfax County 
Parkway

TPP ID#027.03. Construction 80% complete. 
Pole A and Pole I are still under review with VDOT. Assuming we receive VDOT approval by July, the mast arm 
has a six-month lead time. Including an additional two months for installation and miscellaneous work, Projecting 
March 2026 as the new substantial completion date.

Construction

Project Manager/Assignments

05/19 06/22 02/24 08/23

On Hold

Alexandrow, NikolaiPM CPTED:

Bus Stop Improvements

00575 Buckman Rd EB @ Russell Rd

$0

$0

Mount Vernon
PM UTL:

PM LAD:

PM UDCD:

05/26NA 07/24 NA NA 04/26

Project Description Monthly Remarks

05/26 08/26 09/26 01/2701/2707/26

El Kaissi, MohamadPM TDD:

05/2512/24 07/25

TS-000016-059

NA

4YP202-00575

124/400-C40011

08/25

Loading pad with bench and 
trash can

Plat preparation request submitted to Land Survey Branch on 6/12/25. UDCD and LAD clearance has been received on 
5/15/25. Final Plans submitted to LAD and UDCD for final review on 5/8/25. VDOT L&D and VDOT TE clearance was received 
on 5/1/25. Final design sent to VDOT Location & Design (L&D) and VDOT Traffic Engineering (TE) on 3/28/25.  

Design

Project Manager/Assignments

11/23 NA NA 06/26

On Hold

PM CPTED:

Bicycle/Pedestrian Imprv DOT

Huntington Ave/Fenwick Dr Crosswalk

$700,000

$0

Mount Vernon
Nguyen, TanPM UTL:

PM LAD:

PM UDCD:

05/2701/25 09/25 TBD NA 06/27

Project Description Monthly Remarks

05/27 NA 12/27 03/2803/28NA

Ahangari, SamiraPM TDD:

05/2601/26 08/26

2G40-197-025

NA

2G40-197-025-0

304/300-C30050

09/26

Add signalized crosswalk on west 
leg with curb ramps, push 
buttons, and pedestrian signal 
head as per Huntington Metrorail 
Area Active Transportation Study

Intermediate design is in progress. Utility designation completed on 05/20/25. Meeting with WMATA on 05/23/25. Concept 
design received on 01/24/25 and distributed on 01/28/25.Survey completed on 12/16/24.

Design

Project Manager/Assignments

11/24 TBD TBD 09/27

On Hold

Hamidi, AJPM CPTED:

Bicycle/Pedestrian Access DOT

Hooes Rd/South Run Stream Valley Trail

$375,000

$0

Mount Vernon
Pugh, Richard

Herider, Jay

PM UTL:

PM LAD:

PM UDCD:

10/2512/23 NA TBD NA 09/25

Project Description Monthly Remarks

10/25 NA 05/26 06/2606/26NA

Springfield

Ahangari, SamiraPM TDD:

06/2510/24 05/25

ST-000053-005

NA

ST-000053-005-0

304/300-C30050

06/25

Pedestrian safety improvements 
including two passive detection 
RRFB's and No-Parking signs

Final plan received on 06/02/25 and distributed to VDOT on 06/05/25. Final revised plat received on 05/01/25. Coordination 
with Dominion to provide electric service to RRFB during project construction is underway.

Design

Project Manager/Assignments

07/23 TBD TBD 02/26

On Hold

Rauof Hassanzadeh, BehnPM CPTED:
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Bicycle/Pedestrian Access DOT

Lorton Station Blvd/Potomac 
Bend/Harrover Pl Crosswalk

$900,000

$0

Mount Vernon
PM UTL:

PM LAD:

PM UDCD:

TBDNA 05/25 TBD NA 07/26

Project Description Monthly Remarks

TBD TBD 10/26 05/2705/27TBD

Sorensen, JonathanPM TDD:

10/2508/25 TBD

ST-000053-010

NA

ST-000053-010-0

304/300-C30050

11/25

Shift existing marked crosswalk, 
add pedestrian refuge island, and 
study possible RRFB

Intermediate design submitted on 5/28/2025. Review comments due July 18. The project is under 2,500 SF and will be 
constructed under the County-wide permit. 4 properties.

Design

Project Manager/Assignments

10/24 TBD TBD 08/26

On Hold

Luo, CaijunPM CPTED:

Bicycle/Pedestrian Access DOT

Huntington Ave/Robinson Way 
Crosswalk

$493,000

$0

Mount Vernon
Nguyen, Tan

Najeeb, Mohammed

PM UTL:

PM LAD:

PM UDCD:

07/2602/25 NA TBD NA 06/26

Project Description Monthly Remarks

08/25 11/26 11/26 04/2706/2611/26

Bazlamit, AyadPM TDD:

09/2504/25 09/25

ST-000053-013

NA

ST-000053-013-0

304/300-C30050

10/25

Add crosswalk on Huntington 
Avenue and Robinson Way, 
pedestrian refuge island, RRFB, 
and connection to service road. 
Remove existing western 
crosswalk

Agency comments on pre-final design received 5/28/25 and under review. LAD work order request for title search submitted 
on 5/9/25. Construction schedule adjusted to account for unanticipated drainage design changes. 

Design

Project Manager/Assignments

10/24 TBD TBD 10/26

On Hold

Hamidi, AJPM CPTED:
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