Project Name

Transportation Design Division
Summary Status - District Report

Fund # District Design PHASE Dates Jun 2025
Project/Sub Project # Permit Submission Right-of-Way PHASE Dates Construction PHASE Dates
Focus # Current TPE ($) | A/E NTP Prelim Intermed | Pre-Final | Final Plan |Approved |Estimated | Project Utility VDOT NTP Date | Est Comp | Util NTP JUtil Comp | VDOT Const Bid Adv | Bid Open Const |Approved | Est Comp
Project Status FUT ($) Date Date Date Date Date Date Date Plats Plats Auth Date Date Date Auth Auth Date Date Award Comp Date
08/18 NA 03/19 10/20 03/23 06/21 07/25 08/22 NA NA 10/22 06/25 03/21 08/22 NA 08/25 09/25 10/25 12/25 06/26 07/26
On Hold []

VRE Rolling Road Station Parking Lot
Expansion

124/400-C40011 Springfield

2G40-055-000-A-0

2G40-055-000 $4,950,000

$1,050,000

Design

Shirley Gate Road

124/400-C40013 Braddock

2G40-079-000-0 Springfield

2G40-079-000 $42,500,000
$26,000,000

Design

Burke Rd. Realignment - Aplomado Dr.to
Parakeet Dr

Six Year Plan HB2313 Local Spot
Improvements

124/400-C40013 Springfield

2G40-087-003-0

2G40-087-003 $9,000,000
$0

Utility Relocation

Rt.28 Widening (PWC L to Rt.29) NVTA-70

124/400-C40017 Sully

2G40-100-000-0 Springfield

2G40-100-000 $77,400,000
($701,889)

Post-Construction

Thursday, June 26, 2025

Project Manager/Assignments

PM TDD: Hojatzadeh, Max
PM UTL:  Yusufoglu, Eldar
PM LAD:  Strayhorne, Robert
PM UDCD: Fasceski, Jeff

PM CPTED: Abifadel, Gibran

12/22 04/22 07/24 06/25

Project Manager/Assignments
PM TDD:

Marsh, Dennis

PM UTL:  Maisel, Michael
PM LAD:  Monahan, Clyde
PM UDCD: Fasceski, Jeff

PM CPTED: Curtis, Tina

12/16 01/17 05/17 02/18

Project Manager/Assignments
PM TDD:

Marsh, Dennis

PM UTL:
PM LAD:  Najeeb, Mohammed
PM UDCD: Cutler, Tom
PM CPTED: Luo, Caijun

Nguyen, Tan

01/16 12/18 TBD NA

Project Manager/Assignments

PM TDD: Bazlamit, Ayad O
PMUTL:  Maisel, Michael
PM LAD: Cate, Dennis

PM UDCD:

PM CPTED: Stevens, Daniel

Project Description
Surface parking lot expansion

01/26 08/25 08/27
Project Description

Interim two-lane road
construction from Braddock
Road to Fairfax County Parkway,
including active transportation
facilities and access to future

Patriot Park East

08/24 08/22 12/24

Project Description
Realign Burke Road to eliminate

hazardous curve and upgrade
storm drainage facilities at
stream crossing to minimize
flooding

TBD TBD TBD

Project Description
Widen Route 28 from 4 lanes to

6 lanes from Prince William
County line to Route 29

Monthly Remarks

TPP ID#358. VDOT approved the design 8/28/24. Land rights completed. Received comments from LDS for plan design on
5/13/25. Structural plans for retaining wall approved pending on approve of plan design. Dominion Energy to finalize their
plan and estimate pending approved parking lot lighting design. Update Railroad agreement submit for review and comments

on 4/30/25.

08/25 09/25 NA 10/25 05/26

Monthly Remarks

06/26

06/27

NA

Revenue sharing project number AA1400170-25 UPC#125754 effective 4/05/25. Advance PreFinal Design
received 4/23/25. Comments returned on 5/22/25. Utility coordination with NOVEC, Verizon, Cox, and Colonial Pipeline

ongoing. WGL issued no-conflict letter.

09/19 11/19 NA 12/19 07/24

Monthly Remarks

08/24

09/25

NA

10/27 11/27 12/27 04/28 12/28 12/29
On Hold []
04/25 06/25 07/25 09/25 12/24 09/26
On Hold []

TPP ID#23. VDOT LUP permit received 3/3/25. Final construction package submitted to UDCD 4/15/25. Bid advertisement
schedule for late June. 5 contractors prequalified. Dominion relocation complete. Cox and Verizon starting relocation work.

TBD TBD TBD TBD TBD

Monthly Remarks

TBD

TBD

09/19

05/23 10/24
On Hold []

09/19 09/19 03/20 05/20

UPC #108720. TPP ID# 062. Substantially Construction is complete. The contractor is working on issues for permit

release.
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Project Name

Transportation Design Division
Summary Status - District Report

Fund # District Design PHASE Dates Jun 2025
Project/Sub Project # Permit Submission Right-of-Way PHASE Dates Construction PHASE Dates
Focus # Current TPE ($) | A/E NTP Prelim |Intermed | Pre-Final |Final Plan |Approved |Estimated | Project Utility VvDOT NTP Date | Est Comp | Util NTP |Util Comp | VDOT Const Bid Adv | Bid Open Const |Approved | Est Comp
Project Status FUT ($) Date Date Date Date Date Date Date Plats Plats Auth Date Date Date Auth Auth Date Date Award Comp Date
02/24 11/24 08/25 02/26 TBD TBD TBD TBD TBD NA TBD TBD TBD TBD NA TBD TBD TBD TBD TBD TBD
On Hold []

Lee Chapel Road Improvements

124/400-C40011 Springfield

2G40-206-000-0

2G40-206-000 $9,000,000
$4,000,000

Design

Sydenstricker Rd/Arley Dr Crosswalk

Bicycle/Pedestrian Imprv DOT

304/300-C30050 Springfield

2G40-197-036-0

2G40-197-036 $300,000
$0

Design

Hooes Rd/South Run Stream Valley Trail

Bicycle/Pedestrian Access DOT

304/300-C30050 Mount Vernon

ST-000053-005-0 Springfield
ST-000053-005 $375,000
$0

Design

Silverbrook Rd/Crosspointe Dr

Bicycle/Pedestrian Access DOT

304/300-C30050 Springfield

ST-000053-006-0

ST-000053-006 $500,000
$0

Design

Thursday, June 26, 2025

Project Manager/Assignments

PM TDD:
PM UTL:
PM LAD:
PM UDCD:
PM CPTED:

Project Manager/Assignments

Pandey, Dipesh
Nguyen, Tan
Herider, Jay

PM TDD:
PM UTL:
PM LAD:
PM UDCD:
PM CPTED:

07/23

Project Manager/Assignments

PM TDD:
PM UTL:
PM LAD:
PM UDCD:

Radzikowski, Roderick

Luo, Caijun

12/23 NA

Ahangari, Samira
Pugh, Richard
Herider, Jay

10/24

PM CPTED: Rauof Hassanzadeh, Behn

06/23

Project Manager/Assignments

07/23 06/24

PM TDD:
PM UTL:
PM LAD:
PM UDCD:

10/24

Madhusudhan, Galappa

Butler, Timothy

PM CPTED: Curtis, Tina

Project Description
Lower Lee Chapel Road by

removing two hills

TBD TBD

Project Description
Install Pedestrian Refuge Island,

update all Pedestrian Ramps at
the 4 quadrants, and high
visibility crosswalks

06/25 10/25 10/25

Project Description

Pedestrian safety improvements
including two passive detection
RRFB's and No-Parking signs

02/25 01/26 01/26

Project Description

Pedestrian safety improvements
at Silverbrook Road and
Crosspointe Drive to include
refuge island and crosswalks

Monthly Remarks

Intermediate design in progress and anticipated by the end of July. Geotechnical investigation in progress. New TO#20
received from HDR on 4/28/2025 for new environmental scope concerning section 6(f) and NEPA documentation is under
negotiation. Coordination with VDOT is ongoing regarding the VDOT land swap with the FCPA land within the ROW. Potential
impact on five properties, including FCPA. Schedule will be updated for the next status report.

TBD
On Hold []

TBD

Monthly Remarks
TPP ID # 23038. Project Initiation. Site visit and field meeting with consultant held on 4/30/25. Survey notification letters

sent on 5/28/25. Survey request on 5/28/25. Design task order in progress. Schedule will be developed once survey is
complete which is anticipated in September 2025.

NA NA 05/26 06/26

On Hold []

05/25 TBD NA 06/25 09/25 TBD TBD NA 02/26 06/26

Monthly Remarks
Final plan received on 06/02/25 and distributed to VDOT on 06/05/25. Final revised plat received on 05/01/25. Coordination

with Dominion to provide electric service to RRFB during project construction is underway.

05/26 09/26 09/26

On Hold []

03/25 NA NA 03/25 12/25 TBD TBD NA 03/26 03/26 04/26

Monthly Remarks

TPP ID #23017. Final Design is in progress. NTP issued for Land Acquisition on 1/9/25. LAD is coordinating with property
owner for a friendly condemnation.
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