Project Name

Transportation Design Division
Summary Status - District Report

Fund # District Design PHASE Dates Jun 2025
Project/Sub Project # Permit Submission Right-of-Way PHASE Dates Construction PHASE Dates
Focus # Current TPE ($) | A/E NTP Prelim |Intermed | Pre-Final |Final Plan |Approved |Estimated | Project Utility VvDOT NTP Date | Est Comp | Util NTP |Util Comp | VDOT Const Bid Adv | Bid Open Const |Approved | Est Comp
Project Status FUT ($) Date Date Date Date Date Date Date Plats Plats Auth Date Date Date Auth Auth Date Date Award Comp Date
01/16 12/18 TBD NA TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD 09/19 09/19 09/19 03/20 05/20 05/23 10/24
. . . _— On Hold L]
. Project Manager/Assignments Project Description Monthly Remarks
Rt.28 Widening (PWC L to Rt.29) NVTA-70 . ger/Assig : o S OMULY TEMArts _ o . . . .
124/400-C40017 sul PMTDD:  Bazlamit, Ayad O Widen Route 28 from 4 lanes to UPC #108720. TPP ID# 062. Substantially Construction is complete. The contractor is working on issues for permit
.u y PMUTL:  Maisel, Michael 6 lanes from Prince William release.
2G40-100-000-0 Springfield PMLAD:  Cate, Dennis County line to Route 29
2G40-100-000 $77,400,000
PM UDCD:
($701,889) )
PM CPTED: Stevens, Daniel
Post-Construction
Stringfellow Rd NB @ Route 50 03/25 04/25 04/25 NA 05/25 TBD TBD NA NA NA NA NA NA NA TBD 07/25 NA NA 08/25 08/25 08/25
Stringfellow Rd NB @ LIH (Rt 50) WB Project Manager/Assignments Project Description Monthly Remarks On Hold L]
€ I PMTDD:  Ahangari, Samira Install concrete loading pad and The construction package is currently in progress. The final design was received on 05/15/25, the intermediate design on 04/18/25,
124/400-C40011 sully PM UTL: sidewalk and the concept design on 04/08/25. A site visit with the consultant was conducted on 03/07/25. The survey was requested on
T$-000019-010-0 M LAD: 02/28/25 and completed on 03/11/25. The design task order was executed on 03/12/25, and the NTP was issued to the consultant
TS5-000019-010 0 .
:0 PM UDCD: Carlin, Craig on 03/14/25
PM CPTED:
Design
TBD NA 08/05 NA NA NA NA 04/07 10/07 NA NA 01/08 NA NA NA NA NA NA NA NA TBD
_— Project Manager/Assignments Project Description Monthly Remarks On Hold ]
Stonecroft Boulevard Widening Sully - N . . e . . .
Police Station PM TDD:  Nabavi, Seyed Widen 800 LF of Stonecroft Construction to be managed by developer. WBOA working to update survey, plans, utilities and permits. Revised preliminary
304/300-C30050 sully Boulevard to 6 lanes from plans due by end of March. WBOA setting up meeting with Sully Dist. Supr. and other stakeholders for briefing on proposed
009217-0 PMUTL:  Nguyen, Tan Conference Center Drive to schedule and any design/construction issues.
i PM LAD:  Kresge, Carol Westfields Boulevard
5G25-064-000 $800,678
s PM UDCD:
PM CPTED: Guarino, Michael
Construction
Westfields Blvd/Walney Rd Crosswalk 04/25 08/25 01/26 06/26 11/26 TBD TBD 04/27 TBD NA 08/26 04/27 TBD TBD NA TBD 09/27 09/27 10/27 03/28 03/28
On Hold L]

Bicycle/Pedestrian Imprv DOT

304/300-C30050 Sully
2G40-197-037-0
2G40-197-037 $783,000

$0

Design

Thursday, June 26, 2025

Project Manager/Assignments

Project Description

PM TDD: Radzikowski, Roderick Add signalized crosswalk, ADA
PM UTL: curb ramps, pedestrian push
PM LAD: buttons and signal heads on
PM UDCD: north and south leg. Add

PM CPTED: Alexandrow, Nikolai

pedestrian connection to existing

SUP

Monthly Remarks

TPP ID #23039. Design Task Order executed on 4/24/25 and NTP issued 4/29/25. Survey received on 5/15//25. Preliminary

Design in progress.
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Project Name

Transportation Design Division
Summary Status - District Report

Fund # District Design PHASE Dates Jun 2025
Project/Sub Project # Permit Submission Right-of-Way PHASE Dates Construction PHASE Dates
Focus # Current TPE ($) | A/E NTP Prelim |Intermed | Pre-Final |Final Plan |Approved |Estimated | Project Utility VvDOT NTP Date | Est Comp | Util NTP |Util Comp | VDOT Const Bid Adv | Bid Open Const |Approved | Est Comp
Project Status FUT ($) Date Date Date Date Date Date Date Plats Plats Auth Date Date Date Auth Auth Date Date Award Comp Date
Centreville Farms Rd/Calamint TBD TBD TBD TBD TBD TBD TBD TBD TBD NA TBD TBD TBD TBD NA TBD TBD TBD TBD TBD TBD
Ct/Twilight Glow Dr C Ik

/Twiligl ow Dr Crosswa onHold [

Bicycle/Pedestrian Imprv DOT

304/300-C30050 Sully

2G40-197-038-0

2G40-197-038 $463,000
$163,000

Survey

Leland Rd/Sammie Kay Ln

Bicycle/Pedestrian Imprv DOT

304/300-C30050 Sully

2G40-197-039-0

2G40-197-039 $650,000
$0

Design

Pleasant Valley Rd. Shared Use Path -
Elklick Run - Dominion Power Lines

County-Maintained Pedestrian Imp -
2014

304/300-C30050 Sully

ST-000036-013-0

ST-000036-013 $11,800,000
$8,646,023

Land Acquisition

Thursday, June 26, 2025

Project Manager/Assignments
PM TDD:
PM UTL:
PM LAD:
PM UDCD:
PM CPTED: Luo, Caijun

Elahi, Seyedbehnam

10/24 NA 03/25

Project Manager/Assignments

PM TDD: Sorensen, Jonathan
PM UTL:  Nguyen, Tan

PM LAD:  Butler, Timothy
PM UDCD:

PM CPTED: Curtis, Tina

01/18 04/18

Project Manager/Assignments

02/19

PM TDD: Kebede, Marta
PM UTL:  Yusufoglu, Eldar
PM LAD:  Wilson, Nicole
PM UDCD: Cutler, Tom

PM CPTED: Stevens, Daniel

06/25

08/21

Project Description
Add pedestrian refuge island at

existing marked crosswalk

11/25 05/26 05/26

Project Description
Add pedestrian refuge island at

existing marked crosswalk

05/23 11/20 11/25

Project Description

Construct approximately 4,650
LF of 10-foot wide asphalt
shared-use path along the east
side of Pleasant Valley Road

Monthly Remarks

TPP ID #23040. Final task order received on 5/28/25 and package prepared for execution. Survey requested from county
land survey on 4/9/25 and Survey notification letters sent 4/3/25. Schedule will be completed upon survey completion.

08/25 09/25 NA 09/25 05/26

Monthly Remarks

NA

NA

05/26 06/26 06/26 06/26 06/26 01/27 01/27

On Hold []

TPP ID# 23041. Pre-final design in progress. NTP for pre-final design 4/18/25. The project is under 2,500 SF and will be
constructed under the County-wide permit. 2 Properties.

04/25 08/25 NA 01/23 10/25

Monthly Remarks

10/25

03/26

NA 03/26 04/26 05/26 06/26 11/21

On Hold []

10/27

TPP ID#162. Final design revision for 5th submission is underway. Plat revision is completed. Anticipated properties
appraisal revision completion in July 2025. Land rights on 1 of 12 properties have been acquired.
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