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Orange Hunt Elementary SRTS

$378,509

($41,533)

Springfield
Nguyen, Tan

Baker, Lisa

Bhinge, Deepak

PM UTL:

PM LAD:

PM UDCD:

10/2301/22 04/22 NA 05/23 09/23

Project Description Monthly Remarks

08/23 03/24 05/24 08/2411/2401/24

Hojatzadeh, MaxPM TDD:

09/2207/22 11/22

AA1400158-21

01/24

SRTS-158

102/500-C50000

05/23

Realign crosswalk, add curb 
extensions, and provide a 
pedestrian refuge island

UPC #118237. Construction substantially completed 8/12/24. VDOT inspection 8/20/24. Nutrient Credit not require.

Post-Construction

Project Manager/Assignments

09/21 NA NA 01/24

On Hold

DesJardins, ZacharyPM CPTED:

VRE Rolling Road Station Parking Lot 
Expansion

$4,950,000

$1,050,000

Springfield
Yusufoglu, Eldar

Strayhorne, Robert

Fasceski, Jeff

PM UTL:

PM LAD:

PM UDCD:

05/25NA 03/19 NA NA 04/25

Project Description Monthly Remarks

06/21 08/25 09/25 05/2604/2607/25

Hojatzadeh, MaxPM TDD:

03/2310/20 08/22

2G40-055-000

NA

2G40-055-000-A-0

124/400-C40011

10/22

Surface parking lot expansion TPP ID#358. VDOT approved the design 8/28/24. Submit plans and comments response to LDS on 3/3/25.  Plans and 
comment responses on structural plans for retaining wall submitted to LDS for review 3/3/25.  Dominion Energy to finalize 
their plan and estimate pending approved parking lot lighting design. LAD NTP 10/25/22. Land rights on 2 of 3 properties 
have been acquired. Rail Road agreement submit to County Attorney for review.

Land Acquisition

Project Manager/Assignments

08/18 03/21 08/22 06/25

On Hold

Abifadel, GibranPM CPTED:

Shirley Gate Road

$42,500,000

$26,000,000

Braddock
Maisel, Michael

Monahan, Clyde

Fasceski, Jeff

PM UTL:

PM LAD:

PM UDCD:

08/2704/22 07/24 06/25 NA 03/26

Project Description Monthly Remarks

08/25 12/27 04/28 12/2912/2811/27

Springfield

Marsh, DennisPM TDD:

01/2504/25 05/25

2G40-079-000

NA

2G40-079-000-0

124/400-C40013

07/25

Interim two-lane road 
construction from Braddock 
Road to Fairfax County Parkway, 
including active transportation 
facilities and access to future 
Patriot Park East

PreFinal Design in progress. Updating SWM design based on new VDOT regulations. Dominion Transmission agreed on 

1/25/25 that the vertical profile revision avoids the Dominion Transmission line and there is no conflict. Utility coordination 

with NOVEC, Verizon, Cox, and Colonial Pipeline ongoing. WGL issued no-conflict letter. Appendix A for revenue sharing 

funding agreement received 2/25/25.

Design

Project Manager/Assignments

12/22 04/26 06/27 10/27

On Hold

Curtis, TinaPM CPTED:

Six Year Plan HB2313 Local Spot 
Improvements

Burke Rd. Realignment - Aplomado Dr.to 
Parakeet Dr

$9,000,000

$0

Springfield
Nguyen, Tan

Najeeb, Mohammed

Cutler, Tom

PM UTL:

PM LAD:

PM UDCD:

12/2401/17 05/17 11/19 NA 07/24

Project Description Monthly Remarks

08/22 05/25 06/25 09/2612/2404/25

Marsh, DennisPM TDD:

08/2402/18 09/19

2G40-087-003

NA

2G40-087-003-0

124/400-C40013

12/19

Realign Burke Road to eliminate 
hazardous curve and upgrade 
storm drainage facilities at 
stream crossing to minimize 
flooding

TPP ID#23. VDOT LUP permit received 3/3/25. Final construction package being prepared. VPDES permit received 3/6/25. 
Dominion pole relocations in progress with Verizon and Cox to follow.

Utility Relocation

Project Manager/Assignments

12/16 08/24 04/25 03/25

On Hold

Luo, CaijunPM CPTED:
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Rt.28 Widening (PWC L to Rt.29) NVTA-70

$77,400,000

($701,889)

Sully
Maisel, Michael

Cate, Dennis

PM UTL:

PM LAD:

PM UDCD:

TBD12/18 TBD TBD TBD TBD

Project Description Monthly Remarks

TBD 03/20 05/20 07/2405/2309/19

Springfield

Bazlamit, Ayad OPM TDD:

TBDNA TBD

2G40-100-000

09/19

2G40-100-000-0

124/400-C40017

TBD

Widen Route 28 from 4 lanes to 
6 lanes from Prince William 
County line to Route 29

UPC #108720. TPP ID# 062. Award issued to Shirley Construction Company (SCC) 5/22/2020. NTP 6/15/2020. Land 
rights on 47 of 47 parcels have been acquired. As of 10/31/24 construction is 100% complete. Construction schedule adjusted 
(final completion 10/31/24) due to amendment or additional work. VDOT issued C-5 on 10/31/24. Shirley is working on issues 
for permit release. Change order on credit for concrete crack repair approved. Due to weather, final vegetation establishment
and permit release is expected in spring 2025.   

Post-Construction

Project Manager/Assignments

01/16 TBD TBD 09/19

On Hold

Stevens, DanielPM CPTED:

Lee Chapel Road Improvements

$9,000,000

$4,000,000

Springfield
Nguyen, TanPM UTL:

PM LAD:

PM UDCD:

TBD11/24 TBD TBD NA TBD

Project Description Monthly Remarks

TBD TBD TBD TBDTBDTBD

Pandey, DipeshPM TDD:

TBDTBD TBD

2G40-206-000

NA

2G40-206-000-0

124/400-C40011

TBD

Lower Lee Chapel Road by 
removing two hills 

Intermediate design in progress and anticipated by the end of July. Held coordination meeting with FCPA and consultant 
concerning section 6(f) on 2/25/2025. Held meeting with geotech and environmental consultant on 3/3/2025, and Task Order 
requested. Started coordination with VDOT to explore the possibility of acquiring VDOT land south of the bridge to swap with 
FCPA land within the ROW. Potential impact on five properties, including FCPA. 

Design

Project Manager/Assignments

02/24 TBD TBD TBD

On Hold

PM CPTED:

Bicycle/Pedestrian Access DOT

Hooes Rd/South Run Stream Valley Trail

$375,000

$0

Mount Vernon
Pugh, Richard

Herider, Jay

PM UTL:

PM LAD:

PM UDCD:

10/2512/23 NA TBD NA 09/25

Project Description Monthly Remarks

10/25 NA 02/26 06/2606/26NA

Springfield

Ahangari, SamiraPM TDD:

03/2510/24 04/25

ST-000053-005

NA

ST-000053-005-0

304/300-C30050

05/25

Pedestrian safety improvements 
including two passive detection 
RRFB's and No-Parking signs

Final plan received on 03/04/25 and distributed to VDOT on 03/05/25. Draft plat recieved on 03/10/25. Revised plat 
requested on 03/06/25. Coordination with Dominion to provide electric service to RRFB during project construction is 
underway.

Design

Project Manager/Assignments

07/23 TBD TBD 11/25

On Hold

Rauof Hassanzadeh, BehnPM CPTED:

Bicycle/Pedestrian Access DOT

Silverbrook Rd/Crosspointe Dr

$500,000

$0

Springfield
PM UTL:

PM LAD:

PM UDCD:

01/2607/23 06/24 NA NA 12/25

Project Description Monthly Remarks

01/26 04/26 05/26 09/2609/2603/26

Madhusudhan, GalappaPM TDD:

02/2510/24 03/25

ST-000053-006

NA

ST-000053-006-0

304/300-C30050

03/25

Pedestrian safety improvements 
at Silverbrook Road and 
Crosspointe Drive to include 
refuge island and crosswalks

TPP ID #23017. Final Design Plans submitted to VDOT & Other Agencies on 1/14/25. Received VDOT comments on 
2/25/25. Consultant addrssing comments made by VDOT. NTP issued for Land Acquisition on 1/9/25.Schedule adjusted due 
to addressing VDOT comments regarding justification of RRFB & additional comments received from VDOT. 

Design

Project Manager/Assignments

06/23 TBD TBD 03/26

On Hold

Curtis, TinaPM CPTED:
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