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Rt.28 Widening (PWC L to Rt.29) NVTA-70

$77,400,000

($701,889)

Sully
Maisel, Michael

Cate, Dennis

PM UTL:

PM LAD:

PM UDCD:

TBD12/18 TBD TBD TBD TBD

Project Description Monthly Remarks

TBD 03/20 05/20 07/2405/2309/19

Springfield

Bazlamit, Ayad OPM TDD:

TBDNA TBD

2G40-100-000

09/19

2G40-100-000-0

124/400-C40017

TBD

Widen Route 28 from 4 lanes to 
6 lanes from Prince William 
County line to Route 29

UPC #108720. TPP ID# 062. Award issued to Shirley Construction Company (SCC) 5/22/2020. NTP 6/15/2020. Land 
rights on 47 of 47 parcels have been acquired. As of 10/31/24 construction is 100% complete. Construction schedule adjusted 
(final completion 10/31/24) due to amendment or additional work. VDOT issued C-5 on 10/31/24. Shirley is working on issues 
for permit release. Change order on credit for concrete crack repair approved. Due to weather, final vegetation establishment
and permit release is expected in spring 2025.   

Post-Construction

Project Manager/Assignments

01/16 TBD TBD 09/19

On Hold

Stevens, DanielPM CPTED:

Bus Stop Improvements

06139 Aviation Dr EB @ Autopilot Dr

$0

$0

Sully
PM UTL:

PM LAD:

PM UDCD:

TBDTBD TBD TBD TBD TBD

Project Description Monthly Remarks

TBD TBD TBD TBDTBDTBD

Madhusudhan, GalappaPM TDD:

TBDTBD TBD

TS-000019-009

TBD

4YP202-06139

124/400-C40011

TBD

Pre-Design

Project Manager/Assignments

TBD TBD TBD TBD

On Hold

PM CPTED:

Stonecroft Boulevard Widening  Sully 
Police Station

$800,678

$0

Sully
Nguyen, Tan

Kresge, Carol

PM UTL:

PM LAD:

PM UDCD:

NANA 08/05 10/07 NA 01/08

Project Description Monthly Remarks

NA NA NA TBDNANA

Nabavi, SeyedPM TDD:

NANA 04/07

5G25-064-000

NA

009217-0

304/300-C30050

NA

Widen 800 LF of Stonecroft 
Boulevard to 6 lanes from 
Conference Center Drive to 
Westfields Boulevard

Construction to be managed by developer.  WBOA working to update survey, plans, utilities and permits. Revised preliminary 
plans due by end of March. WBOA setting up meeting with Sully Dist. Supr. and other stakeholders for briefing on proposed 
schedule and any design/construction issues. 

Construction

Project Manager/Assignments

TBD NA NA NA

On Hold

Guarino, MichaelPM CPTED:

Bicycle/Pedestrian Imprv DOT

Westfields Blvd/Walney Rd Crosswalk

$783,000

$0

Sully
PM UTL:

PM LAD:

PM UDCD:

TBDTBD TBD TBD NA TBD

Project Description Monthly Remarks

TBD TBD TBD TBDTBDTBD

Radzikowski, RoderickPM TDD:

TBDTBD TBD

2G40-197-037

NA

2G40-197-037-0

304/300-C30050

TBD

Add signalized crosswalk, ADA 
curb ramps, pedestrian push 
buttons and signal heads on 
north and south leg. Add 
pedestrian connection to exsiting 
SUP

TPP ID #23039. Project initiation. Negotiating task order with consultant. Survey received on February 27.  

Survey

Project Manager/Assignments

TBD TBD TBD TBD

On Hold

Alexandrow, NikolaiPM CPTED:

Thursday, March 20, 2025 Page 1 of 2



Summary Status - District Report

Transportation Design Division 

Mar 2025

 Project/Sub Project #

 Project Name

 Current TPE ($)

FUT ($)

Design PHASE Dates

Est Comp 
Date

District

Right-of-Way PHASE Dates

Const 
Award

Intermed 
Date

Prelim 
Date

Utility 
Plats

Project 
Plats

Bid Open 
Date

Approved 
Date

Est Comp 
Date

Bid Adv 
Date

Estimated 
Date

Permit Submission

Approved 
Comp

Construction PHASE Dates

Pre-Final 
Date

Final Plan 
Date

VDOT 
Auth

 Focus #

 Fund #

VDOT 
Auth

NTP Date

 Project Status

A/E NTP 
Date

Util NTP 
Date

Util Comp 
Date

Const 
Auth

Bicycle/Pedestrian Imprv DOT

Centreville Farms Rd/Calamint 
Ct/Twilight Glow Dr Crosswalk

$463,000

$163,000

Sully
PM UTL:

PM LAD:

PM UDCD:

TBDTBD TBD TBD NA TBD

Project Description Monthly Remarks

TBD TBD TBD TBDTBDTBD

Elahi, SeyedbehnamPM TDD:

TBDTBD TBD

2G40-197-038

NA

2G40-197-038-0

304/300-C30050

TBD

Add pedestrian refuge island at 
existing marked crosswalk

TPP ID #23040. Revise scopre received on 2/6/2025 and under review. Meeting held with ACTD on 8/28/24 to discuss 
scope issues and funding. Site visit completed on 8/13/24. Scope received on 8/1/24.

Pre-Design

Project Manager/Assignments

TBD TBD TBD TBD

On Hold

Luo, CaijunPM CPTED:

Bicycle/Pedestrian Imprv DOT

Leland Rd/Sammie Kay Ln

$650,000

$0

Sully
PM UTL:

PM LAD:

PM UDCD:

TBDNA 03/25 TBD NA TBD

Project Description Monthly Remarks

TBD TBD TBD TBDTBDTBD

Sorensen, JonathanPM TDD:

09/2505/25 TBD

2G40-197-039

NA

2G40-197-039-0

304/300-C30050

TBD

Add pedestrian refuge island at 
existing marked crosswalk

TPP ID# 23041. Survey completed by County on 1/29/25. Concept design received on 3/4/2025. Intermediate Design 
submittal received on 3/13/2025. Utility designation underway.

Design

Project Manager/Assignments

10/24 TBD TBD TBD

On Hold

Curtis, TinaPM CPTED:

County-Maintained Pedestrian Imp - 
2014

Pleasant Valley Rd. Shared Use Path - 
Elklick Run - Dominion Power Lines

$11,800,000

$8,646,023

Sully
Yusufoglu, Eldar

DeSena, Tajera

PM UTL:

PM LAD:

PM UDCD:

02/2604/18 02/19 04/25 NA 02/26

Project Description Monthly Remarks

11/20 07/25 08/25 01/2711/2106/25

Radzikowski, RoderickPM TDD:

02/2508/21 04/25

ST-000036-013

NA

ST-000036-013-0

304/300-C30050

06/25

Construct approximately 4,650 
LF of 10-foot wide asphalt 
shared-use path along the east 
side of Pleasant Valley Road

TPP ID#162. Project under LDS/VDOT review. Schedule updated. Coordinating Corps of Engineers permit with Consultant.
Plats being revised. Land rights on 1 of 12 properties have been acquired. Washington Gas relocation complete and final bill 
paid. Verizon, NOVEC and Cox Communications relocation designs under review with revised final design plans. Additional 
funding in 2G40-088-091. 

Utility Relocation

Project Manager/Assignments

01/18 06/25 03/26 01/26

On Hold

Stevens, DanielPM CPTED:

Bicycle/Pedestrian Access DOT

Stringfellow Rd/Foxfield Pool

$300,000

$0

Sully
Nguyen, Tan

Campbell, Jocelyn

Walelign, Mahlet

PM UTL:

PM LAD:

PM UDCD:

11/24NA 10/23 NA NA 06/24

Project Description Monthly Remarks

02/25 12/24 02/25 05/2508/2512/24

Elahi, SeyedbehnamPM TDD:

07/2402/24 05/24

ST-000053-007

NA

ST-000053-007-0

304/300-C30050

05/24

Pedestrian safety improvements 
along Stringfellow Road at 
Foxfield Pool to include refuge 
island.

TPP ID #23018. Construction 40% complete. Pre-construction meeting held 2/03/2025. Construction NTP 2/10/25 and 
completion on 5/11/2025. Land acquisition was completed on 6/14/24. No utility impacts. The project will be designed and 
constructed under the countywide permit.

Construction

Project Manager/Assignments

05/23 NA NA 12/24

On Hold

Alexandrow, NikolaiPM CPTED:

Thursday, March 20, 2025 Page 2 of 2


