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Cinderbed Bikeway - Cinderbed 
Rd.Bikeway

$18,050,000

$7,465,864

Franconia
Yusufoglu, Eldar

Monahan, Clyde

Engida, Samuel

PM UTL:

PM LAD:

PM UDCD:

10/2704/19 06/20 03/23 01/23 08/27

Project Description Monthly Remarks

10/27 02/28 03/28 03/3003/3001/28

Mount Vernon

Kebede, MartaPM TDD:

06/2706/26 03/23

AA1400137-15

11/27

AA1400137-15-0

102/500-C50000

04/23

Pedestrian and bicyclist access 
improvements along Cinder Bed 
Road from Barry Road to 
Newington Road including two 
pedestrian bridges

PE UPC #106143, RW UPC #118128 . TPP ID#122. Phase 1-Southern Segment: Advance Pre-Final Plan Submission made 
11/12/25. Utility coordination is in progress for underground relocation of Dominion Energy, Verizon, and COX utilities within 
the WMATA properties. 
Phase 2-Northern Segment: Pre-Final design is in progress

Land Acquisition

Project Manager/Assignments

02/18 TBD 08/26 12/27

On Hold

Lilley, RonaldPM CPTED:

Van Dorn St. Pedestrian and Bike 
Improvements – Oakwood Rd. to 
Alexandria

$3,852,500

$0

Franconia
Pugh, Richard

Guy, Sarah

Engida, Samuel

PM UTL:

PM LAD:

PM UDCD:

08/2308/18 03/19 NA 04/22 NA

Project Description Monthly Remarks

02/22 02/24 04/24 08/2512/2301/24

Bazlamit, Ayad OPM TDD:

07/2208/20 05/21

AA1400141-16

01/24

AA1400141-16-0

102/500-C50000

NA

Construct approximately 2,000 
linear feet of 8-10 foot wide 
walkway along east side of South 
Van Dorn Street from Oakwood 
Road to Alexandria City Line

UPC #109607. TPP ID# 182. Construction substantially completed 9/4/25. The facility will be maintained by VDOT. 

Project is federally funded and nutrient credit was purchased by the County. Nutrient credit transfer package is being 

prepared. 

Construction

Project Manager/Assignments

02/18 04/22 03/24 12/23

On Hold

Luo, CaijunPM CPTED:

Bush Hill Elementary School SRTS

$3,671,468

$2,334,468

Franconia
Pugh, Richard

Herider, Jay

Samiyi, Bijan

PM UTL:

PM LAD:

PM UDCD:

03/2706/24 07/25 TBD 04/26 01/27

Project Description Monthly Remarks

03/27 07/27 09/27 07/2807/2806/27

Elahi, SeyedbehnamPM TDD:

11/2611/25 12/25

AA1400163-23

05/27

SRTS-163

102/500-C50000

04/26

Nine hundred linear feet of 
sidewalk from Ninian Avenue to 
Larno Drive

UPC #121567. Pre Final design distributed to VDOT on 11/03/25. Approved PCE received on 9/23/25. Revised Appendix A 
received on 2/04/25. PE authorization received on 1/25/23. 0 out of 8 properties are required. Nutrient credit required for this 
project. Washington Gas to relocate about 900' 4" gas main and 14 services. Fairfax Water relocate 5 water meter boxes. A 
couple Dominion and Cox services to be relocated.

Design

Project Manager/Assignments

03/23 TBD TBD 05/27

On Hold

Curtis, TinaPM CPTED:

Commerce Street Crosswalk

Commerce Street

$350,000

$75,000

Franconia

DeSena, Tajera

Rueangvivatanakij, Prutha

PM UTL:

PM LAD:

PM UDCD:

03/26NA NA NA NA 08/23

Project Description Monthly Remarks

03/26 NA 05/26 08/2608/26NA

Ahangari, SamiraPM TDD:

01/2608/25 05/23

2G40-181-000

NA

2G40-181-000-0

124/400-C40011

06/23

Pedestrian infrastructure 
improvements along Commerce 
Street between Old Keene Mill 
Road and Amherst Avenue

Final plan is in progress. VDOT & County comments of prefinal plan sent to consultant on 09/23/25. Pre final design 
received on 08/08/25 and distributed to VDOT on 08/12/25. NTP issued on 06/18/25. The amendment to the design task 
order approved on 06/13/25. The revised scope includes reducing the crossing distance and installing a Rectangular Rapid 
Flashing Beacon (RRFB) to accommodate the turning radius of large trucks. 

Design

Project Manager/Assignments

08/22 NA NA 04/26

On Hold

Luo, CaijunPM CPTED:
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Bus Stop Improvements

02864 North Kings Hwy SB @ Fort Dr

$0

$0

Franconia

Campbell, Jocelyn

Carlin, Craig

PM UTL:

PM LAD:

PM UDCD:

10/25NA 05/24 NA NA 08/25

Project Description Monthly Remarks

10/25 NA 01/26 03/2603/26NA

Ahangari, SamiraPM TDD:

10/24NA NA

TS-000014-049

NA

4YP202-02864

124/400-C40011

12/24

9'x25' concrete loading pad with 
bench and trash can

Final construction package submitted on 09/30/25.LAD completion memo received on 8/19/25. VDOT noted two adjacent 
conflict projects. LOP Signed by owner on 08/07/25. LAD NTP issued on 12/04/24. Land rights on 0 of 1 property have been 
acquired. Final plat received on 11/27/24.Proceeding with the Letter of Permission.

Construction

Project Manager/Assignments

11/23 NA NA 09/25

On Hold

PM CPTED:

Bus Stop Improvements

5000177 Old Keene Mill Rd WB @ Bland 
St

$300,000

$300,000

Franconia

Campbell, Jocelyn

PM UTL:

PM LAD:

PM UDCD:

11/2506/23 09/23 NA NA 11/25

Project Description Monthly Remarks

09/24 02/26 02/26 05/2605/2502/26

Madhusudhan, GalappaPM TDD:

03/24NA 06/24

TS-000014-047

NA

4YP202-5000177

124/400-C40011

06/24

Loading pad with shelter, bench, 
trash can and sidewalk along 
with associated retaining wall 
and grading work. 

Revised Final Plans, Geotech Report & Comment/Responses sent to VDOT on 10/16/25.. Land Acquisition is in progress. Responses along 
with some design changes sent to VDOT based on property owners' concerns on 7/24/25. LAD NTP 6/24/24. Updated final plat received 
6/24/24. Land rights on 0 of 2 property have been acquired. LAD is coordinating with the property owner to get the offer package signed. 
Schedule adjusted due to design changes made on plans in order to address concerns raised by property owner leading to additional time 
required to design from consultant & review time required by VDOT leading to subsequent delay in getting property rights from the owner. 

Land Acquisition

Project Manager/Assignments

01/23 NA NA 01/26

On Hold

PM CPTED:

Bus Stop Improvements

1175 Harrison Lane SB at Bedrock Road

$0

$0

Franconia
Nguyen, Tan

Mohammed, Nazaneen

Rueangvivatanakij, Prutha

PM UTL:

PM LAD:

PM UDCD:

05/2607/25 09/25 TBD TBD 04/26

Project Description Monthly Remarks

05/26 NA 07/26 10/2610/26NA

Ahangari, SamiraPM TDD:

10/25NA 12/25

TS-000014-050

TBD

TS-000014-050-0

124/400-C40011

01/26

8'x25' concrete loading pad with 
bench and trash can

Final design recieved on 10/7/25 and is under review. Intermediate comments sent to consultant on 10/07/25. Utility designation 
completed on 10/02/2025. Intermediate design received on 9/5/25. The survey was completed on 06/11/25. 

Design

Project Manager/Assignments

05/25 TBD TBD 06/26

On Hold

PM CPTED:

Oakwood Road Street Acceptance

$700,000

$500,000

Franconia

Popoola, Larry

PM UTL:

PM LAD:

PM UDCD:

NANA NA NA NA NA

Project Description Monthly Remarks

NA TBD TBD TBDTBDTBD

Lee, CalebPM TDD:

NANA NA

2G25-122-000

NA

2G25-122-000-0

304/300-C30050

NA

Improvements to Oakwood Road 
for acceptance to VDOT's 
Secondary Street System.

Posting of Willingness completed 9/6/24. VDOT completed PCE and EQ-112. Initial street acceptance package resubmitted to 
VDOT 3/15/24. Comments received 4/22/24. Utility as-built package submitted 1/27/22. Video pipe inspection report 
submitted to VDOT Permits 8/3/22. Coordination meetings between VDOT and County staff to resolve right-of-way, limited 
access limits, and maintenance issues began January 2023 and are ongoing. Site meeting held on 3/10/23 with VDOT 
Permits, LSB, & FCDOT for surveying proposed right-of-way and limited access limits. Survey completed and plats/exhibits are 
in progress. 

Post-Construction

Project Manager/Assignments

NA NA NA TBD

On Hold

PM CPTED:
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Bicycle/Pedestrian Imprv DOT

Kingstowne Village Pkwy/Park Village Dr

$300,000

$0

Franconia

Campbell, Jocelyn

Ander, Haroon

PM UTL:

PM LAD:

PM UDCD:

03/26NA 09/23 NA NA 11/24

Project Description Monthly Remarks

03/25 NA 09/25 02/2602/26NA

Ahangari, SamiraPM TDD:

05/25NA 06/24

2G40-197-004

NA

2G40-197-004-0

304/300-C30050

06/24

Install pedestrian refuge island, 
ADA ramp, and bus landing pads 

Construction package submitted on 07/28/2025.

Construction

Project Manager/Assignments

06/23 NA NA 08/25

On Hold

Derleth, GavinPM CPTED:

County-Maintained Pedestrian Imp - 
2014

Telegraph Road Walkway Ph II - Pike to 
Wilton

$8,000,000

$7,000,000

Franconia
Yusufoglu, Eldar

Butler, Timothy

PM UTL:

PM LAD:

PM UDCD:

TBD07/24 TBD TBD NA TBD

Project Description Monthly Remarks

TBD TBD TBD TBDTBDTBD

Walsh, ThomasPM TDD:

TBDTBD TBD

ST-000036-017

NA

ST-000036-017-0

304/300-C30050

TBD

Construct approximately 2,200 
LF of concrete sidewalk to fill in 
missing links, including 
crosswalks, curb ramps, retaining 
walls and pedestrian bridge

TPP ID#180.02. Preliminary design closeout is in progress. Online survey results received 6/20/25 and are under review. 

Virtual public information meeting held on 6/5/25. Utilities provided with preliminary plans on 10/4/24 to address potential 

utility conflicts. Schedule to be developed after receiving input from public meeting.

Design

Project Manager/Assignments

04/24 TBD TBD TBD

On Hold

Alexandrow, NikolaiPM CPTED:
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