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Cinderbed Bikeway - Cinderbed 
Rd.Bikeway

$18,050,000

$7,465,864

Franconia
Yusufoglu, Eldar

Monahan, Clyde

Engida, Samuel

PM UTL:

PM LAD:

PM UDCD:

10/2704/19 06/20 03/23 01/23 08/27

Project Description Monthly Remarks

10/27 02/28 03/28 03/3003/3001/28

Mount Vernon

Kebede, MartaPM TDD:

06/2706/26 03/23

AA1400137-15

11/27

AA1400137-15-0

102/500-C50000

04/23

Pedestrian and bicyclist access 
improvements along Cinder Bed 
Road from Barry Road to 
Newington Road including two 
pedestrian bridges

PE UPC #106143, RW UPC #118128 . TPP ID#122. Phase 1-Southern Segment: Advance Pre-Final Plan Submission made 
11/12/25. Utility coordination is in progress for underground relocation of Dominion Energy, Verizon, and COX utilities within 
the WMATA properties. 
Phase 2-Northern Segment: Pre-Final design is in progress

Land Acquisition

Project Manager/Assignments

02/18 TBD 08/26 12/27

On Hold

Lilley, RonaldPM CPTED:

Mason Neck Trail N

$9,250,000

$7,974,200

Mount Vernon
Maisel, MichaelPM UTL:

PM LAD:

PM UDCD:

12/2707/24 11/25 10/26 12/26 10/27

Project Description Monthly Remarks

12/27 09/28 11/28 05/3005/3008/28

Madhusudhan, GalappaPM TDD:

12/2604/26 08/26

AA1400165-23

05/28

AA1400165-23-0

102/500-C50000

01/27

Construct 10-foot SUP along 
Gunston Road from Pohick Bay 
Golf Course to Julia Taft Way 
with ADA ramps, crosswalks, 
retaining wall, major drainage 
and grading work

UPC #122888. TPP ID #206. Intermediate Design Plans submitted to VDOT & Other Agencies on 11/5/25. Work Order issued to LAD on 10/31/25. Meeting 

held with consultant on 9/29/25 to discuss the new SWM approach and also to address the impacts of design to Cultural Resources area and other Utilities. 

Environmental consultant coordinating with VDHR based on revised SUP alignment submitted on 10/6/25. NTP issued to design consultant on 

5/20/25.Supplemental Survey received from LSB on 6/4/25. NEPA document and supporting documentation is underway concurrent with intermediate design.

VDOT PE Authorization was on 1/22/24. Citizens Information Meeting held on 10/23/24.

Design

Project Manager/Assignments

03/22 10/27 10/28 07/28

On Hold

Stevens, DanielPM CPTED:

Pohick Road Sidewalk (Rt 1 to I-95)

Pedestrian Access Improvements

$13,541,768

$12,614,368

Mount Vernon
Nguyen, Tan

Butler, Timothy

Carlin, Craig

PM UTL:

PM LAD:

PM UDCD:

TBDTBD TBD TBD TBD TBD

Project Description Monthly Remarks

TBD TBD TBD TBDTBDTBD

Bazlamit, Ayad OPM TDD:

TBDTBD TBD

AA1400171-25

TBD

AA1400171-25-0

102/500-C50000

TBD

Pohick Road from Route 1 to 
I-95. Pedestrian Improvements. 
Install missing links, improve 
existing pedestrian facilities, and 
provide 8-10 foot SUP on both 
sides of Pohick Road from 
Aspenpark Road to Lagrange 
Street

UPC# 126327 TPP ID#57  Design task order contract is being executed. Survey was completed and forwarded to consultant 
10/31/25. 

Design

Project Manager/Assignments

TBD TBD TBD TBD

On Hold

Luo, CaijunPM CPTED:

Giles Run & Laurel Hill

Giles Run & Laurel Hill

$5,200,000

$1,350,000

Mount Vernon
Pugh, Richard

Najeeb, Mohammed

Ander, Haroon

PM UTL:

PM LAD:

PM UDCD:

08/25NA 08/18 NA NA 02/22

Project Description Monthly Remarks

04/20 11/25 11/25 04/2710/2110/25

Kebede, MartaPM TDD:

03/2511/19 08/21

2G40-067-000

NA

2G40-067-000-0

124/400-C40011

08/21

Improve existing park access 
road and construct 1,500 LF of 8-
foot asphalt trail between Lorton 
Road and the Laurel Hill Adaptive 
Reuse Development

UDCD is in the process of project contracting. Nutrient credit transfer to VDOT will be proceeded once the project moves to 
construction. Street Light installation will be coordinated with Dominion Energy during the project construction. 

Bid Advertisement

Project Manager/Assignments

12/17 NA NA 09/25

On Hold

Borkowski, TadPM CPTED:
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Six Year Plan HB2313 Local Spot 
Improvements

Terminal Rd LTL at Rt 286

$4,350,000

$0

Mount Vernon
Maisel, Michael

Alcon, Kelly

Walelign, Mahlet

PM UTL:

PM LAD:

PM UDCD:

02/2309/19 02/20 07/21 NA 08/22

Project Description Monthly Remarks

05/22 10/23 12/23 03/2608/2409/23

Hojatzadeh, MaxPM TDD:

07/2112/20 07/21

2G40-087-020

NA

2G40-087-020-0

124/400-C40013

08/21

Addition of left turn lane on 
eastbound Terminal Road at the 
intersection of Fairfax County 
Parkway

TPP ID#027.03. Construction 90% complete.  The existing pole and mast arm have been replaced, and the mill 
and overlay and pavement marking has been completed. The 49' mast arm was released for production on 
August 11, 2025, and we are currently waiting on the estimated time of arrival. Projecting March 2026 as the 
substantial completion date.

Construction

Project Manager/Assignments

05/19 06/22 02/24 08/23

On Hold

Alexandrow, NikolaiPM CPTED:

Bus Stop Improvements

00575 Buckman Rd EB @ Russell Rd

$0

$0

Mount Vernon

Mohammed, Nazaneen

Carlin, Craig

PM UTL:

PM LAD:

PM UDCD:

05/26NA 07/24 NA NA 04/26

Project Description Monthly Remarks

05/26 08/26 09/26 01/2701/2707/26

Walsh, ThomasPM TDD:

05/2512/24 08/25

TS-000016-059

NA

4YP202-00575

124/400-C40011

07/25

Loading pad with bench and 
trash can

Land rights on 0 of 1 property have been acquired. NTP to LAD submitted on 7/31/25. Signed plat received from LSB on 
7/25/25. Draft plat received from LSB on 7/3/25 and is under review. Plat preparation request submitted to Land Survey 
Branch on 6/12/25. UDCD and LAD clearance has been received on 5/15/25. Final Plans submitted to LAD and UDCD for final 
review on 5/8/25.

Land Acquisition

Project Manager/Assignments

11/23 NA NA 06/26

On Hold

PM CPTED:

Bicycle/Pedestrian Imprv DOT

Huntington Ave/Fenwick Dr Crosswalk

$700,000

$0

Mount Vernon
Nguyen, Tan

Najeeb, Mohammed

PM UTL:

PM LAD:

PM UDCD:

01/2701/25 06/25 NA NA 12/26

Project Description Monthly Remarks

01/27 NA 03/27 12/2712/27NA

Ahangari, SamiraPM TDD:

05/2610/25 NA

2G40-197-025

NA

2G40-197-025-0

304/300-C30050

06/26

Add signalized crosswalk on west 
leg with curb ramps, push 
buttons, and pedestrian signal 
head as per Huntington Metrorail 
Area Active Transportation Study

Pre-final plan recieved on 10/22/25 and distributed to VDOT and WMATA on 10/23/25. VDOT Intermediate comments 
received on 08/05/25 and distributed to consultant on 08/12/25. Utility designation completed on 05/20/25. Meeting with 
WMATA on 05/23/25. Concept design received on 01/24/25 and distributed on 01/28/25.Survey completed on 12/16/24.

Design

Project Manager/Assignments

11/24 NA NA 09/27

On Hold

Hamidi, AJPM CPTED:

Bicycle/Pedestrian Access DOT

Hooes Rd/South Run Stream Valley Trail

$375,000

$0

Mount Vernon
Pugh, Richard

Herider, Jay

PM UTL:

PM LAD:

PM UDCD:

03/2612/23 NA NA NA 02/26

Project Description Monthly Remarks

03/26 NA 05/26 08/2608/26NA

Springfield

Ahangari, SamiraPM TDD:

09/2510/24 11/25

ST-000053-005

NA

ST-000053-005-0

304/300-C30050

11/25

Pedestrian safety improvements 
including two passive detection 
RRFB's and No-Parking signs

Revised plat recieved on 11/3/25. Final plan received on 09/25/25 and distributed to VDOT & County. Revised plat requested 
on 09/25/25. Final plan received on 06/02/25 and distributed to VDOT on 06/05/25. Final revised plat received on 05/01/25. 
Coordination with Dominion to provide electric service to RRFB during project construction is underway.

Design

Project Manager/Assignments

07/23 NA NA 04/26

On Hold

Rauof Hassanzadeh, BehnPM CPTED:

Tuesday, November 18, 2025 Page 2 of 3



Summary Status - District Report

Transportation Design Division 

Nov 2025

 Project/Sub Project #

 Project Name

 Current TPE ($)

FUT ($)

Design PHASE Dates

Est Comp 
Date

District

Right-of-Way PHASE Dates

Const 
Award

Intermed 
Date

Prelim 
Date

Utility 
Plats

Project 
Plats

Bid Open 
Date

Approved 
Date

Est Comp 
Date

Bid Adv 
Date

Estimated 
Date

Permit Submission

Approved 
Comp

Construction PHASE Dates

Pre-Final 
Date

Final Plan 
Date

VDOT 
Auth

 Focus #

 Fund #

VDOT 
Auth

NTP Date

 Project Status

A/E NTP 
Date

Util NTP 
Date

Util Comp 
Date

Const 
Auth

Bicycle/Pedestrian Access DOT

Lorton Station Blvd/Potomac 
Bend/Harrover Pl Crosswalk

$900,000

$0

Mount Vernon
Nguyen, Tan

Najeeb, Mohammed

Bhandari, Yagya

PM UTL:

PM LAD:

PM UDCD:

09/26NA 05/25 NA NA 08/26

Project Description Monthly Remarks

09/26 10/26 10/26 05/2705/2710/26

Sorensen, JonathanPM TDD:

03/2611/25 12/25

ST-000053-010

NA

ST-000053-010-0

304/300-C30050

01/26

Shift existing marked crosswalk 
and add pedestrian refuge island

Pre-final design in progress. Advanced copy submitted on 9/29/2025. Consultant call on 10//2/2025. Received new proposed 
lane configurations on 10/31/2025. The project is under 2,500 SF and will be constructed under the County-wide permit. No 
utility impact. 2 Properties. Survey by Consultant.

Design

Project Manager/Assignments

10/24 NA NA 10/26

On Hold

Luo, CaijunPM CPTED:

Bicycle/Pedestrian Access DOT

Huntington Ave/Robinson Way 
Crosswalk

$493,000

$0

Mount Vernon
Pugh, Richard

Najeeb, Mohammed

PM UTL:

PM LAD:

PM UDCD:

07/2602/25 NA NA NA 08/26

Project Description Monthly Remarks

08/25 11/26 11/26 04/2706/2611/26

Bazlamit, Ayad OPM TDD:

11/2504/25 12/25

ST-000053-013

NA

ST-000053-013-0

304/300-C30050

12/25

Add crosswalk on Huntington 
Avenue and Robinson Way, 
pedestrian refuge island, RRFB, 
and connection to service road. 
Remove existing western 
crosswalk

Final design is under review. Plat requested 8/21/25. Land rights anticipated on two properties. Additional utility designations 
and test holes have been completed with UFI late October for Dominion and Verizon relocations. The construction schedule 
has been adjusted to account for unanticipated drainage design changes. FCDOT is working to address VDOT's comment 
regarding the proposed crosswalk location.

Design

Project Manager/Assignments

10/24 TBD TBD 10/26

On Hold

Hamidi, AJPM CPTED:
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