
Summary Status - District Report

Transportation Design Division 

Nov 2025

 Project/Sub Project #

 Project Name

 Current TPE ($)

FUT ($)

Design PHASE Dates

Est Comp 
Date

District

Right-of-Way PHASE Dates

Const 
Award

Intermed 
Date

Prelim 
Date

Utility 
Plats

Project 
Plats

Bid Open 
Date

Approved 
Date

Est Comp 
Date

Bid Adv 
Date

Estimated 
Date

Permit Submission

Approved 
Comp

Construction PHASE Dates

Pre-Final 
Date

Final Plan 
Date

VDOT 
Auth

 Focus #

 Fund #

VDOT 
Auth

NTP Date

 Project Status

A/E NTP 
Date

Util NTP 
Date

Util Comp 
Date

Const 
Auth

Lincoln Street Expansion

$50,250,000

$28,700,950

Providence
Yusufoglu, EldarPM UTL:

PM LAD:

PM UDCD:

07/2709/24 10/25 07/26 09/26 06/27

Project Description Monthly Remarks

07/27 05/28 08/28 02/3002/3004/28

Dranesville

Shahnaj, SoniaPM TDD:

08/2602/26 04/26

AA1400164-23

02/28

AA1400164-23-0

102/500-C50000

10/26

New road connecting Old 
Meadow Road to Magarity Road 
in Tysons

RS UPC 118307. Intermediate design is in progress. VE study conducted 9/15 & 9/17. VDOT Scope Closing meeting 
8/25/25. Additional survey received 7/24/25. Coordination with FCPA, MITRE and SOMOS ongoing. 

Design

Project Manager/Assignments

10/23 07/27 07/28 03/28

On Hold

Luo, CaijunPM CPTED:

Shrevewood Elementary SRTS

$3,000,000

$1,110,384

Providence
Pugh, Richard

Monahan, Clyde

Bhinge, Deepak

PM UTL:

PM LAD:

PM UDCD:

08/2509/22 05/23 NA 11/24 09/25

Project Description Monthly Remarks

08/25 10/26 01/27 11/2711/2708/26

Walsh, ThomasPM TDD:

01/2503/24 NA

AA1400157-21

06/26

SRTS-157

102/500-C50000

12/24

Addition of new marked 
crosswalks across Shreve Road 
and 10-foot wide walkway 
connections serving Shrevewood 
Elementary School and W&OD 
Trail

UPC #118236: Land acquisition completed on 9/30/2025. Utility relocation is in progress. NTPs given to Dominion, Cox, and 
Verizon. Utility Relocations in progress. Dominion has already done a portion of their relocation work. Dominion’s outstanding 
issue is working out details on the feed to the school speed sign.

Land Acquisition

Project Manager/Assignments

09/21 07/25 04/26 07/26

On Hold

Curtis, TinaPM CPTED:

Six Year Plan HB2313 Local Spot 
Improvements

Electric Avenue/Cedar Ln. - NB Left Turn 
Lane

$4,500,000

$0

Providence
PM UTL:

PM LAD:

PM UDCD:

TBDTBD TBD TBD NA TBD

Project Description Monthly Remarks

TBD TBD TBD TBDTBDTBD

Walsh, ThomasPM TDD:

TBDTBD TBD

2G40-087-004

NA

2G40-087-004-0

124/400-C40013

TBD

Add left turn lane on Cedar Lane 
and Electric Avenue, including 
intersection improvements 

TPP ID#26. Comments received 9/18/25 and are under review. Concept Design/Traffic Analysis Package submitted to 
VDOT on 7/30/25. Concept Design/Traffic Analysis Package received 5/30/25 and is under review. Meeting with consultant 
held on 5/8/25 to discuss submission. 

Design

Project Manager/Assignments

03/23 TBD TBD TBD

On Hold

Stevens, DanielPM CPTED:

Shreve Road SUP Falls Church

$6,900,000

$0

Providence
Nguyen, Tan

Butler, Timothy

PM UTL:

PM LAD:

PM UDCD:

12/27NA 12/25 12/26 NA 11/27

Project Description Monthly Remarks

12/27 05/28 08/28 02/3002/3004/28

Dranesville

Kebede, MartaPM TDD:

02/2708/26 10/26

2G40-087-025

NA

2G40-087-025-0

124/400-C40013

02/27

Construct a 10 LF SUP along the 
east side of Shreve Road 
between Route 7 and the W&OD 
Trail

Intermediate design is in progress.  

Design

Project Manager/Assignments

11/24 11/27 05/28 03/28

On Hold

PM CPTED:
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Summary Status - District Report

Transportation Design Division 

Nov 2025

 Project/Sub Project #
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CSYP C&I Bike & Pedestrian Program

Route 50 Walkway (Lindenwood Ln to 
Nutley St)

$2,900,000

$0

Providence
Maisel, Michael

Monahan, Clyde

Fasceski, Jeff

PM UTL:

PM LAD:

PM UDCD:

11/2212/20 02/21 NA NA 06/22

Project Description Monthly Remarks

08/22 06/24 11/24 10/2612/2305/24

Marsh, DennisPM TDD:

06/2207/21 01/22

2G40-088-073

NA

2G40-088-073-0

124/400-C40011

01/22

Approximately 360 LF of 10-foot 
wide SUP along north side of 
Route 50 with signalized 
crosswalks and wayfinding signs

TPP ID# 87.02 Substantially completed 10/9/25. No nutrient credit transfer required.

Construction

Project Manager/Assignments

02/19 01/22 10/24 10/23

On Hold

Steinhilber, WillPM CPTED:

Bus Stop Improvements

02101 Gallows Rd NB @ Rt 29

$0

$0

Providence

Campbell, Jocelyn

Carlin, Craig

PM UTL:

PM LAD:

PM UDCD:

05/2603/25 06/25 TBD NA 04/26

Project Description Monthly Remarks

05/26 NA 07/26 10/2610/26NA

Ahangari, SamiraPM TDD:

10/25NA 12/25

TS-000017-048

NA

4YP202-02101

124/400-C40011

01/26

Install 8'x25 concrete loading 
pad, bus shelter pad,  bus 
shelter, bench, and trash can

Revised final plan recieved on 10/27/25. Plat requested on 10/28/25. 

Design

Project Manager/Assignments

12/24 NA NA 06/26

On Hold

PM CPTED:

Bus Stop Improvements

02125 Gallows Rd NB @ Willow Oaks 
Corporate Dr

$0

$0

Providence

Carlin, Craig

PM UTL:

PM LAD:

PM UDCD:

11/2503/25 06/25 NA NA NA

Project Description Monthly Remarks

11/26 NA 01/26 04/2604/26NA

Ahangari, SamiraPM TDD:

10/25NA NA

TS-000017-049

NA

4YP202-02125

124/400-C40011

NA

Install 8'x25' concrete loading 
pad, bus shelter pad, bus shelter, 
bench, and trash can. WMATA 
bus stop #500116

Preparing construction package is in progress. Revised final plan recieved on 10/27/25. No Conflict permit requested on 
10/27/25. 

Design

Project Manager/Assignments

12/24 NA NA 12/25

On Hold

PM CPTED:

Merillee Dr NB north of Home Depot 
Entrance

$0

$0

Providence

Carlin, Craig

PM UTL:

PM LAD:

PM UDCD:

06/26NA 07/25 TBD NA 05/26

Project Description Monthly Remarks

06/26 07/26 08/26 10/2609/2607/26

Walsh, ThomasPM TDD:

10/25NA 10/25

TS-000017-050

TBD

TS-000017-050-0

124/400-C40011

11/26

Install Bus Stop Loading Pad, 
Prop. Bus Pad is 8'x25'. This is a 
WMATA Bus Stop.

Final Design received on 8/7/25. Submitted for review and comments on 8/19/25. Land rights on 0 of 1 property have been 
acquired. Final plat received on 10/10/25.

Land Acquisition

Project Manager/Assignments

04/25 NA NA 07/26

On Hold

PM CPTED:
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Summary Status - District Report

Transportation Design Division 

Nov 2025

 Project/Sub Project #

 Project Name

 Current TPE ($)

FUT ($)

Design PHASE Dates
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Merillee Dr SB north of Home Depot 
Entrance

$0

$0

Providence

Carlin, Craig

PM UTL:

PM LAD:

PM UDCD:

06/26NA 07/25 TBD NA 05/26

Project Description Monthly Remarks

06/26 NA 08/26 10/2610/26NA

Walsh, ThomasPM TDD:

10/25NA 10/25

TS-000017-051

TBD

TS-000017-051-0

124/400-C40011

11/25

Install Bus Stop Loading Pad, 
Prop. Bus Pad is 8'x25'. This is a 
WMATA Bus Stop.

Final Design received on 8/7/25. Submitted for review and comments on 8/19/25. Land rights on 0 of 1 property have been 
acquired. Final plat received on 10/10/25.

Land Acquisition

Project Manager/Assignments

04/25 NA NA 07/26

On Hold

PM CPTED:

Eskridge Rd NB @ Strawberry Ln

$0

$0

Providence

Carlin, Craig

PM UTL:

PM LAD:

PM UDCD:

12/25NA 08/25 TBD NA 07/26

Project Description Monthly Remarks

12/25 NA 02/27 04/2704/27NA

Hojatzadeh, MaxPM TDD:

11/25NA 11/25

TS-000017-052

TBD

TS-000017-052-0

124/400-C40011

12/25

Install Bus Stop Loading Pad, 
Prop. Bus Pad is 10'x25'.

Intermediate design submit for review and comments on 8/4/25. Comments received 8/25/25.  Final plan and comments response 
submit to UDCD on 8/29/25. Plat submit to LAD for review on 9/8/25.

Pre-Design

Project Manager/Assignments

04/25 TBD TBD 01/27

On Hold

PM CPTED:

Eskridge Rd SB @ Strawberry Ln

$0

$0

Providence

Carlin, Craig

PM UTL:

PM LAD:

PM UDCD:

01/26TBD 08/25 NA NA NA

Project Description Monthly Remarks

01/26 NA 03/26 05/2605/26NA

Hojatzadeh, MaxPM TDD:

11/25NA NA

TS-000017-053

TBD

TS-000017-053-0

124/400-C40011

NA

Install Bus Stop Loading Pad, 
Prop. Bus Pad is 15'x25'.

Intermediate design submit for review and comments on 8/4/25. Comments received 8/25/25.  Final plan and comments response 
submit to UDCD on 8/29/25. 

Pre-Design

Project Manager/Assignments

04/25 NA NA 02/26

On Hold

PM CPTED:

Eskridge Rd NB @ District Ave

$0

$0

Providence

Carlin, Craig

PM UTL:

PM LAD:

PM UDCD:

10/25NA 06/25 NA NA NA

Project Description Monthly Remarks

10/25 NA 12/25 02/2602/26NA

Hojatzadeh, MaxPM TDD:

09/25NA NA

TS-000017-054

TBD

TS-000017-054-0

124/400-C40011

NA

Install Bus Stop Loading Pad, 
Prop. Bus Pad is 8'x25'.

Intermediate design submit for review & comments on 7/1/25. Received comments 7/28/25. Final design completed. proceed to 
apply for permit.

Design

Project Manager/Assignments

04/25 NA NA 11/25

On Hold

PM CPTED:
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Summary Status - District Report

Transportation Design Division 

Nov 2025

 Project/Sub Project #

 Project Name

 Current TPE ($)

FUT ($)

Design PHASE Dates

Est Comp 
Date

District

Right-of-Way PHASE Dates

Const 
Award

Intermed 
Date
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Date

Utility 
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Project 
Plats

Bid Open 
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Approved 
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Est Comp 
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Bid Adv 
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VDOT 
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NTP Date

 Project Status

A/E NTP 
Date

Util NTP 
Date

Util Comp 
Date

Const 
Auth

Eskridge Rd SB @ District Ave

$0

$0

Providence

Carlin, Craig

PM UTL:

PM LAD:

PM UDCD:

10/25NA 06/25 NA NA NA

Project Description Monthly Remarks

10/25 NA 12/25 02/2602/26NA

Hojatzadeh, MaxPM TDD:

09/25NA NA

TS-000017-055

TBD

TS-000017-055-0

124/400-C40011

NA

Install Bus Stop Loading Pad, 
Prop. Bus Pad is 9'x25'.

Intermediate design submit for review & comments on 7/1/25. Received comments 7/28/25. Final design completed. proceed to 
apply for permit.

Design

Project Manager/Assignments

04/25 NA NA 11/25

On Hold

PM CPTED:

Williams Dr NB @ Gatehouse Rd

$0

$0

Providence

Carlin, Craig

PM UTL:

PM LAD:

PM UDCD:

08/26NA 07/25 TBD NA 07/26

Project Description Monthly Remarks

08/26 NA 10/26 12/2612/26NA

Walsh, ThomasPM TDD:

12/25NA 11/25

TS-000017-056

TBD

TS-000017-056-0

124/400-C40011

12/25

Install Bus Stop Loading Pad, 
Prop. Bus Pad is 8'x25'. This is a 
WMATA Bus Stop.

Final Design received on 8/7/25. Submitted for review and comments on 8/19/25. Land rights on 0 of 1 property have been 

acquired. Final plat received on 10/10/25.

Land Acquisition

Project Manager/Assignments

04/25 NA NA 09/26

On Hold

PM CPTED:

Williams Dr SB @ Gatehouse Rd

$0

$0

Providence

Carlin, Craig

PM UTL:

PM LAD:

PM UDCD:

08/26NA 07/25 TBD NA 07/26

Project Description Monthly Remarks

08/26 NA 10/26 12/2612/26NA

Walsh, ThomasPM TDD:

10/25NA 11/25

TS-000017-057

TBD

TS-000017-057-0

124/400-C40011

12/25

Install Bus Stop Loading Pad, 
Prop. Bus Pad is 8'x25'. This is a 
WMATA Bus Stop.

Final Design received on 8/7/25. Submitted for review and comments on 8/19/25. Land rights on 0 of 1 property have been 

acquired. Final plat received on 10/30/25.

Land Acquisition

Project Manager/Assignments

04/25 NA NA 09/26

On Hold

PM CPTED:

Gallows Rd SB @ Strawberry Ln (ID 2114)

$0

$0

Providence

Carlin, Craig

PM UTL:

PM LAD:

PM UDCD:

09/2701/26 05/26 TBD TBD 08/27

Project Description Monthly Remarks

09/27 NA 12/27 02/2802/28NA

Lee, CalebPM TDD:

09/26NA 11/26

TS-000017-058

TBD

TS-000017-058-0

124/400-C40011

12/26

Bus stop improvement project 
include concrete boarding pad, 
concrete amenity pad (bench 
and trash can), bust shelter and 
asphalt walkway transition.

Survey on going. Survey expected to be complete around late 2025 or early 2026.

Survey

Project Manager/Assignments

10/25 TBD TBD 11/27

On Hold

PM CPTED:
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Summary Status - District Report

Transportation Design Division 

Nov 2025

 Project/Sub Project #

 Project Name

 Current TPE ($)

FUT ($)

Design PHASE Dates

Est Comp 
Date

District

Right-of-Way PHASE Dates

Const 
Award

Intermed 
Date
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Project 
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Auth

Bicycle/Pedestrian Imprv DOT

Blake Lane at Bushman RRFB

$500,000

$0

Providence
Nguyen, Tan

Mohammed, Nazaneen

Ander, Haroon

PM UTL:

PM LAD:

PM UDCD:

10/25NA 09/23 NA NA 08/25

Project Description Monthly Remarks

10/25 12/25 01/26 05/2605/2612/25

Elahi, SeyedbehnamPM TDD:

05/2509/24 03/25

2G40-197-010

NA

2G40-197-010-0

304/300-C30050

04/25

Install pedestrian refuge, RRFB, 
and associated crosswalks and 
ADA curb ramps at the 
intersection of Blake Lane and 
Bushman Drive

TPP ID #22003. Final construction package sent to UDCD on 11/07/2025. Pavement marking approved 10/09/25. MOT 
Approved 06/04/25. LAD completion memo received on 8/12/25. 1 out of 1 property has been acquired. Project construct 
under the Countywide permit. No nutrient credit affidavit for this project. No utilities relocations are required.

Construction

Project Manager/Assignments

03/23 NA NA 11/25

On Hold

Borkowski, TadPM CPTED:

Bicycle/Pedestrian Imprv DOT

Eskridge Rd/Merrifield Cinema Drive 
Crosswalk

$525,000

$0

Providence
Nguyen, TanPM UTL:

PM LAD:

PM UDCD:

07/2704/25 01/26 TBD NA 06/27

Project Description Monthly Remarks

07/27 NA 09/27 12/2712/27NA

Ahangari, SamiraPM TDD:

09/2604/26 10/26

2G40-197-027

NA

2G40-197-027-0

304/300-C30050

11/26

Shift existing marked crosswalk 
and add pedestrian refuge island

Awaiting for the survey. Amendment #1 to TO#16 executed on 09/23//25 and NTP sent to consultant on 09/30/25. Additional 
survey requested on 9/5/25 and survey notification sent on 9/5/25. Utility designation was completed on 06/10/25. The concept
design was received on 04/10/25, and the survey was completed on 02/13/25. The design task order was executed on 10/31/24, 
and the Notice to Proceed (NTP) was issued to the consultant on 11/04/24. 

Design

Project Manager/Assignments

11/24 TBD TBD 08/27

On Hold

Alexandrow, NikolaiPM CPTED:

Bicycle/Pedestrian Imprv DOT

Magarity Rd/Kennedy Dr Crosswalk

$700,000

$0

Dranesville
Nguyen, Tan

Herider, Jay

Ander, Haroon

PM UTL:

PM LAD:

PM UDCD:

10/26NA 06/25 NA NA 09/26

Project Description Monthly Remarks

10/26 12/26 12/26 06/2706/2712/26

Providence

Sorensen, JonathanPM TDD:

03/2611/25 01/26

2G40-197-031

NA

2G40-197-031-0

304/300-C30050

02/26

Install pedestrian refuge island 
and relocate bus stops at existing 
marked crosswalk

Pre-final design in progress. Advanced copy submitted on 9/29/2025. Comment review call on 10/2/2025. The project is 
under 2,500 SF and will be constructed under the County-wide permit. No utility impact. 2 Properties. Survey by Consultant.

Design

Project Manager/Assignments

10/24 NA NA 12/26

On Hold

Stevens, DanielPM CPTED:

Bicycle/Pedestrian Imprv DOT

Graham Rd/Rosemary Ln Crosswalk

$700,000

$0

Providence
Nguyen, Tan

Butler, Timothy

Walelign, Mahlet

PM UTL:

PM LAD:

PM UDCD:

05/26NA 03/25 NA NA 04/26

Project Description Monthly Remarks

05/26 06/26 06/26 12/2612/2606/26

Sorensen, JonathanPM TDD:

11/2507/25 09/25

2G40-197-035

NA

2G40-197-035-0

304/300-C30050

10/25

Add pedestrian refuge island at 
existing marked crosswalk

Final design in progress. Plats finalized on 9/3/2025. NTP for LAD on 10/1/2025. The project is under 2,500 SF and will be  
constructed under the County-wide permit. No utility impact. 4 properties. Survey by County.

Land Acquisition

Project Manager/Assignments

10/24 NA NA 05/26

On Hold

Stevens, DanielPM CPTED:
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Summary Status - District Report

Transportation Design Division 

Nov 2025

 Project/Sub Project #

 Project Name

 Current TPE ($)

FUT ($)
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Auth

Bicycle/Pedestrian Imprv DOT

Leesburg Pike/Shreve Rd/Haycock Rd

$1,200,000

$500,000

Dranesville
Nguyen, Tan

Butler, Timothy

PM UTL:

PM LAD:

PM UDCD:

12/27NA 12/25 12/26 NA 11/27

Project Description Monthly Remarks

12/27 05/28 08/28 02/3002/3004/28

Providence

Kebede, MartaPM TDD:

02/2708/26 10/26

2G40-197-051

TBD

2G40-197-051-0

304/300-C30050

02/27

Improve existing signalized 
crosswalks at Shreve Road and 
Haycock Road by removing one 
lane on Haycock Road and 
Shreve Road to reduce crossing 
distance

TPP ID#24006. Intermediate design is in progress.

Design

Project Manager/Assignments

11/24 11/27 05/28 03/28

On Hold

TBD, To Be DeterminedPM CPTED:

Pedestrian Improvements 2014

Chain Bridge Rd Walkway (Courthouse 
Rd - Sutton Rd)

$2,750,000

$0

Providence
Maisel, Michael

Herider, Jay

Cutler, Tom

PM UTL:

PM LAD:

PM UDCD:

05/2402/18 08/18 03/21 NA 12/23

Project Description Monthly Remarks

05/24 06/25 08/25 05/2605/2605/25

El Kaissi, MohamadPM TDD:

03/2409/19 03/23

5G25-060-023

NA

5G25-060-023-0

304/300-C30050

03/23

Construct approximately 1,900 
LF of 5-foot concrete sidewalk on 
south side of Route 123 between 
Courthouse Road and Sutton 
Road 

TPP ID#102. Construction task order NTP to contractor sent 8/18/25. Bids opened 6/12/25. Construction bid RFP 
advertisement scheduled on 5/22/25. Title Sheet signed by DPWES Deputy Director on 5/16/25. Construction package 
submitted to UDCD 3/26/25. Verizon and Cox utility relocation has been completed. 

Construction

Project Manager/Assignments

12/17 06/24 04/25 03/25

On Hold

Askarzadeh, NeginPM CPTED:

Bicycle/Pedestrian Access DOT

Eskridge Rd/District Ave Crosswalk

$575,000

$0

Providence
Nguyen, TanPM UTL:

PM LAD:

PM UDCD:

07/2704/25 01/26 TBD NA 06/27

Project Description Monthly Remarks

07/27 NA 09/27 12/2712/27NA

Ahangari, SamiraPM TDD:

09/2604/26 10/26

ST-000053-014

NA

ST-000053-014-0

304/300-C30050

11/26

Relocate existing marked 
crosswalk to south side.  Add 
pedestrian refuge island or RRFB

Awaiting for survey. Amendment #1 to TO#17 executed on 09/23//25 and NTP sent to consultant on 09/30/25. Additional survey 

requested on 9/5/25 and survey notification sent on 9/5/25. Utility designation was completed on 06/10/25. The concept design 
was received on 04/10/25, and the survey was completed on 02/13/25. The design task order was executed on 11/20/24, 
and the NTP was issued to the consultant on 11/20/24. 

Design

Project Manager/Assignments

11/24 TBD TBD 08/27

On Hold

Alexandrow, NikolaiPM CPTED:
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