Project Name

Transportation Design Division
Summary Status - District Report

Fund # District Design PHASE Dates Nov 2025
Project/Sub Project # Permit Submission Right-of-Way PHASE Dates Construction PHASE Dates
Focus # Current TPE ($) | A/E NTP Prelim Intermed | Pre-Final | Final Plan |Approved |Estimated | Project Utility VDOT NTP Date | Est Comp | Util NTP JUtil Comp | VDOT Const Bid Adv | Bid Open Const |Approved | Est Comp
Project Status FUT ($) Date Date Date Date Date Date Date Plats Plats Auth Date Date Date Auth Auth Date Date Award Comp Date
01/16 12/18 TBD NA TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD 09/19 09/19 09/19 03/20 05/20 05/23 10/24
On Hold []

Rt.28 Widening (PWC L to Rt.29) NVTA-70

124/400-C40017 Sully

2G40-100-000-0 Springfield

2G40-100-000 $77,400,000
(5701,889)

Post-Construction

Stonecroft Boulevard Widening Sully
Police Station

304/300-C30050 Sully
009217-0
5G25-064-000 $800,678

$0

Construction

Westfields Blvd/Walney Rd Crosswalk

Bicycle/Pedestrian Imprv DOT

304/300-C30050 Sully

2G40-197-037-0

2G40-197-037 $783,000

S0

Design

Centreville Farms Rd/Calamint

Ct/Twilight Glow Dr Crosswalk

Bicycle/Pedestrian Imprv DOT

304/300-C30050 Sully

2G40-197-038-0

2G40-197-038 $463,000
$163,000

Design

Tuesday, November 18, 2025

Project Manager/Assignments

PM TDD: Bazlamit, Ayad O
PMUTL:  Maisel, Michael
PM LAD: Cate, Dennis

PM UDCD:

PM CPTED: Stevens, Daniel

TBD NA 08/05 NA
Project Manager/Assignments
PMTDD: Nabavi, Seyed
PM UTL:  Nguyen, Tan
PM LAD:  Kresge, Carol
PM UDCD:
PM CPTED: Guarino, Michael
04/25 08/25 01/26 06/26
Project Manager/Assignments
PM TDD: Radzikowski, Roderick
PM UTL:
PM LAD:
PM UDCD:
PM CPTED: Alexandrow, Nikolai
07/25 10/25 02/26 06/26

Project Manager/Assignments

PM TDD: Elahi, Seyedbehnam
PM UTL:

PM LAD:

PM UDCD:

PM CPTED: Luo, Caijun

Monthly Remarks

UPC #108720. TPP ID# 062. Substantial construction is complete. Permit release is pending VDOT's approval of the traffic
signals. The VDOT Permit Section conducted a site inspection on 9/5/25 and shared their comments with FCDOT; the
contractor has since been notified to address those comments accordingly. NOVEC has begun installing the street lights.

Project Description
Widen Route 28 from 4 lanes to

6 lanes from Prince William
County line to Route 29

NA NA NA TBD

On Hold []

NA NA NA 04/07 10/07 NA NA 01/08 NA NA NA NA NA

Monthly Remarks
Second submission (signature submission) was submitted through PLUS on 8/22/25 and distributed 8/26/25. A meeting with

the Supervisor office was held on August 7 to discuss the next steps of the project.

Project Description
Widen 800 LF of Stonecroft

Boulevard to 6 lanes from
Conference Center Drive to
Westfields Boulevard

11/26 05/27 05/27 08/26 TBD NA 08/26 04/27 TBD TBD NA 06/27 NA NA 10/27 03/28 03/28
Project Description Monthly Remarks On Hold L]
Add signalized crosswalk, ADA TPP ID #23039. Intermediate design in progress. Utility designation received on 9/30/25. Plans from the developer
curb ramps, pedestrian push expected in mid of November. Land Rights anticipated on three properties.
buttons and signal heads on
north and south leg. Add
pedestrian connection to existing
SUP

12/26 05/27 05/27 07/26 NA NA 08/26 04/27 NA NA NA 06/27 06/27 07/27 08/27 04/28 04/28
Project Description Monthly Remarks On Hold L]
Add pedestrian refuge island at TPP ID #23040. Preliminary plan distributed on 10/30 and comments due on 12/10/2025. NTP for the design issued on
existing marked crosswalk 7/7/25. Survey completed by the county 8/21/25.
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Leland Rd/Sammie Kay Ln 10/24 NA 03/25 07/25 10/25 05/26 05/26 08/25 NA NA 09/25 05/26 NA NA 05/26 06/26 06/26 06/26 06/26 01/27 01/27
On Hold []

Bicycle/Pedestrian Imprv DOT

304/300-C30050 Sully

2G40-197-039-0

2G40-197-039 $650,000

S0

Land Acquisition

Pleasant Valley Rd. Shared Use Path -

Elklick Run - Dominion Power Lines

County-Maintained Pedestrian Imp -

2014

304/300-C30050 Sully

ST-000036-013-0

ST-000036-013 $11,800,000
$8,646,023

Land Acquisition

Tuesday, November 18, 2025

Project Manager/Assignments
PM TDD:

Sorensen, Jonathan

PM UTL:  Nguyen, Tan
PM LAD:  Butler, Timothy
PM UDCD: Bhandari, Yagya

PM CPTED: Curtis, Tina

01/18 04/18 02/19

Project Manager/Assignments

PMTDD: Kebede, Marta
PM UTL:  Yusufoglu, Eldar
PM LAD:  Wilson, Nicole
PM UDCD: Cutler, Tom

PM CPTED: Stevens, Daniel

08/21

Project Description
Add pedestrian refuge island at

existing marked crosswalk

05/23 11/20 06/26

Project Description
Construct approximately 4,650

LF of 10-foot wide asphalt
shared-use path along the east
side of Pleasant Valley Road

Monthly Remarks
Final design in progress. Plats finalized on 9/3/2025. NTP for LAD on 10/1/2025. The project is under 2,500 SF and will be

constructed under the County-wide permit. No utility impact. 4 properties. Survey by County.

11/21 08/28
On Hold []

04/25 08/25 NA 01/23 05/26 05/26 10/26 NA 10/26 11/26 01/27 02/27

Monthly Remarks
TPP ID#162. Final design revision for 5th submission is in progress. Land rights on 1 of 12 properties have been acquired.

Cox, Verizon, and NOVEC relocation PS&E has been approved in 2023, and will be revised following the 5 Final submittal .
Nutrient credit transfer to VDOT will be proceeded once the project moves to construction
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